

Terry M. Schaller
Sr. Right of Way Specialist
Tel. 610.774.6395 Fax 610.774.5177
E-mail: tmschaller@pplweb.com

PPL ELECTRIC UTILITIES CORPORATION
Two North Ninth Street, GENN4
Allentown, PA 18101-1179



December 30, 2014

Ms. Rosemary Chiavetta, Secretary
Pennsylvania Public Utility Commission
P.O. Box 3265
Harrisburg, PA 17105-3265

RE: A-2013-2353586
Completion of Project

Dear Secretary Chiavetta:

In accordance with Article 8 of the Secretarial Letter dated April 30, 2013, PUC File A-2013-2353586, please be advised that PPL Electric Utilities Corporation hereby serves notice that work proposed for this project has been completed on or about August 27, 2013.

Should you have any questions please contact this office.

Sincerely,

A handwritten signature in cursive script that reads 'Terry M. Schaller'.

Terry M. Schaller
Senior Right of Way Specialist

Enclosure

cc: George M. Steiner, P.E.
Transportation Division-Rail Safety Section
Bureau of Technical Utility Services
PA Public Utility Commission
P.O. Box 3265
Harrisburg, PA 17105-3265

RECEIVED
2015 JAN -2 AM 10:37
PA.P.U.C.
SECRETARY'S BUREAU



COMMONWEALTH OF PENNSYLVANIA
PENNSYLVANIA PUBLIC UTILITY COMMISSION
P.O. BOX 3265, HARRISBURG, PA 17105-3265

IN REPLY PLEASE
REFER TO OUR FILE

December 23, 2014

A-2013-2353586

TERRY SCHALLER, SR REAL ESTATE SPEC
PPL ELECTRIC UTILITIES CORPORATION
2 NORTH NINTH STREET, GENN 5
ALLENTOWN, PA 18101-1179

In re: Application of PPL Electric Utilities Corporation for approval of the alteration of the crossing (DOT 851 864 W) where Bridle Path Road (T-429) crosses, at grade, the track of the Norfolk Southern Railway Company in the City of Bethlehem, Northampton County, by reason of the installation of two (2) new aerial electric lines.

Dear Ms. Schaller:

By Secretarial Letter, dated April 30, 2013, PPL Electric Utilities Corporation was directed to complete the ordered construction by April 30, 2014.

Since the time set for completion of the construction has passed and the Commission has not been notified that the work has been completed, it is assumed that the construction has not been completed.

If the ordered construction will not be completed within 30 days, please file a formal petition requesting an extension of time to complete the work. The petition should state the reason why the work has not been completed in the allotted time and indicate a specific date when it is anticipated that the approved construction will be completed. ***If the construction has been completed please send a letter indicating when it was completed.*** (Please ensure to reference PUC docket # A-2013-2353586 on all correspondence)

Your prompt attention to this matter will be appreciated.

Very truly yours,

George M. Steiner, P.E.
Transportation Division-Rail Safety Section
Bureau of Technical Utility Services
Phone: 717-787-6805
Email: gsteiner@pa.gov

RECEIVED
2015 JAN -2 AM 10:37
PA.P.U.C.
SECRETARY'S BUREAU

T. Schaller, GENM4
PPL Electric Utilities
Two North Ninth Street
Allentown, PA 18101-1179

ppl



PRST 1CL MAILED 09196 DS2E68 12012014 (2)



02 1M \$ 00.46⁰
0004255848 DEC 30 2014
MAILED FROM ZIP CODE 18101

Ms. Rosemary Chiavetta, Secretary
Pennsylvania Public Utility Commission
P.O. Box 3265
Harrisburg, PA 17105-3265

RECEIVED
2015 JAN -2 AM 10:37
P.A.P.U.C.
SECRETARY'S BUREAU

KARRPMP 17105

