



17 North Second Street
12th Floor
Harrisburg, PA 17101-1601
717-731-1970 Main
717-731-1985 Main Fax
www.postschell.com

Christopher T. Wright

cwright@postschell.com
717-612-6013 Direct
717-731-1985 Direct Fax
File #: 140066

June 9, 2015

VIA ELECTRONIC FILING

Rosemary Chiavetta, Secretary
Pennsylvania Public Utility Commission
Commonwealth Keystone Building
400 North Street, 2nd Floor North
P.O. Box 3265
Harrisburg, PA 17105-3265

**Re: Letter of Notification of PPL Electric Utilities Corporation, Filed Pursuant to 52 Pa. Code Chapter 57 Subchapter G, for Approval of Two New 225 Foot Single-Circuit 230 kV Transmission Lines and One New 830 Foot Single-Circuit Line in Sugarloaf Township, Luzerne County, Pennsylvania to Interconnect a New Independent Power Producer to the Electric Grid
Docket No. A-2015-2479924**

Secretary Chiavetta:

PPL Electric Utilities Corporation (“PPL Electric”) submits this letter to update the Pennsylvania Public Utility Commission (“Commission”) on certain changes in the project that is the subject of the above-referenced Letter of Notification. As explained below, the construction start date and in-service date for the project have been delayed.

As described in the Letter of Notification, PPL Electric seeks Commission approval to construct two new segments of 230 kV transmission lines necessary to interconnect the proposed Buck Mountain Wind Generation Plant (“Wind Farm”) with the electric grid. At the time PPL Electric filed its Letter of Notification, construction was anticipated to begin in October/November of 2015 to support the December 2016 in-service date of the Wind Farm.

Subsequent to the filing of the Letter of Notification, the Wind Farm developer, Buck Mountain Wind Energy LLC (“Buck Energy”), advised PPL Electric that the Wind Farm’s status in the PJM Interconnection LLC generation interconnection queue has temporarily been suspended. As a result of this suspension, Buck Energy has advised that it currently anticipates that the in-service date of the Wind Farm will be delayed, but should be no later than October 1, 2019.

Rosemary Chiavetta, Secretary

June 9, 2015

Page 2

Based on the foregoing, PPL Electric submits this letter to update the construction start date and in-service date set forth in the Letter of Notification. Specifically, PPL Electric anticipates that, subject to Commission approval, construction of the transmission lines necessary to connect the Wind Farm to the electric grid will begin no later than the Spring of 2019 to support the October 1, 2019 in-service date of the Wind Farm.

Copies of this letter are being provided as indicated in the enclosed Certificate of Service.

Should you have any questions concerning this matter or require anything further from PPL Electric, please do not hesitate to contact the undersigned.

Respectfully submitted,



Christopher T. Wright

CTW/jl

Enclosure

cc: Certificate of Service
Kimberly Hafner
Nicholas Okoro
Paul T. Diskin
Robert F. Young

CERTIFICATE OF SERVICE

I hereby certify that a true and correct copy of the foregoing has been served upon the following persons, in the manner indicated, in accordance with the requirements of 52 Pa. Code § 1.54 (relating to service by a participant).

VIA FIRST CLASS MAIL

Pennsylvania Historical and
Museum Commission
Bureau for Historic Preservation
Commonwealth Keystone Building
400 North Street, 2nd Floor
Harrisburg, Pennsylvania 17120-0053
Attn: Mr. Douglas C. McLearen, Chief

Pennsylvania Department of Transportation
Honorable Leslie Richards, Secretary
Commonwealth Keystone Building
400 North Street, 8th Floor
Harrisburg, Pennsylvania 17120
Attn: William J. Cressler

Office of Small Business Advocate
Commerce Building
300 North Second Street, Suite 202
Harrisburg, PA 17101

Office of Consumer Advocate
555 Walnut Street
Forum Place, 5th Floor
Harrisburg, PA 17101-1923

Bureau of Investigation & Enforcement
PO Box 3265
Commonwealth Keystone Building
400 North Street, 2nd Floor West
Harrisburg, PA 17105-3265

Department of Environmental Protection
P.O. Box 2063
Market Street Office Building
Harrisburg, Pennsylvania 17105-2063
Attn: Office of Field Operations

Luzerne County Council
200 North River Street
Wilkes-Barre, PA 18711
Attn: Mr. Rick Morelli, Chairman

Luzerne County Planning Commission
20 N. Pennsylvania Avenue
Wilkes-Barre, PA 18711
Attn: Mr. Adrian Merolli, Director


Sugarloaf Township Planning Commission
P.O. Box 61
Sybertsville, PA 18251
Attn: Mr. John Wittig, Chairman

Sugarloaf Township Board of Supervisors
P.O. Box 61
Sybertsville, PA 18251
Attn: Mr. Rick Weaver, Chairman

Richard E. Angelo, Inc.
4285 Hollywood Blvd.
Hazle Township, PA 18202

Buck Energy
Attn: Brett Rollow
1600 Smith Street, Suite 4025
Houston, TX 77002

Date: June 9, 2015



Christopher J. Wright