



TRANSPORTATION  
 Wandaleen Poynter-Cole  
 Senior Counsel

100 North Charles Street -- Suite 200  
 Baltimore, MD 21201  
 Telephone: (410) 613-6112  
 Facsimile: (410) 613-6214  
 Wandaleen\_Poynter-Cole@CSX.com

December 21, 1999

RECEIVED

Via UPS DELIVERY

Mr. James J. McNulty  
 Secretary  
 Pennsylvania Public Utility Commission  
 North Street and Commonwealth Avenue - Room B-18  
 Harrisburg, Pa. 17105-3265

DEC 21 1999

PENNSYLVANIA PUBLIC UTILITY COMMISSION  
 STATE HOUSE BUILDING

Re: **Chester Pike, Borough of Darby (SR 0013)**  
**Docket A-00114082**

Dear Secretary McNulty:

Please find enclosed an original and six (6) copies of CSX Transportation Inc.'s (CSXT's) request for extension of time to complete project. Please note that the original signature pages are included with this docket. Facsimile signatures have been supplied for the companion cases as follows:

- A-00114083, 68<sup>th</sup> Street, Philadelphia, (AAR 140 637 C)
- A-00114084, 65<sup>th</sup> Street, Philadelphia, (AAR 140 635 N)
- A-00114085, Cemetary Street, Philadelphia, (AAR 140 634 G)
- A-00114086, Lindbergh Boulevard, Philadelphia, (AAR 140 629 K)
- A-00114087, Pine Street, Borough of Darby, (AAR 140 643 F)
- A-00114088, Clifton Avenue, Borough of Collingdale, (AAR 140 645 U)
- A-00114089, Woodland Avenue, Philadelphia, (AAR 140 632 T)
- A-00114090, 61<sup>st</sup> Street, Philadelphia, (AAR 140 633 A)

One of the copies is marked to be returned to CSXT for its file record. I have also included a self-addressed stamped envelope to facilitate the return of the filed stamped copy.

Thank you for your attention to this file.

DOCUMENT  
 FOLDER

Yours sincerely,

/s/Wandaleen Poynter-Cole  
 Wandaleen Poynter-Cole

Enclosures: File copy and envelope

SRB

13  
 [Handwritten initials]

RECEIVED

COMMONWEALTH OF PENNSYLVANIA

DEC 21 1999

BEFORE THE

PUBLIC UTILITY COMMISSION

PENNSYLVANIA PUBLIC UTILITY COMMISSION

- A-00114082, Chester Pike, Borough of Darby, (SR 0013)
- A-00114083, 68th Street, Philadelphia, (AAR 140 637 C)
- A-00114084, 65th Street, Philadelphia, (AAR 140 635 N)
- A-00114085, Cemetery Street, Philadelphia, (AAR 140 634 G)
- A-00114086, Lindbergh Boulevard, Philadelphia, (AAR 140 629 K)
- A-00114087, Pine Street, Borough of Darby, (AAR 140 643 F)
- A-00114088, Clifton Avenue, Borough of Collingdale, (AAR 140 645 U)
- A-00114089, Woodland Avenue, Philadelphia, (AAR 140 632 T)
- A-00114090, 61st Street, Philadelphia, (AAR 140 633 A)

DOCUMENT  
FOLDER

CSX TRANSPORTATION, INC.  
PETITION FOR EXTENSION OF TIME  
TO COMPLETE WORK

DOCKETED  
DEC 28 1999


COMES NOW, CSX TRANSPORTATION, INC. ("CSXT"), by and through its authorized counsel, and requests an extension of time to complete the work ordered to be done in each of the captioned dockets. Under Orders entered in these dockets, CSXT was allowed, after application, to progress these projects with a completion date in each of December 30, 1998. During 1998, CSXT encountered construction difficulties, that could not have been anticipated at the time the applications were filed, and was unable to complete the listed projects on schedule. A verified request for extension of time was filed to extend the completion date to and including December 31, 1999. This Commission granted that extension.

During 1999 CSXT was involved in arbitration with one of the contractors on the projects, and more importantly, concentrated on the acquisition and incorporation of Consolidated Railroad Corporation properties into its corporate structure. CSXT has not progressed the doublestack projects and will not do so before the end of 1999.

The arbitration has been concluded through settlement and CSXT has now scheduled completion of the projects covered by the captioned applications during the year 2000. Mr. Charles E. Gullakson, currently General Manager of Construction Services has verified the need for this extension of time and the intent of CSXT to begin and finish the projects during 2000.

WHEREFORE, CSX Transportation, Inc. requests this Commission to extend the completion deadline for the work ordered to be done in each of the captioned cases for an additional period of one full year from the initially ordered date or until December 31, 2000.. Further, CSXT requests the privilege of seeking additional extensions of time, if necessary, based on the circumstances associated with construction conditions during the extended time period.

CSX TRANSPORTATION, INC.




Wandaleen Poynter-Cole  
Senior Counsel  
CSX Transportation, Inc.  
100 N. Charles Street, Suite 200  
Baltimore, Maryland 21201  
Telephone: 410-613-6112  
Fax: 410-613-6124


STATE OF FLORIDA  
COUNTY OF DUVAL


AFFIDAVIT

Charles E. Gullakson being duly sworn according to law, deposes and says that he is General Manager Construction Services of CSX Transportation, Inc.; that he is authorized to and does make this affidavit for it; and that the facts set forth above are true and correct and he expects the said CSX Transportation, Inc. to be able to prove the same at any hearing thereof.

  
(Signature of Affiant)

Sworn and subscribed before me this 9th day of December, 1999 by Charles E. Gullakson.

  
Notary Public  
My Commission Expires:



COMMONWEALTH OF PENNSYLVANIA

DATE: December 28, 1999

SUBJECT: A-00114082; A-00114083; A-00114084; A-00114085;  
A-00114086; A-00114087; A-00114088; A-00114089;  
A-00114090

TO: Bureau of Transportation and Safety-Rail Division

FROM: James J. McNulty, Secretary

LAF

- A-00114082 - Chester Pike, Borough of Darby (SR 0013);
- A-00114083 - 68th Street, Philadelphia (AAR 140 637 C);
- A-00114084 - 65th Street, Philadelphia (AAR 140 635 N);
- A-00114085 - Cemetery Street, Philadelphia  
(AAR 140 634 G);
- A-00114086 - Lindbergh Boulevard, Philadelphia  
(AAR 140 629 K);
- A-00114087 - Pine Street, Borough of Darby  
(AAR 140 643 F);
- A-00114088 - Clifton Avenue, Borough of Collingdale  
(AAR 140 645 U);
- A-00114089 - Woodland Avenue, Philadelphia  
(AAR 140 632 T);
- A-00114090 - 61st Street, Philadelphia (AAR 140 633 A)

Attached is copy of a Petition for Extension of Time to Complete Work filed by CSX Transportation, Inc. in the above entitled proceeding.

This matter is assigned to your Bureau for appropriate action.

Attachment

cc: TSL

laf

DOCUMENT  
FOLDER

DOCKETED  
DEC 28 1999

SRB