

Karen O. Moury
717.237.6036
kmoury@eckertseamans.com

October 3, 2019

Via Electronic Filing

Rosemary Chiavetta, Secretary
PA Public Utility Commission
PO Box 3265
Harrisburg, PA 17105-3265

Re: PA Public Utility Commission, Office of Consumer Advocate, Office of Small Business Advocate, Philadelphia Industrial & Commercial Gas Users Group and William Dingfelder v. Philadelphia Gas Works - Docket Nos. R-2017-2586783; C-2017-2592092; C-2017-2593497; C-2017-2595147; C-2017-2593903

Dear Secretary Chiavetta:

Consistent with Paragraph 21(a), footnote 3, of the Joint Petition for Settlement (“Settlement”) of Philadelphia Gas Works (“PGW”) and the Office of Consumer Advocate (“OCA”), and Ordering Paragraph 5 of the Commission Order entered on June 28, 2019, PGW provides this biweekly update regarding deployment of agreed-upon billing system changes. The Settlement, which was filed on April 17, 2019 and approved by the June 28, 2019 Order, resolved the litigated issue in the above-captioned matter relating to PGW’s partial payment application practices.

Under Paragraph 21(a) of the Settlement, PGW agreed to make the modifications directed by the May 18, 2018 Order by July 2, 2019. In footnote 3 of Paragraph 21(a), PGW stressed the importance of thorough testing prior to implementation and agreed to promptly inform OCA and the Commission of any delays, along with a detailed explanation and new implementation date. Thereafter, PGW committed to providing bi-weekly status updates. As it deems necessary, OCA retained all procedural rights to respond to a notification of a delay.

On June 26, 2019, PGW provided a formal notification to the Commission and OCA that it had encountered a number of issues testing this significant modification to its billing system. Based on numerous defects requiring code correction and re-testing, and due to the importance of avoiding billing errors and customer confusion, PGW gave a new projected implementation date of August 19, 2019.

On July 11, 2019, PGW filed its first biweekly update, noting that due to the discovery of two additional defects since the June 26, 2019 notification, more coding and additional testing would be necessary and that full implementation may be delayed until September 2019. PGW’s second biweekly update, which was filed on July 25, 2019, alerted the Commission of an anticipated


delay of full implementation until September 2019. Through its third biweekly update, which was filed on August 8, 2019, PGW noted that ten open code defects were being corrected and indicated that implementation was expected to occur in September 2019. On August 22, 2019, PGW submitted its fourth biweekly update, reporting that testing on code fixes was continuing and that five outstanding defects were in the process of being corrected. At that time, PGW still expected full implementation to occur in September 2019. On September 5, 2019, PGW filed its fifth biweekly update, explaining that five outstanding defects had been recoded and notifying the Commission and OCA of a new projected implementation date of October 7, 2019. In its sixth biweekly updated filed on September 19, 2019 notified the Commission and OCA of a new projected implementation date of October 25, 2019.

Since the September 19, 2019 update was provided, PGW has begun regression testing. Thus far, five code issues have been identified; two of these issues require correction prior to implementation. The final new code is expected to be moved into production on October 25, 2019 in order to allow for verification in production on October 26, 2019, a non-business day. Significant issues in production would require a rollback. PGW will provide its next biweekly update on October 17, 2019.

Project	Status	Current Projected Implementation Date
Payment Application Enhancement	Regression testing underway.	October 25, 2019

If you have any questions please do not hesitate to contact me.

Sincerely,



Karen O. Moury

KOM/lww

cc: Cert. of Service (email only)

CERTIFICATE OF SERVICE

I hereby certify that this day I served a copy of the foregoing Biweekly Update upon the persons listed below in the manner indicated in accordance with the requirements of 52 Pa. Code Section 1.54.

Via Email

Carrie Wright, Esq.
Erika L. McLain, Esq.
Bureau of Investigation and Enforcement
PA Public Utility Commission
Commonwealth Keystone Building
PO Box 3265
400 North Street, 2nd Floor West
Harrisburg, PA 17105-3265
carwright@pa.gov
ermclain@pa.gov

Harrison Breitman, Esq.
Darryl Lawrence, Esq.
Christy Appleby, Esq.
Office of Consumer Advocate
555 Walnut Street
Forum Place, 5th Floor
Harrisburg, PA 17101-1923
hbreitman@paoca.org
dlawrence@paoca.org
cappleby@paoca.org

Sharon Webb, Esq.
Office of Small Business Advocate
Commerce Building
300 North Second Street, Suite 202
Harrisburg, PA 17101
swebb@pa.gov

Todd S. Stewart, Esq.
Hawke McKeon & Sniscak LLP
100 North Tenth Street
Harrisburg, PA 17101
tisstewart@hmslegal.com

Patrick M. Cicero, Esq.
Elizabeth R. Marx, Esq.
Joline Price, Esq.
The Pennsylvania Utility Law Project
118 Locust Street
Harrisburg, PA 17101
pulp@palegalaid.net

Josie B. H. Pickens, Esq.
Robert W. Ballenger, Esq.
Jennifer Collins, Esq.
Community Legal Services, Inc.
1424 Chestnut Street
Philadelphia, PA 19102
jpickens@clsphila.org
rballenger@clsphila.org
jcollins@clsphila.org

Charis Mincavage, Esq.
Adelou A. Bakare, Esq.
McNees Wallace & Nurick, LLC
100 Pine Street
PO Box 1166
Harrisburg, PA 17108-1166
cmincavage@mcneeslaw.com
abakare@mcneeslaw.com



Karen O. Moury, Esq.

Dated: October 3, 2019