

John, Janet Holder and June Maculesky
v. PPL Electric Utilities Corporation

Docket No. F-2020-3008809
F-2020-3008832

Hearing Date: August 6, 2020

PPL Electric Statement

- 3 Durkin – Direct, with Exhibits KD-1 through KD-7
- 4 Asbury – Direct, with Exhibit MA-1

**BEFORE THE
PENNSYLVANIA PUBLIC UTILITY COMMISSION**

John and Janet Holder and June	:	
Maculesky,	:	
	:	
Complainants,	:	
	:	Docket No. F-2019-3008809
v.	:	Docket No. F-2019-3008832
	:	
PPL Electric Utilities Corporation,	:	
	:	
Respondent.	:	

**DIRECT TESTIMONY OF
KEVIN DURKIN**

PPL Electric Statement No. 3

F-2019-3008809 8/6/20 JK

February 28, 2020

1 **Q. PLEASE STATE YOUR NAME AND BUSINESS ADDRESS.**

2 A. My name is Kevin Durkin, and my business address is 2 N. 9th Street, Allentown, PA
3 18101.

4
5 **Q. BY WHOM ARE YOU EMPLOYED AND IN WHAT CAPACITY?**

6 A. I am employed by PPL Electric Utilities Corporation (“PPL Electric” or the “Company”)
7 as Project Manager on PPL Electric’s Meter Replacement Project.

8
9 **Q. WHAT ARE YOUR DUTIES AS PROJECT MANAGER?**

10 A. I am primarily responsible for managing PPL Electric’s Meter Replacement Project
11 Business Integration and Change Management. In this role my responsibilities include,
12 but are not limited to, oversight of internal communications in regards to the meter
13 replacement project across PPL Electric’s different business lines. I am also responsible
14 for interacting with PPL Electric’s customers who have specific meter replacement
15 question and/or concerns.

16
17 **Q. WHAT IS YOUR EDUCATIONAL BACKGROUND?**

18 A. I graduated from Muhlenberg College in 2015 with a Bachelor’s in Business
19 Administration. I also am currently enrolled in Lehigh University’s Master’s of Business
20 Administration program.

21
22 **Q. PLEASE DESCRIBE YOUR PROFESSIONAL EXPERIENCE.**

1 A. I have been employed by PPL Electric since January 2004 in several positions. I have
2 been employed in my current role as a Project Manager for PPL Electric from December
3 2014 to the present. Before that, I was a Supervisor Technical Training from July 2013
4 to December 2014, a Supervisor Field Training from April 2010 to July 2013, and a
5 Transmission and Distribution (“T&D”) Field Manager from November 2009 to April
6 2010. I also held various T&D foreman positions for PPL Electric’s Lehigh Region from
7 August 2006 to November 2009 and was a journeyman lineman for PPL Electric from
8 January 2004 to August 2006. Prior to being employed by PPL Electric, I worked in
9 various journeyman lineman positions for PECO Energy Company from May 1987 to
10 January 2004.

11
12 **Q. HAVE YOU PREVIOUSLY TESTIFIED AS A WITNESS BEFORE THE**
13 **PENNSYLVANIA PUBLIC UTILITY COMMISSION (“COMMISSION”)?**

14 A. Yes, I have testified in other Commission proceedings involving the Company’s new
15 automated metering infrastructure (“AMI”) meters.

16
17 **Q. WOULD YOU PLEASE DESCRIBE THE SUBJECT MATTER OF YOUR**
18 **TESTIMONY?**

19 A. My testimony will: (1) provide an overview of the Formal Complaints and the Amended
20 Formal Complaint filed in this proceeding; (2) describe the Company’s communications
21 policies concerning the deployment of the new AMI meters as well as provide details on
22 the customer communications between PPL Electric, John and Janet Holder, and June
23 Maculesky (“Complainants”); (3) explain the Company’s policies and practices related to

1 collecting data from the new AMI meters and protecting that data from unauthorized
2 access or public disclosure; (4) address issues related to termination of service if the
3 Company is denied reasonable access to its AMI meter; and (5) explain the tariff
4 provisions governing the relocation of the Company's meter to an alternate location.
5

6 **Q. ARE YOU SPONSORING ANY EXHIBITS WITH YOUR TESTIMONY?**

7 A. Yes, I am sponsoring the following exhibits:

- 8 • PPL Electric Exhibit KD-1 – The Company's account contact history for the account
9 ending in 15006, held by Mrs. Maculesky;
- 10 • PPL Electric Exhibit KD-2 – The Company's account contact history for the account
11 ending in 20268, held by Mr. and Mrs. Holder;
- 12 • PPL Electric Exhibit KD-3 – PPL Electric's AMI Program Communications Plan;
- 13 • PPL Electric Exhibit KD-4 – PPL Electric's AMI Customer Privacy Policy;
- 14 • PPL Electric Exhibit KD-5 – Rule 2(F) of PPL Electric's tariff;
- 15 • PPL Electric Exhibit KD-6 – Rule 10(B)(2)(g) of PPL Electric's tariff; and
- 16 • PPL Electric Exhibit KD-7 – Rule 4(I)(2) of PPL Electric's tariff.

17
18 **A. OVERVIEW OF COMPLAINTS**

19 **Q. HAVE YOU REVIEWED THE FORMAL COMPLAINTS AND THE AMENDED**
20 **FORMAL COMPLAINT FILED BY THE COMPLAINANTS?**

21 A. Yes.
22

1 **Q. WOULD YOU PLEASE GENERALLY DESCRIBE THE ISSUES RAISED IN**
2 **THE COMPLAINTS?**

3 A. The Complainants are contesting the planned installation of the Company's new AMI
4 meter at his service address. As described in the written testimony of Mike Asbury (PPL
5 Electric Statement No. 4), the Complainants currently have a powerline carrier ("PLC")
6 meter installed at their properties. Pursuant to Act 129 of 2008 ("Act 129"), orders
7 issued by the Pennsylvania Public Utility Commission ("Commission"), and PPL
8 Electric's Commission-approved Smart Meter Plan, the Company must replace the
9 existing PLC meter with the new AMI meter.

10
11 **B. CUSTOMER COMMUNICATIONS**

12 **Q. IN YOUR POSITION, ARE YOU FAMILIAR WITH THE COMMUNICATIONS**
13 **BETWEEN THE COMPLAINANTS AND PPL ELECTRIC'S CUSTOMER**
14 **SERVICE REPRESENTATIVES?**

15 A. Yes, I am. As the Project Manager for Business Integration and Change Management, I
16 oversee communications with both internal and external stakeholders, which includes
17 communications with PPL Electric's customers related to the AMI meters. Therefore, in
18 my position with PPL Electric, I am very familiar with the Company's communications
19 with the Complainants.

20 Attached to my testimony as PPL Electric Exhibits KD-1 and KD-2 are copies of
21 the Company's account contact history for the Complainants' respective accounts. This
22 is a Company record that details activities on the account as well as communications
23 between PPL Electric's customer service representatives and the Complainants. The

1 account contact history is made at or near the time of customer contacts by someone with
2 knowledge, the record is kept in the regular course of PPL Electric's business, and the
3 making of this record is a regular practice of the Company.

4
5 **Q. DOES THE COMPANY HAVE ESTABLISHED POLICIES FOR**
6 **COMMUNICATING WITH CUSTOMERS ABOUT THE INSTALLATION OF**
7 **NEW AMI METERS?**

8 A. Yes. Pursuant to the Commission's September 3, 2015 Order approving PPL Electric's
9 Smart Meter Plan at Docket No. M-2014-2430781, the Company filed an "AMI Program
10 Communications Plan" on January 15, 2016. In general, the AMI Program
11 Communications Plan outlines the processes by which PPL Electric will communicate
12 with stakeholders and customers about the deployment of the Company's new AMI
13 meters. A copy of the AMI Program Communications Plan is attached hereto as PPL
14 Electric Exhibit KD-3.

15
16 **Q. WOULD YOU EXPLAIN THE NOTIFICATIONS SENT TO CUSTOMERS**
17 **UNDER THE AMI PROGRAM COMMUNICATIONS PLAN?**

18 A. Of course. As seen on pages 13 through 15 of the AMI Program Communications Plan,
19 there are several notifications sent to customers before the new AMI meter is installed.
20 Approximately 45 days before the meter replacement, a letter is sent to the customer
21 notifying him or her of the planned replacement. This is generally referred to as the six-
22 week letter. Then, approximately 21 days before the meter replacement, another letter is
23 sent to the customer about the planned replacement. This is generally referred to as the

1 three-week letter. Aside from these letters, an automated phone call is made to customer
2 one day before the meter replacement, which also notifies the customer about the meter
3 replacement.

4
5 **Q. WERE THE SIX-WEEK AND THREE-WEEK LETTERS YOU MENTIONED**
6 **SENT TO THE COMPLAINANTS?**

7 A. Yes. As seen on page 3 of the account contact history for Mrs. Maculesky's account
8 (PPL Electric Exhibit KD-1), the Mrs. Maclesky was sent the six-week and three-week
9 letters on October 23, 2017, and December 13, 2017, respectively. In addition, as seen
10 on page # of the account contact history for Mr. and Mrs. Holder's account (PPL Electric
11 Exhibit KD-2), Mr. and Mrs. Holder were sent the six-week and three-week letters on
12 October 23, 2017, and December 19, 2017, respectively.

13
14 **Q. BASED ON YOUR REVIEW OF THE COMPLAINANTS' ACCOUNT**
15 **CONTACT HISTORY, HAS PPL ELECTRIC COMPLIED WITH ITS**
16 **ESTABLISHED COMMUNICATIONS POLICY?**

17 A. Yes.

18
19 **C. COLLECTION AND PROTECTION OF CUSTOMER DATA**

20 **Q. DOES PPL ELECTRIC HAVE ESTABLISHED POLICIES RELATED TO THE**
21 **INFORMATION GATHERED FROM THE NEW SMART METERS?**

22 A. Yes. On July 20, 2016, as a part of its Smart Meter Plan proceeding, PPL Electric filed
23 its "AMI Customer Privacy Policy." This policy generally describes: (1) the data

1 collected by the new AMI meters and network (“AMI Data”); (2) the steps taken by PPL
2 Electric to protect the AMI Data; and (3) the ways in which the Company uses AMI Data.
3 A copy of the AMI Customer Privacy Policy is attached hereto as PPL Electric Exhibit
4 KD-4.

5
6 **Q. WHAT AMI DATA DOES THE COMPANY COLLECT?**

7 A. PPL Electric collects electric usage data and significant event information, such as
8 outages, voltage, heat alarms and meter tampering alerts. The AMI Data does not contain
9 any personally identifiable information, such as the customer’s name, account number,
10 phone number, or address. The AMI Data also does not contain any information about
11 natural gas or water usage at the premises.

12
13 **Q. DOES THE COMPANY COLLECT ANY SPECIFIC INFORMATION ABOUT**
14 **THE USE OF AN INDIVIDUAL APPLIANCE AT THE PREMISES?**

15 A. No. The Company only collects information about the total electric usage at the premises.
16 The information does not differentiate between the use of any specific appliance or
17 appliances.

18
19 **Q. HOW DOES THE COMPANY PROTECT THE AMI DATA FROM**
20 **UNAUTHORIZED ACCESS OR PUBLIC DISCLOSURE?**

21 A. AMI Data transmitted over the AMI network is secured from intrusion by third parties
22 through PPL Electric’s security policies, which include the use of several technologies
23 and practices, such as firewalls, encryption, digital signatures, authentication, and access

1 controls. Further details on the Company's cybersecurity and privacy practices and
2 protocols are addressed in the written testimony of Mike Asbury (PPL Electric Statement
3 No. 4).

4
5 **Q. IN WHAT WAYS DOES THE COMPANY USE THE AMI DATA?**

6 A. As stated in PPL Electric's AMI Customer Privacy Policy, PPL Electric uses the AMI
7 Data for business purposes, including, but not limited to: (1) calculating customers' bills;
8 (2) providing necessary information to authorized electric generation supplier and/or third
9 party representatives; (3) sharing with each customer so the customer can understand his
10 or her bills, electric consumption, and energy analytics; (4) supporting power outage
11 analysis and restoration; (5) supporting distribution operations by providing more
12 detailed load and voltage data; (6) supporting data analysis to determine aggregated
13 historical peak loads on distribution transformers and conductors; (7) aggregating data by
14 retail electricity provider to settle the wholesale market; and (8) supporting revenue
15 protection activities. Further, PPL Electric does not share AMI Data, except as required
16 or permitted by law, regulatory agencies, or governmental authorities.

17
18 **Q. HAS THE COMPANY BEEN COMPLYING WITH ITS AMI CUSTOMER
19 PRIVACY POLICY?**

20 A. Yes. The Company follows all of the practices and procedures outlined in the AMI
21 Customer Privacy Policy.

1 **Q. DID THE COMPLAINANTS SPECIFICALLY ALLEGE THAT THE COMPANY**
2 **HAS VIOLATED ITS AMI CUSTOMER PRIVACY POLICY?**

3 A. Yes. In the Amended Formal Complaint and in their Answer to New Matter, the
4 Complainants generally assert that PPL Electric changed the “Privacy Release
5 Description” from “Withhold All” to “OK to Release All” on March 4, 2015, and on
6 December 19, 2017. The Complainants also make reference to several screen-shots of
7 the Privacy Release page of the Account Management portal on PPL Electric’s website.
8 Complainants’ Exhibits 51Z-1 and 51Z-3 are screenshots of this page for the account
9 ending in 20268 (the account held by Mr. and Mrs. Holder).

10
11 **Q. PLEASE RESPOND.**

12 A. As an initial matter, based on the advice of counsel, it is my understanding that any
13 alleged regulatory violations that occurred on or before March 18, 2016, are barred by the
14 statute of limitations set forth in Section 3314(a) of the Public Utility Code, 66 Pa. C.S.
15 § 3314(a), because the Complainants’ initial Formal Complaint was filed on March 18,
16 2019.

17 Furthermore, PPL Electric has investigated the circumstances surrounding the
18 change of status for the Privacy Release Description of Mr. and Mrs. Holder’s account.
19 Pursuant to the Final Order dated October 23, 2014, at Docket No. M-2010-2183412
20 (“*ECL Order*”), the Commission ordered PPL Electric and other electric distribution
21 companies to complete triannual eligible customer list (“ECL”) updates. *ECL Order*, pp.
22 12-13. To perform these updates, the Company was directed to remove all opt-out flags
23 and solicit the customer as to whether they wished to reaffirm their desire to opt out of

1 providing certain limited information to electric generation suppliers (“EGSs”).
2 Importantly, in ordering the Company and other utilities to refresh their ECL’s on a
3 triennial basis, the Commission rejected the notion that requiring a customer to reaffirm
4 their decision to opt out of sharing their information was improper. It explained:

5 we disagree...that having to reaffirm that decision is inappropriate
6 because customers were not provided, upon opting out, a time
7 limitation for that decision. The lack of a time limitation does not
8 prevent, nor does it make inappropriate, a determination by the
9 Commission that such customers must reaffirm their decision. In
10 fact, we believe it advantageous for customers to be notified at
11 regular and reasonable intervals of their options in regards to not
12 only the ECL, but also the competitive retail electric market as a
13 whole.... Additionally, periodic reaffirmation provides those
14 customers who may, for whatever reason, have now decided to
15 remove some, or all, of their information from the ECL with a
16 reminder that the opportunity is always available to do so.
17

18 *Id.* (emphasis added). The first such refresh occurred in the first quarter of 2015, and
19 was preceded by the distribution of letters informing customers of what was taking place.
20

21 **Q. BASED UPON YOUR INVESTIGATION, PLEASE DESCRIBE WHY THE**
22 **PRIVACY RELEASE CHANGE OCCURRED IN MARCH 2015.**

23 A. In order to comply with the Commission’s directives in the *ECL Order*, the Company
24 removed all opt-out flags and started distributing solicitation letters to customers on
25 March 1, 2015. The opt-out flag for Mr. and Mrs. Holder’s account was changed on
26 March 4, 2015, as a part of that process and consistent with the Commission’s directives
27 in the *ECL Order*. Then, on March 18, 2015, the Complainants reaffirmed their desire to
28 opt out of the ECL, pursuant to this process. Importantly, while the ECL was being

1 refreshed, and this process was underway, no customer information was released to any
2 EGS.

3
4 **Q. BASED UPON YOUR INVESTIGATION, PLEASE DESCRIBE WHY THE
5 PRIVACY RELEASE CHANGE OCCURRED IN DECEMBER 2017.**

6 A. As with the March 2015 process described above, the Company removed all opt-out flags
7 on December 19, 2017, in order to comply with the Commission's directives in the *ECL*
8 *Order*. PPL Electric completed the direct mail solicitation aspect of this process between
9 January 8-20, 2018. The opt-out flag for Mr. and Mrs. Holder's account was changed on
10 December 19, 2017, as a part of that process and consistent with the Commission's
11 directives in the *ECL Order*. Then, on January 21, 2018, the Complainants reaffirmed
12 their desire to opt out of the ECL, pursuant to this process. Importantly, as with the 2015
13 process, while the ECL was being refreshed, no customer information was released to
14 any EGS.

15
16 **D. TERMINATION OF SERVICE**

17 **Q. HAS THE COMPANY EVER SENT THE COMPLAINANTS A TERMINATION
18 NOTICE IN CONNECTION WITH THE COMPANY'S METER
19 REPLACEMENT?**

20 A. Yes. The Company mailed Complainants termination notices on October 30, 2018 and
21 November 3, 2018, which notified them that PPL Electric planned to shut off the electric
22 service on November 12, 2018. Due to the filing of the Formal Complaint, PPL Electric
23 has ceased termination procedures related to the Complainants' refusal to allow the

1 Company to install the AMI meter. The Complainants have active electric service as of
2 the submission of this testimony.

3
4 **Q. WAS PPL ELECTRIC PERMITTED TO ISSUE THE COMPLAINANTS A**
5 **TERMINATION NOTICE FOR DENYING THE COMPANY REASONABLE**
6 **ACCESS TO ITS METER?**

7 A. I have been advised by counsel that the Company was permitted to issue a termination
8 notice because it was denied reasonable access to its meter. As stated in Rule 2(F) from
9 the Company's Commission-approved tariff, "Company employees shall have access at
10 all reasonable hours to customer's premises, without charge, for the purpose of inspecting
11 installations, installing meters, reading, testing, removing, replacing or otherwise
12 maintaining or disposing of any of Company's property." A copy of Rule 2(F) is
13 attached hereto as PPL Electric Exhibit KD-5.

14 Further, Rule 10(B)(2)(g) of PPL Electric's tariff states that the Company is
15 authorized to terminate service when: (1) its "representatives cannot gain admittance or
16 are refused admittance to the premises for the purpose of reading meters, making repairs,
17 making inspections, or removing Company property"; (2) "the customer interferes with
18 Company representatives in the performance of their duties; or (3) "the meters or other
19 equipment of the Company are not accessible during reasonable hours." I have been
20 advised by counsel that this tariff provision is consistent with both Section 1406(a)(4) of
21 the Public Utility Code, 66 Pa. C.S. § 1406(a)(4), and Section 56.81(3) of the
22 Commission's regulations, 52 Pa. Code § 56.81(3). A copy of Rule 10(B)(2)(g) is
23 attached hereto as PPL Electric Exhibit KD-6.

1
2 **E. ALTERNATE METER LOCATION**

3 **Q. WOULD PPL ELECTRIC BE WILLING TO RELOCATE THE NEW AMI**
4 **METER TO AN ALTERNATE LOCATION?**

5 A. Yes, PPL Electric would be willing to relocate the new AMI meter to an alternate
6 location if there is a location that is mutually-acceptable to both the Company and the
7 Complainants. However, my understanding is that the Company's Commission-
8 approved tariff would require the Complainants to bear the expenses associated with
9 relocating the meter's location. Although the meter is owned by the Company, the
10 customers own the meter base and the facilities beyond the point of interconnect.
11 Therefore, the customers would have to bear the costs of extending the customer-owned
12 facilities to a new location. As for the Company-owned facilities, my understanding is
13 that the customer would have to bear the estimated expenses of relocating those facilities.
14 Specifically, Rule 4(I)(2) of the Company's tariff states, "The relocation of Company
15 facilities, when done at the request of others, is at the applicant's expense and payment of
16 the Company's estimated cost of the relocation is required in advance of construction.
17 When the request is from an affected property owner and the facilities are on the
18 customer's property, the charges for relocation of distribution system facilities are limited
19 to estimated contractor costs, estimated direct labor and estimated material costs, less an
20 amount equal to any estimated maintenance expense avoided as a result of the relocation."

21 A copy of Rule 4(I)(2) is attached hereto as PPL Electric Exhibit KD-7.
22

1 Q. DOES THIS CONCLUDE YOUR DIRECT TESTIMONY AT THIS TIME?

2 A. Yes, although I reserve the right to supplement my direct testimony.

F-2019-3008809 8/6/20 JK

Account Contact History
Account: 9601015006 Customer Name: JUNE MACULESKY
From 11/28/2015 to 2/26/2020

Contact Date	Contact Type	Remarks	User
2020-01-30	Billing	Cust filed PUC Complaint unable to exchange to RF until complaint resolved - Entered Est R 95837 to bill period ending 1 30 20 based on history 9 kwh day.	DONNA J BOOS
2020-01-06	Correspondence - General	Template Name Make up Estimate Billing Created By Boos Donna J Letter Edited Yes CS Letters ID 3485928	CSLET
2020-01-06	SC - GRACE EXTENSION	Suspend Charge automatically added by CSLET	CSLET
2020-01-06	Miscellaneous	WATT Billing - WFM follow-up Work Item 2502948 Created	DONNA J BOOS
2020-01-06	Miscellaneous	WATT Regional Ops - SOF Meter Read-Type Mismatch Work Item 2442107 Completed	DONNA J BOOS
2020-01-03	Cancel/Rebill Service	Cancel - rebilled period ending 12 31 19 as Adj R 95567 based on 8 9 19 S T R 93551 and 1 2 20 S T R 95595 R 95595. Customer would be eligible for S A if needed.	DONNA J BOOS
2020-01-02	Check Read - Billing Request Completed	Action Taken Read Meter	MDT
2019-12-17	Check Read - Billing Request Maintained	ACCT-9601015006 Pls obtain Meter reading and post in comments or if meter changed provide new serial in comments as Cust filed PUC Complaint unable to exchange to RF until complaint resolved. Thanks Check Read - Billing Request MOM-Cmp-Pending 11 26 19. Thanks	DONNA J BOOS
2019-11-05	Check Read - Billing Request Issued	Pls obtain Reading and post in comments ...Cust filed PUC Complaint unable to exchange to RF until complaint resolved.	DONNA J BOOS
2019-11-05	Check Read - Billing Request Voided	Other Explain reading 94578 . Action Taken Other - See Comments	DONNA J BOOS
2019-10-31	Billing	Cust filed PUC Complaint unable to exchange to RF until complaint resolved. Entered Est R 95055 to bill period ending 10 30 19 based on 8 9 19 R 93551 and 10 4 19 R 94578.	DONNA J BOOS
2019-10-02	Billing	Cust filed PUC Complaint unable to exchange to RF until complaint resolved. Entered Est R 94595 to bill period ending 10 1 19 based on history. 16 day. NBG 10 30 19.	DONNA J BOOS
2019-09-25	Check Read - Billing Request Issued	Pls obtain Reading and post in comments ...Cust filed PUC Complaint unable to exchange to RF until complaint resolved.	DONNA J BOOS
2019-09-25	Other Check Reading Completed		DONNA J BOOS
2019-09-25	Credit	Caller Back Office Ratepayer. Dead air no response	JACQUELINE HOLLIDAY
2019-09-24	Miscellaneous	WATT Generalist - Bill Account Maintenance Work Item 2461184 Completed	TED BORNSTEIN JR
2019-09-20	Miscellaneous	issue a billing requested check read order PUC Complaint unable to exchange to RF until complaint resolved. Need actual reading on PLC METER to adjust billing	MICHAEL C GOWER
2019-09-20	Miscellaneous	WATT Generalist - Bill Account Maintenance Work Item 2461184 Created	MICHAEL C GOWER
2019-08-10	Miscellaneous	WATT Regional Ops - SOF Meter Read-Type Mismatch Work Item 2442107 Created	CSS
2019-08-07	Miscellaneous	WATT Generalist - Bill Account Maintenance Work Item 2437830 Completed	TED BORNSTEIN JR
2019-08-07	Other Check Reading Issued	Please complete check read. Due to PUC complaint RF exchange is not completed. We require an actual reading to adjust billing.	TED BORNSTEIN JR
2019-08-05	Miscellaneous	please issue a billing requested check reading current a PUC is pending holding off on RF exchange due to complaint. need actual reading to adjust billing.	MICHAEL C GOWER
2019-08-05	Miscellaneous	WATT Generalist - Bill Account Maintenance Work Item 2437830 Created	MICHAEL C GOWER
2019-04-01	SC - PUC Formal Complaint	The customer filed Formal Complaint WATT ID 2358910	E02623
2019-03-27	Miscellaneous	WATT FieldFormalComplaint - Service Related-AMI Issues Work Item 2358910 Created	DONNA KINGCAID
2019-03-18	Miscellaneous	WATT Regional Ops - SOF All Meter Info Not Returned Work Item 2272296 Completed	LORI DOMOZYCH
2019-03-18	Change Meter Only Voided	11 3 18 FIELD REMARKS per Watt 2272296 Other Explain CUST DOESN T WANT CHANGED . Action Taken No Access	LORI DOMOZYCH
2019-02-21	SC - GRACE EXTENSION	Received notice that the customer appealed the PUC decision for BCS 3667472. Necessary protections placed on the customer s account until 03 18 2019.	E02623
2019-02-13	Miscellaneous	WATT Scanned - Med Cert Work Item 2332741 Completed	DIANE L DYMOND
2019-02-13	Miscellaneous	WATT Scanned - Med Cert Work Item 2332741 Created	KOFAX
2019-02-13	Miscellaneous	WATT Scanned - Med Cert Work Item 2332740 Created	KOFAX
2019-02-13	SC - MED CERT - 30 DAY	KOFAX initiated MedCert 30 Day Suspend Charges	ORAMP1
2019-02-01	Miscellaneous	WATT Generalist - Escalated Call Back - Iqor Bethlehem Work Item 2326393 Completed	SAMANTHA VANTWISTERN
2019-02-01	Credit	Caller John Holder Other. cont that we cannot legally shut the customer off due to med condition in home and they will not ever get the meter change. Entered AMI interaction complaint via Einstein for specialist to contact customer at number provided 610-974-9277 between early and mid afternoon.	SAMANTHA VANTWISTERN
2019-02-01	Credit	Caller John Holder Other User Comments SUP CALL. John Holder husband of POA. Permission provided by RP to speak with Mr. Holder. Caller states RP refusing meter change. Wants repeated med certs to protect account from no access termination. Adv there is no option to opt out of meter change. Cust began reading PA laws over phone and continued to repeat	SAMANTHA VANTWISTERN
2019-02-01	SC - GRACE EXTENSION	Caller Back Office Ratepayer. Customer refusing meter change grace extension entered to allow time for specialist to reach out.	E187573

Contact Date	Contact Type	Remarks	User
2019-02-01	Miscellaneous	cx ci to speak to sup regarding med cert advised i could go over info regarding med cert informed med cert was not accepted due to fact that acc. was not in collections advised 3 med cert are allowed within a 4 year period cx stated he wanted to speak to sup sup sam took call	MIGDALIA EUGENIO
2019-02-01	Miscellaneous	WATT Generalist - Escalated Call Back - Iqor Bethlehem Work Item 2326393 Created	MIGDALIA EUGENIO
2019-02-01	Credit	Caller John Holder Other. cx ci to speak to sup regarding med cert advised i could go over info regarding med cert informed med cert was not accepted due to fact that acc. was not in collections advised 3 med cert are allowed within a 4 year period cx stated he wanted to speak to sup sup sam took call	MIGDALIA EUGENIO
2019-02-01	Credit	Caller Estleita C Doctor NP PA User Comments Calling to put a med cert on the account adv the account is in good standing and doesn t need med cert on the account adv to have cust call for more info	DEVIN ADAMS
2019-01-22	SC - GRACE EXTENSION	BCS 3667472. DATE CLOSED 01 18 2019. DISMISS COMPLAINT WITH DECISION. PPL IS REQUIRED BY ACT 129 TO INSTALL SMART METER AT THIS PREMISE BY REG 56.81 3 TO TERMINATE SERVICE FOR NON-ACCESS TO THE METER FOR THE PURPOSE OF REPLACEMENT MAINTENANCE REPAIR OR METER READING.	E165934
2018-12-21	Meter	Caller JOHN HOLDER Son. SW JOHN HOLDER SP. ADV NO DECISION FROM PUC AS OF YET. IT IS CURRENTLY WITH THEM AND WILL BE NOTIFIED DIRECTLY WHEN THERE IS A DECISION. ADV MED HOLD FELL OFF AFTER 30 DAYS WHICH IS PROCEDURE. CAN DEFINITELY HAVE DR CONTACT US FOR ANOTHER ONE.	PATRICIA L MCGURRIN
2018-12-03	Miscellaneous	WATT Scanned - Power of Attorney Work Item 2287313 Completed	WILLIAM PICKERING
2018-12-03	Miscellaneous	WATT ID 2287313 added JANET HOLDER as poa	WILLIAM PICKERING
2018-12-03	Maintain Bill Account	Caller Back Office Ratepayer added 610-866-1352 as primary phone	WILLIAM PICKERING
2018-12-03	Maintain Additional Account Names	Customer JANET HOLDER added to account 96010-15006 as Power Of Attorney.	WILLIAM PICKERING
2018-11-29	Miscellaneous	WATT Scanned - Power of Attorney Work Item 2287313 Created	KOFAX
2018-11-19	Miscellaneous	WATT Scanned - Med Cert Work Item 2281507 Created	KOFAX
2018-11-19	SC - MED CERT - 30 DAY	KOFAX initiated MedCert 30 Day Suspend Charges	ORAMP1
2018-11-15	Correspondence - General	Template Name Med Cert Request Form Created By E154783 Letter Edited No CS Letters ID 2907962	CSLET
2018-11-15	SC - MED CERT - 7 DAY	Caller ESTELITA GANLAS Doctor NP PA. ESTELITA GANLAS OFFICE MANAGE DR JOLLY CANLAS FAMILY MEDICAL JOLLY CANLAS MD 3897 ADLER PL SUITE 160 610-868-6830 610-868-4654 ESTELITA GANLAS JUNE MACULESKY and Medical Certification form faxed.	E154783
2018-11-15	Correspondence - General	Template Name Surviving Spouse Created By Petras April A Letter Edited No CS Letters ID 2907655	CSLET
2018-11-15	SC - MED CERT - 3 DAY	Caller janet holder Power of Attorney. cust claims med	E163639
2018-11-15	WUR Assessment	janet holder Power of Attorney. Caller s Concern Smart Meter. Position Stated Yes. Sat Yes. WUR Required No. Provided PUC No. Interested in SO No	APRIL A PETRAS
2018-11-15	Meter	Caller janet holder Power of Attorney User Comments updated name on the account to surviving spouse. placed 3 day med cert hold on the account and provided customer with med cert info. sat.	APRIL A PETRAS
2018-11-15	Maintain Bill Account	updated ph number	APRIL A PETRAS
2018-11-15	Maintain Primary Customer	sw JANET HOLDER POA. updated surviving spouse.	APRIL A PETRAS
2018-11-15	Maintain Primary Customer	sw JANET HOLDER POA. updated surviving spouse.	APRIL A PETRAS
2018-11-15	Special Situation	Per req from Kelly Coslett called customer-recvd voicemail- left a voicemail if when cust returns call please advise cust we were notified r p is deceased-we need to get the name changed to June which is the surviving spouse-we can accept this info from john or janet holder but we need poa paperwork on file email Kelly C once completed	KELLY A BELL
2018-11-13	SC - GRACE EXTENSION	BCS 3667432. DATE CLOSED 11 13 2018. CLOSED AS DUPLICATE.	E165934
2018-11-09	SC - PUC Informal Complaint	PUC MDIA BCS 3667472	CUCL143
2018-11-09	SC - PUC Informal Complaint	PUC MDIA BCS 3667432	CUCL143
2018-11-09	SC - GRACE EXTENSION	Caller JOHN HOLDER Other. Cust called to inform filed a complaint with PUC for meter replacement Case 3667432	E186960
2018-11-09	Meter	sw JOHN HOLDER son in law. cust recd letter in regards to service termination refusal of RF meter. states will be filing a formal PUC complaint. did not have case number. states will be doing this in the future. adv that I would be notating his account. sat.	APRIL A PETRAS
2018-11-06	Miscellaneous	WATT Regional Ops - SOF All Meter Info Not Returned Work Item 2272296 Created	CSS
2018-11-03	Special Situation	Letter sent regarding termination for refusal of RF meter. Cut date scheduled for 11 12 18. Contact Kenora Harper or Anita Scott 717-256-1539 with any questions.	CSLET
2018-10-30	Special Situation	Letter sent regarding termination for refusal of RF meter installation - cut date scheduled for 11 12 18. Contact Kenora Harper or Anita Scott 717-257-1539 with any questions.	CSLET
2018-10-30	Special Situation	Letter sent regarding termination for refusal of RF meter installation - cut date scheduled for 11 12 18. Contact Kenora Harper or Anita Scott 717-257-1539 with any questions.	CSLET
2018-10-23	Change Meter Only Issued	Grid One no access please change meter per Angelo Smaniotto	DALE W DREIBELBIS
2018-09-05	RF Meter Replacement	Call Center Comment - 2018-09-05 - Send to Termination	CSSDR044
2018-08-02	RF Meter Replacement	RF meter exchange follow up RTU - 2018-08-02 - 83603596 Customer Refused AMI Device Customer refused new meter.	CSSDR044
2018-08-02	RF Meter Replacement	Call Center Comment - 2018-08-01 - Accept 9 steps completed AND a hostile customer. Accepting. Customer is refusing the meter and notes show he spoke with G1 on 7 30 and told them not to come onto his property.	CSSDR044

Contact Date	Contact Type	Remarks	User
2018-07-30	RF Meter Replacement	Call Center Comment - 2018-07-30 - Cust called 7 30 2018 and stated do not come on his property HOSTILE customer.	CSSDR044
2018-07-30	RF Meter Replacement	Call Center Comment - 2018-07-30 - act 129 and the 9 step processes states no one is going to make him do anything and no one better dare step foot onto his properties. I did inform him I would forward this over to the appropriate person.	CSSDR044
2018-07-30	RF Meter Replacement	Call Center Comment - 2018-07-30 - The following called stating they have a sign on their meter not to install the smart meter and that if anyone from Grid One comes on the property he will be filing a criminal complaint and sue the company as well as PPL. Customer was informed of the PA a	CSSDR044
2018-07-26	RF Meter Replacement	RF meter exchange follow up RTU - 2018-07-26 - 83603596 Customer Refused AMI Device customer refusal	CSSDR044
2018-07-26	RF Meter Replacement	Installation access required Final letter sent - 2018-07-26 - Final Letter Sent Mailed to 1823 BUTZTOWN RD	CSSDR044
2018-07-13	RF Meter Replacement	Phone attempt - general information - 2018-07-14 - RTU customer refused mtr	CSSDR044
2018-06-28	RF Meter Replacement	Call Center Comment - 2018-06-27 - Return Please continue 9 step process. Refusal signage does not stop the process.	CSSDR044
2018-06-20	RF Meter Replacement	RF meter exchange follow up RTU - 2018-06-20 - 83603596 Customer Refused AMI Device customer refuses meter	CSSDR044
2018-03-22	Miscellaneous	WATT Clerical - Corporate Correspondence Work Item 2044352 Completed	LISA MARLENE FEDOR
2018-03-22	Miscellaneous	WATT Clerical - Corporate Correspondence Work Item 2044352 Created	LISA MARLENE FEDOR
2018-02-08	Choice Inquiry	Customer Mail Privacy Release Withhold All	SYSTEM SYSTEM
2018-01-29	RF Meter Replacement	Customer Complaint - Opened - 2018-01-29 - Legal Letter - Cust does not want meter - Sent to LG 012918	CSSDR044
2018-01-22	RF Meter Replacement	Call Center Comment - 2018-01-22 - Account placed on hold due to Cust notice to cease and desist letter. Customer refuses letter. Please contact ggh prior to removing hold.	CSSDR044
2018-01-17	Miscellaneous	Meter Vision 20 20 letter mailed on Sheila Ketterer s letterhead on 1 17 18. Customer concern is in regard to meter refusal.	KAYLEIGH MOSS
2018-01-12	RF Meter Replacement	RF meter exchange follow up RTU - 2018-01-12 - 83603596 Customer Refused AMI Device customer refusal	CSSDR044
2017-12-13	RF Meter Replacement	3 week Letter Sent - 2017-12-13 - 3 Week Letter Sent Mailed to 1823 BUTZTOWN RD	CSSDR044
2017-10-27	RF Meter Replacement	Call Center Comment - 2017-11-27 - Bethlehem Operating Center Do Not Schedule Appointments Before 11 27 2017	CSSDR044
2017-10-23	RF Meter Replacement	6 week Letter Sent - 2017-10-23 - 6 Week Letter Sent Mailed to Address 1823 BUTZTOWN RD	CSSDR044
2017-09-08	Meter	Pre-sweep MEX TranGrid 66693S49006 Bf-LAT 40.653703375 Af-LAT 40.653703375 Bf-LONG -75.34528308 Af-LONG -75.34528308 BManf Anchor MtRepair No Remed None Required Hrd2Access No Bf-SrvSz 100 Af-SrvSz_0_0_0_0	CSSDR044
2017-08-25	Miscellaneous	A contractor will perform a meter inspection at this premise. Meter inspections are being performed as part of the meter replacement project. The goal of these inspections is to gather some general information on customers meters which will be used to update our customer service database in advance of meter deployment.	CSSDR044
2016-09-26	Maintain EFT	per pre note dated 9 21 16 incorrect tr rt and acct number updated date name of bank per pre note	PATTIANN PAUKOVITS
2016-09-26	Customer Changed EFT Notice	EFT Change Notice	PATTIANN PAUKOVITS

F-2019-3008809 8/6/20 JK

Account Contact History
Account: 7496220268 Customer Name: JANET M HOLDER
From 11/28/2015 to 2/26/2020

Contact Date	Contact Type	Remarks	User
2020-02-06	Check Read - Billing Request Issued	Pls obtain meter reading and post in comments. Cust filed PUC and will not allow for RF meter exchange. Thanks	DONNA J BOOS
2020-02-06	Billing	Customer refused RF Meter installation and filed Formal Complaint Delayed billing due to module not communicating. Entered EST R 39978 to bill period ending 2 6 20 based on history 66 day.	DONNA J BOOS
2020-01-08	Billing	Customer refused RF Meter installation and filed Formal Complaint Delayed billing due to module not communicating. Entered EST R 38064 to bill period ending 1 8 20 based on history 56 day.	DONNA J BOOS
2019-12-10	Correspondence - General	Template Name Estimated Rebill CMO Created By Boos Donna J Letter Edited Yes CS Letters ID 3461121	CSLET
2019-12-10	SC - GRACE EXTENSION	Suspend Charge automatically added by CSLET	CSLET
2019-12-10	Cancel/Rebill Service	Cancel-Rebilled period ending 12 6 19 with Adj R36216 based on 8 15 19 S T R 31672 and 12 9 20 S T R 36337. Customer would be eligible for S A if needed.	DONNA J BOOS
2019-12-09	Check Read - Billing Request Completed	current reading 36337 . Action Taken Read Meter	MDT
2019-12-09	Miscellaneous	WATT No Bill - No Bill Residential Work Item 2485253 Completed	DONNA J BOOS
2019-12-09	SC - GRACE EXTENSION	Customer refused RF Meter installation and filed Formal Complaint Delayed billing due to module not communicating...Billed to 12 6 19 Bal 306.65. Customer would be eligible for S A if needed.	e162215
2019-12-09	Billing	Customer refused RF Meter installation and filed Formal Complaint Delayed billing due to module not communicating...Billed to 12 6 19 Bal 306.65. Customer would be eligible for S A if needed.	DONNA J BOOS
2019-12-06	Correspondence - General	Template Name Late Bill Separately Created By Boos Donna J Letter Edited Yes CS Letters ID 3458343	CSLET
2019-12-06	SC - GRACE EXTENSION	Suspend Charge automatically added by CSLET	CSLET
2019-12-06	Billing	Customer filed Formal Complaint WATT ID 2358855. We need to estimate billing until CMO is allowed. Data repair completed ...Line has memo d. Entered Est R 36591 to bill period ending NBG 12 6 19. based on history. Customer would be eligible for S A if needed.	DONNA J BOOS
2019-12-05	Check Read - Billing Request Issued	Pls obtain meter reading and post in comments. Cust filed PUC and will not allow for meter exchange. Thanks	DONNA J BOOS
2019-12-05	Billing	Customer filed Formal Complaint WATT ID 2358855. We need to estimate billing until CMO is allowed. Data repair completed ...Line has memo d. Entered Est R 35108 to bill period ending 11 7 19 based on history. NBG 12 6 19. Est 49 day Customer would be eligible for S A if needed.	DONNA J BOOS
2019-12-05	Data Repair	Data Repair for REQ10326280	CSDDR044
2019-11-22	Service Center Ticket	REQ10326280 Account 74962-20268 ready to bill since 11 14 19 for 11 11 19 99800 kwh . This is not correct please memo this line. Last billed 10 10 19.	DONNA J BOOS
2019-11-15	Miscellaneous	WATT No Bill - No Bill Residential Work Item 2485253 Created	CSS
2019-11-11	Miscellaneous	WATT No Bill - No Bill Residential Work Item 2482891 Created	CSS
2019-10-16	Miscellaneous	WATT Billing - Stopped Meter Rebiling No Supplier Work Item 2463031 Completed	BONNIE YOUSHOCK
2019-10-15	Miscellaneous	WATT No Bill - No Bill Residential Work Item 2470821 Completed	MARITZA RODRIGUEZ
2019-10-14	Billing	WATT ID 2470821 Worked multi edit wfm applied estimate	MARITZA RODRIGUEZ
2019-10-11	Miscellaneous	WATT No Bill - No Bill Residential Work Item 2470821 Created	CSS
2019-09-27	Meter	Caller JANET M HOLDER Ratepayer User Comments OB Sup callback sw Janet Holder John Holder spouse regarding est bills. Per PPL est bills are result of not allowing new meter to be installed. Cust can call in to provide readings or PPL will call every 6 months. Sent brochure requested someone at PPL meter project call back. Cust understood.	BRIAN STEPHENS
2019-09-27	WUR Assessment	JANET M HOLDER Ratepayer. Caller s Concern Smart Meter. Position Stated Yes. Sat No. WUR Required No. Provided PUC Yes. Interested in SO Not on Phone.	BRIAN STEPHENS
2019-09-27	Correspondence - General	Template Name New Meter Tri-fold Created By Stephens Brian Letter Edited No CS Letters ID 3314233	CSLET
2019-09-25	Billing - Stopped Meter	Caller JANET M HOLDER Ratepayer. Cont...Checking to see if there is an update as to why they received Est bill or maybe meter isn t reading properly. Did not assess sat cause didn t have position. Told cust will fu once i get answer or they will c b Monday.	BRIAN STEPHENS
2019-09-25	Billing - Stopped Meter	Caller JANET M HOLDER Ratepayer User Comments OB sup callback sw Janet Holder and her husband regarding the account. I explained the adj bill being Jul-Aug Est bill being Aug-Sept but cust questioned why Est bill now if corrected. All investigation orders were completed but issued WATT - Stopped Meter to have someone review since PUC order still opn	BRIAN STEPHENS
2019-09-25	WUR Assessment	JANET M HOLDER Ratepayer. Caller s Concern Investigation into Prior Concern. Position Stated No. Investigation reqd Yes. WUR Required No. Provided PUC No. Interested in SO Not on Phone.	BRIAN STEPHENS
2019-09-25	Miscellaneous	WATT Billing - Stopped Meter Rebiling No Supplier Work Item 2463031 Created	BRIAN STEPHENS
2019-09-25	Correspondence - General	Template Name Master Utility Report Created By ROBIN STONE Letter Edited No CS Letters ID 3310769	CSLET

Contact Date	Contact Type	Remarks	User
2019-09-25	SC - GRACE EXTENSION	Suspend Charge automatically added by CSLET	CSLET
2019-09-25	Billing	Caller JANET M HOLDER Ratepayer User Comments she called in with questions about her bill went over her billing and exp that she recv a est bill and exp that the total amount due is 344.42 she still had other questions and when tried to exp she ask for a sup adv supv will call her back	ROBIN STONE
2019-09-25	WUR Assessment	JANET M HOLDER Ratepayer. Caller s Concern Account Balance. Position Stated Yes. Sat No. WUR Required Yes. Provided PUC No. Interested in SO Not on Phone.	ROBIN STONE
2019-09-25	Maintain Bill Account	Caller JANET M HOLDER Ratepayer added - as alternate phone Does Not Have	ROBIN STONE
2019-09-25	Maintain Bill Account	Caller JANET M HOLDER Ratepayer updated other phone from 610-974-9277 to primary phone 610-974-9277.	ROBIN STONE
2019-09-24	Miscellaneous	WATT No Bill - No Bill Residential Work Item 2461480 Completed	BONNIE YOUSHOCK
2019-09-24	Miscellaneous	WATT Billing - WFM follow-up Work Item 2461318 Completed	BONNIE YOUSHOCK
2019-09-20	Miscellaneous	WATT No Bill - No Bill Residential Work Item 2461480 Created	CSS
2019-09-20	Correspondence - General	Template Name Corrected Bill Created By Youshock Bonnie B Letter Edited Yes CS Letters ID 3305525	CSLET
2019-09-20	SC - GRACE EXTENSION	Suspend Charge automatically added by CSLET	CSLET
2019-09-20	Miscellaneous	WATT Billing - WFM follow-up Work Item 2461318 Created	BONNIE YOUSHOCK
2019-09-20	Billing	We obtained an actual read from this meter on 8 15 19. Cxld Aug and Sept reads to rebill for Aug on read adjusted from acutal mailed letter to alert cust was more than we estimated originally will rebill Sept next okay for SA on whole balance if needed	BONNIE YOUSHOCK
2019-09-20	Cancel/Only Service	We obtained an actual read from this meter on 8 15 19. Cxld Aug and Sept reads to rebill for Aug on read adjusted from acutal will rebill Sept next and will send letter	BONNIE YOUSHOCK
2019-08-13	Miscellaneous	WATT Generalist - Bill Account Maintenance Work Item 2441734 Completed	AMANDA R BACHMAN
2019-08-09	Miscellaneous	issue a billing requested check reading order until PUC complete is resolved have to read meter manually	MICHAEL C GOWER
2019-08-09	Miscellaneous	WATT Generalist - Bill Account Maintenance Work Item 2441734 Created	MICHAEL C GOWER
2019-06-20	Miscellaneous	WATT Regional Ops - SOF CSS Technical Error Work Item 2272330 Completed	MARITZA RODRIGUEZ
2019-06-20	Change Meter Only Voided	PPL TECH 11 04 18 09 19 AM- Large sign posting Constructive Contract Public Notice ..lg liability if Smart Meter is installed. Did not change meter.I have photo of sign notice if needed. Tks	MARITZA RODRIGUEZ
2019-03-27	SC - PUC Formal Complaint	The customer filed Formal Complaint WATT ID 2358855.	E02623
2019-03-27	Miscellaneous	WATT FieldFormalComplaint - Service Related-AMI Issues Work Item 2358855 Created	DONNA KINGCAID
2019-02-21	SC - GRACE EXTENSION	Received notice that the customer appealed the PUC decision for BCS 3667431. Necessary protections placed on the customer s account until 03 18 2019.	E02623
2019-01-21	SC - GRACE EXTENSION	BCS 3667431. DATE CLOSED 01 18 19. DISMISS COMPLAINT WITH DECISION. PPL IS REQUIRED BY ACT 129 TO INSTALL A SMART METER AT THIS PREMISE. PPL IS AUTHORIZED BY REGULATION 56.81 3 TO TERMINATE SERVICE FOR NON-ACCESS TO THE METER FOR THE PURPOSE OF REPLACEMENT MAINTENANCE REPAIR OR METER READING.	E165934
2018-12-21	Meter	Caller JANET M HOLDER Ratepayer. SW JOHN HOLDER SP. ADVD NO DECISION FROM PUC AS OF YET. IT IS CURRENTLY WITH THEM AND WILL BE NOTIFIED DIRECTLY WHEN THERE IS A DECISION.	PATRICIA L MCGURRIN
2018-12-05	Customer Maintained	WEB-Customer Caller LEHIGHPROPERTYMANAGERS date of connect 12 06 2018 DepositAmt 0 DepositReq No Pre Bal 0 Pre Bal Req No ID Req No Send AddName Letter No customer name JANET M HOLDER new adress 422 BIRKEL AVE BETHLEHEM PA 18015 Password Verified	SELF SERVICE USER
2018-11-15	Credit	Caller JANET M HOLDER Ratepayer. wrong account closing no action taken	APRIL A PETRAS
2018-11-15	Maintain Bill Account	Caller IVR added 484-892-9485 as alternate phone Consent Attained	IVR
2018-11-09	SC - PUC Informal Complaint	PUC MDIA BCS 3667431	CUCL143
2018-11-09	WUR Assessment	JOHN HOLDER Spouse. Caller s Concern Smart Meter. Position Stated Yes. Sat Yes. WUR Required No. Provided PUC No. Interested in SO No	ASHLEY IRICK
2018-11-09	SC - GRACE EXTENSION	Caller JOHN HOLDER Spouse. Cust called to inform filed a complaint with PUC for meter replacement case 3667431	E186960
2018-11-09	Meter	Caller JOHN HOLDER Spouse User Comments cust recd letter in regards to service termination refusal of RF meter. states will be filing a formal PUC complaint. did not have case number. states will be doing this in the future. adv that I would be notating his account.	APRIL A PETRAS
2018-11-09	WUR Assessment	JOHN HOLDER Spouse. Caller s Concern Smart Meter. Position Stated Yes. Sat No. WUR Required No. Provided PUC No. Interested in SO No	APRIL A PETRAS
2018-11-09	WUR Assessment	JOHN HOLDER Spouse. Caller s Concern Smart Meter. Position Stated Yes. Sat Yes. WUR Required No. Provided PUC No. Interested in SO No	APRIL A PETRAS
2018-11-06	Miscellaneous	WATT Regional Ops - SOF CSS Technical Error Work Item 2272330 Created	CSS
2018-11-03	Special Situation	Letter sent regarding termination for refusal of RF meter. Cut date scheduled for 11 12 18. Contact Kenora Harper or Anita Scott 717-256-1539 with any questions.	CSLET
2018-10-30	Special Situation	Letter sent regarding termination for refusal of RF meter installation - cut date scheduled for 11 12 18. Contact Kenora Harper or Anita Scott 717-257-1539 with any questions.	CSLET

Contact Date	Contact Type	Remarks	User
2018-10-30	Special Situation	Letter sent regarding termination for refusal of RF meter installation - cut date scheduled for 11 12 18. Contact Kenora Harper or Anita Scott 717-257-1539 with any questions.	CSLET
2018-10-23	Change Meter Only Issued	Grid One no access please change meter per Angelo Smaniotto	DALE W DREIBELBIS
2018-09-05	RF Meter Replacement	Call Center Comment - 2018-09-05 - Send to Termination	CSSDR044
2018-08-02	RF Meter Replacement	Call Center Comment - 2018-08-01 - Accept Accepting due to threat to installers. Customer spoke with G1 on 7 30 notes say he indicated no one is going to make him do anything and no one better dare step foot onto his properties. Customer has previously sent letter to PPL refusing meter.	CSSDR044
2018-07-30	RF Meter Replacement	Call Center Comment - 2018-07-30 - act 129 and the 9 step processes states no one is going to make him do anything and no one better dare step foot onto his properties. I did inform him I would forward this over to the appropriate person.	CSSDR044
2018-07-30	RF Meter Replacement	Call Center Comment - 2018-07-30 - The following called stating they have a sign on their meter not to install the smart meter and that if anyone from Grid One comes on the property he will be filing a criminal complaint and sue the company as well as PPL. Customer was informed of the PA a	CSSDR044
2018-07-30	RF Meter Replacement	RF meter exchange follow up RTU - 2018-07-30 - 83497468 Customer Refused AMI Device Customer refused installation of new meter.	CSSDR044
2018-07-27	RF Meter Replacement	RF meter exchange follow up RTU - 2018-07-27 - 83497468 Customer Refused AMI Device called No on door homeowner refused new meter	CSSDR044
2018-07-13	RF Meter Replacement	Phone attempt - general information - 2018-07-14 - proactive call to schedule 484-707-8754 acct in RTU status Return not considered by ppl as refusal please exchange meter	CSSDR044
2018-06-28	RF Meter Replacement	Call Center Comment - 2018-06-27 - Return Signs on meters are not considered by PPL as a refusal. Please exchange the meter.	CSSDR044
2018-06-22	RF Meter Replacement	Call Center Comment - 2018-06-22 - mr holder called again regarding meter upgrade. he demands that meter not be changed out. informed him that it is mandatory. he stated he will have company prosecuted for aiding PPL in changing his meter if tech changes meter.	CSSDR044
2018-06-22	RF Meter Replacement	Call Center Comment - 2018-06-22 - Mr Holder wants to speak manager does not want meter will sue Grid One sent letters to PPL also	CSSDR044
2018-06-15	RF Meter Replacement	RF meter exchange follow up RTU - 2018-06-15 - 83497468 Customer Refused AMI Device notices posted	CSSDR044
2018-04-12	Miscellaneous	WATT Clerical - Corporate Correspondence Work Item 2059627 Completed	LISA MARLENE FEDOR
2018-04-12	Miscellaneous	WATT Clerical - Corporate Correspondence Work Item 2059627 Created	LISA MARLENE FEDOR
2018-03-02	Choice Inquiry	Customer Mail Privacy Release Withhold All	SYSTEM SYSTEM
2018-01-29	RF Meter Replacement	Customer Complaint - Opened - 2018-01-29 - Legal letter Cust does not want meter. Sent to LG 012918	CSSDR044
2018-01-21	Choice Inquiry	Customer Web Privacy Release Withhold All	SELF SERVICE USER
2018-01-17	Miscellaneous	Meter Vision 20 20 Letter mailed on Sheila Ketterer s letterhead on 1 17 18. Customer concern is regarding meter refusal.	KAYLEIGH MOSS
2018-01-03	Miscellaneous	CEO I did advise that this is public knowledge .He stated he will look it up online. TLQ	TRINA L QUINN
2018-01-03	Miscellaneous	sw BRIAN HOLDER wanted the name of someone he could contact regarding the smart meter being place on his home. He and his wife the rate payer have made the decision that they DO NOT want the smart meter placed on their home and will stop it from being done even if they have to contact an attorney. He wanted a specfic name of someone higher up the line such	TRINA L QUINN
2018-01-03	Credit	Caller JOHN HOLDER Spouse. EXPLAINED WILL SEE IF AVAILABLE AND XFERED TO SUPERVISOR TQ UNABLE TO ASSESS SAT FURTHER ASSISSTANCE OR SELF SERVE OR BRAND CALL BLR	BRENDA RUPERT
2018-01-03	Credit	Caller JOHN HOLDER Spouse User Comments CUSTOMER CALLED FOR INFO ON WHO HE NEEDS TO CONTACT ABOUT THE NEW SMART METERS STATED THAT HE IS REFUSING THE NEW METER AND HE WILL REMOVE METER AND RETURN TO PPL ADV TEHN THERE WILL BE NO SERVICE STATES WILL TAKE LEGAL ACTION AND WANTED NAME OF CEO ADVISED I DON T HAVE THAT INFO WANTED TO KNOW SUPERVISOR NAME	BRENDA RUPERT
2018-01-03	WUR Assessment	JOHN HOLDER Spouse. Caller s Concern Smart Meter. Position Stated Yes. Sat No. WUR Required No. Provided PUC No. Interested in SO No	BRENDA RUPERT
2018-01-03	RF Meter Replacement	Customer refused access to do RF meter exchange UTC - 2018-01-03 - cust called stated he does not want the mtr installed he said that he will be taking action and opting out informed cust that there is no opt out and customer stated that if that s the case they will be replacing the PPL mtr with their own mtr	CSSDR044
2017-12-19	RF Meter Replacement	3 week Letter Sent - 2017-12-19 - 3 Week Letter Sent Mailed to 2424 LAFAYETTE AVE	CSSDR044
2017-10-27	RF Meter Replacement	Call Center Comment - 2017-11-27 - Bethlehem Operating Center Do Not Schedule Appointments Before 11 27 2017	CSSDR044
2017-10-23	RF Meter Replacement	6 week Letter Sent - 2017-10-23 - 6 Week Letter Sent Mailed to Address 2424 LAFAYETTE AVE	CSSDR044
2017-09-08	Credit	Caller BRIAN HOLDER Son Customer Satisfied Yes Customer Interested in SO No User Comments SW RP HE CALLED DUE TO AN EMAIL HE RECEIVED THAT HE OWED A BILL IN THE AMT OF 166.34. ADV RP EMAIL IS CORRECT 166.34 IS DUE ON 09 28 ALO ADV CAN SETUP PAPERLESS BILLING WHEN READY. OFFERED WEB	LADAJAH FOWLER
2017-08-25	Meter	Pre-sweep MEX TranGrid 66524S48793 Bf-LAT 40.648113526 Af-LAT 40.648113526 Bf-LONG -75.35185106 Af-LONG -75.35185106 BManf Anchor MtrRepair No Remed None Required Hrd2Access No Bf-SrvSz 200 Af-SrvSz _0_0	CSSDR044

Contact Date	Contact Type	Remarks	User
2017-08-25	Miscellaneous	A contractor will perform a meter inspection at this premise. Meter inspections are being performed as part of the meter replacement project. The goal of these inspections is to gather some general information on customers meters which will be used to update our customer service database in advance of meter deployment.	CSSTR044
2016-07-25	Electric Outage - Issuance	Cond 1 Cond 2 Cond 3 Cond 4 Note WEB Call Type 10 No Lights Comments none	WEB

F-2019-3008809
8/6/20 JK



17 North Second Street
12th Floor
Harrisburg, PA 17101-1601
717-731-1970 Main
717-731-1986 Main Fax
www.postschell.com

Anthony D. Kanagy

akanagy@postschell.com
717-612-6034 Direct
717-731-1986 Direct Fax
File #: 2507/168811

January 15, 2016

VIA HAND DELIVERY


Rosemary Chiavetta, Secretary
Pennsylvania Public Utility Commission
Commonwealth Keystone Building
400 North Street, 2nd Floor North
P.O. Box 3265
Harrisburg, PA 17105-3265

**Re: Petition of PPL Electric Utilities Corporation for Approval of Its Smart Meter
Technology Procurement and Installation Plan
Docket No. M-2014-2430781**

Dear Secretary Chiavetta:

Enclosed for filing pursuant to the Pennsylvania Public Utility Commission's Order entered September, 3, 2015, in the above-referenced proceeding, please find PPL Electric Utilities Corporation's AMI Program Communications Plan. Copies will be provided as indicated on the Certificate of Service.

Respectfully submitted,


Anthony D. Kanagy

ADK/jl
Enclosures

cc: Honorable Susan D. Colwell
Certificate of Service

RECEIVED
2016 JAN 15 PM 3:19
PA PUC
SECRETARY'S BUREAU

PPL Electric Utilities Corporation

AMI Program
Communications Plan

January 15, 2016

PPL Electric Utilities - Communications Plan
January 15, 2016

Table of Contents

- 1. Executive Summary 3
 - 1.1 Program Overview 3
 - 1.2 Communications Plan Objectives 5
 - 1.3 Guiding Principles..... 5
 - 1.4 Key Messages..... 6
 - 1.5 Audiences 6
 - 1.6 Communication Tactics..... 7
- 2. Implementation Plan 9
 - 2.1 Phase 1: Global Early Awareness 9
 - 2.2 Phase 2: Network and Meter Installations..... 11
 - 2.3 Phase 3: Advanced Features and Services 16
- 3. Customer Concerns Process..... 18
- 4. Appendix..... 20
 - 4.1 Appendix A: Solution Components 20
 - 4.2 Appendix B: Sample FAQs..... 21
 - 4.3 Appendix C: Sample Meter Inspection Letter..... 24
 - 4.4 Appendix D: Sample 45 Day Customer Notification Letter..... 25
 - 4.5 Appendix E: Sample Auto Dial Message..... 26

PPL Electric Utilities - Communications Plan
January 15, 2016

1. Executive Summary

1.1 Program Overview

The Pennsylvania Public Utility Commission (PA PUC) has approved PPL Electric Utilities Corporation's (PPL Electric) plan to fully replace its current Power Line Carrier (PLC) Advanced Metering Infrastructure (AMI) solution with an RF Mesh AMI solution. This includes the replacement of all meters (approximately 1.4 million) as well as the implementation of several supporting systems needed to enable advanced metering functionality, including an AMI Head End system, a Meter Data Management System (MDMS), a Meter Asset Management (MAM) system, a Customer Portal application and the associated IT architecture. The proposed solution also calls for the addition of a Meter Operating Center (MOC) to be implemented prior to deployment. This solution will allow PPL Electric to ensure a high level of operational performance, maintain network and infrastructure integrity, and effectively manage the deployment of the new metering system. These solution components are illustrated in Appendix A.

The RF Mesh AMI solution will be deployed from 2015 through 2021 starting with an IT system upgrade to be completed by the end of 2016. Deployment of meters will begin with a solution validation phase in late 2016 to validate full system functionality, deployment processes and field tools, followed by a full deployment phase from 2017 – 2019. Following the completion of deployment in 2019, the system will enter a two-year system stabilization period in 2020 and 2021. This phase will be used to optimize system performance and ensure all functionality is delivered.

A high-level view of the schedule and approximate numbers of meters to be installed is shown below in *Figure 1: High Level Program Schedule*.




Figure 1: High Level Program Schedule

As part of the deployment of the RF Mesh AMI system, PPL Electric has developed a plan for communicating with stakeholders throughout the duration of the program. The Communications Plan is critical to the success of the overall program and will ensure that stakeholders are kept informed about program status, schedule, and features and benefits of the new RF Mesh AMI system and new meters. The plan will also ensure that the questions and concerns of stakeholders

PPL Electric Utilities - Communications Plan
January 15, 2016

are addressed. PPL Electric completed a comprehensive stakeholder communications effort back in 2002 – 2004 when PPL Electric installed its first AMI system. PPL Electric has leveraged lessons learned from the first implementation as well as industry best practices and insights gained from meetings with other electric utilities and stakeholders to develop the Communications Plan.

Communications will be delivered in three phases, which may overlap, based on program life cycle and how and when stakeholders are impacted by the program. Communications will continue to evolve over time as we evaluate stakeholder comments and incorporate stakeholder feedback.

The three phases of the communications implementation plan are illustrated below in *Figure 2: Communications Phases*.




Figure 2: Communications Phases

- **Phase 1: Global Early Awareness** – Phase 1 occurs prior to the start of implementation of the RF Mesh network and meters. Communications during this phase are designed to inform stakeholders about PPL Electric’s plan to replace its existing AMI system and meters.
- **Phase 2: Network and Meter Installation** – Phase 2 starts in the months preceding the installation of RF Mesh network devices in an area. Communications during this phase are designed to prepare stakeholders for the installation of RF Mesh network devices and meters in their geographic area.
- **Phase 3: Advanced Features and Services** – Phase 3 starts once the RF Mesh AMI system has been deployed and new functionality is enabled. Communications during this phase are designed to educate and engage customers to participate in new programs and services made available to them as a result of the new AMI system.

These three communications phases are described in detail in Section 2: Implementation Plan.

PPL Electric Utilities - Communications Plan
January 15, 2016

1.2 Communications Plan Objectives

The overall objectives of the communications effort are to:

- Inform stakeholders about PPL Electric's AMI program and provide reasons why PPL Electric is upgrading its current AMI system
- Educate customers about the features and benefits of the new AMI system and meters
- Train and prepare PPL Electric employees and contractors to address customer questions and concerns
- Respond to all stakeholder concerns and questions in a timely manner
- Inform stakeholders of program progress and address stakeholder concerns regarding the new AMI system and meters
- Prepare customers and community stakeholders for installations in their geographic region
- Educate customers about new programs and services made available to them
- Engage customers to participate in new programs and services that will help them better understand and manage their energy use
- Ensure stakeholders have a mechanism to provide feedback and solicit additional information about the program

1.3 Guiding Principles

PPL Electric has developed a set of guiding principles to ensure consistent and effective messaging throughout the program. Communications from PPL Electric regarding the program should be:

- **Consistent:** Messages delivered from PPL Electric employees and contractors are consistent
- **Diverse:** A mix of communications channels are utilized to effectively reach different stakeholder groups
- **Contextual and Simple:** Communications are clear and easy-to-understand
- **Realistic:** Stakeholder expectations are addressed through communications that accurately represent the value of the program and focus on what's changing now as opposed to future potential benefits
- **Two Way:** Stakeholders have a mechanism to provide feedback to the project and communications are monitored, evaluated and adjusted as necessary

PPL Electric Utilities - Communications Plan
January 15, 2016

- **Tailored:** Communications are customized based on audience, intent and project life cycle such that the right information is provided to the right people at the right time

1.4 Key Messages

Key messages to be communicated to stakeholders throughout the program include:

- The replacement of current meters will give customers **improved access to data** that will help them manage energy use and shop for their electricity supply.
- The new meters will **also improve service reliability** by helping us better detect outages; will help us **more quickly connect or disconnect service**, providing faster service to those moving into or out of homes; and will bring us into **full compliance** with state regulations on metering technology.
- Our current meters are **nearing the end of their useful lives** and this project will proactively replace them.
- The new meters will improve our ability to detect theft and tampering, saving money for all customers.
- As we have always done, we will **carefully protect** our customers' information, consistent with all regulatory requirements and, to support that commitment, we have developed a stand-alone customer privacy policy specifically related to the protection of meter information.
- We are **committed to proactive communications** with customers and other stakeholders in the period leading up to the rollout of the new meters, and to helping customers understand the benefits of the new meters once they are in place. We are also committed to listening to and addressing all stakeholders' questions and concerns.

1.5 Audiences

PPL Electric will communicate and engage with a variety of stakeholder groups throughout the program. Communication efforts will be tailored to meet each group's distinct informational needs. Stakeholder groups include:

- PPL Electric Customers
- PPL Electric Employees
- PA PUC
- PA PUC Stakeholder Groups (including consumer and business advocacy groups)
- Local and State Government Officials

PPL Electric Utilities - Communications Plan
January 15, 2016

- Emergency Service Providers (including local law enforcement)
- Public and Community Groups (including chambers of commerce, small business advocacy groups, consumer organizations and low income advocacy groups)
- Media
- Electric Generation Suppliers (EGSs)

1.6 Communication Tactics

PPL Electric will utilize a variety of delivery methods throughout the project to communicate with different external stakeholder groups. Key tactics that may be utilized to deliver program-related communications include:

- *PPL Electric Website* (www.pplclectric.com/newmeters) - PPL Electric has developed a dedicated section of its external website to house information about the meter replacement program and new meters.
- *Direct Mail* - Direct mailings include letters, postcards and brochures. These materials will be used to notify customers about deployment and provide information about the new meters and new programs and services.
- *Email Notifications* - Email notifications may be utilized to notify customers about deployment or to provide information about new programs and services.
- *Connect Newsletter* - The 'Connect' customer newsletter, which is delivered to customers as a bill insert, can be utilized to provide information about deployment, project milestones and launch of new features.
- *Phone Calls* - Phone calls, including automated voice messages, can be used to remind customers about their meter replacement or to schedule an appointment for a meter replacement.
- *Handouts* - Handouts include door hangers, brochures, fliers and fact sheets. Handouts can be downloaded off PPL Electric's website or available to be mailed to customers upon request.
- *News Releases and Media Outreach* - State and local news sources can be utilized to notify communities about deployment or other major project milestones.
- *Stakeholder Meetings* - Stakeholder meetings can be utilized to communicate project impacts and status to key stakeholder groups including consumer advocacy groups, government officials, regulators and other community leaders.

PPL Electric Utilities - Communications Plan
January 15, 2016

- Social Media (e.g., PPL Electric Facebook page, Twitter account, Google+) - Social media can be utilized to better understand customer sentiment, obtain feedback and communicate information about new programs and services.
- Video - Videos can be posted to PPL Electric's website or YouTube channel to demonstrate a meter replacement or to educate customers about how to make use of new programs and services.

PPL Electric Utilities - Communications Plan
January 15, 2016

2. Implementation Plan

2.1 Phase 1: Global Early Awareness

Phase 1 occurs prior to the start of implementation of the RF Mesh network and meters. During this phase, PPL Electric will be focused on building out the IT infrastructure to support the new AMI system and preparing its employees for upcoming process and technology changes. The objective of Phase 1 is to establish awareness of PPL Electric's plan to replace its existing AMI system and inform stakeholders about the features and eventual benefits of the new AMI system and meters. Phase 1 communications are targeted at all stakeholder groups.

PPL Electric has already started its awareness campaign by meeting with multiple external stakeholder groups to discuss its Smart Meter Plan filed with the PA PUC in June 2014 and by updating its website to include information and FAQs about the new AMI system and new electric meters.

Key Messages

Key information to be communicated during Phase 1 includes:

- An overview of PPL Electric's plan to upgrade its current meter reading system
- Why PPL Electric is upgrading its current system and installing new electric meters
- How customers will benefit from the new meters
- How the new AMI system and meters work
- Differences between the old AMI system and the new AMI system
- High level schedule for meter installations
- How much the upgrade will cost and how this cost will impact customers
- Measures PPL Electric is taking to ensure customer privacy and security

External Activities

Regulatory Updates - PPL Electric will provide updates on program status and milestones to the PA PUC and stakeholder groups. Project status updates will continue to be provided throughout the duration of program.

Supplier Updates - PPL Electric will provide updates to electric generation suppliers on program status and upcoming changes that impact them. These updates will be given during monthly

PPL Electric Utilities - Communications Plan
January 15, 2016

supplier meetings and at supplier conferences. Program updates will continue to be incorporated in supplier meetings throughout the duration of program.

New Meter FAQs - PPL Electric will develop a series of questions and answers regarding the new AMI system and meters. The FAQs will contain the key messages described above as well as additional information to address common stakeholder inquiries and concerns regarding program schedule, cost, deployment and health, safety, privacy and security concerns. These FAQs will be available on PPL Electric's website and provided to PPL Electric employees and contractors to assist them in addressing inquiries from customers.

New Meter Brochure - A brochure will be developed to provide information about the new advanced meters. This brochure includes frequently asked questions about the meters and addresses health, safety, privacy and security concerns. This brochure will be available on PPL Electric's website for customers to download and provided to Field Operations employees and Customer Service Representatives (CSRs) to give to customers upon request.

Website Updates - PPL Electric has developed a dedicated section of its website to serve as the central source of information for external stakeholders throughout the duration of the project. The address of the website is www.pplelectric.com/newmeters. PPL Electric has already added content and documentation to the website regarding the Smart Meter Plan filing and new meters. The website includes frequently asked questions that address all of the key messages listed above. The website will continue to be updated throughout the duration of the project.

Social Media Updates - Social media may be utilized to provide updates on program status and announce major program milestones.

Meter Inspection Notification Letter - In October 2015, PPL Electric started conducting site visits to collect information on customers' electric meters in advance of deployment. The purpose of the site visits is to update PPL Electric's customer service database with information regarding the type and location of customers' meters. These site visits will continue through the end of 2016 and will cover PPL Electric's entire service area. Prior to sending representatives out to customers' homes and businesses, PPL Electric will send a notification letter to impacted customers. This letter will contain information regarding the purpose of these site visits and how they tie to PPL Electric's meter replacement plan, future benefits of the new meters, information about how to identify PPL Electric contractors, contact information and where to find additional information about the meter replacement program. A sample of this letter is available in *Appendix C: Sample Meter Inspection Notification Letter*.

Internal Activities

PPL Electric has developed a comprehensive plan that includes a series of communications, outreach and training activities designed to prepare PPL Electric employees for upcoming

PPL Electric Utilities - Communications Plan
January 15, 2016

process, organizational and technology changes resulting from the implementation of the RF Mesh AMI system. The goal of the internal communications effort for Phase 1 is to establish a general understanding of the project scope and benefits and keep employees informed of program status. Some of the internal tactics that PPL Electric is currently executing and will start to execute in the future as part of Phase 1 of the Communications Plan are described below.

Change Champion Network – PPL Electric has implemented a Change Champion Network consisting of 30+ employees from departments across the organization. These employees have been selected to serve as liaisons for the project. The Change Champion Network meets monthly and each meeting includes a discussion of program status as well as a deep dive presentation on a topic related to the project (e.g., Meter Deployment, the Meter Data Management System (MDMS)). During each meeting, Change Champions are provided with key information to take back to coworkers in their department.

Program Updates – The PPL Electric project team will continue to meet with employee groups across the organization in an effort to keep employees informed of program status and any upcoming changes. These meetings have provided an overview of the program and subsequent meetings will discuss specific impacts and upcoming changes to each department.

Program Newsletter – The PPL Electric project team will distribute a bi-monthly program newsletter to employees. The newsletter will provide information about program status and upcoming milestones, and will be distributed throughout the duration of the program.

New Meter FAQs – PPL Electric will develop a list of FAQs to provide employees prior to deployment. This list of FAQs will include all the information provided in the FAQs on the PPL Electric's website plus additional information to address more specific questions regarding program schedule, cost, deployment and health, safety, privacy and security concerns. These FAQs will be provided to Customer Service Representatives along with instructions for handling calls from customers regarding the meter replacement program.

2.2 Phase 2: Network and Meter Installations

The objective of Phase 2 is to prepare customers, government officials and other community stakeholders for the installation of AMI RF Mesh network devices and meters in their geographic area. The AMI RF Mesh network devices will be installed four to six months ahead of the installation of meters in a given area. Phase 2 communications will start approximately one month prior to the installation of RF Mesh network devices in an area and are targeted at customers and community stakeholders. Phase 2 communications will start in approximately the summer of 2016 in the first installation area and will continue until installations are complete.

PPL Electric Utilities - Communications Plan
January 15, 2016

Key Messages

In addition to the awareness messages communicated in Phase 1, Phase 2 communications will include the following key messages:

- How the AMI RF Mesh system works
- Timeline of installations
- Who is involved in the installations including how to identify PPL Electric contractors
- What to expect during the meter replacement
- Contact information
- Features of the new meters
- Immediate and future benefits of new meters
- How to access additional information on PPL Electric's website

External Activities

PPL Electric will follow a staged process to prepare customers and community stakeholders for installations in their area. Installation communications activities will occur at different times in geographical regions based on the installation schedule. PPL Electric will communicate with local law enforcement, government officials and community leaders prior to beginning any field work in their area.

A summary of the key notifications leading up to deployment in an area is illustrated below in *Figure 3: Deployment Notifications*.

PPL Electric Utilities - Communications Plan
January 15, 2016




Figure 3: Deployment Notifications

Prior to Network Device Installations

Contact with Local Law Enforcement, Government Officials and Community Leaders – Prior to the installation of network devices in an area, PPL Electric will contact local law enforcement, local and state government officials (elected officials, civic leaders) and leaders of community groups to inform them that PPL Electric is preparing to start network deployment. This communication will occur prior to network deployment or approximately four to six months prior to meter deployment. This communication will include information about PPL Electric’s meter replacement plan, the features of the new AMI system and meters, when network and meter deployments will occur, who will be performing the installations and how to access information on PPL Electric’s website. PPL Electric will provide these stakeholders with a fact sheet containing FAQs regarding network and meter deployment and a copy of the new meter brochure.

Contact with the PA PUC - PPL Electric will provide information to the PA PUC including the Bureau of Consumer Services prior to the start of meter installations. The Commission will be provided with a copy of the new meter brochure, FAQs regarding meter installations and the meter replacement program and a copy of the installation schedule. This information will assist Commission employees in addressing any inquiries received from customers regarding PPL Electric’s meter replacement program.

PPL Electric Utilities - Communications Plan
January 15, 2016

45 Days before Meter Replacement

Direct Mail Notification to Customers – Customers scheduled to receive a new meter will be sent a notification letter in the mail approximately forty-five days prior to their scheduled meter replacement. In addition to notifying the customer that they are scheduled to receive a new meter, this letter will provide information about PPL Electric's meter replacement program, the new AMI system and meters and how to access additional information on PPL Electric's website. A sample of this letter is available in *Appendix D: Sample 45 Day Meter Exchange Notification Letter*.

PPL Electric Website Update – In preparation for deployment, PPL Electric's website (www.pplelectric.com/newmeters) will be updated to include information about network and meter deployment. This information includes the deployment timeline, who will be performing the installations and how to identify them, what to expect during the meter installation, specific information for medical and commercial customers and how to schedule an appointment for a meter replacement.

21 Days before Meter Replacement

Direct Mail Notification to Customers – Customers scheduled to receive a new meter will be sent a second notification letter in the mail approximately twenty-one days prior to their scheduled meter replacement. This communication will focus on the meter and meter replacement event. Key messages include the features of the new meter, what to expect during the meter replacement, who will be performing the exchange, contact information and how to access additional information on PPL Electric's website.

Connect Newsletter – A news story may be included in the customer newsletter to announce the start of meter deployment in the first deployment area and provide the address of the website to visit for more information. Periodic updates regarding deployment may be included in the newsletter to announce major deployment milestones.

Contact with Local Law Enforcement, Government Officials and Community Leaders – Prior to the installation of meters in an area, PPL Electric will contact local law enforcement, local and state government officials (elected officials, civic leaders) and leaders of community groups to remind them of the upcoming deployment. PPL Electric will provide these stakeholders with an updated meter installation schedule and FAQs regarding meter deployment.

1 Day before Meter Replacement

Automated Phone Call – The day before a customer is scheduled to have their meter replaced, PPL Electric's deployment vendor will make an automated phone call to customers. Per regulations from the Federal Communications Commission, PPL Electric will not make automated phone calls to customers' cell phones unless the customer has provided their consent.

PPL Electric Utilities - Communications Plan
January 15, 2016

The phone call will inform the customer that their meter is scheduled to be exchanged within the next couple days and provide brief information about what to expect during the meter replacement and a number to call if the customer wishes to schedule an appointment. A sample of the call script is available in *Appendix E: Sample Auto Dial*.

Day of Meter Replacement

Courtesy Contact / Door Knock – Prior to beginning the meter replacement, the installer will attempt to make contact with the customer to inform them of the potential brief interruption of power. The installer will inform the customer that they are working on behalf of PPL Electric. Installers will carry PPL Electric contractor identification badges and have company logos on their vehicles. Installers will also be provided with copies of the new meter brochure to provide to customers that request additional information about the new meter.

Door Hanger - After the meter replacement is complete, the installer will leave a door hanger at the customer's premise that informs them of the meter replacement and provides a number to call if they have any questions or concerns regarding the meter replacement. The door hanger will direct the customer to visit the website to learn more about the new meter. If the meter replacement could not be completed, the door hanger will indicate that a return visit is required and provide a number for the customer to call to schedule an appointment.

Additional Contact Attempts - If a customer's meter is indoors or in another location that the installer cannot access (e.g., behind a locked gate) and the customer is not home to provide access to the meter, PPL Electric's deployment vendor will follow a nine step contact attempt process consisting of a combination of three phone calls, three field visits and three notification letters to attempt to contact the customer and schedule an appointment to complete the meter replacement. If the customer does not provide access after the nine contact attempts have been made, the meter replacement order will be returned by PPL Electric's deployment vendor to the PPL Electric deployment team to review and determine the next appropriate action. If a customer refuses to allow the meter replacement, they will move to the customer concerns process outlined in Section 3.

Deployment Call Handling

PPL Electric's deployment vendor will operate a contact center to handle customer calls throughout the deployment. The number of this contact center will be listed on the notification letters and door hanger provided to customers as well as on PPL Electric's website. The deployment vendor's contact center employees will address matters concerning installation inquiries, scheduling and concerns.

The deployment vendor will maintain a log of all customer calls and provide regular reports to PPL Electric's Customer Service department detailing all customer calls and feedback received

PPL Electric Utilities - Communications Plan
January 15, 2016

during the deployment. Customer concerns regarding the new technology or installation process will be addressed following the process outlined in *Section 3: Customer Concerns Process*.

Installer Verification

All PPL Electric installers will carry photo identification and have company logos on their vehicles. All letters sent to customers regarding meter installation activities will include information about how to identify PPL Electric contactors and will provide a number to call if the customer has any questions or wishes to verify whether a person represents PPL Electric. This information will also be included on PPL Electric's website.

Internal Activities

In addition to the internal communications activities described in Phase 1, PPL Electric will complete an extensive employee education program prior to the deployment of the RF Mesh AMI solution. This includes training for customer-facing roles (e.g., contact center employees, field operations employees) as well as training for roles that support customer operations (e.g., billing department, advanced metering department). Employees will be trained on procedures for handling customer inquiries and concerns related to the deployment of the new meters and RF Mesh AMI solution. Contact center employees will receive a copy of all materials sent to customers as well as a comprehensive messaging document containing information to address various types of inquiries and concerns. Field operations employees will be provided with copies of the new meter brochure and FAQs to provide to customers upon request.

2.3 Phase 3: Advanced Features and Services

PPL Electric's existing PLC AMI solution provides many advanced features for customers including the ability to view hourly usage data online and enhanced pricing programs. The new RF Mesh AMI solution will support all these existing features as well as new functionality which will be gradually introduced to customers over time. The scope of the functionality to be enabled during the last phases of the program is still being finalized. The scope will include enhancements to the customer web portal as well as integration with Home Area Network (HAN) devices, currently anticipated in winter 2018. This phase will continue throughout the lifetime of the new meters, evolving as new programs and energy saving technologies are introduced.

Key Messages

Key information communicated during Phase 3 includes:

- Information about enhanced features of the customer web portal

PPL Electric Utilities - Communications Plan
January 15, 2016

- Information about how customers can utilize the features and tools available on the customer web portal to better understand and manage their energy usage
- Information about Home Area Networks and how they work
- Information that can be sent via Home Area Networks
- Features and benefits of HAN devices including how customers can utilize usage and pricing information to modify their energy usage and save money on their bill
- Types of HAN-compatible devices
- Information to address privacy and security concerns associated with HAN communications

Proposed Activities

The Phase 3 communications activities will be further developed once the scope of new programs and HAN technologies becomes more clearly defined. PPL Electric currently plans to offer some combination of the following communications initiatives:

- Direct Mail Notification to Customers
- Email Notification to Customers
- Demonstration Videos
- Web Portal Online Tutorial
- HAN Brochure and FAQs
- Connect Newsletter Story

PPL Electric Utilities - Communications Plan
January 15, 2016

3. Customer Concerns Process

The implementation of the new RF Mesh AMI solution will enable new features and benefits for both PPL Electric and its customers. The RF Mesh AMI Solution is also expected to generate inquiries from customers regarding the new technology and concerns over health, safety, privacy and security. As part of the Communications Plan, PPL Electric has developed a Customer Concerns Process to address customer inquiries and alleviate any confusion regarding the impact of the new technology.

Customer Concerns Team

PPL Electric has established a Communications Team consisting of representatives from PPL Electric Communications, Customer Experience and the Meter Replacement Program. The Communications Team is responsible for developing and executing the Communications Plan including developing materials and guidelines for employees to address customer inquiries and concerns.

To effectively address the questions and concerns of stakeholders, the Communications Team will engage personnel from groups across the organization as well as PPL Electric contractors. Key groups that will be engaged in addressing customer concerns related to the implementation of the new AMI system and meters include the Customer Contact Center, Field Operations, Regional Affairs, Key Accounts, Regulatory, Public Affairs, Billing and PPL Electric's deployment vendor.

Concerns Process

Customer inquiries and concerns will be routed appropriately based on their origin and the nature of the concern. In most cases, customer concerns will be routed to the PPL Electric contact center, where CSRs will be equipped and trained to address and resolve them.

PPL Electric's contact center and / or the deployment vendor's contact center will address customer calls using information provided in the FAQs and integrated messaging document. If the customer still wants more information, the CSR will transfer the call to their supervisor. The contact center supervisors will then work with the customer to better understand their concern and attempt to address their concern using information provided in training and in the integrated messaging document. If the customer still wants more information than provided and/or wishes to speak to someone directly involved with the project, the contact center supervisor will inform the customer that a member of the project team will contact them within two business days.

A member of the project team or other subject matter expert will then call the customer back within two business days of the customer's initial call. The member of the project team or other


PPL Electric Utilities - Communications Plan
January 15, 2016

subject matter expert will make every attempt to address the concern – this may require them to engage other subject matter experts. All issues will be logged and reported and sent to the appropriate internal parties to review.

PPL Electric Utilities - Communications Plan
 January 15, 2016

4. Appendix

4.1 Appendix A: Solution Components



PPL Electric Utilities - Communications Plan
January 15, 2016

4.2 Appendix B: Sample FAQs

Below is a sample of the Frequently Asked Questions that will be made available to stakeholders and PPL Electric employees. These FAQs will continue to be revised and expanded upon throughout the project based on stakeholder comments and feedback.

Customer FAQs

Why is PPL Electric Utilities installing new electric meters?

There are several reasons, all of which involve better service for our customers:

- The new meters will enable new energy-saving technologies and will make our electric system more reliable.
- Our current electric meters are reaching the end of their useful life and we want to be proactive in replacing them.
- Technology has changed significantly since our current meters were installed.
- The new meters will bring us into full compliance with state-mandated regulations on electric meter technology.

How will the new system help customers save energy?

The new metering system will help customers make wise energy decisions. It will give customers access to pricing and electric use information to manage their energy usage more efficiently and help save money on their electric bills.

How will the new meters improve electric system reliability?

The new meters can report power outages automatically. This will mean that PPL Electric Utilities will be able to dispatch repair crews more quickly to restore power.

When will the new meters be installed?

The new meters are expected to be installed between late 2016 and 2019.

What is the cost of this project?

We estimate that the cost will be about \$450 million to install about 1.4 million electric meters and to design and install all of the related support equipment and computer systems.

How will customers be charged for the upgraded meter system?

Customers would pay for the new meters over time, through a monthly charge on their electric bills. The charges will be phased in starting in 2015, increase during the installation period, then decline. The average residential customer will pay about \$2.25 per month over the time the meters are in service.

Will the new meters improve the way PPL Electric Utilities starts and stops electric service, such as when customers move?

Yes. Currently, the company has to send a service person to visit a home or business to physically connect or disconnect the meter. Under the new system, we can complete service

PPL Electric Utilities - Communications Plan
January 15, 2016

requests remotely, meaning that these starts and stops will be faster and more convenient for customers.

What's the difference between the current meters and the new ones?

Our current meters use PPL Electric Utilities power lines to communicate meter reading information to our billing system. Most of the existing meters are dial meters with a spinning disk. We're installing electronic digital meters equipped with wireless communication technology. The new meters will communicate data to PPL Electric Utilities through this radio signal system.

Should I be concerned about the privacy of my information with these new meters?

No. As we always have done, we will carefully protect our customers' information, consistent with all regulatory requirements. All data transmitted by the meters will be encrypted and protected by PPL Electric Utilities. The new meter system will have multiple layers of safeguards designed to keep your electricity usage data private.

Additional Q&As for CSRs and others if they are asked

Are these meters safe?

Meter manufacturers follow stringent standards established by the American National Standards Institute. We require manufacturers to test the meters and conduct our own tests to ensure meters meet these standards.

Will customers be able to opt out if they don't want a new meter?

No. State law and regulations mandate this metering technology for all electric utility customers and do not provide for an opt-out option.

Some people have expressed health concerns with this type of meter. Is that an issue?

The new meters will use very low level radio-frequency signals to send a customer's electricity usage information to our billing system. The signals used by PPL Electric Utilities' new meters will be similar to those used in many everyday appliances, including cellular and cordless phones, baby monitors, garage door openers, wireless networks and security systems. In addition, these meters typically transmit for a total of only a few minutes a day. The meters will conform to all applicable safety standards. Many government agencies, regulatory agencies and health organizations have studied the issue and none has found any health risks caused by the use of this type of meter in homes and businesses.

Questions related to customer charges:

How will customers be charged for the upgraded meter system?

Customers will pay for the new meters over time, through a monthly charge on their electric bill. These charges will be phased in, and will vary based on the actual costs incurred by PPL Electric Utilities. Charges will be adjusted quarterly. Charges will increase for several years as the new

PPL Electric Utilities - Communications Plan
January 15, 2016

metering system is installed, then decline after the system is fully deployed.

Why do customers have to start paying for the new meter system even before new meters are installed?

Before the new meters can be installed, the system needs to be designed and we also need to install the communications and computer equipment the new meters need. This infrastructure needs to be purchased and in place so the meters will work when they are installed.

Are customers still paying for the current meters?

Yes, because the costs of the current meter system were spread out over many years, there will be an overlap period through 2019, during which PPL Electric will recover the remaining costs of the existing system while at the same time paying the initial costs of the new system.

Is it fair that customers should pay for both systems at once?

As with any asset we purchase and install to benefit customers, PPL Electric recovers the full costs through monthly charges on customer bills, as approved by the PUC.

When will customers see the charges for new meters on their bills?

Initial charges for the new meters are already included on customers' monthly bills. For residential customers, they are included in the Customer Charge listed in the Billing Details section of your bill.

How long will the charges continue?

The charges will continue through the expected 15-year lifespan of the meters.

Why do the charges vary from year to year?

We are proposing that customers pay less during early phases of the project when our costs are low, such as in the preliminary development phase, and more as our costs increase. Customer charges will peak during the installation phase then decline steadily after the system installation is complete.

PPL Electric Utilities - Communications Plan
January 15, 2016

4.3 Appendix C: Sample Meter Inspection Letter

September 2015

Name
Address
Address

Dear Name:

PPL Electric Utilities soon will be sending a contractor to gather some general information on your meter as part of our plan to replace all of our customers' electric meters in coming years. This meter replacement plan recently earned the approval of the state Public Utility Commission.

We are updating our customer service database in advance of the project, and some of the needed information requires our representatives to look at your meter. If your meter is outdoors, you don't need to be there because we can do all of our work from the outside. There also is no charge to you.

Over time, our new meters will give you improved access to data that will help you manage your energy use. They will also help us better detect outages, improving service reliability.

We've hired Grid One Solutions to gather meter information. Their staff will carry proper identification and they are fully trained and authorized to work on our behalf. Their toll-free number is 1-877-887-0358. If you have questions about whether a person who has contacted you represents Grid One Solutions, you can contact PPL Electric Utilities at 1-800-DIAL-PPL (342-5775).

If your electric meter is indoors or in another inaccessible location, please contact Grid One at the number noted above to schedule an appointment. There is no charge for inspection of these meters.

Your meter is scheduled to be replaced late next year. We are committed to keeping all of our customers informed before their meters are replaced. More information on this project is available at pplelectric.com/newmeters.

Sincerely,

PPL Electric Utilities

PPL Electric Utilities - Communications Plan
January 15, 2016

4.4 Appendix D: Sample 45 Day Customer Notification Letter

September 2015

Name
Address
Address

Dear Name:

In the next several weeks, we will be replacing the electric meter on your home as part of our plan to upgrade all our customers' electric meters. Over time, the new meters will give you improved access to data that will help you manage your energy use. They will also help us better detect outages, improving service reliability.

Here's what you can expect during the installation:

- We've hired Grid One Solutions to perform the meter installation. Their staff will carry proper identification and they are fully trained and authorized to work on our behalf. Their toll-free number is 1-877-887-0358. If you have questions about whether a person who has contacted you represents Grid One Solutions, you can contact PPL Electric Utilities at 1-800-DIAL-PPL (342-5775).
- The technician performing the installation will attempt to notify you before they begin working. The installation will take about 10 minutes to complete, during which time you may experience a brief interruption in your electric service.
- You do not need to be home for the installation so long as your meter is outdoors and our technicians have clear and safe access to your meter.
- If your electric meter is indoors or in another inaccessible location, please contact Grid One at the number noted above to schedule an appointment.

We will be in touch again closer to your meter installation date.

We are committed to keeping all of our customers informed before their meters are replaced. More information on this project is available at www.pplelectric.com/newmeters.

Sincerely,

PPL Electric Utilities

PPL Electric Utilities - Communications Plan
January 15, 2016

4.5 Appendix E: Sample Auto Dial Message

Hello, this is PPL Electric Utilities calling with important information about our electric meter on your property.

As you may be aware from our previous communications, we will be replacing the electric meter on your property within the next few days. You may experience a brief service interruption – typically less than a minute - while we complete this work. The technician performing the installation will attempt to notify you before they begin working.

Please remember that if our meter is located indoors, or in another location that is inaccessible, you will need to be present to provide access. Installations will take place from 8AM to 5PM. If your meter is not accessible and you will not be available during these hours over the next few days, please contact 1-877-887-0358 as soon as possible to schedule an appointment.

If our electric meter is already accessible, simply do nothing.

Thank you for your cooperation.

CERTIFICATE OF SERVICE

I hereby certify that a true and correct copy of the foregoing has been served upon the following persons, in the manner indicated, in accordance with the requirements of § 1.54 (relating to service by a participant).

VIA E-MAIL AND FIRST CLASS MAIL

Christy M. Appleby, Esquire
Amy Hirakis, Esquire
Hobart J. Webster, Esquire
Office of Consumer Advocate
555 Walnut Street
Forum Place, 5th Floor
Harrisburg, PA 17101-1923

Thomas S. Catlin
Christina R. Mudd
Exeter Associates, Inc.
10480 Little Patuxent Parkway
Suite 300
Columbia, MD 21044
Consultant for Office of Consumer Advocate

Steven C. Gray, Esquire
Office of Small Business Advocate
Commerce Building
300 North Second Street, Suite 202
Harrisburg, PA 17101

Nancy Brockway
10 Allen Street
Boston, MA 02131
Consultant for Office of Consumer Advocate

Pamela C. Polacek, Esquire
Adcolu A. Bakare, Esquire
McNees, Wallace & Nurick
100 Pine Street
PO Box 1166
Harrisburg, PA 17108-1166
Counsel for PPLICA


Robert D. Knecht
Industrial Economics Incorporated
2067 Massachusetts Avenue
Cambridge, MA 02140
Consultant for Office of Small Business Advocate

Harry S. Geller, Esquire
Elizabeth R. Marx, Esquire
PA Utility Law Project
118 Locust Street
Harrisburg, PA 17101-1414
Counsel for CAUSE-PA

Robert A. Reiley, Esquire
Department of Environmental Protection
400 Market Street -- 9th Floor
Harrisburg, PA 17105
Counsel for Department of Environmental Protection

Scott J. Rubin, Esquire
Public Utility Consulting
333 Oak Lane
Bloomsburg, PA 17815
*Counsel for International Brotherhood
Of Electrical Workers, Local 1600*

Date: January 15, 2016


Anthony D. Kanagy

RECEIVED
2016 JAN 15 PM 3:19
PA PUC
SECRETARY'S BUREAU

F-2019-3008809

8/6/20 JK



17 North Second Street
12th Floor
Harrisburg, PA 17101-1601
717-731-1970 Main
717-731-1985 Main Fax
www.postschell.com

Anthony D. Kanagy, Esquire

akanagy@postschell.com
717-612-6034 Direct
717-731-1985 Direct Fax
File #: 158811

July 20, 2016

VIA E-MAIL & REGULAR MAIL

Daniel Searfoorce
PA Public Utility Commission
Bureau of Technical Utility Service
Commonwealth Keystone Building
400 North Street, 3rd Floor West
Harrisburg, PA 17105-3265

**Re: Petition of PPL Electric Utilities Corporation for Approval of Its Smart Meter
Technology Procurement and Installation Plan
Docket No. M-2014-2430781**


Dear Mr. Searfoorce:

Enclosed please find PPL Electric Utility Corporation's ("PPL Electric") Advanced Metering Infrastructure ("AMI") Customer Privacy Policy. PPL Electric has revised its AMI Customer Privacy Policy to clarify its procedures regarding the web portal at the request of the PPL Industrial Customer Alliance.

As indicated on the attached Certificate of Service, PPL Electric is serving a copy of its AMI Customer Privacy Policy on the parties in the above-referenced proceeding.

Please direct any question regarding this matter to the undersigned.

Respectfully submitted,


Anthony D. Kanagy, Esquire

ADK/skr
Enclosure

cc: Rosemary Chiavotta, Secretary (*letter and certificate of service only*)
Certificate of Service

ALLENTOWN HARRISBURG LANCASTER PHILADELPHIA PITTSBURGH PRINCETON WASHINGTON, D.C.

A PENNSYLVANIA PROFESSIONAL CORPORATION

CERTIFICATE OF SERVICE

I hereby certify that a true and correct copy of the foregoing has been served upon the following persons, in the manner indicated, in accordance with the requirements of § 1.54 (relating to service by a participant).

VIA E-MAIL AND FIRST CLASS MAIL

Christy M. Appleby, Esquire
Amy Hirakis, Esquire
Hobart J. Webster, Esquire
Office of Consumer Advocate
555 Walnut Street
Forum Place, 5th Floor
Harrisburg, PA 17101-1923

Thomas S. Catlin
Christina R. Mudd
Exeter Associates, Inc.
10480 Little Patuxent Parkway
Suite 300
Columbia, MD 21044
Consultant for Office of Consumer Advocate

Steven C. Gray, Esquire
Office of Small Business Advocate
Commerce Building
300 North Second Street, Suite 202
Harrisburg, PA 17101

Nancy Brockway
10 Allen Street
Boston, MA 02131
Consultant for Office of Consumer Advocate

Pamela C. Polacek, Esquire
Adeolu A. Bakare, Esquire
McNees, Wallace & Nurick
100 Pine Street
PO Box 1166
Harrisburg, PA 17108-1166
Counsel for PPLICA


Robert D. Knecht
Industrial Economics Incorporated
2067 Massachusetts Avenue
Cambridge, MA 02140
Consultant for Office of Small Business Advocate

Harry S. Geller, Esquire
Elizabeth R. Marx, Esquire
PA Utility Law Project
118 Locust Street
Harrisburg, PA 17101-1414
Counsel for CAUSE-PA

Robert A. Reiley, Esquire
Department of Environmental Protection
400 Market Street – 9th Floor
Harrisburg, PA 17105
Counsel for Department of Environmental Protection

Scott J. Rubin, Esquire
Public Utility Consulting
333 Oak Lane
Bloomsburg, PA 17815
*Counsel for International Brotherhood
Of Electrical Workers, Local 1600*

Date: July 20, 2016


Anthony D. Kanagy

PPL Electric AMI Customer Privacy Policy

1.1 Introduction

PPL Electric Utilities Corporation ("PPL Electric") has developed this Advanced Metering Infrastructure ("AMI") Customer Privacy Policy to describe how customer data collected via AMI ("AMI Data") is protected.

PPL Electric limits AMI Data collection and storage by collecting only information that is necessary for business purposes set forth below and legal or regulatory guidelines. Authorized access to AMI Data is limited to (1) the customers themselves, (2) authorized electric generation suppliers ("EGSSs") and/or third party representatives, consistent with retail choice requirements, (3) those PPL Electric employees who require the access to such information for the purposes of performing their jobs, and (4) vendors that are granted access by PPL Electric in furtherance of the uses as explained in the "How we use AMI Data" section.

1.2 What we collect

Through AMI, PPL Electric collects the following AMI Data, as examples:

- Electricity usage data
- Significant event information such as outages, voltage, heat alarms and meter tampering alerts

This AMI Data is collected via (and transported on) the AMI network, which is the data communications path from the meter to the head-end application. AMI Data does not contain any personally identifiable information (customer name, account number, phone number, address, etc.).

1.3 How we protect AMI Data

AMI Data transmitted over the AMI network is secured from intrusion by third parties through PPL Electric's security policies, which include the use of technologies such as (but not limited to) firewalls, encryption, digital signatures, authentication, and access controls – all in alignment with security standards, such as those issued by the National Institute of Standards and Technology (NIST).

As outlined in the section "How we use AMI Data," events or energy usage information will be used within non-AMI systems managed by PPL Electric within its secure environment (such as customer information systems and outage management systems). When the AMI Data is transmitted between AMI and these systems, it is encrypted. These systems all utilize authentication and access controls designed to protect the AMI Data within these systems. The AMI Data remains protected in accordance with standards and guidelines such as the NIST standards while used for these purposes.

PPL Electric periodically performs reviews and assessments to identify threats, vulnerabilities, or risks associated with the AMI network or AMI Data. Any findings as a result of these efforts are addressed in accordance with PPL Electric's security policies. PPL Electric plans to conduct training prior to meter deployment of its employees who will have access to AMI Data on the proper handling of and security procedures with respect to AMI Data.

1.4 How we use AMI Data

AMI supports the automation of standard utility service processes. PPL Electric uses AMI Data for business purposes including, but not limited to:

- Calculating customers' bills

- Providing necessary information to authorized EGSs and/or third party representatives
- Sharing with each customer so that the customer can understand their bills, electric consumption and energy analytics
- Supporting power outage analysis and restoration
- Supporting distribution operations by providing more detailed load and voltage data
- Supporting data analysis to determine aggregated historical peak loads on distribution transformers and conductors
- Aggregating data by retail electricity provider to settle the wholesale market
- Supporting revenue protection activities

AMI Data usage, retention, and disposal are governed by PPL Electric's security policies. PPL Electric does not share AMI Data, except as required or permitted by law, regulatory agencies, or governmental authorities. Notwithstanding the foregoing, if a customer chooses a retail electricity provider and consents to the release of his or her data, PPL Electric also provides the customer's energy usage information to the customer's chosen provider through the PPL Electric web portal. Access to customer data through the web portal is limited to EGSs and representatives authorized by the customer to obtain such data.

While the PUC allows customers to affirmatively opt-out of the Eligible Customer List ("ECL"), the customer data available through the web portal is not tied to the ECL. Accordingly, to allow customers to monitor whether EGSs or third party representatives are appropriately requesting customer data only for customers that have provided authority to obtain such data, PPL Electric will maintain an event log tracking access to customer information for each account. Every time a user submits a request for any data available on the web portal, the request will be logged with the unique user name, supplier name, date/time stamp, and customer account number and

recorded as a successful or unsuccessful attempt. Event log data will be maintained and accessible for at least three years. Additionally, a customer may request event log data for its account(s), which will be provided by PPL Electric within ten days of a customer's request, absent unusual circumstances. If the Company does not provide the customer with the requested data within 10 days, PPL Electric will provide a written explanation of why the data is delayed and an estimated timeframe to fulfill the request.

In addition, PPL Electric recognizes that customer privacy is of paramount importance and will follow the customer privacy and consent provisions of the Commission's order entered on September 3, 2015 in *Submission of the Electronic Data Exchange Working Group's Web Portal Working Group's Solution Framework for Historical Internal Usage and Billing Quality Interval Use* at Docket No. M-2009-2092655. Finally, PPL Electric may share AMI Data in an aggregated and anonymized form as set forth above.

PPL Electric Utilities Corporation**RULE 2 - REQUIREMENTS FOR SERVICE (CONTINUED)****F. ACCESS**

Company employees shall have access at all reasonable hours to customer's premises, without charge, for the purpose of inspecting installations, installing meters, reading, testing, removing, replacing or otherwise maintaining or disposing of any of Company's property.

G. CUSTOMER'S INSTALLATION

The customer's service facilities shall be installed and maintained in accordance with Company's "Rules for Electric Meter and Service Installations". In residential and commercial complexes and multiple occupancy buildings, the owner is responsible for all service entrance facilities including individual service wiring where separate metering for each tenant is required by the Company. Company is not responsible for customer's wiring or equipment. Company is willing to assist customer with advice without incurring responsibility. Company may refuse to commence or continue service when, in Company's opinion, customer's installation is not in proper operating condition or does not conform to this tariff.

(C)

PPL Electric Utilities Corporation

RULES FOR ELECTRIC SERVICE RULE 10 - DISCONNECTION AND RECONNECTION OF SERVICE

A. CONTRACT CANCELLATION

(1) Contracts are canceled by Company after the expiration of the initial term thereof, upon notification from the customer, as provided in the contract, that service is no longer required at the premises being supplied.

(2) Contracts are canceled by Company before the expiration of the initial term thereof, at the request of the customer, upon the immediate payment at customer's option of either of the following:

- (a) All the remaining obligations under the contract for the initial term.
- (b) The charges for service to date of discontinuance as calculated under the tariff provisions applicable for the period of service actually supplied less the sum of payments already made. This option applies only when the customer completely ceases operations and only when Rule 3, Extension of Service, is not involved. Commercial and industrial customers agree that if operations are resumed before the date when the initial term expires, then the initial obligation of contract is considered as still in force.

B. TERMINATION

(1) Termination of service does not constitute cancellation of any contract during the initial term thereof except by Company consent.

(2) The Company may terminate the supply of electric service and remove Company's equipment from customer's premises, upon notice to customer when appropriate, under any of the following conditions:

- (a) Nonpayment of an undisputed delinquent account associated with service provided by the Company.
- (b) The customer's installation, in Company's judgment, has become dangerous or defective or Company has received notice of such a condition, or the customer's equipment or use thereof may impair the equipment of Company or the service to the other customers.
- (c) The Company's property on customer's premises has been interfered with, or evidence is found that the wires, meters, entrance switch or other appurtenances up to and including the point of measurement have been tampered with.
- (d) Energy has been used that has not been registered on the meter.
- (e) A writ of execution is issued against customer, or the premises at which service is supplied is levied upon, or there is an assignment or act of bankruptcy on the part of customer, and Company has not received any written acceptance of responsibility for continuance of service.
- (f) The customer violates any of these rules or any of the terms and conditions of the contract or has made misrepresentations to Company with respect to the use of electric service and customer refuses to correct the situation or execute a contract appropriate for such service.

(Continued)

**PPL Electric Utilities
Corporation**

Supplement No. 227
Electric Pa. P.U.C. No. 201
Fourteenth Revised Page No. 14A
Canceling Thirteenth Revised Page No. 14A

RULE 10 - DISCONNECTION AND RECONNECTION OF SERVICE (CONTINUED) (C)

B. TERMINATION (Continued)

- (g) The Company's authorized representatives cannot gain admittance or are refused admittance to the premises for the purpose of reading meters, making repairs, making inspections, or removing Company property, or the customer interferes with Company representatives in the performance of their duties, or the meters or other equipment of the Company are not accessible during reasonable hours.
- (h) The customer neglects or refuses to reimburse Company for repairs to or loss of Company's property used to supply service when such repairs are necessitated, or loss occasioned, by negligence on the part of customer.
- (i) Failure to post a deposit, provide a guarantee, or establish credit associated with service provided by the Company.
- (j) Failure to comply with the material terms of a settlement or amortization agreement.
- (k) *Fraud or material misrepresentation of identity for the purpose of obtaining utility service.*
- (l) Unauthorized use of the utility service delivered on or about the affected dwelling or other service location.

(3) The Company shall not terminate, or refuse to restore service to any premises when any occupant residing therein is certified by a physician, physician's assistant or nurse practitioner to be seriously ill or affected with a medical condition which will be aggravated by a cessation of service or failure to restore service.

(4) Except in emergencies, service to residential customers will not be terminated: on Saturday or Sunday; on a bank holiday or the day preceding a bank holiday; on a day, or a day preceding a day, when the Company's business offices are closed, excluding Saturdays; or on a holiday or the day preceding a holiday observed by the Pennsylvania Public Utility Commission.

(5) The customer may avoid termination under the above conditions by eliminating the cause for termination and fulfilling the appropriate conditions for reconnection under Rule 10C hereof prior to termination.

C. RECONNECTION

Whenever a service has been terminated under any of the above provisions, Company will require payment of a \$14 disconnection and reconnection charge and will, before reconnection, require customer to eliminate the cause of disconnection and fulfill any of the following conditions associated with service provided by the Company that are reasonably applicable: (C)

- (1) Establish credit, make a security deposit, or provide a written guarantee acceptable to Company.
- (2) Correct any unsafe or nonstandard conditions in customer's service entrance facilities.
- (3) Make full payment of, or arrange time payments for the charges for energy used but not metered and, all costs of Company's investigation and property damage associated therewith, plus the cost of measures considered necessary by the Company to prevent recurrence. These include but are not limited to: cost of tampering investigations, inspections, billing, and corrective action on unsafe equipment.
- (4) Make payment of, or arrange for the payment of, all amounts currently due for services provided by the Company according to a settlement or amortization agreement.

(C) Indicates Change (I) Indicates Increase

Issued: March 31, 2017

Effective: April 3, 2017

PPL Electric Utilities Corporation**RULE 4 - SUPPLY OF SERVICE (CONTINUED)****(C)****F. CONTINUITY**

(1) The Company uses reasonable diligence to preserve continuity of service, but in the event of interruption or curtailment of service, Company shall not be subject to any liability, penalty or payment for or on account of any such interruption or curtailment nor shall the application of the rate schedule to the regular billing period be affected.

(2) The Company may temporarily suspend service for the purpose of making necessary repairs and makes every reasonable effort to notify customers in advance, except in cases of emergency.

G. EMERGENCY LOAD CONTROL

(1) A load emergency situation exists whenever:

(a) the demands for power on all or part of the utility's system exceed or threaten to exceed the capacity then actually available to supply such demands;

(b) system instability or cascading outages could result from actual or expected transmission overloads or other contingencies; or

(c) such conditions exist in the system or another public utility or power pool with which the utility's system is interconnected and cause a reduction in the capacity available to the utility from that source or threaten the integrity of the utility's system.

(2) In such case, the utility shall take such reasonable steps as the time available permits to bring the demands within the then-available capacity or to otherwise control load. Such steps shall include but shall not be limited to reduction or interruption of service to one or more customers, in accordance with the utility's procedures for controlling load.

H. EMERGENCY ENERGY CONSERVATION

An emergency energy conservation situation exists whenever events result or, in the judgment of the utility, threaten to result in a restriction of the fuel supplies available to the utility or its energy vendors, such that the amount of electric energy which the utility is able to supply is or will be adversely affected. In the event of an emergency energy conservation situation, the utility shall take such reasonable measures as it believes necessary and proper to conserve available fuel supplies. Such measures may include, but shall not be limited to reduction, interruption or suspension of service to one or more of its customers or classes of customers in accordance with the utility's procedure for emergency energy conservation.

I. RELOCATION OF FACILITIES

(1) The relocation of customer's facilities due to moving or rearranging Company's facilities at the direction of either the federal, state or local government is the customer's responsibility and expense.

(Continued)

(C) Indicates Change

Issued: December 22, 2004

Effective: January 1, 2005

RULE 4 - SUPPLY OF SERVICE (CONTINUED)

I. RELOCATION OF FACILITIES (Continued)

(2) The relocation of Company facilities, when done at the request of others, is at the applicant's expense and payment of the Company's estimated cost of the relocation is required in advance of construction. When the request is from an affected property owner and the facilities are on the customer's property, the charges for relocation of distribution system facilities are limited to estimated contractor costs, estimated direct labor and estimated material costs, less an amount equal to any estimated maintenance expense avoided as a result of the relocation.

(C)

J. EMERGENCY ASSISTANCE

The Company may, upon request, assist in emergencies to correct defects in and make temporary repairs to the customer's installation. Any such assistance shall be accepted by the customer without involving responsibility on the part of the Company.

K. CHANGE IN SERVICE CONDITIONS

The Company may, upon request, make a change in service conditions provided the customer pays the estimated fully allocated cost to be incurred by the Company.

**BEFORE THE
PENNSYLVANIA PUBLIC UTILITY COMMISSION**

John and Janet Holder and June	:	
Maculesky,	:	
	:	
Complainants,	:	
	:	Docket No. F-2019-3008809
v.	:	Docket No. F-2019-3008832
	:	
PPL Electric Utilities Corporation,	:	
	:	
Respondent.	:	

**DIRECT TESTIMONY OF
MIKE ASBURY**

PPL Electric Statement No. 4

F-2019-3008809 8/6/20 JK

February 28, 2020

1 **Q. PLEASE STATE YOUR NAME AND BUSINESS ADDRESS.**

2 A. My name is Mike Asbury, and my business address is 3065 Avenue B, Bethlehem,
3 Pennsylvania 18017.

4

5 **Q. BY WHOM ARE YOU EMPLOYED AND IN WHAT CAPACITY?**

6 A. I am employed by Landis+Gyr as a Program Manager.

7

8 **Q. ARE YOU AUTHORIZED TO TESTIFY ON BEHALF OF PPL ELECTRIC**
9 **UTILITIES CORPORATION (“PPL ELECTRIC” OR THE “COMPANY”) IN**
10 **THIS PROCEEDING?**

11 A. Yes.

12

13 **Q. WHAT IS YOUR EDUCATIONAL BACKGROUND?**

14 A. I have a Bachelor’s degree in Engineering from Widener University and an M.B.A. from
15 West Chester University.

16

17 **Q. PLEASE DESCRIBE YOUR PROFESSIONAL EXPERIENCE.**

18 A. I have been employed by Landis+Gyr for approximately 20 years. I have been in my
19 current position since August 2006. Prior to that, I was a Program Engineering Manager
20 for approximately four and a half years. Before I held that position, I was a Senior RF
21 Engineer for approximately one year.

22

1 **Q. HAVE YOU PREVIOUSLY TESTIFIED AS A WITNESS BEFORE THE**
2 **PENNSYLVANIA PUBLIC UTILITY COMMISSION (“COMMISSION”)?**

3 A. Yes, I have testified in other formal complaint proceedings related to PPL Electric’s
4 automated metering infrastructure (“AMI”) meters.

5
6 **Q. WHAT ARE YOUR DUTIES AS A PROGRAM MANAGER?**

7 A. My primary responsibilities are to lead and coordinate a multi-discipline program of
8 employees and contractors in the safe and efficient installation and delivery of wireless
9 Automated Metering Infrastructure (“AMI”) systems and Meter Data Management
10 Systems (“MDMS”). Particularly relevant to this proceeding, I was heavily involved in
11 the development and roll-out of PPL Electric’s new AMI meters and metering system,
12 which is an AMI Radio Frequency (“RF”) Mesh network.

13
14 **Q. HAVE YOU REVIEWED THE FORMAL COMPLAINTS AND AMENDED**
15 **FORMAL COMPLAINT FILED BY JOHN AND JANE HOLDER, AND JUNE**
16 **MACULESKY (“COMPLAINANTS”)?**

17 A. Yes.

18
19 **Q. WOULD YOU PLEASE DESCRIBE THE SUBJECT MATTER OF YOUR**
20 **TESTIMONY?**

21 A. My testimony will: (1) provide details on the development and implementation of PPL
22 Electric’s Smart Meter Technology Procurement and Installation Plan (“Smart Meter
23 Plan”), under which the Company must replace its existing Powerline Carrier (“PLC”)

1 meters with RF Mesh meters; (2) explain the Company's policies and practices related to
2 protecting data transmitted by the RF Mesh meters from unauthorized access or public
3 disclosure; (3) address issues related to the safety of the RF Mesh meters, including fire
4 safety; (4) address the accuracy of the RF Mesh meters; and (5) address allegations about
5 the RF Mesh meters connecting with customers' appliances.

6
7 **Q. ARE YOU SPONSORING ANY EXHIBITS WITH YOUR TESTIMONY?**

8 A. Yes, I am sponsoring PPL Electric Exhibit MA-1, which is a copy of PPL Electric's
9 Commission-approved Smart Meter Plan.

10
11 **A. SMART METER PLAN**

12 **Q. WOULD YOU PLEASE DESCRIBE THE COMPANY'S SMART METER PLAN?**

13 A. The Company's Smart Meter Plan is a Commission-approved plan under which PPL
14 Electric must deploy the new RF Mesh meters and metering system. Specifically, the
15 Smart Meter Plan sets forth details on the procurement and deployment of the new RF
16 Mesh meters and metering system, including, among other things, technology assessment,
17 implementation, data privacy, cybersecurity, and vendor management. A true and correct
18 copy of the Company's Commission-approved Smart Meter Plan is attached hereto as
19 PPL Electric Exhibit MA-1.

20
21 **Q. WOULD YOU PLEASE PROVIDE SOME BACKGROUND THAT LED TO THE**
22 **FILING AND APPROVAL OF THE SMART METER PLAN?**

1 A. The Company originally deployed AMI meters and metering system between 2002 and
2 2004. These AMI meters were a part of the PLC metering system.

3 I have been advised by counsel that on November 14, 2008, Act 129 of 2008
4 (“Act 129”) became effective and required electric distribution companies (“EDCs”) to
5 file smart meter technology procurement and installation plans with the Commission
6 within nine months. On June 24, 2009, the Commission issued its *Smart Meter*
7 *Implementation Order*, which set forth requirements for the smart meter plans and
8 procedures for the submission, review, and approval of the smart meter plans. *See Smart*
9 *Meter Procurement and Installation*, Docket No. M-2009-2092655 (Order entered June
10 24, 2009).

11 On August 14, 2009, PPL Electric filed its initial Smart Meter Plan in compliance
12 with Act 129 and the Commission’s *Smart Meter Implementation Order*. The Company
13 contended that its existing PLC system met the requirements under Act 129 and the
14 *Smart Meter Implementation Order*. However, the Commission held that PPL Electric’s
15 existing PLC meters did not fully meet these requirements. *See Petition of PPL Electric*
16 *Utilities Corporation for Approval of Smart Meter Technology Procurement and*
17 *Installation Plan*, Docket No. M-2009-2123945, p. 24 (Order entered June 24, 2010)
18 (“*2010 Smart Meter Order*”). Accordingly, the Commission directed PPL Electric to
19 develop a new Smart Meter Plan that would deploy new AMI technology that fully met
20 these requirements. *See id.*

21 On June 30, 2014, PPL Electric filed its new Smart Meter Plan intended to
22 comply with all the requirements of Act 129 and the Commission’s *Smart Meter*
23 *Implementation Order*. To meet these requirements, the Company proposed RF Mesh

1 meters and metering system. On September 3, 2015, the Commission entered its Opinion
2 and Order approving the new Smart Meter Plan, as modified, finding that unlike the
3 Company's existing PLC meters, the new RF Mesh meters met the requirements of Act
4 129 and the Commission's *Smart Meter Implementation Order*. See *Petition of PPL*
5 *Electric Utilities Corp. for Approval of Its Smart Meter Technology Procurement and*
6 *Installation Plan*, Docket No. M-2014-2430781 (Order Entered Sept. 3, 2015) ("2015
7 Smart Meter Order").

8
9 **Q. WERE YOU INVOLVED IN THE DEVELOPMENT AND DEPLOYMENT OF**
10 **THE COMPANY'S AMI METERS PURSUANT TO THE FINAL SMART**
11 **METER PLAN?**

12 A. Yes, I was. In my position as Program Manager at Landis+Gyr, I was tasked with
13 coordinating the rollout of the new AMI meters and metering system pursuant to the
14 Commission-approved Smart Meter Plan.

15
16 **Q. WOULD YOU PLEASE DESCRIBE THE PLC METERS THAT WERE**
17 **INSTALLED PRIOR TO THE NEW AMI METERS?**

18 A. The PLC meters, often referred to by customers as "analog meters," utilize the power
19 lines as a means of communication. Specifically, a pulse from the PLC meter is encoded
20 on the 60 Hertz ("Hz") line frequency, which identifies the designated meter as well as
21 that meter's energy consumption data so that the Company can record the data to the
22 proper account. I note that the PLC meters did not emit RF fields.

1 **Q. WOULD YOU PLEASE DESCRIBE THE NEW RF MESH METERS BEING**
2 **DEPLOYED BY THE COMPANY?**

3 A. Unlike PPL Electric's previous PLC system that used the customer's actual wires, the RF
4 Mesh meters enable the Company to receive data from the customer's meter wirelessly.
5 The individual RF Mesh meters are used as relay points to transmit data back to PPL
6 Electric utilizing a 900 megahertz ("MHz") frequency. The RF Mesh meters will only
7 transmit for approximately 84 seconds per day total with durations of individual
8 transmissions lasting only milliseconds. These transmissions will include data such as
9 daily energy consumption and 15 minute interval load profile data, which include metrics
10 like temperature and voltage. Also, the transmissions can include alarms/alerts that
11 indicate power outage/restoration notices or overheating warnings. For the Complainants,
12 the specific model of the new RF Mesh meter that will be installed is the Landis + Gyr
13 E350 FOCUS AXR-SD meter. The Federal Communications Commission ("FCC") ID
14 for the new AMI meter is R7PEG1R1S2.

15
16 **Q. WOULD YOU PLEASE DESCRIBE THE PERIOD IN WHICH THE NEW RF**
17 **MESH METERS WILL BE DEPLOYED?**

18 A. PPL Electric completed its IT functions related to the new AMI meters around the third
19 quarter of 2016. Under the Smart Meter Plan, PPL Electric was scheduled to finish its
20 deployment of the new AMI meters in 2019. The Company finished its mass deployment
21 phase for the new AMI meters throughout its service territory in 2019 consistent with that
22 deployment schedule. However, there remain a limited number of locations where the
23 new AMI meters still need to be installed, such as the Complainants' properties.

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23

Q. IS PPL ELECTRIC ALLOWED TO INSTALL ANY OTHER TYPE OF METER BESIDES THE RF MESH METER UNDER ITS SMART METER PLAN?

A. No. I have been advised by counsel that PPL Electric must install the RF Mesh meters pursuant to its Commission-approved Smart Meter Plan.

B. PROTECTION OF CUSTOMER DATA

Q. ARE YOU FAMILIAR WITH THE COMPANY'S PRACTICES AND PROTOCOLS RELATED TO THE PROTECTION OF CUSTOMER DATA COLLECTED THROUGH THE NEW AMI METERS?

A. Yes. In my position as a Program Manager at Landis+Gyr, I am very familiar with the cybersecurity of the AMI meters and RF Mesh network and the testing performed to ensure that the meters and network are secure. Further, when working with PPL Electric on the roll-out of the new AMI meters and metering system, I was closely involved with the team overseeing cybersecurity.

Q. WOULD YOU PLEASE DESCRIBE THE COMPANY'S PRACTICES AND PROTOCOLS RELATED TO THE PROTECTION OF CUSTOMER DATA COLLECTED THROUGH THE NEW AMI METERS?

A. Cybersecurity was one of the cornerstones of PPL Electric's Smart Meter Plan. As referenced in Kevin Durkin's testimony, PPL Electric takes several steps to protect against unauthorized public disclosure or access to the AMI data, which include the use of technologies such as firewalls, encryption, digital signatures, authentication and access

1 controls. Safeguarding the customer's data starts right at the meter. Data collected within
2 the meters is protected through proprietary-based applications and five levels of password
3 protection. Prior to transmission, the data is highly encrypted utilizing advanced security
4 appliances. Once the data reaches the Company's head systems, the data is further
5 protected through means of firewalls and user role functions. These user role functions
6 limit the availability of data and functions to only what the user's job requires, and even
7 within these roles, the user is only granted a security key that allows access for that day.

8
9 **Q. WHAT IS A FIREWALL?**

10 A. A firewall is defined as a part of a computer system or network that is designed to block
11 unauthorized access while permitting outward communication.

12
13 **Q. WHAT IS ENCRYPTION?**

14 A. Encryption is defined as the process of converting information or data into a code,
15 especially to prevent unauthorized access.

16
17 **Q. ARE THE COMPANY'S CYBERSECURITY POLICIES AND PRACTICES**
18 **CONSISTENT WITH THE NATIONAL STANDARD FOR THE INDUSTRY?**

19 A. Absolutely.

20
21 **C. SAFETY AND FIRE CONCERNS**

22 **Q. WOULD YOU PLEASE COMMENT ON ALLEGATIONS THAT THE NEW AMI**
23 **METERS POSE SAFETY AND FIRE CONCERNS?**

1 A. First, I observe that the new AMI meters meet the standards issued by the American
2 National Standards Institute (“ANSI”) and Underwriters Laboratories (“UL”),
3 specifically ANSI C12.10 and UL 2735. Second, when selecting the new AMI meter,
4 safety was a paramount concern of PPL Electric. Accordingly, the Company held the
5 new AMI meters to a higher standard than the national standards and even conducted
6 independent testing with a third party of the potential new AMI meters. The Landis+Gyr
7 RF Mesh meter selected by the Company was the best performer in all of these tests and
8 met PPL Electric’s stringent requirements. The testing was mainly designed around the
9 meter baseplate material and its capacity to withstand a temperature equal or greater than
10 160 degrees Celsius.

11

12 **Q. WOULD YOU PLEASE COMMENT ON ALLEGATIONS THAT AMI METERS**
13 **HAVE CAUSED OR CONTRIBUTED TO FIRES?**

14 A. Yes. Through testing, the root cause of the vast majority overheating issues was
15 determined to be a loose or broken connection within the customer-owned meter base.
16 To establish a connection between the customer-owned meter base and the Company-
17 owned meter, the meter has metal blades that are inserted into spring loaded jaws within
18 the customer’s meter base. Over time, these jaws may become bent or broken creating
19 air gaps that would yield improper electrical connection. Under certain conditions, these
20 air gaps would create micro-arching and lead to an elevation of temperature.

21

1 **Q. HAS THE COMPANY TAKEN ANY STEPS TO ADDRESS POTENTIAL ISSUES**
2 **WITH LOOSE OR BROKEN CONNECTIONS BETWEEN THE METER BASES**
3 **AND METER JAWS?**

4 A. Yes. The Company has expanded its inspection criteria and trained its installers to
5 perform enhanced inspections that include: (1) checking for signs of wear or detachment
6 on the customer's facility; (2) carefully removing the meter ensuring facility hardware is
7 intact; (3) inspecting the removed meter for signs of pitting or discoloration (an
8 indication of micro-arching); (4) inspecting the meter base's jaws for signs of pitting,
9 discoloration, or separation; and (5) inspecting the meter and meter base generally for
10 loose and broken parts and tightness. Moreover, as mentioned previously, PPL Electric
11 tested the AMI meters' baseplate material to ensure they could withstand a temperature
12 equal or greater than 160 degrees Celsius, in case any micro-arching were to occur.

13

14 **Q. ARE THE AMI METERS BEING DEPLOYED BY PPL ELECTRIC EQUIPPED**
15 **WITH ANY SOFTWARE OR MECHANISMS THAT ADDRESS ISSUES WITH**
16 **OVERHEATING?**

17 A. Yes. The meter's temperature is sent to the Company in 15-minute intervals. PPL
18 Electric monitors the meter's temperature data, so it can track the meter's temperature
19 and identify any current issues or problematic trends. Moreover, there is a heat alarm, so
20 when the temperature of the meter hits an established 85 degree Celsius level, the
21 Company is alerted of the issue. When PPL Electric determines there may be an issue or
22 when the heat alarm is triggered, the Company dispatches personnel to investigate. I note
23 that the Complainants' currently-installed PLC meter does not have these capabilities.

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23

Q. ARE YOU AWARE OF ANY FIRES BEING CAUSED BY THE LANDIS+GYR E350 FOCUS AXR-SD METER?

A. No. PPL Electric has deployed over 1 million of these meters in its service territory, and I am aware of none of them causing any fires.

Q. IS IT YOUR POSITION THAT THE NEW AMI METERS POSE ANY SAFETY OR FIRE HAZARDS?

A. Absolutely not.

D. ALLEGATIONS OF INACCURATE BILLING

Q. WOULD YOU PLEASE COMMENT ON ALLEGATIONS THAT THE NEW AMI METERS INACCURATELY RECORD ELECTRIC USAGE AND INCREASE CUSTOMERS' BILLS?

A. These allegations are incorrect. In fact, the new AMI meters are more accurate than analog meters. Specifically, an analog meter uses a mechanical dial to record electric usage, which can slow over time. This leads to the meter under-recording the usage that is consumed at the property. In contrast, the Company's new AMI meters use a digital process to record the electric usage, which does not deteriorate over time. Therefore, when the analog meters are replaced with the new AMI meters, customers may incorrectly perceive the AMI meters as over-recording their usage, when in reality the analog meters were under-recording the customers' usage. Moreover, all of the new AMI meters are tested for accuracy before being deployed in the field. I have been advised by

1 counsel that customers can request a meter test pursuant to the Commission's regulations
2 and the Company's tariff if they believe the meter is recording usage inaccurately.

3
4 **E. ALLEGATIONS ABOUT THE METERS CONNECTING**
5 **WITH CUSTOMERS' APPLIANCES**

6 **Q. WOULD YOU PLEASE COMMENT ON ALLEGATIONS THAT THE NEW AMI**
7 **METERS WILL CONNECT WITH CUSTOMERS' APPLIANCES?**

8 A. The new AMI meter does come equipped with a 2.4 gigahertz ("GHz") ZigBee radio,
9 which, if activated, enables the meter to connect with a customer's specific ZigBee
10 enabled devices through a home area network ("HAN"). However, the meter can only
11 transmit the total power that is consumed through the meter. It cannot independently
12 calculate or transmit specific information concerning individual devices in the home.
13 Moreover, the ZigBee radio is only turned on upon customer request. Therefore, if a
14 customer does not want to enable this functionality, the customer can simply choose to
15 never have the Company activate the ZigBee radio.

16
17 **Q. WOULD THE COMPANY KNOW WHICH APPLIANCE IS USING**
18 **ELECTRICITY EVEN IF THE ZIGBEE RADIO IS ACTIVATED?**

19 A. No. As explained in Kevin Durkin's direct testimony (PPL Electric Statement No. 3), the
20 AMI meter only collects the total electric usage at the service address. It does not
21 distinguish between which appliances are being used by the customer. Only the customer
22 would have access to this type of information through the use of the HAN, which could
23 calculate the difference in power consumption as individual appliances are turned on and
24 off.

1

2 **Q. WOULD THE COMPANY BE ABLE TO CONTROL A CUSTOMER'S**
3 **APPLIANCE EVEN IF THE ZIGBEE RADIO IS ACTIVATED?**

4 A. No.

5

6 **Q. DOES THIS CONCLUDE YOUR DIRECT TESTIMONY AT THIS TIME?**

7 A. Yes, although I reserve the right to supplement my direct testimony.

Before the

PENNSYLVANIA PUBLIC UTILITY COMMISSION

PPL Electric Utilities Corporation

Smart Meter Technology Procurement and Installation Plan

Docket Nos. P-2014-
and M-2009-2123945

June 30, 2014

PPL Electric—Smart Meter Plan
June 30, 2014

Table of Contents

TABLE OF CONTENTS.....**ii**

I. EXECUTIVE SUMMARY **1**

II. PPL ELECTRIC BACKGROUND **5**

 A. SMART METER PROGRAM HISTORY 5

III. TECHNOLOGY ASSESSMENT **9**

 A. SMP PILOT PROGRAMS 9

 B. EXISTING AMI SOLUTION ASSESSMENT 10

 C. MDM ASSESSMENT 14

 D. CUSTOMER PORTAL ASSESSMENT 17

 E. ASSESSMENTS OF OTHER SYSTEMS 18

 F. REGULATORY COMPLIANCE 18

IV. VENDOR SELECTION FOR FUTURE TECHNOLOGIES **24**

V. IMPLEMENTATION PLAN **26**

 A. WORKSTREAMS AND PROGRAM ROADMAP 27

 B. PROGRAM MANAGEMENT OFFICE (PMO) 28

 C. EXTERNAL COMMUNICATIONS 28

 D. CHANGE MANAGEMENT 28

 E. TECHNOLOGY 29

 F. BUSINESS INTEGRATION AND TESTING 30

 G. VENDOR MANAGEMENT 31

 H. SOLUTION VALIDATION PHASE 32

 I. FULL DEPLOYMENT 32

 J. STABILIZATION PERIOD 33

 K. POST GRACE PERIOD CUSTOMER REQUESTS AND NEW CONSTRUCTION 33

VI. CYBERSECURITY AND DATA PRIVACY **35**

 A. BACKGROUND 35

 B. PURPOSE 36

 C. ORGANIZATIONAL COMMITMENT 36

 D. APPROACH TO CYBER SECURITY 37

 E. VENDOR CYBER SECURITY REQUIREMENTS ASSESSMENT 38

 F. CYBER SECURITY OPERATIONS 39

 G. RISK ASSESSMENT, TESTING, AND QUALITY ASSURANCE 40

 H. DATA PRIVACY 41

 I. STANDARDS 41

 J. IMPACT ON OVERALL AMI SECURITY 42

VII. ORGANIZATIONAL IMPACTS **43**

 A. CHANGE IMPACT ANALYSIS 43

 B. GOVERNANCE METHOD 43

 C. HIGH-LEVEL RESOURCE PLAN 45

VIII. PROGRAM RISKS **46**

*PPL Electric –Smart Meter Plan
June 30, 2014*

- A. RISKS46
- B. MITIGATIONS47
- IX. PROGRAM BENEFITS.....51**
- X. FINANCIAL OVERVIEW.....54**
 - A. COSTS54
 - B. SCOPE & ASSUMPTIONS55
 - C. OVERALL PROGRAM COSTS56
 - D. COSTS BY PROGRAM COMPONENT57
- XI. COMMUNICATIONS STRATEGY.....60**
 - A. KEY MESSAGES60
 - B. KEY AUDIENCES60
 - C. KEY CHANNELS.....61
 - D. DEPLOYMENT COMMUNICATIONS.....61
- XII. COST RECOVERY63**
 - A. CURRENT SMART METER PLAN COST RECOVERY.....63
 - B. PROPOSED SMART METER PLAN COST RECOVERY63
 - C. UNRECOVERED COSTS OF ASSETS TO BE REPLACED64

*PPL Electric –Smart Meter Plan
June 30, 2014*

I. Executive Summary

PPL Electric Utilities Corporation (“PPL Electric” or the “Company”) was one of the first investor-owned utilities in North America to deploy an Automated Metering Infrastructure (“AMI”). The Company deployed its initial AMI solution beginning in 2002, utilizing a Power Line Carrier (“PLC”) technology wherein data from meters is transmitted via existing power line infrastructure. Through the course of its initial implementation, which took place from 2002 – 2004, PPL Electric realized several operational and customer benefits including the automation of monthly meter reads for all customers. A Meter Data Management (“MDM”) system was added in 2006 to support processing of the meter data being collected from the AMI system and to interface directly with a customer portal. As a result, PPL Electric was one of the first utilities in the country to present hourly usage data to all customers.

In 2009, PPL Electric submitted its Smart Meter Filing as required by the Pennsylvania Public Utility Commission (“PA PUC” or the “Commission”) describing compliance with PA Act 129 and the Commission’s subsequent Smart Meter Implementation Order. In the proceedings which followed, the Commission determined that PPL Electric’s AMI solution was not fully compliant with all legal and regulatory requirements. In particular, the Commission cited the inability of the Company’s solution to provide direct access to and use of pricing information, and the need for further evaluation regarding the 15-minute interval data requirement.

- PPL Electric responded by launching a series of pilot programs to evaluate the impact of upgrades and extensions to the PLC AMI solution. In parallel, the Company performed a series of assessments, with industry expertise, to determine the technical limitations of that solution. These assessments and pilots led to several conclusions: The existing PLC AMI solution is not fully compliant with the above-referenced legal and regulatory requirements.
- Components of the existing PLC AMI solution were approaching the end of their useful lives. The Company has witnessed increased meter failure rates over the past several years due to the age of the solution.
- Market assessments and pilot programs conducted by PPL Electric validated the increasingly obsolete nature of PLC technology, which was determined to be limited in both scalability and functionality versus competing AMI technology types. This obsolescence also meant that without a new solution, PPL Electric would be unable to provide the same level of service to its customers as could be provided by peer utilities.

As a result, PPL Electric proposes to implement a Radio Frequency Mesh (“RF Mesh”) AMI technology type for its future smart metering solution. The Company believes RF Mesh represents the best technology option that exists in the marketplace today with respect to solution costs, compliance with legal and regulatory requirements, and PPL Electric’s current and future business needs.

PPL Electric’s proposal is to fully replace its current system with an RF Mesh AMI solution. This includes the replacement of all meters (approximately 1.4 million). The Company is also proposing to replace the supporting systems needed to enable advanced metering functionality,

PPL Electric – Smart Meter Plan
 June 30, 2014

including the Head End system, the MDM, a Meter Asset Management (“MAM”) tool, the Customer Portal tool, and the associated Information Technology (“IT”) architecture. The proposed solution also calls for the addition of a Network Operating Center (“NOC”) to be implemented prior to deployment. This solution will allow the Company to ensure a high level of operational performance, maintain network and infrastructure integrity, and effectively manage the deployment of the new metering system. Additionally, changes to customer data and billing will require changes to PPL Electric’s Customer Information System (“CIS”). An analysis is currently underway to assess the scope of this impact. After completing this analysis, PPL Electric anticipates filing an amendment to this Plan to implement the CIS changes and seek recovery of the associated costs.

A diagram showing these proposed components is provided in Figure 1 – SMP Scope High Level Overview.

SMP Scope High Level Overview




Figure 1 – SMP Scope High Level Overview

*PPL Electric –Smart Meter Plan
June 30, 2014*

The decision to replace the existing solution was based on many factors, including:

Regulatory Compliance

PPL Electric determined, based on the above-referenced pilot programs and assessments, that upgrading the existing PLC AMI solution would not allow the Company to comply with all legal and regulatory requirements. An RF Mesh AMI solution type as proposed herein will allow the Company to meet these requirements.

Additional detail regarding compliance with legal and regulatory requirements is provided in Section III. Technology Assessment.

Solution and Systems

The Company believes that an RF Mesh AMI solution and supporting systems provide the strongest operational performance and the most flexibility for future business and regulatory needs. This type of network provides a solution that is not constrained by the existing distribution network and which allows for flexible expansion opportunities as the Company experiences growth. An RF Mesh solution also provides the capability for proactive messages, such as outage and restoration notification, an improvement over the current system which requires active pinging of the meters to detect power outage status. Additional details regarding the technical capabilities of the solution are provided in Section III. Technology Assessment.

Prudency

For the reasons discussed above, PPL Electric would need to replace the majority of its current meters regardless of the solution chosen. In addition to being non-compliant, the original electromechanical meters (~1.2 million) deployed in the existing solution are no longer available in the market. Based on this and other factors described in more detail in the following chapters, PPL Electric determined that upgrading the PLC AMI solution would not be a prudent expenditure.

Technology Evolution

With its current solution, PPL Electric remains an outlier within the expanding AMI community. Very few Investor Owned Utilities operate a similar technological solution within the US, whereas RF Mesh continues to exhibit industry dominance and expanded growth. An RF Mesh solution therefore provides PPL Electric with a substantial pool of peer companies with which to collaborate and benchmark. This includes the Company's peers in Pennsylvania, all of whom have elected to deploy an RF-based AMI solution to comply with Act 129 and Implementation Order requirements.

Proposed Deployment Schedule and Cost:

With Commission approval, the proposed solution will be deployed beginning with an IT system upgrade to be completed by the end of Q3 2016. Deployment of meters will begin in 2016 and will be implemented in three phases: a solution validation phase in late 2016 and early 2017 to validate full system functionality, deployment processes and field tools, followed by a full deployment phase from 2017 – 2019. The third phase will consist of a two-year system

PPL Electric—Smart Meter Plan
June 30, 2014

stabilization period from 2020 – 2021. This phase will be used to optimize system performance and ensure all functionality is delivered. In order to accomplish this timeline, activities to support vendor procurement began in May 2014. PPL Electric will not execute contracts with selected vendors until approval of this Plan by the Commission. Further details on the deployment process are provided in Section V. Implementation Plan.

The full cost of this solution through the deployment timeframe is estimated to be approximately \$450 million. This cost is explained in more detail in Section X. Financial Overview. PPL Electric’s projection of costs for the various components of the SMP are high level estimates based on data provided by potential vendors in response to the Company’s Requests for Information (“RFIs”) and further based on the Company’s business experience. These high level estimates are subject to change for a variety of reasons, including, but not limited to, increases in vendor prices, changes in project scope, changes in the implementation timeline, unforeseen complications or changes in regulatory requirements. The cost estimates are not precise and will be revised over the life of the project. PPL Electric intends to recover its actual smart meter costs through the Smart Meter Rider whether they are more or less than the Company’s initial estimates.

A high-level view of the schedule is shown below in Figure 2 - High Level Program Schedule.



Figure 2 - High Level Program Schedule

Objectives of this Plan

The objectives of this Smart Meter Plan are to:

- Provide a summary update on final pilots conducted by the Company
- Describe the process which led to the proposal to replace the existing PLC AMI solution with an RF Mesh AMI solution
- Provide detail about the key activities needed to select vendors and the proposed timeline for deployment, including when advanced metering functionality will be available to customers
- Describe the Company’s plan to implement the RF Mesh AMI solution
- Describe a plan to address cyber security and privacy of customer data concerns
- Discuss organizational impacts
- Discuss program risks and mitigation strategies
- Describe program benefits and present the financial overview and the Company’s proposed cost recovery mechanism
- Define the Company’s communications strategy

*PPL Electric –Smart Meter Plan
June 30, 2014*

II. PPL Electric Background

PPL Electric provides electric distribution, transmission and default generation services to approximately 1.4 million customers in a certificated service territory that spans approximately 10,000 square miles in all or portions of 29 counties in eastern and central Pennsylvania. PPL Electric is a “public utility” and “electric distribution company” (“EDC”) as those terms are defined under the Public Utility Code, 66 Pa. C.S. §§ 102 and 2803.

A. Smart Meter Program History

PPL Electric was one of the first Investor-Owned Utilities in the country to implement an Automated Metering Infrastructure system. The technology chosen for that system was a PLC solution purchased from Aclara. Under PLC technology, the meters are read remotely and the data is transmitted back to PPL Electric through the power line. PPL Electric replaced all meters, built equipment into each substation to collect meter data, and built an IT infrastructure to allow for the collection of data to support a variety of processes, including billing and settlement, and to pave the way for advanced business functionality. This infrastructure incorporated the MV-90 system used for large commercial and industrial customers which was already in place at the time. A MDM system, also purchased from Aclara, was added in 2006 to support processing of the meter data being collected from the AMI system and to interface directly with a customer portal. As a result, PPL Electric was one of the first utilities in the country to present hourly usage data to customers.

In 2008, the legislature adopted Act 129 of 2008 (“Act 129”), which amended the Public Utility Code and inter alia, required all Pennsylvania utilities with over 100,000 customers to deploy smart meters. In particular, Act 129 described smart meter technology as follows:

“Smart meter technology” means technology, including metering technology and network communications technology capable of bidirectional communication, that records electricity usage at least an hourly basis, including related electric distribution system upgrades to enable the technology. The technology shall provide customers with direct access to and use of price and consumption information. The technology shall also:

- (1) Directly provide customers with information on their hourly consumption.*
- (2) Enable time-of-use rates and real-time price programs.*
- (3) Effectively support the automatic control of the customer's electricity consumption by one or more of the following as selected by the customer:*
 - (i) the customer;*
 - (ii) the customer's utility; or*
 - (iii) a third party engaged by the customer or the customer's utility*

On June 24, 2010, the Commission issued an Implementation Order directing that a covered EDC's smart meter technology should support the following 15 capabilities:

*PPL Electric – Smart Meter Plan
June 30, 2014*

Mandatory Act 129 Requirements:

- 1. Bidirectional data communications*
- 2. Reading usage data on at least an hourly basis once per day*
- 3. Providing customers with direct access to and use of price and consumption information*
- 4. Providing customers with information on their hourly consumption*
- 5. Enabling Time of Use (TOU) rates and Real-Time Pricing (RTP) programs*
- 6. Supporting the automatic control of the customers' electric consumption*

Additional PA PUC Implementation Order Requirements:

- 7. Ability to remotely disconnect and reconnect*
- 8. Ability to provide 15-minute or shorter interval data to customers, EGSs, third-parties, and an RTO on a daily basis, consistent with the data availability, transfer, and security standards adopted by the RTO*
- 9. On-board meter storage of meter data that complies with nationally recognized non-proprietary standards such as ANSI C12.19 and C12.22 tables*
- 10. Open standards and protocols that comply with nationally recognized non-proprietary standards such as IEEE 802.15.4*
- 11. Ability to upgrade these minimum capabilities as technology advances and becomes economically feasible*
- 12. Ability to monitor voltage at each meter and report data in a manner that allows an EDC to react to the information*
- 13. Ability to remotely reprogram the meter*
- 14. Ability to communicate outages and restorations*
- 15. Ability to support net metering of customer-generators*

Additionally, the Implementation Order established a mechanism for recovery of smart meter deployment costs, provided guidance on required filings and communications pertaining to Smart Meter Implementation and Procurement, and established a transition period for utilities to develop a Smart Meter Plan with requirements to provide smart meters upon customer requests and new construction.

In accordance with the schedule established by the Commission, PPL Electric filed its initial Smart Meter Plan with the Commission on August 14, 2009. In this filing, PPL Electric stated that the then-current system was compliant with the requirements of Act 129 and the

*PPL Electric – Smart Meter Plan
June 30, 2014*

Implementation Order. Therefore, the Company proposed to conduct a series of pilots and evaluations to test and enhance its existing AMI system.

On June 24, 2010, the Commission entered its order in the Smart Meter proceeding. In its order, the Commission revised certain aspects of the Company's Smart Meter Plan and found that PPL Electric's current metering system did not fully comply with the requirements of Act 129. Specifically, the Commission stated that:

Since PPL Electric's existing system does not fully meet all Act 129 requirements, it should use the Grace Period Pilot programs to fully develop a Plan, to be filed with the Commission, to fully comply with Act 129

Following the Commission's Order, PPL Electric undertook a series of pilot programs to test the abilities of the Aclara PLC system and reported to the Commission annually on the status of these pilots. The results of the pilots are discussed in Section III, Technology Assessment.

In addition, PPL Electric conducted a current state assessment of its smart metering system in 2011, including an analysis of the current state architecture and recommendations for the future system. PPL Electric contracted Black & Veatch, a recognized utility consulting firm with substantial experience in smart metering, to support this effort.

On May 4, 2012, the Company filed a petition requesting approval to modify its Smart Meter Plan and to extend its grace period to give the Company additional time to further test and evaluate the most cost-effective ways to meet the Act 129 requirements. *Petition of PPL Electric Utilities Corporation for Approval to Modify Its Smart Meter Technology Procurement and Installation Plan and to Extend its Grace Period*, Docket No. P-2012-2303075 ("May 2012 Petition").

In its Order entered August 2, 2012, the Commission granted an extension until June 30, 2014, for the Company to file its Final Smart Meter Plan.

In December 2012, the Commission entered a further order establishing additional requirements for smart meter plans. *Smart Meter Procurement and Installation*, Docket No. M-2009-2092655, Final Order entered December 6, 2012. Specifically, the Commission directed EDCs to include plans to support exchange of smart meter data between EDCs and Electric Generation Suppliers ("EGSS") and third parties. The order included direction to EDCs to support:

1. Utilization of smart meter data for bill ready and dual billing
2. Providing at least 12 months of account or meter level historical interval usage data via Electronic Data Exchange (EDI)
3. Participation in an EDEWG working group to define a solution for providing hourly interval usage and billing quality interval usage data via a web portal
4. Providing a plan to support meter level hourly interval usage data

In July 2013, PPL Electric contracted with IBM to assist the Company in the alignment of smart meter activities to program goals and a detailed advanced metering technology assessment. Requests for Information were issued to solicit vendor technical and cost information from the marketplace. The Company also performed a financial analysis to support this Plan and

*PPL Electric –Smart Meter Plan
June 30, 2014*

established a Smart Meter Plan Roadmap for the next several years. Details on these assessments are provided in the appropriate chapters of this Plan.

PPL Electric has filed annual updates regarding progress of its SMP since submitting its initial filing in 2009, and has conducted multiple stakeholder meetings to provide updates on the progress of pilot programs and other matters of importance related to the SMP. Representatives from the Office of Consumer Advocate (“OCA”), Pennsylvania Utility Law Project (“PULP”), PP&L Industrial Customer Alliance (“PPLICA”), Reliant Energy, PA Coalition Against Domestic Violence, various Commission representatives, and other interested parties attended one or more of these stakeholder meetings.

The Company will continue to provide annual smart meter plan updates and meet with interested stakeholders in addition to ad-hoc updates basis as necessary and appropriate.

*PPL Electric – Smart Meter Plan
June 30, 2014*

III. Technology Assessment

Following the Commission's June 24, 2010 Order, PPL Electric conducted several pilots to determine if its existing smart metering technology, with significant upgrades, could meet all of the requirements of Act 129 and the Commission's Implementation Order. In addition, PPL Electric evaluated the latest smart metering technologies in the marketplace in order to better understand the differences between upgrading the current system and installing a new one. PPL Electric communicated the status of these pilot programs to the Commission on an annual basis.

In 2013, PPL Electric initiated an evaluation of next generation AMI technologies to assess current and future smart meter technology. The objective of the evaluation was to gain an understanding of new AMI technologies that exist in the marketplace. The assessment focused on several key components of the smart metering system:

- Advanced Metering Infrastructure (AMI) Solution – includes smart meters, communications infrastructure, and head end technology
- Meter Data Management System (MDM)
- Customer Web Presentment Portal
- Network Operating Center (NOC)
- Meter Asset Management solution (MAM)

The technology assessments were conducted simultaneously and in parallel with ongoing pilot programs to determine the feasibility of upgrades to the current system.

A. SMP Pilot Programs

Beginning in 2009, PPL Electric provided annual communications to the Commission on the status of its pilot programs. These communications included Stakeholder Meetings and Annual Reports, the last of which was submitted in 2013. These annual reports included detailed descriptions of each of the pilots, status, and results.

Based on the pilots, PPL Electric concluded that the existing PLC AMI solution was technically limited in its ability to fully comply with legal, regulatory, and future business requirements. A significant barrier to this technology is the limited scalability, in terms of network bandwidth, for future uses. Additionally, the inability of the PLC network to generate proactive alarms and messages from meters, including outage, restoration, voltage, and temperature was also realized through the pilot programs.

Two pilot programs were particularly important to PPL Electric's decision to proceed with an RF Mesh solution. First, the TWACS 20 pilot tested the ability of the existing system to provide 15-minute interval read data as well as other meter-level data (voltage, temperature, etc.). This pilot concluded it would not be possible to read all meters for 15-minute intervals on a constrained substation while still maintaining key performance metrics (e.g. billing read performance, hourly read performance). Second, the In-Home Display pilot project concluded that the Wi-Fi technology utilized in this pilot would need to have some significant hardware and software improvements, which could not be supported by the existing solution, in order to provide an effective In Home Display system to support the direct access requirement.

*PPL Electric –Smart Meter Plan
June 30, 2014*

Based on these results, and others, the Company concluded its current AMI solution could not fully meet the requirements of Act 129.

B. Existing AMI Solution Assessment

Concurrently with early pilots, PPL Electric conducted a detailed assessment in 2011 to determine whether upgrades to its AMI solution could meet current and future business needs. This process considered both the functionality of the AMI solution and the supporting IT architecture. The assessment, which was supported by Black & Veatch, was divided into three areas:

1. Development of current and future requirements;
2. Assessment of how the current Aclara system meets PPL Electric's requirements; and
3. Analysis of proposed upgrades and their ability to meet future requirements.

During this assessment, PPL Electric determined that the system was operating at its maximum realistic throughput at the Company's larger substations due to the increasing bandwidth needs of new smart meter functionality, such as gathering frequent meter reads. Additionally, the assessment concluded that the future system requirements dictated by Act 129 and the Implementation Order would create additional traffic on the communications network. This additional traffic would exacerbate existing problems with bandwidth and would eventually adversely impact system performance.

The Company also explored the specific Act 129 and Implementation Order requirements that would most stress the existing advanced metering infrastructure. These included voltage information, outage information, historical read collection, and interval data collection. It was predicted that the additional data required by more frequent interval data collection would result in quadrupled increase in network traffic alone, which the current system would not be able to support without significant enhancement. This would be especially true for the initiation of 15 minute interval reads, which would result in an approximately four times increase in data traffic.

To address these concerns, the Company concluded that it should explore the following:

1. Extend the useful life of PPL's TWACS system through system upgrade investments
2. Adopt accelerated meter replacement strategy
3. Ensure full vendor support of upgrade development to technology roadmap to limit exposure of future investments

The Company also began considering upgrades to the existing investment and initiated additional pilots to test functionality.

During this period, PPL Electric began experiencing increasingly higher meter failure rates. PPL Electric's meter population consists of both electromechanical and solid state meters. The population demographic is 86% and 14% respectively. A typical mature meter population experiences a low failure rate during the asset life of the meter. An industry standard failure rate for a meter population during its useful life is approximately 0.5%. For PPL Electric's population of 1.4 million meters, a failure rate consistent with the industry standard would realize as approximately 7,000 meter replacements per year. PPL Electric experienced approximately

*PPL Electric - Smart Meter Plan
June 30, 2014*

28,000 failed meters in 2013 – four times the industry standard. The Company expects this trend to continue growing at an accelerated rate. Figure 3 shows PPL Electric’s historic meter failure trend.




Figure 3 - Historic Meter Failure Rates

An increase in failure rates is most likely attributable to the tendency of this type of equipment to “wear out” over time as electrical components (early generation communication modules) fail due to electrical and thermal stresses. The upward trend in meter failure rates is a leading indicator that meters installed on PPL Electric’s system are reaching the end of their useful life. Furthermore, the Company recognizes that AMI communications hardware installed during the initial AMI deployment is the same age as the meter population and is also approaching the end of its useful life. Of note, customers have largely received the benefits of the Company’s existing metering system as it is nearing the end of its useful life.

As stated in its 2013 Annual Filing (2013 Annual Smart Meter Filing to the Commission, Docket No. M-2009-2123945), PPL Electric initiated an evaluation of next generation AMI technologies to assess current and future smart meter functionality. The need for an assessment of the AMI solution was motivated by several factors, primarily the non-compliance of the AMI solution as described by the Commission. The objective of the evaluation was to gain a better understanding of new AMI technologies that exist or will exist in the marketplace. Also, the Company wanted to gain additional information about how these technologies could meet the Company’s future

*PPL Electric – Smart Meter Plan
June 30, 2014*

requirements. PPL Electric hired IBM for this work and the evaluation consisted of the following areas:

- Development of smart meter goals,
- Technical assessment of mass market and large commercial and industrial metering systems, and
- Technical assessment of IT requirements (including MDM) and network communications

Beginning in late 2013, the Company established the following goals for smart metering and related technologies as described below:

PPL’s smart meter plan will address PA Act 129 and Implementation Order requirements as well as attempt to address current and future business requirements through a 20 year horizon.

PPL’s smart meter solution will:

- Encompass new or existing meters, communications networks, integrated system architecture and advanced analytics.
- Maintain or enhance the customer experience by providing operational functionality consistent with core business requirements and an asset centric business model.
- Provide a stable, robust, and flexible platform that will facilitate market driven choices for customers through third party market providers (EGSs, CSPs, retailers, etc.).
- Establish a flexible foundation for possible integration into broader smart grid technologies which may include distribution automation and grid monitoring.

These goals provided important direction for the next stage of the assessment, which focused on the three primary technology types that in aggregate dominate the AMI marketplace in the United States and around the world. These technology types are shown in Figure 4.




Figure 4 - AMI Technology Types

*PPL Electric –Smart Meter Plan
June 30, 2014*

PPL Electric began with an analysis of the current-state metering solution (PLC) followed by a requirements identification phase. A series of workshops were held with subject matter experts from PPL Electric and IBM. These workshops discussed available solutions, strengths and weaknesses of available technology types, and inter-operability with the Company’s current AMI IT infrastructure.

The areas of evaluation focused on technical components of the different solution types. The outcomes of this phase supported the issuance of a RFI.

Following this, the Company generated a high-level list of functional requirements for metering technology, head end technology, and software / information technology. Solution types were evaluated based on vendor RFI responses across several categories. Evaluation categories included compliance with Act 129 and Implementation Order requirements, alignment with the Company’s goals for smart metering, financial / commercial risk, meeting functional requirements, meeting IT and network requirements, and resilience / maturity of the proposed system.

Each vendor’s RFI solution was evaluated by the Company with input from key business units within PPL Electric. The evaluation process included communications with relevant PPL Electric internal stakeholders, subject matter expertise provided by IBM, and a series of workshops to discuss the received responses. Vendors and technology solutions were evaluated in the categories shown in Figure 5.

<ul style="list-style-type: none"> ▪ Financial ▪ SMP Vision Themes <ul style="list-style-type: none"> • Core Business • Enable Choice • Analytics • Integrated System • Act 129 Compliance 	<ul style="list-style-type: none"> ▪ Functional Requirements <ul style="list-style-type: none"> • Meter <ul style="list-style-type: none"> • Firmware • HAN • Operational • Outage Management • Pricing / Programs • Security • Standards • Head End <ul style="list-style-type: none"> • Firmware • Network • Operations • Outage Management • Security • Smart Grid • Standards 	<ul style="list-style-type: none"> ▪ IT <ul style="list-style-type: none"> • Integration / Architecture • Security • Platform • Support ▪ Other Areas <ul style="list-style-type: none"> • Network Design • Backhaul • Bandwidth / Latency • Resilience / Maintenance • Maturity
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Figure 5 - Evaluation Categories for AMI Solution Evaluation

In addition to technical and business requirements, PPL Electric requested detailed cost information from solution vendors. A financial analysis was performed based on the submitted cost data, and forms the basis for the anticipated total solution cost. A detailed description of the financial analysis, including the overall solution costs, is provided in X. Financial Overview.

*PPL Electric – Smart Meter Plan
June 30, 2014*

As a result of these evaluations, the Company proposed the adoption of a new technology type for its future metering system. Specifically, the proposal is to replace its current system with an RF Mesh solution type.

Based on the Technical Assessment, PPL Electric concluded the existing PLC technology has limited ability to meet current regulatory and future business requirements. Furthermore, the pilots performed by the Company have shown expansion of the PLC technology to meet requirements is in some cases high-cost and high-risk. For example, the ability to meet the regulatory requirement to provide 15-minute interval data requires a high degree of network bandwidth. This in turn would place unreasonable stress on the bandwidth of the current system. The current system vendor has created a roadmap to address these issues. However, in some cases, such as Home Area Network (“HAN”) technology, no solution has been shown to be commercially viable.

The Technical Assessment evaluation also showed that the market share of PLC technology in North America has been steadily declining since PPL Electric first deployed its current system in 2002. Since 2002, several large utilities in North America have chosen to deploy RF-based systems and have developed best practices and lessons learned from their deployments; PPL Electric plans to leverage these practices through site visits, through collaboration meetings with peer utility companies, and by retaining consultants who have experience with deployments of RF Mesh solutions. Additional detail in this regard is provided in Section VIII. Program Risks. It is the Company’s belief that an RF Mesh solution is the optimal alternative for the Company and its customers.

An RF Mesh solution will meet Act 129 and Implementation Order requirements in addition to the future business needs of the Company. PPL Electric plans to undergo a thorough vendor selection process to select the key partners for this deployment; this process is described in detail in Section IV. Vendor Selection for Future Technologies.

C. MDM Assessment

In parallel with the effort to solicit information for an AMI solution, PPL Electric conducted a similar effort to obtain market information for an upgrade to the existing MDM system. This assessment was completed with support from Black & Veatch.

PPL Electric’s MDM has provided initial capabilities to process smart meter data, but is currently not capable of supporting the full breadth of Act 129’s stated functionalities without significant development, upgrading, and customization. Thus, PPL Electric needed to effectively address these risks while also addressing the increased functional requirements defined by Act 129.

In order to accurately address the requirements of Act 129 and the evolving business needs of the utility, PPL Electric assessed the MDM functionality currently used by each internal stakeholder group. The Company used this information to create a baseline of current business needs into which was integrated the new Act 129 requirements. Future requirements for Smart Meter data from these internal operations as well as those expected to support the growing needs of retail markets were also considered.

*PPL Electric –Smart Meter Plan
June 30, 2014*

In performing this evaluation of MDM alternatives and determining a prudent, cost effective strategy to meet Act 129 requirements, PPL Electric established three (3) underlying principles to guide the process. These guiding principles included:

1. Compliance with Act 129 requirements: The recommended MDM solution strategy must, first and foremost, enable the Company to fully support all of the Act 129 functional requirements as set out in the Act itself and the supporting Implementation Order.
2. Enable future operational performance improvements: As PPL Electric transitions to a future state of operations, the MDM solution must not only replace current functionalities and enable the required Smart Meter functionalities, but must also support advanced, future operational capabilities to continue to improve the Company's operational effectiveness in supporting Retail Market participants and efficiently managing the distribution system.
3. Mitigate risks: The recommended MDM solution strategy must help PPL Electric mitigate future risk associated with evolving future business needs and potential technology obsolescence.

PPL Electric examined possible MDM solutions that could accomplish the requirements set out by Act 129 and support the Company's future business needs. PPL Electric completed a detailed effort to understand and document all of the key functional capabilities currently supported by the Company's MDM, the operational problems currently encountered, the requirements that are associated with compliance with Act 129 functional capabilities, as well as the future capabilities needed to fulfill the Company's future needs.

Several actions were taken in support of this effort. First, PPL Electric developed a set of common MDM requirements, utilizing the Company's consultant and based on previous experience with other utilities core MDM capabilities. Additional requirements were compiled based the Company's initial MDM implementation in 2005 and based on previous PPL Electric smart meter pilot projects (described in detail in Section III. Technology Assessment). The Company also conducted detailed workshops to fully discover, review, and establish the full breadth of stakeholder requirements for meter data processing within PPL Electric.

Based on the detailed MDM requirements documented, PPL Electric developed a RFI that was issued to potential MDM vendors. The RFI described the Company's objectives, Act 129 compliance requirements, current situation, the three potential implementation scenarios, the desired optional capabilities, and the cost details desired. The RFI was issued to PPL Electric's current MDM vendor to get a complete understanding of its suggested approach to support the additional capabilities required by Act 129, correct current deficiencies which impede effectiveness, and implement the ability to support the Company's future needs. The RFI was also issued to the other top five MDM vendors in the industry as identified by PPL Electric's consultant.

PPL Electric reviewed each vendor's RFI response and assessed the capability of each MDM solution in meeting the Company's stated MDM requirements.

This provided a basis of confidence for PPL Electric to judge whether its current requirements, the Act 129 requirements, or its future requirements were:

*PPL Electric – Smart Meter Plan
June 30, 2014*

- a. Commercially viable to be delivered completely from at least one vendor
- b. Reasonable across all of the vendors so as to provide for a competitive vendor selection process in the future

PPL Electric conducted four days of detailed workshops to examine each vendor's response to each of 215 specific requirements across 15 functional categories. These categories included the following:

- Synchronization of Data & Asset Management
- Field Activities & Work Order Management
- AMI Deployment Support
- AMI Data Management
- Validation, Estimation, and Editing (VEE)
- Billing Support
- Real Time Operations
- Revenue Protection
- Exception Reporting
- Load Research
- Retail Energy Supplier Support (Forecasting, Settlement, PLC)
- Planning & Engineering
- Customer Data Presentment
- Demand Control/Demand Response Support
- Outage Management

PPL Electric reviewed all of the requirements which directly related to Act 129 functional requirements as well as those which contained interdependence on any potential new AMI system. Following the initial receipt and evaluation of the responses from the vendors, PPL Electric scheduled detailed, on-site reviews of each vendors proposed solutions and live demonstrations of each vendor's commercial MDM product. These on-site visits served to validate the Company's understanding of the proposed solutions and confirm its assessment of the commercial availability and viability of potential solutions to meet current and future business needs, including the requirements of Act 129.

Finally, any remaining cost information was reviewed with the vendors to ensure PPL Electric had a sound understanding of the expected costs of implementing the proposed MDM solutions.

Based on the detailed pricing information provided by the vendor responses, PPL Electric was able to determine the estimated costs that may be incurred to implement the potential MDM solutions. These cost estimates were based on the following inputs:

- Vendor-specific costs as detailed directly within each vendor's response
- Estimates of system hardware costs based on typical PPL Electric internal IT costs
- Estimates of internal PPL Electric program support costs required to support the deployment of a new MDM system based on role types and projected basis of efforts
- Estimates of probable system integration costs based on deployments by other, like sized utilities deploying new MDM systems

*PPL Electric –Smart Meter Plan
June 30, 2014*

Based on this detailed cost model, PPL Electric was able to estimate costs associated with the various implementation scenarios.

The deployment of a new MDM system at PPL Electric will require the migration of existing MDM capabilities and databases from its existing system. To address the incremental complexity of replacing an existing system, the Company developed an initial, high level deployment plan. The plan establishes sequencing, phasing, and alignment of a new solution deployment. The plan also begins the process of providing planning and cost timing insights and will be updated pending a final MDM solution selection

The assessment concluded that maintaining, upgrading and customizing PPL Electric’s existing MDM solution poses significant risks of obsolescence. In addition, the existing solution provides the least ability to comply with PPL Electric’s requirements (including Act 129). PPL Electric’s proposal is to replace the existing MDM currently in use with a new MDM solution. A new solution will better address the Act 129 requirements and PPL Electric’s business needs.

D. Customer Portal Assessment

A similar effort was conducted in parallel with the AMI and MDM assessments to evaluate the upgrade of the Company’s customer portal system (“Energy Analyzer”), which presents energy usage information to customers via a web interface. Energy Analyzer was deployed to customers in June 2007. Concerns around a plateau in customer engagement and the dated nature of the tool prompted a marketplace assessment of customer portal vendors in late 2013.

The assessment process was carried out by first developing high-level requirements for the new PPL Electric Energy Analyzer tool in both customer service and IT areas, followed by an evaluation of web-based tools and a recommendation. Teams for this assessment were created and divided into:

- Communications and Education
- Market Research
- Customer Call Centers
- Business Account Specialists
- Customer Programs
- Customer Contact – Technology
- Advanced Metering
- Application Development

The Company developed a series of over 40 requirements for inclusion in an RFI. These included examples such as the ability to set up home audit and appliance recycling appointments, the ability to make recommendations to homeowners based on usage profiles, including PPL Electric rebates / state / federal programs, push messaging, and the ability to view prior customer bills for both customers and customer service representatives using the tool.

The Company identified vendor strengths and weaknesses through the RFI process and will issue a detailed RFP to customer portal vendors as part of the smart meter program. For details on this, see Section IV. Vendor Selection for Future Technologies.

*PPL Electric – Smart Meter Plan
June 30, 2014*

The Customer Portal assessment concluded that an upgrade to the existing system will be necessary to support regulatory and business requirements.

E. Assessments of Other Systems

In addition to the assessments discussed above, the Company also completed assessments for NOC and MAM systems.

PPL Electric began exploration of a situational awareness and real-time analytics platform for its AMI solution in 2013. The Company met with various peer utilities to discuss their approach to a NOC, which would provide those capabilities. Utilities met with included PECO, Duke Energy, and Florida Power & Light. In addition to discussions with its peers, PPL Electric also held several in depth discussions with vendors regarding their capabilities and current customers.

The Company received high-level proposals from two NOC vendors, which included a proof-of-concept approach to trial technology and determine its efficacy prior to purchasing a full system. Pricing information was also collected from these proposals and that information was included in the financial analysis for the smart meter plan, which is described in more detail in Section X. Financial Overview. The Company plans to explore a NOC proof-of-concept in or around August 2014 using its existing PLC system. The results from the proof-of-concept will be used as inputs into the NOC vendor procurement process.

PPL Electric's current asset management systems only track meters and associated communication modules internal to meters. During the AMI assessment discussed above, it was determined that a future system should be capable of tracking additional installed devices, such as network devices (i.e., routers, collectors), and have the capability to track instruments such as transformers.

In addition, an upgrade to the MAM system would allow for additional features such as software and firmware tracking. With the regulatory requirement to support over-the-air upgrades to meter hardware, additional tracking of software and firmware will be required in order to account for versions, base lining, and revision tracking as upgrades are deployed. Additionally, an upgraded MAM will provide testing beyond accuracy; the current system only accounts for standard accuracy testing and does not have the capability to store test results from additional smart meter attributes such as remote disconnect. The Company also plans to utilize the upgraded MAM to store installation test results from test performed in accordance with 52 Pa. Code § 57.20(g). The Code states the public utility shall inspect service wathour meters for proper connection, mechanical condition, and suitability of location within 90 days of installation.

F. Regulatory Compliance

PPL Electric's current PLC solution is comprised of two different vintages of meters for its residential and small commercial customers. Approximately 86% of the total meter population consists of 2002 vintage electromechanical meters with a communications module. These meters do not comply with many of the Act 129 and Implementation Order requirements. The remaining 14% consists of upgraded solid-state electronic meters, which are also unable to meet all of the requirements. A summary of the compliance of the current PLC solution versus the proposed RF Mesh is shown in Table 1.

PPL Electric – Smart Meter Plan
June 30, 2014

Table 1 - Summary of Compliance of Current PLC Solution versus Proposed RF Mesh Solution

Requirement	Current PLC Solution		Proposed RF Mesh Solution
	Electro-mechanical Meters (86% of population)	Solid-State Electronic Meters (14% of population)	
1. Bidirectional data communications	✓	✓	✓
2. Reading usage data on at least an hourly basis once per day	✓	✓	✓
3. Providing customers with direct access to and use of price and consumption information	✗	✗	✓
4. Providing customers with information on their hourly consumption	✓	✓	✓
5. Enabling TOU rates and RTP programs	✓	✓	✓
6. Supporting the automatic control of the customers' electric consumption	✓	✓	✓
7. Ability to remotely disconnect and reconnect	✗	✓	✓
8. Ability to provide 15-minute or shorter interval data to customers, EGSs, third-parties, and an RTO on a daily basis, consistent with the data availability, transfer, and security standards adopted by the RTO	✗	✗	✓
9. On-board meter storage of meter data that complies with nationally recognized non-proprietary standards such as ANSI C12.19 and C12.22 tables	✗	✓	✓
10. Open standards and protocols that comply with nationally recognized non-proprietary standards such as IEEE 802.15.4	✗	✓	✓
11. Ability to upgrade these minimum capabilities as technology advances and becomes economically feasible	✗	✓	✓
12. Ability to monitor voltage at each meter and report data in a manner that allows an EDC to react to the information	✓	✓	✓
13. Ability to remotely reprogram the meter	✗	✓	✓
14. Ability to communicate outages and restorations	✓	✓	✓
15. Ability to support net metering of customer-generators	✗	✓	✓

*PPL Electric –Smart Meter Plan
June 30, 2014*

Throughout the technical and financial assessments detailed in the sections that follow, PPL Electric paid close attention to ensure that a new technology type will be able to meet all six of the minimum requirements set forth under Act 129 and the nine additional smart meter requirements set forth in the Commission’s Implementation Order.

PPL Electric will ensure that these requirements are communicated to potential vendors as part of the vendor solicitation process, which will begin in Q3 2014. The following section provides details for each of the 15 requirements:

Act 129 Requirements:

1. Bidirectional data communications

The current PLC solution only allows for polling the meters and does not support proactive communications from the meters to the head end in real time. An RF solution will allow both push and pull notifications to and from meters. Additionally, an RF network will allow near-real time communications to be proactively sent by a meter to the head end and will enable last-gasp technology in the event of a loss of power to the meter.

2. Reading usage data on at least an hourly basis once per day

The current PLC solution enables this functionality by posting data to the customer web platform approximately 31-33 hours following the day, due to load constraints, data validation, and process reads. An RF solution and MDM replacement will enable the ability to record data on any scheduled interval. Data can be collected every 8 hours (or more frequently if necessary) and then processed. An upgraded MDM will also allow for continuous data processing.

3. Providing customers with direct access to and use of price and consumption information

The current PLC solution does not meet this requirement, and the Company is not aware of technology that is able to effectively provide this functionality through its PLC metering system. For RF-based communications meters, Zigbee has become the de facto industry standard, and all vendors being considered use this communications protocol to enable communications to a HAN device.

4. Providing customers with information on their hourly consumption

See (5) below.

5. Enabling TOU rates and RTP programs

The current PLC solution meets this requirement through the use of electromechanical retrofitted meters, which record hourly interval usage and demand to enable TOU and RTP billing. An RF solution would also meet this requirement. Any constraints would be consequences of back-end systems such as the CIS or MDM. Thus, an upgraded MDM system would provide additional support for this technology.

6. Supporting the automatic control of the customers’ electric consumption

The current PLC solution complies with this requirement. Automatic load control is enabled by a signal on the electrical wave. Depending on the vendor solution, an RF system would allow for the same type of control through the Zigbee communications protocols or the solution’s RF network.

*PPL Electric – Smart Meter Plan
June 30, 2014*

PA PUC Implementation Order Requirements:

7. Ability to remotely disconnect and reconnect

The current PLC solution meets this requirement but requires meters with remote service switches to be installed in order to comply. The Company has completed a pilot using this technology, which is described in Section III. Technology Assessment, and subsequently has changed its standard meter to include this functionality. All RF-based solution vendors being considered comply with this requirement and have successfully demonstrated its functionality.

8. Ability to provide 15-minute or shorter interval data to customers, EGSs, third-parties, and an RTO on a daily basis, consistent with the data availability, transfer, and security standards adopted by the RTO

PPL Electric conducted a pilot in 2010 and 2011 to assess the capability to provide 15-minute interval data on a consistent basis using power line meters that have the capability to be configured for 15-minute data collection at the residential and Small Commercial and Industrial (“C&I”) customer level. Currently, the Company provides sub-hourly 15-minute interval data for all its Large C&I customers. Residential customers are also provided with hourly interval data. In order to measure and record sub-hourly usage for all residential customers through the power line carrier system, the Company would need to upgrade the meters of approximately 1.2 million customers to newer electronic meters. However, the PLC system would be severely constrained in collecting the 15-minute interval data for all customers as tested in the pilot program. Furthermore, the current IT platform and systems are not built to process and store this amount of data. An RF solution would eliminate bandwidth issues associated with providing this data, while also enabling the functionality assuming that the required back office functions (e.g., an upgraded MDM system) are in place. The Company plans to deploy a solution which supports this functionality at the meter level, but will not build out the information technology platform to currently support this functionality due to cost and lack of market needs.

9. On-board meter storage of meter data that complies with nationally recognized non-proprietary standards such as ANSI C12.19 and C12.22 tables

The current PLC solution does not comply with this requirement as the current electromechanical retrofitted meters would have to be replaced with electronic meters. All RF-based solution vendors being considered comply with this requirement, but differ in how they approach the various standards involved. PPL Electric will evaluate RF solution capabilities in support of nationally-recognized non-proprietary standards.

10. Open standards and protocols that comply with nationally recognized non-proprietary standards such as IEEE 802.15.4

The current PLC solution does not fully comply with non-proprietary standards. The majority of meters currently installed use proprietary vendor communications standards. Only recent purchases of solid-state meters comply with ANSI C12.19 in the meter. All RF-based solution vendors being considered are compliant with non-proprietary standards.

11. Ability to upgrade these minimum capabilities as technology advances and becomes economically feasible

The characteristics of the current PLC solution make it increasingly difficult to upgrade due to restrictions with the PLC infrastructure. Furthermore, assessments and pilots conducted by the Company have revealed that it is already pushing the limits of PLC technology. An RF solution

*PPL Electric –Smart Meter Plan
June 30, 2014*

would comply with these capabilities and in some cases can provide functionality enhancements over time and as requirements evolve.

12. Ability to monitor voltage at each meter and report data in a manner that allows an EDC to react to the information

The current PLC solution uses electromechanical meters retrofitted with modules that calculate voltage manually, causing a potential loss in accuracy compared to more modern, electronic meters. Additionally, constraints with the current PLC infrastructure limit the frequency of voltage monitoring due to bandwidth constraints. An RF solution would include the use of electronic meters, which will allow voltage information to be reported on designated intervals and provided in a near-real-time basis.

13. Ability to remotely reprogram the meter

The current PLC solution limits support of remote programming capabilities. Some functionality changes to meter measurement and register mapping are possible, but there is no capability for meter firmware updates or major functional measurement changes. RF solutions fully support remote programming of all functions and operating system firmware and provide bandwidth availability through the communications network to enable this functionality.

14. Ability to communicate outages and restorations

The current PLC solution requires polling (pinging) the meter to obtain power status. The current solution does not allow for “last gasp” or power restoration messages to be sent proactively by the meters, so the system is unable to proactively report an outage and restoration. The current system does have the ability to poll time-stamped outage information from the electronic meters. An RF solution allows for the existing pinging capability, while also using meters which have “last gasp” and power restoration messages. These messages can allow meters to proactively report an outage and restoration.

15. Ability to support net metering of customer-generators

The current PLC solution supports net metering of customer-generators by swapping the normal retrofitted electromechanical meter with an electronic meter. An RF solution would also enable this functionality with the accompanying support of back-end systems including the CIS.

Additional Requirements from the Commission’s December 2012 order:

1. Utilization of smart meter data for bill ready and dual billing
2. Providing at least 12 months of account or meter level historical interval usage data via EDI
3. Participation in an EDEWG working group to define a solution for providing hourly interval usage and billing quality interval usage data via a web portal
4. Providing a plan to support meter level hourly interval usage data

1. Utilization of Smart Meter Data for Bill Ready and Dual Billing

PPL Electric currently utilizes Smart Meter data for bill ready and dual billing.

2. Providing at least 12 Months of Account or Meter Level Historical Interval Usage Data Via Electronic Data Exchange

PPL Electric currently provides historical interval information at the aggregate account level via EDI and will continue to do this.

*PPL Electric –Smart Meter Plan
June 30, 2014*

3. Participation in an EDEWG Working Group to Define a Solution for Providing Hourly Interval Usage and Billing Quality Interval Usage Data Via a Web Portal.

PPL Electric is currently participating in the EDEWG Working Group.

4. Providing a plan to support meter level hourly interval usage data

PPL Electric currently captures historical hourly or 15-minute interval usage information at the meter level. In the Company's Supplier Web Portal, this information is shown at the aggregate account level and also at the aggregate meter level. PPL Electric will continue to do this under the SMP.

*PPL Electric – Smart Meter Plan
June 30, 2014*

IV. Vendor Selection for Future Technologies

PPL Electric will follow a staged approach to vendor selection, as shown in Figure 6. This approach has been used successfully by the Company for previous vendor selection efforts.




Figure 6 - Vendor Selection Process

In 2013, PPL Electric completed the RFIs stage. The RFI process and results are described in Section III, Technology Assessment. This stage included identifying smart meter technology types and evaluating strengths and weaknesses. This was followed by the creation of an RFI document, which was sent to the identified vendors. Evaluations of the responses were conducted and used as inputs into the solution decision process, which included the financial analysis.

RFIs were issued for three components of the upgraded smart meter solution: AMI Solution (including meter hardware, head end technology, and communications infrastructure), MDM, and the Customer Portal technology.

Following submission of PPL’s Smart Meter Filing and this Plan, PPL Electric plans to solicit vendors for responses to a RFP for components of the smart meter solution. RFPs will be issued in two phases to capture the needed vendor support. The first phase of the issued RFPs will include:

- AMI System (including meters and head end software)
- MDM
- Customer Portal
- NOC
- Project Management Office (“PMO”)
- System Integrator (“SI”)
- MAM

The second phase will include:

- Deployment Vendor
- Secondary Meter Vendor

*PPL Electric –Smart Meter Plan
June 30, 2014*

PPL Electric intends to issue detailed RFPs, which will ask vendors to comply with a series of requirements. These requirements will be divided into business, functional, and technical categories and will comprehensively describe the needed features for the AMI solution. A detailed requirements gathering phase is needed in order to ensure that the issued RFPs are comprehensive from both regulatory compliance and business need perspectives. This phase is underway and is using a workshop-based approach to meet with subject matter experts from the Company's organization and to gather system requirements from them. PPL Electric began the process of requirements gathering for the AMI Solution, MDM, Customer Portal, and NOC RFPs in May of 2014.

Following requirements gathering, the Company will create comprehensive RFP documents to issue to the vendors.

In parallel, the Company will establish scoring criteria for the RFP responses. PPL Electric will work with its internal supply chain organization and external consultants to devise a vendor scoring mechanism for the RFPs. PPL Electric plans to notify the Commission of vendor selection upon completion of that effort.

PPL Electric will select vendors using its established supplier selection methodology. This will include a detailed evaluation and scoring of the received RFP responses, evaluation of vendor pricing, requests for vendor follow-up as needed, and oral presentations. The Company may request vendors to demonstrate performance of their communications or metering hardware and software in a lab environment to aid in the selection process.

Following vendor selection, PPL Electric will hold negotiations with the vendor to agree on the terms of the contract. This process will include discussion of and consensus on terms, pricing, service level agreements, support levels, schedule execution, warranty terms, key personnel, and other topics.

Finally, responsible parties from both PPL Electric and the selected vendor's organization will execute the contract. The Company does not propose to seek Commission approval of actual vendors, but the process set forth herein. Further, the Company will not execute contracts with vendors until final approval of its SMP.

PPL Electric – Smart Meter Plan
June 30, 2014

V. Implementation Plan

PPL Electric will deploy its upgraded AMI solution from 2016 – 2021. This deployment will include the building of back office IT systems, lab and field testing, a controlled solution validation phase, and a full deployment phase during which all current meters will be replaced. The deployment will be followed by a two-year stabilization period to optimize system operation. A timeline showing these steps is provided in Figure 7 - Implementation Timeline and Estimated Functionality.




Figure 7 - Implementation Timeline and Estimated Functionality

Act 129 and the Commission’s Implementation Order outline 15 specific requirements to be met by smart metering systems. These requirements, and a description of how the Company’s proposed solution complies with them, are detailed in Section III, Technology Assessment.

PPL Electric plans to enable this functionality in a phased approach to coincide with the components of the deployment described above. A staged approach will, in addition to reducing risk around the implementation of a new technology type, provide PPL Electric with the ability to validate components of the technology as they are deployed.

Additionally, following the end of the stabilization period in 2021, the Company will continue investigating advanced functionality beyond the 15 requirements mentioned above, including

PPL Electric—Smart Meter Plan
June 30, 2014

furthering analytics capabilities and identifying synergies with its distribution automation network.

A. Workstreams and Program Roadmap

To successfully establish a business and technical foundation for the new system, PPL Electric held a series of workshops in 2013 and 2014 to develop a draft program roadmap. This roadmap identifies the required teams, or workstreams, for the program, establishes a timeline of activities needed from 2014 – 2021, and recognizes interdependencies across those activities. The roadmap is shown in Figure 8 - Smart Meter Program Milestone Roadmap.




Figure 8 - Smart Meter Program Milestone Roadmap

*PPL Electric –Smart Meter Plan
June 30, 2014*

B. Program Management Office (PMO)

The PMO will be responsible for successful completion of Smart Meter Program objectives. It will focus on program governance, planning and scheduling, financial analysis and fiscal management, and risk management.

During 2014, the PMO will be established and will be focused on establishing program governance guidelines, organizational design and staffing. Following 2014, governance will include executive sponsor meetings and weekly project meetings with workstream leaders to capture program risks, issues, and to serve as a coordination meeting for the program. PPL Electric also has established a smart meter steering committee composed of leaders around the business to provide strategic direction for the smart meter program. The PMO will have responsibility for reporting to this committee and for relaying its feedback to the workstream leaders.

Planning and scheduling is also a critical requirement for a successful deployment. The Company has to date maintained a project schedule and will continue this practice and will incorporate major roadmap activities into a multi-year project plan. This plan will be continually refined as vendors are brought on board and as project schedules change. The project plan will be used by the program management office to ensure scope, schedule, and budgets of tasks are effectively managed.

Finally, the PMO will also maintain activities related to program risk management. This will include the establishment of a risk management process aimed at tracking risk to the overall SMP program. This will include categorizing risks, assigning risk owners, and identifying mitigation strategies. It will also establish a recurring process to review these risks with the appropriate owners and business subject matter experts. This risk methodology will leverage industry-accepted processes.

C. External Communications

The External Communications workstream will be dedicated to communications activities related to the smart meter program. To support this workstream's activities, the Company has created a communications strategy (see Section XI. Communications Strategy) which describes the major communications activities related to the smart meter program which will take place through 2021.

This workstream will also be responsible for ongoing communications with customers and the Commission, preparing annual smart meter plan updates for the Commission, and for conducting regular market and peer utility research to ensure that the program is aware of the latest news and industry expertise for AML.

D. Change Management

Change Management is defined as the set of activities for managing the impact of new technologies on the business. Its overall objective is to effectively manage integration of new technology into customer and/or business processes associated with the new technology. The Change Management workstream will have responsibility for both internal communications and the organization change management requirements which will arise due to the smart meter program. In particular, this workstream will lead internal PPL Electric efforts related to

*PPL Electric – Smart Meter Plan
June 30, 2014*

socialization of the smart meter plan and will also be responsible for identifying organizational impacts across PPL Electric’s business units. Areas will include changes arising due to the addition of a Network Operating Center, new communications infrastructure, and new smart meter functionality such as remote disconnect and “last gasp” abilities.

The Change Management workstream will work to create a detailed strategy for change management in the latter half of 2014, and then will begin identifying job role impacts and be responsible for creating job aids and training materials for PPL Electric employees before the deployment period begins. This workstream will also provide ongoing support in the form of communications materials for internal discussions, presentations, and training workshops.

It is anticipated that the deployment of a new metering system will allow for improvements in current business processes and, thus, in parallel the Change Management workstream will, also manage the many business process activities that will take place through the program’s life. Each stage of business process redesign will use a phased approach, beginning with identification of impacted business areas and processes, detailed workshops to decide on process redesign with impacted business units, implementation of process changes, and finally training and refinement of processes. Figure 7 - Implementation Timeline and Estimated Functionality shows this phased release approach.

E. Technology

The Technology workstream will oversee the IT aspects of the smart meter program. This will include the IT design, build, and test phases for the meters, communications network, NOC, MDM, and any other supporting technologies. This workstream is a critical component deployment planning time period; new, upgraded, IT infrastructure will be required to ensure that data captured by the RF meters is carried to the appropriate systems for billing, settlement, analytics, and other core business functionalities.

Activities in the IT workstream began with the architecture assessment conducted in 2011 (discussed in Section III. Technology Assessment) and continued through early 2014 with additional evaluation of the architecture and estimates of the timing needed for the design, build, and test phases for the smart meter program. IT activities will follow a staged functionality approach; systems will be built and released in stages over the deployment period. The sequenced rollout provides full compliance with Act 129, the Implementation Order, and PPL Electric’s business requirements by 2021. This staged approach also provides a method for risk mitigation.

The timeline for IT build was determined based on the planned meter deployment schedule, which calls for 10,000 meters to be deployed in late 2016 as part of the Solution Validation (explained in additional detail below). As the purpose of the Solution Validation is to test the final versions of the IT systems and deployment tools, it is necessary that these systems be in place at that time. Consequently, the IT design and build process will begin in Q1 2015, with work progressing through September 2016 to support the Solution Validation period.

The IT system creation process will use a standard software development life cycle approach, the phases of which will include: definition, discovery, design, development, deployment, and debrief. Testing of IT systems will follow a similar approach in environments, beginning with unit testing before progressing to functional testing and then integration testing. Unit testing will

*PPL Electric –Smart Meter Plan
June 30, 2014*

test specific functionality and features, functional testing for processes around multiple features, and integration testing across systems and for testing of end-to-end functionality.

F. Business Integration and Testing

The Business Integration and Testing (BIT) workstream will manage all lab and field testing related to the smart meter program.

This workstream will begin with a planning phase for lab and field testing in late 2014, followed by design and setup of the meter lab in Q3-Q4 2015. Following this, testing activities will commence with solution testing including activities around radio frequency (RF) network design based on PPL Electric's service territory geography. Following selection of a meter hardware vendor, this workstream will focus on developing and implementing processes around first article testing, meter provision, lot acceptance testing, and other related activities. Meter and communications testing will continue through the Solution Validation phase and through Full Deployment to support first article testing and lot acceptance testing.

In addition to an enhanced IT infrastructure, the proposed AMI solution will require new capabilities in the area of meter and network communications. To date, PPL Electric's AMI solution has utilized a PLC technology. PLC allows for meter data to be sent across the existing distribution network where it is collected at the substation level by devices called collectors before being relayed to the Head End system and other appropriate back office systems. However, the proposed new solution will utilize a RF Mesh network type. In an RF Mesh network, meters communicate wirelessly with each other and with collectors located in the vicinity. These collectors then relay information over a backhaul network to the Head End system, which then "routes" the data as needed to the MDM, Customer Information System for billing, and others. PPL Electric plans to design a network to take advantage of the Company's fiber optic assets which are currently being built and expected to be available at all substations by 2016. Where collectors are able to be co-located with substations, the system will use this fiber backhaul. In areas where this is not the case, the Company plans to use a cellular backhaul system.

Due to the transitional nature of PPL Electric's deployment from a PLC to an RF technology type, the Company will be required to manage and operate dual systems throughout the deployment period. Meter and communication infrastructure for PLC will be maintained so long as it is required in a given geographic area, and technology will be transitioned to RF as those meters and systems are deployed. In the same vein, PLC meters which fail prior to the scheduled RF upgrade will be replaced with PLC meters, until the infrastructure to support RF meters become available in that geography.

PPL Electric will also test the communications network and determine an optimal network design. Much of this information will be leveraged by the chosen vendor for the AMI Solution, who will be able to provide tools for network design and data flow optimization to aid in the establishment of a robust communications network. Optimization of the network will also leverage industry best practices observed from currently-operating RF AMI systems at peer utilities, and subject matter expertise from PPL Electric's organization.

Lab testing will focus on several key testing types:

*PPL Electric – Smart Meter Plan
June 30, 2014*

- Component Testing – Will verify that components meet functional, technical, and business specifications and criteria
- Functional Testing – Will verify that the smart meter solution (including meter and communications network) meet functional, technical, and business specifications and criteria
- Integration Testing – Will verify that criteria are met across systems and applications, e.g., from meter communications network into PPL Electric’s back office systems (Head End, Meter Data Management)
- Communication Testing – Will verify end to end communications
- Security Testing – Will verify security protocols and procedures, and compliance with standards and PPL Electric’s security requirements

PPL Electric also has developed a strategy to address in-service and removed wathour meter testing during full deployment in years 2017 to 2019. In regard to in-service periodic testing of wathour meters, the Company will appropriately adopt its current sample process to ensure that in-service testing continues to meet or exceed the requirements contained in 52 Pa. Code § 57.20(e).

In regard to testing removed wathour meters during full deployment, the Commission’s Implementation Order exempted all electric distribution companies required to install smart meter technology from compliance with 52 Pa. Code § 57.20(h), which states, “A service wathour meter which is removed from service shall be tested for “as found” registration accuracy.” Nevertheless, the Company will implement a “Deployment Sample Process” to identify a statistically significant random sample of removed meters. This sample of removed meters will be flagged for registration accuracy testing and returned to the Company’s meter test lab as they are removed from service by the deployment vendor.

In addition, PPL Electric will hold all removed meters for two billing cycles before allowing them to be retired. This will allow any customer billing concerns to be addressed and provide the ability to locate the stored meter for accuracy testing.

G. Vendor Management

This workstream will have management of all vendor-related activities. A detailed description of the vendor needs is provided in Section IV, Vendor Selection for Future Technologies.

This workstream began work in May 2014 with a detailed requirements gathering phase for the first set of vendors, which include the AMI Solution (Meter hardware, Head End technology, communications technology), MDM, NOC, and Customer Portal vendors.

Work will continue through 2014, with an expected vendor selection by Q1 2015 to align with the expected Commission approval of this filing. Simultaneously, the workstream will begin work on selection of vendors for the PMO, System Integration, and a secondary meter hardware vendor. It is expected that this second set of vendors will be selected by Q2 2015. Additionally, a deployment vendor will be solicited in Q4 2015 with selection at the end of Q1 2016.

Once vendors are chosen, this workstream will have all responsibility for the day-to-day management of vendor related processes. This will include onboarding and offboarding of

*PPL Electric –Smart Meter Plan
June 30, 2014*

vendor personnel, processing of vendor invoices, and management of vendor contracts and change requests. The Vendor Management workstream will also serve as a point of contact for vendors regarding issue escalation to the program.

PPL Electric plans to utilize industry best practices for the vendor solicitation and management processes and will leverage its internal supply chain and procurement organization to templates and guidelines for vendors in the SMP.

H. Solution Validation Phase

Deployment of meters will begin with a “Solution Validation” phase, which will start in late 2016 and will include a total deployment of up to 50,000 meters. The purpose of the Solution Validation phase will be to use the processes and tools planned for full deployment with a limited meter population and slower deployment rate. Limiting the meter population and deployment rate will allow for fine tuning of the metering and communications network following the field testing described above.

PPL Electric will develop a strategy for the Solution Validation phase which will identify specific aspects of the deployment plan to be optimized. These will include geographic area deployment plans, cross-dock and warehousing strategy, use of deployment vendor field tools, work management process optimization, safety program compliance, hard-to-access customer processes, and other aspects of the deployment. Each of the identified optimization areas will be measured as appropriate, and the Company will ensure that the Solution Validation phase results are successful before commencing with Full Deployment. This phase will also include testing of business processes such as billing, remote disconnect functionality, and others.

I. Full Deployment

Full Deployment will begin in 2017 following the Solution Validation phase and will continue through 2019. To fully deploy the remaining approximately 1.4 million meters in the PPL Electric service territory, it will require an average deployment rate of around 2,000 meters/day. Network and communications infrastructure (collectors, backhaul equipment) will be deployed ahead of meter hardware. This will allow for newly-installed meters to become operational on an existing communications network and will mitigate potential communications issues.

Processes for deployment will rely on the tools offered by the chosen deployment vendor, industry best practices and PPL Electric’s experience with previous large projects of this nature. To aid in this, the Company plans to create a detailed deployment plan which will address all major components of the deployment. This will include:

- Deployment Vendor Contracting Strategy – Processes for development, execution, and management of deployment vendor contract. This will include strategy for managing vendor terms and accountability structures in the contract, as appropriate.
- Geographic Deployment Plan and Sector Selection – Location-based deployment plan for meter deployment across the PPL Electric service territory. This will also align geographies to timing of deployment during the Solution Validation and Full Deployment phases.
- Regional Readiness and Transition – Pre-deployment strategy at the district level to ensure preparedness for incoming deployment.

*PPL Electric – Smart Meter Plan
June 30, 2014*

- Sector Acceptance Criteria – Checklist for activities required prior to approving deployment in a particular sector, i.e. certain level of read rates, mitigation of all communication issues, etc. This effort will include strategy for handoff of the solution on a sector-by-sector basis from the deployment team to PPL Electric operations.
- Supply Chain and Logistics – Procurement strategy and logistics, including strategies for location of cross-docks and warehouses, mobile project management requirements, and movement of hardware across the PPL Electric service territory.
- Workforce Management Strategy – Management of deployment contractors and personnel, including badging, training, on- and off-boarding, and safety procedures.
- Risk Identification and Mitigation Strategy – Strategy to manage risk associated specifically with the deployment project. This will be closely tied to the Program Risk management process mentioned above, but will focus on the deployment.
- Communications Network & Meter Installation Strategy – Strategy for installation of network and meter communications network. This will use the network design mentioned above to develop an optimal timing for installation of the communications infrastructure.
- Safety Plan – Plan describing safety policies and procedures required by all deployment personnel in alignment with PPL Electric’s existing safety requirements.

PPL Electric intends to create this detailed plan beginning in 2015 and will communicate its details with the Commission as it is finalized.

J. Stabilization Period

Following the completion of deployment in 2019, the system will enter a two-year stabilization period (through 2021). This stabilization period will continue the process of fine-tuning the mesh network and back office systems. This time period will also be used to deploy any final system enhancements or upgrades prior to full operationalization in 2022.

During the deployment time period, PPL Electric will simultaneously operate the systems needed to support the upgraded system as described above, and will continue to operate current PLC systems. Meters and communications will be “cut over” from the PLC network to the RF network based on a cutover process which will be developed by the Company as part of the deployment planning process. The Stabilization Period will act as the final cutover from PLC to RF, and will serve as the time period during which any PLC-related systems no longer needed to support the RF AMI solution will be decommissioned.

This time period will also be used for refinement of business processes changes which were implemented throughout the deployment project. Additionally, PPL Electric recognizes that there may be some meters in hard to access locations or challenged radio frequency environments – where an RF signal may not propagate well due to geographical or other constraints. The Stabilization Period will address installations of these meters.

K. Post Grace Period Customer Requests and New Construction

PPL Electric is proposing to continue to install its existing PLC meters for customer requests and new construction in each geographic region of its service territory until it has extended the RF Mesh network to that geographic location. Thereafter, PPL Electric will install RF Mesh meters for customer requests and new construction in the geographic location. If PPL Electric were to

*PPL Electric – Smart Meter Plan
June 30, 2014*

install RF Mesh meters in a geographic location before the appropriate communications systems are in place, it would have no way to read the RF Mesh meters in these areas. PPL Electric believes that this approach is reasonable for several reasons, including:

- PPL Electric is unique in that it already has an AMI solution that delivers some of the customer benefits required by Act 129 and the Commission's Implementation Order. For example, customers already benefit by having access to hourly energy usage information, receive very few estimated bills due to the high meter reading performance of the existing system, and have meters that support net generation.
- The number of new construction customers that may be impacted is estimated at an average of 7,200 per year based on historical growth. The Company does not expect a significant number of customers to request a smart meter in advance of their scheduled deployment. The total number of potentially impacted customers over the life of the deployment (2014 – 2019) is estimated at 40,000.
- The Company is proposing to deploy an RF Mesh AMI solution and will be doing so based on geographic area, which will be the most efficient use of resources for deployment. New construction customers within geographic areas where RF Mesh network coverage exists will receive RF Mesh smart meters. Those customers that are outside of the geographic deployment area would receive an advanced PLC meter which would be changed during the normal deployment process, expected to be completed by 2019.
- PPL Electric already has a fully automated metering system and no longer has manual meter readers. As a result, the Company would still need to read those meters installed during the Post Grace Period. It would be imprudent, costly and resource intensive to develop micro RF networks to read these meters. Likewise, it would be imprudent and resource intensive to develop manual meter reading processes for a small number of customers.

VI. Cybersecurity and Data Privacy

A. Background

PPL Electric maintains a strong commitment to cyber security and data privacy, continually investing through its people, processes and technology. PPL Electric recognizes that in order to mitigate today's, and anticipate tomorrow's cyber risks and threats, we must maintain and enhance a "defense in depth" cyber security plan. Our cyber security strategy must encompass the wide range of assets and environments vital to support critical infrastructure and vital business functions, such as Smart Meters.

1. People

PPL Electric maintains an cyber security focused workgroup (Information Assurance Group – IAG), comprised of individuals who are trained, certified and experienced in information and cyber security. Investment in, and ongoing assessment of our cyber skills is vital to the success of our cyber security function. PPL Electric's employees work with business and IT partners to implement and monitor the necessary layers of cyber defenses. Our personnel hold and maintain several IT industry standard security certifications, and actively pursue additional relevant intelligence and training. Several team members hold federal security "Secret" level clearances, and actively participate in security forums, peer sharing groups, vendor partnerships, industry organizations, and state and federal avenues for information and intelligence sharing. This level of engagement and skills development enables the team to keep up with emerging threats, defenses design, and evolving technologies, such as with technologies that support Smart Meters and RF Mesh architectures. PPL Electric also contracts as needed with experienced cyber security consulting firms, or engages objective assessors to perform security skills, design, and operational assessments, and includes evaluations of our program compared to cyber security frameworks. As a Company with assets across the US and in the United Kingdom, we also can draw upon expertise and knowledge from colleagues in Kentucky and the UK.

2. Process

PPL Electric personnel leverage internal security policies, standards methodologies, and procedures. These internal elements are derived from security best practices from a variety of proven sources, congruent with the relevant security requirements and nature of the assets/information to be protected, such as Smart Meters. For example, the Company's cyber security program is not only well rooted in the National Institute of Standards and Technology (NIST) security standards, but also has benefited from ongoing assessments against other mainstream cyber security frameworks. With the recent release of a new NIST cyber security framework, and the increased presence of Department of Energy's Cybersecurity Capability Maturity Model, PPL Electric continues to look to best practice guidance for novel and effective ways to protect the company's assets from current and emerging threats.

3. Technology

PPL Electric has a strong commitment to investing in cyber security technology to support its defenses in depth. Along with the technology investments such as Smart Meters that enable enhancements in areas such as improved reliability, customer satisfaction, communications, and mobility, PPL Electric's cyber defenses must keep pace. With the qualified staff in place, who

*PPL Electric –Smart Meter Plan
June 30, 2014*

develop and follow strong and proven processes aligned to best practices, the functional and security technology can work together to provide secure results.

B. Purpose

This section serves as an introductory outline of the cyber security plan to address cyber security threats and vulnerabilities with respect to data confidentiality, availability, and integrity for the proposed smart meter plan.

When evaluating the risk and possible repercussions of a cybersecurity event, PPL Electric will consider not only the potential impact to the flow of power to customers, but also the intended flow of data through the Company's system(s). Security and privacy recommendations will be designed to provide an acceptable level of protection for the continued confidentiality, integrity, and availability of the data that is stored, processed, and transmitted through the system, as well as PPL Electric's continued ability to control the flow of power to customers.

The likelihood that any potential adversary will attack PPL Electric's Advanced Metering Infrastructure (AMI) is dependent upon three general areas; desire to attack the system, the capability to conduct an attack, and the opportunity to attack. The desire to attack is based on the overall system awareness of the attacker and the perceived value of the information stored, processed, or transmitted over the Company's data paths. If a potential attacker determines that the value of the data warrants an attack, they must develop the capability to launch an attack. Finally, even with desire and capability, the attacker must be presented with the opportunity to launch an attack. PPL Electric will undertake efforts to limit the capability and opportunity of potential attackers. Completion of a comprehensive Security Architecture Review will identify the current security risks to AMI, and a specific set of recommendations will be developed that, when implemented, will directly affect the opportunity and limit the capability of an attacker. The approaches identified in this document further enhance the protection provided to the AMI system. Development and implementation of the smart meter plan's specific policies and procedures, along with application of the hardware configurations to be recommended as part of the cyber security design, represent a holistic approach to cyber security that will enable PPL Electric to make informed cyber security and data privacy decisions for the smart meter plan as standards, guidance, and policies continue to evolve.

C. Organizational Commitment

PPL Electric has company-wide operating processes in place to ensure reliability and a robust security environment which will be used for the Smart Meter Project. The Company will utilize an integrated project team approach that will be led by PPL Electric Utilities, which has the ultimate responsibility for the reliability of the Advance Meter Infrastructure (AMI) system. Figure 9 identifies the relevant internal organizations and a list, albeit not exhaustive, of their responsibilities with respect to AMI cyber security.

PPL Electric – Smart Meter Plan
June 30, 2014

Responsible Organization	Responsibilities
PPL Electric Utilities	<ul style="list-style-type: none"> • Primary responsibility for secure, reliable operation of the AMI System including security of the smart meters • Total system and security responsibility and accountability • Disaster Recovery and Business Continuity Planning • Asset Identification and Management
Human Resources/ Corporate Security	<p>Personnel:</p> <ul style="list-style-type: none"> • Screening, qualification, and requalification • Background Checks • Training • Access Control • Physical Security requirements
Information Assurance Group	<ul style="list-style-type: none"> • Data Loss Prevention • Anti-Malware Management • Perimeter & Remote Access Protections • Encryption • Logical Access Controls/Identity Management • Password Management • Intrusion Detection • Incident Detection • Vulnerability Scanning & Remediation • Penetration Testing/Security Risk Assessment • Secure Code Reviews • System Hardening • Distributed Denial of Service (DDoS) protections • Disaster Recovery and Business Continuity Planning • Security Education, Awareness and Training • Security Patch Management • Cyber Security Incident Response • Vendor Security Assessment • Other focus areas identified as needed

Figure 9 - Organization Cyber Security Responsibilities

D. Approach to Cyber Security

To ensure cyber security risks are adequately addressed, PPL Electric will utilize its project management methodology to aid in creating cyber security controls, processes and procedures. This process is a risk management-based approach for identifying, quantifying, and mitigating risks throughout a project’s lifecycle. This approach enables the Company to understand and manage the threats and risks in its current operations, as well as to identify potential future risks and develop appropriate mitigation plans. The manner in which the cyber security and data privacy components of this project integrate with the project lifecycle process is included in Figure 10.

PPL Electric - Smart Meter Plan
June 30, 2014

Definition	Discovery	Design	Development	Deployment	Debrief	Support
<ul style="list-style-type: none"> Establish documentation repository IT governance approval process for definition phase 	<ul style="list-style-type: none"> Initial security assessment Create functional requirements document Detail scope Specifications Use cases Management controls Personnel and training Security perimeters Incident reporting Response planning Recovery plans 	<ul style="list-style-type: none"> Review design with technology and strategy team Manage issues and risk Create test plans <ul style="list-style-type: none"> Unit, system, and stress test Create or revise security assessment 	<ul style="list-style-type: none"> Finalize operations and maintenance manual <ul style="list-style-type: none"> DR, backup, recovery, etc. Create production deployment plan and operational readiness assessment Security risk assessment Vulnerability scanning Penetration testing Secure code reviews Create training plan and training materials if applicable Create business continuity plan Conduct pre-deployment business continuity test Manage Issues and risks 	<ul style="list-style-type: none"> Manage Issues and risks Employee training User account / access provisioning Operator acceptance testing Security verification testing Security operations implemented 	<ul style="list-style-type: none"> Documented lessons learned 	<ul style="list-style-type: none"> System monitoring and management Incident response Configuration management System audit Security risk assessments Disaster recovery exercises User access maintenance System decommissioning / disposition Sensitive data destruction System disposition Operations and policy updates

Figure 10 - PPL Project Management Methodology Process

E. Vendor Cyber Security Requirements Assessment

AMI System equipment provided by third party vendors will be evaluated for compliance with Cyber Security Requirements derived from PPL Information Security Standards and appropriate industry security standards and frameworks. This evaluation process will continue throughout the development lifecycle, and is outlined in Figure 11 below.

*PPL Electric – Smart Meter Plan
June 30, 2014*



Figure 11 - Vendor Cyber Security Requirements Assessment

Any changes to the hardware solutions planned will be evaluated via this process, and recommendations will be presented prior to implementation. In the event that a component cannot meet the Cyber Security Requirements, PPL Electric will evaluate the risk and its mitigation options as part of the Security Risk Assessment process.

F. Cyber Security Operations

The project management methodology extends to operational support of the cyber security environment. To that end, the smart meter program will implement monitoring, logging, and incident reporting. PPL Electric plans to implement intrusion detection systems and processes to provide alarming and notification of security events. Additionally, the Company’s Computer Security Incident Response Team (CSIRT) will utilize existing tools, capabilities, and procedures to provide timely response and recovery from security incidents. Upon notification that a security incident may have occurred, or is likely to occur, an alert is sent to the Information Assurance Group (IAG). IAG assesses the incident and, if necessary, assembles a CSIR Team comprised of subject matter experts relevant to the specifics of the incident. The response team prepares an action plan, mitigates the security incident, and assembles documentation in accordance with PPL Electric incident response procedures. These procedures will be reviewed and updated, if necessary, during the AMI cyber security design process. PPL Electric currently has in place policies and procedures for managing user access, performing system audits, reviewing system logs, etc. to maintain cyber security vigilance. These policies and procedures will be augmented, if need be, to address any new or unique risks or issues associated with AMI. In addition, updates and patches to infrastructure devices and systems will be managed using the existing Configuration and Change Management Standard. This standard requires that major upgrades and patches must include a security risk assessment prior to operational implementation.

PPL Electric has in place both Disaster Recovery (DR) and Business Continuity (BC) plans that are regularly tested by means of DR and BC drills. These plans will be updated to encompass the

*PPL Electric – Smart Meter Plan
June 30, 2014*

AMI systems, and DR and BC drills will be conducted as part of operational readiness testing to verify plan effectiveness.

G. Risk Assessment, Testing, and Quality Assurance

In addition to the project management methodology, the Smart Meter Project will create a Risks Register document, and any cyber security or data privacy related risks will be entered and managed accordingly.

Test plans will be developed and executed to ensure that cyber security functions operate as designed. Figure 12 below depicts PPL Electric’s approach to system security testing.



Figure 12 - System Security Testing Process

IAG will be responsible for identifying and mitigating security risks and ensuring that the fielded systems meet the requirements and configuration as prescribed in PPL Electric Information Security Standards, and include the following activities:

Security Risk Assessments

The Security Risk Assessment (“SRA”) is a review that provides a baseline for the development of risk mitigation actions needed to protect the utility’s systems and environments. It is conducted using a well-defined set of information security standards, guidelines, and industry best-practices. The SRA activities will include: 1) System characterization (both operational and technical), 2) Threat identification, 3) Vulnerability identification, and 4) Risk Determination/Valuation.

Using the guidelines provided by Federal Information Processing Standards (“FIPS”) and NIST among others, the Security Risk Assessment will determine the potential impact of threats and vulnerabilities to the Confidentiality, Integrity and Availability (“CIA”) of the project’s data and systems. This impact determination, combined with an assessment of threat probability, will form the basis for risk-weighted mitigation planning.

Vulnerability Scans

Vulnerability scans are conducted on the operational system, prior to deployment and post-deployment, to ensure the system adheres to the cyber security design. This quality assurance check is conducted using automated tools and manual scanning to verify configuration items such as: firewall rules, port configurations, password structure and complexity, user authentication and access permissions, etc.

Penetration Testing

Penetration testing is the best indicator of real-world vulnerability to cyber-attacks, both internal and external. Conducted by objective, experienced and knowledgeable “Certified Ethical

*PPL Electric –Smart Meter Plan
June 30, 2014*

Hackers,” this activity determines the degree to which the systems are vulnerable to a variety of cyber-attacks. The team will conduct a series of targeted attacks from the smart meters to the AMI systems and document the gaps and vulnerabilities discovered. These gaps and vulnerabilities will be managed and/or mitigated by the project team.

H. Data Privacy

As part of the project management methodology, one of the first steps of the initial security assessment is to determine the type of data so that the appropriate security controls are planned for. For the Smart Meter Project, IAG will also follow “Guidelines for Smart Grid Cybersecurity: Vol. 2, Privacy and the Smart Grid” recommendation and conduct a privacy impact assessment (PIA) before any deployment. The PIA will help the project team with the following:

Identifying and managing privacy risks: Conducting an exercise to identify potential privacy risks early in the project demonstrates good governance and business practice.

Avoid unnecessary costs: By undertaking an assessment early in the project to identify potential privacy risks, it will allow the project team to consider any safeguards as part of the project budget and thereby avoids unexpected costs after deployment.

Meeting legal requirements: Conducting the assessment provides the opportunity to ensure that any privacy risks are identified early, and thereby implementing the appropriate controls that will allow for ensuring the implementation adheres to legal requirements. This also applies when engaging a third party, where the data owner is responsible for ensuring the appropriate controls are in place to protect personal data.

I. Standards

As noted, the Smart Meter Project will leverage emerging interoperability and security standards, including, but not exclusive to those developed by the NIST.

Throughout the Smart Meter Project lifecycle, security requirements, processes and procedures will leverage the following standards:

Security Requirements Creation	NIST SP 800-53 “ <i>Recommended Security Controls for Federal Information Systems and Organizations</i> ”
Security Risk Assessment Methodology	NIST SP 800-30 “ <i>Risk Management Guide for Information Technology Systems</i> ”, NIST SP 800-60 “ <i>Guide for Mapping Types of Information and Information Systems to Security Categories</i> ”, and FIPS 199 “ <i>Standards for Security Categorization of Federal Information and Information Systems</i> ”

PPL Electric –Smart Meter Plan
June 30, 2014

Vulnerability Identification	NISTIR 7628 “Guidelines for Smart Grid Cyber Security: Vol. 2, Privacy and Smart Grid”
Security Testing Methodology	NIST SP 800-115 “Technical Guide to Information Security Testing and Assessment”

J. Impact on Overall AMI Security

Protection of AMI is accomplished via multiple layers of network, personnel, and physical security barriers. If compromises to the system were to occur, the location of that compromise would determine the impact on the overall AMI security. While there are numerous endpoint devices in the AMI network, compromise of one device would have a lower overall impact than a compromise of the AMI Systems. These levels of compromise are represented in Figure 13, with red representing the highest potential impact.




Figure 13 - Potential Impact to Overall Grid Security

The smart meter plan will be implemented with Cyber Security and Data Privacy as a cornerstone of the project. The increased scrutiny of the AMI systems and network, the interfaces with new smart devices, and reviews and updates to existing policies, procedures, and operational concepts is expected to maintain the overall security posture of AMI.

*PPL Electric –Smart Meter Plan
June 30, 2014*

VII. Organizational Impacts

PPL Electric recognizes that the proposed AMI solution upgrade from a PLC-based to an RF Mesh system will require organizational change. During its initial deployment in 2002, the Company developed an organizational impact plan and has begun the process of doing the same for the new deployment in 2016.

In 2013, the Company undertook an organizational assessment to evaluate the impact of the upgraded AMI solution on the organization. This assessment was divided into three areas:

- Change Impact Analysis – evaluation of areas of anticipated business change and the subsequent impacts, if any, to PPL Electric
- Governance Method – method for leadership and accountability organizations for the smart meter program implementation
- High-Level Resource Plan – resource count estimates based on the above in order to determine needs for the smart meter program

A. Change Impact Analysis

The change impact analysis began with identification of the implications associated with each evaluated solution offering. This was done in tandem with the Technical Assessment (see Section III. Technology Assessment), and used information provided by vendors and through subject matter expertise from IBM and others. This was used to gather high-level costs of the various technology types (RF Mesh, Point to Point, Power Line Carrier) from an organizational point of view.

Following this, the Company identified business units within PPL Electric’s organization that will likely be affected by the transition to an upgraded AMI system. For each process area, impacts were determined and categorized according to people, processes, technology, and organization. The result was an organizational impact analysis which documented expected changes to the organization due to smart meter program activities.

Based on this framework, the Company first identified organizational impacts that would be present regardless of the chosen solution type. Information from vendor RFI responses allowed the Company to identify technology-specific organization impacts, taking into account the unique differences between Power Line Carrier (PLC), Radio Frequency Mesh (RF Mesh), and Point-to-Point (P2P) network types. For example, both RF Mesh and P2P networks topologies require skilled RF technicians for system maintenance, which represents a new skill set for PPL Electric’s organization.

Following the submission of this filing in 2014, PPL Electric will continue this assessment and begin planning for the creation of training materials and training as part of a larger change management effort. This is described in detail in Section V. Implementation Plan).

B. Governance Method

The Organizational Assessment also included a review of governance models typical of large AMI deployment projects. In this review PPL Electric re-evaluated its governance structure during its first AMI deployment and reviewed industry best practices around AMI governance

PPL Electric--Smart Meter Plan
June 30, 2014

provided by IBM and peer utilities. An initial governance structure for the Project Management Office (PMO) was created, and this will continue to be refined as requirements for vendor support are created in the coming months. A picture of the proposed governance structure is shown in Figure 14.




Figure 14 - Proposed Smart Meter Program Governance Model

Executive Steering Committee

The Executive Steering Committee will be responsible for providing strategic direction, issue resolution, and making program-level decisions. This group will also champion the program’s budget and resource request within PPL Electric’s business, and enable cross-business lines of communication as appropriate. This committee will also provide sponsorship and leadership for the SMP program.

Program Management Office

The Program Management Office will manage SMP program resources and provide day-to-day management and oversight of the SMP program. This will include oversight of the workplan and coordination of program risks, issues, and status updates. This group will also be responsible for communicating SMP program vision, goals, and strategic priorities to team members and will escalate issues coming out of the program as necessary.

*PPL Electric –Smart Meter Plan
June 30, 2014*

Business Ownership Team

The Business Ownership Team will have ownership of the SMP program. This will include participation and expertise into SMP program decisions as they impact ongoing and future business operations. This group will also ensure availability and involvement of required subject matter experts and will communicate decisions made at the business unit level which will affect the SMP program. This team will be accountable for conflict management and will provide input and guidance into the risk mitigation and issue resolution process.

Workstreams

Workstreams will be responsible for the execution of SMP program workplan tasks, work products, and deliverables. These groups will communicate program status and budget requirements to program management, and maintain workstream-specific issues, risks, and mitigations plans.

C. High-Level Resource Plan

The final stage of the Organizational Assessment was the creation of a High-Level Resource Plan. The information from the analysis described above was used to create estimates of resources needed to support the pre-deployment, deployment, and post-deployment activities. The Company prepared representative ranges of head counts as related to job role from industry data collected from peer utilities' programs.

These estimates were refined as the decision to proceed with an RF Mesh solution was made, and will continue to be refined leading up to the deployment time period. The Company also plans to request that vendors provide detail around head counts required to operate their systems as part of the RFP process which will take place in Q3 – Q4 2014. This detail will be used in refining head count estimates. A detailed description of that process is in Section IV, Vendor Selection for Future Technologies.

VIII. Program Risks

A. Risks

PPL Electric's Smart Meter Plan represents a significant investment which is spread across several years. The Company recognizes that the SMP will impact many key stakeholders, both internal and external, and that an upgraded AMI solution brings with it the need for a comprehensive risk assessment and management process. As such, the Company has identified several program-wide risks based on their possible impact to the program and PPL Electric's business. These risks are described in detail below, followed by an explanation of mitigation steps being taken to address them.

- New regulatory or legislative requirements
- Resource availability and skill sets
- Customer perception and education
- Vendor performance
- Technology obsolescence
- Complexity of IT efforts
- Replacement of mature AMI systems and data migration

New regulatory or legislative requirements

A risk exists around unanticipated requests related to smart meter technology by regulatory or legislative bodies. Depending on their nature these may alter the schedule, scope, or budget of PPL Electric's Smart Meter Plan. Examples include the requirement to allow customer to opt-out of advanced metering functionality, accelerated supplier switch, changes in required smart meter functionality, and implementation of new legislation and / or regulation related to smart metering and energy efficiency, and additional changes in technology standards.

Resource availability and skill sets

A risk exists around availability of skilled resources needed for PPL Electric to successfully complete the work required prior to and during the new smart meter deployment. The selection of an RF communications type will bring with it the need for new skillsets to PPL Electric's business. Additionally, a large number of resources will be needed from vendors and the Company in order to guarantee the success of the SMP. The Company will need to assess these risks and develop resource plans using employees and contractors to mitigate the risk.

Additionally, PPL Electric will continue to operate the installed PLC communications system, MDMS, MAM and customer portal as required through the plan implementation. The Company plans to maintain the current level of service to customers served by the legacy systems. Resources will be required to operate the existing systems through plan implementation. This resource need is considered in PPL Electric's resource planning process.

Customer perception and education

PPL Electric's customers have experienced many of the benefits of the required smart meter technology since 2004, when PPL Electric completed its first AMI deployment. The choice to proceed with an RF communications technology results in the need for some additional education for PPL Electric's customers on this new technology type. Additionally, the upgraded

*PPL Electric –Smart Meter Plan
June 30, 2014*

AMI solution will bring some new smart meter functionality to customers. The Company will ensure that customers receive appropriate communications on the new smart meter functionality as it is deployed.

Vendor Performance

A risk exists around ensuring that the vendors chosen to support the AMI solution provide adequate hardware, software, and services, and that performance in these areas is commensurate with the expectations of the Company. There is additional risk created around the integration of vendor systems with one another, in particular as related to vendor-provided software for disparate components of the solution.

Technology Obsolescence

There is a risk that elements of the chosen technology type may become obsolete during the course of the smart meter program. Multiple types of technologies for AMI exist in the marketplace today, and this technology is within a highly evolving area which has experienced significant change over the last 10 years. It is likely that these changes will continue in the years to come.

Complexity of IT efforts

The upgraded AMI solution involves a large-scale IT project to support the various back-office systems needed to ensure successful operation. Multiple corporate systems, some not specifically related to smart metering, will be affected by the AMI solution upgrade. This includes the installation of new vendor-purchased systems, the creation of integration points to existing systems, and the data conversion needed to enable successful communications across systems. This will require a comprehensive rebuilding of the current IT architecture across PPL Electric and several testing and release cycles prior to system optimization.

Replacement of mature AMI systems and data migration

In addition to the effort required to implement the RF Mesh AMI solution, there will be IT complexity due to the simultaneous operation of both the PLC and RF Mesh solutions as the Company transitions from the former to the latter. This transition brings unique challenges to the Company, including the migration of customer data from existing systems to new ones, the development of processes for operating of multiple AMI solutions simultaneously, and the maintaining of high meter read rates throughout the deployment time period.

Furthermore, PPL Electric is unique among its peers by being one of the first utilities to encounter this challenge, as many other utilities have not yet upgraded from one AMI solution to another. As a result, the Company expects limited benchmarking and industry experience with this effort.

B. Mitigations

To mitigate risk throughout the duration of the Smart Meter Plan, PPL Electric will do the following:

- Conduct ongoing risk management and mitigation
- Participate in site visits with vendors and peer utilities

*PPL Electric –Smart Meter Plan
June 30, 2014*

- Engage industry expertise and external program support
- Deploy a flexible AMI solution
- Strategic timing of AMI technology solution implementation
- Use a staged deployment approach to manage the impact of the new solution
- Use a phased approach to test and operationalize advanced functionality
- Due diligence through requirements design and vendor planning
- Customer engagement and education

Conduct ongoing risk management and mitigation

PPL Electric has created an ongoing risk management process to track and manage the program risks mentioned above and others as they are identified. This process includes identifying of risks and evaluation of the possible impacts, in addition to creating mitigation plans to manage them. Furthermore, the Company is leveraging the extensive experience it gained during the installation of its first AMI solution in 2002, and from successfully operating that system to this day. The lessons learned from the first deployment have been used repeatedly in the strategy for the proposed AMI solution upgrade. These have included insights into scheduling, effective use of pilot programs to trial new functionality, lessons regarding technology obsolescence, and comfort with high read rates from an automated metering infrastructure.

Participate in site visits with vendors and peer utilities

In addition to the lessons learned from its own prior deployment, the Company will continue to engage with vendors of smart meter technology and peer utilities that have used those vendors for their own deployments. This engagement will take the form of attending industry conferences, in-person site visits, and conference calls and other meetings to gain insights and learn best practices for specific solution types.

As PPL Electric is recommending an RF Mesh solution, it will focus on site visits with utilities that have successfully deployed and operated this type of AMI technology. Site visits will allow the Company to learn first-hand the possible issues and risks associated with the solution and will include insights into the challenges of overcoming RF propagation in geographic areas similar to the Company's (urban / suburban / mountains / flat terrain). Additionally, PPL Electric anticipates that it will gain strong insights into the optimization of RF networks and plans to leverage these best practices with its own Network Operating Center and deployment management processes.

Visits with vendors will allow for similar insights from a different lens – providing a view of the details of RF technology and learning first-hand what can be done to ensure successful use of an RF technology for PPL Electric's AMI solution. This will also allow the Company to structure vendor contracts in such a way that vendor performance risk is mitigated.

Engage industry expertise and external program support

Beginning as early as 2009, PPL Electric retained external consultants from Black & Veatch experienced with smart meter deployments to assist in evaluations of the current state AMI solution. The Company continued this practice in 2013-2014 with the engagement of IBM. PPL Electric will continue the practice of soliciting vendors who have high levels of experience with the chosen AMI solution, including technology vendors for solution hardware: meters, head end

*PPL Electric – Smart Meter Plan
June 30, 2014*

technology, NOC, and MDM. Vendor contracts will be written considering lessons learned from AMI programs at peer utilities.

Hardware vendors will also be required to submit to industry-approved testing processes, to ensure compliance with nationally-recognized credentials and measures for security, safety, and operation. PPL Electric will also conduct its own vigorous testing in both lab and field environments. Lab and field testing will include detailed end-to-end testing of meters and communications.

Engaging external support will allow the Company to mitigate a variety of risks, including resource availability through the use of external staff augmentation for project staff and potential operation of the legacy AMI system. Contracted services will also be used to mitigate risk during the meter deployment through the use of a Company-chosen meter deployment vendor to conduct physical meter installations at customers' premises. Vendor support may also be leveraged for IT integration efforts.

Deploy a flexible AMI solution

PPL Electric's choice of an RF technology type allows for technical flexibility versus other technology types. RF technology has seen high adoption rates for AMI solutions in recent years. Based on the Company's assessment completed in 2013, an RF solution type also allows for integration with distribution automation and advanced analytics capabilities.

A flexible solution type also mitigates several of the risks mentioned above. New requests from regulatory or legislative bodies will be easier to respond to with a system that is more flexible, and the risk of technology obsolescence is mitigated through the use of a widely-adopted technology type. It is noted that PPL Electric's peers in Pennsylvania have all chosen to deploy RF-based AMI solutions to comply with Act 129 requirements.

Strategic timing of AMI technology solution implementation

As described in the SMP Roadmap contained in Section V. Implementation Plan, PPL Electric plans to complete the required IT and business process review to implement an IT system architecture change and install a new AMI head-end, MDMS, MAM, NOC and customer portal prior to meter deployment in 2017. This is a significant IT and business effort that will require external vendor support. The intent of adopting this aggressive IT build is to minimize potential re-work involved with integrating RF mesh communication systems and meters to the Company's existing AMI systems. This plan improves program efficiency, but makes IT system implementation a critical path item in the schedule requiring adequate support from the PMO and external system integrator.

Use a staged deployment approach to manage the impact of new functionality

As described in Section V. Implementation Plan, deployment will begin in the second half of 2016 with a Solution Validation period. This phase is designed to ensure that the system is functional end-to-end prior to beginning full deployment.

Beginning with full deployment in 2017, smart meter functionality will be staged through 2019 to accommodate IT build timeframes and to allow for proving out of functionality to support Act 129 and Implementation Order requirements.

*PPL Electric –Smart Meter Plan
June 30, 2014*

Use a phased approach to test and operationalize advanced functionality

PPL Electric has been very successful in using pilot programs and proof of concepts to trial new features prior to operationalization and has successfully demonstrated this since 2009 when it began its Smart Meter Plan. The Company will continue this practice during the Smart Meter Program by identifying advanced functionality that could be supported by the upgraded AMI solution, and carefully plan for and stage that functionality.

This approach will be used for new functionality enabled by the AMI solution that is not already operationalized within PPL Electric's business. This will include redesigning business processes to fully utilize meter data, such as voltage, temperature, "last gasp" / power restoration messages, and other message alerts. Additionally, expanded or new functionality such as remote disconnect and HAN devices will be staged throughout the deployment period. Some of the later-stage applications of the new AMI solution, include integration with distribution automation, the use of advanced analytics, and other areas as identified by future business requirements.

Due diligence through requirements design and vendor planning

PPL Electric has already begun the process of developing detailed business requirements for vendor RFPs which will be issued later this year. These requirements will contain business and functional areas required for compliance by vendors involved in the RFP process. PPL Electric will include compliance with the determined requirements as part of the scoring of vendors during the RFP evaluation process and prior to selecting a vendor for the major components of the upgraded AMI solution. Additional detail on the vendor selection process is in Section IV. Vendor Selection for Future Technologies.

Detailed requirements, along with clear roles and responsibilities, establishing service level agreements, and having a disciplined program management approach will help to mitigate risks related to vendor performance and integration.

Customer engagement and education

PPL Electric recognizes that the proposed RF Mesh AMI solution is a new technology both for itself and for its customers. As such, the Company will prepare educational materials to ensure that customers are educated on the benefits and uses of the technology. This education will include details regarding the protection of customer data, and the security measures put in place by the Company to protect both customer and business data in its IT systems and communications networks.

*PPL Electric –Smart Meter Plan
June 30, 2014*

IX. Program Benefits

As an early adopter of AMI technology, PPL Electric has realized significant benefits from installing the current system. The most significant benefit achieved was from the elimination of physical meter reading operations for all of its electric customers as well as associated meter reading support equipment, vehicles, and systems. The Company also realized benefits from improved reliability in customer billing and outage management. Additionally, the Company has been piloting and implementing projects to enhance its PLC metering system and processes as part of its original smart meter implementation plan submitted in August 2009. Some of these pilots, such as remote connect/disconnect, voltage and momentary monitoring, and validating outage durations have been implemented and are delivering benefits by enhancing operations, outage management and customer service, albeit on a limited basis. Other pilots that were implemented, such as developing a supplier portal, providing customers with price and usage information, and implementing a meter data management warehouse and analytics platform have improved the Company's ability to provide information to customers and suppliers. An additional set of pilots such as 15 minute interval data, replacing wired communications with cellular backhaul for meter data, and upgrading meter data collection equipment with new processing boards were implemented to test the PLC system on its ability to deliver Act 129 functionality, lower operating costs, and improve meter reading performance.

Having already realized benefits from its earlier smart meter installation and pilots, PPL Electric will include any additionally realized benefits associated with the proposed smart meter deployment plan in subsequent base rate cases. The proposed Smart Meter Deployment Plan will provide a foundation to realize future customer and operational benefits. Expected benefits include reduced meter services support, decreased call center volumes, improved outage management, improved identification, and cost recovery of unaccounted-for energy.

In the area of meter services, the proposed AMI solution will include remote connect / disconnect switch functionality that will reduce the number of physical visits associated with voluntary and involuntary service reconnections and terminations. The Company will use this functionality in accordance with all applicable rules and regulations. The Company will respond remotely to customer connect and disconnect requests in a timelier manner thereby increasing customer satisfaction in the process. Additionally, the replacement of an aging meter population (characterized by an increasing meter failure rate) with a brand new meter population has the added benefit of reducing the Company need to respond to meter replacements due to failures. As such, any reduction in physical visits will also result in a reduction in labor costs, vehicle and mileage costs, and other support equipment costs such as hand held devices.

Operating benefits may accrue due to a reduction in the number of incoming calls to the customer call center. After an anticipated increase in call volumes during the initial deployment period due to customer questions about the new meters, there is an expected lower net steady state of call volumes. Most of the decrease is expected to be from reduced customer calls inquiring about a timely reconnection of service, after payments they have made related to a non-pay disconnect.

Additional benefits are also expected in the area of power quality, due to further development of the ability to monitor and analyze momentary outage and voltage issues. The ability to get information more frequently and across all smart meters will enhance our ability to analyze and

*PPL Electric – Smart Meter Plan
June 30, 2014*

proactively resolve distribution problems prior to customers notifying us about an issue. This will enable PPL Electric to better serve customers and utilize maintenance resources more effectively.

Outage management processes will be improved as PPL Electric introduces “last gasp” and power restoration message capability within the upgraded AMI solution. These capabilities will enable faster detection of outages and will speed power restoration processes. The upgraded AMI solution will also be able to provide near real-time outage status for individual meters. This will more accurately reflect the current state of restoration activity and allow resources to be utilized more effectively such that “OK on Arrival” occurrences (i.e. a power outage is restored on a separate, previous outage ticket) can be identified before a field crew is sent to a premise. As a result, the Company will be able to more effectively deploy and coordinate emergency restoration resources. This has the potential of translating into decreased time spent on storm restoration and reducing overtime and contractor expenditures.

AMI systems coupled with advanced analytic capabilities will allow for improved tracking of unaccounted-for energy, such as theft and tampering, by improving the ability to identify energy usage anomalies and correlating various events. The reduction of energy consumption on inactive accounts will also be realized by having the ability to remotely disconnect these premises, in accordance with applicable regulatory requirements, where otherwise it would have been imprudent to dispatch a crew due to costs and other work priorities. The end result is a customer benefit from a more equitable system where the true responsibility of payment is borne by the parties responsible for the energy usage.

The upgraded AMI solution will support enhanced customer self-service. The direct access capabilities of the new meters will enable In Home Displays through which customers can view and analyze near real time usage information. Additionally, the upgraded customer portal will enhance customers’ capabilities to analyze their energy history, review and compare promotions and rate plans, view and pay their bills online, and request start, stop, or transfer of service. Self-service may also improve operating efficiencies by decreasing customer call volume.

Another benefit from AMI systems coupled with advanced analytical capabilities is an improvement to distribution load management and other processes through the application of voltage and load monitoring. This monitoring will provide pertinent information for maintaining electrical system reliability, proactive correction of customer voltage issues, improved distribution load management, and improved accuracy of electrical equipment health monitoring. The aggregated meter data can also provide valuable input to the electric system planning process.

The proposed AMI solution enables several societal benefits such as decreased emissions by facilitating a competitive marketplace. Decreased emissions of CO₂ can result from lower energy consumption and less mileage due to fewer premise visits. The AMI system can facilitate a competitive marketplace by enabling in home customer displays, thereby influencing peak purchases and as a result applying downward pressure on energy prices in spot markets.

The benefits of implementing the SMP are difficult to quantify. For example, when implementing the remote connect/disconnect functionality, the Company anticipates reduced service visits to customers’ premises. However, the Company may not necessarily reduce its

*PPL Electric –Smart Meter Plan
June 30, 2014*

staff to account for this functionality but may use its resources to perform other activities. The Company may also experience lower call volume, but it is not possible to predict with any accuracy a precise amount that this would reduce the Company's operating expense. In addition, many of the benefits will not be fully realized until the SMP is implemented.

Due to the uncertainty and difficulty in quantifying operational savings associated with implementing the SMP, the Company proposes to reflect any savings associated with the SMP in future base rate cases as these savings are reflected in the Company's operations.

PPL Electric –Smart Meter Plan
June 30, 2014

X. Financial Overview

A. Costs

In response to Act 129 and the Commission’s subsequent Implementation Order, PPL Electric initiated an assessment and planning effort in preparation for the implementation of smart meters and AMI technologies. A key input supporting planning was the creation of a cost model (“Financial Analysis”) to estimate and analyze the future operating costs and capital expenditures associated with the deployment. The analysis covered the period beginning in 2014 and through the end of the stabilization period, i.e. 2021.

The data underlying the financial analysis were gathered through an assessment process involving RFIs from vendors, industry experience, subject matter experts from PPL, and consulting support from IBM. The data were reviewed and updated in an iterative process throughout 2013 and 2014. Activities performed in the development of the Financial Analysis included:

- Defining the scope and components of the smart meter program
- Gathering relevant operational data and smart meter project projections
- Evaluating and validating data
- Identifying key smart meter project financial analysis modeling variables and assumptions
- Developing the analytical modeling structure
- Constructing a detailed view of the smart meter project financial analysis
- Reviewing the Business Case results with PPL Electric stakeholders and management

The financial analysis included in this chapter is based on the 3-year recommended deployment schedule. This schedule anticipates all smart meter infrastructure will be built and all smart meters installed by the end of the year 2021. Based on this analysis, the total estimated cost of implementing this plan (2014-2021) is \$449.3 million, \$407.9 million for capital expenditures and \$41.4 million for Operations and Maintenance (O&M).

Table 2 shows a summary of the Company’s costs by major cost category, and Figure 15 - 8-Year Cost Schedule shows an 8-year cost schedule from 2014 – 2021.

Table 2 - Cost Summary (\$ Millions, Nominal 8 years)

Category	Capital	O&M	Total
Meter	\$284.9	\$0.0	\$284.9
Network & Network Management	\$31.4	\$7.9	\$39.3
Information Technology	\$53.0	\$24.7	\$77.7
Systems Integration	\$8.8	\$0.0	\$8.8
Program Management	\$23.2	\$5.4	\$28.6
Communications/Change Management	\$6.6	\$3.4	\$10.0
Totals	\$407.9	\$41.4	\$449.3

PPL Electric – Smart Meter Plan
June 30, 2014




Figure 15 - 8-Year Cost Schedule

PPL Electric’s projection of costs for the various components of the SMP are high level estimates based on data provided by potential vendors in response to the Company’s RFIs and further based on the Company’s business experience. These high level estimates are subject to change for a variety of reasons, including but not limited to, increases in vendor prices, changes in project scope, changes in the implementation timeline, unforeseen complications or changes in regulatory requirements. The cost estimates are not precise and will be revised over the life of the project. PPL Electric intends to recover its actual smart meter costs through the SMR, whether they are more or less than the Company’s initial estimates.

B. Scope & Assumptions

The financial analysis assumes an 8-year timeframe, starting with the beginning of the Post-Grace Period on July 1, 2014 and continuing through the end of the stabilization period in 2021. The Business Case assumes a 3-year deployment schedule that will commence in 2017. Additional Assumptions include:

- Annual work hours per Full Time Equivalent (FTE): 2080 hours (52 forty-hour weeks)
- Communications infrastructure will be deployed prior to meter deployment in each specific geographic area
- Costs for the following were based on RFI responses:
 - Meters
 - Network communications
 - Head end
 - MDM
 - Portal
- Costs for the following were based on PPL Electric and industry experience:
 - Program management
 - Change management and communications
 - IT support

PPL Electric - Smart Meter Plan
June 30, 2014

- o System integration
- The decision to purchase in home customer devices such as displays, smart thermostats, etc. will be left to the customer, as such no costs associated with these devices have been included.
- The analysis assumes 100% deployment; customers will not have an option to opt out
- A deployment vendor will be used for deploying meters in the field
- Prior to deployment, meter base related repairs are assumed to be needed on 3% of the meter population. The cost to repair each issue is estimated to be \$1500

C. Overall Program Costs

The costs incurred to implement this plan have been grouped into the following cost categories: (i) Meter; (ii) Network & Network Management; (iii) Information Technology; (iv) Systems Integration; (v) Program Management; (vi) Communications/Change Management. Within each of these categories, the costs were further broken down as either capital or O&M within the years over which these costs would be incurred. The costs have been presented on a nominal basis over an 8 year analysis period. A graphical representation of these costs is shown in Figures 17 and 18.




Figure 16 - Total Cost Breakdown

PPL Electric –Smart Meter Plan
June 30, 2014

Capital Costs (\$, millions) O&M Costs (\$, millions)




Figure 17 - Capital and O&M Cost Breakdowns

The capital costs constitute approximately 91% of the total costs and the O&M costs constitute the remainder of the total costs. A breakdown of costs in capital and O&M categories is shown in Figure 17. The cost estimates are based on program components described below:

D. Costs by Program Component

1. Meter

Total estimated cost: \$284.9 million

Capital: \$284.9 million

O&M: \$0.0 million

The most significant component of the meter cost is the \$193.8 million equipment cost for the approximately 1.4 million meters. A deployment vendor would be used to deploy meters at an average installation cost of \$12.50 per meter and will total \$20.0 million. Another component of the meter cost is related to repair of customer meter bases prior to full deployment totaling \$67.2 million. Other items that are included in the total meter cost are associated with meter testing, meter failures, and customer growth.

2. Network & Network Management

Total estimated cost: \$39.3 million

Capital: \$31.4 million

O&M: \$7.9 million

The network equipment costs which include repeater and collector costs will be \$9.9 million. The model assumes approximately 2,900 repeaters and 600 collectors will be needed. The total

*PPL Electric –Smart Meter Plan
June 30, 2014*

costs to deploy and install the network communications system will be \$3.9 million and will include \$2.6 million for project management, network planning and engineering, training, and testing and \$1.3 million for equipment installation in the field.

In addition to the costs associated with the installation of a network communications system, there will be additional costs to monitor and run a smart meter NOC totaling \$6.7 million. Other components of the network and network management costs include backhaul, annual component failures, and annual maintenance.

3. Information Technology

Total estimated cost: \$77.7 million

Capital: \$53.0 million

O&M: \$24.7 million

Costs associated with software, hardware, vendor support and internal IT resources are all part of the Information Technology costs. The software costs of Head-End, MDM, Portal and Meter Asset Management System total \$33.0 million while the associated hardware costs are \$7.2 million. Resource costs including incremental internal PPL IT resources and external vendor support are \$37.4 million.

4. System Integration

Total estimated cost: \$8.8 million

Capital: \$8.8 million

O&M: \$0.0 million

The system integration category captures the costs associated with coordinating and managing the implementation of the different IT packages in an optimal manner. Associated tasks include providing overall architectural guidance and design, supporting security requirements, facilitating integration across the disparate systems and comprehensive test plan development and execution.

5. Program Management

Total estimated cost: \$28.6 million

Capital: \$23.2 million

O&M: \$5.4 million

The program management category captures the costs associated with overseeing the entire program through the end of 2021. The responsibilities associated with this category include program leadership, project management, requirements gathering, deployment planning, vendor management and business process development and redesign. The PMO costs associated with external consultant support is also incorporated into this category.

*PPL Electric –Smart Meter Plan
June 30, 2014*

6. Communications/Change Management

Total estimate cost: \$10.0 million

Capital: \$6.6 million

O&M: \$3.4 million

The estimated communications and change management costs cover two categories – training costs totaling \$1.4 million and stakeholder communications costs totaling \$8.6 million. Training costs include costs associated with both the development of training guides and modules as well as the delivery of training. The costs associated with communications incorporate costs for the development of smart meter plan related materials for all stakeholders as well as costs to deliver relevant education and messages through the appropriate channels in accordance with the timeframes outlined in the Communications Strategy.

*PPL Electric – Smart Meter Plan
June 30, 2014*

XI. Communications Strategy

A critical component of the Smart Meter Plan will be a series of communications activities related to the deployment project, education of customers for smart meter technology, and other communications with various communities and regulatory agencies.

PPL Electric’s communications related to the Smart Meter Plan will ensure that customers are informed about AMI benefits and the installation experience, including when they can expect new meters. The Company also intends to provide sources of information about AMI, and contact information for scheduling installation appointments. These activities will also include addressing any concerns (security, privacy, health effects, etc.) about the program.

In addition to customer-facing communications, PPL Electric will educate and inform employees, stakeholders, members of the media, public officials, and other audiences about why PPL Electric is upgrading to advanced meters.

The smart meter team has identified a series of key messages which will be part of the Company’s communication strategy. These messages will be tailored to specific audiences and timeframes as part of a comprehensive communications plan. The Company plans to develop this comprehensive plan following approval of this SMP filing and prior to beginning deployment. The comprehensive plan will also leverage information provided by selected vendors for the AMI solution. PPL Electric will communicate the comprehensive plan with the Commission upon completion.

A. Key Messages

- PPL Electric Utilities proposes to upgrade its existing advanced meters to provide additional capabilities, improving service to customers and complying fully with Act 129.
- The new system will:
 - Comply with Act 129 and Implementation order requirements, including enabling customers to receive real-time pricing information.
 - Support home area networks, providing additional real-time information to customers regarding energy usage and cost.
 - Support operational improvements, including remote connect / disconnect and outage detection and restoration.
- After thorough study, we have determined that we will propose an RF solution, as opposed to our current Power Line Carrier system.
- Based on current analysis, we expect the project cost will range between \$425 and \$450 million.
- We expect to deploy the meters between 2017 and 2019.

B. Key Audiences

- PPL Electric customers
- Smart Meter Stakeholder Group
- Elected officials
- Other PPL Electric employees in Pennsylvania
- Media

*PPL Electric –Smart Meter Plan
June 30, 2014*

- Public or community groups, such as chambers of commerce, consumer organizations, low income advocacy groups, etc.
- Financial/investment community
- IBEW 1600 leaders/contractors
- PPL Electric Retirees
- EGSs

C. Key Channels

- Dedicated internet website which will contain program information, Frequently Asked Questions (FAQs), and contact information
- Education for call center representatives
- Meetings with communities and public leaders
- Direct mail and E-Mail messaging
- Customer bill inserts
- On-premise notifications (during deployment)

A successful communications plan will rely on several key strategies. PPL Electric will leverage proven communications strategies used during its initial deployment of smart meters and will ensure employees have the information they need to understand the reason for new advanced meters and to communicate with family, friends and neighbors. Additionally, PPL Electric will conduct necessary consumer research to understand/refine messages and to ensure messages and supporting information are appropriately targeted

As part of its communications strategy, PPL Electric will create a detailed communications plan for deployment communications.

D. Deployment Communications

PPL Electric will also create communications materials related to the deployment of upgraded smart meters from 2017 – 2019. These communications will focus on notifications to customers of the deployment schedule, including proactive notifications prior to premise visits to install the upgraded meters. PPL Electric will follow a staged process to communicate deployment activities to customers:

1. 90 days prior to installation

During this phase, PPL will notify customers that deployment is being planned in their region or geographic area. This communication will include education about the upgraded smart metering system and website information to access additional detail via the dedicated microsite. Also during this phase, PPL Electric will, as appropriate, hold meetings with public leaders, and conduct other outreach sessions to proactively educate customers prior to installation.

2. 60 days prior to installation

PPL Electric will continue customer education and outreach efforts during this phase. These efforts will also include additional FAQs developed in tandem with the deployment vendor to address any customer concerns.

*PPL Electric –Smart Meter Plan
June 30, 2014*

3. 30 days prior to installation

During this phase PPL Electric will send direct mail and E-mail notifications to customers reminding them of the upcoming premise visit to install an upgraded smart meter. The Company will provide an estimated timeframe for the day(s) during which the installation will take place.

4. Post-installation

PPL Electric will use contracted deployment vendors for the installation, which will take place according to a standardized process. Following the installation of an upgraded smart meter, PPL Electric will notify customers of the premise visit via a door hanger or other similar mechanism.

One week after the installation, PPL Electric will provide a survey to customers requesting feedback regarding the installation experience and the value of any provided communications materials. Customers will also be able to provide this feedback via the microsite.

*PPL Electric—Smart Meter Plan
June 30, 2014*

XII. Cost Recovery

PPL Electric proposes to recover smart meter technology costs through its Smart Meter Rider consistent with the provisions of Act 129.

A. Current Smart Meter Plan Cost Recovery

In its 2009 Smart Meter Plan filing, PPL Electric proposed recovery of Smart Meter technology costs through a rider. In accordance with the Commission's Order at Docket No. M-2009-2123945, the Company implemented a separate mechanism, the Smart Meter Rider ("SMR"), on January 1, 2011 and, since that time, has filed quarterly informational reconciliations and annual 1307(e) reconciliations. PPL Electric includes a financial update and rate filing in its annual Smart Meter Plan filings in August of each year and has submitted proposed SMR changes to take effect in the following calendar year in addition to reconciliation of the Company's SMR charges from the previous year.

Currently, PPL Electric recovers the annual budgeted amount of all costs required for the Company to implement its approved Smart Meter Plan during a compliance year. The SMR is applied on a non-bypassable basis to charges for electricity supplied to customers who receive distribution service from the Company. It is applied to Residential and Small Commercial and Industrial (C&I) customers on a \$/kWh basis and to Large C&I customers on a \$/bill basis. The annual budgeted amount is the sum of all direct and indirect capital (e.g., return of and return on applicable smart meter-related investment) and operating costs (e.g., applicable O&M and taxes), including all deferred design and development costs and general administrative costs required to implement the Company's SMP in the compliance period.

PPL Electric proposes to continue recovering through the SMR the cost of the pilot programs and any associated over or under recovery.

In the 2013 filing, PPL Electric stated that the Final Plan will propose recovery of any additional AMI costs, subject to Commission approval as an adjustment to the SMR.

B. Proposed Smart Meter Plan Cost Recovery

PPL Electric is proposing modifications to its Smart Meter cost recovery mechanism.

The Company is proposing that the SMR be stated as a per-customer charge for all Residential, Small C&I and Large C&I customers. This price will be updated quarterly and will be based on historical, actual data for the prior three-month period with a one-month lag. PPL Electric will continue to file quarterly informational reconciliations and annual 1307(e) reconciliations.

PPL Electric proposes to continue recovery of annual costs required for the Company to implement its approved Smart Meter Plan during a compliance year. Qualifying plan development and implementation expenses incurred during 2014 will be deferred and recovered over three application years. The SMR will be applied on a non-bypassable basis to charges for electricity supplied to customers who receive distribution service from the Company. The amount eligible for recovery is the sum of all direct and indirect capital (e.g., return of and return on applicable smart meter-related investment) and operating (e.g., applicable O&M) costs,

*PPL Electric –Smart Meter Plan
June 30, 2014*

including all deferred design and development costs and general administrative costs required to implement the Company's SMP in the compliance period.

The Company will include in its calculation the costs of eligible plant additions and operating costs that have not previously been reflected in PPL Electric's rates or rate base. Thereafter, the SMR will be updated on a quarterly basis to reflect eligible plant additions placed in service during the three-month period ending one month prior to the effective date of each SMR update. PPL Electric will also include in its calculation operating costs for the three-month periods ending one month prior to the effective date of each SMR update.

The SMR will be subject to annual reconciliation based on a reconciliation period consisting of the twelve months ending December 31 of each year. The revenue received under the SMR for the reconciliation period will be compared to PPL Electric's eligible costs for that period. The difference between revenue and costs will be recouped or refunded, as appropriate, in accordance with Section 1307(e), over a one-year period commencing on April 1 of each year. If SMR revenues exceed SMR-eligible costs, such overcollections will be refunded with interest. If SMR-eligible costs exceed revenues, such undercollections will be collected with interest. Interest on over/under-collections will be calculated at the residential mortgage lending specified by the Secretary of Banking in accordance with the Loan Interest and Protection Law (41 P.S. §§ 101, et seq.).

The Company's return shall be calculated using PPL Electric's actual capital structure and actual cost rate for long-term debt as of the last day for the three-month period ending one month prior to the effective date of the SMR and subsequent updates. The cost of equity will be the equity return rate approved in PPL Electric's last base rate proceeding that is less than three years old. If, however, the last base rate case is more than three years old, the quarterly return on equity calculated and recommended by the Bureau of Technical Services for the Distribution System Improvement Charge in the then most recent Quarterly Earnings Report will be utilized until a return on equity is determined in a subsequent base rate case. Supporting data for each quarterly update will be filed with the Commission and served upon the Commission's Bureau of Investigation and Enforcement, the Bureau of Audits, the Office of Consumer Advocate, and the Office of Small Business Advocate at least ten (10) days prior to the effective date of the update.

C. Unrecovered Costs of Assets to be Replaced

PPL Electric's proposed SMR does not include an adjustment for recovery of the costs of its existing meters. The Company proposes to continue depreciating its existing meters using their current depreciation schedule and to continue to recover depreciation on existing meters through its distribution base rates until the next distribution rate case. In its next base rate case, PPL Electric will propose to accelerate the period over which it will recover the remaining unrecovered investment in AMR. PPL Electric will propose a recovery period that coincides with the completion of the new meter deployment period throughout its territory to recover its AMR investment that remains unrecovered as of December 31 of the fully projected future test year included in that rate case.

Appendix A

*PPL Electric –Smart Meter Plan
June 30, 2014*

Appendix A: Glossary of Terms

ADIT - Accumulated Deferred Income Taxes

AMI - Automated Metering Infrastructure: technology that, among other capabilities, eliminates the need for manual meter reading by incorporating advanced communications systems into grid components

ANSI - American National Standards Institute

ANSI C12.19 - American National Standard for Utility Industry End Device Data Tables

ANSI C12.22 - American National Standard for Interoperability among Smart Meters and Communication Devices

BC - Business Continuity: Part of PPL's operational readiness testing

BIT - Business Integration and Testing: Workstream for managing all lab and field testing related to the smart meter program

C&I - Commercial and Industrial: Large customers

CIA - Confidentiality, Integrity and Availability

CIS - Customer Information System: Back end system

CISSP - Certified Information Systems Security Professional

CISM - Certified Information Security Manager

CSIRT - Computer Security Incident Response Team

CSP - Customer Service Provider

Customer Portal - System which presents energy usage information to customers via a web interface. Portal was first deployed to PPL customers in June of 2007

DDoS - Distributed Denial of Service: Cyber-attack where one system is compromised by concentrated signals from multiple systems

DR - Disaster Recovery: Part of PPL's operational readiness testing

DHS - Department of Homeland Security

DoE - Department of Energy

*PPL Electric –Smart Meter Plan
June 30, 2014*

DSIC - Distribution System Improvement Charge: A PUC-allowed surcharge on utility billing to fund the replacement of crucial aging infrastructure

EDC - Electric Distribution Company

EDI - Electronic Data Exchange

EDEWG - Electronic Data Exchange Working Group

EEl - Edison Electric Institute: Association of all shareholder-owned electric companies in the U.S.

EGS - Electric Generation Supplier

Electro-Mechanical Meters - Traditional rotating-disk electrical meter

ES-C2M2 - Electricity Subsector Cybersecurity Capability Maturity Model

ES-ISAC - Electricity Sector Information Sharing and Analysis Center

FBI - Federal Bureau of Investigation

FERC - Federal Energy Regulatory Commission

FERC OEIS - Office of Energy Infrastructure Security

FTE - Full Time Equivalent

HAN - Home Area Network

IAG - Information Assurance Group

IBEW - International Brotherhood of Electrical Workers

IEEE - Institute of Electrical and Electronics Engineers

IEEE 802.15.4 - Standard for low-power wireless networks (e.g., Zigbee)

IHD - In Home Displays

ISO - Independent System Operator

IT - Information Technology

KWh - kilowatt hour, the standard energy consumption unit for electricity meters

*PPL Electric –Smart Meter Plan
June 30, 2014*

MAM - Meter Asset Management

MDM - Meter Data Management system: System that supports processing of meter data collected from the AMI system and interfaces directly with a customer portal

NERC - North American Electric Reliability Corporation

NERC CIP - Critical Infrastructure Protection

NIST - National Institute of Standards and Technology

NOC - Network Operating Center

O&M - Operation and Maintenance

OCA - Office of Consumer Advocate

P2P – Point-to-Point

PA PUC - Pennsylvania Public Utility Commission

PCADV - PA Coalition Against Domestic Violence

PECO - Energy Company in Philadelphia, subsidiary of Exelon.

PIA - Privacy Impact Assessment

PLC - Power Line Carrier: technology wherein data from meters is transmitted via existing power line infrastructure

PMO - Project Management Office

Post Grace Period – Denotes the time period following the end of the Grace Period for smart meter deployments as defined by the Commission. For PPL Electric, the Post Grace Period begins following the submittal of its final SMP

PPLICA - PP&L Industrial Customer Alliance

PUC - Public Utility Commission

PULP - Pennsylvania Utility Law Project

Reliant Energy - Power Utility located in Texas, a subsidiary of NRG Energy

RFI - Request for Information

*PPL Electric –Smart Meter Plan
June 30, 2014*

RF Mesh - Radio Frequency Mesh

RFP - Request for Proposal

RTO - Regional Transmission Organization

RTP - Real-Time-Price

Smart Meter Technology – As defined in Act 129, metering technology and network communications technology with the fundamental capabilities of bidirectional communication, recording electricity usage on at least an hourly basis, and providing customers with direct access to and use of price and consumption information.

SMP - Smart Meter Plan

SMR - Smart Meter Rider

SRA - Security Risk Assessment

SI - System Integrator

TOU - Time-of-Use

TWACS - Two-Way Automatic Communications System: PLC AMI solution from Aclara, utilized in PPL's initial AMI deployment and in PPL Electric's current solution.

VEE - Validation, Estimation, and Editing

Zigbee - Low-power wireless technology based on the IEEE 802.15 standard