

Jennedy S. Johnson
Assistant General Counsel

Telephone 215.841.4353
Fax 215.568.3389
Jennedy.Johnson@exeloncorp.com

PECO Energy Company
2301 Market Street / S23-1
Philadelphia, PA 19103

January 5, 2023

Via E-Filing

Rosemary Chiavetta, Secretary
Pennsylvania Public Utility Commission
Commonwealth Keystone Building
400 North Street, Second Floor
Harrisburg, PA 17120

RE: Letter of Notification of PECO Energy Company for Approval to Replace
Four Existing Transmission Structures on the 220-22 230 kV Transmission Line
in Bucks County, Pennsylvania
Docket No. A-2021-3028191 / Utility Code: 110550

Dear Secretary Chiavetta:

On April 15, 2021, the Commission issued an Order approving the above-captioned Letter of Notification related to removing four existing transmission structures and installing four new structures (at PennDOT's request) on PECO Energy Company's (PECO or the Company) 220-22 230 kV Transmission Line. The Commission ordered, "That upon completion of the subject project, PECO Energy Company shall submit the final project cost to the Commission."

On February 28, 2022, in response to the Secretarial Letter dated January 18, 2022, PECO provided an update on the project noting that the outage for the 220-22 project was postponed from Fall 2021 to Spring 2022. The work is now complete, with an in-service date of May 29, 2022, and PECO hereby submits the required cost information. As explained PECO's February 28th letter, the updated project cost estimate was \$6.4 million, which included allocated overhead and indirect costs. The work was completed at a cost of \$5,408,836. As noted in the LON, PennDOT will be reimbursing PECO for the cost of the project.

Should you have any questions concerning this matter, please contact me at the address or telephone number provided above.

Respectfully submitted,



Jennedy S. Johnson
Enclosures

cc: Jordan Van Order, Bureau of Technical Utility Services - jvanorder@pa.gov