



May 11, 1982

RECEIVED

ORIGINAL

MAY 13 1982

SECRETARY'S OFFICE
Public Utility Commission

Mr. Jerry Rich,
Secretary
Commonwealth of Pennsylvania
Pennsylvania Public Utility Commission
P. O. Box 3265
Harrisburg, Pennsylvania 17120

Subject: Pennsylvania Public Utility Commission v. Pennsylvania
Department of Transportation, City of Coatesville,
County of Chester, Penn Central Corporation, National
Railroad Passenger Corporation and Consolidated Rail
Corporation. C-00018838

Dear Mr. Rich:

Enclosed are an original and three copies of National
Railroad Passenger Corporation's Motion for Extension of Time to
answer the above complaint.

Very truly yours,

W. Scott Armentrout
Associate General Counsel

Encl.

cc: Parties of Record

DOCUMENT
FOLDER

RECEIVED

MAY 13 1982

BEFORE THE
PENNSYLVANIA PUBLIC UTILITY COMMISSION

SECRETARY'S OFFICE
Public Utility Commission

Pennsylvania Public Utility Commission)

v.)

C-00018838

Pennsylvania Department of Transportation)
City of Coatesville, County of Chester,)
Penn Central Corporation, National)
Railroad Passenger Corporation and)
Consolidated Rail Corporation)

MOTION FOR EXTENSION OF TIME

NOW COMES National Railroad Passenger Corporation (NRPC) and seeks additional time to comply with the order in the above-captioned matter, and in support thereof says:

1. By order entered in the above-captioned matter March 2, 1982 and served March 18, 1982, NRPC was directed to remove the subject bridge "within sixty (60) days from the date this order is entered."

2. Due to time required to procure capital funds and other pressing commitments requiring first priority in the deployment of materials and work forces, this time schedule cannot be met by NRPC.

3. Substantial barricades are in place and traffic is effectively barred from the structure.

4. The bridge is in no immediate danger of collapsing onto the right-of-way.


5. No other risk or hazard is created by granting this motion.

DOCUMENT
FOLDER

DOCKETED
MAY 14 1982

WHEREFORE, NRPC asks that the Commission amend paragraph 7 of its order to grant additional time for compliance until December 1, 1982.

Respectfully submitted,



W. Scott Armentrout
Associate General Counsel
Northeast Corridor
400 North Capitol St., N.W.
Washington, D. C. 20001

Dated: May 11, 1982

CERTIFICATE OF SERVICE

I HEREBY CERTIFY that on this 11th day of May 1982 a copy of the foregoing Motion for Extension of Time was mailed via first class mail, postage prepaid to the following:


Alexander Endy, Esq.
City of Coatesville
53 S. First Ave.
Coatesville, Pa. 19320

Christopher K. Walter, Esq.
Reed, Smith, Townsend & Munson
1600 Western Savings Bank Bldg.
Philadelphia, Pa. 19107

John S. Halsted, Esq.
Chester County Courthouse
North Wing at High and Market Streets
West Chester, Pa. 19380

John Malatesta, Esq.
Pennsylvania Public Utility Commission
North Office Bldg.
Harrisburg, Pa. 17120

Joel E. Mazor, Esq.
Consolidated Rail Corporation
1138 Six Penn Center Plaza
Philadelphia, Pa. 19104



W. Scott Armentrout