

Lauren M. Burge
412.566.2146
lburge@eckertseamans.com

February 29, 2024

Via Electronic Filing

Rosemary Chiavetta, Secretary
PA Public Utility Commission
P.O. Box 3265
Harrisburg, PA 17105-3265

Re: Philadelphia Gas Works Universal Service and Energy Conservation Plan for 2023-2027
Submitted in Compliance with 52 Pa. Code § 62.4, Docket No. M-2021-3029323

Dear Secretary Chiavetta:

Pursuant to the Commission's March 16, 2023 Order on Reconsideration, Philadelphia Gas Works ("PGW") submits this Status Report regarding the enclosed Implementation Timeline for changes to its Customer Responsibility Program ("CRP") as required by Ordering Paragraph 3 of the Order.

The enclosed Implementation Timeline has not changed since it was initially filed on December 28, 2023, as PGW is continuing the process of replacing its Customer Information System ("CIS"). Also on December 28, 2023, PGW filed its Petition for Extension of Implementation Timelines for Three Changes to its Customer Responsibility Program, which is currently pending. As explained therein, the timeframe for implementing the new CIS has been delayed causing a corresponding change in the projected implementation date for: (1) the CRP recertification time period; (2) the quarterly review of CRP bills; and (3) prorated final billing for CRP customers.

PGW will continue filing monthly updates on the implementation status as required by the Order. Copies to be served in accordance with the attached Certificate of Service.

Sincerely,

/s/ *Lauren M. Burge*

Lauren M. Burge
Enclosure

cc: Norma Bowman, Bureau of Consumer Services (nobowman@pa.gov)
Christina Chase-Pettis, Office of Communications (cchasepett@pa.gov)
Louise Fink Smith, Law Bureau (finksmith@pa.gov)
Certificate of Service (Email Only)

CERTIFICATE OF SERVICE

I hereby certify that this day I served a copy of PGW's Status Report upon the persons listed below in the manner indicated in accordance with the requirements of 52 Pa. Code Section 1.54.

Via Email Only

Robert W. Ballenger, Esq.
Joline Price, Esq.
Community Legal Services
1424 Chestnut Street
Philadelphia PA 19102
rballenger@clsphila.org
jprice@clsphila.org

Elizabeth R Marx, Esq.
Ria Pereira, Esq.
John Sweet, Esq.
Lauren Berman, Esq.
Pa Utility Law Project
118 Locust Street
Harrisburg PA 17101
pulp@pautilitylawproject.org

Darryl Lawrence, Esq.
Christy Appleby Esq.
Office of Consumer Advocate
555 Walnut Street 5th Floor
Forum Place
Harrisburg PA 17101
dlawrence@paoca.org
cappleby@paoca.org

Louise Fink Smith, Esq.
Law Bureau
PA Public Utility Commission
P.O. Box 3265
400 North Street, 3rd Floor
Harrisburg, PA 17105-3265
Finksmith@pa.gov

Sharon E Webb, Esq.
Office of Small Business Advocate
Forum Place
555 Walnut Street 1st Floor
Harrisburg PA 17101
swebb@pa.gov

Allison Kaster, Esq.
Bureau of Investigation & Enforcement
PA Public Utility Commission
Commonwealth Keystone Building
400 North Street, 2nd Floor
Harrisburg, PA 17120
akaster@pa.gov

Charis Mincavage, Esq.
McNees Wallace & Nurick
100 Pine Street
Harrisburg, PA 17101
cmincavage@mcneeslaw.com

Joseph Magee
Lori Mohr
Bureau of Consumer Services
PA Public Utility Commission
PO Box 3265
Harrisburg, PA 17105-3265
jmagee@pa.gov
laumohr@pa.gov

Graciela Christlieb, Esq.
Philadelphia Gas Works
800 West Montgomery Avenue
Philadelphia PA 19122
Graciela.Christlieb@pgworks.com

Dated: February 29, 2024

/s/ *Lauren M. Burge*

Lauren M. Burge, Esq.

CRP Implementation Timeline – January 2024 Status Report

PGW USECP 2023-2027, Docket No. M-2021-3029323

Pursuant to the Commission's March 16, 2023 Order on Reconsideration, Ordering Para. 2

Requirement	Status	Current Projected Implementation Date
Notifying customers when year-to-date income information is used to determine CRP eligibility and explaining how they can dispute or update this income calculation.	Currently implemented.	Completed
Allowing customers to provide the last 30 days or 12 months of income.	Currently implemented.	Completed
Expanding the CRP recertification timeframe for non-LIHEAP participants from every one year to every two years.	Customer Information System implementation timeframe has been pushed out to the end of the 2024-2025 heating season. The corresponding requirement will be implemented with the new system.	Estimated before early spring 2025
Reviewing CRP bills quarterly to determine whether the household is charged the correct billing amount.	Customer Information System implementation timeframe has been pushed out to the end of the 2024-2025 heating season. The corresponding requirement will be implemented with the new system.	Estimated before early spring 2025
Accepting alternative forms of identification in lieu of a Social Security Card.	Currently implemented.	Completed
Revising CRP application and educational materials.	PGW is redesigning the paper application to include relevant updates and to be more user friendly. In addition, currently updating the web application to reflect the changes from the paper application.	By June 30, 2024
Notifying customers about their enrollment in the Hardship Fund pilot program after eligibility is determined.	The Hardship Fund Pilot program will be available timely - once the prior year (Calendar Year 2023) grants have been applied to identify the amount that will be available in the Pilot for Calendar Year 2024.	In progress with grant awards to begin by June 30, 2024

CRP Implementation Timeline – January 2024 Status Report

PGW USECP 2023-2027, Docket No. M-2021-3029323

Pursuant to the Commission's March 16, 2023 Order on Reconsideration, Ordering Para. 2

Charging CRP customers no more than their prorated CRP billing amount for usage incurred during their final billing period.	Customer Information System implementation timeframe has been pushed out to the end of the 2024-2025 heating season. The corresponding requirement will be implemented with the new system.	Estimated before early spring 2025
---	---	------------------------------------