

August 16, 2024

Via Electronic Mail

The Secretary of the Commission
Pennsylvania Public Utility Commission
400 North Street
Harrisburg , PA 17120

Re: Thompson Residential Development
Docket# A-2022-3036113
Petition for Extension of Time

To Whom It May Concern:

We are requesting a second 12-month extension from the completion deadline of November 30, 2024 as stated within the Secretarial letter dated November 29, 2023 for the above referenced docket number. Since obtaining the prior extension, the project has received its NPDES permit on June 6, 2024 and is currently working with the Township to wrap up all of its developer's agreements, financial securities and homeowners association documents. It is anticipated that groundbreaking will occur within the next 30 days, however, that will not leave us with enough time to complete all the work related to the railroad crossing prior to the November 30, 2024 deadline, hence the request for an extension.

If you have any questions or need additional information, please feel free to contact me by phone at (610) 274-8613 or by email at Tom@HillcrestAssoc.com.

Sincerely,



Thomas Schreier, RLA
Vice President

C. Short Brothers, LLC
HC# 2488