

Michael J. Shafer
Senior Counsel

PPL
Two North Ninth Street
Allentown, PA 18101-1179
Tel. 610.774.2599 Fax 610.774.4102
MJShafer@pplweb.com



E-FILE

August 22, 2024

Rosemary Chiavetta, Secretary
Pennsylvania Public Utility Commission
Commonwealth Keystone Building
400 North Street, 2nd Floor North
PO Box 3265
Harrisburg, PA 17105-3265

**RE: Letter of Notification of PPL Electric Utilities Corporation for
Approval to Rebuild the Face Rock-Five Forks 115 kV Transmission
Line in Lancaster and York Counties, Pennsylvania
Docket No. A-2019-3008816**

Dear Secretary Chiavetta:

Attached please find the response of PPL Electric Utilities Corporation to the Data Request of the Bureau of Technical Utility Services dated August 2, 2024 in the above-referenced proceeding.

If you should have any questions, please do not hesitate to contact me.

Respectfully submitted,

A handwritten signature in blue ink, appearing to read "Michael J. Shafer", is written over a light blue horizontal line.

Michael J. Shafer

Enclosure

**PPL Electric Utilities Corporation
Response to the Data Request of the
Bureau of Technical Utility Services
Dated August 02, 2024
Docket No. A-2019-3008816**

Q. Please provide the current status of the subject PPL Electric transmission project and submit a breakdown of the project costs to date.

A. PPL Electric has completed all construction and installation on the 115 kV Face Rock-Five Forks Transmission Line project.

All right-of-way and disturbed land has been restored. PPL Electric has submitted all required paperwork to close out the remaining environmental permits associated with the project. Environmental permit closure is expected to be complete within 2024.

The final project costs for all work associated with the 115 kV Face Rock-Five Forks Transmission Line Rebuild project is \$24,970,000, with the possible addition of minimal fees for permit closure. Overall costs of the project were higher than the estimate provided within the Letter of Notification due to delays related to the outage and final installation of an approximately 1-mile river crossing, resulting from unplanned system limitations during previously scheduled outage periods. In addition, costs were higher due to the increased cost of steel, mitigation of environmental constraints, and incurring multiple mobilization/demobilizations.

VERIFICATION

I, JOSEPH B. LOOKUP, being the Vice President – Transmission & Distribution Planning and Asset Management at PPL Services Corporation, hereby state that the facts above set forth are true and correct to the best of my knowledge, information and belief and that I expect PPL Electric Utilities Corporation to be able to prove the same at a hearing held in this matter. I understand that the statements herein are made subject to the penalties of 18 Pa.C.S. § 4904 relating to unsworn falsification to authorities.

Date: 08/22/2024


Joseph Lookup (Aug 22, 2024 10:17 EDT)

Joseph B. Lookup