



Regulation is a maze. We can show you the way!

Whitney E. Snyder
717.703.0807
wesnyder@hmslegal.com

501 Corporate Circle, Suite 302, Harrisburg, PA 17110 Phone: 717.236.1300 Fax: 717.236.4841 www.hmslegal.com

March 4, 2026

VIA ELECTRONIC FILING

Matthew L. Homsher, Secretary
Secretary's Bureau
Pennsylvania Public Utility Commission
Commonwealth Keystone Building
400 North Street, Second Floor
Harrisburg, PA 17120

Re: Construction Notification for Sunoco Pipeline L.P.; Docket No. M-2026-3059557;
ME2X Eagle Pump Tie-In/Optimization

Dear Secretary Homsher:

Sunoco Pipeline L.P. (SPLP) respectfully submits this construction notification per 52 Pa. Code § 59.135.

Very truly yours,

/s/ Whitney E. Snyder

Whitney E. Snyder
Counsel for Sunoco Pipeline L.P.

WES/das
Enclosure



SUNOCO PIPELINE

An ENERGY TRANSFER Partnership

Matthew Homsher, Secretary
Pennsylvania Public Utility Commission
Commonwealth Keystone Building
400 North Street
2nd Floor North
Harrisburg, PA 17105

March 2, 2026

RE: Maintenance Notification for Sunoco Pipeline L.P.

Sunoco Pipeline L.P. (SPLP) respectfully submits this construction project notification per 52 Pa. Code §59.38.

Respectfully Submitted,

Garrett A. Ray
Manager, DOT Compliance

cc: C. Stambaugh, T. Sniscak, W. Snyder, T. Nardoizzi, A. Gonzalez



ME2X Eagle Pump Tie-In / Optimization

(1) Description and location of proposed work.

The project will consist of a mainline pump upgrade at the Eagle Station where an existing pump will be tied into the 12128.05 ME2X pipeline system to optimize operations. Pipeline meter and prover upgrade will be completed on the ME2X system at the Houston facility.

(2) Name and address of reporting hazardous liquid public utility:

Sunoco Pipeline L.P.

(3) Pipeline Route:

Work is taking place at the Eagle pump station and the Houston, PA facility.

(4) Length of the pipeline:

NA; work performed at facilities.

(5) The counties and municipalities traversed:

Chester and Washington counties.

(6) Estimated Start and Completion dates:

starting date: 3/30/2026
completion date: 10/31/2026

(7) Pipeline Identification Information:

Mariner East 2X

(8) Change in Flow Direction:

No.

(9) Commodity or Product:

Highly Volatile Liquids

(10) Estimated cost:

\$2,555,000