DocuSign Envelope ID: B9D14F4C-02A9-457F-8A97-23D20FCDA546

Energy to do more®

PUC Notification of Proposed Major Expenditure

To: Secretary
Pennsylvania Public Utility Commission
PO Box 3265
Harrisburg, Pennsylvania 17120

Email To: Stephen Signore, ssignore@pa.gov
Michael Fessler, mfessler@ugi.com
M-2025-3052787 - ydd
Please Mail and Email Notifications

Regional Engineering Office	2121 City Line Rd., Bethlehem, PA 18017-2127
Description of Proposed Work	Replace existing facilities with new HDPE distribution main by direct burial
Location of Proposed Work	1600 Blk Butler St, Wilson Borough, Northampton County
Type of Facility	Distribution
Estimated Starting Date	Estimated Starting Date: 7/29/2022
Design Pressure (MAOP, psi)	60.00
Estimated Cost	Estimated Cost: $765,000
Reporting Gas Company for Project	UGI South
Project Contact Person(s)	Steward, Timothy
Project Contact Person(s) Address & Phone	Project Contact Person(s) Address & Phone: 2121 City Line Rd, Bethlehem, PA 18017; 610-807-3162
Estimated Completion Date	Estimated Completion Date: 9/30/2022
Actual Completion Date	Actual Completion Date: 03/20/2025

PA PUC Notification Documentation

DS

Notified By (Proposed)	Steward, Timothy
Notifier's Title (Proposed)	Notifier's Title (Proposition): Sr. Manager Area Engineering
Notification Date (Proposed)	Notification Date (Proposition): 3/4/2022
Notified By (Actual Completion)	
Notifier's Title (Actual Completion)	Notifier's Title (Actual Completion):
Notification Date (Actual Completion)	Notification Date (Actual Completion):

DocuSign Envelope ID: B9D14F4C-02A9-457F-8A97-23D20FCDA546