EDEWG Teleconference 7/13/2000

EDCs present: GPU, PECO, PPL, Penn Power, Allegheny, UGI, Duquesne Light

Suppliers present: Allegheny Energy, Excelergy, Conectiv Energy, Niagara Mohawk, Energy Service Group, DTE Energy Marketing, Exelon, US Power Solutions, Strategic, SysTrends for ElectricAmerica, EnergyAmerica

Others:   PUC, Intellimark

Agenda

1.  Update on the status of the PAPUC's order on the EDEWG EDI Internet Plan.

2. Open EDI Internet Issue concerning the clarification/use of the GISB Common Code (DUNS number).

3.  Update on the status of the latest Implementation Guideline review.

Update on the status of the PAPUC's Order on the EDEWG EDI Internet Plan.

The Internet EDI Order was approved by the Commission this morning. The Order has not been entered yet, but the PUC will post an unofficial copy to the ListServer.

EDI Internet Plan approved as modified by the Order. 

The following summarizes our decisions relating to the maintenance of a mailbox on the compliant party’s VAN by a non-Internet partner:

· As of the entered date of this Order newly licensed EGSs shall exchange EDI transactions using an approved Internet protocol.
Note: A clarification in “new entrants” is needed – Later in the call this was clarified to mean new market entrants in Pennsylvania. This means a supplier that is currently doing business with one EDC can enter a new EDC territory and use the VAN; however, they must be ready to test Internet EDI by January 31, 2001. 

· EGSs that are currently exchanging EDI transactions using a VAN shall be required to use a Commission approved Internet protocol by March 31, 2001. 

· Between July 1, 2000, and March 31, 2001, EGSs that are currently doing business in the Commonwealth shall enter into a Trading Partner Agreement with EDCs and this agreement shall address a method for handling the payment of VAN charges that does not introduce unnecessary operation disruption to either the EGS or EDC.
· Notification for testing: Suppliers must provide 30 days notice to utility for testing. All existing EGSs must be ready to test by January 31, 2001. The utilities will then schedule the appropriate testing batches.

· Suppliers who do not choose to move to Internet will be forced to petition the Commission for the ability to continue to use the VAN. If approved, they will be required to maintain a mailbox on the compliant party's VAN as a method for handling costs associated with the VAN.
Open EDI Internet Issue concerning the clarification/use of the GISB Common Code (DUNS number).

This issue has not been resolved. A conference call will be scheduled with the Internet EDI subgroup to resolve this issue. The original email requesting this clarification will be posted to the List Server so that participants may respond to it.

Review of comments from Implementation Guide changes

248 / 568/ 820 / 867MU / 867IU

No comments have been received. These documents will be un-redlined and posted as FINAL documents. 

810 LDC and 824

The 810 LDC and 824 transaction comments are still being compiled and will be posted to the List Server by July 19, 2000 for another review.

Internet EDI  Status

Utility
Prod
Testing
Planned Test
No current test plans

PECO
1
9
17
19

GPU
9
4

1 certified – delay cutover

4 stay with VAN

10 not sure

Allegheny
3
6

7 stay with VAN

2 don’t apply

Duquesne
2
1 certified – delay cutover

7 in testing

2 stay with VAN

2 no contact

PPL
5 PROD


6 certified – delay cutover

2 
Batch 4 delayed – 6 suppliers
7 stay with VAN

   (2 leaving PPL)

PennPower
2
2 completed testing

6 

6 stay with VAN

UGI
8 (7 in Prod)


2 not yet tested

Updates to the Revised Plan

A question was raised regarding when the change to have EGS billers have their bill print reviewed by BCS will be effective. This is an outstanding item to be added to the Revised Plan.

Changes relating to the Internet EDI Order will also be incorporated in the Revised Plan 

Action Item: The changes to the Revised Plan should be published for review.

Next EDI Over Internet Call

A conference call is being planned for the week of July 17th, 2000 to address the Common Code Identifier 

Next CDS Subteam Call

None currently scheduled.

Next Competitive Metering Meeting

Next Competitive Metering meeting is scheduled for Wednesday, July 19, 2000 at Peco headquarters at 9:30.

Next Supplier Consolidated Billing Call

None currently scheduled.

Next EDEWG Call

Next conference call is scheduled for Thursday, 7/20/2000 at 2:00 pm on (717) 901-0620. 

