PA Cutover Schedule

Mon, Oct 10/25/1999 through Mon, 11/1/1999



The first group of Suppliers (Batch 1) begin testing approx 9/1.  These are a select group of Suppliers who agreed to do the more thorough L3 testing.  The second group of Suppliers (Batch 2) starts approximately 3 week later.  This group will be established by the dates they achieve L1 certification.  The third group (Batch 3) starts approx 3 week later.  This group will be established by the dates they achieve L1 certification.   The fourth group (Batch 4) starts approx 3 week later.  The goal is to have all Suppliers with existing enrollments tested prior to the 11/1 Cutover.



The Cutover will be conducted during a one week period starting Mon, 10/25 and ending Mon, 11/1.  All transactions sent after 11/1 1201am should be in v4010 format.



814 Cutover

Because of the complexity of responding to 814 transactions in a separate format, extra time will be allowed to ‘clean out’ all 814 response documents.  One of the goals of the 814 Cutover is to reduce to 0 the number of Responses due after 10/29.  Any outstanding Responses after that date will be rejected by the receiving party, and a manual process will be used to resolve these problems.



Each Utility will set a single date and time when they will no longer send or receive 814 Request documents, and a second date/time for when they will no longer send or receive 814 Response documents.  814 Responses will stop no sooner than 48 hours after the 814 Requests stop.  For example, PECO will stop sending or receiving 814 Requests at 12noon on Mon, 10/25.  They will stop sending or receiving 814 Responses at 12noon on Fri, 10/29.  On Mon, 11/1, they will start sending and receiving 814 v4010 Requests and Responses.



Bill Ready Cutover

For PP&L and PECO territories, the Cutover is different.  For several days, Suppliers must send v4010 810’s generated from v3070 867’s.  In addition, Suppliers need to include the ‘Transaction Reference Number’ in their v4010 810 back to PECO/PP&L.  Suppliers should prepare for this by storing the Transaction Reference Number, found in BPT02 in both v3070 and v4010 867’s, starting 10/1 if they are not already storing this information.



Both Bill Ready Utilities will continue sending 867’s through Fri, 10/29.  However, starting Wed, 10/27 and ending Tue, 11/2, they will extend the window by two days, allowing an additional 2 days for you to return your 810.



Rate Ready, 820, 248, 568 Cutover

All other v3070 transactions, including Rate Ready 867’s and 810’s, 820’s, 248’s and 568’s, will stop on Fri, 10/29.  They will resume as v4010 transactions on Mon, 11/1.



Milestone�AP�DLC�GPU�PECO�Penn�PP&L�UGI��

Testing��Internal Testing Ends�09/01�09/01�Done�08/27��08/27�08/27��L1 Certification Begins�08/16�07/22�Done�08/09��08/25�08/09��L1 Certification Ends�08/31�08/31�Done�08/20��08/30�08/31��System Upgrade Begins�07/1�06/21�08/27�06/01��06/01�NA��System Upgrade Ends�11/01�11/01�09/07�10/29��10/29�NA��L2 Testing w/ Batch 1Begins�09/01�09/01�08/16�09/01��09/1 �09/01��L2 Testing w/ Batch 1 Ends �09/22�09/22�08/31�09/21��09/20�09/22��L3 Testing w/ Batch 1 Begins�09/01��08/16�09/21��09/01 �??��L3 Testing w/ Batch 1 Ends�09/30��08/31�10/06��09/20�??��L2 Batch 2 Testing Begins�09/23�09/23�09/07�09/21��09/21 �09/23��L2 Batch 2 Testing Ends�10/08�10/08��10/08��10/10�10/14��L2 Batch 3 Testing Begins�10/11�10/11��10/11��10/11�10/15��L2 Batch 3 Testing Ends�10/26�10/26��10/28��10/28�10/28��L2 Batch 4 Testing Begins�11/15�02/01/00��11/10���11/15��L2 Batch 4 Testing Ends�12/03�02/16/00�����12/03��L2 Batch 5 Testing Begins�NA�NA��NA�NA�NA�NA��L2 Batch 5 Testing Ends�NA�NA��NA�NA�NA�NA��

Production Cutover (All times EST)��V3070���������814 Request v3070 Send/Receive stop�10/27

5 pm�10/26

8 pm�10/27�10/25

12 Noon�10/27�10/28

1 pm�10/27

2 pm��814 Response v3070 Send/Receive stop�10/29

5 pm�10/28

8 pm��10/29

12 Noon��10/28

??�10/29

2 pm��867 v3070 Send stop�10/29

1 pm�10/29

??��10/30

2 am��10/29

??�10/30

2 am��810 v3070 Send (RR) stop�10/29

1 pm�10/30

11 am��NA��NA�10/30

2 am��810 v3070 Receive (BR) stop�NA�NA�NA�10/29

12 Noon�NA�10/29

1 pm�NA��V4010���������814 v4010 Send/Receive start�11/01�11/01��11/01���11/01�11/01��867 v4010 Send start�11/01�11/01��11/01��11/01�11/01��810 v4010 Send (RR) start�11/01�11/01��NA��NA�11/01��810 v4010 Receive (BR) start �NA�NA�NA�10/30

12 Noon�NA�11/01

12:01 am�NA��820 Send start�11/01�11/01��11/01��11/01�11/01��824 Send/Receive start�11/01�11/01��11/01��11/01�??��

Miscellaneous��814 Change Testing start�� ���09/27��09/15�09/01��814 Change Prod start� ��������867iu Testing start�11/15�03/01/00��09/01/99��03/01/00�NA��867iu Prod start�02/01/00�03/31/00��11/01/99��03/31/00�NA��Number of Suppliers in Batch 1�3 to 4���3 to 4��<= 5�5��Number of Suppliers in Batch 2�Max 10��4�16��<= 8�5��Number of Suppliers in Batch 3�Max 10��4�16��<= 8�5��Number of Suppliers in Batch 4 �Max 10���5������Number of Suppliers in Batch 5�NA��4������

� PECO will open its v4010 810 inbound mailbox on 10/30/1999 at 12 noon and all other 4010 mailboxes at 8am on 11/1/1999.

� Tentative based on the date the transaction is finalized.

� After 11/01/1999 Cutover






