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1  INTRODUCTION 

1.1  Regulatory Background 

1.1.1  Overview 

On December 21, 2017, Pennsylvania Governor Wolf signed Act 65 of 2017 (Act) into law amending the 

Pennsylvania (PA or Pa) Public Utility Code which, among other things, added a new Chapter 32 

(Sections 3201 – 3209) addressing the Public Utility Commission’s (Commission) jurisdiction over the 

provision of utility water, wastewater, and stormwater service by entities created by Pennsylvania cities 

of the second class under the Municipality Authorities Act. As the City of Pittsburgh (City) is the only city 

of the second class in the Commonwealth, the Commission now has jurisdiction over the Pittsburgh 

Water and Sewer Authority (Authority). The Authority is the first municipal authority to be regulated by 

the Commission. 

On January 18, 2018, the Commission issued a Tentative Implementation Order (TIO) which included 

methods by which the Commission and affected entities may carry out the tariff approval, ratemaking, 

compliance plan and assessment provision of Act 65. As part of the tariff approval process, the Authority 

is required to submit a Compliance Plan to the Commission which addresses how it will achieve full 

regulatory compliance including provisions to bring the Authority’s existing information technology, 

accounting, billing, collection and other operating systems and procedures into compliance with the 

requirements applicable to jurisdictional water and wastewater utilities.   

On July 2, 2018, the Authority filed a tariff (rate request package) with the Commission and a final 

determination is anticipated no later than March 2019. The tariff was developed by conducting a 

comprehensive review of the Authority’s operational and infrastructure needs. Under the new Act, the 

Authority was requested to file a Long‐Term Infrastructure Improvement Plan (LTIIP) (66 Pa C.S. §3202 

(6). The Commission normally requires that a LTIIP be submitted to support a DSIC.  At this time, the 

Authority has elected not to request a separate DSIC and is proposing to fund the short‐term water 

distribution system and sanitary sewer collection system capital improvements through its current 

tariffs.  However, the Authority will reconsider the need for a DSIC in the future and has prepared this 

LTIIP to outline its proposed program of renewal and rehabilitation as its initial steps to comply with the 

Commission’s requirements. Should the Authority consider filing a DSIC in the future, an updated LTIIP 

will be submitted to support the DSIC fees. 

As noted, one component of the aforementioned Compliance Plan includes the development and 

submission of a LTIIP. LTIIP requirements are identified in PA code Chapter 121 §121.3 as follows: 

1. Identification of types and age of eligible property owned and operated by the utility 

2. An initial schedule for planned repair and replacement of eligible property 

3. A general description of location of eligible property 

4. A reasonable estimate of quantity of eligible property to be improved or repaired 

5. Projected annual expenditures and means to finance the expenditures 
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6. A description of the manner in which infrastructure replacements will be accelerated 

and how repair, improvement or replacement will ensure and maintain adequate, 

efficient, safe, reliable and reasonable service to customers 

7. A workforce management and training program designed to ensure that the utility will 

have access to a qualified workforce to perform work in a cost‐effective, safe and 

reliable manner 

8. A description of the utility’s outreach and coordination activities with other utilities, 

Department of Transportation and local governments regarding the planned 

maintenance/construction projects and roadways that may be impacted by the LTIIP 

Financing as in Item #5 is not specifically addressed in this LTIIP since a DSIC is not part of this 

submission. It should be noted that current planned improvements will be funded through both current 

rates and future rate increases, as well as through revenue bonds, a capital line of credit, pay‐as‐you‐go 

(PAYGO) funding, and PennVest low interest loans. The Authority plans to explore the federal funded 

program called the Water Infrastructure Finance and Innovation Act of 2014 (WIFIA) to help finance 

certain planned improvements. The WIFIA program offers low, fixed interest rates and flexible financial 

terms. It is the intention of the Authority to utilize a mix of all funding options to complete planned 

improvements at the lowest possible cost. The Authority also intends to explore the potential use of 

public‐private partnerships in the future. 

“Eligible property” is defined in the code as property that is part of a distribution system and eligible for 

repair, improvement and replacement as defined in 66 PA C.S. § 1351, as follows: 

“(3)  For water utilities, eligible property shall include: 

(i)  Utility service lines, meters and hydrants installed as in‐kind replacements for customers. 

(ii)  Mains and valves installed as replacements for existing facilities that have worn out, are in 

deteriorated condition or are required to be upgraded to meet under 52 PA Code Ch. 65 (relating to 

water service). 

(iii)  Main extensions installed to eliminate dead ends and to implement solutions to regional 

water supply problems that present a significant health and safety concern for customers currently 

receiving service from the water utility. 

(iv)  Main cleaning and relining projects. 

(v)  Unreimbursed costs related to highway relocation projects where a water utility must relocate 

its facilities. 

(vi)  Other related capitalized costs.” 

And, 

“(4)  For wastewater utilities, eligible property shall include: 

(i)  Collection sewers, collecting mains and service laterals, including sewer taps, curb stops and 

lateral cleanouts installed as in‐kind replacements for customers. 
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(ii)  Collection mains and valves for gravity and pressure systems and related facilities such as 

manholes, grinder pumps, air and vacuum release chambers, cleanouts, main line flow meters, valve 

vaults and lift stations installed as replacements or upgrades for existing facilities that have worn out, 

are in deteriorated condition or are required to be upgraded by law, regulation or order. 

(iii)  Collection main extensions installed to implement solutions to wastewater problems that 

present a significant health and safety concern for customers currently receiving service from the 

wastewater utility. 

(iv)  Collection main rehabilitation including inflow and infiltration projects. 

(v)  Unreimbursed costs related to highway relocation projects where a wastewater utility must 

relocate its facilities. 

(vi)  Other related capitalized costs.” 

In general, “vertical” assets such as treatment plants, storage facilities, pump stations, etc. are not 

considered eligible property under the DCIS program.  For the purposes of this LTIIP, the term “sewers” 

refers to the sewers under the responsibility of the Authority which include separate sanitary sewers 

and “combined sewers” which convey sanitary sewage and precipitation diverted to the sewer system.  

1.1.2  LTIIP Requirements in the TIO 

The TIO required that the Authority, in the LTIIP, provide the following: 

 Details on how the Authority intends to replace or upgrade targeted eligible property, how aging 

infrastructure replacement will be accelerated, and how that activity will improve reliability and 

safety; 

 Any metrics that the Authority uses to trace and evaluate the effectiveness of infrastructure 

improvements, e.g., lost or unaccounted for water, main breaks, or non‐revenue water; 

 Detail on how the programs and property eligible for LTIIP consideration were determined and 

targeted, e.g., a risk‐based approach, age, material type, lost or unaccounted for water, non‐

revenue water, regulatory directive, or audit findings. 

 A schedule for eligible property repair and replacement by class and category for each year the 

LTIIP will remain in effect; 

 A projection of annual capital expenses to ensure that the LTIIP is cost‐effective; 

 A description of its workforce management and training program; and,  

 A description of any outreach and coordination with other utilities, Pennsylvania Department of 

Transportation (PennDOT), and local governments on planned maintenance or construction 

projects. 

In addition to the LTIIP, the TIO states that the Commission will request that the Authority provide it 

with an Annual Asset Optimization Plan (AAOP) which will include expenditure information for 

completed LTIIP work for the reporting year and the projected year.    
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1.1.3  Final Implementation Order 

A Final Implementation Order (FIO) was issued by the Commission on March 15, 2018 wherein the 

conclusions of the TIO were adopted or modified. The FIO confirmed the TIO’s requirement that the 

Authority provide significant detail regarding the LTIIP.  It was also left to the discretion of the Authority 

to file an individual or unified LTIIP, and if the latter, the FIO requires that the Authority segregate its 

discrete services and operations (e.g., water and sewer) as they exist at the time of the LTIIP filing. This 

LTIIP reflects asset and project data for water system distribution services and sewer services separately. 

For the purpose of this LTIIP, the three major categories of infrastructure projects addressed are Water, 

Sewer, and Water/Sewer (Hybrid).  Hybrid projects are those which contain elements of both water and 

sewer which are not easily separable from a cost standpoint. In the next few years, the Authority 

intends to file a LTIIP which includes stormwater projects. 

1.2  Pittsburgh Water and Sewer Authority History and System Overview 

The Authority was formed by the City to oversee a significant capital improvement program focused on 

the City of Pittsburgh water treatment and distribution systems to meet various requirements 

mandated by Federal and State regulations pertaining to safe drinking water. The Authority was formed 

under the provisions of the Pennsylvania Municipality Authorities Act, 53 Pa. C.S.A. §5601 et. seq.  The 

Authority’s Articles of Incorporation were originally approved on February 17, 1984, by the 

Commonwealth of Pennsylvania.  Pursuant to a Lease and Management Agreement dated March 29, 

1984, between the Authority and the City, the water  and sewer system was leased to the Authority.  

Under the Lease and Management Agreement, the Authority was authorized to operate and maintain 

the water and sewer systems, construct all necessary improvements, establish and collect rates and 

charges for its service, and finance its operations and improvements through revenue collections and 

sale of bonds and notes payable solely from the Authority’s revenues.  The Authority appointed and 

designated the City as the Authority’s agent to manage, operate, and maintain the water and sewer 

systems for the term of the lease, subject to the general supervision, direction, and the control of the 

Authority. The City provided the services necessary to operate the water and sewer systems to the 

Authority with the Authority reimbursing the City for all expenses actually incurred and expended by the 

City. 

The Capital Lease Agreement and Cooperation Agreement, each between the Authority and City, as 

authorized in Resolution No. 47 of 1995, terminated the aforementioned Lease and Management 

Agreement.  The Cooperation Agreement provided that the City render certain services to the Authority 

as set forth in the agreement and provided the basis of payment for such services to be rendered by the 

City.  As of January 1, 1995, all positions in the City Water Department and certain positions in the 

Water and Sewer Division of the Department of Engineering and Construction were eliminated from the 

City’s budget and similar positions were created and filled by the Authority.  The Authority absorbed the 

water department at that time, and became the sole proprietor of the sewer system in 1999. 

In 2008, the Commonwealth approved an Amendment to the Articles of Incorporation as adopted by the 

City and the Authority to extend its term of existence to 2045 in order to ensure that its term covers the 

duration of certain bond obligations. 
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Under the terms of the Capital Lease Agreement, the Authority will own the water and sewer systems 

on September 1, 2025 upon payment of $1.00. The Authority is currently evaluating ownership and 

control of the City’s storm sewer system as well. The Authority is in the final stages of negotiating a 

Memorandum of Understanding (MOU) for full responsibility for  stormwater assets in the City.  

1.2.1  Water System Overview 

The Authority, through its water supply and distribution system, provides water service to more than 

300,000 people throughout the City and surrounding areas (see Figure 1‐1 in Appendix A).  The system 

consists of a 117 million gallons per day (MGD) rapid sand type water treatment plant, one 26 MGD 

microfiltration water treatment plant, approximately 964 miles of mains, 24,900 valves, and 7,450 fire 

hydrants (not including private), one raw water pump station located along the Allegheny River, two 

finished water pump stations, eight distribution pump stations, three covered finished water reservoirs, 

one uncovered source water reservoir, and ten distribution storage tanks/reservoirs.  The total storage 

capacity of the reservoirs and the tanks is approximately 455 million gallons when fully operational.  The 

useable storage capacity within the reservoir and tank system provides adequate volume and pressure 

and is sufficient to provide storage equivalent to approximately two days of normal water usage.  The 

average day demand for 2015, 2016, and 2017 was 64.5 MGD, 64.7 MGD, and 69.7 MGD, respectively. 

The maximum day demand for 2015, 2016, and 2017 was 80.6 MGD, 94.4 MGD, and 93.5 MGD, 

respectively. 

The sole source of water for the water system is the Allegheny River.  The Pennsylvania Department of 

Environmental Resources, now the Department of Environmental Protection (PADEP), issued a 50‐year 

Water Allocation Permit to the Authority in March 1989, which allows for water withdrawal of up to 100 

MGD from the river.  The PADEP has advised the Authority that the permitted allocation would be re‐

evaluated in the future if the Authority’s demand increases as a result of growth within the City or 

through the sale of water to surrounding municipalities.  

The Authority’s water system currently has over 80,000 service line connections from residential, 

commercial, industrial, and public customers for potable water and water for fire protection within the 

geographic boundaries of the City.  

In addition to providing water to the City of Pittsburgh, the Authority also owns and operates the water 

system for the City of Millvale and provides bulk water to the town of Reserve and Fox Chapel.  In 

addition, through interconnections with other systems, the Authority provides water for supply and/or 

emergency use to several adjacent municipalities: Blawnox, portions of the Pennsylvania American 

Water Company (PAWC) system, and intermittent provisions to a number of other neighboring 

communities. 

The PAWC supplies water to approximately 27,000 customers in the southern and western sections of 

the City (the Authority provides sewer conveyance to these customers).  The City entered into an 

arrangement (City Ordinance No. 675; “South Hills Water Subsidy” Agreement December 28, 1973) with 

PAWC that offsets PAWC’s water rates for these customers. The subsidy limits water charges for 

Pittsburghers served by PAWC, so their out‐of‐pocket rates match the Authority’s rates. 
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Two additional small areas, one in the eastern part and the other in the western end of the City, are 

served by the Wilkinsburg‐Penn Joint Water Authority and the West View Water Authority, respectively.  

In each of these areas, the distribution system elements (waterlines, valves, hydrants, etc.) are owned 

and maintained by the respective independent water purveyor.   

In April 2016, the Authority received an Administrative Order from PADEP for violations under the 

Pennsylvania Safe Drinking Water Act and regulations related to a modification of corrosion control 

treatment chemical in 2014. The Authority reinstituted the original corrosion control chemical in early 

2016 and is fully cooperating with PADEP and the components of the Order.  The Authority began a 

corrosion control study in 2017 as part of this effort. The lead issue is discussed in more detail in Section 

2 of this LTIIP.  

1.2.2  Sewer System Overview 

The Authority’s sewer collection system is comprised of a network of approximately 1,213 miles of 

sanitary, storm, and combined sewers (see Figure 1‐2 in Appendix A). The system includes  29,000 

manholes (which includes flow dividers and diversion chambers), approximately 30,000 inlets (which 

includes catch basins and storm inlets), 38 combined sewer overflow (CSO) outfalls, 185 storm sewer 

outfalls, four wastewater pump stations, and ancillary facilities.  Approximately 77% of the sewer system 

is combined sewers, designed so that during wet weather events, a portion of the collected stormwater 

and diluted wastewater that exceeds the Allegheny County Sanitary Authority (ALCOSAN) conveyance 

and treatment capacity is discharged into natural watercourses through 98 CSO diversion chambers. 

Approximately 23% of the sewer system consists of separate sewers that are dedicated separate 

sanitary and dedicated storm sewer pipelines. The Authority’s combined sewer system conveys 

wastewater collected from 24 neighboring suburban municipalities and sewage generated within the 

City boundaries to the ALCOSAN interceptors located along the rivers and tributaries for conveyance to 

ALCOSAN’s wastewater treatment facility (WWTF) for treatment prior to discharge into the Ohio River.  

The ALCOSAN WWTF is operating under the National Pollutant Discharge Elimination System (NPDES) 

under Permit No. 0025984.  In total, the ALCOSAN WWTF receives wastewater flows from 83 

municipalities and authorities.  

The 24 neighboring municipalities’ sewer system connections were established pursuant to agreements 

with the City to convey their wastewater to the ALCOSAN WWTF.  Many of these agreements with these 

municipalities do not provide for cost sharing of sewer system maintenance and reconstruction. 

The sewer system has adequate capacity to convey dry weather wastewater flows; however, during wet 

weather events, the system often exceeds its capacity and the capacity of the ALCOSAN conveyance 

system, which results in overflows, bypassing, and flooding. 

The United States Environmental Protection Agency (USEPA) had adopted regulations regarding 

overflows from combined sewer outfalls during events that result in the discharge of untreated sanitary 

sewage into receiving waters in 1994.  The USEPA regulations require owners of any sewer system 

having CSOs to acquire NPDES discharge permits for each overflow site.  In January 1997, the owners of 

these systems were required to implement the USEPA’s “Nine Minimum Control Measures” (NMCs).  

The NMCs define the basic steps for maintaining the combined sewer system in proper operational 

order and identifying potential areas requiring updates and repairs. 
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During dry weather conditions, the ALCOSAN interceptor system is designed to convey wastewater flows 

from the City and surrounding municipalities to the ALCOSAN WWTF.  ALCOSAN’s interceptor system 

includes shallow‐cut pipes, deep tunnels, and diversion structures. During wet weather conditions, the 

flow diversion structures, which are maintained by ALCOSAN, the Authority, and other municipalities, 

limit or “regulate” the amount of combined sewage that enters trunk sewers and ALCOSAN’s interceptor 

system. In addition, there are regulator points in the sanitary sewer system that relieve or overflow 

untreated sewage (Sanitary Sewer Overflows or SSOs) to the nearest water body.  

Administrative Consent Orders (ACOs) and Consent Order and Agreements (COAs) were issued in early 

2004 to the City of Pittsburgh and the other 82 communities tributary to ALCOSAN.  The Orders directed 

compliance with the Pennsylvania Clean Streams Law of 1937 and the Federal Clean Water Act, to 

eliminate SSOs, and fulfill the Pennsylvania and USEPA CSO Policy obligations.  The ACOs were issued to 

separate sewer communities by the Allegheny County Health Department (ACHD) and the COAs were 

issued to combined sewer communities by the PADEP.  The initial COA among the Authority, the City of 

Pittsburgh, PADEP, and the ACHD was entered into on January 29, 2004, and later amended in July 2007.  

The original Orders required communities to complete the following activities: 

 Assess and map the sewer collection system 

 Clean and televise the sewer collection system 

 Make critical repairs 

 Conduct flow monitoring 

 Develop a long‐term wet weather control plan in conjunction with ALCOSAN 

Since 2004, the Authority has worked to complete the consent order’s compliance requirements, 

including the preparation and submission of a Wet Weather Feasibility Study on July 31, 2013. 

On December 1, 2017, the Authority (with the City as co‐permittee) submitted a response to the January 

21, 2016 EPA 308 Information Requirement which consisted of a Source Reduction Study (SRS) report 

for the combined sewer system and sanitary sewer system. The SRS concluded that improvements to 

the combined portion of the collection system were predicted to have the greatest impacts on 

mitigating collection system overflows. Further, it was concluded that 85% combined sewage capture 

could be accomplished through the implementation of defined system improvements, which included 

managing thousands of impervious acres using Green Infrastructure (GI) techniques in priority combined 

sewersheds, selected stream inflow removal, and regional conveyance and treatment system 

improvements.  These integrated improvements were estimated to result in an annual overflow 

reduction of over five billion gallons. The City’s Green First strategy, which is a regional CSO and SSO 

reduction implementation plan for the City and other communities, addresses multiple issues including 

regulatory requirements, outreach programs, stream separation and daylighting, CSO and SSO 

mitigation, flood hazard and basement sewage backup mitigation, and triple bottom line (economic, 

social, and environmental) benefits. The Authority recognizes the importance and continues to embrace 

partnerships with neighboring municipalities and other key stakeholders to strategically address 

reduction of CSO, SSO, surface flooding, and basement sewage backups.  Since CSO and SSO are 

hydraulically connected across the regional service area and storm inflows to the combined system are 

influenced beyond the City boundaries, partnerships with ALCOSAN during the implementation of their 
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wet weather improvements program, with the connected municipalities, and with organizations such as 

the Saw Mill Run Watershed Association, will continue to create opportunities for significant source 

reduction and leverage capital investments to implement multi‐problem focused solutions. 

The majority of the Authority’s sewers are combined and by virtue of these combined sewers and the 

broader mission of stormwater management within the Authority’s service area, the Authority has been 

engaged in stormwater management since its formation in 1984. Historically, stormwater management 

services have been shared with the City of Pittsburgh because of the interconnected network of 

separate stormwater conveyances, combined sewers, street‐related infrastructure like curbs and 

gutters, inlets, and natural channels. As mentioned above, the Authority is currently in the process of 

negotiating an agreement with the City to more clearly define stormwater asset and management 

responsibilities through the execution of a MOU with the City.  

Despite this ongoing effort and substantial expenditures, drainage and infrastructure problems are 

numerous, with surface flooding and sewer system basement backups the most visible and vexing 

issues. The Authority is developing a plan to address these most significant stormwater issues, focused 

on two primary goals: 

 Evaluate, rebuild and maintain parts of the City’s stormwater management system; and, 

 Evaluate, design, build and maintain projects that keep as much stormwater out of the sewer 

system as possible, so the existing infrastructure can carry flows most effectively and reduce 

sewer system basement backups and surface flooding. 

1.3  The 40‐Year Plan 

“The Pittsburgh Water and Sewer Authority 40‐Year Plan” dated September, 2012 (known as “The 40‐

Year Plan”) estimated the resources needed for capital improvements to the Authority’s system. The 40‐

Year Plan identified upgrades to maintain and enhance the performance of the water and sewer 

systems. It contained an estimated system inventory (including pumping and treatment) but only in 

terms of future replacement requirements (not existing system condition assessments, etc.) and 

addressed potential acquisitions, system valuations, future water needs, sewer system needs, a 

waterline risk‐based analysis, leak detection and repair, and cost estimates. Cost estimates were 

developed for distribution system improvements, pumping and storage facilities, treatment facilities, 

sewers, and Geographic Information System (GIS) improvements based upon regional cost information 

available at that time. Much of the information originally contained in the 40‐Year Plan, including more 

recent capital costs, has been revised and updated since its release. 

1.4  The 2019 – 2023 Capital Improvement Plan 

The Authority’s overall 5‐year Capital Improvement Plan (CIP) includes significant investment in the 

water, sewer and stormwater systems to address aging infrastructure, improvements necessary to meet 

regulatory requirements, and improve infrastructure reliability and performance.   

Water system renewal priorities within the CIP include improvements to the Aspinwall Water Treatment 

Plant, replacement or rehabilitation of the two major finished water pumping stations, upgrades of 

storage facilities; replacement of critical transmission mains; continuation of the lead service line 
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replacement program; and acceleration of the small diameter water main replacement program with an 

overall 5‐year budget of approximately $775 million. 

The wastewater system renewal priorities include relocation of sewers under structures to reduce 

failure (including consequential damages) and risk and improve performance; projects to remove 

stormwater from the existing sanitary sewer system; and general sewer rehabilitation of the sewer 

system to improve the structural condition of the assets.  The 5‐year budget for these areas is 

approximately $155 million. 

The CIP also includes stormwater system priorities as well.  The highlights include stormwater projects 

like 4‐Mile Run stream separation project; separate stormwater sewer upgrades including water quality 

management systems; and GI projects to help mitigate stormwater impacts on the combined sewer 

systems.  The stormwater impacts include basement sewage backups and localized street flooding. 

Approximately $245 million has been allocated to address priority issues. Figure 1‐3 shows the historical 

levels of capital spending for all projects and for eligible properties only, not including stormwater 

projects.   

 

1.5  Organization of This LTIIP 

This LTIIP is organized to address two of the three categories of services and infrastructure systems 

provided and maintained by the Authority: water and sewers (sanitary and combined). The third 

category of service is stormwater, which will be addressed in a subsequent LTIIP if necessary. Items 1‐6 

of the LTIIP requirements in PA Code Chapter 121 §121.3 identified above are described for each 
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category, followed by separate sections on cost‐effectiveness and evaluation metrics, workforce 

management, training, and outreach activities.  

Water and sewer system maps and other over‐size figures referred to in this LTIIP are located in 

Appendix A and are noted as such in the text. Other figures are embedded in the text. In addition, the 

capital projects tables containing project descriptions, schedules, costs, and other information and other 

oversize tables are similarly noted and are located in Appendix B. Smaller tables are embedded in the 

text.  

The Lead Service Line Replacement (LSLR) program is a significant part of the capital improvements 

being undertaken by the Authority over the next several years. This program is described in section 2.2 

of this LTIIP.  
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2  WATER SYSTEM 

2.1  General Description of Eligible Water System Property  

The eligible property associated with the Authority’s water supply and distribution system consists of 

approximately 964 miles of mains, 24,900 valves, and 7,450 fire hydrants. According to the 40‐Year Plan, 

the water pipes average more than 80 years old, with more than 40% installed prior to 1920, and 86% 

built prior to 1970.  

The Authority’s Geographic Information System (GIS) database is being updated constantly, and not all 

eligible property is currently updated in the system.  The data input into GIS is an on‐going effort, and 

statistics change with the on‐going system updates, reorganization of data, and updates to the features 

within the system.  The Authority’s objective is to ultimately expand the GIS to support a mobile 

workforce.  As one of the key systems for managing and tracking data within the Authority’s water, 

sanitary sewer and storm sewer systems, the GIS will be the repository of critical data that can be used 

to manage day‐to‐day operations as well as a valuable tool for analyzing future capital improvement 

needs.  

Figure 2‐1 shows the length of water lines identified by service type and diameters, a total length of 964 

miles. Materials of construction include cast iron, riveted steel, wrought iron, ductile iron, and small 

quantities of High Density Polyethylene (HDPE) and Pre‐stressed Concrete Cylinder Pipe (PCCP).  

 

Distribution Mains, 
805.7

Hydrant Branches, 30.8

Supply Mains, 25.5

Transmission Mains, 
101.6

Figure 2‐1
Water System Pipe Type and Length (miles)

Distribution Mains

Hydrant Branches

Supply Mains

Transmission Mains

Source: PWSA GIS Database June 2018

Water System Pipe Type:
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In 2012, an attempt was made to estimate the age of the water system. Figure 2‐2 shows the results of 

that study. The method used to estimate the installation dates was an estimate of the system as a  

whole, and cannot be used to identify the age of a specific pipe segment. Secondly, the method used 

tends to skew the age to be newer than actual. Therefore, the information contained in Figure 2‐2 is an 

estimate. A project is anticipated to start in 2018 to update water main material and age in the GIS 

system and the information contained in Figure 2‐2 should be viewed as a high‐level assessment of the 

overall age of the system. 

 

Water valve sizes range from 4 inches to 96 inches and include those shown in Table 2‐1. 

 ‐
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Figure 2‐2
Water Pipe Length Installed by Decade

Source: PWSA 40‐Year Plan
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Table 2‐1 

Number of Water System Valves by Size 

SIZE  ESTIMATED QUANTITY    SIZE  ESTIMATED QUANTITY 

4”  637  42”  18 

6”  14,595  42‐1/2”  6 

8”  6,136  48”  61 

10”  351  50”  4 

12”  2,528  50‐1/4”  2 

14”  8  60”  12 

15”  27  72”  2 

16”  573  96”  1 

      TOTAL  24,961 

Source: PWSA GIS Database June 2018 

Currently, the “valve type” field in the Authority’s GIS system is undergoing verification and re‐

evaluation. Figure 2‐3 identifies the types of valves in the system and their relative proportions.  
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Dividing pressure valves (currently closed) account for 486 of the valves shown in Figure 2‐3. The 

“Other” valve category shown in the figure includes ball, cone, air control, check, pressure regulating, 

and vacuum release valves. Hydrant valves are typically gate valves. 

The Authority’s GIS database is currently being reviewed to: a) confirm locations where meters are 

installed; b) identify locations where meters should be added; and, c) confirm locations where a meter is 

legitimately absent (e.g., flat rate customer or no water service). The total meter tally is currently over 

80,000 based upon the information in Figure 2‐4. Figure 2‐5 shows the number of meters by 

approximate age. 

 

72.7%

24.0%

<1%
1.2%

Figure 2‐3 Water Valves by Type

Gate Hydrant Butterfly Other

Source: PWSA GIS Database June 2018

Valve Type:
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There are approximately 7,474 public fire hydrants in the system.  

Domestic, 70,831

Commercial, 
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Bulk Sales to Other 
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Other, 466

Figure 2‐4
Number and Type of Metered Connections
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Figure 2‐5
Number of Meters by Approximate Age

Source: PWSA 40‐Year Plan

Source: PADEP Primary Facility Report for PWSA ‐ Report for 2015 
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2.2  Lead Service Line Replacement Program 

During the June 30 and December 31, 2016, and December 31, 2017 rounds of compliance sampling of 

water in the Authority’s distribution system, the lead action level of 15 ppb as enumerated in 25 Pa. Code 

§ 109.1101 was exceeded. The Authority’s Lead Service Line Replacement (LSLR) Program was developed 

to address the requirements of the aforementioned code, an April 25, 2016 Pennsylvania Department of 

Environment  (PADEP) Administrative Order, and a November 17, 2017 PADEP COA. The LSLR program 

outlines a plan to replace 7% of the lead service lines in the system per year until compliance with the 

Lead & Copper Rule Action Level for two consecutive 6‐month monitoring periods can be maintained. The 

Authority was also directed to evaluate optimizing corrosion control measures in the system to mitigate 

the release of lead in drinking water.  

2.2.1  Lead Service Line Replacement Policy 

The Board of Directors of the Authority approved a residential LSLR Program Policy which includes the 

replacement of both the public and private portion of lead service lines located in the Authority’s water 

service area. The objectives of the Program are to: 

 Reduce the amount of lead (and ultimately eliminate lead service lines entirely) in the 

Authority’s water distribution system; 

 Mitigate lead exposure through water consumption for the customer as quickly as possible; and, 

 Comply with state and federal regulations.  

The Policy serves as the principle for which the Authority implements, through procurement contracts, 

its LSLR strategy to comply with the November 17, 2017 COA and meet the Board of Director’s stated 

policy to refrain from performing partial lead service line replacements at residential properties. 

The Policy includes the replacement of lead service lines at single family residential properties with 

service lines 1‐inch diameter or less. The Authority has maintenance responsibility for the water service 

line from the water main to, and including, the curb‐stop as described in the Authority’s Rules and 

Regulations. This approach commits the Authority to full lead service line replacement in 2018 in 

accordance with the procedures outlined in the Policy. The Policy states that any single family residential 

property receiving partial replacement as a result of an Authority action after July 1, 2016 and before 

December 31, 2018 will be eligible to have their private lead service line replaced at no charge to the 

customer. If a homeowner replaced their private‐side lead service lines between July 1,2016 and 

December 31, 2018, as a result of Authority action, the Authority will offer a reimbursement at the 

average cost of replacement for private line segments replaced during the 2018 construction period.  

The Policy further states that galvanized service lines will be treated as lead service lines and replaced 

under this policy (the former have been found to release lead into the finished water).   

The Authority’s lead policy is contained in Appendix C of this LTIIP.  
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2.2.2  Current Program Status 

The November 17, 2017 COA required that the Authority replace 1,341 lead service lines on or before 

June 30, 2018.  As of June 26, 2018, the Authority replaced 1,341 public lead services lines, meeting the 

COA requirements.  In addition, during that same time period, over 391 private lead service lines were 

replaced.  

In accordance with the COA, the Authority must also replace an additional 855 lead service lines by 

December 31, 2018. Thereafter, if the Authority has not met the 90th percentile action level during two 

consecutive 6‐months rounds of monitoring by June 30 of each calendar year, it will, on or before June 

30th of the following calendar year, have replaced at least an additional 7% of lead service lines in the 

system.  The 7% amount is based on the total number determined in the March 29, 2018 Updated 

Materials Evaluation report. The cover letter transmitting the report to the PADEP which summarizes its 

contents is contained in Appendix D of this LTIIP.  

The June 2018 first round of lead and copper sampling has confirmed that lead testing results are less 

than the 15 ppb in the 90th percentile.  Should the Authority meet the lead action levels in the December 

2018 sampling, mandatory lead service replacements will not be required after that date.  The Authority 

is implementing a system‐wide corrosion control program (discussed below) with the goal of replacing 

all lead service lines by 2026. It is the Authority’s intention to continue its lead service line replacement 

Program in 2019 to replace 2,800 lead service lines and to continue to replace lead services as part of its 

annual water main renewal program. The presence of lead service lines will be a critical consideration 

when ranking small diameter water mains to be replaced in the future.  The Authority proposes to 

accelerate this program by doubling the annual length of the Small Diameter Water Main Replacement 

Program in 2021 through 2026 as described below. 

2.2.3  Corrosion Control Program 

In April 2016, the Authority initiated an Interim Corrosion Control Study to determine the optimum 

chemical strategy for reducing lead release due to corrosion of lead service lines and building plumbing. 

The goal of the study was to identify the best approach to achieve compliance with the lead action level 

and not adversely impact water quality in the distribution system. The study included testing two 

corrosion inhibitors: orthophosphate and silicate. Each has advantages and disadvantages. 

Orthophosphate is commonly used for distribution corrosion control by many water utilities. Phosphates 

are a nutrient and can stimulate biofilms in the distribution piping and algal growth in downstream 

waters.  This is a concern for the Authority, which uses an uncovered finished water reservoir (Highland 

Reservoir 1); therefore, to avoid algal growths, a number of orthophosphate feed systems would be 

required downstream of the reservoir, compared to one central feed system.  

Sodium silicate does not result in algae blooms but is only used for corrosion control by a limited 

number of water systems, i.e., data on its historical performance is more limited than that of 

orthophosphate. 

The corrosion control study used water treatment plant filter effluent from the sedimentation basins 

(partially treated) and plant effluent which is to the clearwell (fully treated finished water). The study 

included both pipe loop stagnation/flow schemes focusing primarily on metal release from lead service 
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line sections, coupled with complementary, but separate testing consisting of continuous flow 

monitoring metal corrosion stations.   

The primary results of the interim study (the Corrosion Control Study, Final Interim Report dated 

December 29, 2107) found that orthophosphate addition would be much more successful in lowering 

average dissolved and particulate lead release than silicate addition.  However, orthophosphate addition 

showed a large increase in microbial populations when the chemical was added. The study 

recommended continuation of the testing protocols to establish the preferred chemical treatment 

scheme and identify appropriate dosages to effectively treat the system, while minimizing any microbial 

impacts. 

Additional pilot testing and monitoring was completed as recommended in the Interim Report and a 

Final Report was issued on March 29, 2018.  The Final Report included recommendations for performing 

additional testing in order to optimize the orthophosphate feed system and included review comments 

from the PADEP.  While the report recommended the addition of orthophosphate at an initial dosage of 

3.5 mg/L for lead corrosion control, additional testing at a dose of 1 mg/L is being performed.  The lower 

dose may result in less of an increase in microbial populations and perhaps will still achieve satisfactory 

lead reduction.    The Authority completed the design of the appropriate corrosion control chemical feed 

storage and feed facilities for the water system.  Applications for permits for the addition of the 

corrosion inhibitor have been submitted to PADEP, and a construction permit was issued on September 

24, 2018.  Construction and implementation of optimized corrosion control is expected to be completed 

before the end of 2018. 

2.3  Water System Replacement and Prioritization Approach 

The Authority is working to accelerate the replacement of small diameter water mains.  In both 2018 

and 2019, it has committed to replacing two miles of small diameter main per year.  With approximately 

720 miles of small diameter main in the system, this equates to 0.2% of the system per year.  The 

Authority is targeting acceleration to annually replace 1% of the system in 5 years but planned system 

modeling and analysis will ultimately determine what level of spending will be required going forward to 

maintain an adequate, safe and reliable system.  The Authority will consider increasing the spending 

beyond the levels stated above to match the maximum funding available. 

A small contract for the urgent replacement of water mains, approximately $1,000,000/year is also part 

of the Small Diameter Water Main Replacement (SDWMR) Program.  The purpose of this small contract 

is to replace small areas, typically a block or less, where a watermain replacement is needed urgently 

due to a systemic failure. 

2.3.1  2018 Small Diameter Water Main Replacement Program 

The 2018 SDWMR Program consists of the projects identified in Table 2‐2.  These projects were 

qualitatively prioritized based on break history, available fire flow, and major users served.  These 

projects are currently in design and will be constructed in 2019. 
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Table 2‐2 

Location and Quantities of Materials for 2018 SDWMR Program 

Neighborhood  Streets  Length (feet)  Diameter 

Homewood  Hamilton Avenue from N. Dallas 

Avenue to N. Homewood Avenue 

2,310   Replace existing 6‐inch 

diameter main with 12‐

inch diameter main 

Bloomfield  S. Millvale Avenue from Liberty Avenue 

to Friendship Avenue, Friendship 

Avenue from S. Millvale Avenue to 

Gross Street, Gross Street from 

Friendship Avenue to Friendship 

Avenue 

1,372  Replace existing 6‐inch 

diameter main with 12‐

inch diameter main 

Strip District  Railroad Street from 25th Street to 32nd 

Street 

4,347  Replace existing 10‐

inch diameter main 

with 12‐inch diameter 

main 

Millvale   New connection from the Lanpher 

Rising Main to Evergreen Avenue 

2,500  Millvale only has one 

connection from the 

Lanpher system.  This 

second connection will 

provide redundancy to 

the Millvale system. 
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2.3.2  Water Main Replacement Prioritization Program 

Going forward, the Authority has developed a more formal planning process for the SDWMR Program, 

which includes project scoring criteria to prioritize replacement projects. In 2019, the project scoring will 

prioritize previously identified water main replacement projects (also known as “relays”).  This list 

includes projects which were previously submitted for grant applications or other funding sources but 

never completed, projects which were identified as problem areas by Authority Operations staff, and 

projects which were considered critical areas of the system in need of upgrade by Engineering staff.  The 

intent is to use this prioritization model for the identification of these existing projects to choose the 

ones that will be included in the 2019 SDWMR program. Future SDWMR projects will be developed 

using a more comprehensive evaluation of each segment in the distribution system using available GIS 

data, and the recently updated hydraulic model. The results of this analysis will be finalized as part of an 

updated Water System Master Plan and CMMS development.   

The criteria to be used for this prioritization model were selected based on the current availability of 

data that could be used to anticipate the likelihood and consequences of failure as well as water quality 

impacts.  Failure is defined as occurring in one of four possible modes:  capacity, level of service (LOS), 

mortality, and efficiency.  Capacity failure occurs when the volume of demand exceeds design capacity.  

LOS failure is defined as functional requirements exceeding the design capability.  This includes failure to 

satisfy codes and permits regarding water quality and other criteria regarding service levels.  Failure due 

to mortality is defined as the degradation of an asset below an acceptable level of performance due to 

physical deterioration (pipe failure and main breaks).  An efficiency failure would arise when the 

operations costs exceed the cost of other alternatives, such as replacement or rehabilitation.   

The following is a list of criteria used for the evaluation of potential projects for the 2019 Small Diameter 

Main program: 

2.3.2.1  Likelihood of Failure 

Pipe Diameter – Pipe diameters of less than 8 inches have been selected as a priority.  The intent is to 

replace undersized pipes to improve flow volume performance.  Prior investigations (Chester, 2012) 

correlated the incidence of inadequately performing fire hydrants with small diameter pipes.   

Fire Flow Improvements – The purpose of this criteria is to prioritize the replacement of pipes located 

near underperforming fire hydrants. Flow test data from hydrants adjacent to the water mains are used 

to target locations with this deficiency. 

Pipe Break History – Segments where multiple pipe breaks have been recorded are being prioritized.   

Lead Service Lines – To coordinate with the Authority’s LSL replacement program, areas with a high 

concentration of LSLs have been prioritized for water main replacement.  LSL locations were identified 

using approved historic record data, LSLR contract data, known replacements by Authority operations 

personnel, known water main relay areas, and curb box inspection results. 

Working Pressure – The 40‐Year Plan (Chester, 2012) identified an empirical relationship between main 

break frequency and normal working pressure. Mains under higher pressure were noted as being up to 

three times as likely to experience breaks. Pressure monitors have been installed across the City and are 

now being operated. 
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Pipe Age – The 40‐Year Plan (Chester, 2012) also noted an empirical relationship between main break 

frequency and pipe age. Water mains installed between 1935 – 1955 had by far the highest likelihood of 

failure. This can likely be attributed to the widespread use of leadite joints during this period. Leadite is 

a plasticized sulfur cement that was widely used during this period. Pipes installed prior to 1935 also 

show an elevated break frequency rate, though not as high as during the leadite era. The scoring criteria 

for pipe age have been calibrated to account for the above noted differences in the frequency of main 

breaks. 

2.3.2.2  Consequence of Failure 

Water Main Location – Water mains located outside of the roadway have been prioritized.  These pipes 

are located under sidewalks or even outside of the right‐of‐way. Due to the difficulties that may be 

encountered if a water main break should occur in these locations, the replacement of these water 

mains has been prioritized. 

Traffic Functional Classification – Pipe failures under high traffic locations cause high impacts, both to 

the water utility in the form of increased repair costs due to traffic control, higher risks to employees 

and contract workers, and traffic disruptions for the community. Water mains located underneath 

critical transportation routes have therefore been prioritized. Primary arterials and interstates have 

been given the highest rating, followed by minor arterials. Major/minor collectors and local streets are 

ranked lowest.   

Critical Facilities – Water mains serving hospitals and medical facilities have been given a higher priority 

rating. The consequences of the loss of water service to such facilities should a water main break are 

much higher than for the typical customer.   

Based on the selection criteria described above, a scoring system was developed and applied to each 

potential project (see Table 2‐3).  

Table 2‐3 

Selection Criteria for SDWMR Program 

  

Criteria  Description  Score 

% of 

Total 

Score 

Li
ke

lih
o
o
d
 o
f 
Fa
ilu

re
 

Pipe Diameter  8" or Greater  0 

10 6"  50 

4" or Smaller  100 

Fire Flow 

Improvements 

Meets Fire Flow Requirement  0 

10 Fire Flows under 1000 gallons per minute (gpm)  50 

Fire Flows under 500 gpm  100 
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Criteria  Description  Score 

% of 

Total 

Score 

Pipe Break 

History 

No known pipe breaks  0 

20 1 ‐ 2 breaks per segment  50 

3 or more breaks per segment  100 

Lead Service 

Lines 

0 LSL/100 LF: Based on available information, 

there are zero identified lead service lines per 100 

LF of main replacement 

0 

5 

0.01 to 2.99 LSL per 100 LF: Based on available 

information, there are between 0.01 to 2.99 lead 

service lines per 100 LF of main replacement 

50 

3 or more LSL per 100 LF: Based on available 

information, there are over 3 lead service lines 

per 100 LF of main replacement 

100 

Working 

Pressure 

< 120 psi  0 

7 120 psi ‐ 180 psi  50 

> 180 psi  100 
 

Pipe Age  > 1970  0 

10 

1955 – 1970  25 

1935 – 1955  100 

1910 – 1935  50 

< 1910  100 

   Sub Total Percentage of Likelihood of Failure Criteria  62 
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Criteria  Description  Score 

% of 

Total 

Score 

C
o
n
se
q
u
e
n
ce
s 
o
f 
Fa
ilu

re
 

Water Main 

Location 

Water main located inside roadway limits  0 

10 Water main outside limits of roadway  10 

Water main located under structures  100 

Traffic 

Functional 

Classification 

Major/Minor Collectors, Local Roads  0 

10 Minor Arterials  25 

Primary Arterials and Interstates  100 

Critical Facilities  Noncritical customers  0  18 

Has Critical Customers Tap (Hospitals and Medical 

facilities) 

100 

    Sub Total Likelihood of Likelihood of Failure Criteria  38 

      Total Percentage  100 

The ranking criteria outlined above will be revisited on an annual basis to ensure that the SDWMR 

program is cost‐effective and addressing the most critical issues in the distribution system.  The need to 

coordinate future water main replacements in conjunction with sanitary sewer or storm sewer 

replacement/improvement projects to minimize disruptions to the community and save on surface 

restoration will be considered in the site selection process. In addition, coordination efforts will also be 

undertaken to coordinate water main replacement with the City’s road restoration projects to minimize 

surface restoration costs.  Finally, there will be an active coordination program with other utilities to 

ensure the Authority’s activities are integrated with other utility improvements to achieve a net savings 

in road restoration impacts. 

2.3.3  2019 Small Diameter Water Main Replacement Program  

As noted above, the 2019 SDWMR potential projects were prioritized from a list of previously identified 

potential projects.  The highest scoring projects which fit within the allocated $8.1 million construction 

budget for the 2019 SDWMR Program were selected for inclusion in this project.  The selected projects 

and their scoring are shown in Table 2‐4 in Appendix B. 
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2.3.4  2019 Large Diameter Mains 

The Authority is working to assess the condition and prioritize the rehabilitation or replacement of large 

diameter water mains. In 2019, strategic replacement or rehabilitation of large diameter water mains 

(16‐inch and larger) and appurtenances is being undertaken to improve system reliability and hydraulics, 

which will also result in more efficient and cost‐effective internal and external inspections.  By 

maintaining a proactive approach to asset management such as this program, efforts are directed 

towards remedying issues before assets fail, thus resulting in a savings in the replacement cost as 

compared to emergency/reactive repair costs.  Typically, large diameter pipe is not readily available and 

has a 6‐ to 8‐week lead time for delivery.  A large percentage of the Authority's large diameter mains are 

riveted steel, which cannot be easily repaired without the use of field fabricated specialty fittings. 

Rising Mains 3 and 4 from the Bruecken Pump Station have been selected for improvements in 2019. 

These mains are approximately 2.3 miles in length.  They will be required to maintain a higher capacity 

during the replacement of the clearwell.  Therefore, it is imperative that they be inspected and 

rehabilitated or replaced first.  In addition, the design for a redundant rising main to the Lanpher 

Reservoir will be prepared in 2019.  This main is required for the clearwell replacement project as well 

as to allow the existing rising main to be rehabilitated. 

Prioritization of additional large diameter mains for condition assessment, rehabilitation, and 

replacement will be completed through future system modeling and analysis projects. Many of the large 

diameter mains are constructed of riveted steel. At this time, in‐pipe condition assessment for these 

riveted steel pipes is limited. Therefore, the usability of in‐pipe condition assessments for these pipes 

will be evaluated as part of the master planning process.  

2.3.5  Annual Hydrant and Valve Replacement Program  

The Authority maintains annual contracts to replace broken or inoperable hydrants and replace 

inoperable valves. These contracts do not include the replacement of hydrants and valves though 

watermain replacement projects. 

Hydrants that are found to be inoperable during routine maintenance and flushing activities, or reported 

through the local fire departments, are assigned to be replaced via the annual contract. In both 2018 

and 2019, the Authority has committed to replacing one hundred hydrants per year, which is 

approximately 1% of the total. 

Valves 4 to 10 inches in diameter that are found to be inoperable are replaced usually by Authority 

maintenance personnel. Valves 12 inches in diameter and larger are replaced under an annual 

replacement contract. As part of the 2019 Valve Replacement Project, the Authority plans to conduct a 

valve survey to identify valves that are paved over, inaccessible, or inoperable requiring repair or 

replacement. As inoperable valves are identified through the survey, they will be prioritized and 

included in the annual replacement contract. Planned system modeling and analysis will ultimately 

determine the level of spending that will be required going forward to maintain an adequate, safe and 

reliable system.  

In order to improve the efficiency of water operations staff managing the day‐to‐day maintenance of the 

system, as well as addressing emergent needs during water main breaks, the Authority intends to 

develop a computerized work order maintenance system to track valve status and closures. As this is 
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expected to be a long‐term program, as an initial step, and as part of the valve survey, a valve database 

will be developed that documents the location, size, type and operating condition of the valve in the 

system.   

The valve location will be linked to geographic coordinates and linked to the water GIS. The goal of the 

program is to have all valves in the system linked to the GIS and valve database so that field crews can 

have real‐time access to this information. This will allow field crews to quickly identify inoperable valves, 

normally closed valves (boundary valves, for example) and valves that may be closed for routine 

maintenance or system operations. As the valve database is expanded it will facilitate rapid system 

analysis to identify which valves will need to be closed to isolate a main for repairs. In addition, the valve 

database will improve tracking of closed valves to ensure that all valves closed during a main repair are 

returned to open status.  

2.3.6  Small Meter Changeout 

According to the best available information, the Authority has as many as 50,000 meters that have 

exceeded the time allowed in the Commission’s recommended testing schedule and will need to be 

tested and replaced. Given the magnitude of the changeout program, the Authority is proposing to 

complete this work over a 5‐year period. Initially, the existing staff will be used to accelerate the current 

meter changeouts, with expansion using either additional Authority staff, or through the use of outside 

contract services to expedite the process. The Authority plans to re‐evaluate resource needs after six 

months of project execution to determine the most cost‐effective and expedient approach to 

completing this program. 

2.3.7  Unmetered and Flat Rate Properties 

Historically, the City of Pittsburgh did not provide water meters on municipal and government buildings. 

It is estimated that there are roughly 200 – 400 sites that are currently unmetered. Providing meters at 

these buildings is a critical program to improve overall metered consumption given the current 

unaccounted‐for water in the system. In addition, the Authority has approximately 500 flat rate 

customers ‐ customers who are charged a monthly flat rate for services. These flat rate customers are 

typically either party line customers, service lines that serve more than one property, or locations that 

are known to not have meters. The Authority is proposing a 5‐year period to complete the Unmetered 

and Flat Rate Properties meter installation program. 

Initially, the cost of the meters and installation costs including meter chambers, connective piping, 

backflow prevention devices, etc. will be borne by the Authority under the current CIP, and in some 

cases the Authority and the customer will share costs. Ultimately, any costs borne by the Authority will 

be billed to the customers, or in the case of the City properties, accounted for in on‐going contract 

negotiations.  

     2.3.7.1  Unmetered Properties 

The first step in this program will be to identify all facilities that do not contain flow meters. As many of 

these buildings are municipal‐type structures with large service connections, it is imperative to identify 

the building address, locate the incoming service connection to verify the size, estimate the typical daily 

usage, and identify the need for separate fire suppression metering in order to determine the 

appropriate meter size and type for the facility.   
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The new meters will need to be installed in accordance with the Authority’s design guidelines which may 

include meter vaults in sidewalk areas. It is anticipated that in many instances the installation of new 

meters will require that a detailed design be undertaken for each location including: field location 

surveys to determine underground utilities in the area; determination of the appropriate size and type 

of meter for the facility and the potential need for separate fire suppression lines and detector check‐

metering; meter orientation and accessories to assure accurate metering; means and methods to 

effectively install the new meter(s) while minimizing shutdown periods to the building; positioning the 

new meters in a location that will be easily accessible for future maintenance; etc.  

Approximately 100 sites have already been identified and there is a program in place to locate and visit 

the remaining locations. Once the inventory of unmetered properties is completed, a prioritization 

process will be undertaken. It is envisioned that the priorities would be to install meters at the largest 

users first and concentrating on those facilities that can easily accommodate a new meter with minimal 

impact on the facility and surrounding areas. It is expected that the meter installations will be included 

in annual meter installation contracts which will include approximately 50 ‐ 75 installations depending 

on overall complexity and cost of the installations.   

2.3.7.2  Flat Rate Properties 

The first step for flat rate properties will be to evaluate each site to determine the reason that the 

property is flat rate.  Some meters can be installed by Authority operations. However, some properties, 

such as party line properties, will need assistance from engineering or an outside contracting service for 

design of the party line separation. The Authority anticipates that many of these party lines could be 

lead and will also require the assistance of the lead service line replacement program team for customer 

outreach and regulatory compliance. 

2.3.8  Large Meter Replacement Program 

In addition to the installation of new meters at unmetered buildings, the Authority will also be 

undertaking a large meter changeout program. Those aged meters (estimated to be approximately 800, 

3‐inch and larger units and approximately 2,500 1.5‐inch to 2‐inch units) that are not in compliance with 

PUC regulations will be scheduled for replacement. These meter replacements will be undertaken by 

current staff over the next 5 years. However, the Authority will evaluate the need for additional outside 

contract services to perform pre‐installation inspections of each location to determine work and 

equipment required prior to mobilization of meter crews.  

2.4  Eligible Water System Property to be Improved 

Table 2‐5 in Appendix B describes the 12 projects or project categories which comprise the eligible 

water system projects of this LTIIP as discussed above. These projects conform to the definition of 

“eligible property” described in section 1.1.1.   
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2.5  Initial Planned Repair and Replacement Schedule and Projected Annual Expenditures 

Table 2‐6 in Appendix B identifies the costs associated with the 52 projects for each year of the project 

schedule through 2023 organized into the following major project categories: 

 Hydrant Replacement 

 Valve Replacement 

 Water Relay Replacement 

 Small Diameter Water Main Replacement 

 Large Diameter Water Main Improvements 

 Large Water Meters 

 Small Water Meters 

 Lead Service Line Replacement 

The total projected spending for all water projects from 2018 through 2023 is $505.9 million. 

2.6  Acceleration of Water Projects 

2.6.1  Lead Service Line Replacement Program 

Through an accelerated LSLR program needed to meet the COA deadlines, the Authority has developed 

a good understanding of the issues associated with lead service replacements in a City like Pittsburgh. 

Replacing lead service lines on public and private property in the Authority system has presented 

numerous construction challenges. The City’s topography means that many private lead service lines run 

underneath obstructions such as concrete retaining walls and stairs. In addition, soil conditions vary in 

each neighborhood which can make trenchless techniques like boring or pulling infeasible. Water service 

line length also varies greatly at each property which can increase costs and impact constructability. In 

response to these challenges, the Authority and its contractors are applying innovation and ingenuity to 

minimize private property impact while also maintaining a pace of replacement to meet COA 

requirements.   

The Authority Board of Directors approved a $44 million budget in 2018 to fund both the public and 

private side replacement for lead service lines throughout the Authority service area. The public and 

private line replacements are performed by several contractors selected by an open public bid process. 

The replacements are organized by work area typically made up of several contiguous blocks. The work 

order areas were initially selected based upon curb box inspections and historical record analysis, and 

further prioritized by health and census data from the Allegheny County Health Department. To spread 

the replacement program across the Authority service area equitably, the 2018 replacement program 

includes work orders in areas in each Council District and Millvale. 

The Authority submitted an application to the Pennsylvania Infrastructure Investment Authority 
(PENNVEST) for $50 million in funding for a LSLR program in 2019. The process would be similar to 2018 
in the selection of replacement areas, contractors, and other components of the program and would 
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replace approximately 2,800 additional public (and corresponding private as applicable) lead service 
lines.  
 
Based on the March 29, 2018 Updated Materials Evaluation report, there are an estimated 12,218 lead 
service lines within the Authority’s water system. It is the Authority’s intention to replace the remainder 
of the lead service lines through a combination of its annual water main renewal program, continued 
minor (as required) LSLR programs, and replacements by the Authority’s Operations Department as a 
response to leaks. After the LSLR Programs of 2017, 2018 and 2019, there will be an estimated 6,600 
lead service lines remaining that would be replaced under the annual water main renewal program. 
 
After 2019, future LSLR programs will focus on areas of the City where water mains were installed due to 
unacceptable fire‐flow in neighborhoods with existing mains in sidewalk areas. In these areas the new 
water mains only serve fire hydrants and the existing water mains located in sidewalk areas continue to 
serve the residences. In these areas new service lines will be connected to the new main (in all locations, 
not just where there is lead), and the old water mains in sidewalk areas will be taken out of service and 
abandoned. There will also be the potential of a future individual LSLR contract to address other 
locations (as compared to the neighborhood contracts previously described). 
 
As previously described, one critical criteria for selecting future water main renewal locations is the 
presence of lead lines, which the Authority anticipates will be the focus of the water main renewal 
program for the next several years.  
 
Finally, the Authority’s Operations Department routinely replaces about 200‐250 lead service lines per 
year in response to leaks in water mains or service lines. This number is anticipated to decrease in 
progressive years as the number of lead service lines are reduced in the system. 
 
Based on the LSLR program outlined above, Table 2‐7 shows the anticipated timetable for removal of 
lead service lines by 2026.  Note that the number of lines replaced via LSLR Contracts and the SDWMR 
program will be refined as the concentration of lead service lines in individual areas is further 
characterized: 
 
 

Table 2‐7 

Anticipated Timetable For Removal of Lead Service Line Lines by 2026 

Year 

Method 
Total 

Removed 
Cumulative 
Remaining 

LSLR 
Program 

Small Diameter 
Water Main 
Replacement 

Operations 

2016 ‐ 2019  4925  277  984  6186  6614 

2020    450  175  625  5989 

2021    1100  150  1250  4739 

2022    900  125  1025  3714 

2023    1050  100  1150  2564 

2024    825  75  900  1664 

2025    800  50  850  814 

2026    750  50  825  0 
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In order to replace the remaining lead service lines under the annual SDWMR program, it will be 

necessary to increase the number of miles of main replacement per year.  Table 2‐8 presents the current 

and “accelerated” SDWMR program currently under consideration by the Authority. The accelerated 

program is expected to be needed to effectively eliminate the remaining lead service lines from the 

system. 

Table 2‐8 

Current and Proposed Accelerated SDWMR Program 

Year 
Existing Budgeted 
SDWMR Program* 

Accelerated SDWMR 
Program 

2019  $10,880,000  ‐ 

2020  $54,340,000  ‐ 

2021  $54,630,000  $114,770,000 

2022  $57,170,000  $120,060,000 

2023  $58,880,000  $123,610,000 

2024  $60,700,000  $127,390,000 

2025  $61,570,000  $129,160,000 

2026  $63,370,000  $133,020,000 

*Costs shown in Table 2‐6 (previously presented) for years 2022 through 

2024 represent incurred expenses and not the total budget of the 

project. 

  2.6.2  Acceleration of Other Water System Improvements 

In addition to the accelerated LSR program described in section 2.6.1, the Authority is working to 

accelerate the replacement of small diameter water mains as described in section 2.3. Additional 

infrastructure replacements and rehabilitations will be identified and implemented on a case by case 

basis. Figure 2‐6 shows the historical spending on water system improvements presented previously 

plus the proposed spending based on the information presented herein. The proposed 5‐year (2019 – 

2023) spending on eligible water system projects is $478 million. 
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3  SEWER SYSTEM 

3.1  General Description of Eligible Sewer Property  

The eligible property associated with the Authority’s sewer system consists of approximately 1,080 miles 

of sewer comprising separate sanitary and combined sanitary and storm, overflows,  and sanitary force 

mains as shown in Figure 3‐1. Approximately three‐quarters of the Authority’s sewers are combined 

(pipes that carry both sanitary and storm flows).  

 

The eligible property within  the system  includes  lift  stations  (also referred to as pump stations). The 

Authority  operates  and maintains  four  sanitary  sewer  lift  stations:  Browns  Hill  Road  Pump  Station, 

Evergreen Road Pump Station, Mifflin Road Pump Station, and Rodgers Street Pump Station.  The Browns 

Hill Road Pump Station has two constant speed pumps/motors each rated at 250 gallons per minute 

(gpm) at 55 feet total dynamic head (TDH). The Evergreen Road Pump Station has two constant speed 

pumps/motors each rated at 150 gpm at 55 feet TDH. Mifflin Road Pump Station has two constant speed 

pumps/motors each rated at 500 gpm at 88 feet TDH. The Rodgers Street Pump Station has two constant 

speed pumps/motors each rated at 1,000 gpm at 95 feet TDH. 

Sewer pipe sizes range from less than 8‐inch diameter to greater than 30‐inch diameter, as shown in 

Figure 3‐2, which includes the lengths of storm sewers because separate sizes for sanitary, combined, 

and storm are not presently available. 

895.3

169.4

12.3 1.4

Figure 3‐1
Sewer Length by Type (miles)

Combined

Sanitary

Overflow

Sanitary Force Main

Source: PWSA GIS Database June 2018

Sewer Type:
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As would be expected of an older sewer system, a majority of the sewers are composed of Vitrified Clay 

Pipe (VCP), as shown in Figure 3‐3. 

<8”, 1.4

8” – 10”, 174.1

12” – 14”, 119.6

15” and 16”, 523.3

18”, 108

20” – 22”, 50.5

24”, 66.4

27” – 30”, 29.1
>30”, 140.2

Figure 3‐2
Sewer Length (in miles) by Diameter*

<8”

8” – 10”

12” – 14”

15” and 16”

18”

20” – 22”

24”

27” – 30”

>30”

*includes storm pipe

Source: PWSA GIS Database June 2018

Diameter:
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The sewer system contains approximately 29,000 manholes including 98 CSO diversion chambers. 

Manhole types include standard, lamp hole, equalization chamber, and flow dividers. The total does not 

include 49 manholes with sewer use defined in the GIS system as “undefined”; these “undefined 

manholes” could be private manholes since no record drawings have been located to date to confirm 

ownership. The system also contains 38 CSO.  

As noted above, the Authority’s GIS database is being updated constantly, and not all eligible property is 

currently “logged” into the system. The data upload to the GIS system is an on‐going effort, and the 

statistics reported above may change as a result of ongoing system data review and “clean‐ups”. 

3.2  Eligible Sewer System Property to be Improved 

Recognizing the need for continual renewal of the Authority’s sewer collection and conveyance system 

to maintain quality and reliable service to its customers, the Authority has established three annual 

rehabilitation and pipe reconstruction project types to accelerate the renewal of its system: Sewers 

Under Structures, Small Diameter Sewer Rehabilitation, and Large Diameter Sewer Rehabilitation.  

Sewers Under Structures will target existing sewer infrastructure located under or adjacent (within 20 

feet) to buildings, bridges, or railroads or located on steep slopes.  Small and Large Diameter Sewer 

Rehabilitation projects utilize cost effective trenchless technologies to restore the structural integrity, 

730.4

104.4
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35.6

7

1.4

259.1

Figure 3‐3
Sewer Length (in miles) by Material of Construction*

Vitrified Clay Pipe (VCP)

Concrete/Reinforced
Concrete Pipe (RCP)
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Polyvinyl Chloride (PVC)

Cast/Ductile Iron

Corrugated Metal Pipe
(CMP)

Unknown/Other

Construction Material:

*includes storm pipe 
Source: PWSA GIS Database June 2018 
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reduce root intrusion, and reduce infiltration and inflow on mains less than 36‐inch in diameter and 36‐

inch diameter or greater, respectively. 

In an effort to accelerate the sewer system CIP, the Authority has initiated the aforementioned sewer 

renewal contracts in 2018. Sites were selected based on the asset’s physical condition, location, and/or 

regulatory compliance obligations.  The projects are summarized in Table 3‐1. 

Table 3‐1 

Selected Sewer System Eligible Property Locations for Rehabilitation or Replacement 

Year and Project Types  Sewer System Eligible Property Description 

2018 Sewers Under 

Structures 

Four project locations have been identified:  

1. Ellsworth Avenue – 20‐inch vitrified clay, combined sewer main, 30 

feet deep and located under 5135 Ellsworth Avenue. 

2. Oakwood Bridge ‐ 215 linear feet of 24‐inch vitrified clay, 

combined sewer main located adjacent to the Oakwood Road 

Bridge. 

3. South 16th Street ‐ 700 linear feet of 20‐inch and 24‐inch vitrified 

clay, combined sewer main located under the Union Supply 

Company building, CSX railroad tracks, and the Three Rivers 

Heritage Trail. 

4. Centre Avenue ‐ 575 linear feet of 15‐inch vitrified clay, combined 

sewer main located under a 20‐inch water main that serves UPMC 

Shadyside and a telecommunications duct bank. 

2019 Small Diameter 

Sewer Rehabilitation 

Approximately 6 miles of cured‐in‐place sewer lining (CIPP) located in 

sewersheds M‐34 and S‐18.  The following locations are anticipated to be 

CIPP in M‐34: Appian Way (including the paper street), Poplargrove Street 

Way (including the paper street), Plummet Way (including the paper 

street), Concordia Street between Appian Way and E Agnew Avenue, E 

Agnew Avenue between Brownsville Road and Concordia Street, and 

Brownsville Road from E Agnew Avenue to 2117 Brownsville Road.  The 

following locations are anticipated to be CIPP in S‐18: Brownsville Road 

between Clifton Street and Stewart Avenue, Windfall Way, Biscayne Drive, 

Biscayne Place, Edgar Street, Valera Street between Azur Way and 

Biscayne Drive, Bellpain Street, Wysox Way, Nice Way, Maytide Street 

between Brownsville Road and Nice Way, Dickman Way, Bethesda Street, 

Merritt Avenue between Brownsville Road and Bethesda Street, Clause 

Avenue, Stewart Avenue between Brownsville Road and Clause Avenue, 

Newburn Avenue and Parkdale Avenue. 
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Year and Project Types  Sewer System Eligible Property Description 

2019 Sewers Under 

Structures 
1. Flemington Street– 740 linear feet of 15‐inch and 20‐inch vitrified 

clay, combined sewer main located under 1075 Flemington Street 

and on an inaccesible steep slope (>35%) to Beechwood 

Boulevard. 

2. Washington Landing River Crossing – 282 linear feet of 8‐inch 

ductile iron, sanitary sewer main located under the Allegheny 

River. 

3. Seaton Avenue ‐ 402 linear feet of 8‐inch vitrified clay, sanitary 

sewer main located under a building addition and swimming pool. 

2020 Large Diameter 

Sewer Rehabilitation 

1. Heth’s Run/Zoo –Trenchless rehabiliation of a 60‐inch combined 

trunk sewer that is approximately 85 feet deep starting at 

DC121L001 and transversing downstream 670 linear feet. 

2. East Busway– Trenchless rehabiliation of 72‐inch and 96‐inch 

combined trunk sewers starting at JCT051R012 and transversing 

downstream 325 linear feet to MH051R023. 

These and the additional projects projected to be implemented throughout the 5‐year duration of this 

LTIIP are identified and described in Table 3‐2 located in Appendix B.  

3.3  Future Sewer Rehabilitation Prioritization Approach 

In order to cost‐effectively prioritize future sanitary sewer rehabilitation, the Authority will employ a 

risk‐based approach to prioritize the neighborhoods and/or pipe segments that are included in the 

annual projects, where risk is defined as: 

݇ݏܴ݅ ൌ 	݁ݎݑ݈݅ܽܨ	݂݋	݀݋݋݄݈݅݁݇݅ܮ ൈ ݁ݎݑݐ݈݅ܽܨ	݂݋	݁ܿ݊݁ݑݍ݁ݏ݊݋ܥ ൈ  ݕܿ݊ܽ݀݊ݑܴ݀݁

To accomplish this cost‐effective prioritization, the Authority plans to perform a GIS desktop analysis, 

which is anticipated to be completed by late Spring of 2019. This analysis will assign a risk score to each 

pipe segment within its system when complete.  Additionally, to reduce the impact to customers and 

save on mobilization and demobilization costs, projects will be formed by grouping prioritized assets by 

geographic proximity and similar risk rankings. 

3.3.1  Likelihood of Failure 

The likelihood of failure component represents the probability that the asset will fail based on the 

asset’s physical condition.  This score will be determined by reviewing internal, closed‐circuit television 

(CCTV) inspections coded using the National Association of Sewer Service Companies (NASSCO) Pipeline 

Assessment Certification Program (PACP), which is an industry standard for performing condition 

assessments.  Table 3‐3 lists and describes the condition scoring for sewers in the wastewater collection 

system. 
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Table 3‐3 

Likelihood of Failure Scoring 

PACP Grade  Description  General Guidelines for Timing of Pipe 

Failure 

1  Minor Defects  Failure unlikely in the foreseeable future 

2  Defects that have not begun to 

deteriorate 

Failure unlikely for 20 years 

3  Moderate defects that will continue to 

deteriorate 

May fail in 10 to 20 years 

4  Defects that will become a grade 5 in 

the foreseeable future 

Likely to fail in 5 to 10 years 

5  Defects requiring immediate action  Has failed, or will fail in less than 5 years 

For assets without existing inspection data, desktop assessments using operations and maintenance 

history (if available), material, and date of construction will be used until condition assessment data is 

available.  Collapses or other significant defects that cannot be rehabilitated using trenchless technology 

on critical pipe segments (e.g. deformation) will be repaired or replaced using open‐cut methods as soon 

as possible using the Authority’s annual urgent or reconstruction contracts.  These segments will be 

assigned a condition score of 6. 

3.3.2  Consequence of Failure  

The consequence of failure (CoF) score represents the direct and indirect impact to the customers and 

environment if the asset fails; it will utilize the following “Triple Bottom Line” criteria: 

 Financial impact resulting from the need to conduct an urgent repair: this accounts for the 

relative cost to repair failures (i.e. depth, pipe size, and accessibility) and any fines or other 

regulatory costs incurred due to a failure. 

 Societal impact resulting from the loss of service of the asset: this takes in account the number 

of customers affected by the failure, the type of customers affected (i.e. hospitals, schools, etc.), 

and the location of the asset. 

 Environmental impact resulting from any discharges: this accounts for the relative impact to the 

surrounding environment if a failure leads to a discharge. 

An overall consequence of failure score will be calculated (see Table 3‐4) as a weighted average of all the 

individual consequence of failure factors and the maximum score will be 6.  The weighting factors will be 

0.25 for each financial and social criterium and 0.50 for environmental criteria. Proposed weightings and 

ranges presented may be adjusted as the systemwide analysis is performed. 
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Table 3‐4 

Consequence of Failure Scoring 

CoF Factor  Description  CoF 

Score 

Triple Bottom 

Line Criteria 

Diameter  Less than 10”  1 

Financial, 

Social 

≥ 10" < 15"  2 

≥ 15" < 24"  3 

≥ 24" < 36"  4 

≥ 36" < 60"  5 

≥ 60"  6 

Depth  Less than 6'  1 

Financial, 

Social 

≥ 6' < 10'  2 

≥ 10' < 14'  3 

≥ 14' < 18'  4 

≥ 18' < 24'  5 

>24'  6 

Location  Unpaved Road  1 

Financial, 

Social 

Minor Local Road  2 

Major Local Road  3 

Collector Road  4 

Arterial/Building/Pool  5 

Highway/Waterway/Railroad  6 
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CoF Factor  Description  CoF 

Score 

Triple Bottom 

Line Criteria 

Distance from 

Environmentally 

Sensitive Features 

150 LF or more  1 

Environmental 

100 ‐ 150 LF  2 

75 ‐ 100 LF  3 

50 ‐ 75 LF  4 

25 ‐ 50 LF  5 

Less than 25 LF  6 

Distance Between 

Downstream Pipe 

to a Service Lateral 

for Customer with 

High Importance 

20,000 LF or more  1 

Social 

15,000 – 20,000 LF  2 

10,000 – 15,000 LF  3 

5,000‐ 10,000 LF  4 

1,000 – 5,000 LF  5 

Less than 1,000 LF  6 

Accessibility of 

Pipe 

On Right‐of‐Way ‐ No Traffic Control  1 

Financial 

On Right‐of‐Way ‐ Traffic Control  2 

On Public Land with Vehicle Access  3 

On Public Land without Vehicle Access  4 

On Private Lands with Vehicle Access  5 

On Private Land without Vehicle Access  6 
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3.3.3  Redundancy 

The availability of redundant assets mitigates the consequences of asset failure and overall risk.  

Redundancy scores will range from 0.1 for complete redundancy to 1 for no redundancy.  In general, the 

redundancy factor for most of the wastewater collection system will be 1 because gravity sewer systems 

do not typically have redundancy in their design.  However, for specific assets known to have alternate 

flow paths where diversion can occur with no system impacts, redundancy will be factored into the risk 

calculation. 

In summary, the proposed risk scoring methodology is summarized in Table 3‐5. 

Table 3‐5 

Risk Scoring Methodology 

Criteria  Scale (Best Case → Most Risk) 

Likelihood of Failure  1 (almost new) to 6 (failed) 

Consequence of Failure  1 (least critical) to 6 (most critical) 

Redundancy  0.1 (complete redundancy) to 1 (no redundancy) 

Risk  1 (least risk) to 36 (highest level of risk) 

3.4  Initial Planned Repair and Replacement Schedule and Projected Annual Expenditures 

Table 3‐6 in Appendix B identifies the costs associated with the projects for each year of the project 

schedule (2018, 2019‐2023), organized into the following major project categories: 

 Small‐Diameter Sewer Rehab 

 Large‐Diameter Sewer Rehab 

 Sewer Reconstruction (Annual Indefinite Delivery Indefinite Quantity (IDIQ) Contract) 

 Sewers Under Structures 

The total projected spending for sewer system eligible properties projects from 2018 through 2023 is 

$152 million.  

3.5  Acceleration of Sewer Projects 

Figure 3‐4 shows past and projected spending on eligible sewer system projects for the period 2014 

through 2023. The value for 2015 reflects projects which were funded through a combined capital and 

operations budget, which accounts for its disproportion to years prior and after. 
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4  WATER/SEWER (HYBRID) PROJECTS 

4.1  General Description of Eligible Hybrid Projects 

Water/Sewer (Hybrid) projects are defined as those which contain both water and sewer elements or 

sanitary and storm sewer elements and are not practicable to segregate those project costs associated 

with water and those project costs associated with sewer. Table 4‐1 in Appendix B describes the three 

eligible properties projects which we have categorized as “Hybrid” as follows: 

 Utility Cost Shares: Infrastructure replacement which is carried out as a result of projects in the 

vicinity by other agencies or utilities. 

 Smallman Street Reconstruction: Sewer separation and water main replacement in association 

with local redevelopment. 

 Maytide Storm and Sanitary Sewer System Improvements: reconstruction and realignment of 

local storm and sanitary sewers. 

4.2  Initial Planned Repair and Replacement Schedule and Projected Annual Expenditures 

Table 4‐2 in Appendix B identifies the costs associated with the Hybrid Eligible Properties Projects for 

each year of the project schedule. As such, the projected total spending on the three projects from 2018 

through 2023 is approximately $25.9 million.  
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5  SUMMARY OF PAST AND PROJECTED CAPITAL SPENDING 

Table 5‐1 shows the past and projected spending for water, sewer, and hybrid projects, all previously 

described in this LTIIP. These data are graphically displayed in Figure 5‐1 in Appendix A. The projected 5‐

year spending (2019 – 2023) for all eligible property types for the purpose of this “5‐Year LTIIP” is $648 

million. 

Table 5‐1 

Historical and Projected Capital Spending (2014‐2023) 

(in Thousands of Dollars) 

Fiscal Year 
Total Capital 
Spending 

Water 
Projects 

Sewer 
Projects 

Hybrid Projects 
Total 
Eligible 

2014    $9,991    $3,177    $400    $1,983    $5,560 

2015    $41,502    $998    $4,186    $10,040    $15,225 

2016    $29,903    $894    $1,305    $5,777    $7,976 

2017    $30,283    $4,331    $2,476    $8,330    $15,137 

2018    $66,000    $28,002    $2,599    $5,547    $36,148 

2019    $150,000    $66,616    $9,985    $8,641    $85,243 

2020    $225,000    $73,266    $38,254    $4,917    $116,437 

2021    $330,000    $103,975    $39,142    $3,000    $146,117 

2022    $305,000    $125,908    $30,551    $3,000    $159,459 

2023    $265,000    $108,401    $31,392    $750    $140,543 
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6  COST EFFECTIVENESS AND EVALUATION METRICS 

The increase in the volume of capital project delivery planned for the next 5 years demands an ever‐

increasing level of management excellence to achieve the efficiencies necessary to meet the challenge 

of adhering to project budgets and schedules. The Authority has for the past 30 years run an engineering 

and construction department comprised of Authority employees and contracted professionals. The 

Authority staff and its outside consultants and contractors will continue to work seamlessly as a unit in 

terms of controlling and monitoring all aspects of the capital program. Impediments to the attainment 

of the aggressive construction program proposed must be identified in advance and when barriers to 

the efficient attainment of pre‐established budget and schedule goals are identified, they must be 

resolved quickly and consistently. This approach will ensure the success of the program, measured in 

large part by cost savings.  

The rehabilitation and replacement of water mains, for example, will undoubtedly result in a reduction 

in non‐revenue water losses and future main breaks. However, there is a need for a comprehensive and 

systematic approach to the delivery of the accelerated capital improvements program. The Authority 

has implemented (and is continuously improving) a number of tools which will ensure the cost‐effective 

and efficient planning, design, procurement, construction, and close‐out of projects. These tools include 

the e‐Builder project management information system, the Program Management Plan (PMP), and 

contractor procurement process. All three tools are described in more detail below. In addition, cost‐

effectiveness will be ensured by the selection of the appropriate construction techniques (such as 

trenchless construction) during the planning stages of a project.  

6.1  e‐Builder Project Management Information System 

e‐Builder is a robust, web‐based project management information system. It allows, through specifically 

defined permissions, both internal and external project managers to manage their project budgets, 

schedules, change orders, contractor/vendor invoice payments, and other critical project related 

activities in one centralized location. In addition, this system allows the Authority to better manage the 

interactions and integral project finances for multiple, related projects at a program level. 

e‐Builder was initiated by the Authority in July 2015.  e‐Builder has allowed the establishment of 

customized processes that best fit day‐to‐day project management activities. The e‐Builder system 

allows Authority personnel at all levels to access data and tangible project status reports for the project. 

Dashboards have been developed for internal and external project participants, allowing the e‐Builder 

users the ability to manage, monitor and quickly identify: 

 Bottlenecks within the processes 

 Staffing needs 

o Capital and operations expenditures 

o Change orders 

o Schedule adherence and deviations throughout the project cycle 
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Over the past 3 years, the e‐Builder system has helped move the Authority from a manual paper‐based 

management system to an electronic, collaborative, web‐based system that captures critical project 

related data and information in one centralized repository. The Authority has designed their system to 

allow access by contractors and consultants who use e‐Builder for a number of critical project processes, 

such as to process payments electronically, upload 30%‐60%‐90% and final design documents, and 

house daily site reports and construction photos/videos. e‐Builder provides a vehicle for continuous 

communication between primary project participants.  

Since the implementation of e‐Builder, the Authority has experienced measurable results and 

improvements. For example: 

 Reduction in the magnitude of change orders from 35% of original project budget to below the 

industry average of 5% 

 Reduction in the time for vendor invoice approval from (on historic average) 45‐60 days to 35 

days 

 Reduction in the time for contractor payment application approvals from on historic average) 

45‐60 days to 38 days 

 New contractors bidding work for the first time  

 Increased Women‐owned Business Enterprise (WBE) participation nearing the Authority goal of 

7% compared to past participation which was historically documented around 2% 

The Authority will continue the development and refinement of its e‐Builder system to accommodate 

the expansion of the capital improvement program.  

6.2  Program Management Plan 

A Program Management Plan (PMP) is being finalized to facilitate the incorporation of best industry 

practices to optimize project planning and delivery at the Authority. Standard processes and procedures 

supported e‐Builder represent many of the documented primary tools outlined in this document. The 

PMP is a “living” document and is being updated on a continual basis to encourage uniformity in staff 

practices, record retention, and contracting practices.  

The PMP describes the processes, activities, and procedures that the Authority’s project management 

and administrative staff will use to organize to manage the increased workload outlined in the CIP and 

to efficiently and effectively maintain its water and sewer utility systems. The draft table of contents of 

the PMP is contained in Appendix E of this LTIIP.  

Development and use of standard processes and procedures by Authority staff assures the consistency, 

quality, and timeliness of actions taken by project personnel in the delivery of critical capital projects. 

Improved interfaces between Authority personnel and external resources improves the ability to deliver 

projects on time and within budget, while working to meet or exceed pre‐established project 

performance goals. 
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The PMP provides a living template to successfully and sustainably manage and deliver the Authority’s 

CIP projects. It is designed to provide a blueprint to track project activities and program progress against 

compliance obligations and other benchmarks, thus giving the Authority an accurate "finger on the 

pulse" for each project, and in aggregate, for each program.  Its implementation outlines the processes 

to encourage timely and appropriate corrective action. It will also help the Engineering and Construction 

Department improve consistency and quality in many areas, such as data management, contract 

language, policies and procedures, standardized forms and formats, interpretation, design standards, 

analysis, problem resolution, change management, construction management, documentation, and 

more, all of which lead to better performance and productivity. 

The PMP establishes the framework for a high‐level overview of the processes inherent in the successful 

development, planning, design, and construction of a project. In addition, it includes core functional 

procedures to be performed on a routine basis. Procedures were developed by interviewing Authority 

staff and consultants with specific hands on per topic covered, and the development of workflows to 

optimize the steps associated with specific processes.   

The PMP includes a number of tools, forms, and references to further support project activities. These 

tools provide the Authority with guidance, information, and supplemental materials for better 

comprehension and for use in conjunction with the procedures. These PMP materials are intended to 

keep the processes and procedures as concise as practical and limit the need to revise procedures when 

the tools and forms are revised. 

6.3  Cost‐effective Design, Project Management and Construction 

6.3.1  Design and Constructability Reviews 

In general, a majority of the Authority’s construction projects are designed by contracted professional 

engineering consulting firms. Therefore, the Authority employs a robust review process that includes 

input from the Authority’s engineering department and operations staff as well as independent third‐

party reviewers.    

The design Scope of Work (SOW) generally requires the consultant to undertake an initial study or 

evaluation phase to document the detailed design in a Technical Design Memorandum (TM), or Basis of 

Design Report (BODR), depending on the complexity of the project.  These documents are reviewed by 

the Authority and an independent third‐party reviewer (typically a third‐party engineering consulting 

firm). Following acceptance of the TM or BODR, the consultant will be notified to advance (or modify) 

the detailed design.   

Independent reviews of the detailed design are typically performed following the completion of the 

30%, 60% and 90% design phases. These technical reviews are completed prior to the issuance of final 

Contract Documents by the Authority.  Constructability reviews, including a detailed evaluation of the 

cost estimate, are performed at a minimum at the 60% and 90% phases, and at 30% for more complex 

projects. Submittals include contract drawings developed at the appropriate level of detail, draft 

specifications incorporating the Authority’s standard specifications, updated construction cost (to a level 

of refinement in accordance with the Association for the Advancement of Cost Engineering (AACE)), an 

update on the required permits for the project, and an update on the comments and actions from the 

previous reviews.   
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The overall design review process is designed to ensure that the project meets the Authority’s goals and 

objectives, the implementation schedule is being maintained and the budget is being monitored to 

ensure it is within available project funding.  The review process also includes stakeholder input and 

interaction, again depending on the type of project and potential impact on the community, other 

utilities, or concerned citizen groups. 

As part of the Authority’s design review, appropriately selected subject material experts (SME’s) are 

included in the process to incorporate lessons learned from similar projects.  Reviews are performed 

with the focus on potential areas of contract claims, design recommendations to improve the overall 

construction process, and avoidance of potential conflicts within the documents.   

In addition to these design reviews, the Authority also has an internal post‐construction review process 

that obtains feedback on recently completed construction projects to solicit lessons learned or 

construction techniques that can be utilized on future contracts to save money or avoid costly 

construction claims.  

6.3.2  Project Audits 

As the Authority continues to accelerate the CIP, staff are encouraged to identify potential obstacles and 

challenges in advance and mitigation actions before issues are encountered and cause project delays. By 

conducting internal project audits with project managers with specific “look ahead” and “cost to 

complete” reviews, the Authority will be alerted quickly and will be able to take action. The project 

audits are intended to review significant project milestones, final deliverables, and current project 

status. A workflow process has been developed in e‐Builder called “PWSA Project Audit Process (PPA)”, 

which will house all the talking points and discussions that take place during the project audit meeting. 

This information will then be summarized in a report used to brief the Director of Engineering and 

Construction. 

To date, a number of valuable “Lessons Learned” have been identified and shared with staff to provide 

the basis for improved the performance of future projects. The Authority will build upon the 

aforementioned “lessons learned” which will result in the development of:  

• Strategies which will increase the successful outcomes of future projects 

• Project success criteria which will include schedule, budget, and customer and stakeholder 

satisfaction metrics 

• Change management success criteria which will include metrics associated with staff 

involvement, public interaction, and change transition 

6.4  Contract Bidding Procedures 

As a Municipal Authority, the Authority is required to publicly bid construction contracts and the 

purchase of goods in accordance with Chapter 56, PL 287. The Authority has a long history of 

successfully bidding such services.  Generally, large improvement projects such as pump stations or 

storage facility upgrades would be bid as one construction project with multiple contracts.  The 

Authority is required to follow the Separations Act 53 P.S. 1003 and 71 C.S.A. 1618 which requires the 

use of a separate contract for plumbing, heating & ventilating, and electrical work. In addition, the 

Authority has established an Equal Opportunity Contracting (EOC) Program effective December 15, 
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2017.  The EOC Program specifics are available on the Authority’s website.  Potential vendors and 

contractors are encouraged to review the EOC Program information that defines the participation goals 

for the engagement of currently certified minority, women and service disabled veteran business 

contractors. The bidders are required to submit the package of certifications included with the contract 

documents relating to Equal Employment Opportunity.  

For linear projects such as water main replacements, sewer rehabilitation, and hydrant and valve 

replacement contracts, the projects are organized into large enough contracts that provide economic 

incentive for contractors to bid. 

The Authority has pre‐qualified several engineering firms to provide expedited design phase services.  

These firms are selected based on the anticipated scopes of work and the firm’s qualifications to 

complete the work, including availability and experience of the staff, proximity of the staff to the City, 

and other parameters.  Firms are selected to perform expedited designs of water main and sewer line 

rehabilitation and/or replacement, green stormwater infrastructure projects, and other infrastructure 

improvements.  As a project scope of work is developed, a request for proposal (RFP) is prepared by the 

Authority and issued to several (pre‐qualified) on‐call consultants.  The RFP includes the detailed scope 

of work, contracting requirements, project delivery schedules and deliverables. For larger projects, 

separate RFPs are developed, and the engineering services are publicly advertised and a selection is 

made based on proposals submitted.   

Given the need to ramp‐up the overall CIP, the Authority is employing a Program Manager to assist the 

Authority’s engineering department with executing the water, sewer and stormwater capital 

improvement program.  The Program Management staff include embedded staff within the Authority’s 

office working together with the Authority’s staff as an extension of the engineering department.  

Depending on the nature of the project, or as specific engineering needs arise, additional technical 

resources will be engaged to cost‐effectively and time‐critically support the CIP. 
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7  WORKFORCE MANAGEMENT AND TRAINING PROGRAM 

The Commission requires a utility to have a workforce management and training program adequate to 

ensure that the utility has access to a qualified workforce to perform work in a cost‐effective, safe, and 

reliable manner. The Authority’s proposed workforce management and training program is described 

below.  

7.1  Current and Proposed Workforce 

The challenges presented by an expanded infrastructure improvement program described in Section 5 

of this LTIIP are not insurmountable. The existing workforce at the Authority provides a solid foundation 

upon which to build the staff and skills its needs to become a high‐performing organization.  

The current and projected full‐time workforce of the Authority is presented in Table 7‐1.  It is shown in 

the table that 122 new employees are planned to be hired to accomplish the work associated with the 

CIP which includes the eligible property infrastructure improvements. Onboard staff will be 

supplemented by contracted personnel.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Success in hiring new permanent employees will depend upon the attainment of two major objectives: 

1. Increasing our hiring effectiveness 

2. Enhancing workforce engagement and performance 

DEPARTMENT CURRENT

2019 

BUDGET

PROPOSED 

ADDITIONS

2023 

PROJECTED 

TOTAL

Executive/Administration 4 4 1 5

Customer Service 49 55 4 59

Management Information Systems 8 10 9 19

Finance  5 8 6 14

Procurement 3 3 3 6

Human Resources 4 6 3 9

Legal 2 3 1 4

Warehouse  4 6 3 9

Public Affairs 6 8 3 11

Water Quality (Lab) 5 5 7 12

Water Treatment Plant 45 56 12 68

Water Distribution 97 132 20 152

Sewer Operations 37 34 20 54

Engineering & Construction 29 64 30 94

Environmental Compliance 3 8 0 8

Total 301 402 122 524

Table 7‐1 

Current and Projected Workforce
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Developing a strong workforce to meet the demands of planning, designing, and overseeing the 

construction of new and rehabilitated infrastructure and other capital improvement programs will rely 

upon identifying and hiring qualified applicants. To that end, the Authority is committed to: 

 Implementing a new Human Resources Information System (HRIS) 

 Reviewing and improving job postings and position descriptions 

 Optimizing and streamlining the hiring process and timeline 

 Reviewing employee total compensation packages to ensure competitiveness with the 

engineering and utility industries 

The Authority will aim to extend its outreach to industry publications, community partnerships, and 

other venues to reach prospective talent.  

The Authority will use two measures of success to determine the effectiveness of its hiring program: 

1. Hiring response time: our goal will be that the average time to fill existing positions is 

less than three months from the date of the vacancy 

2. Position vacancy rate: our goal will be an average vacancy rate of less than 3%. 

In terms of the second goal to enhance workforce engagement and performance, the Authority 

understands that increasing the efficiency and effectiveness of the organization requires engaged, 

developed, and high‐performing employees. Growing and retaining the existing workforce will require 

the Authority to: 

 Work cooperatively with unions to find and act on opportunities to increase workforce 

performance and effectiveness 

 Complete a training program roadmap and inventory of the training requirements for all 

positions at the Authority 

 Dedicate additional resources to training and development, as well as health, safety, and risk 

management 

 Establish and track productivity goals for work groups, where applicable 

 Develop a program to recognize high‐performing employees 

Four measures of success will be used to determine effectiveness of its workforce engagement program: 

 Training hours per year: with a goal of 20 hours per year per employee 

 Safety compliance: our goal will be to maintain a worker’s compensation experience 

modification rate of less than 1.0 

 OSHA compliance: meet OSHA requirements 

 Staff engagement survey: one every 3 years  
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The Authority will use a combination of internal and external resources to address the critical staffing 

needs associated with the infrastructure improvement program. The Authority will utilize Program 

Management support to execute the program with design and construction management services 

primarily provided by consultants. The Authority intends to cost‐effectively increase staffing levels to 

ultimately assume the role of program management of the CIP.  

7.2  Training Programs 

  7.2.1  e‐Builder Training 

The Authority’s Program Management Team with support of Authority Project Controls personnel have 

conducted e‐Builder training for Authority personnel and others on the myriad elements of the system. 

The personnel trained and to be trained, and the topics of training, are shown in Table 7‐2 (located in 

Appendix B). The Team provides one‐on‐one and group training and distributes reference materials to 

each participant. In addition to this formal training, “e‐Builder Hot Topic Meetings” are held monthly.  

Typical topics include: 

 Common issues of frequent occurrence that need to be addressed with project managers and 

others 

 Feedback from project managers regarding any e‐Builder issues 

 Notification or updates related to existing internal processes or procedures 

 Refresher training on any e‐Builder module requested by Project or Program Manager 

 Reinforcing rules to Project Managers and others; 

 Introducing newly purchased e‐Builder modules 

 Notification on any e‐Builder system updates or changes made by e‐Builder 

 Updates on Authority policies or procedures 

7.2.2  Other Training 

Other training programs are conducted by in‐house and contracted personnel on such topics as 

hydraulic modeling, low impact development (LID), sustainability, and safety. Authority engineering staff 

are certified Sustainability Professionals (SPs) through the Institute for Sustainable Infrastructure 

training on the Envision rating system. Training programs associated with Health & Safety are described 

in Section 7.4 of this LTIIP.  

7.3  Construction Management and Inspection 

The Authority utilizes subcontracted construction inspectors to provide numerous services during the 

installation of water mains, service lines, sewer lines, laterals and manholes in the collection system.  

The Authority maintains one inspector on staff and also utilizes qualified consultants to provide 

construction inspection services.  These inspectors perform a wide range of services including the 

following tasks, as well as any other work that may be necessary to complete the construction activities. 
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 Monitor the installation of the water and sewer lines and appurtenances to confirm that they 

are properly bedded and installed in accordance with the Authority’s specifications and/or 

Contract Documents 

 Observe, perform testing to ensure that the new utilities meet specified performance 

requirements 

 Monitor the pipe backfill for proper compaction in accordance with Authority’s specifications 

and/or local municipal, county or PennDOT requirements 

 Confirm that all materials such as pipe, fittings, hydrants, valves, service connections, backfill 

materials, etc. being used in the project meet the Authority’s specifications 

 Record the quantities of pipe and other materials installed 

 Document the quantities of pipe and other materials, labor, equipment, etc., for accurate billing 

and payments 

 Document all locations of pipe, valves, service connections, laterals, etc., for accurate mapping 

and record keeping 

 Interact with City residents to lessen the impact of the project and answer or address issues that 

may arise during the project 

 Communicate with local businesses that may be impacted by the construction activities to 

ensure that normal operations can be maintained and service outages are minimized and do not 

disrupt business 

 Coordinate contractors with school districts, various City agencies, and emergency services so 

that bus routes, trash pick‐up, mail delivery, and emergency response are minimally impacted 

 Monitor temporary restoration activities during construction to ensure that roads are safely 

traveled and sidewalk areas are clear for pedestrians 

 Monitor the final restoration required in projects to ensure that they are done in compliance 

with PennDOT or City specifications 

 Observe contractor's implementation of contractor safety plans and advise contractor of any 

observed conditions of imminent danger. Inspectors are authorized to advise supervisors of 

unsafe conditions and can shut down a project until an imminent danger situation is addressed. 

7.4  Safety 

In 2014, the Authority contracted with Compliance Management International (CMI) to assist in the 

overall Health & Safety Program. CMI completed a 3‐month assessment of the Authority to identify gaps 

and opportunities. As a result of the assessment, CMI developed a Safety Improvement Plan (SIP). The 

SIP incorporated 12 key initiatives: 

1. Urgent Safety Programs  (Excavations, Confined Space, Personal Protective Equipment 

(PPE), Work Zone & Traffic Control) 
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2. Goals & Objectives ‐ Track safety metrics, identify trends, develop reports/goals 

3. Leadership/Management – Train Authority management in safety program 

management 

4. Safety Training 

5. Safety Inspections (Facility/Job Sites) 

6. Safety Committees 

7. Job Safety Analysis (JSA) 

8. Accident Prevention/Incident Investigation 

9. Corrective Action Tracking 

10. New Employee Orientation 

11. Emergency Procedures 

12. Occupational Illness/Health 

In the past 4 years, the Authority has developed and implemented a variety of related programs, 

including: 

 New Employee orientation training program 

 Safety Management Training for Authority managers 

 Written policies and procedures including confined space, work zone and traffic control, 

Authorized LOTO, NFPA 70E, Chemical Right to Know, Blood Borne Pathogens (BBP), and 

excavation safety 

Most of these trainings are provided on an annual basis as part of a full day safety refresher training. In 

May 2018, the Authority recertified over 80 employees as Certified Flaggers and another round of 

training for Competent Persons for Excavations certifications is being provided. 

In 2016 and 2018, the Authority conducted Industrial Hygiene Monitoring including both air sampling 

and noise sampling. As a result of the monitoring program, the Authority implemented an Occupational 

Safety & Health Administration (OSHA)‐compliant respiratory program. Safety metrics and injury trends 

are continuously tracked and improvements in the provision and use of PPE and other operational 

equipment to reduce employee risks and injuries have also been noted.  
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8  OUTREACH AND COORDINATION ACTIVITIES  

8.1  Construction Coordination 

As previously indicated in this report, the Authority is currently updating its GIS to add water and sewer 

system data, evaluate and edit existing data, and refine its data retrieval processes in order to make the 

system more comprehensive, dependable, and easy to use. Annually, water and sewer system capital 

projects including replacements, rehabilitations, and repairs are selected and vetted to the Authority’s 

engineering department before being prioritized for the coming budget year. As part of this process, the 

Authority solicits information from PennDOT, Allegheny County, homeowner’s associations and other 

utilities as to their intentions to undertake paving and other public works projects during the budget 

year. The Authority attends monthly utility coordination meetings with the City’s Department of 

Mobility and Infrastructure (DOMI) and other local utilities and coordinates construction and repair 

efforts when possible to avoid conflicts where overlapping work is identified. 

Whenever and wherever the Authority decides to undertake a pipe or manhole refurbishment project 

on a road pre‐scheduled for paving, the project is coordinated with the State, County, City or 

appropriate municipality. The Authority works closely with the government agency to ensure that the 

design, permitting and construction of the Authority’s infrastructure project will be completed in time to 

allow for the road to be paved.  

In some cases, the government agencies will agree to postpone paving of its roads to match the 

Authority’s completion of construction date, even if it extends into the subsequent year. Typically, 

where the Authority undertakes a project where paving has been pre‐planned by the involved 

government agency, the Authority and its rate payers will benefit financially through the avoidance of 

road surface restoration.  

The Authority will continue the proactive means to identify opportunities to coordinate pipe 

replacement and road paving.  

8.2  Lead Service Line Replacement Program Outreach 

In full support of the COA, the Authority has built a program to support its customers through the lead 

service replacement process.  These outreach and communication efforts encourage property owners to 

participate in the current no‐cost private lead service replacements offered in contract work areas.  The 

Authority is committed to these outreach efforts as a way of encouraging private line replacements and 

to reduce the number of partial (public‐only) lead service line replacements.     

The Authority’s outreach and communications programs involve written communications with property 

owners and residents about the LSLR program and includes a letter describing the process, several 

information sheets and an agreement necessary for the Authority’s contractors to perform the work.  In 

addition to this initial information package, the Authority follows up with door hangers, service line 

work notices, 48‐hour notices, post‐replacement service line flushing instructions, and test kit 

instructions.  In addition to the written communications, the Authority also has a fully staffed Lead Help 

Desk team at the Authority’s office.  The Lead Help Desk team is responsible for the communication with 

the property owner and resident for the lead service line replacement program.  Their primary goals are 

to inform property owners and residents about the program and reduce the number of partial lead 

service line replacements by encouraging eligible property owners to agree to private lead line 
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replacements.  Not only does the Lead Help Desk team respond to questions via their dedicated email 

and hotline, they also proactively call property owners in the work order areas to follow‐up on unsigned 

property owner agreement forms and to schedule pre‐construction coordination meetings. 

The Authority also employs Field Liaisons who are responsible for coordinating lead service line 

replacement work between the Authority’s contractors, property owners and often tenants.  Field 

Liaisons contact each property owner to help them understand the replacement process and potential 

impacts of the work, and to encourage private property owners who have not responded to 

communications from the Authority’s Lead Help Desk.  Their presence on‐site also helps assure that the 

Authority’s contractor’s meet all quality assurance and regulatory requirements such as providing NSF‐

approved filters and lead water test kits.    

8.3  Other Capital Improvement Construction Outreach 

As the Authority grows its capital improvement program, there is a greater need to work closely with 

stakeholders throughout the community to prepare them for water, sewer, and green stormwater 

infrastructure projects impacting their communities. The Authority has created a comprehensive capital 

improvement outreach protocol to connect project managers and the Authority’s public affairs team in 

the early stages of a project to ensure that the Authority clearly communicates the benefits, impacts, 

and expectations of construction work. Since 2015, this protocol has been implemented on 17 projects 

and is currently being used to guide communications on 16 on‐going projects.  

The protocol sets timelines and expectations for communications on projects, from the 30% design 

phase until completion. Project managers and members of the Authority’s public affairs team are 

expected to use an approved set of communications templates, such as letters and informational 

handouts, to properly relay project details to residents, business owners, and other community leaders 

who represent those affected by the work. The information is also disseminated to stakeholders in the 

form of releases to media and government officials and emails to residents who may have concerns 

about construction impacts. 
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Sources: Esri, HERE, DeLorme, USGS, Intermap, INCREMENT P, NRCan, Esri Japan, METI, Esri China (Hong Kong), Esri Korea, Esri (Thailand), MapmyIndia, NGCC, © OpenStreetMap contributors, and the GIS User Community

Neither the City of Pittsburgh nor the PWSA guarantees the accuracy of any of the information hereby made available,
including but not limited to information concerning the location and condition of underground structures, and neither assumes
any responsibility for any conclusions or interpretations made on the basis of such information.  COP and PWSA assume no
responsibility for any understanding or representations made by their agents or employees unless such understanding or
representations are expressly set forth in a duly authorized written document, and such document expressly provides that
responsibility therefore is assumed by the City or the PWSA. 
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Table 2‐4 
2019 Small Diameter Water Main Replacement Program Selected Projects 

Project Name  Project Scope Description 
Min. Pipe 
Diameter 

Fire Flow 
Improve‐
ments 

Pipe 
Break 
History 

Working 
Pressure 

Lead 
Service 
Lines 

Pipe 
Age 

Water 
Main 

Location 

Traffic 
Functional 

Classification 

Critical 
Facilities 

Total 
Weighted 
Score 

Preliminary 
Cost 

Estimate 

Cumulative 
Costs 

Hazelwood 
System 

Improvements 
Tecumseh/W. Elizabeth area  100  100  50  0  50  100  0  100  100  67.5  $2,915,000  $2,915,000 

South Side 
Slopes System 
Improvements 

‐ Phase 1 

Replace 6" main on Elanor 
Street from Arlington Ave. to 
Cobden Street with 12", 6" 
main on Coben Street from 
Eleanor to Northview Street 
with 12", and along Sumner St 
between Cobden and 10" 
main, along Stromberg 
between Northview and 10" 
main and along Northview 
between Cobden and Mission 
Street.  Abandon existing 10‐
inch diameter main from 
Cobden Street to Stromberg 
Street.  4,250 lf total 

100  100  100  50  50  100  100  0  0  67.5  $2,337,500  $5,252,500 

Baum 
Boulevard 

(12") 

Replace 3,100 lf of 12‐inch 
diameter main on Baum Blvd 
from S. Graham St to S. 
Highland Ave. 

0  100  100  0  50  50  0  100  100  62.5  $1,705,000  $6,957,500 

Massachusetts 
Avenue Area 

2,600 LF of 8" mains to 
replace existing 6" mains 
along Massachusetts Ave. 
from Termon to Falck, Falck 
from Mass. To Fleming Ave., 
Fleming Ave. from Falck to 
Hubbard, Hubbard to McClure 
Ave. 

50  100  50  50  50  100  0  0  100  57.5  $1,430,000  $8,387,500 

 



Project Name Project Description

Hydrant Replacement 

(Annual IDIQ Contracts) 
Replacement of approximately 100 broken or older model type hydrants throughout the water distribution system annually, excluding hydrants replaced during relays.

Valve Replacement 

(Annual IDIQ Contracts)

Replacement of defective or non‐operational valves on transmission and distribution mains throughout the water distribution system, excluding valves replaced during relays. 

Includes locating, assessing and documenting the operability, raising to grade, and/or cleaning existing buried or obstructed valves.  Increasing the number of operable valves in the 

system will reduce the number of customers that may be impacted and the number of valves that would need to be closed during emergency conditions.

Water Relay (Annual IDIQ 

Contracts)
Replacement of existing water mains, valves, fittings, service connections, and hydrants due to emergency situations.

Small Diameter Water 

Main Replacement

Strategic replacement of water mains (including lead service lines) to improve system reliability as well as improve water pressure, maintain water quality, and minimize 

disturbance to the community.  By maintaining a proactive approach to asset management, efforts can be directed towards remedying assets before their failure, thus saving in 

overall replacement cost.  Additionally, projects will be coordinated with other utilities to minimize disturbance to the community and street surface restoration costs. Water 

quality and available hydrant flows will also improve by removing tuberculated mains. 

Large Diameter Water 

Main Improvements

Strategic condition assessment, replacement or rehabilitation of large diameter water mains (16‐inch and larger) and appurtenances to improve system reliability and hydraulics, 

including internal and external inspections.  By maintaining a proactive approach to asset management, efforts can be directed towards remedying assets before their failure, thus 

resulting in a savings in the replacement cost as compared to emergency/reactive repair costs.  Typically, large diameter pipe is not readily available and has a 6 to 8 week lead time 

for delivery.  A large percentage of the Authority's large diameter mains are riveted steel, which cannot be easily repaired without the use of field fabricated specialty fittings.  

Unmetered and Flat Rate 

Properties

Installation of meters serving customers who were previously unmetered. Meter installation includes a new meter pipe and ancillary piping improvements.  Some replacements 

may require the service line replacement to separate party lines.

Large Water Meters Replacement of large meters for compliance with Section 65.8.

Small Water Meters Replacement of small meters for compliance with Section 65.8.

Lead Service Line 

Replacement

Replacement of lead service lines, both public and private.  Due to the exceedance of the action levels from compliance tests for lead and copper, the Pennsylvania Department of 

Environmental Protection required the Authority to perform additional distribution system water quality monitoring, optimization of corrosion control treatment, source water 

monitoring/treatment, public education, and lead service line replacement.

District Water and 

Pressure Meters
Installation of water meters and pressure monitors in the distribution system to determine water usage and loss, and pressure loss.

Aspinwall Pump Station to 

Lanpher Reservoir Rising 

Main

Construction of a new, redundant rising main from Aspinwall Pump Station to Lanpher Reservoir.  The existing 60‐inch rising main that supplies the Lanpher Reservoir is a 150 year 

old riveted steel pipe, has several tap connections to critical and bulk customers, and has experienced recent pipe failures.  The proposed rising main would serve as a primary 

supply source for Lanpher Reservoir during the Clearwell Replacement Project and a redundant supply line in case of a failure or planned cleaning and rehabilitation of the existing 

60‐inch supply main.

Bruecken Pump Station 

Valve Vault

Upgrade to the mechanical and structural reliability of the six discharge manifold valve vaults at the Bruecken Pump Station, including associated electrical and control 

improvements.   Includes the replacement of fourteen electric motor operated gate valves; addition of a surge relief valve in each of four rising mains; addition of aluminum access 

platforms, ladders, and hatchways in the roof of each vault; providing new lighting in each vault; replacement of the control panel for the gate valves; and, replacement of the  

standby generator that enables operation of the gate valves during power outages.   To meet improvements mandated by an Administrative Order issued by the PADEP on 

10/25/17, three diesel engine driven pumps and standby generators capable of operating one of the pump station’s main pumps will also be purchased and installed.

Low Pressure Area 

Remediation

Fix chronically low pressure areas by either extending neighboring higher pressure districts into the area, booster pump stations, or household booster pumps.  This project is in 

response to the low pressure monitors required by the October 2017 Administrative Order.

Washout Disconnection
Investigation and, if necessary, disconnection of large water main washouts from the sewer system.  A number of older washouts on larger mains were directly connected to 

sewers with a closed valve during construction.  These washouts (cross connections) in accordance PA DEP requirements, must be completely disconnected from the sewer.

Table 2‐5

Water System Eligible Properties to be Improved
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Project Name 2018 2019 2020 2021 2022 2023 TOTAL COST

2017 Hydrant Replacement 

(Annual IDIQ Contract)
 $                    793,713   $                    376,725   $                               ‐     $                               ‐     $                               ‐     $                               ‐    $                 1,170,438 

2019 Hydrant Replacement 

(Annual IDIQ Contract)
 $                               ‐    $                    803,220   $                    531,780   $                               ‐     $                               ‐    $                 1,335,000 

2020 Hydrant Replacement 

(Annual IDIQ Contract)
 $                               ‐     $                               ‐    $                    862,534   $                    567,466   $                               ‐     $                               ‐    $                 1,430,000 

2021 Hydrant Replacement 

(Annual IDIQ Contract)
 $                               ‐     $                               ‐     $                               ‐    $                    872,534   $                    577,466   $                               ‐    $                 1,450,000 

2022 Hydrant Replacement 

(Annual IDIQ Contract)
 $                               ‐     $                               ‐     $                               ‐     $                               ‐    $                    872,534   $                    577,466   $                 1,450,000 

2023 Hydrant Replacement 

(Annual IDIQ Contract)
1  $                               ‐     $                               ‐     $                               ‐     $                               ‐     $                               ‐    $                    946,848   $                    946,848 

SUB‐TOTAL FOR

HYDRANT REPLACEMENT
 $                    793,713   $                1,179,945   $                1,394,314   $                1,440,000   $                1,450,000   $                1,524,314   $                7,782,286 

2017 Valve Replacement (Annual 

IDIQ Contract)
 $                 1,710,764   $                    647,616   $                               ‐     $                               ‐     $                               ‐     $                               ‐    $                 2,358,380 

2019 Valve Replacement (Annual 

IDIQ Contract)
 $                               ‐    $                 3,931,742   $                 2,633,258   $                               ‐     $                               ‐     $                               ‐    $                 6,565,000 

2020 Valve Replacement (Annual 

IDIQ Contract)
 $                               ‐     $                               ‐    $                 4,075,626   $                 2,729,374   $                               ‐     $                               ‐    $                 6,805,000 

2021 Valve Replacement (Annual 

IDIQ Contract)
 $                               ‐     $                               ‐     $                               ‐    $                 4,144,940   $                 2,775,060   $                               ‐    $                 6,920,000 

2022 Valve Replacement (Annual 

IDIQ Contract)
 $                               ‐     $                               ‐     $                               ‐     $                               ‐    $                 4,281,900   $                 2,868,100   $                 7,150,000 

2023 Valve Replacement (Annual 

IDIQ Contract)
1  $                               ‐     $                               ‐     $                               ‐     $                               ‐     $                               ‐    $                 4,432,451   $                 4,432,451 

SUB‐TOTAL FOR

VALVE REPLACEMENT
 $                1,710,764   $                4,579,358   $                6,708,884   $                6,874,314   $                7,056,961   $                7,300,551   $              34,230,831 

2017 Water Relay (Annual IDIQ 

Contract)
 $                    718,035   $                               ‐     $                               ‐     $                               ‐     $                               ‐     $                               ‐    $                    718,035 

2018 Water Relay (Annual IDIQ 

Contract)
 $                      77,308   $                 1,347,692   $                    135,000   $                               ‐     $                               ‐     $                               ‐    $                 1,560,000 

Projected Annual Expenditure (2018 Dollars)

Table 2‐6

Water System Eligible Properties Project Schedule and Costs

Page 1 of 5



Project Name 2018 2019 2020 2021 2022 2023 TOTAL COST

Projected Annual Expenditure (2018 Dollars)

Table 2‐6

Water System Eligible Properties Project Schedule and Costs

2019 Water Relay (Annual IDIQ 

Contract)
 $                               ‐    $                      93,308   $                 1,496,192   $                    160,500   $                               ‐     $                               ‐    $                 1,750,000 

2020 Water Relay (Annual IDIQ 

Contract)
 $                               ‐     $                               ‐    $                      93,308   $                 1,473,692   $                    153,000   $                               ‐    $                 1,720,000 

2021 Water Relay (Annual IDIQ 

Contract)
 $                               ‐     $                               ‐     $                               ‐    $                      93,308   $                 1,496,192   $                    160,500   $                 1,750,000 

2022 Water Relay (Annual IDIQ 

Contract)
1  $                               ‐     $                               ‐     $                               ‐     $                               ‐    $                    100,308   $                 1,608,192   $                 1,708,500 

2023 Water Relay (Annual IDIQ 

Contract)
1  $                               ‐     $                               ‐     $                               ‐     $                               ‐     $                               ‐    $                    100,308   $                    100,308 

SUB‐TOTAL FOR

WATER RELAY REPLACEMENT
 $                    795,343   $                1,441,000   $                1,724,500   $                1,727,500   $                1,749,500   $                1,869,000   $                9,306,843 

2018 Small Diameter Water Main 

Replacement
 $                    715,660   $                 3,315,909   $                 5,511,769   $                    839,743   $                               ‐     $                               ‐    $              10,383,081 

2019 Small Diameter Water Main 

Replacement
 $                      24,848   $                 1,369,091   $                 4,924,742   $                 4,561,319   $                               ‐     $                               ‐    $              10,880,000 

2020 Small Diameter Water Main 

Replacement
 $                               ‐    $                 2,301,111   $              10,900,937   $              36,456,607   $                 4,681,345   $                               ‐    $              54,340,000 

2021 Small Diameter Water Main 

Replacement
 $                               ‐     $                               ‐    $                 2,272,222   $              10,938,296   $              36,828,897   $                 4,590,585   $              54,630,000 

2022 Small Diameter Water Main 

Replacement
1  $                               ‐     $                               ‐     $                               ‐    $                 2,336,667   $              11,411,075   $              38,507,872   $              52,255,614 

2023 Small Diameter Water Main 

Replacement
1  $                               ‐     $                               ‐     $                               ‐     $                               ‐    $                 2,411,111   $              11,751,223   $              14,162,334 

2024 Small Diameter Water Main 

Replacement
1  $                               ‐     $                               ‐     $                               ‐     $                               ‐     $                               ‐    $                 2,485,556   $                 2,485,556 

SUB‐TOTAL FOR

SMALL DIAMETER WATER MAIN 

REPLACEMENT
 $                    740,508   $                6,986,111   $              23,609,671   $              55,132,631   $              55,332,429   $              57,335,236   $            199,136,585 

2019 Large Diameter Water Main 

Improvements
 $                               ‐    $                    878,333   $                 2,324,167   $                 7,418,591   $              10,971,409   $                 1,957,500   $              23,550,000 
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Table 2‐6

Water System Eligible Properties Project Schedule and Costs

2020 Large Diameter Water Main 

Improvements
 $                               ‐    $                    684,242   $                 1,261,591   $                 5,434,258   $                 4,559,909   $                               ‐    $              11,940,000 

2021 Large Diameter Water Main 

Improvements
 $                               ‐     $                               ‐    $                    689,697   $                 1,297,727   $                 5,544,394   $                 4,638,182   $              12,170,000 

2022 Large Diameter Water Main 

Improvements
1  $                               ‐     $                               ‐     $                               ‐    $                    693,333   $                 1,321,515   $                 5,670,515   $                 7,685,363 

2023 Large Diameter Water Main 

Improvements
1  $                               ‐     $                               ‐     $                               ‐     $                               ‐    $                    698,788   $                 2,897,651   $                 3,596,439 

2024 Large Diameter Water Main 

Improvements
1  $                               ‐     $                               ‐     $                               ‐     $                               ‐     $                               ‐    $                 1,540,000   $                 1,540,000 

SUB‐TOTAL FOR

LARGE DIAMETER WATER MAIN 

IMPROVEMENTS
 $                               ‐     $                1,562,575   $                4,275,455   $              14,843,909   $              23,096,015   $              16,703,848   $              60,481,802 

2019 Unmetered and Flat Rate 

Properties
 $                               ‐    $                    345,000   $                 2,792,476   $                 1,702,524   $                               ‐     $                               ‐    $                 4,840,000 

2020 Unmetered and Flat Rate 

Properties
 $                               ‐     $                               ‐    $                    355,833   $                 2,868,143   $                 1,751,024   $                               ‐    $                 4,975,000 

2021 Unmetered and Flat Rate 

Properties
 $                               ‐     $                               ‐     $                               ‐    $                    364,167   $                 2,941,476   $                 1,794,357   $                 5,100,000 

2022 Unmetered and Flat Rate 

Properties
1  $                               ‐     $                               ‐     $                               ‐     $                               ‐    $                    375,000   $                 3,023,810   $                 3,398,810 

2023 Unmetered and Flat Rate 

Properties
1  $                               ‐     $                               ‐     $                               ‐     $                               ‐     $                               ‐    $                    383,333   $                    383,333 

SUB‐TOTAL FOR

UNMETERED AND FLAT RATE 

PROPERTIES1
 $                               ‐    $                    345,000   $                3,148,310   $                4,934,833   $                5,067,500   $                5,201,500   $              18,697,143 

2019 Large Water Meters   $                               ‐    $                 1,925,000   $                    175,000   $                               ‐     $                               ‐     $                               ‐    $                 2,100,000 

2019 Large Water Meters   $                               ‐     $                               ‐     $                2,016,667   $                    183,333   $                               ‐     $                               ‐    $                 2,200,000 

2020 Large Water Meters   $                               ‐     $                               ‐     $                               ‐     $                2,016,667   $                    183,333   $                               ‐    $                 2,200,000 
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2021 Large Water Meters   $                               ‐     $                               ‐     $                               ‐     $                               ‐     $                2,108,333   $                    191,667   $                 2,300,000 

2022 Large Water Meters 1  $                               ‐     $                               ‐     $                               ‐     $                               ‐     $                               ‐     $                2,200,000   $                 2,200,000 

SUB‐TOTAL FOR

LARGE WATER METERS
 $                               ‐     $                1,925,000   $                2,191,667   $                2,200,000   $                2,291,667   $                2,391,667   $              11,000,000 

2018 Small Water Meters   $                 1,094,966   $                 1,154,094   $                               ‐     $                               ‐     $                               ‐     $                               ‐    $                 2,249,060 

2019 Small Water Meters   $                               ‐    $                 1,400,000   $                    700,000   $                               ‐     $                               ‐     $                               ‐    $                 2,100,000 

2020 Small Water Meters   $                               ‐     $                               ‐    $                 1,466,667   $                    733,333   $                               ‐     $                               ‐    $                 2,200,000 

2021 Small Water Meters   $                               ‐     $                               ‐     $                               ‐    $                 1,466,667   $                    733,333   $                               ‐    $                 2,200,000 

2022 Small Water Meters   $                               ‐     $                               ‐     $                               ‐     $                               ‐    $                 1,533,333   $                    766,667   $                 2,300,000 

2023 Small Water Meters1  $                               ‐     $                               ‐     $                               ‐     $                               ‐     $                               ‐    $                 1,600,000   $                 1,600,000 

SUB‐TOTAL FOR

SMALL WATER METERS
 $                1,094,966   $                2,554,094   $                2,166,667   $                2,200,000   $                2,266,667   $                2,366,667   $              12,649,060 

2017 Lead Service Line 

Replacement
 $                 6,347,403   $                    159,557   $                               ‐     $                               ‐     $                               ‐     $                               ‐    $                 6,506,959 

2018 Lead Service Line 

Replacement
 $              15,723,862   $              14,960,534   $                    702,674   $                               ‐     $                               ‐     $                               ‐    $              31,387,070 

2019 Lead Service Line 

Replacement
 $                               ‐    $              28,745,981   $              20,382,422   $                               ‐     $                               ‐     $                               ‐    $              49,128,403 

SUB‐TOTAL FOR

LEAD SERVICE LINE 

REPLACEMENT
 $              22,071,264   $              43,866,072   $              21,085,096   $                               ‐     $                               ‐     $                               ‐    $              87,022,433 

District Water and Pressure 

Meters
 $                               ‐    $                    116,667   $                 1,616,143   $                    972,190   $                               ‐     $                               ‐    $                 2,705,000 
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Aspinwall Pump Station to 

Lanpher Reservoir Rising Main
 $                      14,080   $                 1,378,729   $                 3,192,229   $              10,689,729   $              23,943,229   $              10,224,884   $              49,442,880 

Bruecken Pump Station Valve 

Vault
 $                    781,347   $                      28,183   $                               ‐     $                               ‐     $                               ‐     $                               ‐    $                    809,530 

Low Pressure Area Remediation  $                               ‐    $                    406,642   $                 1,029,259   $                 1,193,445   $                    170,654   $                               ‐    $                 2,800,000 

Washout Disconnection1  $                               ‐    $                    247,149   $                 1,123,991   $                 1,767,083   $                 3,483,316   $                 3,483,316   $              10,104,855 

TOTAL  $              28,001,985   $              66,616,525   $              73,266,184   $            103,975,635   $            125,907,936   $            108,400,981   $            506,169,246 

1Project expenditures will continue to occur after 2023
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Project Name Project Descriptions 

Small Diameter Sewer 

Rehabilitation 

Proactive, trenchless rehabilitation of less than 36‐inch diameter sewer mains to restore structural integrity, reduce root intrusion, and reduce 

infiltration and inflow, includes cleaning, pre and post construction CCTV inspections, and if necessary, excavated point repairs and manhole 

rehabilitation.  Provides the Authority a means to address inflow and infiltration and several moderate/major structural defects in a pipe 

segment prior to complete failure.  This trenchless pipe renewal method eliminates disruptive digging and restoration and is cost effective.

Large Diameter Sewer 

Rehabilitation

Proactive, trenchless rehabilitation of  36‐inch diameter or greater sewer mains to restore structural integrity, reduce root intrusion, and reduce 

infiltration and inflow, includes cleaning and pre and post construction CCTV inspections.  Provides the Authority a means to address several 

moderate/major structural defects in a pipe segment prior to complete failure.  This trenchless pipe renewal method eliminates disruptive 

digging and restoration and is cost effective.

Sewer Reconstruction 

(Annual IDIQ Contracts)
Reconstruction of existing sewers, manholes, catch basins, and inlets due to emergency situations or pipe failures.

Sewers Under Structures
Rehabilitation, relocation, and abandonment, if applicable, of existing sewer infrastructure located under or adjacent to buildings, bridges, or 

railroads or located on steep slopes.

Utility Cost Shares
Infrastructure replacement due to coordination with other agencies or utilities.  Coordination with other utilities can reduce expenditures up to 

75% of the total project cost and reduces the length of time that the public is inconvenienced due to construction efforts.

Tide Gate Installations Installation of tide gates at 44 combined sewer overflow diversion chamber locations to assist in preventing river water intrusion.

2019 Wastewater System 

Improvements

Reconstruction of existing structurally deficient sewer mains on Wiese Street, Wilbur Street, Creedmoor Avenue, Ornament Way, Cooperfield 

Avenue, N. Sheridan Avenue, Port Way, and Swimburne Street.

31st Ward Sewer System

Evaluation to identify and locate the source(s) of the infiltration and inflow (I/I), removal of public I/I sources, and rehabilitation/replacement of 

the Rogers Street and Mifflin Road Pump Station and force main.  Project will be designed and constructed in a minimum of two phases to 

ensure the pump stations are properly sized and the flow conveyed will not negatively impact the downstream sewer subshed.

Ivyglen and Odette Sewer 

Reconstruction and 

Separation Project

Installation of a new sanitary sewer and storm sewer on Odette and Ivyglen, which will eliminate the combined sewer outfall and a sewer on an 

unstable slope.

Table 3‐2

Sewer System Eligible Properties to be Improved
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Project Name 2018 2019 2020 2021 2022 2023 TOTAL COST

2016 Sewer Lining (Annual IDIQ 

Contract)
 $                   621,286   $                     68,130   $                              ‐     $                              ‐     $                              ‐     $                              ‐     $                   689,415 

2018 Small Diameter Sewer 

Rehabilitation (Annual IDIQ Contract)
 $                       8,194   $               1,572,917   $                   178,889   $                              ‐     $                              ‐     $                              ‐     $               1,760,000 

2019 Small Diameter Sewer 

Rehabilitation (Defined Sites)
 $                       7,308   $                   817,692   $               7,666,859   $                   768,141   $                              ‐     $                              ‐     $               9,260,000 

2020 Small Diameter Sewer 

Rehabilitation (Annual IDIQ Contract)
 $                              ‐     $                   620,962   $               6,041,859   $               2,837,179   $                              ‐     $                              ‐     $               9,500,000 

2021 Small Diameter Sewer 

Rehabilitation (Annual IDIQ Contract)
 $                              ‐     $                              ‐     $                   959,231   $               9,345,513   $               4,385,256   $                              ‐     $             14,690,000 

2022 Small Diameter Sewer 

Rehabilitation (Annual IDIQ Contract)
 $                              ‐     $                              ‐     $                              ‐     $               1,428,462   $               9,417,179   $               6,244,359   $             17,090,000 

2023 Small Diameter Sewer 

Rehabilitation (Annual IDIQ 

Contract)
1

 $                              ‐     $                              ‐     $                              ‐     $                              ‐     $               1,470,769   $               9,698,718   $             11,169,487 

2024 Small Diameter Sewer 

Rehabilitation (Annual IDIQ 

Contract)
1

 $                              ‐     $                              ‐     $                              ‐     $                              ‐     $                              ‐     $               1,513,077   $               1,513,077 

SUB‐TOTAL SMALL DIAMETER 

SEWER REHAB
 $                   636,787   $               3,079,701   $             14,846,838   $             14,379,295   $             15,273,204   $             17,456,154   $             65,671,979 

Projected Annual Expenditure

Table 3‐6

Sewer System Eligible Properties Project Schedule and Costs
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Table 3‐6

Sewer System Eligible Properties Project Schedule and Costs

2020 Large Diameter Sewer 

Rehabilitation
 $                              ‐     $                   332,000   $               3,468,000   $                              ‐     $                              ‐     $                              ‐     $               3,800,000 

2021 Large Diameter Sewer 

Rehabilitation
 $                              ‐     $                              ‐     $                   366,000   $               3,834,000   $                              ‐     $                              ‐     $               4,200,000 

2022 Large Diameter Sewer 

Rehabilitation
 $                              ‐     $                              ‐     $                              ‐     $                   376,000   $               3,934,000   $                              ‐     $               4,310,000 

2023 Large Diameter Sewer 

Rehabilitation
 $                              ‐     $                              ‐     $                              ‐     $                              ‐     $                   386,000   $               4,054,000   $               4,440,000 

2024 Large Diameter Sewer 

Rehabilitation
1  $                              ‐     $                              ‐     $                              ‐     $                              ‐     $                              ‐     $                   396,000   $                   396,000 

SUB‐TOTAL LARGE DIAMETER 

SEWER RAHABILITATION
 $                              ‐     $                   332,000   $               3,834,000   $               4,210,000   $               4,320,000   $               4,450,000   $             17,146,000 

2016 Sewer Relay  $                   654,602   $                              ‐     $                              ‐     $                              ‐     $                              ‐     $                              ‐     $                   654,602 

2018 Sewer Reconstruction (Annual 

IDIQ Contract)
 $                   532,179   $                   814,653   $                              ‐     $                              ‐     $                              ‐     $                              ‐     $               1,346,832 

2019 Sewer Reconstruction (Annual 

IDIQ Contract)
 $                     17,857   $               1,030,055   $                   572,088   $                              ‐     $                              ‐     $                              ‐     $               1,620,000 

2020 Sewer Reconstruction (Annual 

IDIQ Contract)
 $                              ‐     $                     19,345   $               1,111,662   $                   618,993   $                              ‐     $                              ‐     $               1,750,000 

2021 Sewer Reconstruction (Annual 

IDIQ Contract)
 $                              ‐     $                              ‐     $                     19,345   $               1,096,662   $                   603,993   $                              ‐     $               1,720,000 

2022 Sewer Reconstruction (Annual 

IDIQ Contract)
 $                              ‐     $                              ‐     $                              ‐     $                     19,345   $               1,111,662   $                   618,993   $               1,750,000 

2023 Sewer Reconstruction (Annual 

IDIQ Contract)
1  $                              ‐     $                              ‐     $                              ‐     $                              ‐     $                     20,833   $               1,194,936   $               1,215,769 

2024 Sewer Reconstruction (Annual 

IDIQ Contract)
1  $                              ‐     $                              ‐     $                              ‐     $                              ‐     $                              ‐     $                     20,833   $                     20,833 

SUB‐TOTAL SEWER 

RECONSTRUCTION (ANNUAL IDIQ 

CONTRACT)
 $               1,204,638   $               1,864,053   $               1,703,095   $               1,735,000   $               1,736,488   $               1,834,762   $             10,078,036 
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Project Name 2018 2019 2020 2021 2022 2023 TOTAL COST

Projected Annual Expenditure

Table 3‐6

Sewer System Eligible Properties Project Schedule and Costs

2018 Sewers Under Structures  $                   260,797   $                   469,149   $               4,194,164   $               1,690,836   $                              ‐     $                              ‐     $               6,614,946 

2019 Sewers Under Structures  $                     42,857   $                   822,857   $               3,231,714   $               3,022,572   $                              ‐     $                              ‐     $               7,120,000 

2020 Sewers Under Structures  $                              ‐     $                     44,571   $                   854,857   $               3,359,873   $               3,140,699   $                              ‐     $               7,400,000 

2021 Sewers Under Structures  $                              ‐     $                              ‐     $                     45,286   $                   869,143   $               3,366,857   $               3,133,714   $               7,415,000 

2022 Sewers Under Structures1  $                              ‐     $                              ‐     $                              ‐     $                     47,000   $                   901,143   $               3,537,905   $               4,486,048 

2023 Sewers Under Structures1  $                              ‐     $                              ‐     $                              ‐     $                              ‐     $                     48,429   $                   929,714   $                   978,143 

2024 Sewers Under Structures1  $                              ‐     $                              ‐     $                              ‐     $                              ‐     $                     50,143   $                     50,143 

SUB‐TOTAL SEWERS UNDER 

STRUCTURES
 $                   303,654   $               1,336,577   $               8,326,021   $               8,989,424   $               7,457,128   $               7,651,476   $             34,064,280 

Tide Gate Installations  $                              ‐     $                   295,263   $                   308,684   $               3,210,675   $                   685,378   $                              ‐     $               4,500,000 

2019 Wastewater System 

Improvements
 $                              ‐     $                   853,333   $               2,915,683   $               1,580,984   $                              ‐   

‐$                                                           
 $               5,350,000 

31st Ward Sewer System  $                   303,975   $                   474,538   $               6,319,589   $               5,036,301   $               1,078,420   $                              ‐     $             13,212,824 

Ivyglen and Odette Sewer 

Reconstruction and Separation 

Project
 $                   150,000   $               1,750,000   $                              ‐     $                              ‐     $                              ‐     $                              ‐     $               1,900,000 

TOTAL 2,599,054$                 9,985,466$                 38,253,909$              39,141,679$              30,550,618$              31,392,392$              151,923,119$           

NOTES 1 Project expenditures will continue to occur after 2023
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Project Name Project Description

Utility Cost Shares

Infrastructure replacement due to coordination with other agencies or utilities.  Coordination with other utilities can 

reduce expenditures up to 75% of the total project cost and reduces the length of time that the public is inconvenienced 

due to construction efforts of (often) multiple entities.

Maytide Storm and Sanitary 

Sewer System 

Improvements

Reconstruction of storm infrastructure from Merritt Avenue to the storm interceptor on Ravilla Avenue, the realignment of 

the sanitary sewer on Maytide (Sanderson to Valline), and the rehabilitation and/or reconstruction of the sanitary sewer 

mains on the undeveloped rights‐of‐way in the vicinity.  Localized property and street flooding has been well‐documented 

for several years at this location and the undeveloped right‐of‐way of Sanderson has significantly deteriorated.  

Additionally, inspections of the sanitary sewers in the vicinity revealed structural and construction defects.

Smallman Street 

Reconstruction

Relocation of the existing combined sewer infrastructure, which is located under the existing building, sewer separation 

and water main replacement due to the redevelopment of the Produce Terminal Building, and realignment of the 

streetscape.

Table 4‐1

Water/Sewer (Hybrid) Eligible Properties to be Improved
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Project Name 2018 2019 2020 2021 2022 2023 TOTAL COST

Utility Cost Shares  $                              ‐     $               2,250,000   $               3,000,000   $               3,000,000   $               3,000,000   $                   750,000   $             12,000,000 

Maytide Storm and Sanitary 

Sewer System 

Improvements

 $                   157,779   $                   428,378   $               1,916,790   $                              ‐     $                              ‐     $                              ‐     $               2,502,947 

Smallman Street 

Reconstruction
 $               5,389,572   $               5,962,309   $                              ‐     $                              ‐     $                              ‐     $                              ‐     $             11,351,881 

TOTAL 5,547,351$                 8,640,687$                 4,916,790$                 3,000,000$                 3,000,000$                 750,000$                    25,854,828$             

Projected Annual Expenditure

Table 4‐2

Water/Sewer (Hybrid) Eligible Properties Project Schedule and Costs
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Table 7‐2

 e‐Builder Training Matrix

Training Category Pr
oj
ec
t 
M
an
ag
er
s

Ex
ec
ut
iv
e 
D
ir
ec
to
r 
an
d 
Ch
ie
f o
f 

St
af
f(

2)

Pr
og
ra
m
 M

an
ag
em

en
t 
Te
am

 

En
gi
ne
er
in
g 

Pr
oc
ur
em

en
t

Co
m
m
un
ic
at
io
ns
 

En
vi
ro
nm

en
ta
l a
nd
 C
om

pl
ia
nc
e 

Fi
na
nc
e 

O
pe
ra
ti
on
s 

En
gi
ne
er
in
g 
an
d 
D
es
ig
n 
Co
ns
ul
ta
nt
s

Su
bc
on
su
lt
an
ts

D
ev
el
op
er
s

Co
nt
ra
ct
or
s

Co
ns
tr
uc
ti
on
 M

an
ag
er
s

POSITION
(1)
‐‐> 1,2 1 2 1 1 1 1 1 1 2 2 2 2 1,2

e‐Builder Module Navigation X X X X X X X X X X X X X X

Project Access X X X X X X X X X X X X X

Locating and Understanding Project Finances X X X X X X

Completion, Submittal, and Approval of e‐Forms X X X X X X X X X X X

Creating and Using Reports X X X X X X X X

Managing Project Schedules X X X X

Time Tracking X X X X X X X

Project File Management X X X X X X X X X

Understanding and Using Dashboards X X X X X X X

Redlining Documents X X X X X X

Invoice Submittal and Review X X X X X X X X

Change Order Submittal and Review X X X X X X X

Preparing and Logging Meeting Minutes X X X X X X

Posting RFPs X X X

Conducting Monthly Project Audits (new module) X X X X X X X X X

NOTES:

(1) POSITION CODES:

1 ‐ Authority Personnel

2 ‐ Outside Consultants/Contractors/Embedded Staff

(2) Executives use e‐Builder for approving certain contracts and change orders
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Appendix C 

PWSA Lead Policy 
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