
 

 
 
 
 
 
April 29, 2022 
 
Electronically Filed 
Rosemary Chiavetta, Secretary 
PA Public Utility Commission  
Keystone Bldg., 2nd Floor 
400 North Street Harrisburg, PA 17120 
 
Re: Pittsburgh Water and Sewer Authority Quarterly Compliance Plan Progress Report Consolidated Docket Numbers: M-
2018-2640802 (water), M-2018-2640803 (wastewater), P-2018-3005039 (wastewater) 
 
Dear Secretary Chiavetta: 
 
Enclosed please find the Pittsburgh Water and Sewer Authority (“PWSA”) Compliance Plan Quarterly Update Report for the 
First Quarter of 2022.  This Report is being filed pursuant to the Commission’s March 26, 2020 Opinion and Order entered 
at the above referenced docket numbers which addressed compliance issues regarding PWSA’s transition to the 
Commission’s jurisdiction effective April 1, 2018 pursuant to 66 Pa. C.S. §§ 3201-3209.   
 
As part of its reporting requirements, PWSA has prepared an update on each of the areas where it is required to provide 
information and compiled them in a standard format. These areas include Operations, Billing and Customer Service, Lead, 
Infrastructure/Engineering, Finance and Accounting, and Contractual/Other Issues.  Each section addresses the 
requirements associated with: (1) the Partial Settlement approved pursuant to the March 26, 2020 Opinion and Order (also 
referred to as the “Master List of Stipulations”); (2) PWSA's Revised Compliance Plan as filed April 27, 2020; and (3) the 
Settlement of PWSA's 2020 rate case approved on December 3, 2020 at Docket Nos. R-2020-3017951 and R-2020-
3017970.   
 
 
Sincerely, 
 
 
 
William Pickering, Chief Executive Officer 
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1. Operations 
Operations activities are those that involve operations and maintenance (O&M) in the water, wastewater, and stormwater systems. This 

includes O&M activities at the Aspinwall Water Treatment Facility, as well as O&M activities in the water transmission, storage and 

distribution systems and the wastewater/stormwater collection and conveyance systems. 

a. Compliance Plan Supplement Requirements 

The Compliance Plan Supplement addresses topics including hydrant replacement, leak detection, valve maintenance, metered 

service, meter testing/replacement, operational effectiveness, and an expanded use of mobile work, as shown in Table 1. This section 

lays out each of the requirements that PWSA has committed to meeting, as well as a progress update and/or plan for achieving the 

PUC’s standards. Below the table is a narrative describing each task yet to be completed. Completed tasks are also shown in Appendix 

A. 

Table 1: Compliance Plan Supplement Requirements - Operations 

Task Timeline (if specified in 
the Compliance Plan 

Supplement) 

Progress to Date 

Replace one hundred hydrants per year. On-going A total of 214 Hydrants were replaced 

in 2022. 

 

PWSA agreed to replace one hundred hydrants per year. The replacement program is focused on removing older models from service 
on larger diameter mains. PWSA has replaced a total of 214 in 2022. The work associated with this task is being completed using both 
contractors and in-house staff. Hydrant replacements are coordinated with the small diameter main replacement program so that new 
hydrants are installed on new mains that replace older 4- and 6-inch mains that provide inadequate flow and/or pressure. Hydrant 
inspections continue to exceed previous year totals.  

 

b. Compliance Plan Requirements 

For PWSA’s operational areas, the Compliance Plan addresses topics including metering unmetered accounts, residential and 

commercial meter change-outs and testing, flushing, and developing standard operating procedures for communications and 

emergency response (Table 2). Compliance tasks associated with PUC Section 65.8 (Meters – Change-outs) and 65.17 (Standards of 

Design – Flushing Program) have already been addressed in the Compliance Plan Supplement Requirements. As such, this section 

lays out each of the remaining operational requirements for PWSA, as well as a progress update and/or plan for achieving the PUC’s 

standards. 

 

Table 2: Compliance Plan Requirements - Operations 

Task Timeline (if specified in the 
Compliance Plan) 

Progress to Date 

69.16 Update Emergency Response Plan SOPs. Within 6 months of 
Compliance Plan Filing 

On-going 

 

 

Routine updates to the emergency scenarios are being completed every 6 weeks by an internal review panel. 



   
 

   
 

2. Billing/Customer Service 
 

Many of the PUC’s requirements relating to Billing and Customer Service fall under Chapter 56 of Title 52, which was created to 
establish and enforce “uniform, fair, and equitable residential public utility service standards.”   PWSA has already taken considerable 
steps to ensure Billing and Customer Service compliance, and many of the initiatives agreed to in the Master List of Stipulation 
Requirements, Tariff Settlement, Compliance Plan or the Compliance Plan Supplement have already been completed.   

 
a. Master List of Stipulation Requirements  

The Master List of Stipulation Requirements was developed in July 2019 in response to feedback from the Parties and to codify 
additional reporting requirements for PWSA. Table 3 highlights these additional reporting requirements.  

 
Table 3: Billing/Customer Service Requirements from the Master List of Stipulations  

 
Task  Timeline (if specified in 

the Master List of 
Stipulations)  

Progress to Date  

Commitments from motion to move issues from Stage 1 
to Stage 2  

 On-going On-Target (Moved to Stage 2); “Stage 2 
Compliance Plan:  Chapters 14 & 56, 
DSLPA and Collections” was filed with 
the Commission on April 9, 2021; and 
two all party workshops were held in 
June 2021.  The Commission filed their 
Report and Directed Questions on 
August 5, 2021.  The parties worked 
with the ALJ to develop a litigation 
schedule, and PWSA’s Direct Testimony 
was filed on October 15, 2021.  PWSA’s 
Rebuttal Testimony was filed on January 
21, 2022.  On March 14, 2022, the 
parties filed a Joint Petition for 
Settlement Stage 2 Customer Service 
and Collections Issues.  The 
Recommended Decision from the 
Administrative Law Judge is due on May 
25, 2022. 

56.94 and 56.336 – Interim personal contact procedures 
immediately prior to termination   

Quarterly Progress Reports  On-Target (Moved to Stage 2); “Stage 2 
Compliance Plan:  Chapters 14 & 56, 
DSLPA and Collections” was filed with 
the Commission on April 9, 2021.  An 
updated draft RFP, including revisions 
based on feedback from OCA, was 
delivered to all parties for review on 
June 29, 2021.  The final RFP was 
issued by PWSA on August 5, 2021.  
PWSA is in contract negotiations with 
the sole, responsible bidder.  An 
agreement with Cosmos Technologies, 
Inc. is in place, and Cosmos has been 
performing personal contact at the time 
of termination since December 7, 2021. 

  
 



   
 

   
 

 

Per the Commission’s directive, the following issues were moved to Stage 2 of the Compliance Plan process:  
• The language, format, and method of providing suspension and termination notice pursuant to Chapter 14 of the 
Public Utility Code and Chapter 56 of the Commission’s regulations;  

• PWSA’s compliance with the Discontinuance of Services to Leased Premises Act (DSLPA) ; 

• PWSA’s plan for collections; to include strategies to reduce overall delinquencies and to ensure collections practices 
for residential customers are consistent with legal requirements; and 

• Personal contact: Per further discussion with the parties, PWSA will: (1) evaluate adding additional information in the 
quarterly report in line with the examples set forth in Section III.MM.2.a.iii.b of the Stage 1 Compliance Plan Settlement 
Agreement; (2) assess whether hiring a third party contractor to knock on the door might be a viable option; and, (c) will 
attempt to specifically reach out to other Pittsburgh utilities to see if they can provide information about how they address 
safety concerns related to knocking on the door for the termination process. 

“Stage 2 Compliance Plan:  Chapters 14 & 56, DSLPA and Collections” was filed with the Commission on April 9, 2021.  

The Commission filed their Report and Directed Questions on August 5, 2021. 

PWSA’s Direct Testimony was filed on October 15, 2021.  

PWSA’s Rebuttal Testimony was filed on January 21, 2022. 

On March 14, 2022, the parties filed a Joint Petition for Settlement Stage 2 Customer Service and Collections Issues.  The 
Recommended Decision from the Administrative Law Judge is due on May 25, 2022. 
 

 

As part of its COVID-19 pandemic response, PWSA had extended the moratorium on shut-off's for residential customers regardless of 

income.  In June 2021, PWSA began to make personal telephone contact attempts to residential customers with past due balances, 

encouraging them to enter into income-based payment plans and to enroll in one or more of its enhanced customer assistance 

programs.  Per a directive of the Executive Committee of the PWSA Board of Directors, PWSA may not issue a termination notice to a 

residential customer without first making an attempt at personal telephone contact, including the offering of payment arrangements and 

customer assistance programs. 

Table 4:  Compliance Plan Requirements- Interim Personal Contact Process Results 

 January 2022 February 2022 March 2022 

Personal Contact Attempts 103 68 139 

Terminations Completed 70 37 83 

Terminations Placed on Hold Due to Personal Contact 21 22 21 

Terminations Not Completed Due to Curb Box Issues 12 9 35 

  
 
 
 
 



   
 

   
 

b. Compliance Plan Supplement Requirements  

The Compliance Plan Supplement addresses topics including informal complaints, bill changes, use of collection services, customer 
service metrics, and creating/working with the LIAAC as shown in Table 5.  This section lays out each of the requirements that PWSA 
has committed to meeting, as well as a progress update and/or plan for achieving the PUC’s standards.  Below the table is a narrative 
discussion of each task that has yet to be completed.  Tasks associated with the Compliance Plan Supplement that were completed in 
prior reporting periods are shown in Appendix A.  
 
 

Table 5: Compliance Plan Supplement Requirements – Billing/Customer Service 

 

  

Task  Timeline (if specified in the 
Compliance Plan 

Supplement)  

Progress to Date  

Work with the parties to determine an appropriate 
informal complaint tracking information review 
process.  

  On-Target (Moved to Stage 2); “Stage 2 
Compliance Plan:  Chapters 14 & 56, DSLPA 
and Collections” was filed with the Commission 
on April 9, 2021; and two all party workshops 
were held in June 2021.  The Commission filed 
their Report and Directed Questions on August 
5, 2021.  The parties worked with the ALJ to 
develop a litigation schedule, and PWSA’s 
Direct Testimony was filed on October 15, 2021.  
PWSA’s Rebuttal Testimony was filed on January 

21, 2022.  On March 14, 2022, the parties filed a 
Joint Petition for Settlement Stage 2 Customer 
Service and Collections Issues.  The 
Recommended Decision from the 
Administrative Law Judge is due on May 25, 
2022. 

Make the changes identified in Paragraphs III.1.1 
through III.10 of the Settlement consistent with the 
timeframes established by the final order in this 
proceeding and provide a copy of the changes to 
the LIAAC.   

  The following are complete with a portion of (c) 
on-going:  

• Improved outreach and messaging for 
programs (a);  

• Launched a social media campaign 
(b);  

• Designed a comprehensive arrearage 
forgiveness component to address 
arrears at the time of enrollment, 
scheduled to launch with the SAP go-
live in August 2022 (c); 

• Assessed applicable data (d);  

• PWSA launched two campaigns to 
fund the Hardship Grant in December 
2020; an internal campaign to its 
employees, and an external campaign 
to its customers (e); 

• Exploring issues related to the 
structure of the Hardship Grant 
program (f); 

• Reviewed changes to PWSA 
customer service policies and 
procedures (g); and  

• Funding BDP with separate budgets 
for water and wastewater (h).  



   
 

   
 

 

On target to be addressed during Stage 2 of the Compliance Plan.  “Stage 2 Compliance Plan:  Chapters 14 & 56, DSLPA and 
Collections” was filed with the Commission on April 9, 2021.   PWSA was hopeful for direction on this subject following the two all party 
workshops held in June 2021.  However, the Commission filed their Report and Directed Questions on August 5, 2021.  The parties 
worked with the ALJ to develop a litigation schedule, and PWSA’s Direct Testimony was filed on October 15, 2021.  PWSA’s Rebuttal 
Testimony was filed on January 21, 2022.  On March 14, 2022, the parties filed a Joint Petition for Settlement Stage 2 Customer 
Service and Collections Issues.  The Recommended Decision from the Administrative Law Judge is due on May 25, 2022. 

 
 

PWSA has completed the changes identified in Paragraphs III.1.1 through III.10 of the Settlement, consistent with the timeframes 
established by the final order in this proceeding.  The changes that have been made were reviewed with the LIAAC and are contained 
within archived presentations to the committee.  As of this quarter, the only outstanding item is “c”. 

 
 

c.   Compliance Plan Requirements  

For PWSA’s customer service and billing areas, the Compliance Plan addresses topics including the bill redesign, plain language 
requirements, and translation assistance for shut-offs (Table 6).  This section lays out each of the remaining billing and customer 
service requirements for PWSA, as well as a progress update and/or plan for achieving the PUC’s standards.  Tasks that were 
completed and reported in previous updates have been moved to Appendix B.  

 
Table 6: Compliance Plan Requirements – Billing and Customer Service  

Task  Timeline (if specified in the 
Compliance Plan)  

Progress to Date  

56.81-56.118 and 56.321-56.358 - Meet plain language 
requirements for shut-off notices.  (Now moved to Stage 2 
of the Compliance Plan.)  

  On Target (Moved to Stage 2); “Stage 2 
Compliance Plan:  Chapters 14 & 56, 
DSLPA and Collections” was filed with 
the Commission on April 9, 2021; and 
two all party workshops were held in 
June 2021.  The Commission filed their 
Report and Directed Questions on 
August 5, 2021.  The parties worked 
with the ALJ to develop a litigation 
schedule, and PWSA’s Direct Testimony 
was filed on October 15, 2021.  PWSA’s 
Rebuttal Testimony was filed on January 

21, 2022.  On March 14, 2022, the 
parties filed a Joint Petition for 
Settlement Stage 2 Customer Service 
and Collections Issues.  The 
Recommended Decision from the 
Administrative Law Judge is due on May 
25, 2022. 

  
 



   
 

   
 

 

PWSA revised its shut-off notices towards compliance with the plain language requirements.  Note that these requirements will now be 
handled in Stage 2 of the Compliance Plan process.  “Stage 2 Compliance Plan:  Chapters 14 & 56, DSLPA and Collections” was filed 
with the Commission on April 9, 2021.  The Commission filed their Report and Directed Questions on August 5, 2021.  The parties 
worked with the ALJ to develop a litigation schedule, and PWSA’s Direct Testimony was filed on October 15, 2021.  PWSA’s Rebuttal 
Testimony was filed on January 21, 2022.  On March 14, 2022, the parties filed a Joint Petition for Settlement Stage 2 Customer 
Service and Collections Issues.  The Recommended Decision from the Administrative Law Judge is due on May 25, 2022. 
 

3. Lead 
One of the major focus areas of the Tariff and Compliance Plan Supplement was PWSA’s lead remediation program. The following 

sections lay out the requirements related to lead, as well as the actions that PWSA has already taken or are underway to address this 

issue. 

a. Tariff and Compliance Plan Supplement Requirements 

The Compliance Plan Supplement addresses topics including the Community Lead Response Advisory Committee (CLRAC), customer 
outreach and communication, feasibility analysis, and service line replacement practices as shown in Table 7. This section lays out 
each of the requirements that PWSA has committed to reporting on a quarterly basis. Below the table is a narrative discussion of each 
area.  
 

Table 7: Compliance Plan Supplement Requirements – Lead 

Task Timeline (if specified in 
the Compliance Plan 

Supplement) 

Progress to Date 

Provide Data on lead service line replacements 

completed and location of replacements. 

Quarterly Please see the report submitted to 

PA DEP with these details included 

in Appendix H. 

Results of the Lead Level Testing N/A See Table Below. 

PWSA will provide information regarding actual 
replacement costs including quarterly and cumulative 
year-to-date data. 

 Quarterly Replacement costs were $302,860 
for the 1st quarter of 2022. These 
do not include costs for LSLR as 
part of the Small Diameter Water 
Main Replacement program.  

 

 

PWSA prepares and submits reports to the PA DEP on a quarterly basis that provides data on lead service line replacements, including 

the number of replacements completed and the locations of these replacements. The latest quarterly report, dated February 11, 2022, 

is included in Appendix H. 

 

 

 

Results of the Lead Level testing are as follows: 



   
 

   
 

Sample Round 90th Percentile 
Sample Result (ppb) 

1998 9 

1999 2 

2000 8 

2001 6 

2004 9.5 

2007 9 

2010 10.3 

2013 14.8 

2016a 22 

2016b 18 

2017a 15 

2017b 21 

2018a 10 

2018b 20 

2019a 17.5 

2019b 10 

2020a 5.1 

2021b 7.05 

 

 

Actual replacement costs for the 1st quarter of 2022 are $302,860. These costs do not include service lines replaced as part of the 
Small Diameter Water Main Replacement Contracts.   

 
The Compliance Plan requirements associated with PWSA’s lead remediation program were addressed through the Tariff and 

Compliance Plan Settlement document. 

4. Infrastructure 
Infrastructure activities are those that involve capital planning, investment, and installation/renewal in the water, wastewater, and 

stormwater systems. This includes distribution system master planning, meter installations, capital project cost/projection effectiveness, 

record keeping, pressure assurance, and design/construction standards updates. 

a. Master List of Stipulation Requirements 

The Master List of Stipulation Requirements was developed in July 2019 to respond to feedback from the Parties, and to codify 

additional reporting requirements for PWSA. Table 8 highlights these additional reporting requirements. 

Table 8: Infrastructure Requirements from the Master List of Stipulations 

Task Timeline (if specified in 
the Master List of 

Stipulations) 

Progress to Date 

Projected Expenditures Quarterly Located in Appendix L 

LTIIP – Materials, Valves, Prioritization Quarterly PWSA is in the process of updating 
its GIS to facilitate reporting on this 
data 



   
 

   
 

 

Projected expenditures for open and active projects and details about funding sources are included in Appendix L in the document.  

 

Material, size, and other key attributes of the primary water and sewer assets continue to be updated. As the data becomes available 

and PWSA’s GIS is updated, PWSA will provide a comprehensive materials report and updated information regarding types and sizes 

of valves in future Compliance Plan Progress Reports. PWSA will also provide additional information regarding the prioritization of 

valve and main replacements and will notify the parties when its Computerized Maintenance Management System (CMMS) project is 

implemented. 

 

b. Compliance Plan Supplement Requirements 

The Compliance Plan Supplement addresses topics including development of a distribution system master plan, a district metering 

program, the Highland Membrane Filtration Plant (HMFP)/Highland No. 1 Reservoir, and the cost effectiveness of PWSA’s projections, 

as shown in Table 9. This section lays out each of the requirements that PWSA has committed to meeting, as well as a progress 

update and/or plan for achieving the PUC’s standards. Below the table is a narrative discussion of each area.   

 

Table 9: Compliance Plan Supplement Requirements – Infrastructure 

Task Timeline (if specified in 

the Compliance Plan 

Supplement) 

Progress to Date 

Develop and implement district metering program. 2020 A draft district metering plan was 

provided as part of the Water 

Distribution System Master Plan.  

The first phase is to rehabilitate 

metering at the pump stations.  

Pump Station metering equipment 

has been installed. Flow 

transmitters are currently being 

calibrated by a third party. 

Develop a plan to track cost effectiveness and cost 

reporting relative to projections.  

With future filings PWSA is monitoring several metrics 

related to the effectiveness of its 

cost projections through its eBuilder 

project management software. 

Update on Orthophosphate Program Quarterly On Target  

 

PWSA currently has operational flow meters at the following locations: 

• Raw Water Meter: Ross Pump Station Discharge 

• Treated Water Meters: Individual filter gallery effluent flow meters 

• System Delivery Flow Meters: 

o Aspinwall Pump Station 

o Bruecken Pump Station Highland Reservoir No. 2 (Rising Mains 3 and 4) 

o Fox Chapel Pump Station 

• District Meters 

o Highland Reservoir No. 1 60-inch Transmission Line (Meter Number MFP-1) 



   
 

   
 

o Highland Reservoir No. 1 30-inch Transmission Line (Meter Number MFP-2) 

o Lincoln Pump Station 

 

• System Delivery Flow Meters 

o Bruecken Pump Station Highland Reservoir No. 1 (Rising Mains 1 and 2) - These meters were not able to be 

reinstated due to issues with the startup of the Membrane Filtration Plant.  This meter is still not reinstalled, until 

Rising Main 1 can be taken out of service. 

• Pump Station Flow Meters 

Additional flow meters will be installed as part of the rehabilitation of the booster chlorination facilities at the discharge of the tanks and 

reservoirs.  Pump Station flow meters will be replaced as part of rehabilitation of the pump stations planned in the 2022 – 2026 CIP.  

 

PWSA has begun to monitor several metrics related to cost effectiveness and cost reporting relative to its projected capital spending. It 

is using the eBuilder project management software to track project costs and progress, which allows advanced calculation of 

performance metrics. Currently, PWSA is tracking project total costs and cash flow relative to budget. PWSA is working on defining 

additional metrics such as Estimated Cost at Completion (ECAC), schedule variance, change order volume and percentage of total 

project, etc., and has scheduled a preliminary internal review to receive, review, and address comments. A list of metrics being 

considered for tracking, as was requested by the PUC and other interested parties is contained in Appendix C. 

 

Construction of four new Orthophosphate Addition Facilities (one each at both the Aspinwall and Bruecken Pump Stations and two at 

Highland Park Reservoir No. 1) was completed in April 2019. Start-up of the facilities were taken in phases: Brucken PS was April 1, 

Aspinwall PS was April 15 and Highland 1 Facilities began April 29, 2019. Full orthophosphate application is underway, and multiple 

rounds of water quality testing has shown water quality improvements at customers with lead service lines.  

The project associated with the construction of the Orthophosphate Addition Facilities is the “Corrosion Control Chemical Storage and 

Feed Systems” Project, PWSA Project No. 2017-322-107-0. This project was extended in July 2019 to permit the design and 

construction of modified orthophosphate chemical storage containers at both the Aspinwall Pump Station and Bruecken Pump Station, 

converting from temporary soft walled poly totes to permanent double-wall storage tanks with exterior fill stations and associated 

structural improvements (interior and exterior). This modification is typical of the design implemented at the two Highland No. 1 

Orthophosphate Storage Sites and is currently in construction. This modification was requested by PWSA Operations to reduce 

concerns associated with handling and transporting the chemical during refilling and replacing totes at these sites.   PWSA received 

Public Water Supply Construction permit dated April 7, 2022. The first of two tanks at each site have been installed but will not be put 

into operation until final DEP approval. PWSA will now prepare and submit the Certificate of Construction Completion for these first 

tanks to obtain the Operations Permit from DEP. Once received and the first tanks are online, PWSA will proceed with demolition of 

remaining temporary totes and installation of second permanent tank at both sites. Pending permitting timeline, this work is expected to 

be completed before the end of Q2, 2022. 

c.  Compliance Plan Requirements 

For PWSA’s infrastructure area, the Compliance Plan addresses topics including records management, meeting pressure 

requirements, metering municipal and flat rate customers, metering all sources of supply, ensuring appropriately sized mains and 

operable valves, and incorporating the PUC’s design requirements into a formalized design manual (Table 10). Compliance tasks 

associated with PUC Section 65.8 (Meters – Change-outs) and 65.17 (Standards of Design – Flushing Program) have already been 

addressed in the Compliance Plan Supplement Requirements. As such, this section lays out each of the remaining infrastructure 

requirements for PWSA, as well as a progress update and/or plan for achieving the PUC’s standards. 

 

 



   
 

   
 

Table 10: Compliance Plan Requirements – Infrastructure 

Task Timeline (if specified in the 

Compliance Plan) 

Progress to Date 

65.4 Develop a series of SOPs for records filing, records 

updates in GIS, and records retrieval.  

Within 6 months On-going 

65.4 Update GIS with main installation date and 

material. 

by 2021 PWSA is continuing to update 

GIS attribute information using 

historic record drawings.  Based 

on the time it takes to complete 

these updates the project will be 

substantially complete by late 

2022. 

65.4 Update GIS with hydrant and valve status. On-going On Target 

65.4 Organize, store, and input current records backlog 

into GIS. 

On-going On Target 

65.6 Develop an SOP to address areas of high 

pressure. 

by the end of 2019 Addressed by Master Plan, but 

SOP is to be developed. 

65.17 Continue to work on replacing all 4" water mains. On-going On Target, to be addressed by 
Master Plan and Small Diameter 
Water Main Replacement 
Program.   

65.17 Incorporate the PUC's design requirements, 
specifications, and standard details into a formalized 
design manual. 

2019 and 2020 Formalized design manual in 
progress 

 

 

Section 65.4 of Chapter 65 requires that utilities must keep complete maps, plans, or records of their entire distribution systems 

showing the size, character, and location of each main, street valve, and service line. In meeting this obligation PWSA Document 

Management team has developed and introduced policies and procedures for records digitization, standardized indexing, long term 

maintenance, and efficient retrieval. These policies are now in effect and supported by the rollout of a digital document management 

system provided by Xerox’s Docuware product.  

 

PWSA has completed the digitization of critical system records and schematics and has implemented Docuware for critical user group 

such as Engineering and Construction, Water & Sewer Operations, and others. In addition, PWSA has implemented a Docuware 

mobile application to give field service workers immediate access to system schematics on demand in the field.  PWSA will continue to 

supplement our system records by working with local partner agencies and governments to identify records and schematics pertaining 

to PWSA infrastructure. Additionally, PWSA has begun to expand the use of Docuware and new records management policies to other 

critical function areas of the authority.  

 

As of Q1 2022, PWSA has implemented a digital archive for storing and accessing various standard operating procedures pertaining to 

water operations, environmental compliance, and laboratory operations. This archive will be actively updated and maintained to insure 

all PWSA employees are following the most accurate and up to date procedures while completing their work. Additionally, the records 



   
 

   
 

management team has begun preliminary measures to streamline and optimize customer service and compliance legacy and/or 

obsolete records with the goal of implementing improved record keeping practices for this critical function group by end of 2022.  

 Within GIS attributes such as main installation date, diameter, material, valve location, and hydrant details are being populated on an 

ongoing basis as record documents continue to be reviewed. PWSA has made significant progress in enabling hyperlinks to the 

digitized record document file locations established in Docuware. Work will continue indefinitely as new record sets are identified and 

construction projects are completed. Associated metrics are show in Appendix C. 

 

 

PWSA is aware of locations within its system where pressure falls below 25 psi. In accordance with Part 4 of the PA DEP October 25, 

2017 Administrative Order, PWSA has installed 24 pressure monitoring stations, which monitor and record pressures every 15 minutes, 

and report on low or loss of pressure by text and email alert. An additional 36 monitoring stations were installed throughout the system 

for continuous monitoring with one pressure monitor remaining to be installed. PWSA is also aware of areas where pressure exceeds 

150 psi and is in the process of developing an SOP to address this issue. Capital projects associated with areas of low pressure will be 

addressed in the Water Distribution System Master Plan and CIP, and PWSA is on-target to meet the projected timeframes.  

 

PWSA has updated its standard details and specifications and based on the PUC’s standards of design and plans to produce a 

formalized design manual. 

 

 

5. Finance, Contractual, and Other Issues 
PWSA has already made considerable effort to ensure compliance regarding financial, contractual, and other issues, and many of the 

initiatives agreed to in the Tariff Settlement, Compliance Plan or the Compliance Plan Supplement have already been completed. The 

following sections focus on identifying the remaining requirements and highlighting PWSA’s progress in each of these areas. 

 

a. Compliance Plan Supplement Requirements 

The Compliance Plan Supplement addresses topics including negotiations with the City of Pittsburgh and ALCOSAN, rates for public 

fire hydrant service, flat rates for unmetered customers, the discount for Pennsylvania American Water customers, as shown in Table 

11. This section lays out each of the requirements that PWSA has committed to meeting, as well as a progress update and/or plan for 

achieving the PUC’s standards. Below the table is a narrative discussion of each area. Tasks that were completed and reported on in 

previous updates have been moved to Appendix A. 

 

Table 11: Compliance Plan Supplement Requirements – Finance, Contractual, and Other Issues 

Task Timeline (if specified in 
the Compliance Plan 

Supplement) 

Progress to Date 

Consider the proposal for a flat rate for both water and 
wastewater for all unmetered and unbilled municipal 
and government properties or buildings served by 
PWSA. 

 
On-going 



   
 

   
 

Investigate the allocation of flows to ALCOSAN and 
other municipalities to determine the feasibility of 
measuring stormwater separately from wastewater. 

 
On-going 

Evaluate the potential ways to address PWSA’s 
contract with ALCOSAN, including renegotiation of the 
contract. 

 On-going 

 

 

PWSA has begun its consideration of the proposal for a flat rate for both water and wastewater for all unmetered and unbilled municipal 

and government properties/buildings served by PWSA as part of the rate model for the current tariff filing. PWSA plans to calculate 

water and wastewater rates for unmetered and/or unbilled municipal properties in the next base rate case. 

 

Approximately 70% of PWSA’s collection system is combined, which prevents the Authority from accurately measuring stormwater and 

wastewater separately. However, PWSA is investigating the allocation of flows to ALCOSAN and studying the value, maintenance 

requirements, and use ratios for its shared conveyance system. 

 

PWSA has initiated evaluation of its contract with ALCOSAN and is in the process of identifying opportunities to address existing 

issues. 

 

b. Compliance Plan Requirements 

For PWSA’s financial, contractual, and other areas, the Compliance Plan addresses topics including the system of accounts, annual 

financial reporting requirements, a workforce diversity policy, and emergency response planning and self-certification requirements, as 

shown in Table 12. This section lays out each of the remaining financial, contractual, and other requirements for PWSA, as well as a 

progress update and/or plan for achieving the PUC’s standards. 

 

Table 12: Compliance Plan Requirements – Finance, Contractual, and Other Issues 

 

Section 65.16 mandates that a public utility, having an annual operating revenue of $750,000 or more shall keep its accounts in 

conformity with the most recent Uniform System of Accounts for Class A Water Utilities, as prescribed by the National Association of 

Regulatory Utility Commissioners (NARUC). PWSA has completed its effort to map its current chart of accounts to the NARUC chart of 

accounts in order to identify existing gaps. A Request for Proposals was issued for an Enterprise Resource Planning (ERP) system and 

Task Timeline (if specified in the 
Compliance Plan) 

Progress to Date 

65.16 System of Accounts 2021 See estimation completion date below 

73.3 Annual Depreciation Reports April 1, 2024 On Target 

73.5 Service Life Study Report June 1, 2025 On Target 

Capital Lease Agreement 2025 On Target 



   
 

   
 

closed on March 19, 2020. PWSA is prepared to file all required reports, and complete installation of an ERP system on or after August 

2022.  

 

PWSA operates on the cash basis and does not use depreciation in its ratemaking methodology. PWSA acknowledges the importance 

of keeping accurate fixed asset records and plans to comply with the requirements listed in Section 73.3 and file its first annual 

depreciation report with the Bureau of Fixed Utility Services by 2024 and partial reports until that time, detailing known and newly 

constructed plant additions and retirements. PWSA has procured the services of a vendor familiar with this this type of work and will 

collaborate with the vendor to hone the current asset list to allow for full reporting by 2024. 

 

Section 73.5 stipulates that public utilities with intrastate gross revenues in excess of $20 million per year shall file a service life study 

report with the Office of Special Assistants every five years. PWSA met this requirement by filing the Service Life Study Report in June 

2020. The next service life study report will be due June 1, 2025. 

 

PWSA plans to purchase the system for $1 when eligible in 2025, unless a new arrangement is negotiated and approved by the 

Commission in advance of that timeline. 

  



   
 

   
 

6. Appendix A – Completed Compliance Plan Requirements 
 

Task Timeline (if specified in the 
Compliance Plan 

Supplement) 

Progress to Date 

Operations 

Install a new meter test station for testing 5/8” to 2” 
meters. 

April 2019 Completed 

Develop a leak detection program and restructure staff 
to add more personnel for leak detection. 

 April 2019 Completed 

Hire a private contractor to test meters that are 3” and 
above on site or at their facility. 

 The PWSA Board of Directors awarded 
this contract to Vanguard on April 26, 
2019. 

65.8 Develop criteria for when to test meters that have 
been pulled from service, prior to disposal. 

Within 6 months of Compliance 
Plan Filing 

Completed  

61.17 Implement a flushing program 2020 Complete. Flushing program has been 
implemented. Tracking of hydrants 
flushed and inspected in Spry Mobile. 

67.1 Develop a SOP to notify the Commission during 
periods of unscheduled service interruptions 

Within 6 months of Compliance 
Plan Filing 

Completed 

Record water used for flushing after main breaks by 
having crews record the time flushed and flow gauges to 
record water used. 

October 2019 Recording water lost during the leak 
has been developed and is in Spry 
Mobile. Water usage is also being 
recorded for flushing hydrants during 
normal operations. 

Track the 20 Operating Metrics identified in I&E St. No. 
4, p. 5 

 PWSA is tracking the 20 Operating 
Metrics identified in I&E St. No 4, p. 5. 
Results of these operating metrics will 
be shown in Appendix C as data is 
available. 

Develop a plan to track age of customer meters and to 
test and/or replace meters over 20 years old. 

 Plan has been developed; Customer 
Service is currently tracking installation 
dates. 

65.7 Hire a contractor to assist with inspecting, sizing, 
and installing meters for municipal and unmetered 
properties.  

2024 Contractor was hired to assist with 
inspecting, sizing, and installing meters. 

65.11 Develop SOPs, including communications 
protocols, for periods of mandatory conservation. 

2020 Draught Contingency Plan developed in 
August 2021 

65.8 Add additional plumbers to address 50,000 meters 
that are overdue for testing/change-out.  
 

Immediately Additional plumbers have been hired. 

Restructure to support delivery of formal valve 
operation, flushing, and leak detection programs 

April 2019 PWSA has completed its restructuring 
and met valve inspection and hydrant 
inspection goals. 

65.8 Develop a program to test 10-25% of commercial 
meters annually. 

2022 Completed 
 
 
 

Billing/Customer Service 



   
 

   
 

Conduct a regular review of informal complaint 
information to determine complaint trends and whether 
there is a need to implement additional or new internal 
training policies. 

 PWSA is regularly reviewing informal 
complaints to determine trends and the 
need for further training. 

Track whether customer complaints are related to water, 
sewer, or stormwater. 

Monthly Completed 

Suspend the use of Jordan Tax Service, Inc. With the Commission’s final 
order approving the Settlement 

Completed 

Track the following metrics: Abandon %, ACD handling 
time, average speed of answer, CSR attendance, 
Customer satisfaction, service level % (Appendix E). 

Monthly Completed 

Collect and report on requested billing data (Appendix 
E). 

 Q2 data appears in Appendix E of this 
report. 

Provide interested parties and the Commission’s Bureau 
of Consumer Services with a draft of the bill changes for 
feedback and recommendations. 

 The bill draft was provided on March 
29, 2019.  Responses were provided in 
April 2019 by OCA, I&E, and Pittsburgh 
UNITED. 

Inform customers of the payment arrangement terms, 
based on the consumer’s ability to pay upon contact with 
the customer, and offer payment arrangements as 
permitted by Chapter 14. 

 Informal practices in this area have 
been formalized to demonstrate 
compliance. 

Form a Low-Income Assistance Advisory Committee. Meetings should occur at least 
quarterly 

Completed 

Revise Bill Discount Program rate to provide for a 75% 
discount on the minimum water and/or wastewater 
charge for customers with income at or below 150% of 
the federal poverty level. 

 Completed, and effective as of March 1, 
2019. 

56.11-56.25 and 56.261-56.275 - Complete bill redesign 
project.  

  Completed as of June 3, 2020  

Submit a detailed Plan that outlines the program 
parameters for each of its low-income assistance 
programs. 

Next Base Rate Proceeding Completed as of the September 23, 
2019 LIAAC meeting 

PWSA Affordability Analysis    Completed as of December 15, 2019  

Track the following metrics: Abandon %, ACD handling 
time, average speed of answer, CSR attendance, 
Customer satisfaction, service level % (Appendix E). 

Monthly Completed 

Expand the use of the SpryPoint Mobile app.   Completed as of go live on January 14, 
2020 

PWSA Affordability Analysis  Completed as of December 15, 2019 

Suspend the use of Jordan Tax Service, Inc. With the Commission’s final 
order approving the Settlement 

Completed as of June 30, 2019 

Track whether customer complaints are related to water, 
sewer, or stormwater. 

Monthly Completed 



   
 

   
 

Expand the use of SpryMobile app  Completed as of go-live January 14, 
2020 

Track the following metrics: Abandon %, ACD handling 
time, average speed of answer, CSR attendance 
Customer satisfaction, service level % (Appendix D). 

Monthly Q4 data is in Appendix E of this report 

56.11-56.25 and 56.261-56.275 - Complete bill redesign 
project.  

  Completed as of June 3, 2020  

BCS input on PWSA CAP Program  Next base rate case  Rate case settlement filed 
on September 30, 2020; Commission-
approved rates went into effect at 
PWSA on January 14, 2021, including 
numerous enhancements to the 
customer assistance programs. 

Commission development of a “Model Water CAP 
Design”  

   Commission-approved rates went into 
effect at PWSA on January 14, 2021, 
including numerous enhancements to 
the customer assistance programs. 

Provide water meters for each DPW division and have 
them installed on hydrants 

October 2019 PWSA assigned 12 meters to DPW to 
track water usage. 

 
Conduct a regular review of informal complaint 
information to determine complaint trends and whether 
there is a need to implement additional or new internal 
training policies.   
  
 

 PWSA is regularly reviewing informal 
complaints to determine trends and is 
responding with process 
adjustments and/or further training.   
Based on BCS feedback, PWSA kicked-
off a Call Quality Initiative in October 
2020, including increased live 
monitoring, coaching of staff, and the 
implementation of after call surveys 
effective December 18, 2020.  After call 
customer survey data for the first 
quarter of 2021 was provided to the 
Commission as an exhibit to the Stage 
2 Compliance Plan filing on April 9, 
2021. 

Collect and report on requested billing data (Appendix 
D) 

Quarterly Reporting found in Appendix D. 

Fund BDP program using revenues collected from 
approved rates in the tariff filing.  

  On-going  

Customer outreach   On-going PWSA participates in upwards of 100 
community meetings annually.   The 
PGH2O Cares team was approved by 
the Commission in PWSA’s 2020 rate 
case and was launched with enhanced 
outreach efforts as of February 15, 
2021.  Please refer to the presentations 
to the Low Income Assistance Advisory 
Committee (LIAAC) on August 7, 2020, 
November 13, 2020, May 14, 2021, and 
September 17, 2021 for PWSA’s current 
outreach initiatives during the 
pandemic.    The Cares team has 
participated in virtual community 
outreach meetings, has garnered the 
ability to enroll customers into the 
assistance programs, and has 



   
 

   
 

increased customer enrollment numbers 
in the Bill Discount Program (BDP) to 
5,026 in this quarter. 

Infrastructure 

65.14 Reestablish operability of meters at each source of 
supply and install an additional meter at Fox Chapel 
Station. 

2019 Completed 

Develop a Water Distribution System Master Plan to 
address master metering, non-revenue water, and 
include an AWWA Water Audit based on available data 

2019-2020 Final Report was completed in February 
2020 

LTIIP – Customer Owned Lead Service Lines  Completed 

LTIIP – Workforce Development  Completed 

LTIIP – Construction Coordination with Other Utilities and 
Municipalities 

 Completed 

LTIIP – Distribution System Improvement Charge (DSIC) Next base rate case Completed on January 14, 2021 at 5%. 

A cost/benefit analysis comparing continuing to operate 
the HMFP instead of covering and placing a physical 
barrier around Highland No. 1 Reservoir. 

With the next base rate filing Completed 

Selection Processes and Existing Contractors Annually Completed in June 2020 

Provide a detailed cost breakdown of actual and 
projected operating and capital costs on a calendar year 
basis incurred and estimated to be incurred to operate 
the HMFP. 

Starting within 30 days of the 
signature date of the Settlement 
and quarterly thereafter 

On Target, see Appendix G. 

65.7 Secure a contractor to assist with inspection, sizing, 
and installation of meters and associated equipment for 
municipal buildings and flat rate customers. 

2024 Completed. Contractor has been 
secured. As of Sept 2021, there are 9 
municipal accounts to be metered. 

Construction Project Tracking and Evaluation November 12, 2019 PWSA has developed and validated a list 
of proposed metrics  

65.18 Complete the development of a comprehensive 
flushing program. 

Starts in 2018 On-Target. PWSA has a flushing 
program and is currently on target for 
2021 we have flushed and inspected 
2401 hydrant as of 7/13/2021. 

65.18 Review the existing system to ensure ample 
valves. 

Starts in 2018 On-Target 

65.18 Increase the number of valves inspected and 
operated per year. 

2019  PWSA has developed a valve inspection 
program and is tracking the valves 
operated in Spry Mobile, currently we 
have inspected 2759 valves smaller then 
12" and 180 valves larger then 16". 

Lead 

Form a Community Lead Response Advisory 
Committee (CLRAC).  

Initiated within 30 days of 
Settlement Agreement 

The first quarterly meeting was held 
January 8, 2019, and subsequent 
meetings occurred on February 6, 2019, 
March 4, 2019, April 24, 2019, June 3, 
2019, August 12, 2019, September 24, 
2019, and December 10, 2019. 
Meetings have occurred quarterly in 
March, June, September and December 
each year since. 

Make best efforts to send a letter notifying the resident 
and property owner of the results of a curb box 
inspection.  

Within 90 days of the completion 
of the inspection, but no later than 
120 days 

Completed 



   
 

   
 

Make all historical service line records available for 
public viewing on website. 

Within 90 days of effective date of 
rates 

This was completed in early January 
2019. 

Analyze per-line costs for replacing lead service lines.  Within 90 days of effective date of 
rates 

This information was presented to 
CLRAC on April 24, 2019. 

Develop an outreach program to notify customers of 
their eligibility for free filters, including at a minimum, a 
letter or bill insert. 

Within 90 days of effective date of 
rates 

Completed. 

Make best efforts to send a letter notifying the resident 
and property owner of the results of a curb box 
inspection.  

Within 90 days of the completion 
of the inspection, but no later than 
120 days 

Completed 

Make all historical service line records available for 
public viewing on website. 

Within 90 days of effective date of 
rates 

Completed 

Continue to make a good-faith effort to secure an 
agreement with PennVEST enabling it to obtain 
customer consent for private-side lead service line 
replacements at any point before PWSA completes 
lead service line replacements for the work order 
covering the customer’s property.  

For 2019 program Approval obtained from PENNVEST. 

65.6 Install additional monitoring stations for areas of 
low pressure. 

by 2020 Completed 

When PWSA started testing for lead levels. N/A 1998. 

Provide quarterly updates regarding the progress of 
the orthophosphate program. 

Quarterly Please see the report submitted to PA 
DEP with these details included in 
Appendix H. 

Finance, Contractual, and Other Issues   

Formally notify the City of Pittsburgh of the record and 
outcome of this case, that the Cooperation Agreement 
is being reviewed by the PUC in the Compliance Filing 
proceeding, and that PWSA’s LTIIP Filing is pending 
with the Commission. 

 Completed 

Serve the City with a copy of Final Commission Orders 
and file a certificate of service with the Commission 
verifying that such service was made. 

Issued in this matter within 10 
days of their issuance 

Completed 

Investigate the City of Pittsburgh discount for PAWC 
water customers as originated under the terms of the 
1973 Agreement between the City of Pittsburgh and 
Western Pennsylvania Water Company. 

Next Base Rate Case The analysis has been completed and 
the subsidy was eliminated on December 
31, 2019. 

69.16 Update emergency response plan with updated 
SOPs. 

October 31, 2019 Completed 

101.4 File a Self-Certification Form February 28, 2020 Completed 

Residential Fire Protection and Standby Charges Next Base Rate Case Residential customers who have been 
charged private fire protection have been 
identified and have been credited for 
those payments. 

Investigate the City of Pittsburgh discount for PAWC 
water customers as originated under the terms of the 
1973 Agreement between the City of Pittsburgh and 
Western Pennsylvania Water Company 

 Completed 



   
 

   
 

   

101.3 – Plan Requirements   Physical security plan: 
12/31/2019 

 Cyber security plan: Approved 

 Emergency response plan – 
10/31/2019 

 Business continuity plan – 
10/31/2019 

 

Renegotiate the Cooperation Agreement with the City 
of Pittsburgh. 

Quarterly Updates, beginning 4/30 Cooperation agreement signed and filed 
with the PUC. 

Analyze the feasibility of assessing a flat rate to the 
unmetered customers. 

Next Base Rate Case Completed on January 14, 2021.  

69.801 Develop a formal policy to improve diversity in 
the workforce. 

By the end of 2019 Completed 

Ownership of Wastewater Laterals Final Report Submission, January 
15, 2021 

Report submitted to the parties on 
January 15, 2021. 

65.19 Filing of Annual Financial Reports 2019 On-going 

Consider the timeframe for developing a separate 
rate for public fire hydrant service. 

Next Base Rate Case Completed 

Consider assessing the City of Pittsburgh a separate 
rate for public fire hydrant service. 

Next Base Rate Case Completed 

Propose a plan or method for developing separate 
cost of service studies for wastewater and stormwater 
for the development of stormwater rates. 

 Completed 

Bulk Water: Sales for Resale Within 120 days of the Final 
Commission Order 

Completed 

Bulk Wastewater Conveyance Agreements Within 120 days of the Final 
Commission Order 

Completed 

Capital Investment Plan Report 2020 Filed on January 26, 2022 



   
 

   
 

7. Appendix B – Title 52 Sections where PWSA Believes it is Currently in  

Compliance 
 

Section Subchapter Currently in 
Compliance 

56.1 Preliminary Provisions for Utilities and Customers Subject to Chapter 14 of 
the Public Utility Code 

X 

56.31 – 56.58 Credit and Deposits Standards Policy (Water) X 

56.71 – 56.72 Interruption and Discontinuance of Service (Water) X 

56.81-56.118 Include information in Spanish directing Spanish-speaking customers to 
numbers for translation assistance for shut-offs (Water) 

X 

56.14 – 56.174 Disputes; Termination Disputes; Informal and Formal Complaints (Water) X 

56.191 Restoration of Service (Water) X 

56.251 – 56.252 Provisions for Wastewater, Steam Heat and Small Natural Gas Distribution 
Utilities and Victims of Domestic Violence with a Protection from Abuse 
Order  

X 

56.281 – 56.307 Credit and Deposits Standards Policy (Wastewater) X 

56.311 – 56.312 Interruption and Discontinuance of Service (Wastewater) X 

56.371 – 56.411 Disputes; Termination Disputes; Informal and Formal Complaints 
(Wastewater) 

X 

56.321-56.358 Include information in Spanish directing Spanish-speaking customers to 
numbers for translation assistance for shut-offs (Wastewater) 

X 

56.421 – 56.422 Restoration of Service (Wastewater) X 

56.441 Informal Complaints (Wastewater) X 

65.3. Complaints. X 

65.5. Interruptions of service. X 

65.9. Adjustment of bills for meter error. X 

65.10. Disputed bills. X 

65.12. Notice of desire to have service discontinued. X 

65.13.  Temporary service. X 

65.14. Reestablish operability of meters at each source of supply and install an 
additional meter at Fox Chapel Station. 

X 

65.15. Refusal to serve applicants. X 

69.51 – 69.85 Inclusion of State Taxes and Gross Receipts Taxes in Base Rates X 

69.169 Policy Statement Interpreting Terms Included In 66 Pa.C.S. § 1326 X 

69.261 – 69.267 Policy Statement on Customer Assistance Programs X 

69.351 Implementation of SFAS 106 X 

73.7. Capital investment plan report X 

121.3.  LTIIP. X 

121.4. Filing and Commission review procedures. X 

  



   
 

   
 

8. Appendix C – 20 Operating Metrics Identified in I&E St. No. 4, p. 5 
 

Metric  Q4 2021 

Pipeline Materials (% of pipe segments with materials listed in GIS) Water: 26% (17,583 out of 68,146 water mains 
have material populated) 

Sewer:  76% (35,097 out of 46,012 sewer mains 
have material populated) 

Pipeline Age (% of pipe segments with age listed in GIS) Water and Sewer: Not a field in GIS at this time, 
but can be calculated using installation date, so 
same % as below could be provided 

Leak History per Mile (number of leaks per 100 miles of pipe per year) * 62.8 leaks per 100 miles 

Pipeline Pressures (distribution pressure devices recording pressure 
outside minimum and maximum for more than 10 minutes) 

There are 61 Loggers throughout our system 
monitoring pipeline pressures.  

Installation Year (% of pipe segments with installation year listed in GIS) Water:  46% (31,419 out of 68,146 water mains 
have date installed populated) 

Sewer:  16% (7,204 out of 46,012 sewer mains 
have a date installed populated) 

Pipeline Diameter (% of pipe segments with pipeline diameter listed in GIS) Water:  100% (68,137 out of 68,146 water mains 
have a diameter populated) 

Sewer: 100% of active sewer mains have a 
diameter populated (includes some assumed inlet 
lateral diameters) 

Pipeline Mileage (miles of active and retired pipe in the distribution system) Water: Active Water Mains: 964.0 miles; 
Abandoned Water Mains: 158.6 miles mapped in 
GIS (includes abandoned water mains layer 
originally exported from CAD prior to GIS 
conversion) 

Active Sewer Mains: 1,235.8 miles; Abandoned 
Sewer Mains: 62.1 miles mapped in GIS 

Addition/Retirements of Plant (GIS or CMMS field denoting active or 
inactive assets) 

TBD 

Materials and Supplies (Value of materials and supplies on-hand) TBD 

Leak Repair (number of leaks repaired – distribution main) 226 

Leak Repair (number of leaks repaired – service line) 24 

Pipeline Damages from Excavation (GIS or CMMS field denoting 
suspected cause of leak) 

33 instances  

Plant in Service (Asset inventory) TBD 

Corrosion Protection Programs (pipe segments protected by cathodic 
protection) 

TBD 

Lead Levels (Lead and copper action level, current period) 7.05 ppb 

Miles of Lead Pipeline PWSA reports lead service lines in number of 
service lines, not by mile 



   
 

   
 

Cost of Lead Pipeline Replacement for PWSA Work Crews (average 
pipeline replacement cost per period) 

TBD 

Cost of Lead Pipeline Replacement for PWSA Contractors (average 
pipeline replacement cost per period) 

Based on our 2019 LSLR Program costs, the 

average public side LSLR cost $4,350 and the 

average private side LSLR cost $7,990. 

Sanitary Flow Reduction (Number of reportable SSOs per year) 11 

Sanitary Flow Reduction (Volume of reportable SSOs per year) 1.4243 

Miles of Combined Sewer Separation (per year) No Separation projects were completed in Q1 
2022 

Unaccounted for Water (% of finished water that is unaccounted for) 67.29% 

Non-revenue Water (% of finished water that is non-revenue) 65.93% 

*Leaks will be geotagged to the segments in which they occur. 

 

 



Appendix D – Low Income Customer Billing Metrics

Billing Metrics October 2021 January 2022 April 2022
Billed revenue $72,060,843 $66,037,499 $65,903,567
Receipts actually collected $69,465,795 $71,363,717 $62,524,786
Number of accounts in arrears 22,901 12,756 9,682
Dollars of arrears $15,744,830 $11,795,754 $8,172,441

Number of accounts disconnected for
nonpayment

248 61 231

Number of accounts receiving a notice of
disconnection for nonpayment

5,706 3,074 3,141

Number of bill discount participants who entered
the bill discount program with unpaid account
balances

146 234 285

Dollars of unpaid account balances for bill
discount program participants at the time those
participants entered the bill discount program

$143,384.50 $264,421.41 $311,231.38

Number of bill discount participants by agreed-
upon poverty ranges

15210 0.00%
15210 0.00%
15204 0.00%
15219 0.00%
15212 0.00%
15210 0.00%
15210 0.00%
15216 0.00%
15211 0.00%
15232 0.00%
15210 0.00%
15224 0.00%
15210 0.00%
15204 0.00%
15212 0.00%
15217 0.00%
15201 0.00%
15212 0.00%
15220 0.00%
15206 0.00%
15206 0.00%
15120 0.00%
15212 0.00%

15234 0.00%
15219 0.00%
15206 0.00%
15226 0.00%
15210 0.00%
15210 0.00%
15212 0.00%
15212 0.00%
15216 0.00%
15205 0.00%
15205 0.00%
15212 0.00%
15212 0.00%
15210 0.00%
15207 0.00%
15214 0.00%
15214 0.00%
15224 0.00%
15207 0.00%
15216 0.00%
15205 0.00%

15214 0.00%
15204 0.00%
15204 0.00%
15211 0.00%
15210 0.00%
15211 0.00%
15210 0.00%
15201 0.00%
15212 0.00%
15212 0.00%
15206 0.00%
15214 0.00%
15204 0.00%
15210 0.00%
15204 0.00%
15216 0.00%
15208 0.00%
15208 0.00%
15204 0.00%
15224 0.00%
15206 0.00%
15201 0.00%
15203 0.00%



15220 0.00%
15219 0.00%
15214 0.00%
15232 0.00%
15212 0.00%
15212 0.00%
15216 0.00%
15221 0.00%
15207 0.00%
15206 0.00%
15212 0.00%
15206 0.00%
15219 0.00%
15205 0.00%
15206 7.11%
15204 8.78%
15210 13.42%
15212 13.98%
15204 17.27%
15210 17.49%
15220 18.25%
15207 18.63%
15208 18.63%
15224 19.33%
15210 21.86%
15204 22.14%
15210 22.30%
15233 23.15%
15226 23.49%
15266 24.89%
15213 25.28%
15204 26.87%
15201 27.17%
15204 29.49%
15214 30.70%
15212 30.70%
15207 30.93%
15206 31.69%
15216 32.86%
15210 33.44%
15204 33.54%
15214 33.96%
15204 33.96%
15212 34.44%
15210 34.44%
15210 34.44%

15214 0.00%
15203 0.00%
15211 0.00%
15208 0.00%
15210 0.00%
15208 0.00%
15213 0.00%
15201 0.00%
15224 0.00%
15210 0.00%
15216 0.00%
15210 0.00%
15226 0.00%
15204 0.00%
15210 0.00%
15212 0.00%
15212 0.00%
15211 0.00%
15210 0.00%
15210 0.00%
15212 0.00%
15220 0.00%
15214 0.00%
15210 0.00%
15206 0.00%
15212 0.00%
15211 0.00%
15204 0.00%
15212 0.00%
15210 0.00%
15211 0.00%
15216 0.00%
15210 0.00%
15204 0.00%
15212 0.00%
15210 0.00%
15211 0.00%
15216 0.00%
15201 0.00%
15211 0.00%
15226 0.00%
15210 0.00%
15203 0.00%

15214 0.00%
15210 0.00%
15220 0.00%
15210 0.00%
15208 0.00%
15210 0.00%
15217 0.00%
15217 0.00%
15210 0.00%
15210 0.00%
15216 0.00%
15207 0.00%
15201 0.00%
15210 0.00%
15214 0.00%
15206 0.00%
15211 0.00%
15207 0.00%
15208 0.00%
15224 0.00%
15219 0.00%
15224 0.00%
15209 0.00%
15212 0.00%
15234 0.00%
15212 0.00%
15208 0.00%
15210 0.00%
15211 0.00%
15207 0.00%
15233 0.00%
15208 0.00%
15226 0.00%
15216 0.00%
15226 0.00%
15220 0.00%
15210 0.07%
15201 1.31%
15212 1.85%
15204 7.01%
15226 8.65%
15214 15.14%
15212 15.89%
15210 17.30%
15205 18.33%
15210 19.64%



15210 35.32%
15210 35.32%
15204 36.23%
15201 37.13%
15213 37.27%
15214 37.27%
15209 37.27%
15226 37.89%
15207 38.48%
15211 38.76%
15212 39.28%
15214 39.84%
15209 40.16%
15220 40.75%
15214 40.98%
15214 40.98%
15205 40.98%
15224 40.98%
15234 41.09%
15212 41.33%
15210 41.33%
15203 41.93%
15207 41.93%
15204 42.62%
15207 43.33%
15212 43.72%
15221 43.72%
15210 44.02%
15211 44.52%
15204 44.81%
15214 46.58%
15205 46.58%
15208 46.99%
15224 47.22%
15206 48.05%
15214 49.67%
15207 50.31%
15204 50.60%
15210 51.20%
15219 51.34%
15210 53.74%
15203 54.12%
15209 54.34%
15208 54.34%
15212 54.34%
15207 54.64%

15216 0.00%
15220 0.00%
15201 2.26%
15220 4.20%
15207 4.53%
15211 5.46%
15207 10.93%
15203 11.65%
15212 13.58%
15212 13.66%
15204 13.78%
15206 13.78%
15216 15.58%
15210 18.20%
15227 18.58%
15206 21.54%
15207 21.77%
15219 23.29%
15210 24.00%
15207 27.32%
15210 27.32%
15212 28.96%
15212 29.51%
15201 30.62%
15227 30.70%
15210 31.70%
15233 31.70%
15211 33.48%
15212 33.73%
15205 34.31%
15227 34.44%
15201 35.75%
15226 36.23%
15214 36.23%
15216 36.41%
15203 37.16%
15227 37.22%
15212 38.66%
15219 38.66%
15210 39.06%
15210 40.75%
15211 40.85%
15213 41.48%

15210 20.17%
15212 20.84%
15214 20.84%
15208 21.53%
15227 21.88%
15204 23.62%
15217 24.02%
15214 25.68%
15213 26.49%
15201 28.14%
15212 29.57%
15204 31.08%
15213 33.85%
15212 34.59%
15224 35.32%
15206 35.32%
15212 36.47%
15217 36.96%
15206 37.52%
15210 37.79%
15212 39.32%
15210 39.55%
15220 39.94%
15212 40.65%
15210 41.68%
15204 41.68%
15220 41.68%
15213 41.68%
15212 42.00%
15210 42.95%
15206 43.76%
15205 45.19%
15210 45.28%
15210 46.79%
15208 46.90%
15210 46.93%
15203 47.68%
15217 50.15%
15219 52.43%
15210 52.43%
15214 52.43%
15210 52.43%
15210 52.43%
15201 52.43%
15207 52.47%
15210 52.66%



15210 54.64%
15214 54.64%
15212 54.70%
15219 55.11%
15212 55.90%
15227 56.21%
15212 56.49%
15233 56.56%
15211 56.83%
15208 57.38%
15208 57.91%
15210 58.14%
15214 58.87%
15207 58.98%
15208 59.02%
15210 60.11%
15212 61.13%
15212 63.11%
15235 63.53%
15208 64.08%
15220 64.20%
15208 64.29%
15201 64.48%
15212 64.48%
15216 64.71%
15219 65.22%
15207 65.22%
15208 65.22%
15212 65.57%
15211 65.57%
15212 65.72%
15212 65.98%
15204 66.24%
15226 66.71%
15227 66.75%
15204 67.17%
15214 68.75%
15207 68.81%
15219 68.89%
15214 68.89%
15210 69.78%
15204 69.88%
15207 70.95%
15212 71.04%
15221 71.04%
15219 71.74%

15214 41.69%
15219 42.30%
15209 42.59%
15201 43.11%
15204 44.75%
15219 44.78%
15210 44.78%
15214 45.28%
15212 45.28%
15224 45.28%
15210 46.39%
15204 46.39%
15220 48.01%
15208 49.12%
15219 50.77%
15212 50.85%
15212 53.04%
15219 53.36%
15216 53.39%
15203 53.55%
15206 53.96%
15204 54.21%
15208 54.34%
15210 54.70%
15210 54.70%
15201 55.11%
15120 55.11%
15201 55.11%
15206 55.80%
15226 55.90%
15208 55.90%
15212 55.90%
15226 56.83%
15219 57.95%
15214 58.87%
15226 58.87%
15210 59.23%
15224 60.28%
15210 60.62%
15214 61.79%
15206 61.90%
15203 62.00%
15210 62.00%

15214 52.98%
15219 52.98%
15219 53.83%
15210 54.40%
15204 55.12%
15214 55.44%
15208 55.63%
15206 55.64%
15204 56.09%
15206 56.49%
15204 56.62%
15226 56.87%
15208 57.32%
15210 57.95%
15207 58.98%
15207 59.96%
15212 61.25%
15210 61.76%
15207 61.81%
15201 61.81%
15212 62.53%
15207 62.92%
15207 64.53%
15207 64.53%
15212 64.68%
15214 64.68%
15201 65.54%
15201 65.54%
15208 65.54%
15210 65.99%
15208 66.23%
15212 66.23%
15212 66.52%
15212 66.59%
15206 67.47%
15207 67.50%
15208 68.08%
15206 68.32%
15227 68.49%
15214 68.52%
15211 68.70%
15235 68.87%
15207 69.19%
15214 69.19%
15210 70.11%
15206 70.11%



15212 72.45%
15210 72.45%
15208 72.58%
15210 72.67%
15210 72.85%
15216 72.86%
15216 72.95%
15206 73.42%
15212 73.77%
15221 73.98%
15208 73.98%
15214 74.35%
15106 74.53%
15214 74.53%
15206 74.53%
15210 74.53%
15204 74.53%
15226 74.74%
15224 74.81%
15207 74.99%
15213 75.09%
15210 75.24%
15212 75.78%
15216 75.78%
15204 75.78%
15212 76.40%
15204 77.33%
15217 77.92%
15212 78.54%
15212 78.73%
15207 79.19%
15210 79.70%
15204 80.61%
15207 81.19%
15208 81.34%
15209 81.51%
15204 81.51%
15208 81.51%
15227 81.51%
15207 81.97%
15204 81.97%
15210 82.66%
15227 82.66%
15226 82.66%
15203 82.66%
15207 83.20%

15211 63.40%
15204 63.54%
15201 64.76%
15212 65.22%
15214 65.44%
15207 65.57%
15212 65.57%
15120 65.66%
15206 65.68%
15226 66.52%
15214 66.71%
15226 67.55%
15212 67.65%
15226 67.92%
15210 67.92%
15212 68.89%
15208 68.89%
15211 68.89%
15216 69.59%
15210 70.19%
15208 71.18%
15210 71.75%
15232 72.21%
15226 72.21%
15220 73.88%
15206 74.07%
15204 74.26%
15214 74.35%
15210 74.36%
15219 74.53%
15212 74.53%
15204 74.53%
15216 74.81%
15210 75.84%
15219 76.03%
15201 76.50%
15206 76.58%
15206 76.58%
15224 76.77%
15214 77.32%
15212 77.32%
15205 77.57%
15210 77.89%

15212 70.22%
15226 70.64%
15212 70.64%
15203 72.09%
15217 72.09%
15212 72.32%
15206 72.76%
15233 72.95%
15219 72.95%
15209 73.11%
15212 73.55%
15204 73.91%
15208 74.17%
15210 74.26%
15219 74.26%
15216 74.76%
15207 75.50%
15207 75.61%
15201 75.94%
15210 75.94%
15212 76.03%
15212 76.19%
15227 76.20%
15219 76.47%
15201 76.54%
15214 77.26%
15226 77.61%
15207 77.70%
15234 77.92%
15217 78.16%
15207 78.16%
15207 78.16%
15210 78.16%
15219 78.65%
15208 78.65%
15208 78.65%
15201 79.03%
15206 79.10%
15208 79.47%
15206 79.47%
15219 79.47%
15206 79.47%
15205 79.47%
15210 80.09%
15226 80.30%
15210 81.60%



15212 83.39%
15224 83.48%
15206 83.85%
15212 83.85%
15207 83.85%
15206 83.85%
15212 83.97%
15210 84.32%
15214 85.16%
15210 85.42%
15206 85.56%
15214 85.56%
15206 85.97%
15219 86.04%
15214 86.27%
15214 86.27%
15220 86.74%
15207 87.10%
15208 87.43%
15213 88.04%
15206 88.52%
15212 89.07%
15221 89.44%
15204 89.55%
15210 89.55%
15212 89.73%
15216 90.09%
15221 90.37%
15207 90.57%
15206 90.57%
15212 90.57%
15213 90.93%
15227 92.61%
15214 92.78%
15210 92.78%
15212 92.78%
15224 92.90%
15212 92.90%
15208 93.17%
15201 93.17%
15219 93.17%
15208 93.17%
15210 93.17%
15206 93.17%
15210 93.62%
15217 93.63%

15220 77.89%
15210 77.89%
15227 79.22%
15233 79.94%
15217 80.50%
15206 80.59%
15210 80.87%
15212 81.04%
15208 81.19%
15212 81.19%
15206 81.34%
15219 81.51%
15212 81.97%
15224 81.98%
15210 82.12%
15120 82.55%
15212 82.63%
15204 82.66%
15219 82.66%
15210 82.66%
15211 82.66%
15206 83.35%
15210 83.39%
15210 83.85%
15216 83.85%
15220 84.04%
15212 84.23%
15221 84.32%
15204 84.94%
15233 85.25%
15219 85.62%
15224 86.04%
15205 86.14%
15211 86.31%
15214 86.37%
15224 86.98%
15219 87.43%
15212 87.43%
15212 88.04%
15207 88.14%
15210 88.23%
15233 88.26%
15206 88.51%

15220 81.66%
15210 82.30%
15210 82.35%
15205 82.46%
15212 82.74%
15204 83.18%
15210 83.37%
15224 83.37%
15210 83.37%
15214 83.97%
15234 84.54%
15210 84.77%
15220 84.77%
15210 84.77%
15212 85.20%
15212 85.83%
15220 86.49%
15212 86.50%
15214 86.81%
15226 87.30%
15212 87.56%
15210 87.59%
15211 88.30%
15210 88.30%
15210 88.30%
15214 88.30%
15219 88.30%
15210 88.48%
15207 88.79%
15206 88.92%
15214 89.26%
15204 89.29%
15213 89.92%
15106 90.35%
15206 90.81%
15220 91.13%
15212 91.49%
15204 91.75%
15206 91.75%
15221 92.36%
15206 92.80%
15206 92.89%
15224 93.21%
15211 93.32%
15212 93.79%
15214 93.79%



15208 94.47%
15208 94.75%
15214 94.82%
15234 95.09%
15212 95.09%
15220 95.13%
15210 95.50%
15205 95.78%
15212 96.17%
15214 96.44%
15210 96.71%
15206 97.27%
15212 97.43%
15212 99.62%
15210 100.38%
15212 100.52%
15219 101.18%
15206 102.08%
15206 102.48%
15203 102.48%
15204 102.48%
15206 102.95%
15206 103.33%
15210 103.33%
15212 103.33%
15212 106.05%
15210 106.68%
15212 106.77%
15214 107.61%
15212 108.45%
15205 108.68%
15203 109.05%
15214 109.12%
15212 109.29%
15201 109.29%
15218 109.29%
15210 110.10%
15207 110.22%
15208 110.22%
15219 110.22%
15210 110.22%
15206 110.77%
15120 111.30%
15219 111.80%
15207 111.80%
15210 111.80%

15204 89.44%
15212 89.55%
15207 89.55%
15203 89.55%
15220 89.91%
15224 89.91%
15210 90.57%
15212 90.57%
15214 90.57%
15220 90.87%
15216 91.33%
15224 92.83%
15213 93.00%
15207 93.17%
15224 93.17%
15219 93.50%
15220 94.19%
15208 94.72%
15204 95.09%
15234 95.50%
15233 95.78%
15201 96.44%
15206 96.45%
15204 96.71%
15204 96.72%
15217 97.45%
15219 97.75%
15212 98.36%
15234 98.36%
15212 98.90%
15209 99.41%
15201 99.62%
15212 99.62%
15208 99.85%
15214 100.64%
15233 101.55%
15210 101.97%
15220 102.13%
15201 102.48%
15220 102.48%
15212 102.48%
15207 102.48%
15210 102.76%

15213 94.83%
15209 95.14%
15210 95.14%
15207 95.14%
15210 95.20%
15206 95.36%
15217 95.50%
15214 96.66%
15214 96.80%
15205 97.00%
15201 97.13%
15208 97.13%
15219 97.13%
15204 97.98%
15206 98.22%
15235 98.31%
15201 98.31%
15210 98.37%
15201 98.64%
15214 99.78%
15212 100.40%
15214 100.52%
15201 100.75%
15210 101.28%
15210 101.55%
15210 101.66%
15207 101.82%
15206 102.23%
15210 102.96%
15210 103.17%
15206 103.78%
15206 103.78%
15210 103.78%
15207 103.78%
15217 103.78%
15206 103.81%
15209 103.81%
15217 103.93%
15212 104.14%
15220 104.21%
15206 104.21%
15204 104.34%
15209 104.37%
15213 104.86%
15234 105.19%
15216 105.96%



15212 111.80%
15206 111.80%
15219 111.89%
15221 112.45%
15226 113.01%
15204 113.21%
15210 113.21%
15211 113.39%
15210 113.74%
15203 114.04%
15206 114.11%
15220 114.42%
15206 114.50%
15226 114.75%
15207 115.34%
15233 115.45%
15212 115.62%
15207 115.87%
15210 115.99%
15208 116.46%
15205 117.74%
15226 117.92%
15226 118.14%
15208 120.75%
15206 121.12%
15207 121.12%
15226 121.12%
15212 123.71%
15212 124.00%
15208 124.00%
15212 124.00%
15212 124.00%
15208 124.00%
15210 124.00%
15205 124.94%
15216 125.14%
15211 126.41%
15208 129.37%
15206 129.51%
15212 130.44%
15212 130.88%
15206 130.88%
15224 131.01%
15205 131.15%
15216 131.15%
15212 131.42%

15206 102.86%
15206 102.95%
15213 103.14%
15204 103.33%
15208 103.33%
15212 103.33%
15214 103.70%
15210 105.47%
15210 105.75%
15204 106.77%
15206 106.77%
15207 107.46%
15206 107.61%
15219 108.42%
15220 108.68%
15224 109.29%
15226 109.29%
15201 109.29%
15207 109.29%
15204 110.12%
15212 110.22%
15208 110.22%
15211 110.22%
15216 110.22%
15212 110.87%
15226 111.71%
15210 111.80%
15219 112.36%
15211 113.21%
15219 113.21%
15212 113.48%
15212 113.85%
15211 114.21%
15233 115.98%
15226 116.09%
15210 116.46%
15206 116.46%
15208 116.65%
15214 117.11%
15212 117.11%
15201 117.11%
15214 117.33%
15226 117.48%

15208 105.96%
15212 106.40%
15226 107.18%
15206 107.76%
15206 107.92%
15220 108.11%
15120 108.52%
15210 109.58%
15204 109.62%
15226 110.11%
15208 110.11%
15204 110.24%
15217 110.38%
15204 111.41%
15211 111.45%
15224 112.43%
15220 112.58%
15224 113.12%
15201 113.29%
15212 113.55%
15220 114.53%
15212 114.63%
15210 114.63%
15219 114.79%
15210 115.41%
15211 116.47%
15221 116.56%
15201 116.76%
15206 117.29%
15206 117.44%
15206 117.44%
15210 117.62%
15220 117.79%
15212 117.97%
15206 117.97%
15210 117.97%
15206 117.97%
15217 117.97%
15212 117.97%
15227 117.97%
15212 117.97%
15212 118.26%
15211 118.49%
15214 119.65%
15204 119.82%
15214 119.84%



15207 131.55%
15212 131.93%
15206 132.26%
15210 132.86%
15210 133.23%
15210 133.98%
15212 134.16%
15210 135.05%
15211 135.31%
15203 135.37%
15212 135.75%
15217 135.85%
15214 135.85%
15203 135.85%
15220 136.24%
15227 136.61%
15226 136.61%
15206 136.61%
15214 137.22%
15201 137.77%
15221 137.77%
15212 137.77%
15201 139.15%
15212 139.56%
15212 139.75%
15212 139.75%
15208 141.98%
15206 142.53%
15204 142.88%
15206 144.66%
15210 144.91%
15210 145.34%
15211 145.34%
15227 145.68%
15212 145.90%
15206 146.91%
15212 146.91%
15204 147.54%
15210 147.87%
15210 148.52%
15219 149.07%
15212 149.07%
15224 149.07%
15205 149.07%
15212 149.43%
15210 149.73%

15214 117.74%
15106 117.93%
15212 118.04%
15204 119.16%
15207 119.55%
15212 120.22%
15210 120.22%
15214 120.28%
15204 121.12%
15206 121.12%
15214 122.37%
15216 122.89%
15204 122.95%
15207 122.98%
15224 122.98%
15217 123.60%
15211 123.63%
15205 123.91%
15210 124.00%
15216 124.00%
15205 125.68%
15220 125.68%
15214 128.57%
15210 128.84%
15216 128.85%
15201 128.94%
15475 129.88%
15203 129.88%
15207 130.44%
15212 130.44%
15212 130.44%
15204 130.44%
15204 131.15%
15226 131.15%
15212 131.15%
15210 131.32%
15203 132.26%
15217 133.14%
15210 134.07%
15206 134.16%
15226 134.60%
15201 134.91%
15219 135.31%

15214 120.11%
15214 120.71%
15208 121.06%
15208 121.50%
15210 122.03%
15208 122.45%
15210 122.61%
15217 122.97%
15220 123.62%
15212 123.62%
15204 123.62%
15205 123.99%
15207 124.52%
15206 124.52%
15224 125.03%
15212 125.05%
15218 125.05%
15238 125.65%
15210 126.72%
15207 126.74%
15206 127.31%
15203 127.68%
15226 128.04%
15206 128.78%
15224 129.35%
15217 129.35%
15219 130.24%
15201 130.27%
15217 130.27%
15214 131.08%
15219 131.08%
15205 131.08%
15209 131.08%
15214 131.08%
15210 131.08%
15210 131.08%
15226 131.21%
15212 132.19%
15207 132.42%
15211 132.45%
15212 132.45%
15212 132.45%
15201 132.71%
15204 132.98%
15217 133.25%
15221 133.50%



15204 150.84% 15206 136.78%
15201 137.77%
15233 137.77%
15204 138.05%
15212 139.11%
15201 139.57%
15219 139.75%
15212 139.75%
15204 139.75%
15226 140.67%
15208 140.87%
15210 141.22%
15216 143.01%
15226 143.28%
15213 143.57%
15212 144.41%
15211 144.66%
15227 144.66%
15226 144.66%
15212 144.97%
15205 145.25%
15210 146.56%
15210 146.74%
15214 146.74%
15219 146.91%
15212 148.11%
15203 148.14%
15210 148.73%
15203 149.07%
15212 149.12%
15205 149.72%
15213 150.82%

15206 133.70%
15226 134.22%
15201 134.23%
15210 134.35%
15207 134.39%
15203 135.19%
15206 136.25%
15206 136.32%
15216 136.42%
15219 138.10%
15207 138.38%
15210 139.16%
15214 139.78%
15226 140.69%
15204 140.84%
15212 141.28%
15204 141.73%
15207 141.99%
15212 142.08%
15210 142.22%
15201 142.34%
15217 142.34%
15201 142.52%
15217 142.70%
15212 143.29%
15213 143.81%
15216 143.99%
15206 144.13%
15206 145.64%
15210 145.90%
15210 145.90%
15219 146.40%
15207 146.49%
15210 146.73%
15206 147.00%
15212 149.67%
15212 149.81%
15206 150.74%

Average usage 3,490 gallons 3,341 gallons 3,411 gallons
Average bill including ALCOSAN charges $124.67 $119.12 $121.62
Number of PWSA customers receiving a PWSA
hardship grant

94 65 97



Appendix E – Call Center Metrics and Customer Service Monthly Reports

Metric  January 2022 February 2022 March 2022
Abandoned Calls (% of total
calls) 

1.4% 1.6% 3%

Automatic Call Distributor
(ACD) Handling Time
(minutes) 

4:36 4:37 4:53

Average Speed of Answer
(minutes) 

0:34 0:45 1:03

Customer Service
Representative Staffing
(FTE – Full Time
Equivalents) 

16 FTE’s 
3 PTE’s  

11 FTE’s
4 PTE’s

11 FTE’s
3 PTE’s

Customer Satisfaction
(customer survey) 

99.9% 99.9% 99.9%

Service Level %  91.7% 87.7% 81.8%



CUSTOMER SERVICE MONTHLY REPORT

AMI and BILLING – JANUARY 2022
The Non-Access Campaign continues to address the 1,504 aged actual meter readings and the
2,367 estimated meter readings. Under the PA PUC Compliance Plan, customers are to be
notified via letters and posting notices to make appointments for a meter upgrade. PWSA
successfully upgraded 473 meters in January 2022.  Additionally, 961 letters were issued, 444
properties were posted, and 35 accounts were shut for non-access.  Billing received 302 final
bill requests and processed them within 7-10 days.  Billing totals for the month of January 2022
were 110,754 bills produced in the amount of $21,021,986.73.

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 21 22 50 51 52 53 54 55 77

# of Actuals 6535 6178 5583 5140 4752 5123 7162 7288 5201 6612 7873 6673 376 14 75 1508 1599 270 8084 2376 1843 7141 2354 3043 190

# of Estimates 229 227 352 290 479 398 299 233 452 387 192 237 9 0 7 521 60 567 826 327 223 391 999 217 6

Shut and Estimating 143 141 272 232 285 246 133 143 365 199 29 158 3 0 7 87 48 478 274 146 120 121 872 73 0
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CUSTOMER SERVICE MONTHLY REPORT

COLLECTIONS – JANUARY 2022
In January 2022, the total Collections were $19,252,969, which was $1,547,810 less than what
was billed in December 2021.  Out of a total of 2,004 customer inquiries to info@pgh2o.com,
Collections personnel responded to 2,002, all within 48 hours.  Payment Plans for the month of
January 2022 totaled 4,650, and there were 5,321 customers enrolled in the Bill Discount
Program.  Due to PWSA’s ongoing Covid-19 response, the walk-up counter remains closed.  The
below chart represents activity on both residential and non-residential accounts.
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CUSTOMER SERVICE MONTHLY REPORT

CONTACT CENTER – JANUARY 2022
There were 20 business days and 1 holiday in the month of January 2022. In the month of
January, the Contact Center’s attendance rate remained the same with 16 full time employees
and 3 part time employees. Of the 13,629 calls handled in the month of January 2022,
Customer Service Representatives were able to report a 99.9% customer satisfaction rate. The
Contact Center yielded an abandonment rate of 1.4% with an average speed of answer of 34
seconds.

General, 7647, 56%Dispatch, 3594, 26%

Collections, 910, 7%

Billing and Metering, 783, 6%

AMI, 285, 2%
Permits, 236, 2%

Stormwater, 174, 1%

AMI 8920, 0, 0%

Customers Assisted Via Telephone - 13,629



CUSTOMER SERVICE MONTHLY REPORT

DISPATCH – JANUARY 2022
Dispatch responded to 3,594 calls for emergency service in January 2022.  In this month, the
Dispatchers issued 141 Interruptions of Service and facilitated 44 dig requests to Pennsylvania
One Call.

Water Main Break, 54,
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15%
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CUSTOMER SERVICE MONTHLY REPORT

PUC COMPLIANCE – JANUARY 2022
PWSA received 32 Inquiries, 77 Disputes, 20 Informal Complaints, 4 Formal Complaints, and 8
Stormwater Inquiries in the month of January 2022.

32

77

20

4

8

0

10

20

30

40

50

60

70

80

90

Inquiries Disputes Informal Complaints Formal Complaints Stormwater

Compliance Activity
January 2022



CUSTOMER SERVICE MONTHLY REPORT

PERMITS – JANUARY 2022
In January 2022, Permits issued 15 permits, as illustrated below, and processed 623 dye test
certification requests.
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CUSTOMER SERVICE MONTHLY REPORT

AMI and BILLING – FEBRUARY 2022
The Non-Access Campaign continues to address the 1,423 aged actual meter readings and the
2,371 estimated meter readings. Under the PA PUC Compliance Plan, customers are to be
notified via letters and posting notices to make appointments for a meter upgrade. PWSA
successfully upgraded 501 meters in February 2022.  Additionally, 2,747 letters were issued,
527 properties were posted, and 45 accounts were shut for non-access.  Billing received 298
final bill requests and processed them within 7-10 days.  Billing totals for the month of February
2022 were 110,791 bills produced in the amount of $23,229,755.99.

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 21 22 50 51 52 53 54 55 77

# of Actuals 6565 6175 5602 5143 4813 5106 7196 7331 5234 6719 7915 6696 375 14 69 1510 1599 252 8025 2338 1830 7135 2333 3038 158

# of Estimates 206 230 329 304 421 402 267 213 428 288 155 217 9 0 13 521 59 573 893 354 242 413 1014 221 37

Shut and Estimating 141 142 260 237 285 251 129 147 360 199 26 159 3 0 12 90 49 488 270 145 120 119 872 68 24
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CUSTOMER SERVICE MONTHLY REPORT

COLLECTIONS – FEBRUARY 2022
In February 2022, the total Collections were $18,158,796, which was $2,863,190 less than what
was billed in January 2022.  Out of a total of 1,904 customer inquiries to info@pgh2o.com,
Collections personnel responded to 1,904, all within 48 hours.  Payment Plans for the month of
February 2022 totaled 4,833, and there were 5,352 customers enrolled in the Bill Discount
Program.  Due to PWSA’s ongoing Covid-19 response, the walk-up counter remains closed.  The
below chart represents activity on both residential and non-residential accounts.
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CUSTOMER SERVICE MONTHLY REPORT

CONTACT CENTER – FEBRUARY 2022
There were 20 business days in the month of February 2022. In the month of February, the
Contact Center’s attendance rate changed to 11 full time employees and 4 part time
employees. Of the 13,761 calls handled in the month of February 2022, the Customer Service
Representatives were able to report a 99.9% customer satisfaction rate. The Contact Center
yielded an abandonment rate of 1.6% with an average speed of answer of 45 seconds.

General, 7652, 56%Dispatch, 3196, 23%

Collections, 1000, 7%

Billing and Metering, 827, 6%

AMI, 608, 4%
Permits, 212, 2%

Stormwater, 266, 2%

AMI 8920, 0, 0%

Customers Assisted Via Telephone - 13,761



CUSTOMER SERVICE MONTHLY REPORT

DISPATCH – FEBRUARY 2022
Dispatch responded to 3,196 calls for emergency service in February 2022.  In this month, the
Dispatchers issued 136 Interruptions of Service and facilitated 176 dig requests to Pennsylvania
One Call.
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CUSTOMER SERVICE MONTHLY REPORT

PUC COMPLIANCE – FEBRUARY 2022
PWSA received 55 Inquiries, 76 Disputes, 16 Informal Complaints, 4 Formal Complaints, and 69
Stormwater Inquiries in the month of February 2022.

55

76

16

4

69

0

10

20

30

40

50

60

70

80

Inquiries Disputes Informal Complaints Formal Complaints Stormwater

Compliance Activity
February 2022



CUSTOMER SERVICE MONTHLY REPORT

PERMITS – FEBRUARY 2022
In February 2022, Permits issued 27 permits, as illustrated below, and processed 649 dye test
certification requests.
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CUSTOMER SERVICE MONTHLY REPORT

AMI and BILLING – MARCH 2022
The Non-Access Campaign continues to address the 1,394 aged actual meter readings and the
2,347 estimated meter readings. Under the PA PUC Compliance Plan, customers are to be
notified via letters and posting notices to make appointments for a meter upgrade. PWSA
successfully upgraded 965 meters in March 2022.  Additionally, 2,054 letters were issued, 521
properties were posted, and 18 accounts were shut for non-access.  Billing received 284 final
bill requests and processed them within 7-10 days.  Billing totals for the month of March 2022
were 116,446 bills produced in the amount of $21,651,826.98.

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 21 22 50 51 52 53 54 55 77

# of Actuals 6579 6217 5608 5139 4800 5116 7189 7334 5223 6702 7894 6683 373 18 74 1494 1594 272 8103 2374 1844 7138 2344 3018 178

# of Estimates 202 193 319 310 437 404 274 203 437 303 173 226 12 0 8 536 63 553 832 326 228 417 1005 237 18

Shut and Estimating 144 132 259 235 284 252 126 139 360 195 27 162 3 0 8 89 49 487 275 149 121 117 871 66 0
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CUSTOMER SERVICE MONTHLY REPORT

COLLECTIONS – MARCH 2022
In March 2022, the total Collections were $25,113,021, which was $1,883,265 more than what
was billed in February 2022.  Out of a total of 2,302 customer inquiries to info@pgh2o.com,
Collections personnel responded to 2,290, all within 48 hours.  Payment Plans for the month of
March 2022 totaled 4,288, and there were 5,444 customers enrolled in the Bill Discount
Program.  Due to PWSA’s ongoing COVID-19 response, the walk-up counter remains closed.
The below chart represents activity on both residential and non-residential accounts.
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CUSTOMER SERVICE MONTHLY REPORT

CONTACT CENTER – MARCH 2022
There were 23 business days in the month of March 2022. In the month of March, the Contact
Center’s attendance rate changed to 11 full time employees and 3 part time employees. Of the
15,672 calls handled in the month of March 2022, the Customer Service Representatives were
able to report a 99.9% customer satisfaction rate. The Contact Center yielded an abandonment
rate of 3.0% with an average speed of answer of 1:03 seconds.
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Dispatch, 3169, 20%

Collections, 1564, 10%

Billing and Metering, 881, 6%

AMI, 837, 5%
Stormwater, 586, 4%

Permits, 278, 2%

AMI 8920, 0, 0%

Customers Assisted Via Telephone - 15,672



CUSTOMER SERVICE MONTHLY REPORT

DISPATCH – MARCH 2022
Dispatch responded to 3,169 calls for emergency service in March 2022.  In this month, the
Dispatchers issued 127 Interruptions of Service and facilitated 144 dig requests to Pennsylvania
One Call.
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CUSTOMER SERVICE MONTHLY REPORT

PUC COMPLIANCE – MARCH 2022
PWSA received 224 Inquiries, 82 Disputes, 24 Informal Complaints, 6 Formal Complaints, and 126
Stormwater Inquiries in the month of March 2022.
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CUSTOMER SERVICE MONTHLY REPORT

PERMITS – MARCH 2022
In March 2022, Permits issued 35 permits, as illustrated below, and processed 881 dye test
certification requests.
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910F Exec Director

2021 Vacancy

as of Dec 31, 2021

Department Title Name

Chief Executive Officer Safety Intern Vacant Vacant

Totals

911F Cust Service

2021 Vacancy

as of Dec 31, 2021

Department Title Name

Customer Service Senior Collections Manager Vacant Vacant

Customer Service Lead Program Customer Assistance Vacant Vacant

Customer Service Clerical Specialist II - AMI Vacant Vacant

Customer Service Data Analyst Vacant Vacant

Customer Service Customer Service Administrative Assistant Vacant Vacant

Customer Service Customer Service Representative 1 Vacant Vacant

Customer Service Customer Service Representative 1 Vacant Vacant

Customer Service PGH2o Cares Analyst Vacant Vacant

Customer Service Customer Service Representative 1-PT (1500 Hours) Vacant Vacant

912F MIS

2021 Vacancy

as of Dec 31, 2021

Department Title Name

MIS Senior GIS Analyst Vacant Vacant

913F Finance

2021 Vacancy

as of Dec 31, 2021

Department Title Name

Finance Manager, Facilities Vacant Vacant

Totals

915F HR

2021 Vacancy

as of Dec 31, 2021

Department Title Name

Total

916F Legal

2021 Vacancy

as of Dec 31, 2021

Department Title Name

Legal Chief Corporate Counsel/Administration Vacant Vacant

Legal Corporate Counsel - Environmental Vacant Vacant

Legal Paralegal Vacant Vacant

Total

920F Warehouse

2021 Vacancy

as of Dec 31, 2021

Department Title Name

Warehouse Inventory Control Specialist Vacant Vacant

Total

921F Public Affairs

Appendix F – Vacancy Report



2021 Vacancy

as of Dec 31, 2021

Department Title Name

Total

930F Engineering

2021 Vacancy

as of Dec 31, 2021

Department Title Name

Engineering Project Manager Vacant Vacant

Engineering Project Manager Vacant Vacant

Engineering Project Manager Vacant Vacant

Engineering Engineer II Vacant Vacant

Engineering Inspector III Vacant Vacant

Temporary, Part-Time, and Seasonal Allowances

Engineering Cooperative Education Vacant Vacant

Engineering Cooperative Education Vacant Vacant

Total

931F Environmental Compliance

2021 Vacancy

as of Dec 31, 2021

Department Title Name

Total

321F Lab

2021 Vacancy

as of Dec 31, 2021

Department Title Name

Total

322F WTP

2021 Vacancy

as of Dec 31, 2021

Department Title Name

Water Treatment Plant Operations Startup/Commissions Technician Vacant Vacant

Water Treatment Plant Plant Maintenance Foreman Vacant Vacant

Water Treatment Plant Foreman Vacant Vacant

Water Treatment Plant Plant Operator - Class A Vacant Vacant

Water Treatment Plant Stationary Engineer Vacant Vacant

Water Treatment Plant Plant Operator Vacant Vacant

Water Treatment Plant Plant Operator Vacant Vacant

Water Treatment Plant Administrative Assistant Vacant Vacant

SCADA Security/Network Specialist Vacant Vacant Vacant

Maintenance Supervisor Vacant Vacant Vacant

Security Manager Vacant Vacant Vacant

Total

325F Water Ops

2021 Vacancy

as of Dec 31, 2021

Department Title Name

Water Ops Water Repair Foreman Vacant Vacant

Water Ops Heavy Equipment Operator Vacant Vacant

Water Ops Heavy Equipment Operator Vacant Vacant

Water Ops Leak Detection Specialist Vacant Vacant

Water Ops Utility Worker - Licensed Vacant Vacant

Water Ops Utility Worker Vacant Vacant

Water Ops Utility Worker Vacant Vacant



Water Ops Utility Worker Vacant Vacant

Water Ops Valve & Hydrant Operator Vacant Vacant

Water Ops Valve & Hydrant Operator Vacant Vacant

Water Ops Truck Driver - Special/Winch Vacant Vacant

Water Ops Truck Driver Vacant Vacant

Total

424F Sewer Ops

2021 Vacancy

as of Dec 31, 2021

Department Title Name

Sewer Ops Inspector II Vacant Vacant

Sewer Ops Inspector II Vacant Vacant

Sewer Ops Vactor Operator Vacant Vacant

Sewer Ops Truck Driver Vacant Vacant

Sewer Ops Laborer Vacant Vacant

Total



Appendix G – Microfiltration Plant

Project Name Project Number Project Phase

Project 

Start 

(Year)

Capital Project 

Budget

Capital Budget 

Savings/Overage

s

Project 

Commitment
Amount Paid

Amount Not Yet 

Invoiced
Amount Remaining

Actual 2021 

Expenditures

Actual 2022 

Expenditures Q1

Projected 2022 

Expenditures

Projected 2023 

Expenditures

MFP Transformer Repair and UPS Replacement 2017-322-103-0 Complete 2017 89,425.00$         -$                     89,425.00$         89,392.76$           32.24$                 32.24$                             -$                     -$                     -$                  
MFP Assessment and Critical Process Improvements 2017-322-104-0 Construction 2017 4,616,661.55$   799,147.29$       3,817,514.26$   3,461,872.89$      355,641.37$       1,154,788.66$                157,140.71$       3,301.58$             1,158,090.24$   -$                  
Highland Park Membrane Filtration Module Replacement Program 2017-322-105-0 Complete 2017 1,482,788.00$   157,986.76$       1,324,801.24$   1,324,801.24$      -$                     157,986.76$                   3,161.68$           -$                     -$                  
Aspinwall and MFP Fiberglass Reinforced Plastic Chemical Tank Inspections and Repairs/Replacement2017-322-102-0 Complete 2017 295,000.00$       54,425.83$         240,574.17$       240,574.17$         -$                     54,425.83$                     32,298.43$         -$                     -$                  
Highland Park Membrane Filtration Plant UV System 2017-322-106-0 Construction 2017 5,748,200.08$   93,813.70$         5,654,386.38$   5,553,147.88$      101,238.50$       195,052.20$                   160,698.14$       35,685.23$           230,737.43$       -$                  
Highland Reservoir #1 Parapet Wall Repairs 2017-322-106-1 Complete 2019 2,351,478.08$   47,418.34$         2,304,059.74$   2,304,059.74$      -$                     47,418.34$                     110,758.95$       -$                     -$                  
Highland Park MFP Improvements Project 2021-322-100-0 Construction 2021 444,500.00$       418,708.29$       25,791.71$         25,491.71$           300.00$              419,008.29$                   25,491.71$         419,008.29$       -$                  
Permit (UV) Operating On-going 2018 -$                     -$                     -$                     -$                       -$                     -$                                 -$                     -$                  
Chemicals Operating On-going 2020 -$                     -$                     -$                     -$                       -$                     -$                                 51,753.90$         2,540.66$             102,345.60$       102,345.60$    
Utilities Operating On-going 2017 -$                     -$                     -$                     -$                       -$                     -$                                 169,211.11$       43,912.22$           4,719.40$           4,813.79$         
Security Operating On-going 2019 -$                     -$                     -$                     -$                       -$                     -$                                 385,274.24$       88,781.12$           -$                     -$                  
Supplies Operating On-going 2019 -$                     -$                     -$                     -$                       -$                     -$                                 76,288.86$         3,500.00$             -$                     -$                  

PWSA Staff Hours Operating On-going 2019 -$                     -$                     -$                     -$                       -$                     -$                                 472,846.72$       93,318.80$           -$                     -$                  
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February 11, 2022 

Renee Diehl, Environmental Program Manager 
Department of Environmental Protection 
Southwest Regional Office 
400 Waterfront Drive 
Pittsburgh, Pennsylvania 15222-4745 

Re:  Lead Program Quarterly Progress Report 
 Pittsburgh Water and Sewer Authority 

Dear Ms. Diehl: 

Pursuant to Paragraph 3.f. of the Consent Order and Agreement (COA) dated November 17, 
2017, Pittsburgh Water and Sewer Authority (PWSA) is providing this Lead Program Quarterly 
Progress Report, every three (3) months following the date of the execution of the COA.  This 
report will provide details on the progress and current status of each of the following: 

Section 1: Implementation of Corrosion Control Feasibility Study 
Section 2: Consumer Tap Notices 
Section 3: 72-hour Partial Line Replacement Sample Results 
Section 4: Partial Lead Service Line Replacements 
Section 5: Implementation of Community Environmental Project (CEP) 
Section 6: Identification of Lead Service Lines 
Section 7: Lead Service Line Replacements 
Section 8: Advisory Committee 
 
Attachment A Consumer Tap Notice: Example Letter 
Attachment B Post-Construction Sample Results 

 

If any additional information is needed or if we can answer any questions, please let us know.   

 

Regards, 

 

William J. Pickering 
Chief Executive Officer 

DocuSign Envelope ID: C1717F4C-53E2-4462-AE33-26090C19C5CC
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Lead Program Quarterly Progress Report – 
February 15, 2022 

Section 1 - Implementation of Corrosion Control Treatment Feasibility Study 

Under paragraph 3.b.ii of the November 17, 2017 Consent Order & Agreement (COA), the Pittsburgh 
Water and Sewer Authority (PWSA) was required to submit an application for a permit to construct the 
corrosion control treatment facilities within ninety (90) days of the approval of the feasibility study. On 
April 27, 2018, PWSA received a letter from the Pennsylvania Department of Environmental Protection 
(PADEP) stating that the selection of orthophosphate as optimal corrosion control treatment for PWSA 
was approved. 

PWSA completed design of the corrosion control chemical facilities and submitted a permit application 
to PADEP on May 10, 2018. Under paragraph 3.b.iii, PWSA was to complete construction of the 
modified corrosion control treatment facilities in accordance with the amended construction permit 
within 180 days of the PADEP issuing an amended construction permit.  The PADEP issued the 
Construction Permit for the Orthophosphate Addition and Storage Project on September 24, 2018.  
PWSA received the Building Permit from the City of Pittsburgh’s Department of Permits, Licenses, and 
Inspections (PLI) on January 17, 2019.  A Letter Amendment to the COA provided for phased 
implementation of orthophosphate for corrosion control, and PWSA coordinated these start up dates 
with PADEP.  PADEP inspected all three sites on March 26, 2019. The PADEP issued the amended 
Operation Permit for the corrosion control facilities on March 29, 2019. 

PWSA began implementation of the modified corrosion control treatment facilities upon receipt of the 
amended Operation Permit from PADEP on March 29, 2019.  PWSA introduced orthophosphate as 
approved in the amended permit, as follows: 

• Bruecken Pump Station Application Point – Highland 2 Super System on April 1, 2019 
• Aspinwall Pump Station Application point – Lanpher Reservoir Super System on April 15, 2019 
• MFP site – Highland 1 Reservoir Super System on April 29, 2019 

 
Parallel to the implementation of orthophosphate, PWSA continues with the implementation of the 
Distribution System Monitoring Plan associated with orthophosphate addition. This monitoring program 
consists of the following components: 

• Regulatory monitoring 
o Lead and Copper Rule (LCR) 
o Water Quality Parameter (WQP) 
o Revised Total Coliform Rule (RTCR) 

DocuSign Envelope ID: C1717F4C-53E2-4462-AE33-26090C19C5CC
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o Disinfection Requirements Rule (DRR) 
o Stage 2 Disinfectants and Disinfection Byproducts Rule (D/DBP) 

 
• Supplemental Monitoring 

o Enhanced RTCR site monitoring 
o PRS monitoring stations 
o Lead service line profiles 
o Aspinwall Water Treatment Plant entry point 
o Orthophosphate dosage and optimization 

 
The collected data indicates that the addition of orthophosphate continues to have a positive impact on 
corrosion.  The monitoring stations appear to have established steady lead levels well below initial 
values and below the action level of 15 ppb.  The residential lead profiles conducted at several 
locations throughout the City also indicate progress of lowering lead levels from the pre-
orthophosphate addition.  The corrosion control team is conducting a detailed investigation at some 
sites that exceeded action levels to gain better understanding for their occurrence. 
   
PWSA recently completed a LCR Compliance Sampling period from July 2021 to December 2021, with 
a 90th percentile result of 7.05 ppb. This follows a 90th percentile result for the January 2020 to June 
2020 period of 5.1 ppb, and a 90th percentile result for the period of June 2019 to December 2020 of 
10.0 ppb. PWSA has accordingly achieved two consecutive six-month rounds of compliance sampling 
that were below the 15 ppb action level and remains below that level. 
   
On April 20, 2020, PWSA submitted a permit application to PADEP to adjust pH and orthophosphate 
levels. The application was supplemented by a Corrosion Control Optimization Plan (Plan), and an 
amended permit was issued on November 4, 2020. The Plan activities included four “Events” and 40 
weeks of monitoring, and the original scope of the plan was complete with a final report presented on 
August 27, 2021. The Plan included the adjustment of pH to 7.8 and orthophosphate dose to 1.7 mg/l. 
During implementation of the Plan, extensive sampling was done throughout the distribution system to 
detect any impact these changes may have on lead release.   
 
During a meeting with PADEP on October 21, 2021, PWSA presented the results of the Plan, and 
recommended increasing the orthophosphate dose and continuing the monitoring. PWSA anticipates 
submitting a formal request to PADEP for this change in the next quarter. 
 
 Once the final orthophosphate dose is determined, PWSA will conduct two additional 6-month LCR 
compliance sampling events, after which a request for designation of optimal corrosion control 
treatment Water Quality Parameter (WQP) performance requirements will be submitted to PADEP. 
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Section 2 - Consumer Tap Notices 

PWSA conducted a LCR compliance sampling event for the last half of 2021 from the period of June 
2021 to December 2021. The 90th percentile result of 7.05 ppb is below the action level of 15ppb.  
Therefore, Tier 2 public notice to its customers is not required.  PWSA is conducting a LCR compliance 
sampling event for the period January 2022 - June 2022.  PWSA mails sample kits directly to 
customers at Tier 1 sites on the sampling plan. These kits include a one-liter sampling bottle, PADEP 
approved sampling instructions and return postage to the lab.  

Every customer who is served by water at sites that were sampled is mailed a sample results letter 
(See Attachment A) within 3 business days of PWSA receiving and conducting a Quality Assurance 
review of the results.  A water pitcher and 6-month supply of filter cartridges is mailed to the customer, 
at no cost to the customer, the same business day that PWSA receives a sample result that exceeds 
10 ppb.   

If any result exceeds 15 ppb total lead, the PWSA’s contracted laboratory informs PWSA by telephone 
within one hour.  If the laboratory is unable to reach PWSA by telephone within one hour, the 
laboratory notifies the PADEP regional office by telephone within 2 hours. The laboratory also notifies 
the PADEP regional office in writing within 24 hours of the determination of the exceedance using the 
24-hour notice form.  This notification is either emailed or faxed, as long as the 24-hour deadline is met. 
When any result exceeds 15 ppb total lead, PWSA Lead Help reaches out to the customer with the 
exceedance via an available phone number. If the customer’s phone number(s) on file are not valid, a 
letter is sent via US mail to request updated contact information from the customer.  

 

Section 3 - 72 Hour Partial Line Replacement Sample Results  

25 Pa. Code § 109.1107(d)(4)(ii) states: The system shall collect the partial lead service line 
replacement sample and report the results of the analysis to the owner and the residents served by the 
line within 3 business days of receiving the results. Paragraph 3.a.iii and iv of the COA provide for 
follow up notice to residents who do not return samples and additional sampling and replacement 
cartridges for homes with partial replacements that exceed that lead action level of 15 ppb.  

In accordance with 25 Pa. Code § 109.1107(d)(4)(ii), PWSA requests that property owners collect a 
water sample (post-construction sample) after every partial line replacement.   

In addition, PWSA provides a sample kit to property owners to collect a water sample after full line 
replacements and private-only or public-only (non-lead on the private side) replacements that PWSA 
performs.   

For all post-construction sample locations that exceed the lead action level of 15 ppb (partial or full line 
replacement), the customer is contacted via phone or email, in addition to receiving a letter with their 
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sample results. If PWSA needs to reach a tenant with no contact information, PWSA Lead Help Desk 
will look up the owner in an attempt to contact them.  Residents are reminded to continue to use the 
NSF-certified water filter pitcher provided at the completion of construction and are provided a test kit to 
collect another sample three months after the lead service line replacement.  Additional water pitcher 
filter cartridges are provided at the time of delivery of the 3-month sample kit for partial line 
replacement locations.   

If any post-construction sample comes back over 50 ppb (partial line or full line replacement), in 
addition to the above notifications, PWSA mobilizes to the property to assist with flushing the line.  In 
these instances, the resident is given a sample kit and asked to collect a new water sample following 
the flush to ensure that the flushing was effective in reducing the post-construction lead levels.   

If a resident did not return their water sample after any partial line replacement, the resident receives a 
second notice via door hanger reminder to return their sample kit.   

Post-construction sample results (partial line and full line replacement) are provided in Attachment B.  
From July 1, 2016 through January 31, 2022, 8,841 public lead or galvanized iron service lines have 
been replaced. Post-construction samples have been returned from 4,101 of those locations.  From 
November 1, 2021 through January 31, 2022 (this quarterly progress report reporting period) 39 public 
lead service lines were replaced, and 3 of those locations returned a post-construction sample.  

As discussed below, per PUC order, effective April 4, 2021, partial service line replacements are no 
longer authorized.    

 

Section 4 - Partial Lead Service Line Replacements 

25 Pa. Code § 109.1107(d)(4)(i) provides: The system shall provide notice to residents of all buildings 
served by the line at least 45 days prior to commencing partial line replacement. Paragraph 3.a.i. of the 
COA provides that PWSA shall provide (via door hanger notification) an additional advance notification 
not more than five (5) days and not less than seventy-two (72) hours prior to the initiation of work. 
Except for emergency lead service line replacements, PWSA provides the required notifications. 

In accordance with paragraph 3.a.v. of the COA, PWSA provides PADEP a weekly report of all 
emergency partial lead service line replacements where a 45-day notification in accordance with 25 Pa. 
Code § 109.1107(d)(4)(i) was not possible.  After June 22, 2017, the only replacements not receiving 
the 45-day notification are those that were replaced due to an emergency such as a main break, 
service line break, or service line leak. 

There were no Emergency Partial Lead Service Line Replacements reported during the quarterly 
reporting period November 1, 2021 through January 31, 2022.  All lead service line replacements, 
including partial replacements, are provided with information to flush the service line, a water pitcher 
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and replacement filter cartridges, a post-construction water sample kit, and health information 
regarding lead service line replacement.   

Locations where a partial replacement is performed are also given a door hanger reminder to return the 
post-construction water sample kit if PWSA has not received the water sample results six weeks after 
construction. 

Per PUC Order, effective April 4, 2021 partial service line replacements are no longer authorized, even 
under urgent or emergency conditions.  If the homeowner does not sign an agreement to allow PWSA 
to replace their lead private side service line, they will be subject to termination of water service. When 
possible, PWSA Operations will provide temporary water service from the new public side service line 
until the private service line can be replaced to avoid termination.   

 

Section 5 - Implementation of Community Environmental Project (CEP) 

The CEP was conducted in accordance with the PADEP approval dated February 15, 2018 and 
subsequent revisions to the approval. Construction associated with the CEP portion of the Individual 
Lead Service Line Replacement (ILSLR) contract was initiated in mid-December 2018 and 
approximately $1.81 million was spent by the end of January 2021, successfully completing the CEP 
Program.   

PWSA considers the CEP program extremely successful, and a cornerstone of our commitment to our 
low-income customers. Through this program we have qualified and received agreements from 730 
customers throughout our water service area. The $1.8 million in CEP funding has provided for the 
replacement of over 382 private lead service lines – well above our initial goal of the program of 
working at about 400 homes and replacing 200 private lead service lines. 

 

Section 6 - Identification of Lead Service Lines 

On December 24, 2020, PWSA submitted a Supplemental Materials Evaluation report as required by 
Paragraph 3.c.iii of the COA. This multi-year effort consists of a comprehensive evaluation of all 
available methods for service line identification detailed in the July 31, 2019 Revised Service Line 
Material Inventory Approach approved by PADEP on June 26, 2020. 

PWSA has an ongoing process to continuously update the service line material inventory based on 
data collected through various programs and construction activities, The data is published to our 
website searchable by address, and that information is updated monthly. Another supplemental 
materials evaluation will be presented to the PADEP by December 31, 2022 in accordance with 
Paragraph 3.c.iv of the COA. 
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Section 7 - Lead Service Line Replacements 

PWSA began recording lead service line replacements in February 2016. A table of all lead service line 
replacements since July 1, 2016 was included in earlier Progress Reports.  Since the requirement for 
mandatory lead service line replacement has ended, this table will not be included in this and future 
reports. 

The PWSA Board approved a lead service line replacement policy (included in the February 15, 2018 
quarterly report) that if there is lead on the public side service line, allows PWSA and PWSA 
contractors to replace the private side of the service line, with homeowner authorization, if lead or 
galvanized iron has been confirmed. This Policy was updated by the PWSA Board at their July 26, 
2019 meeting to continue to offer no-cost private side lead or galvanized iron service line replacements 
when PWSA replaces the public side, as well as expand the program of offering an income-based 
reimbursement program to customers who want to replace their private side lead or galvanized iron 
service lines when PWSA is not replacing the public side.  

From July 1, 2016 through January 31, 2022, 8,841 public and 5,824 private lead or galvanized service 
lines have been replaced by PWSA or a PWSA contractor.  

Lead Service Line Replacement Contracts 

• Small Diameter Water Main Replacement Contracts 

PWSA service line replacement efforts include projects to replace small diameter water mains, and 
PWSA is currently offering public and private service line replacement during the Small Diameter Water 
Main Replacement (SDWMR) and BRT Water Main Replacement (BRT) contracts.  The service line 
aspects of SDWMR programs will be similar to the LSLR program, with the difference being that all 
public service lines will be replaced, not only lead public service lines. Private lead and galvanized iron 
service lines will continue to be replaced at no direct cost to PWSA customers. The streets where the 
mains will be replaced include some priority lead areas and other locations with problematic mains.  

2020 SDWMR: The 2020 SDWMR Program consists of three construction contracts awarded by 
PWSA in April 2020, and included construction to replace 15 miles of water main and about 2,200 
public and associated private lead service lines.  The 2020 SDWMR construction started in June 2020; 
and was complete late 2021.  

BRT: The BRT contract was awarded March 2021 and will replace 2 miles of water main and 294 
public and associated private lead service lines.  The BRT construction started in early May 2021; this 
work is mostly complete. 
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2021 SDWMR: The 2021 SDWMR Program consists of two construction contracts for the replacement 
of water mains to replace 8 miles of water main and approximately 900 public and associated private 
lead services lines.  The SDWMR construction work was awarded in January 2022 and construction is 
anticipated to begin in March 2022.  

2022 SDWMR: The 2022 SDWMR Program consists of the replacement of water mains to replace 
approximately 8 miles of water main and approximately 950 public and associated private lead services 
lines.  The 2022 SDWMR is currently in design and is anticipated to begin in late 2022.  

In addition, PWSA is providing public and private lead service line replacement, where necessary, 
under Water Relay work orders.  

• Lead Service Line Replacement Contracts 

PWSA is offering full service line replacement during the LSLR contracts. PWSA Policy for the LSLR 
Program dictates that private lead and galvanized iron service lines will be replaced at no direct cost to 
PWSA customers, even at locations where the public side of the service line is verified as non-lead, 
with homeowner authorization. 

Neighborhood LSLR: The City of Pittsburgh recently approved the use of $17.0 million in American 
Recovery Plan funds for PWSA to complete LSLRs within its service area.  PWSA is planning the 
neighborhoods in which this work will occur, the neighborhood selection and approach was reviewed 
by the Community Lead Response Advisory Committee (CLRAC) members at the December 2021 
meeting.  This funding will allow for approximately 1,400 work locations.  A Construction contract for 
this project was awarded in January 2022, and work is anticipated to begin in March 2022. 

Priority Locations LSLR: PWSA received a PENNVEST award on October 20, 2021 consisting of a 
$1.8 million loan and $2.8 million grant for lead service line replacement projects at priority locations. 
PWSA currently defines priority locations as childcare facilities and locations where we detect elevated 
lead levels.  A Construction contract for this project was awarded in January 2022, and work is 
anticipated to begin in March 2022. 

PWSA Operations Urgent Replacement: PWSA has a construction contract to perform replacement 
of privately-owned lead service lines when PWSA Operations performs urgent replacements as a result 
of emergency line breaks or leaks. This program initially began in early December 2018, and a new 
contract was recently awarded.  This is to prevent partial lead service line replacement caused by 
urgent replacement, and the private side replacement is completed at no cost to the customer.   

PWSA coordinates with customers that have a private side lead service line to replace the lead service 
line during urgent replacements.  Per PUC order, effective April 4, 2021, partial service line 
replacements are no longer authorized.  If the homeowner does not sign an agreement to allow PWSA 
to replace their private side service line, they will be subject to termination of water service.  When 
possible, PWSA Operations will provide temporary water service from the new public side service line 
until the private service line can be replaced to avoid termination.   
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Section 8 - Advisory Committee  

PWSA formed a Community Lead Response Advisory Committee (CLRAC) consisting of interested 
parties to the Pennsylvania Utilities Commission (PUC) rate filing, representatives of local community 
groups and a public health expert, based on a tariff settlement with the PUC.  The CLRAC has met 
regularly and is working with PWSA to evaluate and advise PWSA on recommended modifications to 
the LSLR Program.  The primary purposes of the CLRAC are to provide consultation and feedback on 
PWSA’s LSLR Program and lead remediation efforts. All minutes of the CLRAC meetings are posted 
on the PWSA website. http://lead.pgh2o.com/resources/clrac/  

Per PUC order, PWSA is required to terminate service to customers when we replace a public side 
service line, the private side is lead or galvanized iron, and the customer does not agree to have 
PWSA install a replacement private side service line. This requirement was effective in early April 
2021. 
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1/25/2022

John Doe
123 Main Street
Zionsville, IN, 46077

Kit ID#: 1234

2022 Lead Test Sample Results

Dear John Doe,

Thank you for participating in the Pittsburgh Water and Sewer Authority's (PWSA) lead testing 
program. Your test kit is helping inform you and PWSA about the quality of our drinking water.

Sample Id Collected On Analyzed For Result Unit

1234 1/1/2020 Lead 0 ppb
1234 1/1/2020 Copper 15 ppb

The results of the sample taken from 123 Main Street, Zionsville, IN 46077 are listed in the 
above table. The Environmental Protection Agency (EPA) lead action level is 15 ppb.

What is the lead action level?

The lead action level is an EPA drinking water standard that requires water service providers 
to take additional steps to control lead levels when they reach or exceed 15 ppb. We ask 
residents from our service area to submit samples to help us determine if our treatment 
methods are effective at reducing corrosion from lead pipes. If more than ten percent of the 
samples we collect exceed the lead action level of 15 ppb, we must take certain actions like 
replace lead service lines and explore alternative water treatment methods. It is important to 
remember that this is not a safety standard because there is no safe level of lead.

What do my results mean?

If the lead result listed above is 10 ppb or greater, you should have received a complimentary 
water filter pitcher and filters that are certified to remove lead delivered to the service 
address. If PWSA has previously provided you with a complimentary water pitcher, you will 
receive additional replacement filters.  Please call our water testing partner, 120 Water, at 
800-674-7961 if you did not receive these.

If the lead test result is ND ppb (Not Detected), this indicates that the laboratory equipment 
was not able to detect lead in the water sample.
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Completing a lead test is a good first step in understanding your water quality. To check 
further for sources of lead, you can test your household plumbing for lead using swabs, which 
you can find at most home improvement stores. You can also check our online map at 
www.pgh2o.com/leadmap to see if your home has historical data on file indicating that lead 
pipe was used to build your service line.

If your lead test sample was not following a service line replacement, and you are interested 
in replacing your lead service line, PWSA’s Lead Service Line Reimbursement Program offers 
up to 100% reimbursement and provides a minimum of a $1,000 reimbursement based on a 
tiered income eligibility.  In partnership with Dollar Energy Fund, PWSA will verify your income
and determine the level of reimbursement you qualify for. Please contact Dollar Energy 
Fund today at 866-762-2348 to begin the reimbursement process.

What are the health effects of lead?

According to EPA, “Lead can cause serious health problems if too much enters your body from
drinking water or other sources. It can cause damage to the brain and kidneys and can 
interfere with the production of red blood cells that carry oxygen to all parts of your body. The
greatest risk of lead exposure is to infants, young children, and pregnant women. Scientists 
have linked the effects of lead on the brain with lowered IQ in children. Adults with kidney 
problems and high blood pressure can be affected by low levels of lead more than healthy 
adults. Lead is stored in the bones, and it can be released later in life. During pregnancy, the 
child receives lead from the mother’s bones, which may affect brain development.”

How does lead exposure happen?

The Mayo Clinic states that most exposure to lead happens by ingesting paint chips or lead-
contaminated dust. There can also be lead in soil and drinking water. Lead enters drinking 
water through corrosion in lead pipes or plumbing materials. The primary source of lead in 
PWSA’s system are the old water service lines that connect homes to the water main in the 
street. Our water mains are not made of lead, and there is no lead in our water when it leaves 
the water treatment facilities.

What can I do to reduce exposure to lead in drinking water?

If you know or suspect that you have lead service lines or plumbing, there are ways to reduce 
your exposure to lead in your drinking water:

 Run your water to flush out lead. If you haven’t used your water for several hours, run 
your cold tap for one minute before using your water for cooking or drinking. If your 
home has a longer lead line, this may require flushing for a longer period of time. Using
toilets, washing clothes, showering, or doing dishes before you drink from your tap are 
all ways that you can flush your water lines without wasting water.

 Use cold water for cooking and preparing baby formula. Lead dissolves more easily in 
hot water. Do not drink, cook with, or make baby formula using hot water.

 Do not boil water to remove lead. Boiling water does not remove or reduce lead 
exposure.
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 Look for alternative sources or treatment of water. Purchase or use the provided NSF 
Water Filter that is certified to remove lead from your water. Customers can also 
choose to drink bottled water.  Coupons for NSF Water Filters certified to remove lead 
are available at lead.pgh2o.com.

 Identify if your plumbing fixtures contain lead. Lead check swabs are available at 
hardware stores to help you detect lead on plumbing surfaces, such as solder and 
pipes. Consider replacing pipes and fixtures that contain lead.

 Contact us if you decide to replace your lead service line. Depending on your income, 
you may be eligible to have your lead water service line replaced at no cost.

 Get your child’s blood tested. If you think that your child may have been exposed to 
lead, talk to your doctor about testing your child. Allegheny County requires all 
children to be tested for lead exposure at approximately 9-12 months and again at 24 
months.

What is being done?

We are identifying and replacing thousands of lead service lines, with a goal of replacing all of
the lead service lines in our system. As we identify the location of lead service lines, we make
this information available to the public on our webpage at http://lead.pgh2o.com. Customers 
who want to replace their lead service lines on their own should contact our Lead Help Desk 
for more information about coordinating efforts.

Where can I get more information?

For more information, visit the PWSA lead website at http://lead.pgh2o.com or call 
412.255.8987.

Sincerely,

                William Pickering

                Chief Executive Officer
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ATTACHMENT B 
POST CONSTRUCTION SAMPLE RESULTS 

(Partial Line and Full Line Replacement Locations) 
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Location 
Id Work Order Public Work Order Private House Street

Site Verification 
Public

Site Verification 
Private

Replaced Material 
Public

Replaced Material 
Private

Replacement 
Date Public

Replacement 
Date Private Is Partial Emergency

Lab 
Result_p
pb1 Dt Collected1

Dt Result 
Recfrom 

Lab1

Lab 
Result_p
pb2 Dt Collected2

Dt Result 
Recfrom 

Lab2

Lab 
Result_p
pb3 Dt Collected3

Dt Result 
Recfrom 

Lab3

Lab 
Result_p
pb4 Dt Collected4

Dt Result 
Recfrom 

Lab4

Lab 
Result_p
pb5 Dt Collected5

Dt Result 
Recfrom 

Lab5
5020086 Upper Lawrenceville Relay BLG 5309 HOLMES ST Lead Lead Non‐Lead Copper 2016‐07‐05 2019‐01‐14 Yes 9.5 2017‐07‐11 2017‐07‐17
5020093 Upper Lawrenceville Relay BLG 5323 HOLMES ST Lead Lead Tailpiece Non‐Lead Copper Tailpiece 2016‐07‐08 2019‐01‐17 Yes 3.9 2017‐07‐09 2017‐07‐17
5078778 Ops BLG 3522 SIMEN AVE Lead Lead PEX Copper 2016‐07‐11 2019‐01‐17 Yes Emergency 10.2 2019‐01‐20 2019‐03‐20
5020622 Upper Lawrenceville Relay BLG 5331 HOLMES ST Lead Lead Non‐Lead Copper 2016‐07‐12 2019‐01‐02 Yes 108 2019‐01‐04 2019‐01‐11
5017464 Ops BLG_01 428 FISK ST Lead Lead PEX Not Replaced 2016‐07‐12 Yes Emergency 14 2017‐07‐11 2017‐07‐20
5028213 Ops BLG_01 1012 WINTERTON ST Lead Lead PEX Copper 2016‐07‐18 2019‐05‐31 Yes Emergency 17 2017‐07‐25 2017‐08‐03 6.79 2019‐06‐01 2019‐06‐25
5046129 Ops BLG 4221 SHIELDS ST Lead Lead PEX Copper 2016‐07‐19 2019‐02‐06 Yes Emergency ND 2019‐02‐08 2019‐02‐19
5003065 Ops BLG_01 206 CHESTERFIELD RD Lead Lead PEX Not Replaced 2016‐07‐21 Yes Emergency ND 2017‐07‐15 2017‐07‐20
5048521 Ops BLG 5264 2ND AVE Lead Lead PEX Copper 2016‐07‐21 2019‐01‐09 Yes Emergency ND 2019‐01‐16 2019‐01‐22
5020285 Upper Lawrenceville Relay BLG_01 5108 CARNEGIE ST Lead Lead Non‐Lead Copper 2016‐07‐25 2019‐03‐22 Yes 4 2017‐07‐02 2017‐08‐03 17.2 2019‐03‐23 2019‐04‐10
5020213 Upper Lawrenceville Relay BLG 5109 CARNEGIE ST Lead Lead Non‐Lead Copper 2016‐07‐25 2018‐12‐20 Yes 6.3 2017‐07‐09 2017‐07‐20 ND 2019‐01‐02 2019‐01‐11
5048522 Ops BLG_01 5266 2ND AVE Lead Lead PEX Not Replaced 2016‐07‐26 Yes Emergency 14 2017‐07‐11 2017‐07‐20
5020233 Upper Lawrenceville Relay BLG 5131.5 CARNEGIE ST Lead Lead Non‐Lead Copper 2016‐07‐27 2019‐01‐15 Yes 3.2 2019‐01‐23 2019‐02‐04
5020234 Upper Lawrenceville Relay BLG 5133 CARNEGIE ST Lead Lead Non‐Lead Copper 2016‐07‐27 2018‐12‐20 Yes 22 2017‐07‐09 2017‐07‐19 19 2017‐10‐30 2017‐11‐09
5020237 Upper Lawrenceville Relay BLG 5135 CARNEGIE ST Lead Lead PEX Copper 2016‐07‐27 2018‐12‐19 Yes 22 2017‐07‐02 2017‐07‐13 10 2017‐08‐03 2017‐08‐14 ND 2018‐12‐21 2019‐01‐07
5020261 Upper Lawrenceville Relay BLG 5156 CARNEGIE ST Lead Lead Non‐Lead Not Replaced 2016‐08‐02 Yes 4.8 2017‐06‐30 2017‐07‐19
5019695 Upper Lawrenceville Relay BLG 5159 CARNEGIE ST Lead Lead Tailpiece Non‐Lead Copper Tailpiece 2016‐08‐03 2019‐01‐04 Yes 2.5 2017‐07‐05 2017‐09‐20
5070381 Ops A16_06 512 ARMANDALE ST Lead Lead PEX Copper 2016‐08‐03 2018‐11‐20 Yes Emergency 5.6 2017‐07‐13 2017‐07‐20 ND 2018‐10‐31 2019‐01‐14
5006770 Ops BLG 525 MELWOOD AVE Lead PEX PEX Not Replaced 2016‐08‐04 No Emergency 5.4 2017‐07‐06 2017‐07‐13
5019696 Upper Lawrenceville Relay BLG 5161.5 CARNEGIE ST Lead Lead Tailpiece PEX Copper Tailpiece 2016‐08‐04 2018‐12‐19 Yes 2.6 2017‐07‐01 2017‐07‐13 ND 2018‐12‐20 2019‐01‐07
5019697 Upper Lawrenceville Relay BLG 5163 CARNEGIE ST Lead Lead Copper Copper 2016‐08‐04 2018‐12‐19 Yes 4 2017‐07‐03 2017‐07‐13
5019700 Upper Lawrenceville Relay BLG 5165 CARNEGIE ST Lead Lead Non‐Lead Copper 2016‐08‐05 2019‐03‐05 Yes ND 2019‐05‐07 2019‐05‐15
5051908 Ops BLG 2300 PRIMROSE ST Lead Lead Tailpiece PEX Copper Tailpiece 2016‐08‐05 2019‐01‐22 Yes Emergency 2.2 2019‐01‐24 2019‐02‐04
5075090 Ops BLG 17 DUNLAP ST Lead Lead PEX Copper 2016‐08‐08 2019‐02‐06 Yes Emergency ND 2019‐03‐23 2019‐04‐16
5028480 Ops BLG 6395 STANTON AVE Lead Lead PEX Copper 2016‐08‐08 2019‐02‐11 Yes Emergency ND 2017‐11‐13 2017‐12‐04
5004258 Ops BLG_01 3103 NIAGARA ST Lead Lead PEX Not Replaced 2016‐08‐12 Yes Emergency 98 2017‐07‐07 2017‐07‐13
5041493 Ops BLG 7220 MEADE ST Lead Lead PEX Copper 2016‐08‐19 2019‐01‐09 Yes Emergency 27 2017‐07‐08 2017‐07‐17 13 2017‐07‐28 2017‐08‐03
5044460 Ops BLG 1222 LANCASTER AVE Lead Lead PEX Copper 2016‐08‐25 2019‐01‐03 Yes Emergency ND 2017‐09‐02 2017‐09‐20 11.8 2019‐01‐04 2019‐01‐11
5059590 Ops A01_03 125 TUSCOLA ST Lead Lead PEX Copper 2016‐08‐30 2018‐05‐16 Yes Emergency ND 2018‐10‐24 2018‐11‐13
5051624 Ops BLG_01 7 HOLT ST Lead Lead PEX Not Replaced 2016‐09‐01 Yes Emergency 8.6 2017‐07‐09 2017‐07‐17
5071007 Ops A16_06 1415 BUENA VISTA ST Lead Lead PEX Copper 2016‐09‐02 2018‐11‐30 Yes Emergency 58 2017‐07‐09 2017‐07‐17 2.6 2018‐10‐27 2018‐11‐09 ND 2018‐12‐02 2018‐12‐17
5037581 Ops BLG 5508 BEACON ST Lead Lead PEX Copper 2016‐09‐07 2019‐02‐08 Yes Emergency 9.2 2017‐08‐14 2017‐08‐22 1.54 2019‐02‐18 2019‐02‐27
5072382 Ops BLG 2329 HAZELTON ST Lead Lead PEX Copper 2016‐09‐08 2019‐01‐14 Yes Emergency 7 2019‐01‐15 2019‐01‐22
5050529 Ops A14_03 2118 SIDNEY ST Lead Copper PEX Not Replaced 2016‐09‐08 No Emergency ND 2018‐09‐09 2018‐10‐12
5072381 Ops BLG 2331 HAZELTON ST Lead Lead PEX Copper 2016‐09‐09 2019‐01‐17 Yes Emergency 338 2019‐01‐14 2019‐01‐28
5022995 Upper Lawrenceville Relay BLG 5430 KEYSTONE ST Lead Lead Non‐Lead Copper 2016‐09‐13 2019‐01‐28 Yes 9.2 2017‐08‐02 2017‐08‐11 ND 2019‐02‐02 2019‐02‐12
5022988 Upper Lawrenceville Relay BLG 5431 KEYSTONE ST Lead Lead Non‐Lead Copper 2016‐09‐14 2019‐01‐28 Yes 1.81 2019‐01‐30 2019‐03‐28
5040277 Ops BLG 201 ELYSIAN ST Lead Lead PEX Copper 2016‐09‐15 2019‐01‐02 Yes Emergency 10.3 2019‐01‐03 2019‐01‐11 8.9 2019‐01‐03 2019‐01‐23
5012454 Maryland Avenue Relay BLG 927 MARYLAND AVE Lead Lead Copper Copper 2016‐09‐15 2019‐01‐15 Yes 8 2017‐07‐10 2017‐07‐21 9.9 2017‐07‐25 2017‐09‐20 4.9 2019‐01‐16 2019‐01‐28 ND 2019‐01‐23 2019‐02‐04
5012500 Maryland Avenue Relay BLG_01 911 MARYLAND AVE Lead Lead Copper Not Replaced 2016‐09‐15 Yes 11 2017‐07‐08 2017‐07‐21
5012501 Maryland Avenue Relay BLG_01 915 MARYLAND AVE Lead Lead Copper Copper 2016‐09‐15 2019‐08‐19 Yes 9.7 2017‐07‐13 2017‐07‐21 10 2018‐08‐22 2018‐09‐06 59.1 2019‐08‐21 2019‐09‐03 ND 2019‐08‐29 2019‐09‐16
5022990 Upper Lawrenceville Relay BLG 5434 NATRONA WAY Lead Lead Non‐Lead Copper 2016‐09‐15 2019‐02‐04 Yes 5.1 2017‐07‐07 2017‐07‐19 ND 2019‐02‐06 2019‐02‐19
5022994 Upper Lawrenceville Relay BLG 5438 NATRONA WAY Lead Lead Non‐Lead Not Replaced 2016‐09‐15 Yes ND 2017‐07‐06 2017‐07‐19
5072101 Ops BLG 2510 MAPLE AVE Lead Lead PEX Copper 2016‐09‐16 2019‐01‐18 Yes Emergency 14 2017‐11‐16 2017‐12‐01 4.06 2019‐04‐13 2019‐04‐24
5066064 Ops BLG 212 W NORTH AVE Lead Copper PEX Not Replaced 2016‐09‐25 No Emergency ND 2017‐07‐07 2017‐10‐04
5018054 Ops 4838 HATFIELD ST Lead PEX PEX Not Replaced 2016‐10‐03 No Emergency ND 2018‐07‐31 2018‐08‐17
5036901 Ops BLG 1544 SHADY AVE Lead Lead PEX Copper 2016‐10‐04 2019‐01‐23 Yes Emergency ND 2017‐08‐02 2017‐08‐11 7.4 2019‐01‐25 2019‐02‐04
5055674 Ops BLG_01 53 CRAIGHEAD ST Lead Lead PEX Not Replaced 2016‐10‐04 Yes Emergency 69 2017‐07‐09 2017‐07‐17
5050590 Ops A14_03 2406 SIDNEY ST Lead Copper PEX Not Replaced 2016‐10‐05 No Emergency ND 2018‐09‐09 2018‐10‐12
5047658 Ops BLG 234 FLOWERS AVE Lead Lead PEX Copper 2016‐10‐19 2019‐01‐03 Yes Emergency 8.6 2017‐07‐07 2017‐07‐13
5122045 Spring Street Relay BLG 10 SPRING STREET Lead Lead Non‐Lead Copper 2016‐10‐20 2019‐02‐28 Yes ND 2019‐04‐17 2019‐04‐30
5122047 Spring Street Relay BLG 12 SPRING STREET Lead Lead Copper Copper 2016‐10‐20 2019‐01‐28 Yes ND 2019‐01‐30 2019‐02‐12
5032416 Ops BLG_01 7055 CHAUCER ST Lead Lead PEX Not Replaced 2016‐10‐21 Yes Emergency 14 2017‐07‐06 2017‐07‐13
5122046 Spring Street Relay BLG 11 SPRING STREET Lead Lead Non‐Lead Copper 2016‐10‐27 2019‐01‐28 Yes 14.7 2019‐01‐29 2019‐02‐06
5054245 Ops Private Reimbursement 146 S 17TH ST Lead Lead PEX Non‐Lead 2016‐10‐31 2016‐10‐11 Yes Emergency 3.1 2017‐10‐16 2017‐10‐26
5122044 Spring Street Relay BLG_01 9 SPRING STREET Lead Lead Non‐Lead Not Replaced 2016‐11‐01 Yes 38 2017‐07‐13 2017‐07‐21 8.5 2018‐01‐30 2018‐02‐08
5079437 Ops Private Reimbursement 3034 SHADELAND AVE Lead Lead PEX Copper 2016‐11‐04 2016‐11‐09 Yes Emergency ND 2017‐07‐13 2017‐07‐20
5060561 Ops BLG 319 SWEETBRIAR ST Lead Lead PEX Copper 2016‐11‐08 2019‐03‐04 Yes Emergency 36 2017‐07‐07 2017‐07‐13 18 2018‐02‐02 2018‐02‐12 1.18 2019‐03‐07 2019‐04‐15
5061046 Ops BLG 154 OLYMPIA ST Lead Lead PEX Copper 2016‐11‐09 2019‐02‐06 Yes Emergency 8.5 2017‐07‐17 2017‐07‐21
5020507 Upper Lawrenceville Relay BLG 5114 DUNCAN ST Lead Lead Tailpiece Non‐Lead Copper Tailpiece 2016‐11‐14 2019‐01‐04 Yes 4.3 2017‐07‐24 2017‐08‐03 ND 2019‐01‐11 2019‐01‐22
5069372 Ops BLG 2035 LAUTNER ST Lead Lead PEX Copper 2016‐11‐15 2018‐12‐31 Yes Emergency 38 2019‐01‐05 2019‐01‐22
5061126 Ops BLG 617 CHESS ST Lead Copper PEX Not Replaced 2016‐11‐25 No Emergency 44 2017‐07‐07 2017‐07‐13 14 2017‐07‐28 2017‐08‐08
5056776 Ops BLG 840 EXCELSIOR ST Lead Lead PEX Copper 2016‐12‐09 2019‐01‐07 Yes Emergency 5 2019‐01‐11 2019‐01‐22
5050504 Ops A14_03 48 S 22ND ST Lead PEX PEX Not Replaced 2016‐12‐12 No Emergency 4.4 2017‐07‐12 2017‐07‐20 ND 2018‐09‐07 2018‐10‐12
5051711 Ops BLG 2612 STELLA ST Lead Lead PEX Copper 2016‐12‐28 2019‐02‐22 Yes Emergency 12 2017‐07‐07 2017‐07‐13
5077031 Ops BLG 2613 BRIGHTON RD Lead Lead PEX Copper 2017‐01‐04 2019‐01‐03 Yes Emergency 1.02 2019‐05‐19 2019‐05‐29
5077296 Ops BLG 1122 MARSHALL AVE Lead Lead PEX Copper 2017‐01‐06 2019‐02‐07 Yes Emergency 5.53 2019‐02‐08 2019‐02‐19
5057646 Ops A01_03 72 ESTELLA AVE Lead Copper PEX Not Replaced 2017‐01‐19 No Emergency ND 2020‐09‐03 2020‐09‐09
5058461 Ops A02_02 406 BELONDA ST Lead Lead PEX Copper 2017‐01‐25 2018‐04‐19 Yes Emergency 4.2 2017‐11‐01 2017‐11‐20 ND 2018‐05‐01 2018‐05‐10
5065023 Ops BLG 1406 LIVERPOOL ST Lead Lead PEX Copper 2017‐01‐26 2019‐02‐26 Yes Emergency 7.24 2019‐02‐28 2019‐03‐12
5065024 Ops BLG 1404 LIVERPOOL ST Lead Lead PEX Copper 2017‐01‐26 2019‐02‐26 Yes Emergency 7 2017‐07‐10 2017‐07‐17 ND 2019‐02‐28 2019‐03‐12
5055631 Ops BLG 452 KATHLEEN ST Lead Lead PEX Copper 2017‐02‐01 2018‐12‐28 Yes Emergency 96 2017‐08‐19 2017‐09‐20 8.9 2018‐12‐31 2019‐01‐11
5040825 Ops BLG 7000 MEADE PL Lead Lead PEX Copper 2017‐02‐15 2019‐01‐11 Yes Emergency 10 2017‐08‐10 2017‐08‐22
5061458 Ops BLG 283 PAUL ST Lead Lead PEX Copper 2017‐02‐15 2019‐01‐15 Yes Emergency 6.65 2019‐06‐06 2019‐06‐25
5080914 Ops BLG 3707 ATKINS ST Lead Lead PEX Copper 2017‐02‐22 2019‐02‐26 Yes Emergency ND 2019‐04‐22 2019‐05‐07
5004773 Ops BLG 514 CATO ST Lead Lead PEX Copper 2017‐02‐27 2019‐01‐28 Yes Emergency 15 2017‐07‐07 2017‐07‐13 4.28 2019‐01‐28 2019‐02‐12
5002046 Ops BLG 278 LOMBARD ST Lead Lead PEX Copper 2017‐02‐28 2019‐01‐22 Yes Emergency 7 2017‐11‐16 2017‐12‐01 1.97 2019‐02‐09 2019‐02‐19
5077766 Ops BLG 1433 ORCHLEE ST Lead Lead PEX Copper 2017‐02‐28 2019‐01‐24 Yes Emergency 91 2017‐07‐19 2017‐07‐31 17 2018‐01‐26 2018‐02‐02 9 2019‐01‐25 2019‐02‐04
5046133 Ops BLG 4213 SHIELDS ST Lead Lead PEX Not Replaced 2017‐03‐03 Yes Emergency 3.8 2017‐07‐08 2017‐07‐13
5028108 Ops BLG 6739 STANTON AVE Lead Lead PEX Not Replaced 2017‐03‐14 Yes Emergency 19 2017‐07‐28 2017‐08‐03
5073633 Ops BLG 2941 PERRYSVILLE AVE Lead Lead PEX Copper 2017‐03‐15 2019‐01‐29 Yes Emergency 2.74 2019‐02‐02 2019‐02‐12
5009447 Ops BLG 3636 MINTWOOD ST Lead Lead PEX Copper 2017‐03‐21 2019‐01‐08 Yes Emergency ND 2019‐01‐09 2019‐01‐22
5038503 Ops BLG 6316 WALDRON ST Lead Lead PEX Copper 2017‐04‐04 2019‐01‐24 Yes Emergency 40 2017‐08‐09 2017‐08‐22 2.3 2019‐01‐25 2019‐02‐04
5042100 Ops 6612 KINSMAN RD Lead PEX PEX Not Replaced 2017‐04‐20 No Emergency 4.3 2017‐07‐21 2017‐07‐31
5037668 Ops 5702 BEACON ST Lead Copper Copper Not Replaced 2017‐05‐03 No Emergency 5.7 2017‐08‐30 2017‐09‐20
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5046500 Ops BLG 4315 GLADSTONE ST Lead Lead PEX Copper 2017‐05‐04 2019‐01‐25 Yes Emergency 1.62 2019‐02‐07 2019‐02‐19
5042353 Ops BLG 1750 BEECHWOOD BLVD Lead Copper PEX Not Replaced 2017‐05‐09 No Emergency 2.6 2018‐01‐01 2018‐01‐12
5059557 A01_03 A01_03 48 RUTH ST Lead Lead PEX Copper 2017‐05‐10 2018‐05‐24 Yes 4.8 2018‐05‐30 2018‐06‐15 10 2018‐06‐22 2018‐07‐08
5056124 A01_03 A01_03 53 RUTH ST Lead Lead PEX Copper 2017‐05‐11 2018‐05‐11 Yes ND 2018‐05‐14 2018‐05‐24
5050961 Ops A14_03 2331 SARAH ST Lead Copper PEX Not Replaced 2017‐05‐11 No Emergency 2 2018‐01‐14 2018‐02‐08
5059658 A01_03 A01_03 64 RUTH ST Lead Lead PEX Copper 2017‐05‐11 2018‐05‐09 Yes 27 2017‐05‐28 2017‐06‐05 13 2017‐06‐06 2017‐06‐23 ND 2018‐05‐10 2018‐05‐21
5005633 Ops BLG 2916 WEBSTER AVE Lead Lead PEX Copper 2017‐05‐12 2019‐01‐11 Yes Emergency ND 2019‐01‐12 2019‐01‐22
5056111 A01_03 A01_03 77 RUTH ST Lead Lead PEX Copper 2017‐05‐15 2018‐05‐10 Yes 19 2017‐05‐20 2017‐09‐22 9.5 2017‐10‐26 2017‐11‐09 ND 2018‐05‐20 2018‐05‐29
5056110 A01_03 A01_03 79 RUTH ST Lead Lead PEX Copper 2017‐05‐15 2018‐05‐10 Yes 36 2017‐05‐16 2017‐05‐24 42 2017‐06‐07 2017‐06‐23 4.1 2018‐05‐14 2018‐05‐24
5059560 A01_03 A01_03 54 RUTH ST Lead Lead PEX Copper 2017‐05‐15 2018‐05‐15 Yes 110 2017‐05‐16 2017‐05‐24 ND 2018‐03‐23 2018‐03‐29
5058598 A02_02 A02_02 43 NATCHEZ ST Lead Lead PEX Copper 2017‐05‐16 2018‐05‐01 Yes 3.2 2018‐05‐03 2018‐05‐21
5061522 A01_03 A01_03 148 RUTH ST Lead Lead PEX Not Replaced 2017‐05‐16 Yes 53 2017‐07‐19 2017‐07‐28 25 2017‐08‐17 2017‐09‐20
5058599 A02_02 Private Reimbursement 223 NATCHEZ ST Lead Lead PEX Non‐Lead 2017‐05‐16 2017‐05‐19 Yes 62 2017‐06‐07 2017‐06‐14 21 2017‐08‐08 2017‐08‐14 29 2018‐02‐28 2018‐03‐12
5058588 A02_02 A02_02 222 NATCHEZ ST Lead Lead PEX Not Replaced 2017‐05‐16 Yes 5.3 2017‐05‐16 2017‐05‐30
5059647 A01_03 A01_03 100 RUTH ST Lead Lead PEX Copper 2017‐05‐17 2018‐05‐09 Yes 10 2017‐05‐23 2017‐05‐31 ND 2018‐05‐29 2018‐06‐06
5058521 A02_02 A02_02 313 NATCHEZ ST Lead Lead PEX Not Replaced 2017‐05‐17 Yes 2.7 2017‐05‐17 2017‐05‐30
5061510 A01_03 A01_03 132 RUTH ST Lead Lead PEX Copper 2017‐05‐18 2018‐05‐08 Yes 37 2017‐05‐19 2017‐05‐30
5061517 A01_03 A01_03 138 RUTH ST Lead Lead PEX Copper 2017‐05‐18 2018‐05‐08 Yes 100 2017‐05‐22 2017‐05‐30
5058515 A02_02 Private Reimbursement 331 NATCHEZ ST Lead Lead PEX Copper 2017‐05‐19 2017‐06‐05 Yes 9.8 2017‐05‐20 2017‐05‐30
5037952 Ops Private Reimbursement 5407 GUARINO RD Lead Lead PEX Copper 2017‐05‐22 2017‐08‐28 Yes Emergency 36 2017‐05‐25 2017‐06‐05 15 2017‐09‐12 2017‐10‐09 8.9 2018‐02‐07 2018‐02‐20
5058830 A02_02 A02_02 438 NATCHEZ ST Lead Lead PEX Copper 2017‐05‐23 2018‐04‐26 Yes 34 2017‐05‐24 2017‐06‐05
5042383 ES_1 BLG 6538 DARLINGTON RD Lead Lead PEX Not Replaced 2017‐05‐24 Yes 10 2017‐06‐27 2017‐07‐07
5042371 ES_1 BLG 6511 DARLINGTON RD Lead Lead PEX Copper 2017‐05‐24 2018‐12‐31 Yes 10 2017‐05‐26 2017‐06‐05 ND 2019‐01‐02 2019‐01‐11
5058926 A02_02 A02_02 222 PROSPECT ST Lead Lead PEX Copper 2017‐05‐25 2018‐05‐01 Yes ND 2020‐01‐03 2020‐01‐22
5059564 A01_03 A01_03 116 TUSCOLA ST Lead Lead PEX Not Replaced 2017‐05‐25 Yes 2 2018‐02‐02 2018‐02‐08
5039231 ES_1 B07_05_A 6357 ALDERSON ST Lead Lead PEX Copper 2017‐05‐25 2019‐11‐04 Yes 23 2017‐05‐25 2017‐06‐05 13 2017‐06‐08 2017‐06‐23 4.78 2019‐11‐05 2019‐11‐11
5059563 A01_03 A01_03 112 TUSCOLA ST Lead Lead PEX Copper 2017‐05‐25 2018‐05‐14 Yes 5.6 2017‐05‐27 2017‐06‐05 5.6 2018‐05‐16 2018‐05‐29
5059565 A01_03 A01_03 118 TUSCOLA ST Lead Lead PEX Copper 2017‐05‐25 2018‐05‐17 Yes 71 2017‐05‐27 2017‐06‐05 ND 2018‐05‐21 2018‐06‐05
5058928 A02_02 A02_02 226 PROSPECT ST Lead Lead PEX Not Replaced 2017‐05‐26 Yes 1400 2017‐05‐30 2017‐06‐05 610 2017‐06‐06 2017‐06‐23 96 2017‐07‐10 2017‐07‐19 47 2018‐02‐03 2018‐02‐08 5.3 2019‐02‐20 2019‐02‐27
5058930 A02_02 A02_02 234 PROSPECT ST Lead Lead PEX Not Replaced 2017‐05‐30 Yes 11 2017‐06‐04 2017‐06‐12
5037031 ES_1 BLG_01 5535 BARTLETT ST Lead Lead PEX Copper 2017‐05‐31 2019‐04‐23 Yes 27 2017‐10‐30 2017‐11‐09 ND 2017‐11‐19 2017‐12‐06 7.08 2019‐04‐24 2019‐04‐30
5018108 Ops A07_07 148 HOME ST Lead Copper PEX Not Replaced 2017‐05‐31 No Emergency ND 2018‐07‐30 2018‐08‐14
5018105 Ops A07_07 142 HOME ST Lead Copper PEX Not Replaced 2017‐05‐31 No Emergency ND 2017‐05‐31 2017‐06‐12
5059025 A02_02 A02_02 257 PROSPECT ST Lead Lead PEX Not Replaced 2017‐06‐01 Yes 23 2017‐07‐23 2017‐07‐31
5049684 Ops A15_05_A 1038 WELFER ST Lead Copper PEX Not Replaced 2017‐06‐01 No Emergency ND 2018‐06‐20 2019‐01‐14
5060815 Ops BLG 402 SWEETBRIAR ST Lead Lead Tailpiece PEX Copper Tailpiece 2017‐06‐02 2019‐02‐15 Yes Emergency 1.92 2019‐04‐26 2019‐05‐07
5122587 Ops BLG_02 1029 EVERGREEN AVENUE Lead Lead PEX Copper 2017‐06‐02 2020‐02‐17 Yes Emergency 37 2017‐09‐25 2017‐10‐05 6.05 2020‐05‐04 2020‐05‐11
5058891 A02_02 A02_02 511 NATCHEZ ST Lead Lead PEX Copper 2017‐06‐02 2018‐05‐08 Yes 7.1 2017‐06‐09 2017‐06‐21
5001227 Ops BLG 1421 PENN AVE Lead Lead PEX Not Replaced 2017‐06‐06 Yes Emergency 230 2017‐06‐09 2017‐06‐14 6.2 2018‐01‐27 2018‐02‐02
5059356 Ops A12_02 79 NORTON ST Lead Copper PEX Not Replaced 2017‐06‐20 No Emergency 12 2018‐06‐11 2018‐06‐25
5058934 Ops A02_02 300 PROSPECT ST Lead Lead PEX Copper 2017‐06‐21 2018‐05‐02 Yes Emergency 130 2017‐07‐18 2017‐07‐28
5065834 Ops BLG_01 1226 MONTEREY ST Lead Lead PEX Not Replaced 2017‐06‐22 Yes Emergency ND 2017‐10‐25 2017‐11‐07
5018484 Ops 4521 BUTLER ST Lead Lead PEX Not Replaced 2017‐06‐22 Yes Emergency ND 2017‐06‐23 2017‐07‐07 ND 2017‐06‐24 2017‐07‐07 2.5 2017‐06‐25 2017‐07‐07 5.1 2020‐06‐30 2020‐07‐13
5058816 A02_02 A02_02 179 BELONDA ST Lead Copper PEX Not Replaced 2017‐06‐22 No 5.4 2017‐06‐27 2017‐07‐07
5042710 Ops 6346 CROMBIE ST Lead Copper PEX Not Replaced 2017‐06‐23 No Emergency 23 2017‐07‐03 2017‐07‐13 5.3 2018‐01‐31 2018‐02‐08
5058813 A02_02 A02_02 185 BELONDA ST Lead Copper PEX Not Replaced 2017‐06‐26 No 12 2017‐06‐26 2017‐07‐07
5080514 Ops 3810 WEALTH ST Lead Copper PEX Not Replaced 2017‐06‐27 No Emergency 11 2017‐06‐29 2017‐07‐07
5050570 Ops A14_03 2330 SIDNEY ST Lead Copper PEX Not Replaced 2017‐06‐27 No Emergency ND 2018‐10‐09 2018‐10‐18
5012416 Ops Ops 5723 KENTUCKY AVE Lead Copper PEX Not Replaced 2017‐07‐05 No Emergency ND 2018‐08‐22 2018‐10‐12
5033349 Ops BLG_01 7225 RACE ST Lead Lead PEX Copper 2017‐07‐12 2019‐05‐14 Yes Emergency 31 2017‐07‐15 2017‐07‐20 24 2017‐07‐26 2017‐10‐05 4 2018‐03‐08 2018‐03‐26 7.25 2019‐05‐20 2019‐05‐29
5051699 Ops 2609 STELLA ST Lead Copper PEX Not Replaced 2017‐07‐13 No Emergency 34 2017‐07‐15 2017‐07‐28
5003596 Ops‐Unlisted BLG_02 2701 5TH AVE Lead Lead PEX Not Replaced 2017‐07‐13 Yes Emergency 12 2017‐07‐14 2017‐07‐21
5071736 Ops 2451 SNYDER ST Lead Copper PEX Not Replaced 2017‐07‐14 No Emergency 200 2017‐07‐14 2017‐07‐28
5018128 Ops A07_07 140 47TH ST Lead Lead PEX Copper 2017‐07‐14 2018‐08‐23 Yes Emergency 19 2017‐08‐03 2017‐08‐14 3.9 2017‐10‐10 2017‐10‐26
5080504 Ops 3815 WEALTH ST Lead Copper PEX Not Replaced 2017‐07‐17 No Emergency 5.3 2017‐07‐23 2017‐08‐03
5036554 Ops 1444 BEECHWOOD BLVD Lead PEX PEX Not Replaced 2017‐07‐17 No Emergency 3.4 2017‐07‐21 2017‐07‐28
5081126 Ops BLG 1128 HARVARD CIR Lead Lead PEX Copper 2017‐07‐19 2019‐02‐05 Yes Emergency 4.74 2019‐02‐06 2019‐02‐19
5061204 A04_04 A04_04 607 SOUTHERN AVE Lead Copper PEX Not Replaced 2017‐07‐19 No 6.1 2017‐07‐28 2017‐08‐08
5067719 Ops BLG 1038 GOEHRING ST Lead Lead PEX Copper 2017‐07‐19 2019‐01‐29 Yes Emergency 47 2017‐07‐22 2017‐07‐31
5026918 Ops BLG 709 N EUCLID AVE Lead Lead PEX Not Replaced 2017‐07‐24 Yes Emergency 33 2017‐07‐28 2017‐08‐11 17 2017‐08‐28 2017‐09‐20 6 2017‐10‐30 2017‐11‐09
5061640 A04_04 A04_04 9 ARION ST Lead Unknown PEX Not Replaced 2017‐08‐01 Yes 4.8 2017‐08‐02 2017‐08‐14
5122671 Ops BLG 920 HANSEN STREET Lead Lead Tailpiece PEX Copper Tailpiece 2017‐08‐07 2019‐02‐28 Yes Emergency 31.4 2019‐03‐02 2019‐03‐12
5037861 Ops 5870 HOBART ST Lead PEX PEX Not Replaced 2017‐08‐08 No Emergency 2 2018‐01‐13 2018‐01‐23
5061666 A04_04 A04_04 666 BOGGS AVE Lead Copper PEX Not Replaced 2017‐08‐09 No 7.6 2017‐08‐10 2017‐08‐22
5074364 A03_01 A03_01 27 RADIUM ST Lead Copper PEX Not Replaced 2017‐08‐16 No ND 2017‐08‐21 2017‐09‐20
5004354 Ops BLG_01 3317 NIAGARA ST Lead Lead PEX Not Replaced 2017‐08‐22 Yes Emergency 22 2017‐11‐01 2017‐11‐20 9.1 2017‐12‐02 2017‐12‐14
5031912 Ops BLG 6939 CHAUCER ST Lead Copper PEX Not Replaced 2017‐08‐23 No Emergency ND 2017‐09‐25 2017‐10‐05
5014716 Ops 4811 CYPRESS ST Lead Copper PEX Not Replaced 2017‐08‐24 No Emergency 5.6 2017‐08‐26 2017‐09‐20
5038329 A05_05 A05_05 5842 PHILLIPS AVE Lead Lead PEX Copper 2017‐08‐24 2018‐05‐03 Yes 53 2017‐08‐25 2017‐09‐20
5058900 Ops BLG_01 110 WILBERT ST Lead Lead PEX Copper 2017‐08‐24 2019‐06‐25 Yes Emergency 28 2017‐08‐28 2017‐09‐20 8.9 2017‐10‐04 2017‐10‐12 ND 2019‐08‐12 2019‐08‐26
5079001 Ops B13_01_C 1097 WOODS RUN AVE Lead Unknown PEX Not Replaced 2017‐08‐25 Yes Emergency 11 2017‐08‐27 2017‐09‐20
5060537 Ops BLG 320 SWEETBRIAR ST Lead Lead PEX Not Replaced 2017‐08‐29 Yes Emergency 230 2017‐08‐30 2017‐10‐12 2.4 2017‐11‐07 2017‐11‐27
5038429 A05_05 A05_05 5936 PHILLIPS AVE Lead Lead PEX Copper 2017‐08‐30 2018‐04‐26 Yes ND 2018‐04‐03 2018‐05‐10
5006743 A06_06 A06_06 3487 MILWAUKEE ST Lead Copper PEX Not Replaced 2017‐08‐31 No 10 2017‐09‐01 2017‐09‐20
5028089 Ops BLG 1225 WINTERTON ST Lead Lead PEX Copper 2017‐09‐05 2019‐01‐22 Yes Emergency 15 2017‐09‐15 2017‐10‐02 16 2018‐08‐22 2018‐08‐31 4.82 2019‐01‐27 2019‐03‐19
5038253 A05_05 A05_05 2304 ELDRIDGE ST Lead Lead PEX PEX 2017‐09‐06 2017‐09‐06 No ND 2017‐11‐21 2017‐12‐07
5038271 A05_05 A05_05 2307 ELDRIDGE ST Lead Lead PEX Copper 2017‐09‐06 2018‐05‐15 Yes 51 2017‐09‐20 2017‐10‐05 26 2017‐10‐30 2017‐11‐27 ND 2018‐10‐10 2018‐11‐13
5006750 A06_06 A06_06 3455 MILWAUKEE ST Lead Copper PEX Not Replaced 2017‐09‐06 No 3.4 2017‐09‐11 2017‐09‐21
5038266 A05_05 A05_05 2319 ELDRIDGE ST PEX Lead PEX Copper 2017‐09‐11 2018‐05‐18 Yes 29 2017‐09‐20 2017‐10‐02 22 2017‐10‐24 2017‐11‐03 2.4 2018‐07‐30 2018‐08‐08
5038859 A05_05 A05_05 2340 ELDRIDGE ST Lead Lead PEX Not Replaced 2017‐09‐12 Yes 2.9 2018‐04‐12 2018‐04‐19
5025170 Ops BLG 5575 HAMPTON ST Lead Lead PEX Not Replaced 2017‐09‐12 Yes Emergency 2200 2017‐09‐13 2017‐09‐22 17 2017‐09‐29 2017‐10‐09 9 2018‐01‐26 2018‐02‐02
5038882 A05_05 A05_05 2339 ELDRIDGE ST Lead Lead PEX Copper 2017‐09‐13 2018‐05‐11 Yes 24 2017‐10‐01 2017‐10‐26 31 2018‐05‐29 2018‐06‐06 9.5 2018‐08‐14 2018‐08‐31
5067576 Ops BLG 1518 COMPROMISE ST Lead Lead PEX Copper 2017‐09‐14 2018‐12‐18 Yes Emergency ND 2018‐12‐19 2019‐01‐07
5079482 Ops 3126 FREDERICK ST Lead Copper PEX Not Replaced 2017‐09‐14 No Emergency 43 2017‐09‐17 2017‐10‐02 ND 2017‐10‐10 2017‐10‐18
5012191 Ops BLG 330 HAILMAN ST Lead Lead PEX Not Replaced 2017‐09‐15 Yes Emergency 8.8 2017‐09‐22 2017‐10‐09
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5036715 Ops 5639 MARLBOROUGH RD Lead Copper PEX Not Replaced 2017‐09‐18 No Emergency 10 2017‐11‐26 2017‐12‐11
5038860 A05_05 A05_05 2342 ELDRIDGE ST Lead Lead PEX Not Replaced 2017‐09‐18 Yes 3.7 2017‐10‐05 2017‐10‐16
5041887 Ops 314 S LEXINGTON AVE Lead Copper PEX Not Replaced 2017‐09‐18 No Emergency 4.7 2017‐09‐26 2017‐10‐05
5004432 Ops BLG_01 3316 HARDIE WAY Lead Lead PEX Not Replaced 2017‐09‐20 Yes Emergency 19 2017‐09‐26 2017‐10‐26
5048649 Ops BLG 231 WINSTON ST Lead Lead PEX Copper 2017‐09‐25 2019‐02‐08 Yes Emergency ND 2019‐03‐28 2019‐04‐10
5020739 Ops 5549 CAMELIA ST Lead Copper PEX Not Replaced 2017‐09‐25 No Emergency ND 2017‐10‐03 2017‐10‐12
5014180 Ops 344 W PENN PL Lead PEX PEX Not Replaced 2017‐09‐26 No Emergency 25 2017‐09‐28 2017‐10‐09
5019680 Ops Private Reimbursement 5205 PENN AVE Lead Lead PEX Copper 2017‐09‐26 2017‐09‐27 Yes Emergency 22 2017‐09‐27 2017‐10‐09 11 2017‐10‐26 2017‐11‐08
5006752 A06_06 A06_06 3451 MILWAUKEE ST Lead Lead PEX Copper 2017‐09‐26 2018‐06‐07 Yes 110 2017‐09‐27 2017‐10‐05 7.5 2017‐09‐28 2017‐10‐09 7.9 2017‐10‐10 2017‐10‐18
5006873 A06_06 A06_06 3376 WEBSTER AVE Lead Lead PEX Copper 2017‐09‐26 2018‐06‐06 Yes 810 2017‐09‐26 2017‐10‐05 1500 2017‐09‐28 2017‐10‐16 86 2017‐09‐29 2017‐10‐26 80 2017‐10‐18 2017‐11‐03 9.8 2018‐01‐28 2018‐02‐08
5006889 A06_06 A06_06 3367 WEBSTER AVE Lead Lead PEX Copper 2017‐09‐27 2018‐05‐24 Yes 5.6 2017‐09‐28 2017‐10‐09 30 2017‐09‐30 2017‐10‐12 2.2 2017‐10‐18 2017‐10‐31 4 2018‐05‐25 2018‐06‐08
5006890 A06_06 A06_06 3369 WEBSTER AVE Lead Lead PEX Copper 2017‐09‐27 2018‐05‐24 Yes 5.4 2017‐09‐28 2017‐10‐09 7.2 2017‐10‐04 2017‐10‐12 ND 2017‐10‐19 2017‐10‐31
5006891 A06_06 A06_06 3363 WEBSTER AVE Lead Lead PEX Copper 2017‐09‐27 2018‐05‐25 Yes 9.8 2017‐09‐28 2017‐10‐09 30 2017‐09‐28 2017‐10‐09
5006892 A06_06 A06_06 3365 WEBSTER AVE Lead Lead PEX Copper 2017‐09‐27 2018‐05‐10 Yes 38 2017‐09‐28 2017‐10‐09 15 2017‐09‐28 2017‐10‐09 3.2 2017‐10‐18 2017‐10‐31
5012202 Ops‐Unlisted BLG_02 342 DENNISTON AVE Copper Lead PEX Not Replaced 2017‐09‐27 Yes Emergency ND 2017‐09‐28 2017‐10‐09
5038336 Ops A05_05 5870 PHILLIPS AVE Lead Lead PEX Copper 2017‐09‐27 2018‐05‐03 Yes Emergency 700 2017‐09‐29 2017‐10‐10 9 2017‐11‐16 2017‐12‐01
5037167 Ops 1807 WIGHTMAN ST Lead Non‐Lead PEX Not Replaced 2017‐09‐28 No Emergency 7.5 2018‐03‐21 2018‐03‐29
5078151 Ops BLG 3406 GASS AVE Lead Lead PEX Copper 2017‐10‐02 2019‐02‐22 Yes Emergency 21 2017‐11‐07 2017‐11‐21 12 2017‐12‐04 2017‐12‐15
5038904 A05_05 A05_05 2365 SHERBROOK ST Lead Copper PEX Not Replaced 2017‐10‐02 No 7.3 2017‐10‐04 2017‐10‐18
5038907 A05_05 A05_05 2355 SHERBROOK ST Lead Copper PEX Not Replaced 2017‐10‐02 No 3.2 2017‐10‐02 2017‐10‐12
5018501 Ops‐Unlisted 181 46TH ST Lead Copper PEX Not Replaced 2017‐10‐03 No Emergency ND 2017‐10‐06 2017‐10‐18
5052645 Ops BLG 3227 JOSEPHINE ST Lead Lead PEX Not Replaced 2017‐10‐04 Yes Emergency 15 2017‐10‐08 2017‐10‐26 ND 2017‐11‐06 2017‐11‐27
5038880 A05_05 Private Reimbursement 2343 ELDRIDGE ST Lead Lead PEX Non‐Lead 2017‐10‐05 2017‐10‐20 Yes 35 2017‐10‐19 2017‐10‐31 8.8 2017‐11‐04 2017‐11‐20
5038933 A05_05 A05_05 2331 PITTOCK ST Lead Lead PEX PEX 2017‐10‐05 2017‐10‐05 No ND 2017‐10‐11 2017‐10‐26
5012400 Ops A18_08 5726 HOWE ST Lead Lead PEX Copper 2017‐10‐05 2018‐11‐19 Yes Emergency 240 2017‐10‐08 2017‐11‐03 4.1 2017‐10‐18 2017‐10‐26 ND 2018‐11‐21 2018‐12‐05
5074218 Unknown BLG_02 2540 SPRING GARDEN AVE Lead Unknown PEX Not Replaced 2017‐10‐07 Yes 4.6 2017‐10‐10 2017‐10‐26
5035607 Ops 813 HASTINGS ST Lead PEX PEX Not Replaced 2017‐10‐11 No Emergency 2.4 2018‐04‐10 2018‐04‐19
5074175 Ops 2728 SPRING GARDEN AVE Lead Copper PEX Not Replaced 2017‐10‐13 No Emergency 12 2017‐10‐13 2017‐10‐26
5046586 Ops BLG 356 BIGELOW ST Lead Lead Tailpiece PEX Copper Tailpiece 2017‐10‐14 2019‐02‐25 Yes Emergency ND 2019‐07‐08 2019‐07‐15
5041472 Ops 111 S LEXINGTON AVE Lead Copper PEX Not Replaced 2017‐10‐19 No Emergency 2.1 2018‐03‐16 2018‐03‐28
5077245 Ops 1215 HODGKISS ST Lead Copper PEX Not Replaced 2017‐10‐19 No Emergency 4.8 2017‐10‐24 2017‐11‐07
5022553 Ops BLG 5419 BUTLER ST Lead Copper PEX Not Replaced 2017‐10‐21 No Emergency 36 2017‐10‐25 2017‐11‐10
5022075 Ops A17_07 1029 DUFFIELD ST Lead Copper PEX Not Replaced 2017‐10‐23 No Emergency ND 2017‐10‐29 2017‐11‐09 ND 2018‐10‐31 2018‐11‐09
5004619 Ops 3387 PARKVIEW AVE Lead Copper PEX Not Replaced 2017‐10‐24 No Emergency ND 2017‐11‐17 2017‐12‐06
5019870 Ops 5232 CARNEGIE ST Lead Copper PEX Not Replaced 2017‐10‐24 No Emergency 7.6 2017‐10‐25 2017‐11‐08
5033824 Susquehanna Street Relay BLG 7230 SUSQUEHANNA ST Lead Lead PEX Copper 2017‐10‐25 2019‐02‐02 Yes 5.7 2018‐03‐20 2018‐03‐29 12.4 2019‐02‐03 2019‐02‐12
5016726 Ops‐Unlisted 4213 SHERROD ST Lead Copper PEX Not Replaced 2017‐10‐28 No Emergency 17 2017‐10‐31 2017‐11‐09 21 2017‐11‐21 2017‐12‐07
5003476 WR BLG 340 S BOUQUET ST Lead Lead Non‐Lead Not Replaced 2017‐10‐30 Yes 2.3 2017‐10‐31 2017‐11‐09 3 2017‐11‐02 2017‐11‐27 ND 2017‐11‐04 2017‐12‐07 ND 2017‐11‐29 2018‐01‐03
5043806 Ops BLG 405 E END AVE Lead Lead PEX Copper 2017‐10‐30 2018‐12‐26 Yes Emergency ND 2019‐01‐06 2019‐01‐11
5043807 Ops BLG 407 E END AVE Lead Lead PEX Copper 2017‐10‐30 2018‐12‐26 Yes Emergency ND 2018‐12‐27 2019‐01‐07
5034847 Ops 5411 NORTHUMBERLAND ST Lead Copper PEX Not Replaced 2017‐10‐31 No Emergency ND 2018‐08‐24 2018‐09‐11
5003569 WR BLG 337 S BOUQUET ST Lead Lead Non‐Lead Copper 2017‐10‐31 2019‐01‐23 Yes 7.1 2017‐11‐17 2017‐12‐08
5033813 Susquehanna Street Relay BLG 7215 SUSQUEHANNA ST Lead Lead Non‐Lead Not Replaced 2017‐11‐01 Yes 2.6 2019‐07‐17 2019‐07‐26
5003468 WR BLG_01 322 S BOUQUET ST Lead Lead Non‐Lead Not Replaced 2017‐11‐01 Yes 13 2017‐11‐06 2017‐12‐07
5003467 WR 320 S BOUQUET ST Lead Copper Non‐Lead Not Replaced 2017‐11‐01 No 5.1 2017‐11‐06 2017‐12‐06 4.1 2017‐11‐08 2017‐12‐06
5037424 Ops 6315 BARTLETT ST Lead Copper PEX Not Replaced 2017‐11‐01 No Emergency 7.8 2017‐11‐02 2017‐11‐21
5033819 Susquehanna Street Relay BLG 7220 SUSQUEHANNA ST Lead Lead Non‐Lead Copper 2017‐11‐02 2019‐01‐04 Yes 19 2017‐11‐03 2017‐11‐20
5046076 Ops BLG 4122 LYDIA ST Lead Lead PEX Not Replaced 2017‐11‐07 Yes Emergency ND 2018‐01‐23 2018‐01‐31
5022195 Ops BLG 1200 JANCEY ST Lead Copper PEX Not Replaced 2017‐11‐07 No Emergency ND 2017‐11‐09 2017‐12‐01
5021976 Ops BLG 1201 JANCEY ST Lead Lead PEX Not Replaced 2017‐11‐08 Yes Emergency 5.1 2017‐12‐09 2018‐01‐03
5044401 Ops 1207 TREVANION AVE Lead Copper PEX Not Replaced 2017‐11‐08 No Emergency 130 2017‐11‐11 2017‐12‐04 13 2017‐12‐06 2017‐12‐15
5030600 Ops BLG 6733 FRANKSTOWN AVE Lead Copper PEX Not Replaced 2017‐11‐09 No Emergency 3.1 2017‐11‐17 2017‐12‐01
5018368 Ops BLG 164 45TH ST Lead Lead PEX Not Replaced 2017‐11‐30 Yes Emergency ND 2018‐05‐02 2018‐05‐10
5030883 Ops BLG 6939 CHURCHLAND ST Lead Lead PEX Copper 2017‐12‐03 2019‐01‐08 Yes Emergency 9.3 2017‐12‐11 2017‐12‐18 ND 2019‐01‐23 2019‐02‐04
5016717 Ops BLG_01 368 44TH ST Lead Lead PEX Copper 2017‐12‐07 2019‐03‐28 Yes Emergency 1700 2017‐12‐07 2018‐01‐10 4.9 2017‐12‐12 2017‐12‐21 3.9 2019‐03‐29 2019‐04‐10
5045332 Ops BLG 4102 LYDIA ST Lead Lead PEX Not Replaced 2017‐12‐07 Yes Emergency 12 2018‐01‐13 2018‐01‐23
5039496 Ops BLG 6360 BURCHFIELD AVE Lead Lead Copper Copper 2017‐12‐07 2019‐01‐18 Yes Emergency 35 2017‐12‐11 2017‐12‐18 32 2018‐07‐12 2018‐08‐01 1.7 2019‐01‐23 2019‐02‐04
5022270 Ops BLG_01 1015 JANCEY ST Lead Lead PEX Not Replaced 2017‐12‐13 Yes Emergency 6.3 2018‐08‐17 2018‐09‐19
5070809 Ops BLG 1415 SANDUSKY ST Lead Lead PEX Copper 2017‐12‐14 2019‐02‐05 Yes Emergency 40 2017‐12‐16 2017‐12‐21 ND 2019‐08‐13 2019‐08‐26
5070810 Ops BLG 1417 SANDUSKY ST Lead Lead PEX Copper 2017‐12‐14 2019‐02‐05 Yes Emergency 7.5 2017‐12‐16 2017‐12‐21 ND 2019‐02‐18 2019‐02‐27
5044101 Ops BLG_01 620 E END AVE Lead Lead PEX Copper 2017‐12‐17 2019‐05‐29 Yes Emergency 80 2018‐12‐18 2019‐03‐28 5 2019‐12‐04 2020‐01‐10
5028199 Ops Private Reimbursement 1126 WINTERTON ST Lead Lead PEX Copper 2017‐12‐17 2018‐04‐25 Yes Emergency 84 2017‐12‐19 2018‐01‐03 4.2 2018‐04‐25 2018‐05‐01
5037484 Ops 5526 BARTLETT ST Lead Copper PEX Not Replaced 2017‐12‐19 No Emergency ND 2017‐12‐20 2018‐01‐09
5039484 Ops 6339 MONITOR ST Lead Copper PEX Not Replaced 2017‐12‐19 No Emergency 34 2017‐12‐20 2018‐01‐09 6.1 2018‐02‐01 2018‐02‐08 9.3 2018‐05‐28 2018‐06‐06
5047723 Ops BLG 255 FLOWERS AVE Lead Lead Tailpiece PEX Copper Tailpiece 2017‐12‐19 2019‐01‐19 Yes Emergency 4.5 2017‐12‐21 2018‐01‐09
5051883 Ops BLG_01 2112 SALISBURY ST Lead Lead PEX Copper 2017‐12‐20 2019‐08‐30 Yes Emergency 5.31 2019‐09‐02 2019‐09‐09
5067335 Ops BLG 910 PERALTA ST Lead Lead PEX Copper 2017‐12‐20 2019‐01‐15 Yes Emergency 69 2017‐12‐20 2018‐02‐08 ND 2018‐07‐06 2018‐07‐30
5011967 Ops A18_08 5807 WALNUT ST Lead Lead PEX Copper 2017‐12‐21 2018‐10‐26 Yes Emergency ND 2017‐12‐22 2018‐01‐09 7 2018‐09‐03 2018‐09‐18 1.4 2018‐10‐29 2018‐11‐08
5037482 Ops BLG 5532 BARTLETT ST Lead Lead PEX Copper 2017‐12‐22 2018‐12‐17 Yes Emergency 2.3 2017‐12‐25 2018‐01‐09 ND 2018‐12‐24 2019‐01‐07
5035266 Ops BLG_01 616 HASTINGS ST Lead Lead PEX Copper 2017‐12‐27 2019‐06‐21 Yes Emergency 1.85 2019‐07‐10 2019‐07‐23
5045601 Ops 754 GREENFIELD AVE Lead Copper PEX Not Replaced 2017‐12‐28 No Emergency 250 2017‐12‐28 2018‐01‐09
5071031 Ops A16_06 323 JACKSONIA ST Lead Lead PEX Copper 2017‐12‐28 2019‐01‐02 Yes Emergency 3.7 2018‐01‐01 2018‐01‐10
5016844 Ops BLG 348 45TH ST Lead Lead PEX Not Replaced 2018‐01‐04 Yes Emergency 2 2018‐01‐06 2018‐02‐08
5036470 Ops BLG 5825 NORTHUMBERLAND ST Lead Lead PEX Not Replaced 2018‐01‐12 Yes Emergency 1000 2018‐01‐12 2018‐02‐08 17 2018‐02‐13 2018‐02‐23
5122102 Ops A10_M 123 BECKERT STREET Lead Copper PEX Not Replaced 2018‐01‐15 No Emergency 3.3 2018‐01‐15 2018‐02‐02
5017527 Ops BLG 4042 CABINET ST Lead Lead PEX Copper 2018‐01‐17 2018‐12‐21 Yes Emergency 76 2018‐01‐23 2018‐02‐08 6 2018‐06‐29 2018‐07‐19
5060693 Ops BLG 142 COHASSET ST Lead Lead PEX Copper 2018‐01‐20 2018‐12‐07 Yes Emergency ND 2018‐12‐29 2019‐01‐07
5060698 Ops BLG 130 COHASSET ST Lead Lead PEX Copper 2018‐01‐20 2018‐12‐07 Yes Emergency 770 2018‐01‐20 2018‐01‐31 2.5 2018‐02‐02 2018‐02‐08 4.5 2018‐12‐10 2018‐12‐17
5056147 Ops BLG 105 KATHLEEN ST Lead Lead PEX Copper 2018‐01‐24 2019‐03‐11 Yes Emergency 26 2018‐01‐27 2018‐07‐03 20 2018‐09‐25 2018‐10‐08 7.69 2019‐03‐12 2019‐04‐01
5122143 Ops A10_M 305 COLTON ST Lead Lead Copper Not Replaced 2018‐01‐25 Yes Emergency 2 2018‐02‐02 2018‐02‐08
5068530 Ops BLG 1911 ROCKLEDGE ST Lead PEX PEX Not Replaced 2018‐01‐26 No Emergency 780 2018‐01‐26 2018‐02‐07 ND 2018‐02‐08 2018‐02‐20
5008899 Ops 183 35TH ST Lead Copper PEX Not Replaced 2018‐01‐30 No Emergency ND 2018‐02‐09 2018‐02‐20
5122038 Ops BLG_01 867 RESERVE STREET Lead Lead PEX Not Replaced 2018‐02‐06 Yes Emergency ND 2019‐02‐15 2019‐03‐04
5005451 Ops BLG 2605.5 WEBSTER AVE Lead Lead PEX Copper 2018‐02‐07 2019‐01‐11 Yes Emergency ND 2019‐01‐11 2019‐01‐22
5012968 Ops BLG 4744 JUNIPER ST Lead Lead PEX Copper 2018‐02‐07 2018‐12‐10 Yes Emergency ND 2018‐12‐17 2019‐01‐04

Page 3 of 50

DocuSign Envelope ID: C1717F4C-53E2-4462-AE33-26090C19C5CC



Location 
Id Work Order Public Work Order Private House Street

Site Verification 
Public

Site Verification 
Private

Replaced Material 
Public

Replaced Material 
Private

Replacement 
Date Public

Replacement 
Date Private Is Partial Emergency

Lab 
Result_p
pb1 Dt Collected1

Dt Result 
Recfrom 

Lab1

Lab 
Result_p
pb2 Dt Collected2

Dt Result 
Recfrom 

Lab2

Lab 
Result_p
pb3 Dt Collected3

Dt Result 
Recfrom 

Lab3

Lab 
Result_p
pb4 Dt Collected4

Dt Result 
Recfrom 

Lab4

Lab 
Result_p
pb5 Dt Collected5

Dt Result 
Recfrom 

Lab5

Post‐Construction Replacement Sample Results (All) Report as of January 31, 2022

5071011 Ops 1405 BUENA VISTA ST Lead Copper PEX Not Replaced 2018‐02‐07 No Emergency 2.9 2018‐08‐21 2018‐08‐31
5078744 Ops 3531 DIPLOMA ST Lead Copper PEX Not Replaced 2018‐02‐09 No Emergency 2.1 2018‐03‐16 2018‐03‐28
5043814 Ops 7712 WAVERLY ST Lead Copper PEX Not Replaced 2018‐02‐13 No Emergency 11 2018‐02‐22 2018‐03‐07
5076616 Ops BLG 2819 BREKER ST Lead Lead PEX Copper 2018‐02‐14 2019‐02‐15 Yes Emergency 1.53 2019‐02‐27 2019‐03‐04
5031398 Ops BLG 1330 OLIVANT ST Lead Lead PEX Copper 2018‐02‐14 2019‐02‐27 Yes Emergency 15 2018‐03‐12 2018‐04‐10 ND 2019‐02‐27 2019‐04‐15
5017885 Ops 4622 CARROLL ST Lead Non‐Lead PEX Not Replaced 2018‐02‐15 No Emergency ND 2018‐10‐17 2018‐11‐01
5068708 Ops BLG_01 1225 HASLAGE AVE Lead Lead PEX Not Replaced 2018‐02‐19 Yes Emergency 28 2018‐02‐20 2018‐02‐27
5022480 Ops 5416 DRESDEN WAY Lead PEX PEX Not Replaced 2018‐02‐21 No Emergency 21 2018‐02‐24 2018‐03‐06
5013696 Ops BLG 5324 CORAL ST Lead Lead PEX Copper 2018‐02‐23 2019‐01‐11 Yes Emergency 6.8 2018‐02‐28 2018‐03‐15 ND 2019‐01‐12 2019‐01‐22
5037870 Ops BLG 5919 DOUGLAS ST Lead Lead PEX Not Replaced 2018‐02‐23 Yes Emergency 20 2018‐02‐26 2018‐03‐06 18 2018‐06‐20 2018‐07‐11
5010057 Ops BLG 5438 CLAYBOURNE ST Lead Lead PEX Not Replaced 2018‐02‐26 Yes Emergency 12 2018‐03‐19 2018‐03‐28 2.3 2018‐03‐31 2018‐04‐19
5048257 Ops BLG 5126 CHAPLAIN WAY Lead Lead PEX Copper 2018‐02‐28 2018‐12‐11 Yes Emergency 5 2018‐03‐24 2018‐03‐27 ND 2018‐12‐13 2019‐01‐04
5071030 Ops 325 JACKSONIA ST Lead Copper PEX Not Replaced 2018‐03‐06 No Emergency 6.8 2018‐03‐07 2018‐03‐26
5072912 Ops BLG 6 MAUCH ST Lead Lead PEX Copper 2018‐03‐07 2018‐12‐13 Yes Emergency 20 2018‐03‐10 2018‐03‐29
5002842 Ops BLG 221 DUNSEITH ST Lead Lead PEX Copper 2018‐03‐13 2018‐12‐06 Yes Emergency 30 2018‐03‐13 2018‐03‐27 4 2018‐06‐20 2018‐07‐19
5024428 Ops BLG 1627 CHISLETT ST Lead Lead PEX Copper 2018‐03‐14 2018‐12‐04 Yes Emergency 5.4 2018‐03‐15 2018‐03‐27 2.1 2019‐01‐15 2019‐01‐28
5058007 Ops BLG 300 BIGHAM ST Lead Lead PEX Copper 2018‐03‐15 2019‐01‐29 Yes Emergency ND 2019‐02‐25 2019‐03‐04
5021212 Ops 5328 CAMELIA ST Lead Copper PEX Not Replaced 2018‐03‐15 No Emergency 7.1 2018‐03‐16 2018‐03‐27
5030285 Ops 6637 SHETLAND AVE Lead Copper Copper Not Replaced 2018‐03‐15 No Emergency 2 2018‐03‐16 2018‐03‐27
5045998 Ops 4308 HALDANE ST Lead Copper PEX Not Replaced 2018‐03‐20 No Emergency 290 2018‐03‐20 2018‐04‐02 ND 2018‐04‐11 2018‐04‐19
5055179 Ops BLG 1835 ARLINGTON AVE Lead Lead Tailpiece PEX Copper Tailpiece 2018‐03‐23 2019‐02‐05 Yes Emergency 1.39 2019‐02‐07 2019‐02‐19
5037540 Ops 5448 BARTLETT ST Lead Copper PEX Not Replaced 2018‐03‐23 No Emergency 5.3 2018‐04‐24 2018‐05‐04
5061404 Ops 239 ALBERT ST Lead Copper PEX Not Replaced 2018‐03‐23 No Emergency 2 2018‐03‐23 2018‐04‐03
5024294 Ops A17_07 1433 MORNINGSIDE AVE Lead Copper PEX Not Replaced 2018‐03‐24 No Emergency ND 2018‐11‐01 2019‐01‐14
5074709 A03_01 A03_01 202 BONVUE ST Lead Lead PEX Not Replaced 2018‐03‐29 Yes 480 2018‐03‐29 2018‐04‐10 3.7 2018‐04‐15 2018‐04‐27
5074710 A03_01 A03_01 204 BONVUE ST Lead Lead PEX Not Replaced 2018‐03‐30 Yes 15 2018‐07‐31 2018‐08‐17 13.4 2019‐10‐31 2019‐11‐11 10 2020‐01‐24 2020‐02‐03
5058500 A02_02 A02_02 307 BELONDA ST Lead Lead PEX Copper 2018‐04‐02 2018‐04‐02 No 2.4 2018‐04‐04 2018‐04‐19
5028115 Ops Private Reimbursement 1212 N SHERIDAN AVE Lead Lead Copper Copper 2018‐04‐02 2018‐05‐10 Yes Emergency ND 2018‐04‐03 2018‐04‐13
5058501 A02_02 A02_02 305 BELONDA ST Lead Lead PEX Copper 2018‐04‐02 2018‐04‐02 No 4.4 2018‐04‐04 2018‐04‐13
5074435 A03_01 A03_01 111 BONVUE ST Lead Lead PEX Copper 2018‐04‐05 2018‐04‐05 No ND 2018‐04‐14 2018‐04‐23
5074735 A03_01 A03_01 203 BONVUE ST Lead Lead PEX Copper 2018‐04‐05 2018‐04‐05 No 6.4 2018‐04‐05 2018‐04‐13
5074409 A03_01 A03_01 105 WALDORF ST Lead Lead PEX Copper 2018‐04‐05 2018‐04‐05 No 8.8 2018‐04‐06 2018‐04‐12
5014403 Ops 357 S GRAHAM ST Lead PEX PEX Not Replaced 2018‐04‐06 No Emergency ND 2018‐04‐17 2018‐05‐01
5074697 A03_01 A03_01 229 WALDORF ST Lead Lead PEX Copper 2018‐04‐09 2018‐04‐09 No ND 2018‐04‐14 2018‐04‐23
5074704 A03_01 A03_01 115 WALDORF ST Lead Lead PEX Copper 2018‐04‐09 2018‐04‐09 No ND 2018‐04‐11 2018‐04‐19
5058491 A02_02 A02_02 312 BELONDA ST Lead Lead & Galvanized PEX Copper 2018‐04‐10 2018‐04‐10 No 5.4 2018‐06‐10 2018‐07‐06
5074733 A03_01 A03_01 211 BONVUE ST Lead Lead PEX Copper 2018‐04‐10 2018‐04‐10 No ND 2018‐05‐01 2018‐05‐08
5074694 A03_01 A03_01 239 WALDORF ST Lead Lead PEX Copper 2018‐04‐10 2018‐04‐10 No 6.9 2018‐04‐25 2018‐05‐03
5028197 Ops 1130 WINTERTON ST Lead Copper PEX Not Replaced 2018‐04‐10 No Emergency 6 2018‐04‐11 2018‐04‐19
5058801 A02_02 A02_02 468 BELONDA ST Lead Lead PEX Copper 2018‐04‐10 2018‐04‐10 No ND 2018‐04‐11 2018‐04‐19
5074685 A03_01 A03_01 204 WALDORF ST Lead Lead PEX Copper 2018‐04‐11 2018‐04‐11 No ND 2018‐04‐14 2018‐04‐19
5058811 A02_02 A02_02 189 BELONDA ST Lead Lead PEX Copper 2018‐04‐12 2018‐04‐12 No 16 2018‐04‐12 2018‐04‐30
5058536 A02_02 A02_02 331 KEARSARGE ST Lead Lead PEX Copper 2018‐04‐13 2018‐04‐13 No ND 2018‐04‐19 2018‐04‐27
5074695 A03_01 A03_01 241 WALDORF ST Lead Lead PEX Copper 2018‐04‐16 2018‐04‐16 No 11 2018‐05‐02 2018‐05‐17
5058812 A02_02 A02_02 187 BELONDA ST Lead Lead PEX Copper 2018‐04‐16 2018‐04‐16 No 4.9 2018‐04‐20 2018‐04‐27
5074708 A03_01 A03_01 120 BONVUE ST Lead Lead PEX Copper 2018‐04‐16 2018‐04‐16 No ND 2018‐04‐19 2018‐04‐27
5074419 A03_01 A03_01 28 BONVUE ST Lead Lead PEX Copper 2018‐04‐16 2018‐04‐16 No 4.8 2018‐04‐17 2018‐04‐24
5036044 Ops 1325 SHADY AVE Lead Copper PEX Not Replaced 2018‐04‐17 No Emergency 8.6 2018‐04‐19 2018‐04‐27
5074686 A03_01 A03_01 200 WALDORF ST Lead Lead PEX Copper 2018‐04‐18 2018‐04‐18 No 4.8 2018‐07‐22 2018‐08‐08
5004052 Ops 5 OAKLAND SQ Lead PEX PEX Not Replaced 2018‐04‐18 No Emergency 3.4 2018‐04‐26 2018‐05‐29
5013622 Ops BLG 258 S WINEBIDDLE ST Lead Lead PEX Copper 2018‐04‐18 2019‐01‐28 Yes Emergency 23 2018‐04‐21 2018‐04‐27 2.03 2019‐02‐02 2019‐02‐12
5058892 A02_02 A02_02 123 WILBERT ST Lead Lead PEX Copper 2018‐04‐19 2018‐04‐19 No ND 2018‐06‐20 2018‐07‐06
5058440 A02_02 A02_02 4 LOWEN ST Lead Lead PEX Copper 2018‐04‐20 2018‐04‐20 No 220 2018‐04‐23 2018‐05‐04 ND 2018‐05‐07 2018‐05‐21
5011433 Ops BLG 248 SPAHR ST Lead Lead PEX Copper 2018‐04‐20 2018‐12‐13 Yes Emergency 30 2018‐04‐24 2018‐05‐01 5.6 2018‐10‐03 2018‐10‐18 4.4 2018‐12‐17 2019‐01‐07
5075735 A03_01 A03_01 4063 GRIZELLA ST Lead Copper PEX Not Replaced 2018‐04‐23 No ND 2018‐04‐24 2018‐05‐31
5058815 A02_02 A02_02 181 BELONDA ST Lead Lead PEX Copper 2018‐04‐23 2018‐04‐23 No 5.1 2018‐04‐23 2018‐05‐01
5058807 A02_02 A02_02 479 BELONDA ST Lead Lead PEX Copper 2018‐04‐24 2018‐04‐24 No 12 2018‐04‐24 2018‐05‐03
5049657 Ops A15_05_A 909 KENNEBEC ST Lead PEX PEX Not Replaced 2018‐04‐25 No Emergency 22 2018‐05‐21 2018‐05‐31
5074382 A03_01 A03_01 34 WALDORF ST Lead Lead PEX Copper 2018‐04‐25 2018‐04‐25 No 2.2 2018‐04‐27 2018‐05‐17
5074372 A03_01 A03_01 100 WALDORF ST Lead Lead PEX Copper 2018‐04‐25 2018‐04‐25 No 2.1 2018‐04‐26 2018‐05‐08
5075527 A03_01 A03_01 114 MONTANA ST Lead Lead PEX Copper 2018‐04‐25 2018‐04‐25 No ND 2018‐04‐26 2018‐05‐04
5074380 A03_01 A03_01 38 WALDORF ST Lead Lead PEX Copper 2018‐04‐26 2018‐04‐26 No ND 2018‐04‐27 2018‐05‐04
5075752 A03_01 A03_01 112 RUTLAND ST Lead Unknown PEX Copper 2018‐04‐26 2018‐04‐26 No 45 2018‐04‐27 2018‐05‐04
5074378 A03_01 A03_01 42 WALDORF ST Lead Lead PEX Copper 2018‐04‐26 2018‐04‐26 No ND 2018‐04‐27 2018‐05‐03
5038415 A05_05 A05_05 5907 PHILLIPS AVE Lead Lead PEX Copper 2018‐04‐27 2018‐04‐27 No ND 2018‐06‐28 2018‐07‐06
5075747 A03_01 A03_01 4052 GRIZELLA ST Lead Lead PEX Copper 2018‐04‐27 2018‐04‐27 No 2.3 2018‐05‐09 2018‐05‐21
5010271 Ops 4747 BAYARD ST Lead Copper PEX Not Replaced 2018‐04‐27 No Emergency 30 2018‐05‐03 2018‐05‐17
5038425 A05_05 A05_05 5924 PHILLIPS AVE Lead Lead PEX Copper 2018‐04‐27 2018‐04‐27 No ND 2018‐04‐28 2018‐05‐08
5074377 A03_01 A03_01 44 WALDORF ST Lead Lead PEX Copper 2018‐04‐27 2018‐04‐27 No 11 2018‐04‐28 2018‐05‐03
5075706 A03_01 A03_01 10 RADIUM ST Lead Lead PEX Copper 2018‐04‐30 2018‐04‐30 No ND 2018‐05‐02 2018‐06‐11
5038423 A05_05 A05_05 5920 PHILLIPS AVE Lead Lead PEX Copper 2018‐04‐30 2018‐04‐30 No ND 2018‐04‐30 2018‐05‐29
5074381 A03_01 A03_01 36 WALDORF ST Lead Lead PEX Copper 2018‐04‐30 2018‐04‐30 No ND 2018‐05‐03 2018‐05‐10
5074702 A03_01 A03_01 205 WALDORF ST Lead Lead PEX Copper 2018‐05‐01 2018‐05‐01 No ND 2018‐05‐10 2018‐05‐21
5075704 A03_01 A03_01 6 RADIUM ST Lead Lead PEX Copper 2018‐05‐01 2018‐05‐01 No 930 2018‐05‐02 2018‐05‐11
5038411 A05_05 A05_05 5923 PHILLIPS AVE Lead Lead PEX Copper 2018‐05‐02 2018‐05‐02 No 2.9 2018‐12‐29 2019‐01‐30
5038428 A05_05 A05_05 5932 PHILLIPS AVE Lead Lead PEX Copper 2018‐05‐02 2018‐05‐02 No 2.9 2018‐05‐07 2018‐05‐21
5067080 Ops 612 SUISMON ST Lead Copper PEX Not Replaced 2018‐05‐02 No Emergency 2.7 2018‐05‐03 2018‐05‐10
5052816 Ops 53 S 5TH ST Lead Copper PEX Not Replaced 2018‐05‐03 No Emergency 7.8 2018‐05‐06 2018‐06‐11
5038326 A05_05 A05_05 5832 PHILLIPS AVE Lead Lead PEX Copper 2018‐05‐04 2018‐05‐04 No ND 2018‐06‐02 2018‐06‐15
5038327 A05_05 A05_05 5834 PHILLIPS AVE Lead Lead PEX Copper 2018‐05‐04 2018‐05‐04 No ND 2018‐05‐08 2018‐05‐29
5038332 A05_05 A05_05 5854 PHILLIPS AVE Lead Lead PEX Copper 2018‐05‐04 2018‐05‐04 No 16 2018‐05‐08 2018‐05‐21
5075711 A03_01 A03_01 28 RADIUM ST Lead Lead PEX Copper 2018‐05‐04 2018‐05‐04 No ND 2018‐05‐05 2018‐05‐10
5038322 A05_05 A05_05 5816 PHILLIPS AVE Lead Lead PEX Copper 2018‐05‐08 2018‐05‐08 No ND 2018‐05‐11 2018‐05‐21
5038412 A05_05 A05_05 5919 PHILLIPS AVE Lead Lead PEX Not Replaced 2018‐05‐09 Yes 26 2018‐06‐10 2018‐06‐26 4.17 2019‐03‐10 2019‐03‐26
5038427 A05_05 A05_05 5928 PHILLIPS AVE Lead Lead PEX Copper 2018‐05‐09 2018‐05‐09 No 2.2 2018‐05‐12 2018‐05‐29
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5038408 A05_05 A05_05 5933 PHILLIPS AVE Lead Lead PEX Copper 2018‐05‐09 2018‐05‐09 No ND 2018‐05‐11 2018‐05‐24
5075709 A03_01 A03_01 20 RADIUM ST Lead Copper PEX Not Replaced 2018‐05‐09 No ND 2018‐05‐11 2018‐05‐24
5048002 Ops BLG 126 TIPTON ST Lead Lead PEX Copper 2018‐05‐11 2019‐03‐07 Yes Emergency 28 2018‐12‐13 2019‐01‐02 2.02 2019‐03‐11 2019‐03‐19
5013145 Ops 4701.5 LORIGAN ST Lead Copper PEX Not Replaced 2018‐05‐11 No Emergency ND 2018‐05‐17 2018‐06‐06
5006851 A06_06 A06_06 3322 WEBSTER AVE Lead Lead PEX Copper 2018‐05‐11 2018‐05‐11 No 7.8 2018‐05‐14 2018‐05‐29
5016127 Ops BLG 245 45TH ST Lead Lead PEX Copper 2018‐05‐14 2018‐12‐14 Yes Emergency 4.4 2018‐07‐31 2018‐08‐23 ND 2018‐12‐17 2019‐01‐07
5038884 A05_05 A05_05 2335 ELDRIDGE ST Lead Lead PEX Copper 2018‐05‐15 2018‐05‐15 No 18 2018‐06‐13 2018‐06‐27
5006863 A06_06 A06_06 3352 WEBSTER AVE Lead Lead PEX Copper 2018‐05‐16 2018‐05‐16 No ND 2018‐05‐30 2018‐06‐06
5009264 Ops 3606 BANDERA ST Lead Copper PEX Not Replaced 2018‐05‐17 No Emergency 20 2018‐06‐04 2018‐06‐25
5038413 A05_05 A05_05 5915 PHILLIPS AVE Lead Lead PEX Copper 2018‐05‐17 2018‐05‐17 No 4.8 2018‐05‐19 2018‐05‐29
5006909 A06_06 A06_06 3332 MCNEIL PL Lead Lead PEX Copper 2018‐05‐21 2018‐05‐21 No ND 2018‐05‐22 2018‐06‐08
5053000 Ops 20 S 14TH ST Lead Copper PEX Not Replaced 2018‐05‐22 No Emergency ND 2018‐12‐29 2019‐01‐11
5006847 A06_06 A06_06 3310 WEBSTER AVE Lead Lead PEX Copper 2018‐05‐22 2018‐05‐22 No ND 2018‐10‐09 2018‐10‐31
5038269 A05_05 A05_05 2311 ELDRIDGE ST Lead Lead PEX Copper 2018‐05‐22 2018‐05‐22 No 15 2018‐05‐26 2018‐06‐08 4 2018‐05‐26 2018‐06‐08
5006878 A06_06 A06_06 3395 WEBSTER AVE Lead Lead PEX Copper 2018‐05‐22 2018‐05‐22 No 4.6 2018‐05‐29 2018‐06‐06
5042179 Ops 7416 BEN HUR ST Lead Copper PEX Not Replaced 2018‐05‐22 No Emergency ND 2018‐05‐31 2018‐06‐06
5038284 A05_05 A05_05 2309 SHERBROOK ST Lead Lead PEX Copper 2018‐05‐23 2018‐05‐23 No 73 2018‐06‐02 2018‐06‐15
5056448 A01_03 A01_03 438 EDGEMONT ST Lead Lead PEX Copper 2018‐05‐23 2018‐05‐23 No 18 2018‐05‐23 2018‐06‐06
5057721 A01_03 A01_03 404 KINGSBORO ST Lead Lead PEX Copper 2018‐05‐23 2018‐05‐23 No ND 2018‐05‐24 2018‐06‐06
5038914 A05_05 A05_05 2329 SHERBROOK ST Lead Lead PEX Copper 2018‐05‐24 2018‐05‐24 No 4 2018‐07‐28 2018‐08‐14
5042175 Ops BLG 7419 BEN HUR ST Lead Lead PEX Copper 2018‐05‐24 2018‐12‐04 Yes Emergency 22 2018‐05‐30 2018‐06‐08 30 2018‐08‐08 2018‐08‐23 ND 2018‐12‐05 2018‐12‐17
5043702 Ops 7440 BEN HUR ST Lead Copper Copper Not Replaced 2018‐05‐25 No Emergency 24 2018‐05‐25 2018‐06‐25
5056442 A01_03 A01_03 429 EDGEMONT ST Lead Lead PEX Copper 2018‐05‐25 2018‐05‐25 No ND 2018‐05‐29 2018‐06‐08
5038895 A05_05 A05_05 2342 SHERBROOK ST Lead Lead PEX Copper 2018‐05‐29 2018‐05‐29 No 9 2018‐07‐28 2018‐08‐09
5006896 A06_06 A06_06 3349 WEBSTER AVE Lead Lead PEX Copper 2018‐05‐29 2018‐05‐29 No 24 2018‐05‐30 2018‐06‐08
5057693 A01_03 A01_03 411 EDGEMONT ST Lead Lead PEX Copper 2018‐05‐29 2018‐05‐29 No ND 2018‐05‐30 2018‐06‐06
5057712 A01_03 A01_03 413 KINGSBORO ST Lead Lead PEX Copper 2018‐05‐30 2018‐05‐30 No 5 2018‐06‐14 2018‐07‐03
5056299 Ops 428 IBERIA ST Lead Copper PEX Not Replaced 2018‐05‐30 No Emergency 13 2018‐05‐31 2018‐06‐18
5057728 A01_03 A01_03 418 KINGSBORO ST Lead Lead PEX Copper 2018‐05‐30 2018‐05‐30 No 6 2018‐05‐30 2018‐06‐08
5056463 A01_03 A01_03 434 KINGSBORO ST Lead Lead PEX Not Replaced 2018‐05‐31 Yes ND 2018‐06‐27 2018‐08‐01
5038313 A05_05 A05_05 5815 NICHOLSON ST Lead Lead PEX Copper 2018‐05‐31 2018‐05‐31 No ND 2018‐05‐31 2018‐06‐15
5038881 A05_05 A05_05 2341 ELDRIDGE ST Lead Lead PEX Not Replaced 2018‐06‐01 Yes 37 2018‐08‐01 2018‐08‐17
5024062 Ops 1715 CHISLETT ST Lead Copper PEX Not Replaced 2018‐06‐01 No Emergency ND 2018‐06‐04 2018‐06‐15
5038898 A05_05 A05_05 2348 SHERBROOK ST Lead Lead PEX Copper 2018‐06‐01 2018‐06‐01 No 8 2018‐06‐02 2018‐06‐15
5061670 A04_04 A04_04 336 ARION ST Lead Lead PEX Copper 2018‐06‐04 2018‐06‐04 No ND 2018‐10‐04 2018‐10‐18
5038307 A05_05 A05_05 5831 NICHOLSON ST Lead Lead PEX Copper 2018‐06‐04 2018‐06‐04 No 4 2018‐06‐07 2018‐06‐25
5038909 A05_05 A05_05 2343 SHERBROOK ST Lead Lead PEX Copper 2018‐06‐04 2018‐06‐04 No 9 2018‐06‐08 2018‐06‐25
5057727 A01_03 A01_03 416 KINGSBORO ST Lead Lead PEX Not Replaced 2018‐06‐04 Yes 30 2018‐06‐05 2018‐06‐25 10 2018‐08‐31 2018‐09‐13
5061621 A04_04 A04_04 20 SOFFEL ST Lead Lead PEX Copper 2018‐06‐05 2018‐06‐05 No ND 2018‐06‐12 2018‐07‐03
5007026 A06_06 A06_06 3426 MILWAUKEE ST Lead Lead PEX Copper 2018‐06‐05 2018‐06‐05 No 4 2018‐06‐07 2018‐06‐25
5043696 Ops 7437 BEN HUR ST Lead Copper PEX Not Replaced 2018‐06‐06 No Emergency ND 2018‐06‐12 2018‐07‐03
5006976 A06_06 A06_06 3374 MILWAUKEE ST Lead Lead PEX Copper 2018‐06‐06 2018‐06‐06 No 5 2018‐06‐09 2018‐06‐25
5056467 A01_03 A01_03 433 E WARRINGTON AVE Lead Copper PEX Not Replaced 2018‐06‐06 No 42 2018‐06‐07 2018‐06‐25
5075650 A11_01 A11_01 4139 FRANKLIN RD Lead Lead PEX Copper 2018‐06‐06 2018‐06‐06 No ND 2018‐06‐11 2018‐07‐03
5058864 A02_02 A02_02 516 NATCHEZ ST Lead Lead PEX Copper 2018‐06‐07 2019‐06‐07 Yes 19 2018‐06‐09 2018‐07‐03
5075653 A11_01 A11_01 4133 FRANKLIN RD Lead Copper PEX Not Replaced 2018‐06‐07 No ND 2018‐09‐06 2018‐10‐12
5075652 A11_01 A11_01 4135 FRANKLIN RD Lead Copper PEX Not Replaced 2018‐06‐07 No 84 2018‐06‐10 2018‐07‐03
5006744 A06_06 A06_06 3483 MILWAUKEE ST Lead Lead PEX Copper 2018‐06‐08 2018‐06‐08 No 7 2018‐06‐10 2018‐07‐03
5038305 A05_05 A05_05 5837 NICHOLSON ST Lead Lead PEX Copper 2018‐06‐08 2018‐06‐08 No ND 2018‐06‐12 2018‐07‐03
5074388 A11_01 A11_01 4008 FRANKLIN RD Lead Lead PEX Copper 2018‐06‐08 2018‐06‐08 No 4 2018‐06‐11 2018‐07‐03
5061612 A04_04 A04_04 724 BOGGS AVE Lead Lead PEX Copper 2018‐06‐11 2018‐06‐11 No 1.55 2019‐08‐15 2019‐08‐26
5061667 A04_04 A04_04 656 BOGGS AVE Lead Lead PEX Copper 2018‐06‐11 2018‐06‐11 No ND 2018‐06‐11 2018‐07‐03 318 2018‐06‐12 2018‐07‐03
5007363 A06_06 A06_06 764 BRYN MAWR RD Lead Lead PEX Copper 2018‐06‐12 2018‐06‐12 No 14 2018‐06‐14 2018‐08‐01
5038451 A05_05 A05_05 5905 NICHOLSON ST Lead Lead PEX Copper 2018‐06‐12 2018‐06‐12 No 42 2018‐06‐15 2018‐08‐01
5061707 A04_04 A04_04 703 BOGGS AVE Lead Lead PEX Copper 2018‐06‐12 2018‐06‐12 No 8 2018‐06‐13 2018‐08‐01
5005205 Ops 3731 CHILDS Lead PEX PEX Not Replaced 2018‐06‐12 No Emergency 17 2018‐06‐18 2018‐07‐08
5007360 A06_06 A06_06 758 BRYN MAWR RD Lead Lead PEX Copper 2018‐06‐12 2018‐06‐12 No 11 2018‐06‐14 2018‐07‐03
5038457 A05_05 A05_05 5906 NICHOLSON ST Lead Lead PEX Copper 2018‐06‐12 2018‐06‐12 No ND 2018‐06‐12 2018‐07‐03
5038459 A05_05 A05_05 5910 NICHOLSON ST Lead Lead PEX Copper 2018‐06‐12 2018‐06‐12 No 4 2018‐06‐14 2018‐07‐03
5061626 A04_04 A04_04 709 SOUTHERN AVE Lead Lead PEX Copper 2018‐06‐12 2018‐06‐12 No ND 2018‐06‐13 2018‐07‐03
5028896 Ops BLG 1244 ALBUM ST Lead Lead PEX Copper 2018‐06‐13 2018‐12‐12 Yes Emergency 16 2018‐06‐14 2018‐09‐20 ND 2018‐10‐25 2018‐11‐08 ND 2018‐12‐14 2019‐01‐04
5006965 A06_06 A06_06 765 BRYN MAWR RD Lead Lead PEX Copper 2018‐06‐13 2018‐06‐13 No 62 2018‐06‐15 2018‐08‐01 9 2018‐07‐08 2018‐09‐04
5044117 Ops 577 E END AVE Lead Copper Copper Not Replaced 2018‐06‐13 No Emergency 157 2018‐06‐13 2018‐08‐01
5036635 Ops 5517 AYLESBORO AVE Lead Copper PEX Not Replaced 2018‐06‐13 No Emergency 11 2018‐06‐16 2018‐07‐03
5056158 A13_03 A13_03 54 HARWOOD ST Lead Lead PEX Copper 2018‐06‐13 2018‐06‐13 No ND 2018‐06‐18 2018‐07‐08
5075657 A11_01 A11_01 4125 FRANKLIN RD Lead Lead PEX Copper 2018‐06‐13 2018‐06‐13 No 4 2018‐06‐20 2018‐07‐08
5075656 A11_01 A11_01 4127 FRANKLIN RD Lead Lead PEX Copper 2018‐06‐13 2018‐06‐13 No ND 2018‐06‐14 2018‐07‐03
5007021 A06_06 A06_06 3412 MILWAUKEE ST Lead Lead PEX Copper 2018‐06‐14 2018‐06‐04 Yes ND 2018‐12‐25 2019‐01‐11
5061215 A04_04 A04_04 1 LELIA ST Lead Lead PEX Copper 2018‐06‐14 2018‐06‐14 No 14 2018‐06‐15 2018‐07‐08
5056169 A13_03 A13_03 67 HARWOOD ST Lead Copper PEX Not Replaced 2018‐06‐14 No 4 2018‐06‐29 2018‐07‐19
5075699 A11_01 A11_01 4038 FRANKLIN RD Lead Lead PEX Copper 2018‐06‐14 2018‐06‐14 No 6 2018‐06‐22 2018‐07‐08
5056153 A13_03 A13_03 42 HARWOOD ST Lead Copper PEX Not Replaced 2018‐06‐14 No 4 2018‐06‐18 2018‐07‐08
5061556 A04_04 A04_04 644 SOUTHERN AVE Lead Lead PEX Not Replaced 2018‐06‐15 Yes ND 2018‐08‐05 2018‐08‐28
5061194 A04_04 A04_04 612 SOUTHERN AVE Lead Lead PEX Copper 2018‐06‐15 2018‐06‐15 No ND 2018‐06‐16 2018‐08‐01
5006958 A06_06 A06_06 732 BRYN MAWR RD Lead Lead PEX Copper 2018‐06‐15 2018‐06‐15 No 4 2018‐06‐18 2018‐07‐08
5007046 A06_06 A06_06 818 ADELAIDE ST Lead Lead Copper Copper 2018‐06‐15 2018‐06‐15 No ND 2018‐06‐19 2018‐07‐08
5075675 A11_01 A11_01 4120 FRANKLIN RD Lead Lead PEX Copper 2018‐06‐15 2018‐06‐15 No ND 2018‐06‐18 2018‐07‐08
5075678 A11_01 A11_01 4126 FRANKLIN RD Lead Lead PEX Copper 2018‐06‐16 2018‐06‐16 No 4 2018‐06‐18 2018‐07‐08
5061560 A04_04 A04_04 652 SOUTHERN AVE Lead Lead PEX Copper 2018‐06‐18 2018‐06‐18 No 24 2018‐06‐27 2018‐08‐01
5061585 A04_04 A04_04 721 SOUTHERN AVE Lead Lead PEX Not Replaced 2018‐06‐18 Yes 3 2018‐07‐11 2018‐07‐17
5038444 A05_05 A05_05 2284 SHADY AVE Lead Lead PEX Copper 2018‐06‐18 2018‐06‐18 No 5 2018‐06‐22 2018‐07‐08
5038447 A05_05 A05_05 5921 NICHOLSON ST Lead Lead PEX Copper 2018‐06‐18 2018‐06‐18 No 7 2018‐06‐21 2018‐07‐08
5056159 A13_03 A13_03 56 HARWOOD ST Lead Lead PEX Copper 2018‐06‐18 2018‐06‐18 No 6 2018‐06‐20 2018‐07‐08
5075680 A11_01 A11_01 4128 FRANKLIN RD Lead Lead PEX Copper 2018‐06‐18 2018‐06‐18 No 2.07 2019‐08‐13 2019‐08‐26
5061777 A04_04 A04_04 816 BOGGS AVE Lead Lead PEX Copper 2018‐06‐19 2018‐06‐19 No 12 2018‐06‐25 2018‐07‐19
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5007050 A06_06 A06_06 826 ADELAIDE ST Lead Lead PEX Copper 2018‐06‐19 2018‐06‐19 No 7 2018‐06‐20 2018‐07‐08
5038448 A05_05 A05_05 5917 NICHOLSON ST Lead Lead PEX Copper 2018‐06‐19 2018‐06‐19 No 8 2018‐06‐21 2018‐07‐08
5056157 A13_03 A13_03 52 HARWOOD ST Lead Lead PEX Copper 2018‐06‐19 2018‐06‐19 No ND 2018‐06‐22 2018‐07‐08
5056161 A13_03 A13_03 60 HARWOOD ST Lead Lead PEX Copper 2018‐06‐19 2018‐06‐19 No 13 2018‐06‐19 2018‐07‐08 ND 2018‐06‐20 2018‐07‐08
5061584 A04_04 A04_04 719 SOUTHERN AVE Lead Copper PEX Not Replaced 2018‐06‐20 No 18 2018‐06‐26 2018‐07‐06
5070362 Ops 1616 MONTEREY ST Lead Copper PEX Not Replaced 2018‐06‐20 No Emergency 7 2018‐06‐21 2018‐07‐08
5075694 A11_01 A11_01 4018 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2018‐06‐20 No ND 2018‐06‐25 2018‐07‐08
5075672 A11_01 A11_01 4114 FRANKLIN RD Lead Copper PEX Not Replaced 2018‐06‐20 No 6 2018‐06‐22 2018‐07‐08
5007031 A06_06 A06_06 728 ADELAIDE ST Lead Lead PEX Copper 2018‐06‐21 2018‐06‐21 No ND 2018‐10‐11 2018‐10‐18
5038919 A05_05 A05_05 2318 PITTOCK ST Lead Lead PEX Copper 2018‐06‐21 2018‐06‐21 No 13 2018‐08‐28 2018‐09‐11
5038868 A05_05 A05_05 2350 ELDRIDGE ST Lead Lead PEX Copper 2018‐06‐21 2018‐06‐21 No 19 2018‐06‐21 2018‐07‐30
5056386 A13_03 A13_03 81 HARWOOD ST Lead Lead PEX Copper 2018‐06‐21 2018‐06‐21 No ND 2018‐06‐24 2018‐07‐08
5075599 A11_01 A11_01 4065 VINCETON ST Lead Lead PEX Copper 2018‐06‐21 2018‐06‐21 No ND 2018‐06‐21 2018‐07‐08
5049624 A15_05_B A15_05_B 4150 WINDSOR ST Lead Lead Copper Copper 2018‐06‐21 2018‐06‐21 No ND 2018‐06‐27 2018‐08‐01
5038920 A05_05 A05_05 2320 PITTOCK ST Lead Lead PEX Copper 2018‐06‐22 2018‐06‐22 No 9.6 2018‐10‐08 2018‐10‐18
5068598 Ops 1745 COWLEY ST Lead Copper Copper Not Replaced 2018‐06‐22 No Emergency ND 2018‐07‐06 2018‐08‐23
5042418 Ops 1853 SHAW AVE Lead Copper PEX Not Replaced 2018‐06‐22 No Emergency ND 2018‐06‐25 2018‐07‐08
5075504 A11_01 A11_01 18 PERRYVIEW AVE Lead Lead PEX Copper 2018‐06‐22 2018‐06‐22 No 9 2018‐06‐25 2018‐07‐08
5075558 A11_01 A11_01 15 PERRYVIEW AVE Lead Lead PEX Copper 2018‐06‐22 2018‐06‐22 No ND 2018‐06‐28 2018‐07‐08
5057540 A13_03 A13_03 109 HARWOOD ST Lead Copper PEX Not Replaced 2018‐06‐23 No 16 2018‐06‐24 2018‐07‐11
5057548 A13_03 A13_03 91 HARWOOD ST Lead Lead PEX Copper 2018‐06‐23 2018‐06‐23 No 4 2018‐06‐26 2018‐08‐01
5075505 A11_01 A11_01 12 PERRYVIEW AVE Lead Lead PEX Copper 2018‐06‐23 2018‐06‐23 No ND 2018‐06‐28 2018‐07‐19
5074324 A11_01 A11_01 4010 VINCETON ST Lead Lead PEX Copper 2018‐06‐23 2018‐06‐23 No ND 2018‐06‐27 2018‐07‐30
5057545 A13_03 A13_03 97 HARWOOD ST Lead Lead PEX Copper 2018‐06‐24 2018‐06‐24 No ND 2020‐02‐14 2020‐04‐06
5061205 A04_04 A04_04 605 SOUTHERN AVE Lead Lead PEX Not Replaced 2018‐06‐25 Yes 11 2018‐06‐30 2018‐07‐30
5038921 A05_05 A05_05 2324 PITTOCK ST Lead Lead PEX Copper 2018‐06‐25 2018‐06‐25 No 13 2018‐06‐26 2018‐07‐08
5036583 A08_08 A08_08 6517 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐06‐25 2018‐06‐25 No 7 2018‐06‐26 2018‐08‐01
5036582 A08_08 A08_08 6519 NORTHUMBERLAND ST Lead Copper PEX Not Replaced 2018‐06‐25 No ND 2018‐06‐28 2018‐08‐01
5057541 A13_03 A13_03 105 HARWOOD ST Lead Lead PEX Copper 2018‐06‐25 2018‐06‐25 No ND 2018‐06‐28 2018‐07‐30
5059248 A12_02 A12_02 246 DILWORTH ST Lead Copper PEX Not Replaced 2018‐06‐25 No ND 2018‐06‐26 2018‐07‐08
5049560 A15_05_B A15_05_B 973 LILAC ST Lead Lead Copper Copper 2018‐06‐25 2018‐06‐25 No 4 2018‐08‐04 2018‐08‐21
5075667 A11_01 A11_01 4100 FRANKLIN RD Lead Lead PEX Not Replaced 2018‐06‐25 Yes 6 2018‐07‐10 2018‐07‐30
5057530 A13_03 A13_03 106 SECANE ST Lead Copper PEX Not Replaced 2018‐06‐25 No 8 2018‐06‐27 2018‐07‐30
5024779 Ops 1341 CORDOVA RD Lead Copper PEX Not Replaced 2018‐06‐26 No Emergency 23 2018‐06‐28 2018‐07‐19
5038289 A05_05 A05_05 2302 PITTOCK ST Lead Lead PEX Copper 2018‐06‐26 2018‐06‐26 No 13 2018‐06‐30 2018‐07‐19
5057531 A13_03 A13_03 110 SECANE ST Lead Lead PEX Copper 2018‐06‐26 2018‐06‐26 No 4 2018‐06‐30 2018‐07‐30
5049531 A15_05_B A15_05_B 928 LILAC ST Lead Lead PEX Copper 2018‐06‐26 2018‐06‐26 No 4 2018‐07‐19 2018‐08‐03
5042224 A08_08 A08_08 6526 NORTHUMBERLAND ST Lead Copper PEX Not Replaced 2018‐06‐26 No 4 2018‐06‐27 2018‐08‐01
5056168 A13_03 A13_03 76 HARWOOD ST Lead Lead PEX Copper 2018‐06‐26 2018‐06‐26 No 14 2018‐07‐27 2018‐08‐14
5074512 A11_01 A11_01 3907 VINCETON ST Lead Lead PEX Copper 2018‐06‐26 2018‐06‐26 No 6 2018‐06‐29 2018‐07‐19
5075503 A11_01 A11_01 20 PERRYVIEW AVE Lead Lead PEX Copper 2018‐06‐26 2018‐06‐26 No 6 2018‐06‐29 2018‐07‐30
5075557 A11_01 A11_01 21 PERRYVIEW AVE Lead Lead PEX Copper 2018‐06‐26 2018‐06‐26 No 9 2018‐06‐29 2018‐07‐19
5049572 A15_05_B A15_05_B 947 LILAC ST Lead Lead Copper Copper 2018‐06‐27 2018‐06‐27 No 5 2018‐06‐28 2018‐07‐11
5075502 A11_01 A11_01 22 PERRYVIEW AVE Lead Lead PEX Copper 2018‐06‐27 2018‐06‐27 No 4 2018‐07‐09 2018‐07‐30
5074516 A11_01 A11_01 3906 VINCETON ST Lead Lead PEX Copper 2018‐06‐27 2018‐06‐27 No 20 2018‐07‐09 2018‐07‐30
5049576 A15_05_B A15_05_B 939 LILAC ST Lead Lead PEX Copper 2018‐06‐28 2018‐06‐28 No 24 2018‐06‐29 2018‐07‐19
5042186 A08_08 A08_08 6549 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐06‐28 2018‐06‐28 No ND 2018‐06‐29 2018‐07‐19 5 2018‐07‐04 2018‐07‐30
5056356 A13_03 A13_03 58 PASADENA ST Lead Lead PEX Copper 2018‐06‐28 2018‐06‐28 No ND 2018‐07‐01 2018‐07‐30
5056349 A13_03 A13_03 47 PASADENA ST Lead Lead PEX Copper 2018‐06‐28 2018‐06‐28 No ND 2018‐06‐29 2018‐07‐19
5042182 A08_08 A08_08 6531 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐06‐28 2018‐06‐28 No ND 2018‐07‐12 2018‐07‐30
5054760 Ops 164 S 18TH ST Lead Copper PEX Not Replaced 2018‐06‐29 No Emergency ND 2018‐07‐02 2018‐08‐09
5059275 A12_02 A12_02 201 DILWORTH ST Lead Lead PEX Copper 2018‐06‐29 2018‐06‐29 No ND 2018‐07‐01 2018‐07‐30
5056358 A13_03 A13_03 54 PASADENA ST Lead Lead PEX Copper 2018‐06‐29 2018‐06‐29 No ND 2018‐07‐04 2018‐07‐30
5049570 A15_05_B A15_05_B 951 LILAC ST Lead Copper PEX Not Replaced 2018‐06‐29 No ND 2018‐07‐04 2018‐07‐30
5042180 A08_08 A08_08 6535 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐06‐29 2018‐06‐29 No 4 2018‐08‐06 2018‐08‐23
5042185 A08_08 A08_08 6537 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐06‐29 2018‐06‐29 No ND 2018‐08‐03 2018‐08‐23
5042184 A08_08 A08_08 6541 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐02 2018‐07‐02 No 530 2018‐07‐03 2018‐07‐30
5057607 A13_03 A13_03 82 PASADENA ST Lead Lead PEX Copper 2018‐07‐02 2018‐07‐02 No 9 2018‐07‐07 2018‐07‐30
5036576 A08_08 A08_08 6520 NORTHUMBERLAND ST Lead Copper PEX Not Replaced 2018‐07‐02 No ND 2018‐07‐06 2018‐07‐30
5049559 A15_05_B A15_05_B 975 LILAC ST Lead Lead PEX Copper 2018‐07‐02 2018‐07‐02 No 11 2018‐07‐07 2018‐07‐30
5056351 A13_03 A13_03 53 PASADENA ST Lead Lead PEX Copper 2018‐07‐03 2018‐07‐03 No 4 2018‐07‐05 2018‐07‐30
5025994 Ops 6014 BRYANT ST Lead Copper PEX Not Replaced 2018‐07‐04 No Emergency 5 2018‐07‐24 2018‐08‐09
5056350 A13_03 A13_03 49 PASADENA ST Lead Lead PEX Copper 2018‐07‐05 2018‐07‐05 No 43 2018‐07‐05 2018‐07‐30
5042218 A08_08 A08_08 6554 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐06 2018‐07‐06 No 6 2018‐07‐07 2018‐07‐30
5049584 A15_05_B A15_05_B 929 LILAC ST Lead Lead PEX Copper 2018‐07‐06 2018‐07‐11 Yes ND 2018‐07‐15 2018‐08‐01
5042212 A08_08 A08_08 6622 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐09 2018‐07‐09 No 10 2018‐07‐12 2018‐07‐30
5057613 A13_03 A13_03 68 PASADENA ST Lead Lead PEX Copper 2018‐07‐09 2018‐07‐09 No ND 2018‐07‐12 2018‐08‐01
5049720 A15_05_B A15_05_B 4103 WINDSOR ST Lead Lead PEX Copper 2018‐07‐10 2018‐07‐10 No 7 2018‐07‐15 2018‐09‐04
5057567 A13_03 A13_03 86 LACLEDE ST Lead Copper PEX Not Replaced 2018‐07‐10 No ND 2018‐08‐19 2018‐09‐11
5075485 A11_01 A11_01 49 PERRYVIEW AVE Lead Lead PEX Copper 2018‐07‐10 2018‐07‐10 No ND 2018‐07‐14 2018‐08‐01
5042211 A08_08 A08_08 6626 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐10 2018‐07‐10 No 22 2018‐07‐12 2018‐08‐01
5041964 A08_08 A08_08 6645 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐11 2018‐07‐11 No 1.17 2019‐02‐12 2019‐02‐19
5049568 A15_05_B A15_05_B 955 LILAC ST Lead Copper PEX Not Replaced 2018‐07‐11 No ND 2018‐07‐12 2018‐07‐30
5057565 A13_03 A13_03 90 LACLEDE ST Lead Lead PEX Copper 2018‐07‐11 2018‐07‐11 No 4 2018‐07‐11 2018‐08‐01
5058871 A12_02 A12_02 235 CAIRO ST Lead Lead PEX Copper 2018‐07‐11 2018‐07‐11 No ND 2018‐07‐14 2018‐08‐03
5056384 A13_03 A13_03 100 LACLEDE ST Lead Lead PEX Copper 2018‐07‐11 2018‐07‐11 No 4 2018‐08‐03 2018‐08‐21
5056383 A13_03 A13_03 80 LACLEDE ST Lead Lead PEX Copper 2018‐07‐11 2018‐07‐11 No 4 2018‐07‐14 2018‐08‐21
5049579 A15_05_B A15_05_B 935.5 LILAC ST Lead Copper PEX Not Replaced 2018‐07‐11 No 5 2018‐07‐16 2018‐08‐01
5058867 A12_02 A12_02 243 CAIRO ST Lead Lead PEX Copper 2018‐07‐11 2018‐07‐11 No 8 2018‐07‐13 2018‐08‐01
5042209 A08_08 A08_08 6632 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐11 2018‐07‐11 No ND 2018‐08‐22 2018‐09‐13
5075494 A11_01 A11_01 56 PERRYVIEW Lead Copper PEX Not Replaced 2018‐07‐11 No ND 2018‐07‐16 2018‐08‐01
5049580 A15_05_B A15_05_B 935 LILAC ST Lead Copper PEX Not Replaced 2018‐07‐12 No 7 2018‐07‐17 2018‐08‐03
5075492 A11_01 A11_01 104 PERRYVIEW AVE Lead Lead PEX Copper 2018‐07‐12 2018‐07‐12 No ND 2018‐07‐18 2018‐08‐07
5056400 A13_03 A13_03 52 LACLEDE ST Lead Lead PEX Copper 2018‐07‐12 2018‐07‐12 No 14 2018‐07‐13 2018‐08‐01
5049561 A15_05_B A15_05_B 969 LILAC ST Lead Lead PEX Copper 2018‐07‐13 2018‐07‐13 No 5 2018‐07‐14 2018‐08‐01
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5041960 A08_08 A08_08 6625 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐13 2018‐07‐13 No ND 2018‐07‐14 2018‐08‐01
5049562 A15_05_B A15_05_B 967 LILAC ST Lead Lead PEX Copper 2018‐07‐13 2018‐07‐13 No 18 2018‐07‐18 2018‐08‐03
5050041 A15_05_B A15_05_B 4155 WINDSOR ST Lead Lead PEX Copper 2018‐07‐16 2018‐07‐16 No 5 2018‐07‐17 2018‐08‐01
5041959 A08_08 A08_08 6623 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐16 2018‐07‐16 No 6 2018‐08‐01 2018‐08‐17
5056393 A13_03 A13_03 70 LACLEDE ST Lead Lead PEX Copper 2018‐07‐16 2018‐07‐16 No 16 2018‐07‐19 2019‐01‐08
5075460 A11_01 A11_01 201 PERRYVIEW AVE Lead Lead PEX Copper 2018‐07‐16 2018‐07‐16 No 7 2018‐08‐05 2018‐08‐21
5020138 Ops 5238 LOTUS WAY Lead Copper PEX Not Replaced 2018‐07‐17 No Emergency ND 2018‐07‐19 2018‐08‐08
5056392 A13_03 A13_03 74 LACLEDE ST Lead Lead PEX Copper 2018‐07‐17 2018‐07‐17 No 9 2018‐07‐20 2018‐10‐18
5049627 A15_05_B A15_05_B 4142 WINDSOR ST Lead Lead PEX Copper 2018‐07‐17 2018‐07‐17 No 9 2018‐07‐24 2018‐08‐07
5042194 A08_08 A08_08 6609 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐17 2018‐07‐17 No 10 2018‐07‐19 2019‐01‐08
5056371 A13_03 A13_03 57 HABERMAN AVE Lead Lead PEX Copper 2018‐07‐17 2018‐07‐17 No 9 2018‐07‐18 2018‐08‐01
5056370 A13_03 A13_03 55 HABERMAN AVE Lead Lead PEX Copper 2018‐07‐18 2018‐07‐18 No 6 2018‐07‐23 2019‐01‐08
5042217 A08_08 A08_08 6556 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐18 2018‐07‐18 No 18 2018‐07‐23 2018‐08‐07
5049628 A15_05_B A15_05_B 4138 WINDSOR ST Lead Lead PEX Copper 2018‐07‐18 2018‐07‐18 No 17 2018‐07‐22 2018‐08‐07
5049732 A15_05_B A15_05_B 4143 WINDSOR ST Lead Copper PEX Not Replaced 2018‐07‐18 No ND 2018‐07‐21 2019‐01‐08
5059219 A12_02 A12_02 217 CAIRO ST Lead Lead PEX Copper 2018‐07‐18 2018‐07‐18 No 2.48 2019‐04‐02 2019‐04‐16
5042238 A08_08 A08_08 6605 DALZELL PL Lead Lead PEX Copper 2018‐07‐19 2018‐07‐19 No 10 2018‐07‐21 2019‐01‐08
5042208 A08_08 A08_08 6634 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐19 2018‐07‐19 No ND 2018‐07‐20 2018‐08‐03
5042207 A08_08 A08_08 6636 NORTHUMBERLAND ST Lead Copper PEX Not Replaced 2018‐07‐19 No ND 2018‐07‐21 2019‐01‐08
5075461 A11_01 A11_01 203 PERRYVIEW AVE Lead Lead PEX Copper 2018‐07‐19 2018‐07‐19 No 7 2018‐07‐23 2018‐08‐07
5057573 A13_03 A13_03 101 HABERMAN AVE Lead Copper PEX Not Replaced 2018‐07‐19 No 4 2018‐07‐24 2018‐08‐07
5058873 A12_02 A12_02 231 CAIRO ST Lead Copper PEX Not Replaced 2018‐07‐19 No ND 2018‐07‐22 2018‐08‐07
5049730 A15_05_B A15_05_B 4137 WINDSOR ST Lead Lead PEX Copper 2018‐07‐20 2018‐07‐20 No ND 2018‐07‐26 2018‐08‐09
5041962 A08_08 A08_08 6637 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐20 2018‐07‐20 No 5 2018‐07‐21 2018‐08‐03
5049729 A15_05_B A15_05_B 4133 WINDSOR ST Lead Lead PEX Copper 2018‐07‐20 2018‐07‐20 No ND 2018‐07‐25 2018‐08‐07
5041967 A08_08 A08_08 6657 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐20 2018‐07‐20 No 16 2018‐07‐22 2018‐08‐07
5008637 Ops 3442 MELWOOD AVE Lead Copper PEX Not Replaced 2018‐07‐23 No Emergency ND 2018‐07‐28 2018‐08‐14
5015025 Ops BLG 426 S GRAHAM ST Lead Lead Copper Copper 2018‐07‐23 2018‐12‐21 Yes Emergency 19 2018‐07‐26 2018‐08‐14 4.6 2018‐12‐29 2019‐01‐11
5049735 A15_05_B A15_05_B 4151 WINDSOR ST Lead Lead PEX Copper 2018‐07‐23 2018‐07‐23 No ND 2018‐07‐25 2018‐08‐07
5049728 A15_05_B A15_05_B 4127 WINDSOR ST Lead Copper PEX Not Replaced 2018‐07‐23 No 52 2018‐07‐24 2018‐08‐07 25.3 2019‐08‐30 2019‐09‐04
5042003 A08_08 A08_08 6611 RIDGEVILLE ST Lead Lead PEX Copper 2018‐07‐23 2018‐07‐23 No 99 2018‐07‐25 2018‐08‐07 6 2018‐08‐06 2018‐08‐21
5057582 A13_03 A13_03 125 HABERMAN AVE Lead Lead PEX Copper 2018‐07‐23 2018‐07‐23 No ND 2018‐08‐16 2018‐08‐28
5056376 A13_03 A13_03 71 HABERMAN AVE Lead Copper PEX Not Replaced 2018‐07‐24 No ND 2018‐07‐26 2018‐08‐07
5041968 A08_08 A08_08 6659 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐24 2018‐07‐24 No 4 2018‐07‐30 2018‐08‐14
5056339 A13_03 A13_03 228 RUXTON ST Lead Lead PEX Copper 2018‐07‐24 2018‐07‐24 No ND 2018‐07‐26 2018‐09‐04
5041969 A08_08 A08_08 6663 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐24 2018‐07‐24 No 8 2018‐07‐26 2018‐08‐07
5056369 A13_03 A13_03 53 HABERMAN AVE Lead Lead PEX Copper 2018‐07‐24 2018‐07‐24 No ND 2018‐07‐28 2018‐08‐14
5049636 A15_05_B A15_05_B 4110 WINDSOR ST Lead Lead PEX Copper 2018‐07‐24 2018‐07‐24 No 2.89 2019‐03‐25 2019‐04‐16
5042259 A08_08 A08_08 6628 DALZELL PL Lead Lead PEX Copper 2018‐07‐24 2018‐07‐24 No 6 2018‐07‐26 2018‐08‐07
5059235 A12_02 A12_02 136 DILWORTH ST Lead Lead PEX Copper 2018‐07‐25 2018‐07‐25 No 19 2018‐07‐26 2018‐08‐14
5042001 A08_08 A08_08 6615 B RIDGEVILLE ST Lead Copper PEX Not Replaced 2018‐07‐25 No ND 2018‐07‐31 2018‐08‐14
5007397 Ops BLG 928 BRYN MAWR RD Lead Lead PEX Copper 2018‐07‐26 2018‐12‐05 Yes Emergency 14 2018‐09‐24 2018‐10‐10 8.8 2018‐12‐09 2019‐01‐04
5059232 A12_02 A12_02 126 DILWORTH ST Lead Lead PEX Copper 2018‐07‐26 2018‐07‐26 No ND 2018‐08‐01 2018‐09‐04
5049723 A15_05_B A15_05_B 4113 WINDSOR ST Lead Lead PEX Copper 2018‐07‐26 2018‐07‐26 No 6 2018‐09‐18 2018‐10‐12
5042197 A08_08 A08_08 6658 NORTHUMBERLAND ST Lead Copper PEX Not Replaced 2018‐07‐26 No ND 2018‐07‐28 2018‐08‐14
5075569 A11_01 A11_01 36 BASCOM AVE Lead Lead PEX Not Replaced 2018‐07‐26 Yes ND 2018‐08‐08 2018‐08‐23
5042199 A08_08 A08_08 6660 NORTHUMBERLAND ST Lead Copper PEX Not Replaced 2018‐07‐26 No 8 2018‐07‐27 2018‐08‐09
5056276 A13_03 A13_03 428 RUXTON ST Lead Lead PEX Copper 2018‐07‐26 2018‐07‐26 No 12 2018‐07‐29 2018‐08‐14
5042245 A08_08 A08_08 6631 DALZELL PL Lead Lead PEX Copper 2018‐07‐26 2018‐07‐26 No 15 2018‐07‐28 2018‐08‐14
5059223 A12_02 A12_02 614 NATCHEZ ST Lead Lead PEX Copper 2018‐07‐27 2018‐07‐27 No 15 2018‐08‐04 2018‐08‐21
5041970 A08_08 A08_08 6667 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐30 2018‐07‐30 No 10 2018‐08‐01 2018‐09‐04
5041971 A08_08 A08_08 6669 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐30 2018‐07‐30 No ND 2018‐07‐31 2018‐08‐14
5075575 A11_01 A11_01 60 BASCOM AVE Lead Lead PEX Not Replaced 2018‐07‐30 Yes 32 2018‐08‐02 2018‐08‐17 2.48 2019‐02‐08 2019‐02‐19
5041972 A08_08 A08_08 6673 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐30 2018‐07‐30 No 5 2018‐08‐01 2018‐08‐21
5075573 A11_01 A11_01 52 BASCOM AVE Lead Copper PEX Not Replaced 2018‐07‐30 No ND 2018‐07‐31 2018‐08‐14
5075576 A11_01 A11_01 64 BASCOM AVE Lead Copper PEX Not Replaced 2018‐07‐31 No 5 2018‐08‐01 2018‐08‐21
5056342 A13_03 A13_03 224 RUXTON ST Lead Lead PEX Copper 2018‐07‐31 2018‐07‐31 No 8 2018‐08‐02 2018‐08‐21
5055683 A13_03 A13_03 29 CRAIGHEAD ST Lead Copper PEX Not Replaced 2018‐07‐31 No 16 2018‐08‐01 2018‐08‐17 ND 2019‐01‐20 2019‐02‐06
5056267 A13_03 A13_03 417 RUXTON ST Lead Lead PEX Copper 2018‐08‐01 2018‐08‐01 No 8 2018‐08‐14 2018‐08‐28
5055667 A13_03 A13_03 56 CRAIGHEAD ST Lead Lead PEX Copper 2018‐08‐01 2018‐08‐01 No ND 2018‐08‐05 2018‐08‐21
5042022 A08_08 A08_08 6631 RIDGEVILLE ST Lead Lead PEX Copper 2018‐08‐01 2018‐08‐01 No 1.08 2019‐02‐20 2019‐02‐27
5042023 A08_08 A08_08 6631 A RIDGEVILLE ST Lead Lead PEX Copper 2018‐08‐01 2018‐08‐01 No 12 2018‐08‐02 2018‐08‐21
5047722 Ops 253 FLOWERS AVE Lead Copper PEX Not Replaced 2018‐08‐02 No Emergency 14.3 2019‐02‐22 2019‐03‐04
5078630 Ops 1458 GEYER AVE Lead Copper PEX Not Replaced 2018‐08‐02 No Emergency 9 2018‐08‐03 2018‐08‐23
5042253 A08_08 A08_08 6653 DALZELL PL Lead Copper PEX Not Replaced 2018‐08‐02 No 10 2018‐08‐03 2018‐08‐23
5042252 A08_08 A08_08 6651 DALZELL PL Lead Lead PEX Copper 2018‐08‐02 2018‐08‐02 No 4 2018‐08‐04 2018‐08‐21
5042191 A08_08 A08_08 1463 BARNESDALE ST Copper Lead PEX Copper 2018‐08‐02 2018‐08‐02 No 6 2018‐08‐05 2018‐08‐21
5042021 A08_08 A08_08 6633 RIDGEVILLE ST Lead Lead PEX Copper 2018‐08‐03 2018‐08‐03 No 8 2018‐08‐06 2018‐08‐23
5042192 A08_08 A08_08 1465 BARNESDALE ST Copper Lead PEX Not Replaced 2018‐08‐03 Yes 13 2018‐08‐06 2018‐08‐21
5075478 A11_01 A11_01 86 BASCOM AVE Lead Lead PEX Not Replaced 2018‐08‐03 Yes 10 2018‐08‐07 2018‐08‐23
5042285 A08_08 A08_08 6537 AYLESBORO AVE Lead Lead PEX Copper 2018‐08‐06 2018‐08‐06 No 8 2018‐08‐09 2018‐08‐23
5133127 A15_05_B A15_05_B 4133 FRANK Lead Lead PEX Copper 2018‐08‐06 2018‐08‐06 No 10 2018‐08‐19 2018‐08‐30
5056491 A13_03 A13_03 73 CRAIGHEAD ST Lead Lead PEX Copper 2018‐08‐06 2018‐08‐06 No 5.16 2019‐07‐22 2019‐08‐05
5042019 A08_08 A08_08 6637 RIDGEVILLE ST Lead Lead PEX Copper 2018‐08‐06 2018‐08‐06 No 5 2018‐08‐07 2018‐08‐23
5056257 A13_03 A13_03 225 RUXTON ST Lead Copper PEX Not Replaced 2018‐08‐06 No ND 2018‐08‐10 2018‐09‐04
5056262 A13_03 A13_03 405 RUXTON ST Lead Lead PEX Copper 2018‐08‐06 2018‐08‐06 No 28 2018‐08‐19 2018‐09‐04
5075477 A11_01 A11_01 100 BASCOM AVE Lead Lead PEX Copper 2018‐08‐06 2018‐08‐06 No 7 2018‐08‐07 2018‐08‐21
5048886 Ops BLG_01 57 ALMEDA ST Lead Lead PEX Not Replaced 2018‐08‐07 Yes Emergency 14 2018‐09‐21 2019‐01‐08
5049529 A15_05_B A15_05_B 4131 FRANK ST Lead Lead PEX Copper 2018‐08‐07 2018‐08‐07 No 4 2018‐08‐11 2018‐08‐23
5042256 A08_08 A08_08 6640 DALZELL PL Lead Lead PEX Copper 2018‐08‐07 2018‐08‐07 No 36 2018‐08‐15 2018‐08‐30
5042018 A08_08 A08_08 6639 B RIDGEVILLE ST Lead Lead PEX Copper 2018‐08‐07 2018‐08‐07 No 20 2018‐08‐19 2018‐09‐06
5018034 A07_07 A07_07 4930 HATFIELD ST Lead Lead PEX Copper 2018‐08‐07 2018‐08‐07 No ND 2018‐08‐10 2018‐08‐23
5055684 A13_03 A13_03 27 CRAIGHEAD ST Lead Lead PEX Not Replaced 2018‐08‐07 Yes ND 2018‐12‐06 2018‐12‐17
5055682 A13_03 A13_03 31 CRAIGHEAD ST Lead Lead PEX Not Replaced 2018‐08‐07 Yes 9.4 2018‐10‐10 2018‐10‐18
5059333 A12_02 A12_02 101 DILWORTH ST Lead Copper PEX Not Replaced 2018‐08‐08 No 23 2018‐08‐10 2018‐08‐28
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5042015 A08_08 A08_08 6643 RIDGEVILLE ST Lead Lead PEX Copper 2018‐08‐08 2018‐08‐08 No ND 2018‐09‐17 2018‐10‐12
5075443 A11_01 A11_01 123 BASCOM AVE Lead Brass PEX Not Replaced 2018‐08‐09 No ND 2018‐08‐12 2018‐08‐28
5018083 A07_07 A07_07 4733 HATFIELD ST Lead Lead PEX Copper 2018‐08‐09 2018‐08‐09 No 27 2018‐08‐12 2018‐08‐28
5075445 A11_01 A11_01 131 BASCOM AVE Lead Copper PEX Not Replaced 2018‐08‐09 No ND 2018‐08‐10 2018‐08‐28
5049714 A15_05_C A15_05_C 4033 WINDSOR ST Lead Copper PEX Not Replaced 2018‐08‐09 No 13 2018‐08‐10 2018‐08‐23
5042289 A08_08 A08_08 6605 AYLESBORO AVE Lead Lead PEX Copper 2018‐08‐09 2018‐08‐09 No 8 2018‐08‐14 2018‐08‐28
5042013 A08_08 A08_08 6647 C RIDGEVILLE ST Lead Lead PEX Copper 2018‐08‐09 2018‐08‐09 No 8 2018‐08‐11 2018‐08‐28
5018011 Plum Way Water Relay Plum Way Water Relay 4907 HATFIELD ST Lead Lead PEX Copper 2018‐08‐09 2018‐08‐09 No ND 2018‐08‐14 2018‐08‐28
5049745 A15_05_C A15_05_C 4029 WINDSOR ST Lead Lead PEX Copper 2018‐08‐10 2018‐08‐10 No 17 2018‐08‐11 2018‐08‐28
5018033 A07_07 A07_07 4932 HATFIELD ST Lead Copper PEX Not Replaced 2018‐08‐10 No ND 2018‐09‐27 2018‐10‐18
5042242 A08_08 A08_08 6625 DALZELL PL Lead Lead PEX Copper 2018‐08‐10 2018‐08‐10 No ND 2018‐08‐13 2018‐08‐28
5016472 Urgent Water Urgent Water 258 MAIN ST Copper Lead Copper Copper 2018‐08‐13 2018‐08‐13 No Emergency ND 2018‐08‐29 2018‐09‐11
5018152 A07_07 A07_07 4738 HATFIELD ST Lead Copper PEX Not Replaced 2018‐08‐13 No 6 2018‐08‐16 2018‐08‐30
5017998 A07_07 A07_07 180 49TH ST Lead Copper PEX Not Replaced 2018‐08‐13 No ND 2018‐08‐16 2018‐08‐30
5017997 A07_07 A07_07 178 49TH ST Lead Lead PEX Copper 2018‐08‐13 2018‐08‐13 No ND 2018‐08‐14 2018‐08‐28
5018153 A07_07 A07_07 4740 HATFIELD ST Lead Copper PEX Not Replaced 2018‐08‐13 No 4 2018‐08‐21 2018‐09‐04
5042011 A08_08 A08_08 6649 RIDGEVILLE ST Lead Lead PEX Copper 2018‐08‐13 2018‐08‐13 No 7 2018‐08‐14 2018‐08‐28
5018045 A07_07 A07_07 4904 HATFIELD ST Lead PEX PEX Not Replaced 2018‐08‐13 No ND 2018‐08‐16 2018‐08‐28
5075570 A11_01 A11_01 40 BASCOM AVE Lead Lead PEX Copper 2018‐08‐13 2018‐08‐13 No ND 2018‐08‐15 2018‐08‐28
5049711 A15_05_C A15_05_C 4034 WINDSOR ST Lead Lead PEX Copper 2018‐08‐14 2018‐08‐14 No ND 2018‐11‐28 2018‐12‐05
5042293 A08_08 A08_08 6615 AYLESBORO AVE Lead Lead PEX Copper 2018‐08‐14 2018‐08‐14 No 7 2018‐08‐15 2018‐08‐28
5049747 A15_05_C A15_05_C 4023 WINDSOR ST Lead Lead PEX Copper 2018‐08‐14 2018‐08‐14 No 6 2018‐08‐15 2018‐08‐28
5018016 A07_07 A07_07 4912 HATFIELD ST Lead Copper PEX Not Replaced 2018‐08‐14 No 1220 2018‐08‐17 2018‐09‐11
5042029 A08_08 A08_08 6659 RIDGEVILLE ST Lead Lead PEX Copper 2018‐08‐15 2018‐08‐15 No 10 2018‐08‐16 2018‐08‐30
5018042 A07_07 A07_07 4914 HATFIELD ST Lead Copper PEX Not Replaced 2018‐08‐15 No 4 2018‐08‐16 2018‐09‐04
5018092 A07_07 A07_07 4713 HATFIELD ST Lead Lead PEX Copper 2018‐08‐15 2018‐08‐15 No 24 2018‐08‐17 2018‐09‐04
5018039 A07_07 A07_07 4920 HATFIELD ST Lead Copper PEX Not Replaced 2018‐08‐15 No ND 2018‐08‐16 2018‐08‐30
5042248 A08_08 A08_08 6641 DALZELL PL Lead Lead PEX Copper 2018‐08‐15 2018‐08‐15 No 5 2018‐08‐18 2018‐09‐04 ND 2019‐02‐25 2019‐03‐12
5018090 A07_07 A07_07 4717 HATFIELD ST Lead Copper PEX Not Replaced 2018‐08‐15 No 4 2018‐08‐15 2018‐08‐28
5074457 Ops 3852 BAYTREE ST Lead Non‐Lead PEX Not Replaced 2018‐08‐16 No Emergency ND 2018‐10‐12 2018‐10‐31
5049712 A15_05_C A15_05_C 4038 WINDSOR ST Lead Lead PEX Copper 2018‐08‐16 2018‐08‐16 No 12 2018‐08‐18 2018‐09‐04
5035190 Ops BLG_01 1126 MURRAYHILL AVE Lead Lead PEX Copper 2018‐08‐17 2019‐04‐17 Yes Emergency 7.59 2019‐02‐03 2019‐03‐28 6.31 2019‐04‐28 2019‐05‐07
5060217 Ops 227 SEWARD ST Lead Copper PEX Not Replaced 2018‐08‐17 No Emergency ND 2018‐08‐25 2018‐09‐11
5042295 A08_08 A08_08 6625 AYLESBORO AVE Lead Lead PEX Copper 2018‐08‐17 2018‐08‐17 No 5 2018‐08‐21 2018‐09‐04
5049428 A15_05_C A15_05_C 1041 MIRROR ST Lead Lead PEX Copper 2018‐08‐17 2018‐08‐17 No 6 2018‐08‐19 2018‐09‐04
5049430 A15_05_C A15_05_C 1045 MIRROR ST Lead Lead PEX Not Replaced 2018‐08‐17 Yes 18.6 2018‐11‐12 2018‐11‐27 ND 2019‐01‐23 2019‐02‐04
5042033 A08_08 A08_08 6675 RIDGEVILLE ST Lead Lead PEX Copper 2018‐08‐17 2018‐08‐17 No ND 2018‐08‐23 2018‐09‐11
5006645 Ops BLG 3342 RIDGEWAY ST Lead Lead PEX Copper 2018‐08‐19 2019‐02‐25 Yes Emergency 30 2018‐08‐26 2018‐09‐13
5049708 A15_05_C A15_05_C 4026 WINDSOR ST Lead Lead PEX Copper 2018‐08‐20 2018‐08‐20 No ND 2019‐06‐01 2019‐06‐25
5042249 A08_08 A08_08 6643 DALZELL PL Lead Lead PEX Copper 2018‐08‐20 2018‐08‐20 No 32 2018‐08‐21 2018‐09‐04
5049707 A15_05_C A15_05_C 4024 WINDSOR ST Lead Lead PEX Copper 2018‐08‐20 2018‐08‐20 No ND 2018‐09‐21 2018‐10‐08
5018188 A07_07 A07_07 4635 PLUMMER ST Lead Lead PEX Copper 2018‐08‐20 2018‐08‐20 No ND 2018‐08‐22 2018‐09‐04
5042032 A08_08 A08_08 6671 RIDGEVILLE ST Lead Lead PEX Copper 2018‐08‐20 2018‐08‐20 No 8 2018‐08‐27 2018‐09‐11
5018081 A07_07 A07_07 4737 HATFIELD ST Lead Copper PEX Not Replaced 2018‐08‐20 No ND 2020‐06‐10 2020‐06‐22
5075632 A11_01 A11_01 4040 PERRYSVILLE AVE Lead Lead PEX Copper 2018‐08‐20 2018‐08‐20 No ND 2018‐08‐30 2018‐09‐13
5042235 A08_08 A08_08 6551 DALZELL PL Lead Lead PEX Copper 2018‐08‐21 2018‐08‐21 No 8 2018‐08‐22 2018‐09‐11
5042031 A08_08 A08_08 6667 RIDGEVILLE ST Lead Lead PEX Copper 2018‐08‐21 2018‐08‐21 No 4 2018‐08‐23 2018‐09‐11
5042299 A08_08 A08_08 6659 AYLESBORO AVE Lead Copper PEX Not Replaced 2018‐08‐21 No 4 2018‐08‐25 2018‐09‐11
5075633 A11_01 A11_01 4042 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2018‐08‐21 No ND 2018‐08‐31 2018‐09‐13
5041956 A08_08 A08_08 1457 BARNESDALE ST Lead Lead PEX Copper 2018‐08‐22 2018‐08‐22 No 6 2018‐08‐22 2018‐09‐11 ND 2018‐08‐23 2018‐09‐11
5018186 A07_07 A07_07 4639 PLUMMER ST Lead Lead PEX Copper 2018‐08‐22 2018‐08‐22 No 4 2018‐08‐27 2018‐09‐11
5049706 A15_05_C A15_05_C 1048 MIRROR ST Lead Lead PEX Copper 2018‐08‐22 2018‐08‐23 No 15 2018‐08‐25 2018‐09‐11
5042297 A08_08 A08_08 6633 AYLESBORO AVE Lead Lead PEX Copper 2018‐08‐22 2018‐08‐22 No 8 2018‐08‐24 2018‐09‐11
5018180 A07_07 A07_07 168 47TH ST Lead Lead PEX Copper 2018‐08‐22 2018‐08‐22 No 13 2018‐09‐02 2018‐10‐12
5018179 A07_07 A07_07 4634 MODOC WAY Lead Lead PEX Copper 2018‐08‐22 2018‐08‐22 No 5 2018‐08‐27 2018‐09‐11
5049704 A15_05_C A15_05_C 1040 MIRROR ST Lead Copper PEX Not Replaced 2018‐08‐22 No 10 2018‐08‐23 2018‐09‐06
5078902 Ops BLG 3415 DIPLOMA ST Lead Lead PEX Copper 2018‐08‐23 2019‐01‐29 Yes Emergency 2.02 2019‐03‐31 2019‐04‐10
5018181 A07_07 A07_07 170 47TH ST Lead Lead PEX Copper 2018‐08‐23 2018‐08‐23 No ND 2018‐08‐23 2018‐09‐06
5042281 A08_08 A08_08 6527 AYLESBORO AVE Lead Copper PEX Not Replaced 2018‐08‐23 No 12 2018‐08‐26 2018‐09‐11 4 2018‐08‐27 2018‐09‐11
5041974 A08_08 A08_08 6672 RIDGEVILLE ST Lead Lead PEX Copper 2018‐08‐23 2018‐08‐23 No 20 2018‐08‐25 2018‐09‐11
5018590 A07_07 A07_07 187 47TH ST Lead Copper PEX Not Replaced 2018‐08‐23 No 570 2018‐08‐24 2018‐09‐11 ND 2018‐11‐17 2018‐12‐05
5042275 A08_08 A08_08 6530 DALZELL PL Lead Lead PEX Copper 2018‐08‐24 2018‐08‐24 No 15 2018‐08‐27 2018‐10‐08
5018091 A07_07 A07_07 4715 HATFIELD ST Lead Copper PEX Not Replaced 2018‐08‐24 No ND 2018‐10‐14 2018‐11‐08
5041976 A08_08 A08_08 6666 RIDGEVILLE ST Lead Lead PEX Copper 2018‐08‐24 2018‐08‐24 No 4 2018‐08‐27 2018‐09‐11
5042268 A08_08 A08_08 6600 DALZELL PL Lead Copper PEX Not Replaced 2018‐08‐24 No 5.4 2018‐10‐29 2018‐11‐08
5042279 A08_08 A08_08 6517 AYLESBORO AVE Lead Lead PEX Copper 2018‐08‐24 2018‐08‐24 No 14 2018‐09‐11 2018‐10‐12
5042232 A08_08 A08_08 6541 DALZELL PL Lead Lead PEX Copper 2018‐08‐27 2018‐08‐27 No 13 2018‐08‐28 2018‐09‐11
5075637 A11_01 A11_01 4060 PERRYSVILLE AVE Lead Lead PEX Not Replaced 2018‐08‐27 Yes ND 2018‐08‐27 2018‐09‐11
5075643 A11_01 A11_01 4128 PERRYSVILLE AVE Lead Lead PEX Copper 2018‐08‐28 2018‐08‐28 No 6 2018‐08‐30 2018‐09‐11
5042272 A08_08 A08_08 6538 DALZELL PL Lead Copper PEX Not Replaced 2018‐08‐28 No ND 2018‐10‐03 2018‐10‐18
5049349 A15_05_C A15_05_C 1029 FLEMINGTON ST Lead Lead PEX Copper 2018‐08‐28 2018‐08‐28 No ND 2018‐09‐07 2018‐10‐12
5018109 A07_07 A07_07 151 HOME ST Lead Lead PEX Copper 2018‐08‐28 2018‐08‐28 No 6 2018‐08‐29 2018‐09‐11
5075644 A11_01 A11_01 4130 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2018‐08‐28 No ND 2018‐08‐29 2018‐09‐13
5018554 A07_07 A07_07 154 HOME ST Lead Lead PEX Copper 2018‐08‐28 2018‐08‐28 No ND 2018‐09‐04 2018‐10‐12
5018573 A07_07 A07_07 169 HOME ST Lead Lead PEX Copper 2018‐08‐28 2018‐08‐28 No 7 2018‐09‐25 2018‐10‐08
5020006 Ops BLG 310 54TH ST Lead Lead PEX Copper 2018‐08‐29 2019‐02‐21 Yes Emergency 5.65 2019‐02‐22 2019‐03‐04
5018585 A07_07 A07_07 177 HOME ST Lead Lead PEX Copper 2018‐08‐29 2018‐08‐29 No 16 2018‐09‐08 2018‐10‐12
5018552 A07_07 A07_07 158 HOME ST Lead Lead PEX Copper 2018‐08‐29 2018‐08‐29 No 7 2018‐08‐30 2018‐09‐11
5059292 A12_02 A12_02 480 NORTON Lead Lead PEX Copper 2018‐08‐29 2018‐08‐30 No ND 2018‐10‐26 2018‐11‐08
5041979 A08_08 A08_08 6654 RIDGEVILLE ST Lead Copper PEX Not Replaced 2018‐08‐29 No ND 2018‐11‐15 2019‐01‐08 ND 2020‐01‐27 2020‐02‐03
5018586 A07_07 A07_07 177.5 HOME ST Lead Lead PEX Copper 2018‐08‐29 2018‐08‐29 No ND 2018‐09‐06 2018‐10‐12
5075561 A11_01 A11_01 4135 PERRYSVILLE AVE Lead Lead PEX Copper 2018‐08‐29 2018‐08‐29 No 7 2018‐09‐07 2018‐10‐12
5018523 A07_07 A07_07 162 HOME ST Lead Lead PEX Copper 2018‐08‐29 2018‐08‐29 No 12 2018‐08‐31 2018‐09‐13
5022414 Ops BLG 311 54TH ST Lead Lead PEX Copper 2018‐08‐30 2019‐02‐27 Yes Emergency 4.3 2018‐10‐08 2018‐10‐18 ND 2019‐02‐28 2019‐03‐12
5059378 A12_02 A12_02 467 NORTON ST Lead Copper PEX Not Replaced 2018‐08‐30 No ND 2018‐10‐04 2018‐10‐18

Page 8 of 50

DocuSign Envelope ID: C1717F4C-53E2-4462-AE33-26090C19C5CC



Location 
Id Work Order Public Work Order Private House Street

Site Verification 
Public

Site Verification 
Private

Replaced Material 
Public

Replaced Material 
Private

Replacement 
Date Public

Replacement 
Date Private Is Partial Emergency

Lab 
Result_p
pb1 Dt Collected1

Dt Result 
Recfrom 

Lab1

Lab 
Result_p
pb2 Dt Collected2

Dt Result 
Recfrom 

Lab2

Lab 
Result_p
pb3 Dt Collected3

Dt Result 
Recfrom 

Lab3

Lab 
Result_p
pb4 Dt Collected4

Dt Result 
Recfrom 

Lab4

Lab 
Result_p
pb5 Dt Collected5

Dt Result 
Recfrom 

Lab5

Post‐Construction Replacement Sample Results (All) Report as of January 31, 2022

5075564 A11_01 A11_01 4123 PERRYSVILLE AVE Lead Lead PEX Copper 2018‐08‐30 2018‐08‐30 No ND 2018‐09‐04 2018‐10‐12
5018575 A07_07 A07_07 173 HOME ST Lead Copper PEX Not Replaced 2018‐08‐30 No ND 2018‐12‐21 2019‐01‐07
5049489 A15_05_C A15_05_C 4011 WINDSOR ST Lead Lead PEX Copper 2018‐08‐30 2018‐08‐30 No 6 2018‐09‐02 2018‐10‐12
5075565 A11_01 A11_01 4119 PERRYSVILLE AVE Lead Lead PEX Copper 2018‐08‐30 2018‐08‐30 No ND 2018‐09‐16 2018‐10‐12
5042276 A08_08 A08_08 6526 DALZELL PL Lead Lead PEX Copper 2018‐08‐30 2018‐08‐30 No 5 2018‐09‐01 2018‐09‐18
5041982 A08_08 A08_08 6646 RIDGEVILLE ST Lead Copper PEX Not Replaced 2018‐08‐31 No ND 2018‐09‐03 2018‐09‐18
5059345 A12_02 A12_02 470 NORTON ST Lead Lead PEX Copper 2018‐08‐31 2018‐09‐14 Yes 8 2018‐09‐17 2018‐10‐12
5041983 A08_08 A08_08 6640 RIDGEVILLE ST Lead Lead PEX Copper 2018‐08‐31 2018‐08‐31 No 5.3 2018‐10‐26 2018‐11‐08
5041984 A08_08 A08_08 6636 RIDGEVILLE ST Lead Lead PEX Copper 2018‐08‐31 2018‐08‐31 No ND 2018‐09‐23 2019‐01‐08
5059342 A12_02 A12_02 466 NORTON ST Lead Lead PEX Copper 2018‐08‐31 2018‐08‐31 No ND 2018‐09‐04 2018‐09‐18
5049371 A15_05_C A15_05_C 1030 FLEMINGTON ST Lead Lead PEX Copper 2018‐09‐04 2018‐09‐04 No 6 2018‐09‐08 2018‐10‐12
5042231 A08_08 A08_08 6535 DALZELL PL Lead Lead PEX Copper 2018‐09‐04 2018‐09‐04 No 7 2018‐09‐09 2018‐10‐12
5123011 A10_M A10_M 549 NORTH AVENUE Lead Lead PEX Copper 2018‐09‐04 2018‐09‐04 No ND 2018‐09‐05 2018‐10‐12
5018211 A07_07 A07_07 4832 BLACKBERRY WAY Lead Lead PEX Copper 2018‐09‐04 2018‐09‐04 No ND 2018‐09‐12 2018‐10‐12
5018162 A07_07 A07_07 167 48TH ST Lead Lead PEX Not Replaced 2018‐09‐04 Yes 13.4 2019‐01‐21 2019‐01‐28 10.2 2019‐11‐11 2019‐11‐18
5059380 A12_02 A12_02 471 NORTON ST Lead Lead PEX Copper 2018‐09‐04 2018‐09‐05 No 7 2018‐09‐06 2018‐10‐12
5049350 A15_05_C A15_05_C 1033 FLEMINGTON ST Lead Lead PEX Copper 2018‐09‐05 2018‐09‐05 No 11 2018‐09‐17 2018‐10‐18
5049488 A15_05_C A15_05_C 4015 WINDSOR ST Lead Lead PEX Copper 2018‐09‐05 2018‐09‐05 No 5 2018‐09‐16 2018‐10‐08
5041985 A08_08 A08_08 6632 RIDGEVILLE ST Lead Lead PEX Copper 2018‐09‐06 2018‐09‐06 No ND 2018‐09‐10 2018‐10‐12
5122871 A10_M A10_M 532 NORTH AVENUE Lead Copper PEX Not Replaced 2018‐09‐06 No 21 2018‐09‐06 2018‐10‐12
5019840 Ops 5307 CARNEGIE ST Lead Copper PEX Not Replaced 2018‐09‐07 No Emergency 6 2018‐09‐11 2018‐10‐12
5065566 Ops BLG 812 GALVESTON AVE Lead Lead PEX Not Replaced 2018‐09‐07 Yes Emergency 6 2018‐09‐08 2018‐10‐12
5011384 A18_08 A18_08 5819 ALDER ST Lead Lead PEX Not Replaced 2018‐09‐07 Yes 4.8 2018‐09‐27 2018‐10‐18
5049373 A15_05_C A15_05_C 1024 FLEMINGTON ST Lead Lead PEX Copper 2018‐09‐07 2018‐09‐07 No 41 2018‐09‐22 2018‐10‐12 2.03 2019‐02‐15 2019‐02‐27
5122870 A10_M A10_M 530 NORTH AVENUE Lead Lead PEX Copper 2018‐09‐07 2018‐09‐07 No 23 2018‐09‐07 2018‐10‐12 ND 2019‐03‐06 2019‐03‐19
5122999 A10_M A10_M 527 NORTH AVENUE Lead Lead PEX Copper 2018‐09‐07 2018‐09‐07 No ND 2018‐09‐10 2018‐10‐12
5122868 A10_M A10_M 526 NORTH AVENUE Lead Lead PEX Copper 2018‐09‐07 2018‐09‐07 No ND 2018‐09‐18 2018‐10‐12
5011448 A18_08 A18_08 5917 ALDER ST Lead Copper PEX Not Replaced 2018‐09‐11 No 8 2018‐09‐12 2018‐10‐12
5011446 A18_08 A18_08 5921 ALDER ST Lead Copper PEX Not Replaced 2018‐09‐11 No 7 2018‐09‐12 2018‐10‐12
5041987 A08_08 A08_08 6624 RIDGEVILLE ST Lead Lead PEX Copper 2018‐09‐11 2018‐09‐11 No ND 2018‐09‐12 2018‐10‐12
5123010 A10_M A10_M 547 NORTH AVENUE Lead Lead PEX Copper 2018‐09‐11 2018‐09‐11 No ND 2018‐09‐15 2018‐10‐12
5003268 Ops 312 MEYRAN AVE Lead PEX PEX Not Replaced 2018‐09‐12 No Emergency ND 2018‐09‐15 2018‐10‐12
5018020 Plum Way Water Relay Plum Way Water Relay 4916 PLUM WAY Lead Lead PEX Copper 2018‐09‐12 2018‐09‐12 No ND 2018‐09‐21 2018‐10‐08
5011440 A18_08 A18_08 5929 A ALDER ST Lead Lead PEX Copper 2018‐09‐12 2018‐09‐12 No 14 2018‐09‐13 2018‐10‐12
5041988 A08_08 A08_08 6620 RIDGEVILLE ST Lead Lead PEX Copper 2018‐09‐13 2018‐09‐13 No 3.3 2019‐01‐25 2019‐02‐06
5011444 A18_08 A18_08 5925 ALDER ST Lead Lead PEX Copper 2018‐09‐13 2018‐09‐13 No ND 2018‐09‐15 2018‐10‐12
5011450 A18_08 A18_08 5911 ALDER ST Lead Lead PEX Copper 2018‐09‐13 2018‐09‐13 No 19 2018‐09‐22 2018‐10‐08
5041990 A08_08 A08_08 6612 RIDGEVILLE ST Lead Lead PEX Copper 2018‐09‐14 2018‐09‐14 No 21 2018‐09‐15 2018‐10‐12
5041992 A08_08 A08_08 6604 RIDGEVILLE ST Lead Lead PEX Copper 2018‐09‐14 2018‐09‐14 No 5 2018‐09‐15 2018‐10‐12
5017967 Plum Way Water Relay Plum Way Water Relay 4839 PLUM WAY Lead Copper PEX Not Replaced 2018‐09‐17 No ND 2018‐10‐23 2018‐11‐08
5122861 A10_M A10_M 512 NORTH AVENUE Lead Copper PEX Not Replaced 2018‐09‐17 No ND 2018‐09‐19 2018‐10‐12
5013072 Ops BLG 451 CEDARVILLE ST Lead Lead PEX Copper 2018‐09‐18 2019‐02‐18 Yes Emergency ND 2018‐09‐19 2018‐10‐12 1.25 2019‐02‐20 2019‐02‐27
5057001 Ops BLG 307 BELTZHOOVER AVE Lead Lead PEX Copper 2018‐09‐18 2019‐02‐08 Yes Emergency ND 2018‐09‐21 2018‐10‐12 1.85 2019‐02‐09 2019‐02‐19
5011442 A18_08 A18_08 5937 C ALDER ST Lead Lead PEX Copper 2018‐09‐18 2018‐09‐18 No ND 2021‐10‐08 2021‐10‐18
5054100 A14_03 A14_03 1915 WHARTON ST Lead Copper PEX Not Replaced 2018‐09‐18 No ND 2018‐10‐08 2018‐10‐18
5057002 Ops BLG_01 309 BELTZHOOVER AVE Lead Lead PEX Copper 2018‐09‐19 2019‐07‐02 Yes Emergency 7 2018‐10‐31 2019‐01‐08
5011435 A18_08 A18_08 5939 ALDER ST Lead Lead PEX Copper 2018‐09‐19 2018‐09‐19 No ND 2018‐11‐11 2018‐11‐27
5011388 A18_08 A18_08 5829 ALDER ST Lead Copper PEX Not Replaced 2018‐09‐19 No ND 2018‐09‐25 2018‐10‐08
5011434 A18_08 A18_08 5937 ALDER ST Lead Lead PEX Copper 2018‐09‐19 2018‐09‐19 No 7.5 2018‐10‐19 2018‐11‐08
5054103 A14_03 A14_03 1921 WHARTON ST Lead Lead PEX Copper 2018‐09‐19 2018‐09‐19 No 67 2018‐09‐22 2019‐01‐08 2.6 2019‐02‐06 2019‐02‐12
5017991 Plum Way Water Relay Plum Way Water Relay 4841 HATFIELD ST Lead Lead PEX Copper 2018‐09‐19 2018‐09‐19 No ND 2018‐09‐23 2018‐10‐08
5011389 A18_08 A18_08 5833 ALDER ST Lead Lead PEX Copper 2018‐09‐19 2018‐09‐19 No ND 2018‐09‐24 2018‐10‐12
5054104 A14_03 A14_03 1923 WHARTON ST Lead Lead PEX Copper 2018‐09‐19 2018‐09‐19 No 5.6 2018‐09‐27 2018‐10‐18
5122356 A10_M A10_M 426 NORTH AVE Lead Lead PEX Copper 2018‐09‐19 2018‐09‐19 No ND 2018‐09‐21 2018‐10‐12
5011437 A18_08 A18_08 5933B ALDER ST Lead Lead PEX Copper 2018‐09‐20 2018‐09‐20 No 44 2018‐09‐23 2018‐10‐08 ND 2019‐02‐13 2019‐02‐19
5122373 A10_M A10_M 452 NORTH AVENUE Lead Lead PEX Copper 2018‐09‐20 2018‐09‐20 No ND 2018‐09‐21 2018‐10‐12
5122322 A10_M A10_M 302 NORTH AVENUE Lead Lead PEX Copper 2018‐09‐21 2018‐09‐22 No ND 2019‐01‐04 2019‐01‐11
5122367 A10_M A10_M 442 NORTH AVENUE Lead Lead PEX Copper 2018‐09‐21 2018‐09‐21 No ND 2018‐10‐24 2018‐11‐08
5054105 A14_03 A14_03 1925 WHARTON ST Lead Copper PEX Not Replaced 2018‐09‐21 No 6 2018‐09‐23 2018‐10‐12
5122327 A10_M A10_M 308 NORTH AVENUE Lead Lead PEX Copper 2018‐09‐21 2018‐09‐21 No ND 2018‐09‐26 2018‐10‐08
5122325 A10_M A10_M 306 NORTH AVENUE Lead Lead PEX Copper 2018‐09‐22 2018‐09‐22 No 4.6 2018‐09‐25 2018‐10‐18
5122360 A10_M A10_M 433 NORTH AVENUE Lead Copper PEX Not Replaced 2018‐09‐22 No 5 2018‐09‐25 2018‐10‐08
5067972 Ops BLG_01 1356 LOWRIE ST Lead Lead PEX Copper 2018‐09‐23 2021‐06‐07 Yes Emergency 2.04 2021‐06‐10 2021‐07‐06
5035019 Ops BLG 419 SALINE ST Lead Lead PEX Copper 2018‐09‐24 2019‐01‐24 Yes Emergency 48 2018‐09‐25 2018‐10‐08 2.4 2019‐01‐29 2019‐02‐06
5011504 A18_08 A18_08 331 SPAHR ST Lead Lead PEX Copper 2018‐09‐24 2018‐09‐24 No ND 2018‐10‐04 2018‐10‐18
5011503 A18_08 A18_08 333 SPAHR ST Lead Lead PEX Copper 2018‐09‐24 2018‐09‐24 No 5.8 2018‐09‐27 2018‐10‐18
5011488 A18_08 A18_08 369 SPAHR ST Lead Lead PEX Copper 2018‐09‐24 2018‐09‐24 No 13 2018‐09‐26 2018‐10‐08
5049653 A15_05_A A15_05_A 921 KENNEBEC ST Lead Lead PEX Copper 2018‐09‐25 2018‐09‐25 No 40 2018‐10‐03 2019‐01‐03
5049614 A15_05_A A15_05_A 940 KENNEBEC ST Lead Lead PEX Copper 2018‐09‐25 2018‐09‐25 No ND 2018‐09‐28 2018‐10‐18
5122339 A10_M A10_M 324 NORTH AVENUE Lead Lead PEX Copper 2018‐09‐25 2018‐09‐25 No ND 2018‐10‐01 2018‐10‐18
5054109 A14_03 A14_03 50 S 20TH ST Lead Lead PEX Copper 2018‐09‐25 2018‐09‐25 No 7 2018‐09‐26 2018‐11‐01
5066095 Ops BLG 1315 ARCH ST Lead Lead PEX Not Replaced 2018‐09‐26 Yes Emergency 16.2 2018‐09‐29 2018‐10‐18 ND 2019‐02‐18 2019‐03‐12
5054147 A14_03 A14_03 1927 SIDNEY ST Lead Lead PEX Copper 2018‐09‐26 2018‐09‐26 No ND 2018‐09‐30 2018‐10‐18
5011483 A18_08 A18_08 346 SPAHR ST Lead Copper PEX Not Replaced 2018‐09‐26 No ND 2018‐09‐28 2018‐10‐18
5054155 A14_03 A14_03 1918 SIDNEY ST Lead Copper PEX Not Replaced 2018‐09‐26 No ND 2018‐10‐10 2018‐10‐18
5049641 A15_05_A A15_05_A 955 KENNEBEC ST Lead Galvanized Iron PEX Copper 2018‐09‐26 2018‐09‐26 No 8 2018‐10‐07 2018‐10‐18
5012023 A18_08 A18_08 371 SPAHR ST Lead Copper PEX Not Replaced 2018‐09‐27 No ND 2018‐09‐30 2018‐10‐18
5011396 A18_08 A18_08 626 COLLEGE AVE Lead Copper PEX Not Replaced 2018‐09‐27 No 4.5 2018‐10‐01 2018‐10‐18
5054157 A14_03 A14_03 1914 SIDNEY ST Lead Copper PEX Not Replaced 2018‐09‐27 No 18.4 2018‐10‐03 2018‐10‐18
5122297 A10_M A10_M 112 NORTH AVE Lead Lead PEX Copper 2018‐09‐27 2018‐09‐27 No ND 2018‐10‐10 2018‐10‐31
5011393 A18_08 A18_08 620 COLLEGE AVE Lead Lead PEX Copper 2018‐09‐27 2018‐09‐27 No 29 2018‐09‐28 2018‐10‐18
5056548 Ops 66 MILLBRIDGE ST Lead Copper PEX Not Replaced 2018‐09‐28 No Emergency 1.86 2019‐04‐06 2019‐04‐16
5011397 A18_08 A18_08 5901 ALDER ST Lead Copper PEX Not Replaced 2018‐09‐28 No 7.9 2018‐09‐29 2018‐10‐18
5011500 A18_08 A18_08 341 SPAHR ST Lead Copper PEX Not Replaced 2018‐09‐28 No 21.6 2018‐09‐29 2018‐10‐18 4.7 2018‐10‐02 2018‐10‐18 7.1 2018‐10‐04 2018‐10‐18
5054158 A14_03 A14_03 1912 SIDNEY ST Lead Lead PEX Copper 2018‐09‐28 2018‐09‐28 No ND 2018‐09‐29 2018‐10‐18
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5049661 A15_05_A A15_05_A 895 KENNEBEC ST Lead Lead PEX Copper 2018‐10‐01 2018‐10‐01 No ND 2018‐10‐02 2018‐10‐18
5054156 A14_03 A14_03 1916 SIDNEY ST Lead Lead PEX Copper 2018‐10‐01 2018‐10‐01 No 7 2018‐10‐02 2018‐10‐18
5011418 A18_08 A18_08 5816 ALDER ST Lead Lead PEX Copper 2018‐10‐01 2018‐10‐01 No 55 2018‐10‐03 2018‐10‐18
5049595 A15_05_A A15_05_A 888 KENNEBEC ST Lead Lead PEX Copper 2018‐10‐01 2018‐10‐01 No ND 2018‐10‐02 2019‐01‐08
5011482 A18_08 A18_08 342 SPAHR ST Lead Copper PEX Not Replaced 2018‐10‐01 No ND 2018‐10‐03 2018‐10‐18
5049622 A15_05_A A15_05_A 962 KENNEBEC ST Lead Lead PEX Copper 2018‐10‐01 2018‐10‐01 No 54 2018‐10‐10 2018‐10‐18
5035561 Ops 1303 SHADY AVE Lead Copper PEX Not Replaced 2018‐10‐02 No Emergency ND 2018‐10‐03 2018‐10‐18
5054165 A14_03 A14_03 1919 WRIGHTS WAY Lead Copper PEX Not Replaced 2018‐10‐02 No 4.8 2018‐10‐03 2018‐10‐17
5122875 A10_M A10_M 542 NORTH AVENUE Lead Lead PEX Copper 2018‐10‐02 2018‐10‐02 No ND 2018‐10‐03 2018‐10‐18
5049655 A15_05_A A15_05_A 915 KENNEBEC ST Lead Copper PEX Not Replaced 2018‐10‐02 No ND 2018‐10‐04 2018‐10‐18
5040180 Ops 3308 BEECHWOOD BLVD Lead Copper PEX Not Replaced 2018‐10‐03 No Emergency 14 2018‐10‐11 2018‐10‐18
5049660 A15_05_A A15_05_A 897 KENNEBEC ST Lead Lead PEX Copper 2018‐10‐03 2018‐10‐03 No ND 2018‐10‐08 2018‐10‐18
5045770 A15_05_A A15_05_A 858 KENNEBEC ST Lead Lead PEX Copper 2018‐10‐03 2018‐10‐03 No ND 2018‐10‐06 2018‐10‐18
5049645 A15_05_A A15_05_A 945 KENNEBEC ST Lead Lead PEX Copper 2018‐10‐03 2018‐10‐03 No 24 2018‐10‐06 2018‐10‐18 3.07 2019‐02‐12 2019‐02‐19
5050481 A14_03 A14_03 2103 WHARTON ST Lead Lead PEX Copper 2018‐10‐03 2018‐10‐03 No 12 2018‐10‐08 2018‐10‐24
5061705 Ops 667 BOGGS AVE Lead Copper PEX Not Replaced 2018‐10‐04 No Emergency 7.4 2018‐10‐05 2018‐10‐18
5011490 A18_08 A18_08 367 SPAHR ST Lead Lead PEX Copper 2018‐10‐04 2018‐10‐04 No 5.6 2018‐10‐05 2018‐10‐18
5045762 A15_05_A A15_05_A 830 KENNEBEC ST Lead Lead PEX Copper 2018‐10‐04 2018‐10‐04 No ND 2018‐10‐05 2018‐10‐18
5049643 A15_05_A A15_05_A 951 KENNEBEC ST Lead Lead PEX Copper 2018‐10‐04 2018‐10‐04 No 6.9 2018‐10‐24 2018‐11‐08
5050486 A14_03 A14_03 2109 WHARTON ST Lead Lead PEX Copper 2018‐10‐04 2018‐10‐04 No 10 2018‐10‐19 2018‐11‐13
5050488 A14_03 A14_03 2110 MERRIMAN ST Lead Copper PEX Not Replaced 2018‐10‐04 No 11 2018‐10‐06 2018‐10‐24
5045761 A15_05_A A15_05_A 828 KENNEBEC ST Lead Lead PEX Copper 2018‐10‐04 2018‐10‐04 No ND 2019‐01‐05 2019‐01‐11
5073526 Ops BLG 3112 PERRYSVILLE AVE Lead Lead PEX Copper 2018‐10‐05 2018‐12‐18 Yes Emergency 8 2018‐10‐15 2018‐12‐10 ND 2018‐12‐21 2019‐01‐07
5050496 A14_03 A14_03 2127 WHARTON ST Lead Copper PEX Not Replaced 2018‐10‐05 No 4.2 2018‐10‐06 2018‐10‐24
5050497 A14_03 A14_03 2129 WHARTON ST Lead Lead PEX Copper 2018‐10‐08 2018‐10‐08 No 4.2 2018‐10‐09 2018‐11‐01
5011487 A18_08 A18_08 352 SPAHR ST Lead Lead PEX Copper 2018‐10‐08 2018‐10‐08 No 8.2 2018‐10‐09 2018‐10‐18
5011945 A18_08 A18_08 712 COLLEGE AVE Lead Lead PEX Copper 2018‐10‐08 2018‐10‐08 No 1.4 2018‐11‐12 2018‐11‐27
5021269 Ops 4231 STANTON AVE Lead Copper PEX Not Replaced 2018‐10‐09 No Emergency 1.7 2018‐11‐05 2018‐11‐27
5049685 A15_05_A A15_05_A 1040 WELFER ST Lead Lead PEX Copper 2018‐10‐10 2018‐10‐10 No 5 2018‐10‐13 2019‐01‐08
5050509 A14_03 A14_03 52 S 22ND ST Lead Lead PEX Copper 2018‐10‐11 2018‐10‐11 No 5.8 2018‐10‐20 2018‐11‐27
5122149 A10_M A10_M 323 COLTON STREET Lead Lead PEX Not Replaced 2018‐10‐12 Yes 23.6 2018‐10‐15 2018‐10‐29 5.39 2019‐02‐04 2019‐02‐12
5011943 A18_08 A18_08 645 MARYLAND AVE Lead Lead PEX Copper 2018‐10‐12 2018‐10‐12 No ND 2018‐10‐19 2018‐11‐08
5011885 A18_08 A18_08 642 MARYLAND AVE Lead Copper PEX Not Replaced 2018‐10‐15 No 7.9 2018‐10‐16 2018‐10‐31
5050602 A14_03 A14_03 2347 SIDNEY ST Lead Copper PEX Not Replaced 2018‐10‐15 No 6.6 2018‐10‐19 2018‐11‐08
5049618 A15_05_A A15_05_A 950 KENNEBEC ST Lead Lead PEX Copper 2018‐10‐15 2018‐10‐15 No 14.6 2018‐10‐17 2018‐11‐08
5012374 A18_08 A18_08 5716 WALNUT ST Lead Lead PEX Copper 2018‐10‐15 2018‐10‐15 No ND 2018‐11‐29 2018‐12‐05
5049686 A15_05_A A15_05_A 1044 WELFER ST Lead Lead PEX Copper 2018‐10‐15 2018‐10‐15 No 114 2018‐10‐16 2018‐11‐08
5011421 A18_08 A18_08 639 MARYLAND AVE Lead Copper PEX Not Replaced 2018‐10‐15 No 18.8 2018‐10‐22 2018‐11‐08 ND 2019‐03‐09 2019‐03‐19
5122481 A10_M A10_M 325 WILLIAM STREET Lead Lead PEX Not Replaced 2018‐10‐15 Yes ND 2018‐11‐20 2018‐12‐05
5122480 A10_M A10_M 323 WILLIAM STREET Lead Lead PEX Not Replaced 2018‐10‐15 Yes ND 2018‐10‐20 2018‐11‐08
5049606 A15_05_A A15_05_A 914 KENNEBEC ST Lead Lead PEX Copper 2018‐10‐15 2018‐10‐15 No 20 2018‐10‐16 2018‐12‐26 1.73 2019‐02‐07 2019‐02‐19
5011328 A18_08 A18_08 507 MARYLAND AVE Lead Copper PEX Not Replaced 2018‐10‐15 No 7.3 2018‐10‐21 2018‐11‐08
5050650 A14_03 A14_03 2412 SIDNEY ST Lead Copper PEX Not Replaced 2018‐10‐16 No ND 2018‐10‐25 2018‐11‐13
5050648 A14_03 A14_03 2420 SIDNEY ST Lead Copper PEX Not Replaced 2018‐10‐16 No ND 2018‐10‐17 2018‐10‐31
5050591 A14_03 A14_03 93 24TH ST Lead Lead PEX Copper 2018‐10‐16 2018‐10‐16 No ND 2018‐10‐28 2019‐01‐08
5012359 A18_08 A18_08 5729 WALNUT ST Lead Lead PEX Copper 2018‐10‐16 2018‐10‐16 No ND 2018‐11‐29 2018‐12‐10
5012369 A18_08 A18_08 5728 WALNUT ST Lead Copper PEX Not Replaced 2018‐10‐16 No 24 2018‐10‐18 2018‐12‐27 ND 2019‐01‐14 2019‐01‐22
5050587 A14_03 A14_03 2408 SIDNEY ST Lead Lead PEX Copper 2018‐10‐16 2018‐10‐16 No 3.1 2018‐10‐17 2018‐11‐01
5049651 A15_05_A A15_05_A 927 KENNEBEC ST Lead Lead PEX Copper 2018‐10‐16 2018‐10‐16 No ND 2018‐10‐21 2018‐11‐08
5050651 A14_03 A14_03 2410 SIDNEY ST Lead Lead PEX Copper 2018‐10‐16 2018‐10‐16 No 3 2018‐10‐23 2018‐11‐13
5049652 A15_05_A A15_05_A 923 KENNEBEC ST Lead Lead PEX Not Replaced 2018‐10‐16 Yes 23.6 2018‐10‐19 2018‐11‐08 25.3 2019‐02‐15 2019‐02‐27 8.38 2019‐04‐10 2019‐04‐24
5049691 A15_05_A A15_05_A 1045 WELFER ST Lead Copper PEX Not Replaced 2018‐10‐17 No ND 2018‐10‐22 2018‐11‐08
5049662 A15_05_A A15_05_A 893 KENNEBEC ST Lead Lead PEX Copper 2018‐10‐17 2018‐10‐17 No 15 2018‐10‐18 2018‐11‐08 15.3 2019‐05‐17 2019‐05‐29
5012372 Ops A18_08 5720 WALNUT ST Lead Lead PEX Copper 2018‐10‐17 2018‐10‐18 Yes Emergency 8.1 2018‐10‐20 2018‐11‐08
5029669 Ops BLG 6428 MEADOW ST Lead Lead PEX Copper 2018‐10‐18 2019‐02‐21 Yes Emergency 4.93 2019‐02‐25 2019‐03‐12
5045789 A15_05_A A15_05_A 839 MIRROR ST Lead Lead PEX Copper 2018‐10‐18 2018‐10‐18 No ND 2018‐10‐29 2018‐11‐08
5012478 A18_08 A18_08 5900 HOWE ST Lead Copper PEX Not Replaced 2018‐10‐18 No 1.6 2018‐10‐25 2018‐11‐08
5050943 A14_03 A14_03 2303 SARAH ST Lead Lead PEX Copper 2018‐10‐18 2018‐10‐18 No 8.6 2018‐10‐19 2018‐11‐01
5011929 A18_08 A18_08 657 MARYLAND AVE Lead Copper PEX Not Replaced 2018‐10‐18 No 5 2018‐10‐22 2019‐01‐14
5011930 A18_08 A18_08 655 MARYLAND AVE Lead Lead PEX Copper 2018‐10‐18 2018‐10‐18 No 3.5 2018‐10‐19 2018‐11‐08
5043748 Ops BLG 420.5 E END AVE Lead Lead PEX Copper 2018‐10‐19 2019‐02‐04 Yes Emergency 3.76 2019‐02‐05 2019‐02‐12
5043747 Ops BLG 420 E END AVE Lead Lead PEX Copper 2018‐10‐19 2019‐02‐04 Yes Emergency 15.2 2018‐10‐30 2018‐11‐08 16.8 2019‐02‐05 2019‐02‐12 5.34 2019‐09‐24 2019‐09‐30
5011879 A18_08 A18_08 5733 WALNUT ST Lead Lead PEX Copper 2018‐10‐19 2018‐10‐19 No ND 2018‐10‐27 2019‐01‐14
5035108 Ops 1081 SHADY AVE REAR Lead PEX PEX Not Replaced 2018‐10‐22 No Emergency 52 2018‐10‐24 2018‐11‐08
5011894 A18_08 A18_08 704 MARYLAND AVE Lead Lead PEX Copper 2018‐10‐22 2018‐10‐22 No 5.9 2018‐10‐22 2018‐11‐08
5012481 A18_08 A18_08 908 COLLEGE AVE Lead Lead PEX Not Replaced 2018‐10‐22 Yes 550 2018‐10‐24 2018‐11‐08
5049422 A15_05_A A15_05_A 1027 MIRROR ST Lead Lead PEX Copper 2018‐10‐22 2018‐10‐22 No ND 2018‐11‐01 2019‐01‐08
5049454 A15_05_A A15_05_A 934 MIRROR ST Lead Copper PEX Not Replaced 2018‐10‐22 No 21.4 2018‐10‐23 2018‐11‐08 1.01 2019‐02‐08 2019‐02‐19
5011917 A18_08 A18_08 703 MARYLAND AVE Lead Lead PEX Copper 2018‐10‐22 2018‐10‐22 No 8.7 2018‐10‐25 2018‐11‐08
5045790 A15_05_A A15_05_A 837 MIRROR ST Lead Lead PEX Copper 2018‐10‐23 2018‐10‐23 No 22.4 2018‐10‐25 2018‐11‐08 3.34 2019‐02‐27 2019‐03‐12
5011895 A18_08 A18_08 706 MARYLAND AVE Lead Lead PEX Copper 2018‐10‐23 2018‐10‐23 No 18.8 2018‐10‐24 2018‐11‐08 6.27 2019‐03‐06 2019‐03‐12
5051002 A14_03 A14_03 2413 SARAH ST Lead Copper PEX Not Replaced 2018‐10‐23 No ND 2018‐10‐25 2018‐11‐27 ND 2018‐11‐02 2018‐11‐27
5045786 A15_05_A A15_05_A 860 MIRROR ST Lead Copper PEX Not Replaced 2018‐10‐23 No ND 2018‐10‐30 2019‐01‐08
5050999 A14_03 A14_03 2407 SARAH ST Lead Copper PEX Not Replaced 2018‐10‐23 No 7.1 2018‐10‐25 2018‐11‐27
5011918 A18_08 A18_08 701 MARYLAND AVE Lead Lead PEX Copper 2018‐10‐23 2018‐10‐23 No 3 2018‐10‐29 2018‐11‐08
5011896 A18_08 A18_08 708 MARYLAND AVE Lead Lead PEX Copper 2018‐10‐24 2018‐10‐24 No 15.6 2018‐10‐26 2018‐11‐08 3.05 2019‐03‐17 2019‐03‐26
5050777 A14_03 A14_03 2213 SARAH ST Lead Copper PEX Not Replaced 2018‐10‐24 No 4.8 2018‐10‐25 2018‐11‐13
5011969 A18_08 A18_08 5822 WALNUT ST Lead Copper PEX Not Replaced 2018‐10‐24 No 4.1 2018‐11‐26 2018‐12‐05
5122238 A10_M A10_M 609 FREMONT STREET Lead Copper PEX Not Replaced 2018‐10‐24 No ND 2018‐10‐26 2019‐01‐08
5051013 A14_03 A14_03 2416 CAREY WAY Lead Copper PEX Not Replaced 2018‐10‐24 No 33.6 2018‐11‐30 2018‐12‐10
5056912 Ops BLG 921 MANTON WAY Lead Lead PEX Copper 2018‐10‐25 2019‐02‐18 Yes Emergency ND 2018‐12‐21 2019‐01‐11
5051015 A14_03 A14_03 2418 CAREY WAY Lead Copper PEX Not Replaced 2018‐10‐25 No 3.5 2018‐11‐04 2018‐11‐27
5011951 A18_08 A18_08 5823 ELMER ST Lead Lead PEX Copper 2018‐10‐25 2018‐10‐25 No ND 2018‐11‐03 2018‐11‐27
5051018 A14_03 A14_03 2424 CAREY WAY Lead Lead PEX Copper 2018‐10‐25 2018‐10‐25 No ND 2018‐10‐26 2019‐01‐08
5011970 A18_08 A18_08 5834 WALNUT ST Lead Lead PEX Copper 2018‐10‐25 2018‐10‐25 No 8 2018‐10‐29 2019‐01‐14
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5011898 A18_08 A18_08 716 MARYLAND AVE Lead Lead PEX Copper 2018‐10‐25 2018‐10‐25 No 10 2018‐11‐02 2019‐01‐14
5049436 A15_05_A A15_05_A 1024 MIRROR ST Lead Copper PEX Not Replaced 2018‐10‐25 No 18 2018‐10‐31 2019‐01‐08
5050774 A14_03 A14_03 2207 SARAH ST Lead Copper PEX Not Replaced 2018‐10‐25 No 4.9 2018‐11‐19 2019‐01‐02
5011921 A18_08 A18_08 5821 ELMER ST Lead Lead PEX Not Replaced 2018‐10‐26 Yes 11.8 2018‐12‐11 2018‐12‐17
5022128 A17_07 A17_07 1100 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐10‐30 2018‐10‐30 No 3.1 2018‐10‐30 2018‐11‐09 ND 2018‐11‐05 2018‐11‐27
5012513 A18_08 A18_08 5806 WALNUT ST Lead Lead PEX Copper 2018‐10‐31 2018‐10‐31 No 3.9 2018‐11‐02 2018‐11‐27
5012360 A18_08 A18_08 820 MARYLAND AVE Lead Lead PEX Copper 2018‐10‐31 2018‐10‐31 No ND 2018‐11‐01 2019‐01‐14
5011875 A18_08 A18_08 5743 ELMER ST Lead Copper PEX Not Replaced 2018‐10‐31 No ND 2018‐11‐16 2018‐12‐05
5011922 A18_08 A18_08 5819 ELMER ST Lead Lead PEX Copper 2018‐11‐01 2018‐11‐01 No ND 2018‐12‐08 2018‐12‐17
5022132 A17_07 A17_07 1110 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐01 2018‐11‐01 No 1.4 2018‐11‐04 2018‐11‐27
5022133 A17_07 A17_07 1112 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐01 2018‐11‐01 No ND 2018‐12‐21 2019‐01‐07
5022139 A17_07 A17_07 1136 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐02 2018‐11‐02 No 1.9 2018‐11‐05 2018‐11‐27
5078289 Ops BLG 3400 MASSACHUSETTS AVE Lead Lead PEX Copper 2018‐11‐03 2019‐03‐01 Yes Emergency 3.43 2019‐03‐03 2019‐03‐12
5034879 Ops 5387 NORTHUMBERLAND ST Lead Copper PEX Not Replaced 2018‐11‐05 No Emergency 1.1 2018‐11‐11 2018‐11‐27
5022134 A17_07 A17_07 1116 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐05 2018‐11‐05 No 1.3 2018‐11‐08 2018‐11‐27
5012526 A18_08 A18_08 5833 HOWE ST Lead Lead PEX Copper 2018‐11‐05 2018‐11‐05 No 5.8 2018‐11‐06 2018‐11‐27
5012508 A18_08 A18_08 5747 KENTUCKY AVE Lead Copper PEX Not Replaced 2018‐11‐05 No 2.28 2019‐03‐15 2019‐04‐10
5070978 A16_06 A16_06 1402 MONTEREY ST Lead Lead Copper Copper 2018‐11‐05 2018‐11‐05 No ND 2019‐01‐02 2019‐01‐11
5012420 A18_08 A18_08 5731 KENTUCKY AVE Lead Copper PEX Not Replaced 2018‐11‐05 No 5.1 2018‐12‐20 2019‐01‐07
5022147 A17_07 A17_07 1166 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐06 2018‐11‐06 No 1.3 2018‐11‐13 2018‐11‐27
5022146 A17_07 A17_07 1162 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐06 2018‐11‐06 No 1 2018‐11‐07 2018‐11‐27
5012523 A18_08 A18_08 5809 HOWE ST Lead Lead PEX Copper 2018‐11‐06 2018‐11‐06 No ND 2018‐11‐16 2018‐12‐05
5070979 A16_06 A16_06 1404 MONTEREY ST Lead Lead Copper Copper 2018‐11‐06 2018‐11‐06 No ND 2018‐11‐15 2018‐11‐27
5022148 A17_07 A17_07 1170 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐06 2018‐11‐06 No 3 2018‐11‐06 2018‐11‐27 ND 2018‐11‐27 2018‐12‐05
5012458 A18_08 A18_08 5816 KENTUCKY AVE Lead Copper PEX Not Replaced 2018‐11‐06 No 4.7 2018‐11‐10 2018‐11‐27
5022145 A17_07 A17_07 1158 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐06 2018‐11‐06 No ND 2018‐11‐10 2018‐11‐27
5022138 A17_07 A17_07 1132 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐06 2018‐11‐06 No 1.3 2018‐11‐07 2018‐11‐27
5070949 A16_06 A16_06 1500 MONTEREY ST Lead Lead Copper Copper 2018‐11‐06 2018‐11‐06 No ND 2018‐12‐23 2019‐01‐07
5022137 A17_07 A17_07 1128 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐07 2018‐11‐07 No 3.8 2018‐11‐13 2018‐11‐27
5012525 A18_08 A18_08 5819 HOWE ST Lead Lead PEX Copper 2018‐11‐07 2018‐11‐07 No 5.5 2018‐11‐08 2018‐11‐27
5028749 A09_09 A09_09 6435 DEAN ST Lead Lead PEX Copper 2018‐11‐07 2018‐11‐07 No ND 2018‐11‐19 2018‐12‐05 ND 2018‐11‐19 2019‐01‐08
5022111 A17_07 A17_07 1153 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐07 2018‐11‐07 No 3 2018‐11‐12 2018‐11‐27
5012419 A18_08 A18_08 5729 KENTUCKY AVE Lead Lead PEX Copper 2018‐11‐07 2018‐11‐07 No 8.7 2018‐11‐08 2018‐11‐27
5028740 A09_09 A09_09 6415 DEAN ST Lead Lead PEX Copper 2018‐11‐07 2018‐11‐07 No 2.7 2018‐11‐08 2018‐11‐27
5022118 A17_07 A17_07 1115 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐08 2018‐11‐08 No ND 2018‐11‐10 2018‐11‐27
5012493 A18_08 A18_08 5818 HOWE ST Lead Lead PEX Copper 2018‐11‐08 2018‐11‐08 No 6.4 2018‐11‐09 2018‐11‐27
5012451 A18_08 A18_08 5756 KENTUCKY AVE Lead Lead Copper Copper 2018‐11‐08 2018‐11‐08 No 2.3 2018‐11‐09 2018‐11‐27
5022119 A17_07 A17_07 1111 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐08 2018‐11‐08 No 3.51 2019‐01‐30 2019‐03‐19
5011590 Ops 357 LEHIGH AVE Lead Copper PEX Not Replaced 2018‐11‐09 No Emergency ND 2019‐06‐11 2019‐06‐25
5021974 A17_07 A17_07 1208 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐09 2018‐11‐09 No 4.5 2018‐11‐15 2018‐11‐27
5021963 A17_07 A17_07 1252 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐09 2018‐11‐09 No 4.5 2018‐11‐11 2018‐11‐27
5022109 A17_07 A17_07 1161 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐10 2018‐11‐10 No 25.2 2018‐11‐13 2018‐11‐27 3.25 2019‐02‐04 2019‐02‐12
5021961 A17_07 A17_07 1258 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐12 2018‐11‐12 No 1.3 2018‐11‐15 2018‐11‐27
5021931 A17_07 A17_07 1213 MORNINGSIDE AVE Lead Copper PEX Not Replaced 2018‐11‐12 No 67 2018‐11‐14 2018‐12‐05 6.25 2019‐03‐06 2019‐03‐12
5012415 A18_08 A18_08 5721 KENTUCKY AVE Lead Copper PEX Not Replaced 2018‐11‐12 No ND 2018‐12‐11 2018‐12‐17
5021970 A17_07 A17_07 1220 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐12 2018‐11‐12 No ND 2019‐01‐17 2019‐01‐28
5021969 A17_07 A17_07 1222 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐12 2018‐11‐12 No ND 2018‐11‐17 2018‐12‐05 ND 2018‐11‐17 2019‐01‐14
5021942 A17_07 A17_07 1255 MORNINGSIDE AVE Lead Copper PEX Not Replaced 2018‐11‐12 No ND 2018‐11‐14 2018‐11‐27
5021933 A17_07 A17_07 1223 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐12 2018‐11‐12 No 7.9 2018‐11‐13 2018‐11‐27
5028736 A09_09 A09_09 6361 DEAN ST Lead Lead PEX Copper 2018‐11‐13 2018‐11‐13 No 4.4 2018‐11‐14 2018‐11‐27
5021960 A17_07 A17_07 1260 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐13 2018‐11‐13 No 39 2018‐11‐13 2018‐11‐27 ND 2019‐02‐14 2019‐03‐04
5021934 A17_07 A17_07 1227 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐13 2018‐11‐13 No 1 2018‐11‐15 2018‐11‐27
5021967 A17_07 A17_07 1232 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐13 2018‐11‐13 No 14.8 2018‐11‐16 2018‐12‐05
5012426 A18_08 A18_08 5743 KENTUCKY AVE Lead Copper PEX Not Replaced 2018‐11‐13 No ND 2018‐11‐20 2018‐12‐05
5028802 A09_09 A09_09 6439 APPLE AVE Lead Copper PEX Not Replaced 2018‐11‐13 No 1460 2018‐11‐14 2018‐11‐27 32 2018‐12‐15 2019‐01‐04 5.42 2019‐05‐17 2019‐05‐29
5021937 A17_07 A17_07 1233 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐13 2018‐11‐13 No ND 2018‐12‐03 2018‐12‐17
5022115 A17_07 A17_07 1135 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐13 2018‐11‐13 No 2 2018‐11‐15 2018‐11‐27
5022107 A17_07 A17_07 1167 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐13 2018‐11‐13 No 5.3 2018‐11‐15 2018‐12‐05
5021941 A17_07 A17_07 1247 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐13 2018‐11‐13 No 7.7 2018‐11‐13 2018‐12‐05
5012395 A18_08 A18_08 5740 HOWE ST Lead Lead PEX Copper 2018‐11‐14 2018‐11‐14 No ND 2018‐11‐17 2018‐12‐05
5021927 A17_07 A17_07 1201 MORNINGSIDE AVE Lead Copper PEX Not Replaced 2018‐11‐14 No ND 2018‐11‐18 2018‐12‐05
5012405 A18_08 A18_08 5712 HOWE ST Lead Lead PEX Copper 2018‐11‐14 2018‐11‐14 No ND 2018‐11‐15 2018‐12‐05
5012488 A18_08 A18_08 5819 KENTUCKY AVE Lead Lead PEX Copper 2018‐11‐14 2018‐11‐14 No 4.53 2019‐02‐11 2019‐02‐27
5021929 A17_07 A17_07 1207 MORNINGSIDE AVE Lead Copper PEX Not Replaced 2018‐11‐14 No ND 2018‐11‐17 2018‐12‐05
5070931 A16_06 A16_06 1517 BUENA VISTA ST Lead PEX Copper Not Replaced 2018‐11‐14 No ND 2018‐11‐18 2018‐12‐05
5028790 A09_09 A09_09 1149 PAULSON AVE Lead Lead PEX Copper 2018‐11‐14 2018‐11‐14 No 6 2018‐11‐15 2018‐11‐27
5021959 A17_07 A17_07 1400 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐15 2018‐11‐15 No ND 2018‐11‐19 2018‐12‐05
5012394 A18_08 A18_08 5742 HOWE ST Lead Lead PEX Copper 2018‐11‐15 2018‐11‐15 No ND 2018‐11‐27 2018‐12‐05
5011908 A18_08 A18_08 5803 WALNUT ST Lead Lead PEX Copper 2018‐11‐15 2018‐11‐15 No 29 2018‐11‐17 2018‐12‐05
5021958 A17_07 A17_07 1404 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐15 2018‐11‐15 No ND 2018‐11‐18 2018‐12‐05
5073741 Ops 400 MILROY ST Lead PEX PEX Not Replaced 2018‐11‐16 No Emergency 6.7 2018‐11‐17 2018‐12‐05
5024285 A17_07 A17_07 1436 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐16 2018‐11‐16 No ND 2018‐11‐20 2018‐12‐05
5012425 A18_08 A18_08 5741 KENTUCKY AVE Lead Lead PEX Copper 2018‐11‐16 2018‐11‐23 Yes 6.9 2018‐11‐29 2018‐12‐10
5012406 A18_08 A18_08 901 S NEGLEY AVE Lead Lead PEX Copper 2018‐11‐16 2018‐11‐16 No ND 2018‐11‐27 2018‐12‐05
5021955 A17_07 A17_07 1414 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐16 2018‐11‐16 No ND 2018‐11‐19 2018‐12‐05
5012397 A18_08 A18_08 5734 HOWE ST Lead Lead PEX Copper 2018‐11‐16 2018‐11‐16 No ND 2018‐11‐17 2018‐12‐05
5072550 Ops BLG 309 ELSDON ST Lead Lead PEX Copper 2018‐11‐17 2019‐03‐07 Yes Emergency 99.9 2019‐02‐26 2019‐03‐04
5021954 A17_07 A17_07 1418 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐19 2018‐11‐19 No ND 2018‐11‐22 2018‐12‐05
5021943 A17_07 A17_07 1257 MORNINGSIDE AVE Lead Copper PEX Not Replaced 2018‐11‐19 No 70 2018‐11‐25 2018‐12‐05 ND 2019‐03‐25 2019‐04‐01
5021945 A17_07 A17_07 1401 MORNINGSIDE AVE Lead Copper PEX Not Replaced 2018‐11‐19 No ND 2018‐11‐24 2018‐12‐05
5021953 A17_07 A17_07 1422 MORNINGSIDE AVE Lead Copper PEX Not Replaced 2018‐11‐19 No ND 2018‐11‐23 2018‐12‐05
5070504 A16_06 A16_06 708 ARMANDALE ST Lead Lead Copper Copper 2018‐11‐19 2018‐11‐19 No ND 2018‐11‐27 2018‐12‐05
5029209 A09_09 A09_09 1118.5 PAULSON AVE Lead Lead PEX Copper 2018‐11‐19 2018‐11‐19 No 12.4 2018‐11‐20 2018‐12‐05
5046499 Ops 4311 GLADSTONE ST Lead PEX PEX Not Replaced 2018‐11‐20 No Emergency 4.4 2018‐12‐10 2019‐01‐04
5012407 A18_08 A18_08 907 S NEGLEY AVE Lead Lead PEX Copper 2018‐11‐20 2018‐11‐20 No 5.08 2019‐11‐17 2019‐12‐03
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5024283 A17_07 A17_07 1444 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐20 2018‐11‐20 No ND 2018‐11‐23 2018‐12‐05
5024298 A17_07 A17_07 1443 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐20 2018‐11‐20 No ND 2018‐11‐21 2018‐12‐05
5024301 A17_07 A17_07 1609 MORNINGSIDE AVE Lead Copper PEX Not Replaced 2018‐11‐20 No ND 2018‐12‐30 2019‐01‐11
5070445 A16_06 A16_06 517 ARMANDALE ST Lead Lead Copper Copper 2018‐11‐20 2018‐11‐20 No 11 2018‐11‐20 2019‐03‐28
5028805 A09_09 A09_09 6425 APPLE AVE Lead Copper PEX Not Replaced 2018‐11‐20 No ND 2018‐11‐23 2018‐12‐05
5061059 Ops BLG_01 165 OLYMPIA ST Lead Lead PEX Copper 2018‐11‐21 2019‐08‐19 Yes Emergency 2.49 2019‐09‐02 2019‐09‐09
5021950 A17_07 A17_07 1413 MORNINGSIDE AVE Lead Copper PEX Not Replaced 2018‐11‐21 No 59 2018‐11‐28 2018‐12‐05 5.73 2019‐02‐15 2019‐02‐27
5070384 A16_06 A16_06 522 ARMANDALE ST Lead Lead Copper Copper 2018‐11‐21 2018‐11‐21 No ND 2018‐11‐25 2018‐12‐05
5021948 A17_07 A17_07 1407 MORNINGSIDE AVE Lead Copper PEX Not Replaced 2018‐11‐21 No ND 2019‐01‐07 2019‐01‐11
5070385 A16_06 A16_06 524 ARMANDALE ST Lead Copper Copper Not Replaced 2018‐11‐21 No ND 2018‐12‐21 2019‐01‐07
5024295 A17_07 A17_07 1435 MORNINGSIDE AVE Lead Copper PEX Not Replaced 2018‐11‐23 No ND 2018‐11‐26 2018‐12‐05
5012345 A18_08 A18_08 727 S NEGLEY AVE Lead Lead PEX Copper 2018‐11‐23 2018‐11‐23 No 28.4 2018‐11‐29 2018‐12‐05 4.56 2019‐03‐09 2019‐03‐19
5024289 A17_07 A17_07 1424 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐23 2018‐11‐23 No ND 2018‐12‐17 2019‐01‐04
5037464 Ops BLG 5465 BARTLETT ST Lead Lead PEX Copper 2018‐11‐24 2019‐02‐07 Yes Emergency 9.6 2019‐01‐07 2019‐01‐11 4.62 2019‐02‐11 2019‐02‐19
5024293 A17_07 A17_07 1429 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐26 2018‐11‐26 No ND 2018‐12‐30 2019‐01‐11
5025632 Ops BLG 5517 AVONDALE PL Lead Lead PEX Copper 2018‐11‐27 2019‐02‐22 Yes Emergency 1310 2019‐01‐22 2019‐02‐04 1.51 2019‐03‐01 2019‐05‐01
5024272 A17_07 A17_07 1630 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐27 2018‐11‐27 No 4.1 2018‐11‐28 2018‐12‐05
5024279 A17_07 A17_07 1608 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐27 2018‐11‐27 No 5.2 2018‐12‐03 2018‐12‐17
5024305 A17_07 A17_07 1619 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐27 2018‐11‐27 No ND 2018‐11‐28 2018‐12‐05
5024277 A17_07 A17_07 1616 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐27 2018‐11‐27 No 6.7 2018‐11‐28 2018‐12‐05
5070409 A16_06 A16_06 1530 GARFIELD AVE Lead Copper Copper Not Replaced 2018‐11‐28 No ND 2019‐04‐12 2019‐04‐24
5024304 A17_07 A17_07 1615 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐28 2018‐11‐28 No ND 2018‐12‐30 2019‐01‐11
5070410 A16_06 A16_06 1528 GARFIELD AVE Lead Lead Copper Copper 2018‐11‐28 2018‐11‐28 No 13.6 2018‐11‐29 2018‐12‐05
5024306 A17_07 A17_07 1623 MORNINGSIDE AVE Lead PEX PEX Not Replaced 2018‐11‐29 No ND 2018‐12‐10 2018‐12‐17
5028763 A09_09 A09_09 1155 PAULSON AVE Lead Lead PEX Copper 2018‐11‐29 2018‐11‐29 No 28.8 2018‐12‐01 2018‐12‐10 ND 2019‐02‐23 2019‐03‐04
5011804 A18_08 A18_08 634 S NEGLEY AVE Lead Copper PEX Not Replaced 2018‐11‐30 No ND 2018‐12‐03 2018‐12‐10
5070397 A16_06 A16_06 612 ARMANDALE ST Lead Copper Copper Not Replaced 2018‐11‐30 No ND 2018‐12‐01 2018‐12‐17
5024315 A17_07 A17_07 1649 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐30 2018‐11‐30 No ND 2018‐12‐20 2019‐01‐07
5024313 A17_07 A17_07 1641 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐30 2018‐11‐30 No ND 2018‐12‐04 2018‐12‐17
5070427 A16_06 A16_06 1521 GARFIELD AVE Lead Lead Copper Copper 2018‐11‐30 2018‐11‐30 No ND 2018‐12‐10 2018‐12‐17
5029247 A09_09 A09_09 6526 DEARY ST Lead Lead PEX Copper 2018‐11‐30 2018‐11‐30 No 12 2018‐12‐06 2018‐12‐17
5021216 Ops BLG 5310 CAMELIA ST Lead Lead PEX Not Replaced 2018‐12‐03 Yes Emergency ND 2018‐12‐04 2018‐12‐17
5023875 A17_07 A17_07 1685 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐03 2018‐12‐03 No ND 2018‐12‐05 2018‐12‐17
5070439 A16_06 A16_06 522 ALPINE AVE Lead Copper Copper Not Replaced 2018‐12‐03 No ND 2018‐12‐05 2018‐12‐17
5029230 A09_09 A09_09 6545 DEARY ST Lead Lead PEX Copper 2018‐12‐03 2018‐12‐03 No 5.4 2018‐12‐04 2018‐12‐17
5011801 A18_08 A18_08 628 S NEGLEY AVE Lead Lead PEX Copper 2018‐12‐03 2018‐12‐03 No ND 2018‐12‐15 2019‐01‐04
5023874 A17_07 A17_07 1683 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐03 2018‐12‐03 No ND 2018‐12‐04 2018‐12‐17
5070416 A16_06 A16_06 1512 GARFIELD AVE Lead Lead Copper Copper 2018‐12‐03 2018‐12‐03 No ND 2018‐12‐04 2018‐12‐17 7.2 2018‐12‐04 2018‐12‐17
5023943 A17_07 A17_07 1730 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐03 2018‐12‐03 No 5 2018‐12‐05 2019‐03‐28
5023934 A17_07 A17_07 1712 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐03 2018‐12‐03 No 60 2018‐12‐07 2018‐12‐17 4.71 2019‐04‐05 2019‐04‐16
5023942 A17_07 A17_07 1728 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐04 2018‐12‐04 No ND 2018‐12‐04 2018‐12‐17
5011820 A18_08 A18_08 629 S NEGLEY AVE Lead Lead PEX Copper 2018‐12‐04 2018‐12‐04 No 12.6 2018‐12‐05 2018‐12‐17
5029199 A09_09 A09_09 6530 APPLE AVE Lead Copper Copper Not Replaced 2018‐12‐04 No 7.3 2018‐12‐04 2018‐12‐17
5023935 A17_07 A17_07 1710 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐05 2018‐12‐05 No ND 2018‐12‐05 2018‐12‐17
5070655 A16_06 A16_06 221 ALPINE AVE Lead Copper Copper Not Replaced 2018‐12‐05 No ND 2018‐12‐13 2019‐01‐04
5021962 A17_07 A17_07 1254 MORNINGSIDE AVE Lead Lead PEX Not Replaced 2018‐12‐05 Yes 20.8 2018‐12‐07 2018‐12‐17 3.95 2019‐05‐24 2019‐06‐04
5029244 A09_09 A09_09 6534 DEARY ST Lead Lead PEX Copper 2018‐12‐05 2018‐12‐05 No 5.4 2018‐12‐09 2018‐12‐17
5060430 Ops BLG_01 331 CLARENCE ST Lead Lead PEX Copper 2018‐12‐06 2019‐04‐26 Yes Emergency 5 2018‐12‐12 2019‐01‐04 ND 2019‐05‐12 2019‐05‐21
5011569 Ops 5978 ALDER ST Lead Copper PEX Not Replaced 2018‐12‐06 No Emergency ND 2018‐12‐08 2018‐12‐17
5023933 A17_07 A17_07 1708 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐06 2018‐12‐06 No 7.4 2018‐12‐08 2018‐12‐17
5070591 A16_06 A16_06 114 CARRINGTON ST Lead Lead Copper Copper 2018‐12‐06 2018‐12‐06 No ND 2018‐12‐11 2019‐01‐04
5023912 A17_07 A17_07 1745 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐06 2018‐12‐06 No 4.8 2018‐12‐11 2018‐12‐17
5023911 A17_07 A17_07 1747 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐06 2018‐12‐06 No 5.2 2018‐12‐08 2018‐12‐17
5029246 A09_09 A09_09 6530 DEARY ST Lead Lead PEX Not Replaced 2018‐12‐06 Yes 2.9 2019‐01‐16 2019‐01‐28
5023913 A17_07 A17_07 1743 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐07 2018‐12‐07 No 5 2018‐12‐08 2018‐12‐17
5023886 A17_07 A17_07 1678 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐07 2018‐12‐07 No ND 2018‐12‐30 2019‐01‐11
5072977 Ops BLG_01 5 NETTIE ST Lead Lead PEX Copper 2018‐12‐10 2019‐04‐30 Yes Emergency 2.82 2019‐03‐09 2019‐03‐19 ND 2019‐05‐13 2019‐06‐11
5070709 A16_06 A16_06 16 JACKSONIA ST Lead Lead Copper Copper 2018‐12‐10 2018‐12‐10 No ND 2018‐12‐24 2019‐01‐07
5023915 A17_07 A17_07 1733 MORNINGSIDE AVE Lead Copper PEX Not Replaced 2018‐12‐10 No 4.6 2018‐12‐11 2019‐01‐04
5023928 A17_07 A17_07 1705 MORNINGSIDE AVE Lead Copper PEX Not Replaced 2018‐12‐10 No 4.1 2018‐12‐13 2018‐12‐17
5070405 A16_06 A16_06 409 ARMANDALE ST Lead Copper Copper Not Replaced 2018‐12‐10 No ND 2018‐12‐11 2018‐12‐17
5023909 A17_07 A17_07 1805 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐10 2018‐12‐10 No 6 2019‐01‐05 2019‐01‐22
5070716 A16_06 A16_06 11 JACKSONIA ST Lead Lead Copper Copper 2018‐12‐11 2018‐12‐11 No 4.6 2018‐12‐12 2018‐12‐17
5023944 A17_07 A17_07 1732 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐11 2018‐12‐11 No ND 2018‐12‐13 2019‐01‐04
5077603 CEP CEP 3557 ELMHURST AVE Lead Lead PEX Copper 2018‐12‐11 2018‐12‐11 No 5.4 2018‐12‐12 2018‐12‐17
5070707 A16_06 A16_06 20 JACKSONIA ST Lead Copper Copper Not Replaced 2018‐12‐11 No 8.1 2019‐03‐20 2019‐03‐26
5023533 A17_07 A17_07 1835 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐11 2018‐12‐11 No ND 2018‐12‐14 2019‐01‐07
5023540 A17_07 A17_07 1821 MORNINGSIDE AVE Lead Copper PEX Not Replaced 2018‐12‐12 No 1.5 2019‐05‐14 2019‐05‐21
5058987 A12_02_A A12_02_A 5 NORTON ST Lead Lead PEX Copper 2018‐12‐12 2018‐12‐12 No ND 2018‐12‐14 2019‐01‐04
5071070 A16_06 A16_06 1401 ARCH ST Lead Lead Copper Copper 2018‐12‐12 2018‐12‐12 No ND 2018‐12‐13 2019‐03‐28
5071040 A16_06 A16_06 303 JACKSONIA ST Lead Copper Copper Not Replaced 2018‐12‐12 No 2.13 2019‐03‐28 2019‐04‐16
5069433 Ops BLG_01 1806 RIALTO ST Lead Lead PEX Copper 2018‐12‐13 2019‐04‐18 Yes Emergency 43 2018‐12‐14 2019‐01‐04 11.6 2019‐04‐19 2019‐04‐30 1.97 2019‐11‐03 2019‐11‐11
5023534 A17_07 A17_07 1833 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐13 2018‐12‐13 No 28.8 2018‐12‐21 2019‐01‐07 13.5 2019‐03‐06 2019‐03‐12
5071077 A16_06 A16_06 1404 ARCH ST Lead Copper Copper Not Replaced 2018‐12‐13 No 7.8 2018‐12‐14 2019‐01‐04
5023908 A17_07 A17_07 1807 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐14 2018‐12‐14 No 5.9 2018‐12‐15 2019‐01‐04
5023528 A17_07 A17_07 1824 DUFFIELD ST Lead Lead PEX Copper 2018‐12‐14 2018‐12‐14 No 24.8 2018‐12‐21 2019‐01‐07 12.6 2019‐03‐20 2019‐03‐26
5070595 A16_06 A16_06 110 CARRINGTON ST Lead Copper Copper Not Replaced 2018‐12‐14 No 6.1 2018‐12‐19 2019‐01‐07
5023498 A17_07 A17_07 1853 MORNINGSIDE AVE Lead Lead PEX Not Replaced 2018‐12‐15 Yes 17 2018‐12‐18 2019‐03‐28
5023527 A17_07 A17_07 1820 DUFFIELD ST Lead Lead PEX Copper 2018‐12‐17 2018‐12‐17 No 26.4 2018‐12‐18 2019‐01‐07 421 2019‐04‐02 2019‐04‐10 34 2019‐04‐29 2019‐05‐07
5023547 A17_07 A17_07 1832 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐17 2018‐12‐17 No ND 2018‐12‐19 2019‐01‐07
5070668 A16_06 A16_06 318 JACKSONIA ST Lead Copper Copper Not Replaced 2018‐12‐17 No ND 2019‐01‐13 2019‐01‐28
5058995 A12_02_A A12_02_A 8 NORTON ST Lead Lead PEX Copper 2018‐12‐18 2018‐12‐18 No 5.9 2018‐12‐20 2019‐01‐07
5069029 CEP CEP 2104 STRAUBS LN Lead Lead PEX Copper 2018‐12‐18 2018‐12‐18 No ND 2018‐12‐19 2019‐01‐07
5023543 A17_07 A17_07 1813 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐18 2018‐12‐18 No 16.2 2018‐12‐21 2019‐01‐07 4.51 2019‐04‐19 2019‐04‐24
5070639 A16_06 A16_06 1525 SATURN WAY Lead Lead Copper Copper 2018‐12‐18 2018‐12‐18 No ND 2019‐01‐03 2019‐01‐11
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5063350 Ops 405 LORENZ AVE Lead Copper PEX Not Replaced 2018‐12‐19 No Emergency ND 2018‐12‐21 2019‐01‐07
5023938 A17_07 A17_07 1720 MORNINGSIDE AVE Lead Lead PEX Not Replaced 2018‐12‐19 Yes 90.4 2019‐03‐07 2019‐03‐19
5058626 A12_02_A A12_02_A 122 PROSPECT ST Lead Lead PEX Copper 2018‐12‐19 2018‐12‐19 No 9.5 2018‐12‐19 2019‐01‐07
5058960 A12_02_A A12_02_A 32 NORTON ST Lead Lead PEX Copper 2018‐12‐19 2018‐12‐19 No 9.6 2018‐12‐21 2019‐01‐07
5023554 A17_07 A17_07 1850 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐19 2018‐12‐19 No 1.73 2019‐01‐13 2019‐03‐28
5058967 A12_02_A A12_02_A 35 NORTON ST Lead Copper PEX Not Replaced 2018‐12‐19 No ND 2018‐12‐19 2019‐01‐07
5070640 A16_06 A16_06 402 ALPINE AVE Lead Lead Copper Copper 2018‐12‐19 2018‐12‐19 No ND 2018‐12‐20 2019‐01‐07
5070706 A16_06 A16_06 26 JACKSONIA ST Lead Lead Copper Copper 2018‐12‐21 2018‐12‐21 No 250 2018‐12‐27 2019‐03‐28
5024322 A17_07 A17_07 1640 DUFFIELD ST Lead Lead PEX Copper 2018‐12‐21 2018‐12‐21 No ND 2019‐04‐18 2019‐04‐24
5070674 A16_06 A16_06 300 JACKSONIA ST Lead Lead Copper Copper 2018‐12‐21 2018‐12‐21 No 4.3 2018‐12‐26 2019‐01‐07
5024323 A17_07 A17_07 1636 DUFFIELD ST Lead Copper PEX Not Replaced 2018‐12‐21 No ND 2018‐12‐22 2019‐01‐07
5041613 Ops BLG_01 618 WORTH ST Lead Lead PEX Copper 2018‐12‐22 2019‐05‐30 Yes Emergency 26.4 2018‐12‐25 2019‐01‐07 9.17 2019‐05‐31 2019‐06‐25
5024324 A17_07 A17_07 1634 DUFFIELD ST Lead Copper PEX Not Replaced 2018‐12‐22 No ND 2018‐12‐26 2019‐01‐07
5026379 Ops BLG_01 5816 WAYNE RD Lead Lead PEX Copper 2018‐12‐24 2019‐05‐28 Yes Emergency 83 2018‐12‐26 2019‐01‐07 16.5 2019‐03‐22 2019‐04‐01 1.39 2019‐05‐29 2019‐06‐11
5024326 A17_07 A17_07 1628 DUFFIELD ST Lead Copper PEX Not Replaced 2018‐12‐26 No ND 2018‐12‐29 2019‐01‐07
5024327 A17_07 A17_07 1624 DUFFIELD ST Lead Copper PEX Not Replaced 2018‐12‐26 No ND 2018‐12‐29 2019‐01‐11
5023831 A17_07 A17_07 1657 DUFFIELD ST Lead Copper PEX Not Replaced 2018‐12‐26 No ND 2018‐12‐30 2019‐01‐11
5058624 A12_02_A A12_02_A 126 PROSPECT ST Lead Lead PEX Copper 2018‐12‐27 2018‐12‐27 No ND 2019‐01‐02 2019‐01‐11
5024364 A17_07 A17_07 1631 DUFFIELD ST Lead Copper PEX Not Replaced 2018‐12‐27 No ND 2019‐01‐09 2019‐01‐22
5024363 A17_07 A17_07 1627 DUFFIELD ST Lead Copper PEX Not Replaced 2018‐12‐28 No ND 2019‐01‐06 2019‐01‐11
5024333 A17_07 A17_07 1606 DUFFIELD ST Lead Lead PEX Copper 2018‐12‐28 2018‐12‐28 No 14.2 2018‐12‐28 2019‐01‐07 ND 2018‐12‐29 2019‐01‐11
5035828 Ops BLG_01 5512 WILKINS AVE Lead Lead PEX Copper 2018‐12‐29 2019‐04‐25 Yes Emergency 4.26 2019‐07‐06 2019‐07‐15
5024367 A17_07 A17_07 1639 DUFFIELD ST Lead Copper PEX Not Replaced 2018‐12‐29 No ND 2019‐01‐04 2019‐01‐11
5024355 A17_07 A17_07 1601 DUFFIELD ST Lead Copper PEX Not Replaced 2019‐01‐02 No ND 2019‐03‐25 2019‐04‐01
5066103 A16_06 A16_06 109 SAMPSONIA WAY Lead Copper Copper Not Replaced 2019‐01‐02 No 4.8 2019‐01‐28 2019‐02‐06
5066100 A16_06 A16_06 103 SAMPSONIA WAY Lead Copper Copper Not Replaced 2019‐01‐02 No ND 2019‐03‐27 2019‐04‐10
5024338 A17_07 A17_07 1438 DUFFIELD ST Lead Copper PEX Not Replaced 2019‐01‐02 No ND 2019‐01‐03 2019‐01‐11
5080530 CEP CEP 3816 WILKSBORO ST Lead Lead PEX Copper 2019‐01‐02 2019‐01‐02 No 14.3 2019‐01‐04 2019‐01‐11
5069413 Ops BLG_01 1723 SUNDEMAN ST Lead Lead PEX Copper 2019‐01‐03 2019‐04‐09 Yes Emergency 2.02 2019‐04‐10 2019‐04‐24
5081239 CEP CEP 1102 PEMBERTON ST Lead Lead Copper Copper 2019‐01‐03 2019‐01‐03 No ND 2019‐01‐08 2019‐01‐22
5024321 A17_07 A17_07 1642 DUFFIELD ST Lead Copper PEX Not Replaced 2019‐01‐03 No ND 2019‐01‐10 2019‐01‐22
5071041 A16_06 A16_06 301 JACKSONIA ST Lead Lead Copper Copper 2019‐01‐03 2019‐01‐03 No 2 2019‐01‐28 2019‐02‐06
5024351 A17_07 A17_07 1435 DUFFIELD ST Lead Copper PEX Not Replaced 2019‐01‐04 No ND 2019‐01‐06 2019‐01‐11
5040328 BLG BLG 6815 THOMAS BLVD Lead Lead PEX Copper 2019‐01‐04 2019‐01‐04 No ND 2019‐01‐05 2019‐01‐11
5024339 A17_07 A17_07 1434 DUFFIELD ST Lead Copper PEX Not Replaced 2019‐01‐04 No ND 2019‐01‐06 2019‐01‐11
5058627 A12_02_A A12_02_A 120 PROSPECT ST Lead Lead PEX Copper 2019‐01‐04 2019‐01‐04 No ND 2019‐01‐05 2019‐01‐11
5024340 A17_07 A17_07 1432 DUFFIELD ST Lead Copper PEX Not Replaced 2019‐01‐04 No ND 2019‐03‐03 2019‐03‐12
5024342 A17_07 A17_07 1426 DUFFIELD ST Lead Copper PEX Not Replaced 2019‐01‐05 No ND 2019‐01‐07 2019‐01‐11
5024344 A17_07 A17_07 1420 DUFFIELD ST Lead Copper PEX Not Replaced 2019‐01‐07 No ND 2019‐01‐09 2019‐01‐22
5024345 A17_07 A17_07 1417 DUFFIELD ST Lead Copper PEX Not Replaced 2019‐01‐07 No ND 2019‐03‐07 2019‐03‐19
5042662 Ops 2289 BEECHWOOD BLVD Lead Copper Copper Not Replaced 2019‐01‐08 No Emergency 7 2019‐01‐10 2019‐01‐22
5021901 A17_07 A17_07 1414 DUFFIELD ST Lead Copper PEX Not Replaced 2019‐01‐08 No 1.72 2019‐03‐19 2019‐03‐26
5024350 A17_07 A17_07 1433 DUFFIELD ST Lead Copper PEX Not Replaced 2019‐01‐08 No ND 2019‐01‐10 2019‐01‐22
5070661 A16_06 A16_06 406 JACKSONIA ST Lead Copper Copper Not Replaced 2019‐01‐08 No ND 2019‐07‐12 2019‐07‐23
5002086 Ops 243 LOMBARD ST Lead Copper PEX Not Replaced 2019‐01‐09 No Emergency 6 2019‐01‐11 2019‐01‐22
5070953 A16_06 A16_06 514 JACKSONIA ST Lead Lead Copper Copper 2019‐01‐10 2019‐01‐10 No ND 2019‐01‐11 2019‐01‐22
5070969 A16_06 A16_06 525 JACKSONIA ST Lead PEX Copper Not Replaced 2019‐01‐10 No 1.19 2019‐02‐05 2019‐02‐12
5028676 Ops BLG_01 35 JOSEPH ST Lead Lead PEX Not Replaced 2019‐01‐14 Yes Emergency 2.69 2019‐03‐14 2019‐03‐26
5078195 Ops 3432 SHADELAND AVE Lead Copper PEX Not Replaced 2019‐01‐14 No Emergency 299 2019‐01‐17 2019‐01‐28 8.86 2019‐02‐16 2019‐02‐27
5063754 Ops BLG_01 705 VALONIA ST Lead Lead PEX Not Replaced 2019‐01‐14 Yes Emergency 5 2019‐01‐15 2019‐01‐22
5022245 A17_07 A17_07 1015 DUFFIELD ST Lead Copper PEX Not Replaced 2019‐01‐14 No 39 2019‐01‐15 2019‐01‐22 6.77 2019‐04‐10 2019‐04‐24
5070955 A16_06 A16_06 508 JACKSONIA ST Lead Lead Copper Copper 2019‐01‐14 2019‐01‐14 No ND 2019‐01‐17 2019‐01‐28
5050289 Ops BLG_01 758 HAZELWOOD AVE Lead Lead PEX Copper 2019‐01‐15 2019‐03‐21 Yes Emergency 6.16 2019‐03‐12 2019‐03‐19 2.4 2019‐03‐22 2019‐04‐01
5070967 A16_06 A16_06 523 JACKSONIA ST Lead Lead Copper Copper 2019‐01‐15 2019‐01‐15 No ND 2019‐01‐17 2019‐01‐28
5071026 A16_06 A16_06 405 JACKSONIA ST Lead Lead Copper Copper 2019‐01‐16 2019‐01‐16 No ND 2019‐01‐19 2019‐01‐28
5070285 Ops BLG_01 221 HENDERSON ST Lead Lead PEX Copper 2019‐01‐17 2019‐05‐30 Yes Emergency 26.8 2019‐05‐10 2019‐05‐21 1.01 2019‐06‐03 2019‐06‐25
5022151 Ops 1165 JANCEY ST Lead Copper PEX Not Replaced 2019‐01‐17 No Emergency 7.2 2019‐01‐20 2019‐01‐28
5070999 A16_06 A16_06 609 JACKSONIA ST Lead Lead Copper Copper 2019‐01‐22 2019‐01‐22 No 10 2019‐01‐23 2019‐02‐06
5070952 A16_06 A16_06 516 JACKSONIA ST Lead Lead Copper Not Replaced 2019‐01‐23 Yes 14.5 2019‐02‐08 2019‐02‐19
5022247 A17_07 A17_07 1022 MORNINGSIDE AVE Lead Copper PEX Not Replaced 2019‐01‐23 No 1.3 2019‐01‐25 2019‐02‐04
5070616 A16_06 A16_06 1525 ARCH ST Lead Lead Copper Copper 2019‐01‐24 2019‐01‐24 No 5.9 2019‐01‐25 2019‐02‐04
5070887 CEP CEP 1511 COMPROMISE ST Lead Lead PEX Copper 2019‐01‐25 2019‐01‐25 No 199 2019‐01‐30 2019‐03‐28 5.04 2019‐04‐17 2019‐04‐24
5044056 Briar Cliff Water Relay Briar Cliff Water Relay 572 BRIAR CLIFF RD Lead Lead Copper Copper 2019‐02‐04 2019‐02‐04 No 4.15 2019‐02‐06 2019‐02‐12
5044055 Ops Briar Cliff Water Relay 578 BRIAR CLIFF RD Lead Lead Copper Copper 2019‐02‐07 2019‐02‐07 No Emergency 1.64 2019‐02‐09 2019‐02‐19
5065555 Ops 840 N LINCOLN AVE Lead PEX PEX Not Replaced 2019‐02‐08 No Emergency 1.51 2019‐02‐10 2019‐02‐19
5024814 CEP CEP 1201 KING AVE Lead Lead PEX Copper 2019‐02‐14 2019‐02‐14 No 11.6 2019‐02‐15 2019‐02‐27
5016006 Ops 4405 CESSNA WAY Lead PEX PEX Not Replaced 2019‐02‐16 No Emergency 1.19 2019‐03‐03 2019‐03‐12
5024755 CEP CEP 5464 BROAD ST Lead Lead PEX Copper 2019‐02‐18 2019‐02‐18 No ND 2019‐04‐27 2019‐05‐07
5002817 Urgent LSLR Urgent LSLR 236 ROBINSON ST Lead Lead PEX Copper 2019‐02‐19 2019‐02‐19 No Emergency 2.92 2019‐03‐05 2019‐04‐15
5024176 Urgent LSLR Urgent LSLR 6939 STANDISH ST Lead Lead PEX Copper 2019‐02‐19 2019‐02‐19 No Emergency 1.12 2019‐03‐03 2019‐04‐10
5051029 Ops 118 S 25TH ST Lead Copper PEX Not Replaced 2019‐02‐21 No Emergency 10.8 2019‐04‐10 2019‐04‐24
5016701 Ops 4215 DUNKELD WAY Lead Copper PEX Not Replaced 2019‐02‐22 No Emergency 7.47 2019‐02‐22 2019‐03‐04
5071516 CEP CEP 1922 MORRIS AVE Lead Lead PEX Copper 2019‐02‐22 2019‐02‐22 No 12.8 2019‐02‐24 2019‐03‐04
5078108 CEP CEP 3443 MCCLURE AVE Lead Copper PEX Not Replaced 2019‐02‐26 No ND 2019‐02‐27 2019‐03‐04
5071376 CEP CEP 2116 KOERNER AVE Lead Lead PEX Copper 2019‐02‐28 2019‐02‐28 No 1.29 2019‐03‐04 2019‐03‐19
5121991 Ops 101 HOWARD STREET Lead Copper PEX Not Replaced 2019‐03‐04 No Emergency ND 2019‐03‐07 2019‐03‐26
5010540 Ops Urgent LSLR 5412 ELMER ST Lead Lead PEX Copper 2019‐03‐06 2019‐03‐07 No Emergency 3.31 2019‐03‐08 2019‐03‐26
5056430 Ops Urgent LSLR 442 WINTON ST Lead Lead PEX Copper 2019‐03‐12 2019‐03‐14 No Emergency 1.5 2019‐03‐15 2019‐03‐26
5024933 Ops 5716 CALLOWHILL ST Lead Copper PEX Not Replaced 2019‐03‐12 No Emergency 1.82 2019‐03‐14 2019‐03‐26
5074934 B02_01_A B02_01_A 314 RICHEY AVE Lead Lead PEX Copper 2019‐03‐18 2019‐03‐18 No 69.1 2019‐03‐20 2019‐03‐26 ND 2019‐06‐14 2019‐06‐25
5074586 B02_01_A B02_01_A 135 HEMPHILL ST Lead Lead PEX Copper 2019‐03‐18 2019‐03‐18 No 3.92 2019‐03‐20 2019‐03‐26
5075195 B02_01_A B02_01_A 3700 RUGGLES ST Lead Copper PEX Not Replaced 2019‐03‐18 No 10.6 2019‐03‐19 2019‐03‐26
5060830 Ops 409.5 SWEETBRIAR ST Lead Copper PEX Not Replaced 2019‐03‐19 No Emergency 1.66 2019‐05‐08 2019‐05‐21
5068180 Ops 16 PROVINCE ST Lead Copper PEX Not Replaced 2019‐03‐19 No Emergency 20 2019‐03‐19 2019‐04‐01
5075071 B02_01_A B02_01_A 331 DUNLAP ST Lead Copper PEX Not Replaced 2019‐03‐19 No 7.39 2019‐03‐20 2019‐04‐01
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5075054 B02_01_A B02_01_A 116 DUNLAP ST Lead Copper PEX Not Replaced 2019‐03‐19 No ND 2019‐03‐21 2019‐04‐01
5074926 B02_01_A B02_01_A 122 RICHEY AVE Lead Lead PEX Copper 2019‐03‐19 2019‐03‐19 No 2.64 2019‐03‐21 2019‐04‐01
5074569 B02_01_A B02_01_A 44 HEMPHILL ST Lead Lead PEX Copper 2019‐03‐19 2019‐03‐19 No ND 2019‐03‐21 2019‐04‐01
5074588 B02_01_A B02_01_A 45 HEMPHILL ST Lead Copper PEX Not Replaced 2019‐03‐19 No 48.7 2019‐03‐20 2019‐04‐01 16.7 2019‐07‐14 2019‐07‐23 ND 2019‐10‐13 2019‐10‐21
5074935 B02_01_A B02_01_A 331 RICHEY AVE Lead Lead PEX Copper 2019‐03‐19 2019‐03‐19 No 6.84 2019‐03‐21 2019‐04‐01
5017270 Ops 4412 WOOLSLAYER WAY Lead Copper PEX Not Replaced 2019‐03‐20 No Emergency 1.29 2019‐03‐21 2019‐04‐01
5074927 B02_01_A B02_01_A 124 RICHEY AVE Lead Lead PEX Copper 2019‐03‐20 2019‐03‐20 No ND 2019‐05‐18 2019‐05‐29
5074581 B02_01_A B02_01_A 41 DEFOE ST Lead Copper PEX Not Replaced 2019‐03‐20 No 1.69 2019‐04‐15 2019‐04‐24
5074968 B02_01_A B02_01_A 3720 RUGGLES ST Lead Lead PEX Copper 2019‐03‐20 2019‐03‐20 No 3.76 2019‐04‐02 2019‐04‐16
5075043 B02_01_A B02_01_A 3700 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐03‐20 2019‐03‐20 No 3.78 2019‐03‐26 2019‐04‐01
5075076 B02_01_A B02_01_A 129 DUNLAP ST Lead Lead PEX Copper 2019‐03‐20 2019‐04‐10 Yes 611 2019‐03‐21 2019‐04‐01 2.89 2019‐04‐11 2019‐04‐24
5024169 B01_07 B01_07 6917 STANDISH ST Lead Lead PEX Copper 2019‐03‐20 2019‐03‐20 No ND 2019‐03‐29 2019‐04‐10
5075075 B02_01_A B02_01_A 131 DUNLAP ST Lead Lead PEX Copper 2019‐03‐20 2019‐03‐20 No 1.08 2019‐03‐22 2019‐04‐01
5024182 B01_07 B01_07 6924 STANDISH ST Lead Lead PEX Copper 2019‐03‐21 2019‐03‐21 No 2.71 2019‐05‐13 2019‐05‐21
5024134 B01_07 B01_07 6909 BISHOP ST Lead Copper PEX Not Replaced 2019‐03‐21 No 5.18 2019‐03‐22 2019‐04‐01
5075037 B02_01_A B02_01_A 103 RICHEY AVE Lead Lead PEX Copper 2019‐03‐21 2019‐03‐21 No 2.4 2019‐03‐25 2019‐04‐01
5122851 Urgent Water Urgent LSLR 2 KLOPFER STREET Lead Lead PEX Copper 2019‐03‐21 2019‐03‐21 No Emergency ND 2019‐03‐28 2019‐04‐10
5075087 B02_01_A B02_01_A 25 DUNLAP ST Lead Copper PEX Not Replaced 2019‐03‐21 No 5.69 2019‐04‐09 2019‐04‐24
5074589 B02_01_A B02_01_A 147 HEMPHILL ST Lead Lead PEX Copper 2019‐03‐21 2019‐03‐21 No 47.7 2019‐03‐22 2019‐04‐01
5024180 B01_07 B01_07 6928 STANDISH ST Lead Lead PEX Copper 2019‐03‐21 2019‐03‐21 No 3.99 2019‐05‐10 2019‐05‐21
5074568 B02_01_A B02_01_A 48 HEMPHILL ST Lead Lead PEX Copper 2019‐03‐21 2019‐03‐21 No 4.87 2019‐03‐21 2019‐04‐01
5074922 B02_01_A B02_01_A 114 RICHEY AVE Lead Lead PEX Copper 2019‐03‐22 2019‐03‐22 No 4.28 2019‐06‐14 2019‐07‐01
5075066 B02_01_A B02_01_A 322 DUNLAP ST Lead Copper PEX Not Replaced 2019‐03‐22 No 1.77 2019‐03‐27 2019‐04‐10
5024198 B01_07 B01_07 6931 BISHOP ST Lead Lead PEX Copper 2019‐03‐22 2019‐03‐22 No 1.03 2019‐04‐02 2019‐04‐10
5045521 Ops Urgent LSLR 4123 WINTERBURN AVE Lead Lead PEX Copper 2019‐03‐22 2019‐04‐04 No Emergency 4.16 2019‐04‐07 2019‐04‐16
5074587 B02_01_A B02_01_A 39 HEMPHILL ST Lead Copper PEX Not Replaced 2019‐03‐25 No 2.78 2019‐04‐03 2019‐04‐16
5024183 B01_07 B01_07 6922 STANDISH ST Lead Lead PEX Copper 2019‐03‐25 2019‐03‐25 No 3.32 2019‐03‐27 2019‐04‐10
5024171 B01_07 B01_07 6923 STANDISH ST Lead Lead PEX Copper 2019‐03‐25 2019‐03‐25 No 18.4 2019‐03‐28 2019‐04‐10 30.9 2019‐07‐17 2019‐07‐29 9.97 2019‐09‐26 2019‐10‐08
5075034 B02_01_A B02_01_A 117 RICHEY AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐03‐25 2019‐03‐25 No 6 2019‐03‐27 2019‐04‐01
5079990 Ops Urgent LSLR 1531 PENNOCK RD Lead Lead PEX Copper 2019‐03‐25 2019‐03‐27 No Emergency ND 2019‐05‐12 2019‐05‐21
5075055 B02_01_A B02_01_A 118 DUNLAP ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐03‐25 2019‐03‐25 No 1.96 2019‐04‐04 2019‐04‐16
5016680 Ops 4230 BRUCE ST Lead Copper PEX Not Replaced 2019‐03‐26 No Emergency 21.9 2019‐03‐29 2019‐04‐10 27.6 2019‐07‐12 2019‐07‐23 1.22 2019‐10‐03 2019‐10‐08
5074574 B02_01_A B02_01_A 15 DEFOE ST Lead Lead PEX Copper 2019‐03‐26 2019‐03‐26 No 19.4 2019‐04‐01 2019‐04‐10 ND 2019‐10‐09 2019‐10‐15
5075035 B02_01_A B02_01_A 115 RICHEY AVE Lead Lead PEX Copper 2019‐03‐26 2019‐03‐26 No 1.71 2019‐03‐29 2019‐04‐10
5024093 B01_07 B01_07 6928 GREENWOOD ST Lead Lead PEX Copper 2019‐03‐26 2019‐03‐26 No 1.18 2019‐03‐29 2019‐04‐10
5024137 B01_07 B01_07 6902 STANDISH ST Lead Lead PEX Copper 2019‐03‐26 2019‐03‐26 No ND 2019‐05‐24 2019‐06‐04
5024191 B01_07 B01_07 6917 BISHOP ST Lead Copper PEX Not Replaced 2019‐03‐26 No ND 2019‐06‐04 2019‐06‐25
5024092 B01_07 B01_07 6926 GREENWOOD ST Lead Lead PEX Copper 2019‐03‐26 2019‐03‐26 No 2.37 2019‐03‐27 2019‐04‐10
5024123 B01_07 B01_07 6918 BISHOP ST Lead Copper PEX Not Replaced 2019‐03‐26 No 68.2 2019‐03‐27 2019‐04‐10 4.95 2019‐07‐07 2019‐07‐15
5074928 B02_01_A B02_01_A 126 RICHEY AVE Lead Lead PEX Copper 2019‐03‐26 2019‐03‐26 No 4.06 2019‐03‐27 2019‐04‐10
5024162 B01_07 B01_07 6903 STANDISH ST Lead Lead PEX Copper 2019‐03‐26 2019‐03‐26 No 11.9 2019‐05‐14 2019‐05‐29
5024124 B01_07 B01_07 6920 BISHOP ST Lead Lead PEX Copper 2019‐03‐27 2019‐03‐27 No 3.42 2019‐03‐30 2019‐04‐10
5078706 Ops Urgent LSLR 3550 CAMPUS ST Lead Lead PEX Copper 2019‐03‐27 2019‐04‐02 No Emergency 9.55 2019‐04‐04 2019‐04‐16
5024094 B01_07 B01_07 6930 GREENWOOD ST Lead Lead PEX Copper 2019‐03‐27 2019‐03‐27 No 1.13 2019‐03‐28 2019‐04‐10
5024090 B01_07 B01_07 6920 GREENWOOD ST Lead Lead PEX Copper 2019‐03‐27 2019‐03‐27 No 6.76 2019‐03‐28 2019‐04‐16
5074929 B02_01_A B02_01_A 128 RICHEY AVE Lead Lead PEX Copper 2019‐03‐27 2019‐03‐27 No ND 2019‐06‐12 2019‐06‐25
5075028 B02_01_A B02_01_A 301 RICHEY AVE Lead Lead PEX Copper 2019‐03‐27 2019‐03‐27 No 8.03 2019‐05‐20 2019‐05‐29
5024190 B01_07 B01_07 6904 STANDISH ST Lead Copper PEX Not Replaced 2019‐03‐27 No 2.82 2019‐03‐30 2019‐04‐10
5024097 B01_07 B01_07 6938 GREENWOOD ST Lead Lead PEX Copper 2019‐03‐28 2019‐03‐28 No 6.44 2019‐03‐29 2019‐04‐10
5074579 B02_01_A B02_01_A 35 DEFOE ST Lead Lead PEX Copper 2019‐03‐28 2019‐03‐28 No 1.18 2019‐04‐02 2019‐04‐16
5024167 B01_07 B01_07 6913.5 STANDISH ST Lead Lead PEX Copper 2019‐03‐28 2019‐03‐28 No 2.78 2019‐05‐15 2019‐05‐29
5074576 B02_01_A B02_01_A 25 DEFOE ST Lead Lead PEX Copper 2019‐03‐28 2019‐03‐28 No 188 2019‐03‐28 2019‐04‐10 6.77 2019‐06‐28 2019‐07‐15
5074930 B02_01_A B02_01_A 130 RICHEY AVE Lead Lead PEX Copper 2019‐03‐28 2019‐03‐28 No ND 2019‐07‐01 2019‐07‐15
5024193 B01_07 B01_07 6919 BISHOP ST Lead Lead PEX Copper 2019‐03‐28 2019‐03‐28 No 3.25 2019‐06‐06 2019‐06‐25
5024140 B01_07 B01_07 6923 MANISTEE ST Lead Copper PEX Not Replaced 2019‐03‐28 No ND 2019‐05‐14 2019‐05‐21
5074584 B02_01_A B02_01_A 55 DEFOE ST Lead Lead PEX Copper 2019‐03‐29 2019‐03‐29 No 1.07 2019‐05‐17 2019‐05‐29
5075023 B02_01_A B02_01_A 317 RICHEY AVE Lead Lead PEX Copper 2019‐03‐29 2019‐03‐29 No ND 2019‐04‐01 2019‐04‐10
5074545 B02_01_A B02_01_A 3815 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐03‐29 2019‐03‐29 No 16.8 2019‐04‐01 2019‐04‐16 ND 2019‐07‐21 2019‐07‐29
5023708 B01_07 B01_07 6915 MANISTEE ST Lead Lead PEX Copper 2019‐03‐29 2019‐03‐29 No 6.22 2019‐03‐31 2019‐04‐10
5050368 Ops Urgent LSLR 3418 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐03‐31 2019‐04‐06 No Emergency 1.53 2019‐05‐27 2019‐06‐04
5024098 B01_07 B01_07 6940 GREENWOOD ST Lead Lead PEX Copper 2019‐04‐01 2019‐04‐01 No 7.58 2019‐04‐02 2019‐04‐16
5024100 B01_07 B01_07 6941 GREENWOOD ST Lead Lead PEX Copper 2019‐04‐01 2019‐04‐01 No 6.69 2019‐04‐02 2019‐04‐16
5075180 B02_01_A B02_01_A 410.5 VENTURE Lead Lead PEX Copper 2019‐04‐01 2019‐04‐01 No ND 2019‐04‐16 2019‐04‐30
5024138 B01_07 B01_07 6919 MANISTEE ST Lead Copper PEX Not Replaced 2019‐04‐01 No 3.13 2019‐04‐04 2019‐04‐16
5075051 B02_01_A B02_01_A 100 DUNLAP ST Lead Lead PEX Copper 2019‐04‐01 2019‐04‐01 No 8.54 2019‐04‐02 2019‐04‐10
5074571 B02_01_A B02_01_A 134 HEMPHILL ST Lead Lead PEX Copper 2019‐04‐01 2019‐04‐01 No 4.3 2019‐04‐02 2019‐04‐16
5024161 B01_07 B01_07 6901 STANDISH ST Lead Lead PEX Copper 2019‐04‐01 2019‐04‐01 No ND 2019‐05‐11 2019‐05‐21
5024102 B01_07 B01_07 6935 GREENWOOD ST Lead Lead PEX Copper 2019‐04‐02 2019‐04‐02 No 15.8 2019‐04‐03 2019‐04‐16 13.5 2019‐08‐09 2019‐08‐18
5024004 B01_07 B01_07 1676 JANCEY ST Lead Copper PEX Not Replaced 2019‐04‐02 No 8.88 2019‐04‐06 2019‐04‐16
5074578 B02_01_A B02_01_A 33 DEFOE ST Lead Lead PEX Copper 2019‐04‐02 2019‐04‐02 No ND 2019‐11‐23 2019‐12‐03
5075026 B02_01_A B02_01_A 309 RICHEY AVE Lead Copper PEX Not Replaced 2019‐04‐02 No 4.75 2019‐05‐17 2019‐05‐29
5024206 B01_07 B01_07 6932 BISHOP ST Lead Lead PEX Copper 2019‐04‐02 2019‐04‐02 No 4.84 2019‐04‐03 2019‐04‐10
5024147 B01_07 B01_07 6934 MANISTEE ST Lead Copper PEX Not Replaced 2019‐04‐02 No 6.4 2019‐04‐03 2019‐04‐10
5024003 B01_07 B01_07 1674 JANCEY ST Lead Copper PEX Not Replaced 2019‐04‐02 No 3.76 2019‐05‐28 2019‐06‐25
5074936 B02_01_A B02_01_A 327 RICHEY AVE Lead Copper PEX Not Replaced 2019‐04‐02 No 6.51 2019‐04‐03 2019‐04‐16
5024168 B01_07 B01_07 6915 STANDISH ST Lead Lead PEX Copper 2019‐04‐03 2019‐04‐03 No 18.8 2019‐04‐04 2019‐04‐16
5024262 B01_07 B01_07 1629 JANCEY ST Lead Lead PEX Copper 2019‐04‐03 2019‐04‐03 No 4.54 2019‐04‐09 2019‐04‐16
5074590 B02_01_A B02_01_A 82 SEMICIR ST Lead Lead PEX Copper 2019‐04‐03 2019‐04‐03 No ND 2019‐04‐07 2019‐04‐16
5024103 B01_07 B01_07 6929 GREENWOOD ST Lead Copper PEX Not Replaced 2019‐04‐03 No ND 2019‐04‐08 2019‐04‐16
5075178 B02_01_A B02_01_A 414 VENTURE ST Lead Lead PEX Copper 2019‐04‐03 2019‐04‐03 No ND 2019‐05‐22 2019‐06‐11
5075177 B02_01_A B02_01_A 416 VENTURE ST Lead Lead PEX Copper 2019‐04‐03 2019‐04‐03 No 2.92 2019‐06‐02 2019‐06‐25
5024164 B01_07 B01_07 6907 STANDISH ST Lead Lead PEX Copper 2019‐04‐03 2019‐04‐03 No 11.9 2019‐04‐04 2019‐04‐16
5024200 B01_07 B01_07 6935 BISHOP ST Lead Lead PEX Copper 2019‐04‐04 2019‐04‐04 No 85.7 2019‐04‐10 2019‐04‐24 4.56 2019‐07‐09 2019‐07‐15
5024104 B01_07 B01_07 6927 GREENWOOD ST Lead Lead PEX Copper 2019‐04‐04 2019‐04‐04 No 1.94 2019‐04‐09 2019‐04‐16
5075174 B02_01_A B02_01_A 422 VENTURE ST Lead Lead PEX Copper 2019‐04‐04 2019‐04‐04 No 16.1 2019‐04‐04 2019‐04‐16
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5024125 B01_07 B01_07 6920.5 BISHOP ST Lead Lead PEX Copper 2019‐04‐05 2019‐04‐05 No 21.1 2019‐04‐08 2019‐04‐16
5024109 B01_07 B01_07 6915 GREENWOOD ST Lead Lead PEX Copper 2019‐04‐05 2019‐04‐05 No 6.98 2019‐04‐07 2019‐04‐16
5024126 B01_07 B01_07 6922 BISHOP ST Lead Lead PEX Copper 2019‐04‐05 2019‐04‐05 No 14.5 2019‐04‐08 2019‐04‐16
5024110 B01_07 B01_07 6913 GREENWOOD ST Lead Copper PEX Not Replaced 2019‐04‐05 No ND 2019‐04‐09 2019‐04‐16
5074915 B02_01_A B02_01_A 3722 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2019‐04‐05 No 19.2 2019‐04‐06 2019‐04‐16 5.63 2019‐04‐09 2019‐04‐24
5074612 B02_01_A B02_01_A 26 SEMICIR ST Lead Lead PEX Copper 2019‐04‐05 2019‐04‐05 No 3.53 2019‐04‐08 2019‐04‐24
5065452 Ops 931 BEECH AVE Lead Copper PEX Not Replaced 2019‐04‐08 No Emergency 7.44 2019‐04‐10 2019‐04‐30
5024107 B01_07 B01_07 6919 GREENWOOD ST Lead Lead PEX Copper 2019‐04‐08 2019‐04‐08 No ND 2019‐04‐10 2019‐04‐24
5024163 B01_07 B01_07 6905 STANDISH ST Lead Lead PEX Copper 2019‐04‐08 2019‐04‐08 No 13.2 2019‐04‐10 2019‐04‐24
5057095 B06_03_A B06_03_A 217 WALTER ST Lead Lead PEX Copper 2019‐04‐09 2019‐04‐09 No 4.35 2019‐05‐25 2019‐06‐25
5024099 B01_07 B01_07 6942 GREENWOOD ST Lead Lead PEX Copper 2019‐04‐09 2019‐04‐09 No 10.5 2019‐05‐14 2019‐05‐21
5024139 B01_07 B01_07 6921 MANISTEE ST Lead Copper PEX Not Replaced 2019‐04‐09 No 3.53 2019‐04‐11 2019‐04‐24
5057079 B06_03_A B06_03_A 118 WALTER ST Lead Lead PEX Copper 2019‐04‐09 2019‐04‐09 No 2.34 2019‐04‐23 2019‐04‐30
5057060 B06_03_A B06_03_A 314 WALTER ST Lead Copper PEX Not Replaced 2019‐04‐09 No ND 2019‐04‐10 2019‐04‐24
5024261 B01_07 B01_07 1625 JANCEY ST Lead Copper PEX Not Replaced 2019‐04‐10 No 3.29 2019‐04‐20 2019‐04‐30
5057082 B06_03_A B06_03_A 127 WALTER ST Lead Copper PEX Not Replaced 2019‐04‐10 No ND 2019‐06‐04 2019‐06‐25
5024106 B01_07 B01_07 6923 GREENWOOD ST Lead Lead PEX Copper 2019‐04‐10 2019‐04‐10 No 6.66 2019‐04‐15 2019‐04‐24
5024132 B01_07 B01_07 6913 BISHOP ST Lead Lead PEX Copper 2019‐04‐10 2019‐04‐10 No 3.6 2019‐04‐12 2019‐04‐24
5024197 B01_07 B01_07 6929 BISHOP ST Lead Copper PEX Not Replaced 2019‐04‐11 No 1.79 2019‐04‐17 2019‐04‐24
5024263 B01_07 B01_07 1631 JANCEY ST Lead Copper PEX Not Replaced 2019‐04‐11 No 48.3 2019‐04‐12 2019‐04‐24 9.49 2019‐09‐14 2019‐09‐24
5024141 B01_07 B01_07 1945 ANTIETAM ST Lead Lead PEX Copper 2019‐04‐11 2019‐04‐11 No 7.54 2019‐04‐12 2019‐04‐24
5023707 B01_07 B01_07 6917 MANISTEE ST Lead Copper PEX Not Replaced 2019‐04‐11 No 4.19 2019‐06‐24 2019‐07‐08
5024108 B01_07 B01_07 6917 GREENWOOD ST Lead Lead PEX Copper 2019‐04‐11 2019‐04‐11 No 1.96 2019‐04‐14 2019‐04‐24
5024386 B01_07 B01_07 1662 JANCEY ST Lead Copper PEX Not Replaced 2019‐04‐11 No 5.07 2019‐04‐12 2019‐04‐24
5024133 B01_07 B01_07 6911 BISHOP ST Lead Lead PEX Copper 2019‐04‐11 2019‐04‐11 No 9.56 2019‐04‐16 2019‐04‐24
5024241 B01_07 B01_07 1950 ANTIETAM ST Lead Lead PEX Copper 2019‐04‐11 2019‐04‐11 No 1.2 2019‐05‐24 2019‐06‐25
5040485 CEP CEP 6835 MCPHERSON BLVD Lead Lead Copper Copper 2019‐04‐12 2019‐04‐12 No ND 2019‐04‐15 2019‐04‐30
5024242 B01_07 B01_07 1950.5 ANTIETAM ST Lead Lead PEX Copper 2019‐04‐12 2019‐04‐12 No 4.45 2019‐04‐14 2019‐04‐30
5074618 B02_01_A B02_01_A 65 SEMICIR ST Lead Lead PEX Copper 2019‐04‐12 2019‐04‐12 No 2.03 2019‐06‐09 2019‐06‐25
5024145 B01_07 B01_07 1929 ANTIETAM ST Lead Lead PEX Copper 2019‐04‐12 2019‐04‐12 No 4.72 2019‐09‐15 2019‐09‐24
5023723 B01_07 B01_07 7220 WITHERSPOON ST Lead Lead PEX Copper 2019‐04‐12 2019‐04‐12 No 1570 2019‐04‐13 2019‐04‐24 ND 2019‐07‐25 2019‐08‐05
5074582 B02_01_A B02_01_A 45 DEFOE ST Lead Lead PEX Copper 2019‐04‐13 2019‐04‐13 No 16.3 2019‐08‐20 2019‐09‐03
5074884 B02_01_A B02_01_A 3773 EAST ST Lead Copper PEX Not Replaced 2019‐04‐15 No 31.2 2019‐04‐17 2019‐04‐30 16.8 2019‐07‐12 2019‐07‐23 ND 2019‐09‐28 2019‐11‐04
5024240 B01_07 B01_07 1952 ANTIETAM ST Lead Lead PEX Copper 2019‐04‐15 2019‐04‐15 No 9.78 2019‐04‐27 2019‐05‐15
5024142 B01_07 B01_07 1939 ANTIETAM ST Lead Lead PEX Copper 2019‐04‐15 2019‐04‐15 No 1.15 2019‐04‐25 2019‐04‐30
5074660 B02_01_A B02_01_A 66 RIVERVIEW AVE Lead Copper PEX Not Replaced 2019‐04‐15 No 9.4 2019‐04‐16 2019‐04‐30
5074866 B02_01_A B02_01_A 3748 EAST ST Lead Lead PEX Copper 2019‐04‐15 2019‐04‐15 No ND 2019‐06‐06 2019‐06‐25
5074954 B02_01_A B02_01_A 3635 BAYTREE ST Lead Lead PEX Copper 2019‐04‐15 2019‐04‐15 No 1.33 2019‐04‐17 2019‐04‐24
5024128 B01_07 B01_07 6926 BISHOP ST Lead Lead PEX Copper 2019‐04‐15 2019‐04‐15 No 3.82 2019‐06‐17 2019‐07‐08
5024127 B01_07 B01_07 6924 BISHOP ST Lead Copper PEX Not Replaced 2019‐04‐15 No 1.48 2019‐06‐15 2019‐07‐01
5057080 B06_03_A B06_03_A 121 WALTER ST Lead Lead PEX Copper 2019‐04‐15 2019‐04‐15 No ND 2019‐04‐18 2019‐04‐24
5024225 B01_07 B01_07 1916 ANTIETAM ST Lead Lead PEX Copper 2019‐04‐16 2019‐04‐16 No 6.39 2019‐04‐17 2019‐04‐24
5023730 B01_07 B01_07 7234 WITHERSPOON ST Lead Copper PEX Not Replaced 2019‐04‐16 No 58.7 2019‐04‐16 2019‐04‐24 1.87 2019‐07‐19 2019‐07‐29
5057062 B06_03_A B06_03_A 306 WALTER ST Lead Lead PEX Copper 2019‐04‐16 2019‐04‐16 No 5.05 2019‐04‐19 2019‐04‐24
5057061 B06_03_A B06_03_A 308 WALTER ST Lead Lead PEX Copper 2019‐04‐16 2019‐04‐16 No 180 2019‐04‐17 2019‐04‐24
5024405 B01_07 B01_07 1610 JANCEY ST Lead Lead PEX Copper 2019‐04‐17 2019‐04‐17 No 7.9 2019‐04‐22 2019‐04‐30
5024122 B01_07 B01_07 6916 BISHOP ST Lead Lead PEX Copper 2019‐04‐17 2019‐04‐17 No 3.32 2019‐04‐27 2019‐05‐07
5057089 B06_03_A B06_03_A 211 WALTER ST Lead Lead PEX Copper 2019‐04‐17 2019‐04‐17 No ND 2019‐04‐17 2019‐04‐24
5057105 B06_03_A B06_03_A 321 WALTER ST Lead Lead PEX Copper 2019‐04‐17 2019‐04‐17 No ND 2019‐04‐18 2019‐04‐30
5074671 B02_01_A B02_01_A 45 RIVERVIEW AVE Lead Lead PEX Copper 2019‐04‐17 2019‐04‐17 No ND 2019‐06‐03 2019‐06‐25
5057063 B06_03_A B06_03_A 304 WALTER ST Lead Lead PEX Copper 2019‐04‐17 2019‐04‐17 No ND 2019‐06‐18 2019‐07‐08
5024248 B01_07 B01_07 1433 JANCEY ST Lead Lead PEX Copper 2019‐04‐17 2019‐04‐18 No 8.86 2019‐04‐19 2019‐04‐24
5057057 B06_03_A B06_03_A 322 WALTER ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐04‐17 2019‐04‐17 No ND 2019‐04‐18 2019‐04‐24
5023722 B01_07 B01_07 7218 WITHERSPOON ST Lead Lead PEX Copper 2019‐04‐18 2019‐04‐18 No 2.33 2019‐04‐28 2019‐05‐07
5074846 B02_01_A B02_01_A 3818 EAST ST Lead Copper PEX Not Replaced 2019‐04‐18 No 14.4 2019‐04‐22 2019‐05‐07
5024406 B01_07 B01_07 1606 JANCEY ST Lead Lead PEX Copper 2019‐04‐18 2019‐04‐18 No 3.36 2019‐07‐19 2019‐07‐29
5024201 B01_07 B01_07 6937 BISHOP ST Lead Lead PEX Copper 2019‐04‐18 2019‐04‐18 No 3.76 2019‐04‐20 2019‐04‐24
5024209 B01_07 B01_07 1800 ANTIETAM ST Lead Lead PEX Copper 2019‐04‐18 2019‐04‐18 No 1.49 2019‐04‐22 2019‐04‐30
5057463 B06_03_A B06_03_A 640 LILLIAN ST Lead Lead PEX Copper 2019‐04‐18 2019‐04‐18 No 6.47 2019‐04‐26 2019‐05‐15
5074821 B02_01_A B02_01_A 3679 BAYTREE ST Lead Copper PEX Not Replaced 2019‐04‐18 No 2.63 2019‐04‐19 2019‐04‐24
5032408 B04_09_A B04_09_A 7001 CHAUCER ST Lead Copper PEX Not Replaced 2019‐04‐18 No 25.7 2019‐04‐22 2019‐05‐15
5024486 B01_07 B01_07 1728 ANTIETAM ST Lead Lead PEX Copper 2019‐04‐18 2019‐04‐18 No 3.68 2019‐04‐19 2019‐04‐24
5074532 B02_01_A B02_01_A 3850 EAST ST Lead Lead PEX Copper 2019‐04‐18 2019‐04‐18 No 1.42 2019‐06‐10 2019‐06‐25
5022005 B01_07 B01_07 1424 JANCEY ST Lead Lead PEX Copper 2019‐04‐18 2019‐04‐18 No 2.1 2019‐06‐17 2019‐07‐08
5024488 B01_07 B01_07 1732 ANTIETAM ST Lead Copper PEX Not Replaced 2019‐04‐18 No ND 2019‐06‐07 2019‐06‐25
5074531 B02_01_A B02_01_A 3854 EAST ST Lead Lead PEX Copper 2019‐04‐18 2019‐04‐18 No ND 2019‐06‐05 2019‐06‐25
5075289 B02_01_A B02_01_A 39 RIVERVIEW AVE Lead Lead PEX Copper 2019‐04‐18 2019‐04‐18 No 4.12 2019‐06‐16 2019‐07‐08
5057481 B06_03_A B06_03_A 750 LILLIAN ST Lead Copper PEX Not Replaced 2019‐04‐18 No ND 2019‐05‐10 2019‐06‐25
5074847 B02_01_A B02_01_A 3814 EAST ST Lead Copper PEX Not Replaced 2019‐04‐18 No 1.6 2019‐06‐10 2019‐06‐25
5030728 Urgent LSLR Urgent LSLR 6909 HAMILTON AVE Lead Lead PEX Copper 2019‐04‐19 2019‐04‐19 No Emergency 21 2019‐04‐19 2019‐04‐24 2.22 2019‐06‐24 2019‐07‐15
5074826 B02_01_A B02_01_A 3719 BAYTREE ST Lead Lead PEX Copper 2019‐04‐19 2019‐04‐19 No 11.7 2019‐04‐20 2019‐04‐30
5024407 B01_07 B01_07 1604 JANCEY ST Lead Lead PEX Copper 2019‐04‐22 2019‐04‐22 No ND 2019‐06‐15 2019‐07‐01
5022013 B01_07 B01_07 1400 JANCEY ST Lead Lead PEX Copper 2019‐04‐22 2019‐04‐22 No 3.25 2019‐04‐23 2019‐04‐30
5074663 B02_01_A B02_01_A 141 RIVERVIEW AVE Lead Lead PEX Copper 2019‐04‐22 2019‐04‐22 No 190 2019‐04‐24 2019‐04‐30 24.8 2019‐04‐26 2019‐05‐15 ND 2019‐09‐22 2019‐09‐30
5057266 B06_03_A B06_03_A 411 ALLEN ST Lead Lead PEX Copper 2019‐04‐22 2019‐04‐22 No ND 2019‐05‐09 2019‐06‐25
5021996 B01_07 B01_07 1407 JANCEY ST Lead Lead PEX Copper 2019‐04‐22 2019‐04‐22 No 3.53 2019‐04‐23 2019‐04‐30
5057478 B06_03_A B06_03_A 744 LILLIAN ST Lead Lead PEX Copper 2019‐04‐22 2019‐04‐22 No 175 2019‐04‐22 2019‐04‐30 ND 2019‐05‐19 2019‐05‐29
5033781 B04_09_B B04_09_B 7214 TIOGA ST Lead Lead PEX Copper 2019‐04‐22 2019‐04‐22 No 8 2019‐05‐04 2019‐05‐15
5074473 B02_01_A B02_01_A 3882 EAST ST Lead Lead PEX Copper 2019‐04‐22 2019‐04‐22 No ND 2019‐04‐22 2019‐04‐30 ND 2019‐04‐23 2019‐04‐30
5057486 B06_03_A B06_03_A 808 LILLIAN ST Lead Copper PEX Not Replaced 2019‐04‐22 No 1.69 2019‐06‐16 2019‐07‐08
5022226 B01_07 B01_07 1101 CHISLETT ST Lead Lead PEX Copper 2019‐04‐23 2019‐04‐23 No 2.84 2019‐05‐01 2019‐05‐21
5057479 B06_03_A B06_03_A 746 LILLIAN ST Lead Lead PEX Copper 2019‐04‐23 2019‐04‐23 No 3.43 2020‐06‐24 2020‐06‐29
5023729 B01_07 B01_07 7232 WITHERSPOON ST Lead Lead PEX Copper 2019‐04‐23 2019‐04‐23 No 3.03 2019‐05‐01 2019‐05‐15
5075296 B02_01_A B02_01_A 11 RIVERVIEW AVE Lead PEX PEX Not Replaced 2019‐04‐23 No 4.29 2019‐04‐29 2019‐05‐15
5022222 B01_07 B01_07 1111 CHISLETT ST Lead Lead PEX Copper 2019‐04‐23 2019‐04‐23 No 1.51 2019‐04‐24 2019‐04‐30
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5023709 B01_07 B01_07 6911 MANISTEE ST Lead Lead PEX Copper 2019‐04‐23 2019‐04‐23 No 6.1 2019‐04‐28 2019‐05‐07
5057112 B06_03_A B06_03_A 743 LILLIAN ST Lead Lead PEX Copper 2019‐04‐23 2019‐04‐23 No 1.67 2019‐04‐24 2019‐05‐07
5074892 B02_01_A B02_01_A 3813 EAST ST Lead Lead PEX Copper 2019‐04‐23 2019‐04‐25 No 2.25 2019‐06‐17 2019‐07‐08
5057489 B06_03_A B06_03_A 816 LILLIAN ST Lead Lead PEX Copper 2019‐04‐23 2019‐04‐23 No 15.1 2019‐04‐24 2019‐05‐07
5050151 Ops Urgent LSLR 4226 SALINE ST Lead Lead PEX Copper 2019‐04‐24 2019‐05‐03 No Emergency 7.45 2019‐05‐05 2019‐05‐15 ND 2019‐06‐19 2019‐07‐08
5050150 Ops Urgent LSLR 4224 SALINE ST Lead Lead PEX Copper 2019‐04‐24 2019‐05‐03 No Emergency ND 2019‐04‐26 2019‐05‐07 2.64 2019‐05‐05 2019‐05‐15
5023716 B01_07 B01_07 1938 CHISLETT ST Lead Lead PEX Copper 2019‐04‐24 2019‐04‐24 No 10.9 2019‐04‐25 2019‐04‐30
5057501 B06_03_A B06_03_A 852 LILLIAN ST Lead Lead PEX Copper 2019‐04‐24 2019‐04‐24 No 1.74 2019‐04‐25 2019‐05‐07
5022216 B01_07 B01_07 1125 CHISLETT ST Lead Lead PEX Copper 2019‐04‐24 2019‐04‐24 No 2.89 2019‐04‐25 2019‐04‐30
5074614 B02_01_A B02_01_A 83 SEMICIR ST Lead Copper PEX Not Replaced 2019‐04‐24 No 6.11 2019‐08‐27 2019‐09‐09
5021994 B01_07 B01_07 1401 JANCEY ST Lead Lead PEX Copper 2019‐04‐24 2019‐04‐24 No 1.79 2019‐04‐26 2019‐05‐07
5057471 B06_03_A B06_03_A 726 LILLIAN ST Lead Lead PEX Copper 2019‐04‐24 2019‐04‐24 No 7.2 2019‐05‐01 2019‐05‐07
5022215 B01_07 B01_07 1127 CHISLETT ST Lead Lead PEX Copper 2019‐04‐24 2019‐04‐24 No 1.82 2019‐05‐20 2019‐05‐29
5022211 B01_07 B01_07 1139 CHISLETT ST Lead Lead PEX Copper 2019‐04‐25 2019‐04‐25 No 4.83 2019‐04‐29 2019‐05‐07
5022207 B01_07 B01_07 1149 CHISLETT ST Lead Lead PEX Copper 2019‐04‐25 2019‐04‐25 No 1.25 2019‐04‐26 2019‐05‐15
5024177 B01_07 B01_07 7238 STANDISH ST Lead Lead PEX Copper 2019‐04‐25 2019‐04‐25 No 1.83 2019‐06‐17 2019‐07‐08
5057480 B06_03_A B06_03_A 748 LILLIAN ST Lead Lead PEX Copper 2019‐04‐25 2019‐04‐25 No 13.2 2019‐04‐28 2019‐05‐07
5057488 B06_03_A B06_03_A 814 LILLIAN ST Lead Lead PEX Copper 2019‐04‐25 2019‐04‐25 No 3 2019‐04‐29 2019‐05‐07
5022020 B01_07 B01_07 1234 JANCEY ST Lead Lead PEX Copper 2019‐04‐25 2019‐04‐25 No 3.31 2019‐06‐14 2019‐06‐25
5021987 B01_07 B01_07 1231 JANCEY ST Lead Lead PEX Copper 2019‐04‐25 2019‐04‐25 No 7.03 2019‐04‐27 2019‐05‐07
5050857 Urgent Water 142 S 23RD ST Lead Lead PEX Not Replaced 2019‐04‐26 Yes Emergency ND 2019‐05‐10 2019‐05‐29
5022231 B01_07 B01_07 1152 CHISLETT ST Lead Lead PEX Copper 2019‐04‐26 2019‐04‐26 No 3.41 2019‐05‐01 2019‐05‐07
5023715 B01_07 B01_07 1936 CHISLETT ST Lead Lead PEX Copper 2019‐04‐26 2019‐04‐26 No 241 2019‐04‐26 2019‐05‐07 2.8 2019‐07‐10 2019‐07‐29
5029898 B04_09_A B04_09_A 6703 ROWAN ST Lead Copper PEX Not Replaced 2019‐04‐26 No 2.4 2019‐07‐01 2019‐07‐15
5041093 Urgent LSLR Urgent LSLR 401 HASTINGS ST Lead Lead PEX Copper 2019‐04‐27 2019‐04‐27 No Emergency 2.85 2019‐04‐29 2019‐05‐07
5048164 Ops Urgent LSLR 5023 GLENWOOD AVE Lead Lead PEX Copper 2019‐04‐29 2019‐05‐11 No Emergency 163 2019‐05‐14 2019‐07‐01 2.85 2019‐06‐20 2019‐07‐08
5022219 B01_07 B01_07 1119 CHISLETT ST Lead Lead PEX Copper 2019‐04‐29 2019‐04‐29 No 23.3 2019‐04‐30 2019‐05‐07 81 2019‐07‐31 2019‐08‐12 138 2019‐08‐20 2019‐09‐03 26.2 2019‐11‐17 2019‐11‐26 2.8 2021‐02‐23 2021‐03‐03
5057034 B06_03_A B06_03_A 311 MILLBRIDGE ST Lead Lead PEX Copper 2019‐04‐29 2019‐04‐29 No 7.04 2019‐04‐29 2019‐05‐07
5022021 B01_07 B01_07 1232 JANCEY ST Lead Lead PEX Copper 2019‐04‐29 2019‐04‐29 No 2.43 2019‐04‐30 2019‐05‐07
5022224 B01_07 B01_07 1105 CHISLETT ST Lead Lead PEX Copper 2019‐04‐29 2019‐04‐29 No ND 2019‐05‐06 2019‐05‐15
5035233 Ops 1149 SHADY AVE Lead Copper PEX Not Replaced 2019‐04‐29 No Emergency 5.63 2019‐05‐03 2019‐05‐15
5029856 B04_09_A B04_09_A 6624 ROWAN ST Lead Copper PEX Not Replaced 2019‐04‐29 No 39.9 2019‐04‐30 2019‐05‐07
5023713 B01_07 B01_07 1932 CHISLETT ST Lead Lead PEX Copper 2019‐04‐29 2019‐04‐29 No 24.4 2019‐06‐25 2019‐07‐08
5074585 B02_01_A B02_01_A 57 DEFOE ST Lead Copper PEX Not Replaced 2019‐04‐29 No ND 2019‐05‐06 2019‐05‐15
5057494 B06_03_A B06_03_A 836 LILLIAN ST Lead Lead PEX Copper 2019‐04‐29 2019‐04‐29 No ND 2019‐06‐19 2019‐07‐15
5021986 B01_07 B01_07 1229 JANCEY ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐04‐29 2019‐04‐29 No 3.44 2019‐04‐30 2019‐05‐15
5022023 B01_07 B01_07 1228 JANCEY ST Lead Lead PEX Copper 2019‐04‐29 2019‐04‐29 No 2.89 2019‐04‐29 2019‐05‐07 ND 2019‐06‐25 2019‐07‐08
5057168 B06_03_A B06_03_A 818 INDUSTRY ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐04‐30 2019‐04‐30 No ND 2019‐05‐01 2019‐05‐07
5074604 B02_01_A B02_01_A 3737 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐04‐30 2019‐04‐30 No 1.34 2019‐05‐04 2019‐05‐15
5024157 B01_07 B01_07 6910 MANISTEE ST Lead Lead PEX Copper 2019‐04‐30 2019‐04‐30 No ND 2019‐06‐18 2019‐07‐08
5022232 B01_07 B01_07 1156 CHISLETT ST Lead Lead PEX Copper 2019‐04‐30 2019‐04‐30 No 9.84 2019‐05‐02 2019‐05‐15
5021982 B01_07 B01_07 1217 JANCEY ST Lead Lead PEX Copper 2019‐04‐30 2019‐04‐30 No 1.53 2019‐05‐01 2019‐05‐15
5057288 B06_03_A B06_03_A 861 LILLIAN ST Lead Lead PEX Copper 2019‐04‐30 2019‐04‐30 No 4.5 2019‐05‐28 2019‐06‐04
5029903 B04_09_A B04_09_A 6633 ROWAN ST Lead Lead PEX Copper 2019‐04‐30 2019‐04‐30 No 1.07 2019‐05‐04 2019‐06‐04
5054313 Ops Urgent LSLR 1709 SARAH ST Lead Lead PEX Copper 2019‐05‐01 2019‐05‐08 Yes Emergency ND 2020‐04‐03 2020‐04‐13
5074790 B02_01_A B02_01_A 3740 BAYTREE ST Lead Copper PEX Not Replaced 2019‐05‐01 No 4.04 2019‐06‐18 2019‐07‐08
5022214 B01_07 B01_07 1131 CHISLETT ST Lead Lead PEX Copper 2019‐05‐01 2019‐05‐01 No 1.37 2019‐06‐24 2019‐07‐15
5022199 B01_07 B01_07 1167 CHISLETT ST Lead Lead PEX Copper 2019‐05‐01 2019‐05‐01 No 30 2019‐05‐02 2019‐05‐15
5023712 B01_07 B01_07 1930 CHISLETT ST Lead Lead PEX Copper 2019‐05‐01 2019‐05‐01 No 1.47 2019‐09‐09 2019‐09‐24
5057029 B06_03_A B06_03_A 405 MILLBRIDGE ST Lead Lead PEX Copper 2019‐05‐01 2019‐05‐01 No 27.9 2019‐06‐17 2019‐07‐08 6.19 2019‐08‐23 2019‐09‐03
5040586 Ops 338 HASTINGS ST Lead Copper PEX Not Replaced 2019‐05‐01 No Emergency 2.81 2019‐05‐04 2019‐05‐21
5019406 CEP CEP 5313 KINCAID ST Lead Lead PEX Copper 2019‐05‐01 2019‐05‐01 No 7.78 2019‐05‐02 2019‐05‐15
5029307 B04_09_A B04_09_A 6600 ROWAN ST Lead Lead PEX Copper 2019‐05‐01 2019‐05‐01 No 3.26 2019‐06‐24 2019‐07‐01
5029308 B04_09_A B04_09_A 6602 ROWAN ST Lead Lead PEX Copper 2019‐05‐01 2019‐05‐01 No 1.68 2019‐06‐24 2019‐07‐08
5022210 B01_07 B01_07 1141 CHISLETT ST Lead Lead PEX Copper 2019‐05‐01 2019‐05‐01 No 8.58 2019‐05‐04 2019‐05‐15
5021984 B01_07 B01_07 1223 JANCEY ST Lead Copper PEX Not Replaced 2019‐05‐01 No 8.16 2019‐05‐07 2019‐05‐15
5022024 B01_07 B01_07 1226 JANCEY ST Lead Lead PEX Copper 2019‐05‐01 2019‐05‐01 No 4.12 2019‐06‐26 2019‐07‐08
5022212 B01_07 B01_07 1137 CHISLETT ST Lead Lead PEX Copper 2019‐05‐01 2019‐05‐01 No ND 2019‐05‐03 2019‐05‐15
5057201 B06_03_A B06_03_A 853 LOYAL WAY Lead Lead PEX Copper 2019‐05‐02 2019‐05‐02 No 2.02 2019‐05‐18 2019‐06‐11
5021993 B01_07 B01_07 1263 JANCEY ST Lead Lead PEX Copper 2019‐05‐02 2019‐05‐02 No 1.36 2019‐05‐03 2019‐05‐15
5007964 Ops 3352 SPRING WAY Lead Copper PEX Not Replaced 2019‐05‐02 No Emergency 1.53 2019‐05‐07 2019‐05‐15
5021985 B01_07 B01_07 1225 JANCEY ST Lead Lead PEX Copper 2019‐05‐02 2019‐05‐02 No 2.01 2019‐05‐07 2019‐05‐21
5075197 B02_01_A B02_01_A 428 DUNLAP ST Lead Lead PEX Copper 2019‐05‐02 2019‐05‐02 No 2.03 2019‐06‐06 2019‐06‐25
5022202 B01_07 B01_07 1161 CHISLETT ST Lead Lead PEX Copper 2019‐05‐02 2019‐05‐02 No 1.07 2019‐05‐03 2019‐05‐15
5057138 B06_03_A B06_03_A 815 INDUSTRY ST Lead Copper PEX Not Replaced 2019‐05‐02 No 3.4 2019‐05‐09 2019‐05‐21
5022028 B01_07 B01_07 1208 JANCEY ST Lead Copper PEX Not Replaced 2019‐05‐02 No ND 2019‐05‐03 2019‐05‐15
5024395 B01_07 B01_07 1652 JANCEY ST Lead Lead PEX Copper 2019‐05‐03 2019‐05‐03 No 4.93 2019‐06‐23 2019‐07‐08
5074925 B02_01_A B02_01_A 120 RICHEY AVE Lead Copper PEX Not Replaced 2019‐05‐03 No 1.33 2019‐05‐04 2019‐05‐21
5018505 Ops 173 46TH ST Lead Copper PEX Not Replaced 2019‐05‐06 No Emergency ND 2019‐06‐06 2019‐06‐25
5022015 B01_07 B01_07 1252 JANCEY ST Lead Lead PEX Not Replaced 2019‐05‐06 Yes 16 2019‐07‐01 2019‐07‐15
5024159 B01_07 B01_07 1914 CHISLETT ST Lead Lead PEX Copper 2019‐05‐06 2019‐05‐06 No 3.56 2019‐05‐07 2019‐05‐15
5022031 B01_07 B01_07 1202 JANCEY ST Lead Lead PEX Copper 2019‐05‐06 2019‐05‐06 No ND 2019‐05‐10 2019‐05‐21
5029895 B04_09_A B04_09_A 6725 ROWAN ST Lead Lead PEX Copper 2019‐05‐06 2019‐05‐06 No 14.4 2019‐05‐06 2019‐05‐21
5057015 B06_03_A B06_03_A 324 MILLBRIDGE ST Lead Copper PEX Not Replaced 2019‐05‐06 No ND 2020‐06‐10 2020‐06‐22
5074832 B02_01_A B02_01_A 3751 BAYTREE ST Lead Lead PEX Copper 2019‐05‐06 2019‐05‐06 No 2.54 2019‐05‐07 2019‐05‐15
5022201 B01_07 B01_07 1163 CHISLETT ST Lead Lead PEX Copper 2019‐05‐06 2019‐05‐06 No 4.86 2019‐05‐10 2019‐05‐21
5024158 B01_07 B01_07 1916 CHISLETT ST Lead Lead PEX Copper 2019‐05‐06 2019‐05‐06 No 5.06 2019‐05‐10 2019‐05‐21
5021981 B01_07 B01_07 1215 JANCEY ST Lead Lead PEX Copper 2019‐05‐06 2019‐05‐06 No 110 2019‐05‐07 2019‐05‐15
5057154 B06_03_A B06_03_A 842 INDUSTRY ST Lead Lead PEX Copper 2019‐05‐06 2019‐05‐06 No 3.49 2019‐05‐07 2019‐05‐21
5029905 B04_09_A B04_09_A 6638 ROWAN ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐05‐06 2019‐05‐06 No ND 2019‐05‐07 2019‐05‐21
5030009 B04_09_A B04_09_A 6908 CHAUCER ST Lead Lead PEX Copper 2019‐05‐06 2019‐05‐06 No ND 2019‐06‐23 2019‐07‐15
5024160 B01_07 B01_07 1912 CHISLETT ST Lead Lead PEX Copper 2019‐05‐07 2019‐05‐07 No 2.16 2019‐10‐06 2019‐10‐15
5022240 B01_07 B01_07 1198 CHISLETT ST Lead Lead PEX Copper 2019‐05‐07 2019‐05‐07 No 3.61 2019‐05‐11 2019‐05‐21
5021978 B01_07 B01_07 1207 JANCEY ST Lead Lead PEX Copper 2019‐05‐07 2019‐05‐07 No 20.4 2019‐06‐24 2019‐07‐15 ND 2019‐08‐12 2019‐09‐03
5076067 B02_01_A B02_01_A 3943 EVERGREEN RD Lead Copper PEX Not Replaced 2019‐05‐07 No 4.16 2019‐05‐15 2019‐05‐29
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5022032 B01_07 B01_07 1185 CHISLETT ST Lead Lead PEX Copper 2019‐05‐07 2019‐05‐07 No 3.6 2019‐06‐10 2019‐06‐25
5057253 B06_03_A B06_03_A 846 LOYAL WAY Lead Lead PEX Copper 2019‐05‐07 2019‐05‐07 No ND 2019‐06‐12 2019‐06‐25
5021980 B01_07 B01_07 1211 JANCEY ST Lead Lead PEX Copper 2019‐05‐07 2019‐05‐07 No 1.24 2019‐05‐12 2019‐05‐29
5074912 B02_01_A B02_01_A 3740 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐05‐08 2019‐05‐08 No 5.74 2019‐05‐10 2019‐05‐21
5022036 B01_07 B01_07 1203 CHISLETT ST Lead Lead PEX Copper 2019‐05‐08 2019‐05‐08 No 2.39 2019‐05‐09 2019‐05‐21
5074759 B02_01_A B02_01_A 3845 EVERGREEN RD Lead Lead PEX Copper 2019‐05‐08 2019‐05‐08 No 1.32 2019‐05‐11 2019‐05‐29
5022037 B01_07 B01_07 1203 CHISLETT ST Lead Lead PEX Copper 2019‐05‐08 2019‐05‐08 No 10.8 2019‐05‐26 2019‐06‐04
5056949 B06_03_A B06_03_A 958 MANTON WAY Lead Lead PEX Copper 2019‐05‐08 2019‐05‐08 No 9.4 2019‐05‐09 2019‐05‐21
5022030 B01_07 B01_07 1204 JANCEY ST Lead Lead PEX Copper 2019‐05‐08 2019‐05‐09 No 4.92 2019‐05‐10 2019‐05‐21
5056928 B06_03_A B06_03_A 979 MANTON WAY Lead Lead PEX Copper 2019‐05‐08 2019‐05‐08 No ND 2019‐06‐08 2019‐06‐25
5075107 B02_01_A B02_01_A 3608 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2019‐05‐08 No 45.3 2019‐05‐09 2019‐05‐21
5056953 B06_03_A B06_03_A 976 MANTON WAY Lead Copper PEX Not Replaced 2019‐05‐09 No 1.62 2019‐08‐15 2019‐08‐26
5023594 B01_07 B01_07 1907 CHISLETT ST Lead Lead PEX Copper 2019‐05‐09 2019‐05‐09 No 6.37 2019‐05‐10 2019‐05‐21
5029876 B04_09_A B04_09_A 6724 DEARY ST Lead Copper PEX Not Replaced 2019‐05‐09 No 1.26 2019‐05‐23 2019‐06‐04
5074761 B02_01_A B02_01_A 3857 EVERGREEN RD Lead Lead PEX Copper 2019‐05‐09 2019‐05‐09 No 3.7 2019‐05‐29 2019‐06‐11
5022235 B01_07 B01_07 1170 CHISLETT ST Lead Lead PEX Copper 2019‐05‐09 2019‐05‐09 No 6.51 2019‐05‐10 2019‐05‐21
5075103 B02_01_A B02_01_A 3616 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐05‐09 2019‐05‐09 No 1.01 2019‐05‐12 2019‐05‐21
5074898 B02_01_A B02_01_A 3800 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐05‐09 2019‐05‐09 No 334 2019‐05‐11 2019‐05‐21
5022190 B01_07 B01_07 1154 JANCEY ST Lead Lead PEX Copper 2019‐05‐09 2019‐05‐09 No 12.1 2019‐05‐15 2019‐05‐29
5022043 B01_07 B01_07 1213 CHISLETT ST Lead Lead PEX Copper 2019‐05‐09 2019‐05‐09 No ND 2019‐06‐07 2019‐06‐25
5074770 B02_01_A B02_01_A 3939 EVERGREEN RD Lead Copper PEX Not Replaced 2019‐05‐09 No 1.17 2019‐06‐27 2019‐07‐08
5057328 B06_03_A B06_03_A 914 FREELAND ST Lead Lead PEX Copper 2019‐05‐10 2019‐05‐10 No ND 2019‐05‐11 2019‐05‐21
5056933 B06_03_A B06_03_A 963 MANTON WAY Lead Lead PEX Copper 2019‐05‐10 2019‐05‐10 No ND 2019‐05‐27 2019‐06‐04
5074659 B02_01_A B02_01_A 48 RIVERVIEW AVE Lead Copper PEX Not Replaced 2019‐05‐10 No 10.8 2019‐05‐12 2019‐05‐29
5075108 B02_01_A B02_01_A 3606 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐05‐10 2019‐05‐10 No 9.72 2019‐05‐12 2019‐06‐25
5057329 B06_03_A B06_03_A 916 FREELAND ST Lead Copper PEX Not Replaced 2019‐05‐10 No ND 2019‐05‐12 2019‐05‐21
5074893 B02_01_A B02_01_A 3816 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2019‐05‐10 No ND 2019‐06‐28 2019‐07‐15
5022158 B01_07 B01_07 1139 JANCEY ST Lead Copper PEX Not Replaced 2019‐05‐13 No 1.39 2019‐05‐20 2019‐05‐29
5022153 B01_07 B01_07 1161 JANCEY ST Lead Copper PEX Not Replaced 2019‐05‐13 No 2.44 2019‐05‐15 2019‐05‐29
5024043 B01_07 B01_07 1827 CHISLETT ST Lead Lead PEX Copper 2019‐05‐13 2019‐05‐13 No 4.88 2019‐09‐01 2019‐09‐16
5056938 B06_03_A B06_03_A 947 MANTON WAY Lead Copper PEX Not Replaced 2019‐05‐13 No ND 2019‐05‐16 2019‐05‐29
5022184 B01_07 B01_07 1134 JANCEY ST Lead Copper PEX Not Replaced 2019‐05‐13 No ND 2019‐06‐27 2019‐07‐08
5022042 B01_07 B01_07 1211 CHISLETT ST Lead Lead PEX Copper 2019‐05‐13 2019‐05‐13 No 1.96 2019‐05‐16 2019‐05‐29
5075102 B02_01_A B02_01_A 3622 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐05‐13 2019‐05‐13 No ND 2019‐10‐03 2019‐10‐15
5056830 B06_03_A B06_03_A 913 MANTON WAY Lead Copper PEX Not Replaced 2019‐05‐13 No ND 2019‐05‐18 2019‐06‐11
5022070 B01_07 B01_07 1200 CHISLETT ST Lead Lead PEX Copper 2019‐05‐13 2019‐05‐14 No 5.94 2019‐05‐16 2019‐06‐11
5022150 B01_07 B01_07 1169 JANCEY ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐05‐14 2019‐05‐14 No 5.25 2019‐05‐15 2019‐05‐21
5057313 B06_03_A B06_03_A 911 FREELAND ST Lead Lead PEX Copper 2019‐05‐14 2019‐05‐14 No ND 2019‐07‐05 2019‐07‐29
5029996 B04_09_A B04_09_A 1411 N MURTLAND ST Lead Lead PEX Copper 2019‐05‐14 2019‐05‐14 No 14.9 2019‐06‐07 2019‐07‐29
5029351 B04_09_A B04_09_A 6601 DEARY ST Lead Copper PEX Not Replaced 2019‐05‐14 No 1.79 2019‐05‐15 2019‐05‐29
5057336 B06_03_A B06_03_A 928 FREELAND ST Lead Copper PEX Not Replaced 2019‐05‐14 No 2.56 2019‐05‐16 2019‐07‐10
5024044 B01_07 B01_07 1825 CHISLETT ST Lead Lead PEX Copper 2019‐05‐14 2019‐05‐14 No 1.7 2019‐07‐08 2019‐08‐05
5057304 B06_03_A B06_03_A 312 KNOX AVE Lead Lead PEX Copper 2019‐05‐15 2019‐05‐15 No 3.71 2019‐05‐16 2019‐05‐29
5022045 B01_07 B01_07 1217 CHISLETT ST Lead Lead PEX Copper 2019‐05‐15 2019‐05‐15 No ND 2019‐05‐17 2019‐05‐29
5057293 B06_03_A B06_03_A 404 KNOX AVE Lead Lead PEX Copper 2019‐05‐15 2019‐05‐15 No ND 2019‐08‐19 2019‐08‐26
5022239 B01_07 B01_07 1176 CHISLETT ST Lead Lead PEX Copper 2019‐05‐15 2019‐05‐15 No 1.06 2019‐05‐15 2019‐05‐29
5074834 B02_01_A B02_01_A 3759 BAYTREE ST Lead Lead PEX Copper 2019‐05‐15 2019‐05‐15 No 1.95 2019‐07‐11 2019‐07‐23
5022181 B01_07 B01_07 1126 JANCEY ST Lead Lead PEX Copper 2019‐05‐15 2019‐05‐15 No ND 2019‐06‐15 2019‐07‐01
5057165 B06_03_A B06_03_A 820 INDUSTRY ST Lead Copper PEX Not Replaced 2019‐05‐15 No ND 2019‐05‐16 2019‐05‐29
5057512 B06_03_A B06_03_A 920 LILLIAN ST Lead Lead PEX Copper 2019‐05‐15 2019‐05‐15 No ND 2019‐05‐17 2019‐05‐29
5032524 B04_09_A B04_09_A 1402 N MURTLAND ST Lead Lead PEX Copper 2019‐05‐15 2019‐05‐15 No 2.48 2019‐05‐20 2019‐05‐29
5004751 CEP CEP 3216 JULIET ST Lead Lead PEX Copper 2019‐05‐15 2019‐05‐15 No 4.75 2019‐05‐16 2019‐05‐29
5022175 B01_07 B01_07 1106 JANCEY ST Lead Lead PEX Copper 2019‐05‐15 2019‐05‐15 No ND 2019‐05‐15 2019‐05‐29
5074551 B02_01_A B02_01_A 3843 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2019‐05‐15 No 4.72 2019‐05‐16 2019‐05‐29
5057322 B06_03_A B06_03_A 401 KNOX AVE Lead Lead PEX Copper 2019‐05‐15 2019‐05‐15 No ND 2019‐07‐04 2019‐07‐29
5057406 B06_03_A B06_03_A 924 INDUSTRY ST Lead Lead PEX Copper 2019‐05‐16 2019‐05‐16 No ND 2019‐07‐31 2019‐08‐12
5022173 B01_07 B01_07 1100 JANCEY ST Lead Lead PEX Copper 2019‐05‐16 2019‐05‐16 No 1.57 2019‐07‐06 2019‐07‐15
5024417 B01_07 B01_07 1443 CHISLETT ST Lead Lead PEX Copper 2019‐05‐16 2019‐05‐16 No 30.8 2019‐07‐09 2019‐07‐15
5057513 B06_03_A B06_03_A 922 LILLIAN ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐05‐16 2019‐05‐16 No 1.46 2019‐06‐19 2019‐07‐15
5022165 B01_07 B01_07 1119 JANCEY ST Lead Lead PEX Copper 2019‐05‐16 2019‐05‐16 No ND 2019‐05‐22 2019‐05‐29
5022055 B01_07 B01_07 1435 CHISLETT ST Lead Lead PEX Copper 2019‐05‐16 2019‐05‐16 No 1.06 2019‐05‐20 2019‐05‐29
5057427 B06_03_A B06_03_A 923 INDUSTRY ST Lead Lead PEX Copper 2019‐05‐16 2019‐05‐16 No 3.48 2019‐05‐16 2019‐06‐11
5022276 B01_07 B01_07 1030 JANCEY ST Lead Lead PEX Copper 2019‐05‐16 2019‐05‐16 No 2.86 2019‐05‐18 2019‐06‐11
5057520 B06_03_A B06_03_A 944 LILLIAN ST Lead Copper PEX Not Replaced 2019‐05‐16 No 1.02 2019‐07‐25 2019‐08‐12
5074549 B02_01_A B02_01_A 3835 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐05‐16 2019‐05‐16 No 2.73 2019‐05‐19 2019‐05‐29
5029050 CEP CEP 3 SHETLAND AVE Lead Lead PEX Copper 2019‐05‐16 2019‐05‐16 No 8.06 2019‐05‐17 2019‐05‐29
5056626 B06_03_A B06_03_A 67 MILLBRIDGE ST Lead Lead PEX Copper 2019‐05‐16 2019‐05‐16 No 17.2 2019‐05‐30 2019‐06‐25
5056623 B06_03_A B06_03_A 61 MILLBRIDGE ST Lead Lead PEX Copper 2019‐05‐16 2019‐05‐16 No 2.02 2019‐06‐01 2019‐06‐25
5027218 Ops Urgent LSLR 307 N FAIRMOUNT ST Lead Lead PEX Copper 2019‐05‐17 2019‐09‐06 No Emergency 36.9 2019‐09‐07 2019‐09‐24 20 2019‐11‐11 2019‐11‐18 9.7 2020‐01‐29 2020‐02‐03
5029836 B04_09_A B04_09_A 6624 LYRIC ST Lead Lead PEX Copper 2019‐05‐17 2019‐05‐17 No 120 2019‐07‐10 2019‐08‐05
5036600 Ops Urgent LSLR 1464 INVERNESS AVE Lead Lead Copper Copper 2019‐05‐17 2019‐05‐20 No Emergency 45.3 2019‐05‐22 2019‐06‐11 ND 2019‐08‐30 2019‐09‐09
5074527 B02_01_A B02_01_A 3819 BAYTREE ST Lead Lead PEX Copper 2019‐05‐17 2019‐05‐17 No 1.78 2019‐08‐07 2019‐08‐26
5056590 B06_03_A B06_03_A 36 MILLBRIDGE ST Lead Lead PEX Copper 2019‐05‐17 2019‐05‐17 No ND 2019‐08‐12 2019‐08‐26
5022275 B01_07 B01_07 1034 JANCEY ST Lead Lead PEX Copper 2019‐05‐17 2019‐05‐17 No 2.07 2019‐07‐16 2019‐07‐23
5056621 B06_03_A B06_03_A 55 MILLBRIDGE ST Lead Lead PEX Copper 2019‐05‐17 2019‐05‐17 No 1.41 2019‐05‐18 2019‐05‐29
5024418 B01_07 B01_07 1445 CHISLETT ST Lead Lead PEX Copper 2019‐05‐17 2019‐05‐17 No ND 2019‐05‐18 2019‐05‐29
5074647 B02_01_A B02_01_A 3651 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐05‐18 2019‐05‐18 No 1.87 2019‐05‐20 2019‐05‐29
5024019 B01_07 B01_07 1722 JANCEY ST Lead Lead PEX Copper 2019‐05‐20 2019‐05‐20 No 3.41 2019‐05‐25 2019‐06‐25
5022044 B01_07 B01_07 1215 CHISLETT ST Lead Lead PEX Copper 2019‐05‐20 2019‐05‐20 No 28.3 2019‐05‐21 2019‐05‐29 2.29 2019‐09‐09 2019‐09‐24
5022280 B01_07 B01_07 1018 JANCEY ST Lead Lead PEX Copper 2019‐05‐20 2019‐05‐20 No 5.6 2019‐05‐31 2019‐06‐25
5056546 B06_03_A B06_03_A 72 MILLBRIDGE ST Lead Lead PEX Copper 2019‐05‐20 2019‐05‐20 No 6.53 2019‐05‐22 2019‐06‐11
5022180 B01_07 B01_07 1124 JANCEY ST Lead Lead PEX Copper 2019‐05‐20 2019‐05‐20 No ND 2019‐07‐15 2019‐07‐23
5133099 B01_07 B01_07 1423 CHISLETT Lead Lead PEX Copper 2019‐05‐20 2019‐05‐20 No 1.42 2019‐05‐23 2019‐05‐29
5075095 B02_01_A B02_01_A 3654 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2019‐05‐20 No 1.16 2019‐07‐18 2019‐08‐05
5022277 B01_07 B01_07 1024 JANCEY ST Lead Lead PEX Copper 2019‐05‐20 2019‐05‐20 No 5.26 2019‐05‐25 2019‐06‐04
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5074641 B02_01_A B02_01_A 3709 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐05‐20 2019‐05‐20 No ND 2019‐05‐21 2019‐05‐29
5057437 B06_03_A B06_03_A 955 INDUSTRY ST Lead Lead PEX Copper 2019‐05‐20 2019‐05‐20 No 3.78 2019‐05‐21 2019‐05‐29
5029973 B04_09_A B04_09_A 6932 MOUNT VERNON ST Lead Copper PEX Not Replaced 2019‐05‐20 No 5.89 2019‐05‐23 2019‐06‐11
5074608 B02_01_A B02_01_A 3725 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2019‐05‐21 No ND 2019‐05‐24 2019‐06‐04
5022279 B01_07 B01_07 1020 JANCEY ST Lead Copper PEX Not Replaced 2019‐05‐21 No 162 2019‐05‐25 2019‐06‐04
5057146 B06_03_A B06_03_A 913 INDUSTRY ST Lead Lead PEX Copper 2019‐05‐21 2019‐05‐21 No 8.14 2019‐05‐28 2019‐06‐25
5074606 B02_01_A B02_01_A 3733 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐05‐21 2019‐05‐21 No 7.32 2019‐05‐23 2019‐06‐04
5022050 B01_07 B01_07 1419 CHISLETT ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐05‐21 2019‐05‐21 No 6.3 2019‐05‐23 2019‐06‐04
5056622 B06_03_A B06_03_A 59 MILLBRIDGE ST Lead Lead PEX Copper 2019‐05‐21 2019‐05‐21 No 3.63 2019‐09‐09 2019‐09‐24
5074468 B02_01_A B02_01_A 3822 BAYTREE ST Lead Lead PEX Copper 2019‐05‐21 2019‐05‐21 No ND 2019‐06‐27 2019‐07‐15
5057442 B06_03_A B06_03_A 973 INDUSTRY ST Lead Lead PEX Copper 2019‐05‐21 2019‐05‐21 No 1.36 2019‐05‐22 2019‐06‐04
5022284 B01_07 B01_07 1008 JANCEY ST Lead Copper PEX Not Replaced 2019‐05‐21 No 3.37 2019‐07‐11 2019‐07‐23
5040458 Ops Urgent LSLR 405 N MURTLAND ST Lead Lead PEX Copper 2019‐05‐22 2019‐05‐29 No Emergency 1.79 2019‐05‐30 2019‐06‐11
5068261 CEP CEP 1134 BRABEC ST Lead Lead PEX Copper 2019‐05‐22 2019‐05‐22 No 6 2019‐05‐25 2019‐06‐04
5024462 B01_07 B01_07 1614 CHISLETT ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐05‐22 2019‐05‐22 No 4.48 2019‐05‐25 2019‐06‐25
5024427 B01_07 B01_07 1621 CHISLETT ST Lead Copper PEX Not Replaced 2019‐05‐22 No 1.81 2019‐07‐10 2019‐07‐23
5074602 B02_01_A B02_01_A 3803 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐05‐22 2019‐05‐22 No 34.5 2019‐05‐25 2019‐06‐04 5.67 2019‐09‐11 2019‐09‐24
5029844 B04_09_A B04_09_A 6603 LYRIC ST Lead Copper PEX Not Replaced 2019‐05‐22 No 15 2019‐05‐24 2019‐06‐04
5044416 CEP CEP 1230 RICHMOND ST Lead Lead PEX Copper 2019‐05‐22 2019‐05‐22 No 1.44 2019‐06‐10 2019‐06‐25
5029962 B04_09_A B04_09_A 904 LAXTON ST Lead Lead PEX Copper 2019‐05‐22 2019‐05‐22 No 6.04 2019‐05‐23 2019‐06‐25
5056588 B06_03_A B06_03_A 44 MILLBRIDGE ST Lead Lead PEX Copper 2019‐05‐22 2019‐05‐22 No 9.74 2019‐06‐21 2019‐07‐08
5022294 B01_07 B01_07 926 JANCEY ST Lead Lead PEX Copper 2019‐05‐22 2019‐05‐22 No 1.28 2019‐05‐23 2019‐06‐11
5075625 B02_01_A B02_01_A 4037 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2019‐05‐22 No 1.14 2019‐05‐23 2019‐06‐04 12.3 2019‐05‐24 2019‐06‐04
5057421 B06_03_A B06_03_A 982 INDUSTRY ST Lead Lead PEX Copper 2019‐05‐22 2019‐05‐22 No ND 2019‐05‐28 2019‐06‐04
5056779 B06_03_A B06_03_A 832 EXCELSIOR ST Lead Lead PEX Copper 2019‐05‐23 2019‐05‐23 No 1.83 2019‐05‐25 2019‐06‐04
5024459 B01_07 B01_07 1620 CHISLETT ST Lead Lead PEX Copper 2019‐05‐23 2019‐05‐23 No 1.44 2019‐06‐07 2019‐06‐25
5024460 B01_07 B01_07 1618 CHISLETT ST Lead Lead PEX Copper 2019‐05‐23 2019‐05‐23 No 5.63 2019‐05‐26 2019‐06‐25
5056778 B06_03_A B06_03_A 834 EXCELSIOR ST Lead Lead PEX Copper 2019‐05‐23 2019‐05‐23 No 12.4 2019‐05‐24 2019‐06‐04
5057441 B06_03_A B06_03_A 965 INDUSTRY ST Lead Lead PEX Copper 2019‐05‐23 2019‐05‐23 No 156 2019‐05‐23 2019‐06‐04 1.14 2019‐08‐17 2019‐09‐03
5022295 B01_07 B01_07 922 JANCEY ST Lead Lead PEX Copper 2019‐05‐23 2019‐05‐23 No 10.3 2019‐06‐02 2019‐06‐25
5067780 CEP CEP 1209 SEIDLE ST Lead Lead PEX Copper 2019‐05‐23 2019‐05‐23 No 1.05 2019‐05‐27 2019‐06‐04
5022271 B01_07 B01_07 1019 JANCEY ST Lead Lead PEX Copper 2019‐05‐23 2019‐05‐23 No 1.83 2019‐05‐24 2019‐06‐04
5024011 B01_07 B01_07 1710 JANCEY ST Lead Copper PEX Not Replaced 2019‐05‐23 No 11.3 2019‐08‐09 2019‐08‐18
5056685 B06_03_A B06_03_A 724 EXCELSIOR ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐05‐23 2019‐05‐23 No ND 2019‐07‐18 2019‐07‐29
5079195 CEP CEP 945 GRAND AVE Lead Copper PEX Not Replaced 2019‐05‐24 No 8.6 2019‐05‐25 2019‐06‐04
5024452 B01_07 B01_07 1650 CHISLETT ST Lead Copper PEX Not Replaced 2019‐05‐24 No 2.4 2019‐10‐28 2019‐11‐18
5030326 B04_09_A B04_09_A 846 INWOOD ST Lead Lead PEX Copper 2019‐05‐24 2019‐05‐24 No 1.86 2019‐05‐28 2019‐06‐04
5074495 B02_01_A B02_01_A 3955 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐05‐24 2019‐05‐24 No 1.73 2019‐05‐27 2019‐06‐04
5074497 B02_01_A B02_01_A 3959 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2019‐05‐24 No ND 2019‐07‐16 2019‐07‐23
5056616 B06_03_A B06_03_A 711 EXCELSIOR ST Lead Lead PEX Copper 2019‐05‐28 2019‐05‐28 No 1.99 2019‐05‐31 2019‐06‐25
5024457 B01_07 B01_07 1628‐1630 CHISLETT ST Lead Lead PEX Copper 2019‐05‐28 2019‐05‐28 No ND 2019‐06‐05 2019‐06‐25
5024431 B01_07 B01_07 1635 CHISLETT ST Lead Lead PEX Copper 2019‐05‐28 2019‐05‐28 No 59.7 2019‐05‐29 2019‐06‐25 4.74 2019‐07‐24 2019‐08‐05
5022286 B01_07 B01_07 1004 JANCEY ST Lead Lead PEX Copper 2019‐05‐28 2019‐05‐28 No ND 2019‐06‐21 2019‐07‐08
5074533 B02_01_A B02_01_A 3874 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐05‐28 2019‐05‐28 No ND 2019‐05‐30 2019‐06‐25
5029357 B04_09_A B04_09_A 6616 APPLE AVE Lead Lead PEX Copper 2019‐05‐28 2019‐05‐28 No 3.93 2019‐07‐19 2019‐08‐26
5030336 B04_09_A B04_09_A 885 INWOOD ST Lead Lead PEX Copper 2019‐05‐28 2019‐05‐28 No ND 2019‐05‐29 2019‐06‐25
5024419 B01_07 B01_07 1449 CHISLETT ST Lead Lead PEX Copper 2019‐05‐28 2019‐05‐28 No ND 2019‐08‐04 2019‐08‐12
5024017 B01_07 B01_07 1712 JANCEY ST Lead Lead PEX Copper 2019‐05‐28 2019‐05‐28 No 1.26 2020‐03‐15 2020‐03‐25
5024424 B01_07 B01_07 1613 CHISLETT ST Lead Lead PEX Copper 2019‐05‐28 2019‐05‐28 No 1.15 2019‐05‐31 2019‐06‐25
5039767 Ops 6458 LILAC ST Lead Copper PEX Not Replaced 2019‐05‐29 No Emergency ND 2019‐07‐29 2019‐08‐05
5024464 B01_07 B01_07 1610 CHISLETT ST Lead Lead PEX Copper 2019‐05‐29 2019‐05‐29 No 8.67 2019‐05‐30 2019‐06‐11
5056690 B06_03_A B06_03_A 740 EXCELSIOR ST Lead Lead PEX Copper 2019‐05‐29 2019‐05‐29 No ND 2019‐06‐01 2019‐06‐25
5072757 B08_06_A B08_06_A 339 LAFAYETTE AVE Lead Copper PEX Not Replaced 2019‐05‐29 No ND 2019‐05‐30 2019‐06‐25
5030571 B04_09_A B04_09_A 828 INWOOD ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐05‐29 2019‐05‐29 No ND 2019‐07‐26 2019‐08‐18
5030560 B04_09_A B04_09_A 826 INWOOD ST Lead Lead PEX Copper 2019‐05‐29 2019‐05‐29 No 36.4 2019‐05‐30 2019‐06‐11 6.55 2019‐09‐07 2019‐09‐24
5056669 B06_03_A B06_03_A 739 EXCELSIOR ST Lead Lead PEX Copper 2019‐05‐29 2019‐05‐29 No 5.08 2019‐05‐30 2019‐06‐25
5056680 B06_03_A B06_03_A 712 EXCELSIOR ST Lead Lead PEX Copper 2019‐05‐30 2019‐05‐31 No ND 2019‐07‐17 2019‐07‐29
5024461 B01_07 B01_07 1616 CHISLETT ST Lead Lead PEX Copper 2019‐05‐30 2019‐05‐30 No 2.43 2019‐06‐01 2019‐06‐25
5024469 B01_07 B01_07 1450 CHISLETT ST Lead Lead PEX Copper 2019‐05‐30 2019‐05‐30 No 4.8 2019‐05‐31 2019‐06‐25
5055210 B06_03_A B06_03_A 1018 E WARRINGTON AVE Lead Lead PEX Copper 2019‐05‐30 2019‐05‐30 No 12.3 2019‐05‐31 2019‐06‐25
5072684 B08_06_A B08_06_A 233 LAFAYETTE AVE Lead Lead PEX Copper 2019‐05‐30 2019‐05‐30 No 2.49 2019‐07‐17 2019‐07‐23
5057185 B06_03_A B06_03_A 852 PROCTOR WAY Lead Lead PEX Copper 2019‐05‐30 2019‐05‐30 No 10.6 2019‐06‐04 2019‐06‐25
5025106 B01_07 B01_07 828 JANCEY ST Lead Copper PEX Not Replaced 2019‐05‐30 No ND 2019‐06‐01 2019‐06‐25
5072760 B08_06_A B08_06_A 325 LAFAYETTE AVE Lead Lead PEX Copper 2019‐05‐30 2019‐05‐30 No 3.85 2019‐05‐31 2019‐06‐25
5042118 Ops 614 KIRTLAND ST Lead Copper PEX Not Replaced 2019‐05‐31 No Emergency 5.05 2019‐06‐10 2019‐06‐25
5025515 B01_07 B01_07 831 CHISLETT ST Lead Copper PEX Not Replaced 2019‐05‐31 No 1.37 2019‐06‐03 2019‐06‐25
5022291 B01_07 B01_07 5311 WELLESLEY AVE Lead Lead PEX Copper 2019‐05‐31 2019‐05‐31 No ND 2019‐07‐27 2019‐08‐05
5024931 CEP CEP 1410 MELLON ST Lead Lead PEX Copper 2019‐05‐31 2019‐05‐31 No 8.75 2019‐06‐08 2019‐06‐25
5056675 B06_03_A B06_03_A 723 EXCELSIOR ST Lead Lead PEX Copper 2019‐05‐31 2019‐05‐31 No 3.52 2019‐06‐10 2019‐06‐25
5024465 B01_07 B01_07 1608 CHISLETT ST Lead Lead PEX Copper 2019‐05‐31 2019‐05‐31 No 4.45 2019‐06‐12 2019‐06‐25
5072685 B08_06_A B08_06_A 229 LAFAYETTE AVE Lead Copper PEX Not Replaced 2019‐05‐31 No ND 2019‐08‐01 2019‐08‐26
5030374 B04_09_A B04_09_A 6958 MONTICELLO ST Lead Copper PEX Not Replaced 2019‐05‐31 No 4.61 2019‐06‐06 2019‐06‐25
5070912 Ops Urgent LSLR 153 HENDERSON ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐06‐02 2019‐06‐06 No Emergency ND 2019‐07‐24 2019‐08‐05
5072680 B08_06_A B08_06_A 301 LAFAYETTE AVE Lead Lead PEX Copper 2019‐06‐03 2019‐06‐03 No 73.3 2019‐06‐13 2019‐06‐25 1.88 2019‐07‐18 2019‐07‐29
5025103 B01_07 B01_07 852 JANCEY ST Lead Lead PEX Copper 2019‐06‐03 2019‐06‐03 No 16.9 2019‐06‐05 2019‐06‐25 3.19 2019‐10‐24 2019‐11‐18
5009036 CEP CEP 3627 CHARLOTTE ST Lead Lead PEX Copper 2019‐06‐03 2019‐06‐03 No ND 2019‐06‐04 2019‐06‐25
5056901 B06_03_A B06_03_A 941 E WARRINGTON AVE Lead Copper PEX Not Replaced 2019‐06‐04 No ND 2019‐06‐07 2019‐06‐25
5056682 B06_03_A B06_03_A 718 EXCELSIOR ST Lead Lead PEX Copper 2019‐06‐04 2019‐06‐04 No 2.9 2019‐06‐04 2019‐06‐25
5006999 CEP CEP 816 CLARISSA ST Lead Lead PEX Copper 2019‐06‐04 2019‐06‐04 No 1.03 2019‐06‐05 2019‐06‐25
5071446 B08_06_A B08_06_A 2028 LETSCHE ST Lead Copper PEX Not Replaced 2019‐06‐04 No 4.92 2019‐06‐08 2019‐06‐25
5025100 B01_07 B01_07 845 JANCEY ST Lead Lead PEX Copper 2019‐06‐04 2019‐06‐04 No 4.69 2019‐06‐24 2019‐07‐08
5030627 B04_09_A B04_09_A 906 GERRITT ST Lead Copper PEX Not Replaced 2019‐06‐04 No ND 2019‐06‐05 2019‐06‐25
5023976 B01_07 B01_07 1719 JANCEY ST Lead Copper PEX Not Replaced 2019‐06‐04 No 9.35 2019‐06‐05 2019‐06‐25
5022303 B01_07 B01_07 905 CHISLETT ST Lead Lead PEX Copper 2019‐06‐04 2019‐06‐04 No ND 2019‐06‐10 2019‐06‐25
5056322 CEP CEP 431 EUREKA ST Lead Lead PEX Copper 2019‐06‐04 2019‐06‐04 No 5.11 2019‐06‐05 2019‐06‐25
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5022302 B01_07 B01_07 903 CHISLETT ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐06‐04 2019‐06‐04 No 2.69 2019‐06‐05 2019‐06‐25
5072681 B08_06_A B08_06_A 253 LAFAYETTE AVE Lead Lead PEX Copper 2019‐06‐04 2019‐06‐04 No 3.15 2019‐06‐05 2019‐06‐25
5056910 B06_03_A B06_03_A 923 E WARRINGTON AVE Lead Copper PEX Not Replaced 2019‐06‐04 No ND 2019‐06‐15 2019‐07‐08
5055830 B06_03_A B06_03_A 813 EUREKA ST Lead Copper PEX Not Replaced 2019‐06‐04 No 7.93 2019‐06‐06 2019‐06‐25
5072772 B08_06_A B08_06_A 338 LAFAYETTE AVE Lead Lead PEX Copper 2019‐06‐04 2019‐06‐04 No ND 2019‐06‐06 2019‐06‐25
5025499 B01_07 B01_07 824 JANCEY ST Lead Lead PEX Copper 2019‐06‐05 2019‐06‐05 No 6.76 2019‐06‐07 2019‐06‐25
5055833 B06_03_A B06_03_A 817 EUREKA ST Lead Lead PEX Copper 2019‐06‐05 2019‐06‐05 No 3.21 2019‐06‐16 2019‐07‐01
5025525 B01_07 B01_07 836 CHISLETT ST Lead Lead PEX Copper 2019‐06‐05 2019‐06‐05 No 2.03 2019‐06‐06 2019‐06‐25
5071468 B08_06_A B08_06_A 100 MCNAUGHER ST Lead Lead PEX Copper 2019‐06‐05 2019‐06‐05 No 940 2019‐06‐08 2019‐06‐25 1.36 2019‐07‐13 2019‐07‐23
5056748 B06_03_A B06_03_A 840 EUREKA ST Lead Lead PEX Copper 2019‐06‐05 2019‐06‐05 No ND 2019‐06‐06 2019‐06‐25
5024066 B01_07 B01_07 1701 CHISLETT ST Lead Lead PEX Copper 2019‐06‐05 2019‐06‐05 No 1.12 2019‐06‐09 2019‐06‐25
5070097 B08_06_A B08_06_A 1764 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐06‐05 2019‐06‐05 No 3.66 2019‐06‐06 2019‐06‐25
5024422 B01_07 B01_07 1609 CHISLETT ST Lead Lead PEX Copper 2019‐06‐05 2019‐06‐05 No 16.4 2019‐06‐07 2019‐06‐25 1.01 2019‐09‐09 2019‐09‐24
5025104 B01_07 B01_07 846 JANCEY ST Lead Copper PEX Not Replaced 2019‐06‐06 No 4.84 2019‐06‐07 2019‐06‐25
5022335 B01_07 B01_07 924 CHISLETT ST Lead Lead PEX Copper 2019‐06‐06 2019‐06‐06 No 22.3 2019‐06‐06 2019‐06‐25 22.3 2019‐06‐06 2019‐06‐25 2.45 2019‐09‐22 2019‐09‐30
5024055 B01_07 B01_07 1731 CHISLETT ST Lead PEX PEX Not Replaced 2019‐06‐06 No 1.2 2019‐08‐22 2019‐09‐03
5071481 B08_06_A B08_06_A 1939 MOUNTFORD AVE Lead Lead PEX Copper 2019‐06‐06 2019‐06‐06 No 1.9 2019‐08‐18 2019‐09‐03
5071180 B08_06_A B08_06_A 2104 MOUNTFORD AVE Lead Copper PEX Not Replaced 2019‐06‐06 No 1.57 2019‐06‐07 2019‐06‐25
5024056 B01_07 B01_07 1729 CHISLETT ST Lead Lead PEX Copper 2019‐06‐06 2019‐06‐06 No ND 2019‐06‐12 2019‐06‐25
5023958 B01_07 B01_07 1811 JANCEY ST Lead Copper PEX Not Replaced 2019‐06‐06 No 2.56 2019‐06‐10 2019‐06‐25
5055860 B06_03_A B06_03_A 804 EUREKA ST Lead Lead PEX Copper 2019‐06‐06 2019‐06‐06 No 2.41 2019‐06‐06 2019‐06‐25
5071462 B08_06_A B08_06_A 2011 MOUNTFORD AVE Lead Lead PEX Copper 2019‐06‐07 2019‐06‐07 No 16.1 2019‐06‐10 2019‐06‐25
5071359 B08_06_A B08_06_A 1924 LITHGOW AVE Lead Lead PEX Copper 2019‐06‐08 2019‐06‐08 No ND 2019‐08‐06 2019‐08‐12
5072669 B08_06_A B08_06_A 218 LAFAYETTE AVE Lead Lead PEX Copper 2019‐06‐08 2019‐06‐08 No 11.8 2019‐06‐09 2019‐06‐25
5025504 B01_07 B01_07 5301 STANTON AVE Lead Lead PEX Copper 2019‐06‐10 2019‐06‐10 No 1.1 2019‐06‐13 2019‐07‐01
5022301 B01_07 B01_07 901 CHISLETT ST Lead Lead PEX Copper 2019‐06‐10 2019‐06‐10 No 8.59 2019‐07‐01 2019‐07‐23
5030694 B04_09_A B04_09_A 6909 KELLY ST Lead Lead PEX Copper 2019‐06‐10 2019‐06‐10 No 1.96 2019‐06‐15 2019‐07‐01
5030695 B04_09_A B04_09_A 6911 KELLY ST Lead Lead PEX Copper 2019‐06‐10 2019‐06‐10 No ND 2019‐08‐06 2019‐08‐12
5047854 CEP CEP 5027 BLAIR ST Lead Lead PEX Copper 2019‐06‐10 2019‐06‐10 No ND 2019‐08‐07 2019‐08‐18
5024052 B01_07 B01_07 1739 CHISLETT ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐06‐10 2019‐06‐10 No ND 2019‐06‐16 2019‐07‐08
5055837 B06_03_A B06_03_A 827 EUREKA ST Lead Lead PEX Copper 2019‐06‐10 2019‐06‐10 No 18.9 2019‐08‐03 2019‐08‐12 6.2 2019‐09‐07 2019‐09‐24
5017042 CEP CEP 4230 POST ST Lead Lead PEX Copper 2019‐06‐10 2019‐06‐10 No 8.03 2019‐06‐11 2019‐06‐25
5023955 B01_07 B01_07 1817 JANCEY ST Lead Copper PEX Not Replaced 2019‐06‐10 No 33.2 2019‐06‐12 2019‐07‐01
5024793 Ops 1338 CORDOVA RD Lead Copper PEX Not Replaced 2019‐06‐11 No Emergency ND 2019‐06‐11 2019‐07‐15
5025505 B01_07 B01_07 5303 STANTON AVE Lead Lead PEX Copper 2019‐06‐11 2019‐06‐11 No 2.67 2019‐06‐12 2019‐06‐25
5071539 B08_06_A B08_06_A 316 MARSONIA ST Lead Lead PEX Copper 2019‐06‐11 2019‐06‐11 No 1.21 2019‐06‐16 2019‐07‐08
5072775 B08_06_A B08_06_A 2026 OSGOOD ST Lead Lead PEX Copper 2019‐06‐11 2019‐06‐11 No 1.64 2019‐06‐13 2019‐07‐01
5024058 B01_07 B01_07 1725 CHISLETT ST Lead Lead PEX Copper 2019‐06‐11 2019‐06‐11 No 17.6 2019‐06‐18 2019‐07‐08
5023573 B01_07 B01_07 1845 JANCEY ST Lead Lead PEX Copper 2019‐06‐11 2019‐06‐11 No 19.9 2019‐06‐12 2019‐06‐25 1.19 2019‐09‐16 2019‐09‐24
5057372 B06_03_A B06_03_A 1401 ARLINGTON AVE Lead Copper PEX Not Replaced 2019‐06‐11 No 1.13 2019‐09‐05 2019‐09‐24
5071178 B08_06_A B08_06_A 2024 OSGOOD ST Lead Lead PEX Copper 2019‐06‐11 2019‐06‐11 No 21.9 2019‐09‐14 2019‐09‐24 5.2 2019‐11‐01 2019‐11‐11
5030761 B04_09_A B04_09_A 6927 KELLY ST Lead Lead PEX Copper 2019‐06‐11 2019‐06‐11 No 2.13 2019‐06‐13 2019‐06‐25
5057389 B06_03_A B06_03_A 935 CLIMAX ST Lead Copper PEX Not Replaced 2019‐06‐11 No ND 2019‐09‐14 2019‐09‐24
5022318 B01_07 B01_07 1029 CHISLETT ST Lead Lead PEX Copper 2019‐06‐11 2019‐06‐11 No ND 2019‐06‐11 2019‐06‐25
5049886 CEP CEP 754 LORETTA ST Lead Lead PEX Copper 2019‐06‐12 2019‐06‐12 No 2.75 2019‐06‐13 2019‐06‐25
5071177 B08_06_A B08_06_A 2035 BIGGS AVE Lead Copper PEX Not Replaced 2019‐06‐12 No 2.24 2019‐07‐07 2019‐07‐23
5055806 B06_03_A B06_03_A 723 EUREKA ST Lead Lead PEX Copper 2019‐06‐12 2019‐06‐12 No 1.4 2019‐07‐25 2019‐08‐05
5025501 B01_07 B01_07 820 JANCEY ST Lead Lead PEX Copper 2019‐06‐12 2019‐06‐12 No 1.23 2019‐06‐13 2019‐06‐25
5056648 B06_03_A B06_03_A 722 EUREKA ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐06‐12 2019‐06‐12 No ND 2019‐07‐05 2019‐07‐23
5030630 B04_09_A B04_09_A 6965 FRANKSTOWN AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐06‐12 2019‐06‐12 No 4.86 2019‐06‐13 2019‐07‐01
5030783 B04_09_A B04_09_A 6934 KELLY ST Lead Lead PEX Copper 2019‐06‐12 2019‐06‐12 No 14.5 2019‐06‐15 2019‐07‐01
5057388 B06_03_A B06_03_A 931 CLIMAX ST Lead Lead PEX Copper 2019‐06‐12 2019‐06‐12 No 5.59 2019‐06‐14 2019‐07‐08
5057387 B06_03_A B06_03_A 939 CLIMAX ST Lead Lead PEX Copper 2019‐06‐12 2019‐06‐12 No 1.2 2019‐06‐16 2019‐07‐08
5071533 B08_06_A B08_06_A 2022 OSGOOD ST Lead Lead PEX Copper 2019‐06‐12 2019‐06‐12 No 2.93 2019‐06‐12 2019‐07‐01
5071491 B08_06_A B08_06_A 2010 MOUNTFORD AVE Lead Lead PEX Copper 2019‐06‐12 2019‐06‐12 No 1.18 2019‐06‐13 2019‐07‐01
5022319 B01_07 B01_07 1035 CHISLETT ST Lead Copper PEX Not Replaced 2019‐06‐13 No 3.75 2019‐06‐15 2019‐07‐01
5072676 B08_06_A B08_06_A 246 LAFAYETTE AVE Lead Lead PEX Copper 2019‐06‐13 2019‐06‐13 No ND 2019‐06‐15 2019‐07‐01
5056646 B06_03_A B06_03_A 716 EUREKA ST Lead Lead PEX Copper 2019‐06‐13 2019‐06‐13 No ND 2019‐06‐16 2019‐07‐01
5056647 B06_03_A B06_03_A 720 EUREKA ST Lead Lead PEX Copper 2019‐06‐13 2019‐06‐13 No 1.81 2019‐06‐16 2019‐07‐01
5055861 B06_03_A B06_03_A 802 EUREKA ST Lead Copper PEX Not Replaced 2019‐06‐13 No 3.02 2019‐06‐16 2019‐07‐08
5056837 B06_03_A B06_03_A 909 E WARRINGTON AVE Lead Lead PEX Copper 2019‐06‐13 2019‐06‐13 No 29.6 2019‐06‐15 2019‐07‐08
5030623 B04_09_A B04_09_A 6951.5 FRANKSTOWN AVE Lead Copper PEX Not Replaced 2019‐06‐13 No 48.5 2019‐06‐13 2019‐07‐01
5030622 B04_09_A B04_09_A 6951 FRANKSTOWN AVE Lead Copper PEX Not Replaced 2019‐06‐13 No 5.7 2019‐06‐14 2019‐07‐01
5024445 B01_07 B01_07 1700 CHISLETT ST Lead Lead PEX Copper 2019‐06‐14 2019‐06‐14 No 17.1 2019‐06‐15 2019‐07‐01
5048681 CEP CEP 223 MANSION ST Lead Copper PEX Not Replaced 2019‐06‐14 No 3.6 2019‐06‐16 2019‐07‐01
5055733 B06_03_A B06_03_A 613 EUREKA ST Lead Lead PEX Copper 2019‐06‐17 2019‐06‐17 No 3.64 2019‐06‐17 2019‐07‐08
5055852 B06_03_A B06_03_A 917 EUREKA ST Lead Lead PEX Copper 2019‐06‐17 2019‐06‐17 No 20.9 2019‐06‐18 2019‐07‐08 ND 2019‐11‐20 2019‐11‐26
5070154 B08_06_A B08_06_A 1800 BELLEAU ST Lead Lead PEX Copper 2019‐06‐17 2019‐06‐17 No 1.44 2019‐06‐19 2019‐07‐08
5070186 B08_06_A B08_06_A 1624 MEADVILLE ST Lead Lead PEX Copper 2019‐06‐17 2019‐06‐17 No 1.63 2019‐08‐07 2019‐08‐12
5024478 B01_07 B01_07 1619 VILLANOVA RD Lead Lead PEX Copper 2019‐06‐17 2019‐06‐17 No 11.1 2019‐06‐19 2019‐07‐08
5067877 CEP CEP 1216 SPRING GARDEN AVE Lead Copper PEX Not Replaced 2019‐06‐17 No ND 2019‐06‐18 2019‐07‐08
5070768 B08_06_A B08_06_A 1416 BOYLE ST Lead Copper PEX Not Replaced 2019‐06‐17 No 1.33 2019‐06‐18 2019‐07‐08
5032248 B04_09_B B04_09_B 7030 FRANKSTOWN AVE Lead Lead PEX Copper 2019‐06‐17 2019‐06‐17 No 15.4 2019‐08‐07 2019‐08‐12
5023575 B01_07 B01_07 1841 JANCEY ST Lead Lead PEX Copper 2019‐06‐18 2019‐06‐18 No 2.58 2019‐07‐06 2019‐07‐15
5024473 B01_07 B01_07 1601 VILLANOVA RD Lead Lead PEX Copper 2019‐06‐18 2019‐06‐18 No 3.12 2019‐06‐24 2019‐07‐08
5022266 B01_07 B01_07 1001 JANCEY ST Lead Copper PEX Not Replaced 2019‐06‐18 No 1.12 2019‐08‐09 2019‐08‐26
5056600 B06_03_A B06_03_A 620 EUREKA ST Lead Lead PEX Copper 2019‐06‐18 2019‐06‐18 No 1.32 2019‐08‐09 2019‐09‐03
5055789 B06_03_A B06_03_A 909 MCLAIN ST Lead Lead PEX Copper 2019‐06‐18 2019‐06‐18 No 1.73 2019‐06‐20 2019‐07‐08
5033182 B04_09_B B04_09_B 7037 FRANKSTOWN AVE Lead Lead PEX Copper 2019‐06‐18 2019‐06‐18 No 34 2019‐06‐19 2019‐07‐08 4.25 2019‐09‐14 2019‐09‐24
5068717 CEP CEP 1214 HASLAGE AVE Lead Lead PEX Copper 2019‐06‐18 2019‐06‐18 No 3.21 2019‐09‐09 2019‐09‐24
5024480 B01_07 B01_07 1629 VILLANOVA RD Lead Lead PEX Copper 2019‐06‐18 2019‐06‐18 No 37.3 2019‐06‐19 2019‐07‐08
5000631 Ops Urgent LSLR 1814 TUSTIN ST Lead Lead PEX Copper 2019‐06‐19 2019‐06‐20 No Emergency 1.98 2019‐06‐21 2019‐07‐08
5022326 B01_07 B01_07 1022 CHISLETT ST Lead Lead PEX Copper 2019‐06‐19 2019‐06‐19 No 2.18 2019‐08‐14 2019‐08‐26
5030789 B04_09_A B04_09_A 6918 KELLY ST Lead Lead PEX Copper 2019‐06‐19 2019‐06‐19 No 2.56 2019‐07‐02 2019‐07‐15
5032244 B04_09_B B04_09_B 7029 FRANKSTOWN AVE Lead Lead PEX Copper 2019‐06‐19 2019‐06‐19 No 5.98 2019‐06‐20 2019‐07‐08
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5070171 B08_06_A B08_06_A 1816 MEADVILLE ST Lead Copper PEX Not Replaced 2019‐06‐19 No 1.78 2019‐08‐28 2019‐09‐09
5121487 CEP CEP 41 MARYLAND AVENUE Lead Lead PEX Copper 2019‐06‐19 2019‐06‐19 No ND 2019‐07‐05 2019‐07‐15
5023572 B01_07 B01_07 1847 JANCEY ST Lead Lead PEX Copper 2019‐06‐20 2019‐06‐20 No 1.36 2019‐08‐20 2019‐09‐09
5030705 B04_09_A B04_09_A 6838 KELLY ST Lead Lead PEX Copper 2019‐06‐20 2019‐06‐20 No 4.23 2019‐06‐20 2019‐07‐08
5022197 B01_07 B01_07 1175 CHISLETT ST Lead Lead PEX Copper 2019‐06‐20 2019‐06‐20 No 4.57 2019‐06‐21 2019‐07‐08
5032245 B04_09_B B04_09_B 7035 FRANKSTOWN AVE Lead PEX PEX Not Replaced 2019‐06‐20 No 2.74 2019‐06‐21 2019‐07‐15
5055725 B06_03_A B06_03_A 606 EUREKA ST Lead Lead PEX Copper 2019‐06‐20 2019‐06‐20 No ND 2019‐06‐21 2019‐07‐08
5023592 B01_07 B01_07 1880 JANCEY ST Lead Lead PEX Copper 2019‐06‐20 2019‐06‐20 No ND 2019‐06‐22 2019‐07‐08
5070829 B08_06_A B08_06_A 1412 SANDUSKY ST Lead Lead PEX Copper 2019‐06‐20 2019‐06‐20 No 1.87 2019‐06‐25 2019‐07‐08
5023719 B01_07 B01_07 7210 WITHERSPOON ST Lead Copper PEX Not Replaced 2019‐06‐20 No 2.87 2019‐06‐22 2019‐07‐08
5022149 B01_07 B01_07 1173 JANCEY ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐06‐20 2019‐06‐20 No 1.01 2019‐07‐22 2019‐07‐29
5055726 B06_03_A B06_03_A 608 EUREKA ST Lead Lead PEX Copper 2019‐06‐20 2019‐06‐20 No 48.3 2019‐06‐20 2019‐07‐08 2.1 2019‐09‐11 2019‐09‐24
5023590 B01_07 B01_07 1876 JANCEY ST Lead Lead PEX Copper 2019‐06‐20 2019‐06‐20 No 1.24 2019‐06‐21 2019‐07‐08
5027523 CEP CEP 617 COLLINS AVE Lead Lead PEX Copper 2019‐06‐20 2019‐06‐20 No 3.31 2019‐06‐24 2019‐07‐08
5023961 B01_07 B01_07 1803 JANCEY ST Lead Lead PEX Copper 2019‐06‐21 2019‐06‐21 No 3.14 2019‐06‐26 2019‐07‐15
5023591 B01_07 B01_07 1878 JANCEY ST Lead Lead PEX Copper 2019‐06‐21 2019‐06‐21 No 1.4 2019‐06‐22 2019‐07‐08
5055208 B06_03_A B06_03_A 1014 E WARRINGTON AVE Lead Lead PEX Copper 2019‐06‐21 2019‐06‐21 No 1.34 2019‐06‐21 2019‐07‐08
5024392 B01_07 B01_07 1642 JANCEY ST Lead Lead PEX Copper 2019‐06‐21 2019‐06‐21 No 4.19 2019‐08‐27 2019‐09‐16
5056599 B06_03_A B06_03_A 618 EUREKA ST Lead Lead PEX Copper 2019‐06‐21 2019‐06‐21 No 2.81 2019‐06‐24 2019‐07‐08
5024393 B01_07 B01_07 1644 JANCEY ST Lead Copper PEX Not Replaced 2019‐06‐21 No 1.5 2019‐06‐23 2019‐07‐08
5071532 B08_06_A B08_06_A 2025 OSGOOD ST Lead Lead PEX Copper 2019‐06‐21 2019‐06‐24 No 1.82 2019‐06‐27 2019‐07‐08
5023569 B01_07 B01_07 1853 JANCEY ST Lead Lead PEX Copper 2019‐06‐21 2019‐06‐21 No ND 2019‐06‐22 2019‐07‐08
5023954 B01_07 B01_07 1821 JANCEY ST Lead Lead PEX Copper 2019‐06‐24 2019‐06‐24 No 8.64 2019‐08‐16 2019‐08‐26
5030690 B04_09_A B04_09_A 701 N DALLAS AVE Lead Lead PEX Copper 2019‐06‐24 2019‐06‐24 No 8.28 2019‐06‐28 2019‐07‐15
5024113 B01_07 B01_07 1804 CHISLETT ST Lead Lead PEX Copper 2019‐06‐24 2019‐06‐24 No 2.13 2019‐06‐25 2019‐07‐15
5056586 B06_03_A B06_03_A 625 EXCELSIOR ST Lead Lead PEX Copper 2019‐06‐24 2019‐06‐24 No ND 2019‐06‐26 2019‐07‐08
5030709 B04_09_A B04_09_A 621 N DALLAS AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐06‐24 2019‐06‐24 No ND 2019‐10‐09 2019‐10‐21
5056585 B06_03_A B06_03_A 621 EXCELSIOR ST Lead Lead PEX Copper 2019‐06‐24 2019‐06‐24 No 34.2 2019‐07‐01 2019‐07‐15 2.12 2019‐10‐01 2019‐10‐08
5023560 B01_07 B01_07 1881 JANCEY ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐06‐24 2019‐06‐24 No 13.4 2019‐06‐26 2019‐07‐08
5063087 CEP CEP 1027 RUE GRANDE VUE ST Lead Lead PEX Copper 2019‐06‐25 2019‐06‐25 No 5.23 2019‐10‐23 2019‐10‐29
5024047 B01_07 B01_07 1809 CHISLETT ST Lead Lead PEX Copper 2019‐06‐25 2019‐06‐25 No 1.37 2019‐06‐26 2019‐07‐15
5055893 B06_03_A B06_03_A 12 RENWICK ST Lead Copper PEX Not Replaced 2019‐06‐25 No ND 2019‐06‐27 2019‐07‐08
5032669 B04_09_B B04_09_B 7154 KEDRON ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐06‐25 2019‐06‐25 No ND 2019‐08‐16 2019‐08‐26
5072396 B08_06_B B08_06_B 412 BARK ST Lead Copper PEX Not Replaced 2019‐06‐25 No 5.1 2020‐03‐28 2020‐04‐06
5055898 B06_03_A B06_03_A 4 RENWICK ST Lead Copper PEX Not Replaced 2019‐06‐25 No ND 2019‐07‐12 2019‐07‐23
5032649 B04_09_B B04_09_B 7111 KEDRON ST Lead Lead PEX Copper 2019‐06‐26 2019‐06‐26 No ND 2019‐06‐26 2019‐07‐15
5063355 CEP CEP 305 LORENZ AVE Lead Lead PEX Copper 2019‐06‐26 2019‐06‐26 No 4.85 2019‐06‐28 2019‐07‐15
5072363 B08_06_B B08_06_B 2410 OSGOOD ST Lead Lead PEX Copper 2019‐06‐26 2019‐06‐26 No 1.89 2019‐06‐28 2019‐07‐15
5055608 B06_03_A B06_03_A 618 WINDOM ST Lead PEX PEX Not Replaced 2019‐06‐26 No ND 2019‐06‐28 2019‐07‐15
5032531 B04_09_B B04_09_B 7029 MOUNT VERNON ST Lead Lead PEX Copper 2019‐06‐26 2019‐06‐26 No 22.8 2019‐06‐27 2019‐07‐15 8.83 2019‐09‐26 2019‐10‐21
5032564 B04_09_B B04_09_B 7035 MOUNT VERNON ST Lead Lead PEX Copper 2019‐06‐26 2019‐06‐26 No 28 2019‐06‐27 2019‐07‐15
5072662 B08_06_B B08_06_B 2213 FEDERAL STREET EXT Lead Copper PEX Not Replaced 2019‐06‐26 No ND 2019‐08‐18 2019‐08‐26
5072692 B08_06_B B08_06_B 216 SEABRIGHT ST Lead Lead PEX Copper 2019‐06‐27 2019‐06‐27 No ND 2019‐07‐01 2019‐07‐15
5032660 B04_09_B B04_09_B 7133 KEDRON ST Lead Lead PEX Copper 2019‐06‐27 2019‐06‐27 No 13.6 2019‐06‐28 2019‐07‐23
5055841 B06_03_A B06_03_A 842 MCLAIN ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐06‐27 2019‐06‐27 No 1.18 2020‐02‐06 2020‐02‐17
5032647 B04_09_B B04_09_B 7107 KEDRON ST Lead Lead PEX Copper 2019‐06‐27 2019‐06‐27 No 15.5 2019‐06‐29 2019‐07‐15
5032616 B04_09_B B04_09_B 7042 MOUNT VERNON ST Lead Lead PEX Copper 2019‐06‐27 2019‐06‐27 No 2.3 2019‐06‐28 2019‐07‐15
5072361 B08_06_B B08_06_B 2409 OSGOOD ST Lead Lead PEX Copper 2019‐06‐27 2019‐06‐27 No 2.58 2019‐08‐06 2019‐08‐12
5025784 CEP CEP 901 MELLON ST Lead Lead Copper Copper 2019‐06‐27 2019‐06‐27 No ND 2019‐09‐07 2019‐09‐24
5080906 CEP CEP 3712 PARVISS ST Lead Lead PEX Copper 2019‐06‐27 2019‐06‐27 No 8.04 2019‐06‐28 2019‐07‐15
5022193 B01_07 B01_07 1166 JANCEY ST Lead Lead PEX Copper 2019‐06‐28 2019‐06‐28 No 4.66 2019‐06‐29 2019‐07‐15 8.87 2019‐06‐29 2019‐07‐15
5032691 B04_09_B B04_09_B 7028 KEDRON ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐06‐28 2019‐06‐28 No 20.4 2019‐06‐29 2019‐07‐15 20.4 2019‐06‐29 2019‐07‐15 2.62 2019‐09‐19 2019‐09‐30
5072690 B08_06_B B08_06_B 2216 FEDERAL EXT Lead Lead PEX Copper 2019‐06‐28 2019‐06‐28 No 1.49 2019‐08‐20 2019‐08‐26
5030624 B04_09_A B04_09_A 6953 FRANKSTOWN AVE Lead Copper PEX Not Replaced 2019‐06‐28 No ND 2019‐08‐24 2019‐09‐16
5032682 B04_09_B B04_09_B 7050 KEDRON ST Lead Lead PEX Copper 2019‐07‐01 2019‐07‐01 No 19.9 2019‐07‐01 2019‐07‐29
5055832 B06_03_A B06_03_A 826 MCLAIN ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐07‐01 2019‐07‐01 No 52.7 2019‐07‐09 2019‐07‐15 3.38 2019‐11‐15 2019‐11‐26
5071475 B08_06_A B08_06_A 13 BELLEAU ST Lead Lead PEX Copper 2019‐07‐01 2019‐07‐01 No ND 2019‐08‐28 2019‐09‐09
5032637 B04_09_B B04_09_B 7027 KEDRON ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐07‐01 2019‐07‐01 No 4.76 2019‐07‐02 2019‐07‐15
5032646 B04_09_B B04_09_B 7105 KEDRON ST Lead Lead PEX Copper 2019‐07‐02 2019‐07‐02 No 1.28 2019‐07‐02 2019‐07‐15
5056656 B06_03_A B06_03_A 735 CERES WAY Lead Lead PEX Copper 2019‐07‐02 2019‐07‐02 No 3.1 2019‐07‐03 2019‐07‐15
5030359 B04_09_A B04_09_A 1009 GERRITT ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐07‐02 2019‐07‐02 No 2.7 2019‐12‐31 2020‐01‐08
5072658 B08_06_B B08_06_B 2243 FEDERAL EXT Lead Lead Tailpiece PEX Copper Tailpiece 2019‐07‐02 2019‐07‐02 No 8.99 2019‐07‐03 2019‐07‐15
5072317 B08_06_B B08_06_B 2336 MAPLE AVE Lead Copper PEX Not Replaced 2019‐07‐02 No 43.4 2019‐07‐03 2019‐07‐15
5072316 B08_06_B B08_06_B 2334 MAPLE AVE Lead Lead PEX Copper 2019‐07‐02 2019‐07‐02 No ND 2019‐08‐05 2019‐08‐12
5032968 B04_09_B B04_09_B 7221 KEDRON ST Lead Lead PEX Copper 2019‐07‐02 2019‐07‐02 No ND 2019‐07‐06 2019‐07‐23
5032938 B04_09_B B04_09_B 7328 MOUNT VERNON ST Lead Lead PEX Copper 2019‐07‐02 2019‐07‐02 No ND 2019‐07‐23 2019‐07‐29
5033046 B04_09_B B04_09_B 1032 N LANG AVE Lead Lead PEX Copper 2019‐07‐02 2019‐07‐02 No ND 2019‐07‐03 2019‐07‐15
5056655 B06_03_A B06_03_A 739 CERES WAY Lead Lead PEX Copper 2019‐07‐03 2019‐07‐03 No 2.78 2019‐07‐05 2019‐07‐15
5032787 B04_09_B B04_09_B 1113 N LANG AVE Lead Lead PEX Copper 2019‐07‐03 2019‐07‐03 No 12.4 2019‐07‐06 2019‐07‐15
5072713 B08_06_B B08_06_B 2230 FEDERAL EXT Lead Copper PEX Not Replaced 2019‐07‐03 No 11.2 2019‐07‐29 2019‐08‐05
5032729 B04_09_B B04_09_B 7108 HERMITAGE ST Lead Copper PEX Not Replaced 2019‐07‐03 No 2.29 2019‐07‐03 2019‐07‐23
5032864 B04_09_B B04_09_B 7241 MOUNT VERNON ST Lead Lead PEX Copper 2019‐07‐03 2019‐07‐03 No 2.27 2019‐08‐12 2019‐08‐18
5014187 CEP CEP 364 W PENN Lead Lead PEX Copper 2019‐07‐03 2019‐07‐03 No 2.85 2019‐07‐05 2019‐07‐15
5007622 Ops Urgent LSLR 3120 IOWA ST Lead Lead PEX Copper 2019‐07‐06 2019‐07‐22 No Emergency 16 2019‐08‐30 2019‐09‐16
5007619 Ops Urgent LSLR 3118 IOWA ST Lead Lead PEX Copper 2019‐07‐06 2019‐07‐22 No Emergency 3.46 2019‐08‐29 2019‐09‐09
5032959 B04_09_B B04_09_B 7247 KEDRON ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐07‐08 2019‐07‐08 No ND 2019‐07‐11 2019‐07‐23
5072437 B08_06_B B08_06_B 436 E BURGESS ST Lead Lead PEX Copper 2019‐07‐08 2019‐07‐08 No 5.16 2019‐07‐09 2019‐07‐15
5056661 B06_03_A B06_03_A 29 ALLEN ST Lead Lead PEX Copper 2019‐07‐08 2019‐07‐08 No 124 2019‐07‐08 2019‐07‐15 4 2019‐12‐11 2020‐01‐10
5072312 B08_06_B B08_06_B 2409 MAPLE AVE Lead Lead PEX Copper 2019‐07‐08 2019‐07‐08 No 2.05 2019‐07‐10 2019‐07‐23
5032736 B04_09_B B04_09_B 1119 N LANG AVE Lead Lead PEX Copper 2019‐07‐08 2019‐07‐08 No 4.41 2019‐07‐12 2019‐07‐23
5063390 CEP CEP 1023 RUE GRANDE VUE ST Lead Lead PEX Copper 2019‐07‐08 2019‐07‐08 No 9.35 2019‐07‐16 2019‐07‐23
5056649 B06_03_A B06_03_A 728 EUREKA ST Lead Lead PEX Copper 2019‐07‐08 2019‐07‐08 No 3.89 2019‐07‐08 2019‐07‐23
5032909 B04_09_B B04_09_B 7218 MOUNT VERNON ST Lead Lead PEX Copper 2019‐07‐09 2019‐07‐09 No 14.7 2019‐07‐10 2019‐07‐29
5072436 B08_06_B B08_06_B 434 E BURGESS ST Lead Lead PEX Copper 2019‐07‐09 2019‐07‐09 No 6.13 2019‐09‐04 2019‐09‐09
5033022 B04_09_B B04_09_B 7119 MONTICELLO ST Lead Lead PEX Copper 2019‐07‐09 2019‐07‐09 No ND 2019‐07‐10 2019‐07‐15
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5042627 B07_05_A B07_05_A 6349 CROMBIE ST Lead Lead PEX Copper 2019‐07‐09 2019‐07‐09 No 7.14 2019‐07‐10 2019‐07‐15
5072409 B08_06_B B08_06_B 429 E BURGESS ST Lead Lead PEX Copper 2019‐07‐09 2019‐07‐09 No 3.63 2019‐07‐14 2019‐08‐05
5063645 CEP CEP 901 WILHELM ST Lead Copper PEX Not Replaced 2019‐07‐09 No 1.23 2019‐08‐24 2019‐09‐03
5042711 B07_05_A B07_05_A 6348 CROMBIE ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐07‐09 2019‐07‐09 No 10.1 2019‐07‐18 2019‐07‐29
5057355 B06_03_A B06_03_A 61 E AMANDA AVE Lead Copper PEX Not Replaced 2019‐07‐09 No 22.1 2019‐07‐12 2019‐07‐23 ND 2019‐10‐26 2019‐11‐04
5056535 B06_03_A B06_03_A 610 EDGEMONT ST Lead Lead PEX Copper 2019‐07‐10 2019‐07‐10 No 26.6 2019‐07‐10 2019‐07‐23 ND 2019‐10‐19 2019‐11‐04
5072308 B08_06_B B08_06_B 125 E MCINTYRE AVE Lead Copper PEX Not Replaced 2019‐07‐10 No 4.91 2019‐07‐12 2019‐07‐29
5033031 B04_09_B B04_09_B 7153 MONTICELLO ST Lead Copper PEX Not Replaced 2019‐07‐10 No ND 2019‐07‐12 2019‐07‐23
5032924 B04_09_B B04_09_B 7319 MOUNT VERNON ST Lead Lead PEX Copper 2019‐07‐10 2019‐07‐10 No 185 2019‐07‐11 2019‐07‐23 7.27 2019‐11‐01 2019‐11‐11
5072413 B08_06_B B08_06_B 415 E BURGESS ST Lead Lead PEX Copper 2019‐07‐10 2019‐07‐10 No ND 2019‐10‐08 2019‐10‐15
5057348 B06_03_A B06_03_A 75 E AMANDA AVE Lead Lead PEX Copper 2019‐07‐10 2019‐07‐10 No 3.37 2019‐07‐14 2019‐07‐23
5057341 B06_03_A B06_03_A 1509 ARLINGTON AVE Lead Lead PEX Copper 2019‐07‐10 2019‐07‐10 No 1.7 2019‐07‐21 2019‐07‐29
5038485 B07_05_A B07_05_A 6329 CROMBIE ST Lead Lead PEX Copper 2019‐07‐10 2019‐07‐10 No 32.5 2019‐07‐11 2019‐07‐23 11.1 2019‐10‐26 2019‐11‐04
5056752 B06_03_A B06_03_A 839 CERES WAY Lead Lead PEX Copper 2019‐07‐11 2019‐07‐11 No 1.55 2019‐07‐14 2019‐07‐23
5072726 B08_06_B B08_06_B 2328 MAPLE AVE Lead Lead PEX Copper 2019‐07‐11 2019‐07‐11 No 2.35 2019‐07‐15 2019‐07‐23
5057364 B06_03_A B06_03_A 947 FREELAND ST Lead Lead PEX Copper 2019‐07‐11 2019‐07‐11 No 3.72 2019‐08‐05 2019‐08‐12
5072420 B08_06_B B08_06_B 313 E MCINTYRE AVE Lead Lead PEX Copper 2019‐07‐11 2019‐07‐11 No 59.3 2019‐07‐12 2019‐07‐23 2.26 2019‐08‐08 2019‐08‐26
5072415 B08_06_B B08_06_B 401 E BURGESS ST Lead Copper PEX Not Replaced 2019‐07‐11 No ND 2019‐07‐17 2019‐07‐23
5033289 B04_09_B B04_09_B 7209 MONTICELLO ST Lead Lead PEX Copper 2019‐07‐11 2019‐07‐11 No 1.79 2019‐07‐13 2019‐07‐23
5057400 B06_03_A B06_03_A 1339 ARLINGTON AVE Lead Lead PEX Copper 2019‐07‐12 2019‐07‐12 No 12.7 2019‐07‐13 2019‐07‐23
5042629 B07_05_A B07_05_A 6353 CROMBIE ST Lead Lead PEX Copper 2019‐07‐12 2019‐07‐12 No 3.58 2019‐07‐15 2019‐07‐23
5055219 B06_03_A B06_03_A 12 AMANDA AVE Lead Lead PEX Copper 2019‐07‐12 2019‐07‐12 No 2.13 2019‐07‐15 2019‐07‐23
5072380 B08_06_B B08_06_B 2333 HAZELTON ST Lead Lead PEX Copper 2019‐07‐12 2019‐07‐12 No 3.04 2019‐07‐14 2019‐07‐23
5042712 B07_05_A B07_05_A 6352 CROMBIE ST Lead Lead PEX Copper 2019‐07‐12 2019‐07‐12 No 1.77 2019‐07‐15 2019‐07‐23
5038482 B07_05_A B07_05_A 6341 CROMBIE ST Lead Lead PEX Copper 2019‐07‐15 2019‐07‐15 No ND 2019‐07‐16 2019‐07‐23
5072107 B08_06_B B08_06_B 2534 MAPLE AVE Lead Copper PEX Not Replaced 2019‐07‐15 No 1.41 2019‐08‐06 2019‐08‐12
5072100 B08_06_B B08_06_B 2504 MAPLE AVE Lead Copper PEX Not Replaced 2019‐07‐15 No 1.35 2019‐09‐11 2019‐09‐24
5055370 B06_03_A B06_03_A 14 E AMANDA AVE Lead Lead PEX Copper 2019‐07‐15 2019‐07‐15 No 10.1 2019‐07‐17 2019‐07‐29
5072311 B08_06_B B08_06_B 2415 MAPLE AVE Lead Lead PEX Copper 2019‐07‐15 2019‐07‐15 No 1.44 2019‐10‐01 2019‐10‐08
5052460 CEP CEP 2830 SARAH ST Lead Lead PEX Copper 2019‐07‐15 2019‐07‐15 No ND 2019‐07‐31 2019‐08‐12
5072421 B08_06_B B08_06_B 311 E MCINTYRE AVE Lead Lead PEX Copper 2019‐07‐16 2019‐07‐16 No 1.25 2019‐08‐20 2019‐09‐03
5055824 B06_03_A B06_03_A 2 ALLEN ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐07‐16 2019‐07‐16 No ND 2019‐09‐15 2019‐09‐24
5057402 B06_03_A B06_03_A 1335 ARLINGTON AVE Lead Lead PEX Copper 2019‐07‐16 2019‐07‐16 No ND 2019‐09‐10 2019‐09‐24
5054638 CEP CEP 2016 SARAH ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐07‐16 2019‐07‐16 No 3.72 2019‐07‐17 2019‐07‐23
5121926 CEP CEP 858 STANTON AVENUE Lead Lead PEX Copper 2019‐07‐16 2019‐07‐16 No ND 2019‐09‐10 2019‐09‐24
5038961 B07_05_A B07_05_A 6330 CROMBIE ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐07‐16 2019‐07‐16 No 2.2 2019‐07‐19 2019‐07‐29
5072429 B08_06_B B08_06_B 2440 HAZELTON ST Lead Lead PEX Copper 2019‐07‐16 2019‐07‐16 No 5.27 2019‐07‐19 2019‐07‐29
5032702 B04_09_B B04_09_B 7045 HERMITAGE ST Lead Lead PEX Copper 2019‐07‐16 2019‐07‐16 No 2.81 2019‐07‐24 2019‐08‐05
5057340 B06_03_A B06_03_A 1507 ARLINGTON AVE Lead Copper PEX Not Replaced 2019‐07‐16 No ND 2019‐07‐29 2019‐08‐05
5042642 B07_05_A B07_05_A 6353 WALDRON ST Lead Lead PEX Copper 2019‐07‐17 2019‐07‐17 No ND 2019‐08‐04 2019‐08‐18
5071973 B08_06_B B08_06_B 2527 MAPLE AVE Lead Lead PEX Copper 2019‐07‐17 2019‐07‐17 No 24.2 2019‐07‐22 2019‐08‐05
5072341 B08_06_B B08_06_B 2449 HAZELTON ST Lead Lead PEX Copper 2019‐07‐17 2019‐07‐17 No ND 2019‐08‐12 2019‐08‐26
5048976 CEP CEP 66 CUST ST Lead Copper PEX Not Replaced 2019‐07‐17 No 3.81 2019‐07‐18 2019‐07‐29
5057193 B06_03_A B06_03_A 1320 ARLINGTON AVE Lead Lead PEX Copper 2019‐07‐17 2019‐07‐17 No 1.18 2019‐07‐18 2019‐07‐29
5038488 B07_05_A B07_05_A 6321 CROMBIE ST Lead Copper PEX Not Replaced 2019‐07‐17 No ND 2019‐07‐18 2019‐07‐29
5072343 B08_06_B B08_06_B 2445 HAZELTON ST Lead Lead PEX Copper 2019‐07‐17 2019‐07‐17 No 5.75 2019‐08‐05 2019‐08‐12
5072344 B08_06_B B08_06_B 2443 HAZELTON ST Lead Lead PEX Copper 2019‐07‐17 2019‐07‐17 No 3.56 2019‐07‐18 2019‐07‐29
5042644 B07_05_A B07_05_A 6357 WALDRON ST Lead Copper PEX Not Replaced 2019‐07‐17 No ND 2019‐09‐13 2019‐09‐24
5065348 CEP CEP 1204 SUCCESS ST Lead Lead PEX Copper 2019‐07‐17 2019‐07‐17 No 2.13 2019‐09‐27 2019‐10‐08
5038489 B07_05_A B07_05_A 6319 CROMBIE ST Lead Lead PEX Copper 2019‐07‐18 2019‐07‐18 No 27.5 2019‐07‐19 2019‐07‐29 ND 2019‐11‐11 2019‐12‐03
5038959 B07_05_A B07_05_A 6338 CROMBIE ST Lead Lead PEX Copper 2019‐07‐18 2019‐07‐18 No 31.7 2019‐07‐22 2019‐07‐29 ND 2020‐01‐21 2020‐01‐29
5072103 B08_06_B B08_06_B 2518 MAPLE AVE Lead Lead PEX Copper 2019‐07‐18 2019‐07‐18 No ND 2019‐07‐19 2019‐07‐29
5033140 B04_09_B B04_09_B 7123 IDLEWILD ST Lead Lead PEX Copper 2019‐07‐18 2019‐07‐18 No 37.4 2019‐07‐19 2019‐08‐05 ND 2019‐11‐15 2019‐11‐26
5038518 B07_05_A B07_05_A 6341 WALDRON ST Lead Lead PEX Copper 2019‐07‐18 2019‐07‐18 No ND 2019‐08‐21 2019‐09‐03
5053632 B06_03_A B06_03_A 41 HARTFORD ST Lead Copper PEX Not Replaced 2019‐07‐18 No 5 2019‐07‐21 2019‐07‐29
5038491 B07_05_A B07_05_A 6313 CROMBIE ST Lead Lead PEX Copper 2019‐07‐19 2019‐07‐19 No ND 2019‐07‐20 2019‐07‐29
5033293 B04_09_B B04_09_B 7204 MONTICELLO ST Lead Lead PEX Copper 2019‐07‐19 2019‐07‐19 No 25.3 2019‐07‐19 2019‐08‐05 2.73 2019‐10‐26 2019‐11‐04
5072199 B08_06_B B08_06_B 149 MCINTYRE AVE Lead Copper PEX Not Replaced 2019‐07‐19 No ND 2019‐07‐31 2019‐08‐26
5068896 Ops Urgent LSLR 1148 ADMIRAL ST Lead Lead PEX Copper 2019‐07‐22 2019‐08‐01 No Emergency 3.97 2019‐08‐02 2019‐08‐12
5033225 B04_09_B B04_09_B 7204 HERMITAGE ST Lead Lead PEX Not Replaced 2019‐07‐22 Yes ND 2019‐11‐13 2019‐11‐26
5032215 B04_09_B B04_09_B 7025 FIELDING WAY Lead Lead PEX Copper 2019‐07‐22 2019‐07‐22 No 28.4 2019‐08‐11 2019‐08‐26
5072073 B08_06_B B08_06_B 20 MAGNET ST Lead Lead PEX Not Replaced 2019‐07‐22 Yes 4.96 2019‐07‐23 2019‐08‐12
5042640 B07_05_A B07_05_A 6350 WALDRON ST Lead Lead PEX Copper 2019‐07‐22 2019‐07‐22 No 5.16 2019‐07‐24 2019‐08‐05
5033091 B04_09_B B04_09_B 7150 RACE ST Lead Lead PEX Copper 2019‐07‐22 2019‐07‐22 No 1.34 2019‐07‐25 2019‐08‐12
5072195 B08_06_B B08_06_B 123 MCINTYRE AVE Lead Lead PEX Copper 2019‐07‐22 2019‐07‐22 No 5.03 2019‐07‐23 2019‐07‐29
5038967 B07_05_A B07_05_A 6316 CROMBIE ST Lead Lead PEX Copper 2019‐07‐22 2019‐07‐23 No 2.36 2019‐07‐24 2019‐07‐29
5038968 B07_05_A B07_05_A 6314 CROMBIE ST Lead Lead PEX Copper 2019‐07‐22 2019‐07‐25 No 9.76 2019‐07‐30 2019‐08‐12
5042651 B07_05_A B07_05_A 2408 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐07‐23 2019‐07‐23 No 2.86 2019‐08‐02 2019‐08‐12
5031865 B04_09_B B04_09_B 1545 OAKDENE ST Lead Lead PEX Copper 2019‐07‐23 2019‐07‐23 No 8.86 2019‐07‐30 2019‐08‐12
5057145 B06_03_A B06_03_A 1227 ARLINGTON AVE Lead Lead PEX Not Replaced 2019‐07‐23 Yes 95.4 2019‐07‐24 2019‐08‐05 2.94 2019‐08‐22 2019‐09‐03
5055780 B06_03_A B06_03_A 29 ROANOKE ST Lead Lead PEX Copper 2019‐07‐23 2019‐07‐23 No 1.75 2019‐07‐25 2019‐08‐05
5042643 B07_05_A B07_05_A 6355 WALDRON ST Lead PEX PEX Not Replaced 2019‐07‐23 No 2.68 2019‐07‐24 2019‐08‐05
5072270 B08_06_B B08_06_B 114 MAYWOOD ST Lead Lead PEX Copper 2019‐07‐23 2019‐07‐23 No 3.3 2019‐07‐27 2019‐08‐12
5057363 B06_03_A B06_03_A 949 FREELAND ST Lead Lead PEX Not Replaced 2019‐07‐23 Yes 14 2019‐07‐24 2019‐07‐29
5042634 B07_05_A B07_05_A 2436 BEECHWOOD BLVD Lead Lead Tailpiece PEX Copper Tailpiece 2019‐07‐24 2019‐07‐24 No ND 2019‐07‐27 2019‐08‐05
5072250 B08_06_B B08_06_B 122 MCINTYRE AVE Lead Copper PEX Not Replaced 2019‐07‐24 No ND 2019‐09‐16 2019‐09‐24
5031957 B04_09_B B04_09_B 7208 HILLIARDS ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐07‐24 2019‐07‐24 No 1.54 2019‐07‐28 2019‐08‐05
5072294 B08_06_B B08_06_B 2430 PERRYSVILLE AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐07‐24 2019‐07‐24 No 4.79 2019‐07‐25 2019‐08‐05
5038519 B07_05_A B07_05_A 6337 WALDRON ST Lead Lead PEX Copper 2019‐07‐24 2019‐07‐24 No 2.31 2019‐07‐26 2019‐08‐05
5042647 B07_05_A B07_05_A 2424 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐07‐24 2019‐07‐24 No ND 2019‐07‐26 2019‐08‐05
5057149 B06_03_A B06_03_A 1312 ARLINGTON AVE Lead Lead PEX Copper 2019‐07‐24 2019‐07‐24 No 1.87 2019‐07‐29 2019‐08‐05
5033086 B04_09_B B04_09_B 7151 RACE ST Lead Lead PEX Copper 2019‐07‐24 2019‐07‐24 No 2.06 2019‐10‐04 2019‐10‐15
5072917 CEP CEP 911 S SIDE AVE Lead Lead PEX Copper 2019‐07‐24 2019‐07‐24 No 56.1 2019‐07‐25 2019‐08‐05 71.6 2019‐08‐13 2019‐08‐26 15.1 2019‐08‐21 2019‐09‐09 2.1 2019‐09‐13 2019‐09‐24
5072266 B08_06_B B08_06_B 106 MAYWOOD ST Lead Copper PEX Not Replaced 2019‐07‐24 No 13.4 2019‐07‐25 2019‐08‐05
5042631 B07_05_A B07_05_A 2444 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐07‐25 2019‐07‐25 No 1.17 2019‐07‐26 2019‐08‐05
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5038508 B07_05_A B07_05_A 6330 WALDRON ST Lead Lead PEX Copper 2019‐07‐25 2019‐07‐25 No 1.04 2019‐07‐30 2019‐08‐05
5072255 B08_06_B B08_06_B 107 MCINTYRE AVE Lead Lead PEX Copper 2019‐07‐25 2019‐07‐25 No 1.94 2019‐07‐27 2019‐08‐05
5042633 B07_05_A B07_05_A 2440 BEECHWOOD BLVD Lead Copper PEX Not Replaced 2019‐07‐25 No ND 2020‐05‐05 2020‐05‐11
5055215 B06_03_A B06_03_A 8 SHARON ST Lead Lead PEX Copper 2019‐07‐25 2019‐07‐25 No ND 2019‐07‐27 2019‐08‐05
5057368 B06_03_A B06_03_A 1433 ARLINGTON AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐07‐25 2019‐07‐25 No 1.64 2019‐07‐31 2019‐08‐12
5053903 Ops 75 S 16TH ST Lead Copper PEX Not Replaced 2019‐07‐26 No Emergency 11 2019‐07‐27 2019‐08‐05
5038963 B07_05_A B07_05_A 6326 CROMBIE ST Lead Lead PEX Copper 2019‐07‐26 2019‐07‐26 No 11.6 2019‐07‐28 2019‐08‐05
5072260 B08_06_B B08_06_B 23 MCINTYRE AVE Lead Lead PEX Copper 2019‐07‐26 2019‐07‐26 No 3.06 2019‐07‐30 2019‐08‐12
5033231 B04_09_B B04_09_B 7218 HERMITAGE ST Lead Lead PEX Copper 2019‐07‐26 2019‐07‐26 No 1.16 2019‐07‐31 2019‐08‐12
5074178 CEP CEP 2714 SPRING GARDEN AVE Lead Lead PEX Copper 2019‐07‐26 2019‐07‐26 No 7.54 2019‐07‐27 2019‐08‐05
5057408 B06_03_A B06_03_A 936 INDUSTRY ST Lead Copper PEX Not Replaced 2019‐07‐29 No ND 2019‐07‐29 2019‐08‐05 ND 2019‐07‐30 2019‐08‐12
5072241 B08_06_B B08_06_B 38 MCINTYRE AVE Lead Lead PEX Copper 2019‐07‐29 2019‐07‐29 No ND 2019‐07‐30 2019‐08‐05
5038964 B07_05_A B07_05_A 6324 CROMBIE ST Lead Lead PEX Copper 2019‐07‐29 2019‐07‐29 No 2.65 2019‐08‐30 2019‐09‐09
5042650 B07_05_A B07_05_A 2412 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐07‐29 2019‐07‐29 No 1.07 2019‐07‐30 2019‐08‐05
5072240 B08_06_B B08_06_B 34 MCINTYRE AVE Lead Lead PEX Copper 2019‐07‐29 2019‐07‐29 No 3.3 2019‐07‐31 2019‐08‐26 6.42 2019‐08‐10 2019‐08‐18
5042636 B07_05_A B07_05_A 2430 BEECHWOOD BLVD Lead Copper PEX Not Replaced 2019‐07‐29 No ND 2019‐08‐04 2019‐08‐26
5038525 B07_05_A B07_05_A 6323 WALDRON ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐07‐29 2019‐07‐29 No 3.38 2019‐07‐31 2019‐08‐12
5072532 B08_06_B B08_06_B 2247 WILSON AVE Lead Lead PEX Copper 2019‐07‐29 2019‐07‐29 No 10.7 2019‐07‐30 2019‐08‐12
5038965 B07_05_A B07_05_A 6322 CROMBIE ST Lead Copper PEX Not Replaced 2019‐07‐29 No ND 2019‐08‐10 2019‐08‐18
5033554 B04_09_B B04_09_B 7322 IDLEWILD ST Lead Lead PEX Copper 2019‐07‐29 2019‐07‐29 No 31.6 2019‐07‐30 2019‐08‐05 36.1 2019‐07‐30 2019‐08‐05
5072238 B08_06_B B08_06_B 28 MCINTYRE AVE Lead Lead PEX Copper 2019‐07‐30 2019‐07‐30 No 13 2019‐07‐31 2019‐08‐12
5072527 B08_06_B B08_06_B 2227 WILSON AVE Lead Lead PEX Copper 2019‐07‐30 2019‐07‐30 No ND 2019‐08‐01 2019‐08‐12
5042649 B07_05_A B07_05_A 2416 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐07‐30 2019‐07‐30 No 1.01 2019‐11‐20 2019‐11‐26
5056889 B06_03_A B06_03_A 945 ST MARTIN ST Lead Lead PEX Copper 2019‐07‐30 2019‐07‐30 No 2.71 2019‐08‐02 2019‐08‐12
5042641 B07_05_A B07_05_A 6348 WALDRON ST Lead Lead PEX Copper 2019‐07‐30 2019‐07‐30 No 2.02 2019‐07‐31 2019‐08‐12
5072626 B08_06_B B08_06_B 207 W BURGESS ST Lead Lead PEX Copper 2019‐07‐30 2019‐07‐30 No 1.27 2019‐08‐03 2019‐08‐12
5072605 B08_06_B B08_06_B 2216 WILSON AVE Lead Lead PEX Copper 2019‐07‐30 2019‐07‐30 No 4.26 2019‐08‐01 2019‐08‐12
5042732 B07_05_A B07_05_A 2526 BEECHWOOD BLVD Lead Copper PEX Not Replaced 2019‐07‐30 No ND 2019‐07‐31 2019‐08‐12
5058545 B05_02_A B05_02_A 314 MAPLE TER Lead Lead PEX Copper 2019‐07‐30 2019‐07‐30 No ND 2019‐07‐31 2019‐08‐12
5072262 B08_06_B B08_06_B 2439 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐07‐31 2019‐07‐31 No 2.07 2019‐08‐01 2019‐08‐12
5042735 B07_05_A B07_05_A 2538 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐07‐31 2019‐07‐31 No ND 2020‐05‐17 2020‐05‐27
5071373 B08_06_B B08_06_B 112 LAFAYETTE AVE Lead Lead PEX Copper 2019‐07‐31 2019‐07‐31 No ND 2019‐08‐30 2019‐09‐16
5005946 CEP CEP 618 MORGAN ST Lead Lead PEX Copper 2019‐07‐31 2019‐07‐31 No 10.5 2019‐08‐05 2019‐08‐26
5032792 B04_09_B B04_09_B 7111 MONTICELLO ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐07‐31 2019‐07‐31 No ND 2019‐10‐07 2019‐10‐15
5072625 B08_06_B B08_06_B 209 W BURGESS ST Lead Lead PEX Copper 2019‐07‐31 2019‐07‐31 No 846 2019‐08‐05 2019‐08‐12 1.03 2019‐11‐04 2019‐11‐11
5058578 B05_02_A B05_02_A 321 MAPLE TER Lead Lead PEX Copper 2019‐07‐31 2019‐07‐31 No 1.2 2019‐08‐21 2019‐09‐03
5038505 B07_05_A B07_05_A 6322 WALDRON ST Lead Lead PEX Copper 2019‐07‐31 2019‐07‐31 No ND 2019‐08‐03 2019‐08‐12
5072607 B08_06_B B08_06_B 2212 WILSON AVE Lead Copper PEX Not Replaced 2019‐07‐31 No ND 2019‐07‐31 2019‐08‐12
5038524 B07_05_A B07_05_A 6325 WALDRON ST Lead Copper PEX Not Replaced 2019‐07‐31 No ND 2019‐08‐02 2019‐08‐12
5058548 B05_02_A B05_02_A 326 MAPLE TER Lead Copper PEX Not Replaced 2019‐07‐31 No ND 2019‐08‐06 2019‐08‐26
5033045 B04_09_B B04_09_B 7104 MONTICELLO ST Lead Lead PEX Copper 2019‐08‐01 2019‐08‐01 No 4.18 2019‐08‐02 2019‐08‐12
5042734 B07_05_A B07_05_A 2534 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐08‐01 2019‐08‐01 No 1.15 2019‐08‐15 2019‐08‐26
5058582 B05_02_A B05_02_A 339 MAPLE TER Lead Lead PEX Copper 2019‐08‐01 2019‐08‐01 No 1.05 2019‐08‐03 2019‐08‐12
5072329 B08_06_B B08_06_B 2430 MAPLE AVE Lead Lead PEX Copper 2019‐08‐01 2019‐08‐01 No 3.52 2019‐08‐03 2019‐08‐12
5058474 B05_02_A B05_02_A 320 GRACE ST Lead Copper PEX Not Replaced 2019‐08‐01 No ND 2019‐08‐21 2019‐09‐03
5058584 B05_02_A B05_02_A 343 MAPLE TER Lead Copper PEX Not Replaced 2019‐08‐01 No ND 2019‐08‐03 2019‐08‐12
5033301 B04_09_B B04_09_B 7238 MONTICELLO ST Lead Copper PEX Not Replaced 2019‐08‐01 No 524 2019‐08‐02 2019‐08‐12 1.25 2019‐09‐30 2019‐10‐08
5032223 B04_09_B B04_09_B 7025 IDLEWILD ST Lead Copper PEX Not Replaced 2019‐08‐02 No ND 2019‐12‐21 2020‐01‐08
5039310 B07_05_A B07_05_A 2578 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐08‐02 2019‐08‐02 No 9.6 2019‐08‐03 2019‐08‐12
5006663 CEP CEP 3362 AJAX ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐08‐02 2019‐08‐02 No 1.36 2019‐08‐28 2019‐09‐09
5072258 B08_06_B B08_06_B 101 W MCINTYRE AVE Lead Copper PEX Not Replaced 2019‐08‐02 No ND 2019‐09‐27 2019‐10‐08
5033147 B04_09_B B04_09_B 7157 IDLEWILD ST Lead Copper PEX Not Replaced 2019‐08‐02 No 1.26 2019‐08‐05 2019‐08‐26
5042658 B07_05_A B07_05_A 6362 PHILLIPS AVE Lead Lead PEX Copper 2019‐08‐05 2019‐08‐05 No ND 2019‐08‐06 2019‐08‐12
5058422 B05_02_A B05_02_A 352 GRACE ST Lead Lead PEX Copper 2019‐08‐05 2019‐08‐05 No 20 2019‐08‐06 2019‐08‐12 ND 2020‐02‐06 2020‐02‐17
5033165 B04_09_B B04_09_B 7118 IDLEWILD ST Lead Lead PEX Copper 2019‐08‐05 2019‐08‐05 No 2.42 2019‐08‐08 2019‐08‐18
5068491 CEP CEP 9 WOESSNER ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐08‐05 2019‐08‐05 No 14.3 2019‐08‐08 2019‐08‐18
5033397 B04_09_B B04_09_B 7231 IDLEWILD ST Lead Copper PEX Not Replaced 2019‐08‐05 No 6.45 2019‐08‐07 2019‐08‐26
5038993 B07_05_A B07_05_A 2546 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐08‐05 2019‐08‐05 No 1.08 2019‐10‐23 2019‐11‐04
5042659 B07_05_A B07_05_A 6360 PHILLIPS AVE Lead Copper PEX Not Replaced 2019‐08‐05 No ND 2020‐01‐16 2020‐01‐29
5038515 B07_05_A B07_05_A 6347 WALDRON ST Lead Lead PEX Copper 2019‐08‐05 2019‐08‐05 No ND 2019‐08‐07 2019‐08‐26
5058547 B05_02_A B05_02_A 324 MAPLE TER Lead Lead PEX Copper 2019‐08‐05 2019‐08‐05 No 4.9 2019‐08‐07 2019‐09‐03
5038539 B07_05_A B07_05_A 6338 PHILLIPS AVE Lead Copper PEX Not Replaced 2019‐08‐05 No 10.8 2019‐08‐06 2019‐08‐12
5072589 B08_06_B B08_06_B 217 W BURGESS ST Lead Copper PEX Not Replaced 2019‐08‐05 No 1.86 2019‐08‐08 2019‐08‐18
5072575 B08_06_B B08_06_B 222 W BURGESS ST Lead Lead PEX Copper 2019‐08‐05 2019‐08‐05 No ND 2019‐08‐08 2019‐08‐26
5071790 B08_06_B B08_06_B 538 CHESTER AVE Lead Lead PEX Copper 2019‐08‐06 2019‐08‐06 No 5.92 2019‐08‐08 2019‐08‐26
5058427 B05_02_A B05_02_A 342 GRACE ST Lead Copper PEX Not Replaced 2019‐08‐06 No 1.7 2019‐08‐22 2019‐09‐03
5058576 B05_02_A B05_02_A 315 MAPLE TER Lead Lead PEX Copper 2019‐08‐06 2019‐08‐06 No ND 2019‐08‐12 2019‐08‐18
5032712 B04_09_B B04_09_B 7149 HERMITAGE ST Lead Lead PEX Copper 2019‐08‐06 2019‐08‐06 No ND 2019‐09‐16 2019‐09‐24
5038523 B07_05_A B07_05_A 6327 WALDRON ST Lead Lead PEX Copper 2019‐08‐06 2019‐08‐06 No 4.18 2019‐08‐14 2019‐08‐26
5038506 B07_05_A B07_05_A 6324 WALDRON ST Lead Lead PEX Copper 2019‐08‐06 2019‐08‐06 No 8.48 2019‐08‐07 2019‐08‐12
5071789 B08_06_B B08_06_B 536 CHESTER AVE Lead Lead PEX Copper 2019‐08‐06 2019‐08‐06 No 1.68 2019‐08‐07 2019‐08‐18
5072580 B08_06_B B08_06_B 234 W BURGESS ST Lead Lead PEX Copper 2019‐08‐06 2019‐08‐06 No ND 2019‐08‐09 2019‐08‐18
5058425 B05_02_A B05_02_A 348 GRACE ST Lead PEX PEX Not Replaced 2019‐08‐06 No ND 2019‐08‐22 2019‐09‐03
5058551 B05_02_A B05_02_A 340 MAPLE TER Lead Copper PEX Not Replaced 2019‐08‐06 No ND 2019‐09‐27 2019‐10‐08
5042738 B07_05_A B07_05_A 2542 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐08‐07 2019‐08‐07 No 40.8 2019‐08‐16 2019‐08‐26
5058631 B05_02_A B05_02_A 110 NATCHEZ ST Lead Lead PEX Copper 2019‐08‐07 2019‐08‐07 No 1.96 2019‐08‐09 2019‐08‐18
5042741 B07_05_A B07_05_A 2557 BEECHWOOD BLVD Lead Copper PEX Not Replaced 2019‐08‐07 No 3.77 2019‐08‐08 2019‐08‐18
5058550 B05_02_A B05_02_A 334 MAPLE TER Lead Lead PEX Copper 2019‐08‐07 2019‐08‐07 No 2.63 2019‐08‐21 2019‐09‐03
5071807 B08_06_B B08_06_B 20 RUSSELL ST Lead Lead PEX Copper 2019‐08‐07 2019‐08‐07 No ND 2019‐08‐09 2019‐08‐18
5038516 B07_05_A B07_05_A 6345 WALDRON ST Lead Lead PEX Copper 2019‐08‐07 2019‐08‐07 No 1.93 2019‐08‐08 2019‐08‐18
5072536 B08_06_B B08_06_B 311 W BURGESS ST Lead Copper PEX Not Replaced 2019‐08‐07 No 1.02 2019‐08‐09 2019‐08‐26 ND 2019‐08‐10 2019‐08‐18
5058608 B05_02_A B05_02_A 19 NATCHEZ ST Lead Copper PEX Not Replaced 2019‐08‐07 No ND 2019‐08‐13 2019‐09‐03
5071305 B08_06_B B08_06_B 2143 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐08‐07 2019‐08‐07 No 93.7 2019‐08‐07 2019‐08‐18 18.2 2019‐08‐23 2019‐09‐09 1.02 2019‐11‐08 2019‐11‐18
5032798 B04_09_B B04_09_B 7319 UPLAND ST Lead Copper PEX Not Replaced 2019‐08‐07 No 19.1 2019‐08‐14 2019‐09‐03 1.33 2020‐01‐30 2020‐02‐17
5058483 B05_02_A B05_02_A 313 GRACE ST Lead Lead PEX Not Replaced 2019‐08‐08 Yes 5.85 2019‐11‐18 2019‐11‐26

Page 22 of 50

DocuSign Envelope ID: C1717F4C-53E2-4462-AE33-26090C19C5CC



Location 
Id Work Order Public Work Order Private House Street

Site Verification 
Public

Site Verification 
Private

Replaced Material 
Public

Replaced Material 
Private

Replacement 
Date Public

Replacement 
Date Private Is Partial Emergency

Lab 
Result_p
pb1 Dt Collected1

Dt Result 
Recfrom 

Lab1

Lab 
Result_p
pb2 Dt Collected2

Dt Result 
Recfrom 

Lab2

Lab 
Result_p
pb3 Dt Collected3

Dt Result 
Recfrom 

Lab3

Lab 
Result_p
pb4 Dt Collected4

Dt Result 
Recfrom 

Lab4

Lab 
Result_p
pb5 Dt Collected5

Dt Result 
Recfrom 

Lab5

Post‐Construction Replacement Sample Results (All) Report as of January 31, 2022

5071808 B08_06_B B08_06_B 26 RUSSELL ST Lead Lead PEX Copper 2019‐08‐08 2019‐08‐08 No 17.8 2019‐08‐15 2019‐08‐26
5032991 B04_09_B B04_09_B 7208 KEDRON ST Lead Lead PEX Copper 2019‐08‐08 2019‐08‐08 No 1.17 2019‐08‐09 2019‐08‐18
5058640 B05_02_A B05_02_A 22 NATCHEZ ST Lead Lead PEX Copper 2019‐08‐08 2019‐08‐08 No 18.3 2019‐08‐09 2019‐08‐18 ND 2020‐02‐24 2020‐03‐02
5042715 B07_05_A B07_05_A 2464 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐08‐08 2019‐08‐08 No ND 2019‐08‐14 2019‐08‐26 ND 2020‐01‐06 2020‐01‐22
5058410 B05_02_A B05_02_A 418 GRACE ST Lead Lead PEX Copper 2019‐08‐08 2019‐08‐08 No 1.15 2019‐08‐10 2019‐08‐18
5058449 B05_02_A B05_02_A 419 GRACE ST Lead Copper PEX Not Replaced 2019‐08‐08 No 1.59 2019‐08‐08 2019‐08‐18
5033380 B04_09_B B04_09_B 7328 RACE ST Lead Copper PEX Not Replaced 2019‐08‐09 No 1.15 2019‐10‐02 2019‐10‐21
5038957 B07_05_A B07_05_A 2300 TILBURY AVE Lead Copper PEX Not Replaced 2019‐08‐09 No 4.55 2019‐08‐10 2019‐08‐18
5042726 B07_05_A B07_05_A 2508 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐08‐09 2019‐08‐09 No 3.18 2019‐08‐10 2019‐08‐26
5072618 B08_06_B B08_06_B 202 CHESTER AVE Lead Lead PEX Copper 2019‐08‐09 2019‐08‐09 No 2.88 2019‐08‐10 2019‐08‐26
5053297 Urgent Water Urgent LSLR 118 S 16TH ST Lead Lead PEX Copper 2019‐08‐10 2019‐08‐13 No Emergency 4.01 2019‐08‐14 2019‐08‐26
5038502 B07_05_A B07_05_A 6312 WALDRON ST Lead Lead PEX Copper 2019‐08‐12 2019‐08‐12 No 4.44 2019‐08‐13 2019‐08‐26
5072515 B08_06_B B08_06_B 2230 HOLYOKE ST Lead Lead PEX Copper 2019‐08‐12 2019‐08‐12 No 2.8 2019‐08‐13 2019‐08‐26
5058259 B05_02_A B05_02_A 228 MAPLE TER Lead Lead PEX Copper 2019‐08‐12 2019‐08‐12 No ND 2019‐08‐13 2019‐08‐26
5058639 B05_02_A B05_02_A 122 NATCHEZ ST Lead Lead PEX Not Replaced 2019‐08‐12 Yes 109 2019‐08‐13 2019‐09‐03 10.7 2019‐08‐29 2019‐09‐16
5038476 B07_05_A B07_05_A 2268 TILBURY AVE Lead Lead PEX Copper 2019‐08‐12 2019‐08‐12 No 23.1 2019‐08‐13 2019‐09‐03 1.86 2020‐01‐28 2020‐02‐17
5058638 B05_02_A B05_02_A 120 NATCHEZ ST Lead Lead PEX Copper 2019‐08‐12 2019‐08‐12 No 1.74 2019‐08‐13 2019‐08‐26
5042727 B07_05_A B07_05_A 2510 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐08‐12 2019‐08‐12 No 2.77 2019‐08‐14 2019‐09‐03
5033034 B04_09_B B04_09_B 7150 MONTICELLO ST Lead Lead PEX Copper 2019‐08‐12 2019‐08‐12 No 1.22 2019‐08‐26 2019‐09‐09
5038477 B07_05_A B07_05_A 2272 TILBURY AVE Lead Lead PEX Copper 2019‐08‐12 2019‐08‐12 No 3.74 2019‐08‐14 2019‐08‐26
5058585 B05_02_A B05_02_A 347 MAPLE TER Lead Lead PEX Not Replaced 2019‐08‐12 Yes 50.4 2019‐08‐14 2019‐08‐26 41 2019‐11‐12 2019‐11‐26 3.53 2020‐02‐09 2020‐02‐24
5072553 B08_06_B B08_06_B 319 ELSDON ST Lead Lead PEX Copper 2019‐08‐12 2019‐08‐12 No 1.15 2019‐08‐16 2019‐08‐26
5072557 B08_06_B B08_06_B 318 ELSDON ST Lead Lead PEX Copper 2019‐08‐12 2019‐08‐12 No 18.6 2019‐10‐08 2019‐10‐15
5028077 CEP CEP 1311 HEBERTON ST Lead Lead PEX Copper 2019‐08‐12 2019‐08‐14 No 1.04 2019‐08‐20 2019‐08‐26
5013978 CEP CEP 4772 SCIOTA ST Lead Lead PEX Copper 2019‐08‐12 2019‐08‐12 No 25.4 2019‐08‐14 2019‐09‐03 1.76 2020‐01‐30 2020‐02‐03
5038499 B07_05_A B07_05_A 2265 TILBURY AVE Lead Lead PEX Copper 2019‐08‐13 2019‐08‐13 No 8.23 2019‐08‐13 2019‐08‐26
5033396 B04_09_B B04_09_B 7233 IDLEWILD ST Lead Lead PEX Copper 2019‐08‐13 2019‐08‐13 No 19 2019‐08‐14 2019‐08‐26 ND 2020‐01‐28 2020‐02‐03
5058298 B05_02_A B05_02_A 126 MAPLE TER Lead Lead PEX Copper 2019‐08‐13 2019‐08‐13 No 1.04 2019‐08‐15 2019‐09‐03
5073071 CEP CEP 2104 ROCKLEDGE ST Lead Lead PEX Copper 2019‐08‐13 2019‐08‐13 No 15.3 2019‐08‐14 2019‐08‐26
5058641 B05_02_A B05_02_A 24 NATCHEZ ST Lead Lead PEX Copper 2019‐08‐13 2019‐08‐13 No 14 2019‐08‐14 2019‐08‐26
5033073 B04_09_B B04_09_B 7113 RACE ST Lead Lead PEX Copper 2019‐08‐13 2019‐08‐13 No 19.3 2019‐08‐19 2019‐08‐26 ND 2019‐11‐17 2019‐11‐26
5016421 CEP CEP 248 FISK ST Lead Lead PEX Copper 2019‐08‐13 2019‐08‐13 No 6.18 2019‐08‐14 2019‐08‐26
5058596 B05_02_A B05_02_A 26 NATCHEZ ST Lead Lead PEX Copper 2019‐08‐13 2019‐08‐13 No 1.06 2019‐08‐15 2019‐08‐26
5072502 B08_06_B B08_06_B 527 W BURGESS ST Lead Lead PEX Copper 2019‐08‐13 2019‐08‐13 No 1.54 2019‐08‐14 2019‐08‐26
5038970 B07_05_A B07_05_A 2301 TILBURY AVE Lead Lead PEX Copper 2019‐08‐13 2019‐08‐13 No 3.39 2019‐08‐14 2019‐08‐26 98.8 2019‐08‐15 2019‐08‐26 ND 2019‐09‐14 2019‐09‐24
5042740 B07_05_A B07_05_A 2563 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐08‐14 2019‐08‐14 No 1.53 2019‐08‐16 2019‐08‐26
5033527 B04_09_B B04_09_B 7401 IDLEWILD ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐08‐14 2019‐08‐14 No ND 2020‐04‐23 2020‐05‐04
5058332 B05_02_A B05_02_A 121 MAPLE TER Lead Lead PEX Copper 2019‐08‐14 2019‐08‐14 No 2.77 2019‐08‐14 2019‐09‐03 2.8 2019‐08‐23 2019‐09‐03
5072561 B08_06_B B08_06_B 304 ELSDON ST Lead Lead PEX Copper 2019‐08‐14 2019‐08‐14 No 1.93 2019‐09‐16 2019‐09‐24
5033387 B04_09_B B04_09_B 7315 IDLEWILD ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐08‐14 2019‐08‐14 No ND 2019‐08‐15 2019‐09‐03
5033340 B04_09_B B04_09_B 7305 RACE ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐08‐14 2019‐08‐14 No 5.16 2019‐08‐19 2019‐09‐03
5071183 B08_06_B B08_06_B 525 CHAUTAUQUA ST Lead Lead PEX Copper 2019‐08‐14 2019‐08‐14 No 3.15 2019‐08‐15 2019‐08‐26
5072554 B08_06_B B08_06_B 321 ELSDON ST Lead Copper PEX Not Replaced 2019‐08‐14 No ND 2019‐08‐15 2019‐09‐03
5072476 B08_06_B B08_06_B 7 RUSSELL ST Lead Lead PEX Copper 2019‐08‐14 2019‐08‐14 No 51 2019‐08‐14 2019‐09‐03
5008766 Herron Ave Relay Herron Ave Relay 1034 HERRON AVE Copper Lead PEX Copper 2019‐08‐14 2019‐08‐14 No 5.57 2019‐08‐15 2019‐09‐03
5038975 B07_05_A B07_05_A 2315 TILBURY AVE Lead Lead PEX Copper 2019‐08‐14 2019‐08‐15 No ND 2019‐08‐16 2019‐08‐26
5058264 B05_02_A B05_02_A 206 MAPLE TER Lead Copper PEX Not Replaced 2019‐08‐14 No 7.82 2019‐08‐14 2019‐08‐26
5038984 B07_05_A B07_05_A 6427 NICHOLSON ST Lead Lead PEX Copper 2019‐08‐15 2019‐08‐15 No ND 2020‐01‐07 2020‐01‐22
5038976 B07_05_A B07_05_A 2317 TILBURY AVE Lead Lead PEX Copper 2019‐08‐15 2019‐08‐15 No 2.8 2019‐08‐16 2019‐08‐26
5058325 B05_02_A B05_02_A 111 MAPLE TER Lead Lead PEX Copper 2019‐08‐15 2019‐08‐15 No 2.03 2020‐05‐19 2020‐05‐27
5012681 Urgent Water Urgent Water 423 ELLA ST Copper Lead PEX Copper 2019‐08‐15 2019‐08‐15 No Emergency 170 2019‐09‐06 2019‐09‐20 20.8 2020‐01‐31 2020‐02‐11 4.81 2020‐04‐03 2020‐04‐13
5072498 B08_06_B B08_06_B 418 CHAUTAUQUA ST Lead Copper PEX Not Replaced 2019‐08‐16 No 5.92 2019‐08‐17 2019‐08‐26
5072497 B08_06_B B08_06_B 416 CHAUTAUQUA ST Lead Lead PEX Copper 2019‐08‐16 2019‐08‐16 No 1.6 2019‐08‐19 2019‐09‐03
5039305 B07_05_A B07_05_A 6433 FORWARD AVE Lead Lead PEX Copper 2019‐08‐16 2019‐08‐16 No 4.39 2019‐08‐17 2019‐08‐26
5045845 CEP CEP 14 AUGUSTINE ST Lead Lead PEX Copper 2019‐08‐16 2019‐08‐16 No 3.67 2019‐08‐22 2019‐09‐09
5038495 B07_05_A B07_05_A 2277 TILBURY AVE Lead Lead PEX Copper 2019‐08‐19 2019‐08‐19 No ND 2019‐09‐09 2019‐09‐24
5039308 B07_05_A B07_05_A 6443 FORWARD AVE Lead Lead PEX Copper 2019‐08‐19 2019‐08‐19 No 1.59 2019‐10‐30 2019‐11‐04 1.46 2019‐11‐07 2019‐11‐18
5071290 B08_06_B B08_06_B 1965 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2019‐08‐19 No ND 2019‐08‐20 2019‐09‐03
5061230 B05_02_A B05_02_A 535 SOUTHERN AVE Lead Copper PEX Not Replaced 2019‐08‐19 No 2.38 2019‐08‐20 2019‐09‐03
5032325 B04_09_B B04_09_B 7045 KELLY ST Lead Lead PEX Copper 2019‐08‐20 2019‐08‐20 No 3.92 2019‐10‐09 2019‐10‐15
5020734 Ops Urgent LSLR 5565 CAMELIA ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐08‐20 2019‐08‐27 No Emergency 1.09 2019‐08‐29 2019‐09‐16
5038974 B07_05_A B07_05_A 2313 TILBURY AVE Lead Copper PEX Not Replaced 2019‐08‐20 No ND 2019‐08‐21 2019‐09‐03
5058278 B05_02_A B05_02_A 231 W SYCAMORE ST Lead Copper PEX Not Replaced 2019‐08‐20 No ND 2019‐08‐22 2019‐09‐09
5039306 B07_05_A B07_05_A 6437 FORWARD AVE Lead Lead PEX Copper 2019‐08‐20 2019‐08‐20 No 4.09 2019‐09‐14 2019‐09‐24
5061164 B05_02_A B05_02_A 258 SOUTHERN AVE Lead Lead PEX Copper 2019‐08‐20 2019‐08‐20 No ND 2019‐08‐30 2019‐09‐30
5038986 B07_05_A B07_05_A 6435 NICHOLSON ST Lead Lead PEX Copper 2019‐08‐20 2019‐08‐20 No 3.79 2019‐08‐21 2019‐09‐03
5038985 B07_05_A B07_05_A 6433 NICHOLSON ST Lead Lead PEX Copper 2019‐08‐20 2019‐08‐20 No 1.45 2019‐08‐21 2019‐09‐03
5071262 B08_06_B B08_06_B 232 LANGLEY AVE Lead Lead PEX Copper 2019‐08‐20 2019‐08‐20 No 1.27 2019‐08‐20 2019‐09‐03
5033721 B04_09_B B04_09_B 7235 FORMOSA WAY Lead Lead Tailpiece PEX Copper Tailpiece 2019‐08‐20 2019‐08‐20 No 6.82 2019‐08‐20 2019‐09‐16
5033722 B04_09_B B04_09_B 7237 FORMOSA WAY Lead Lead Tailpiece PEX Copper Tailpiece 2019‐08‐20 2019‐08‐20 No ND 2019‐08‐20 2019‐09‐09
5071289 B08_06_B B08_06_B 1961 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2019‐08‐20 No ND 2019‐09‐16 2019‐09‐24
5052299 CEP CEP 2300 ECCLES ST Lead Lead PEX Copper 2019‐08‐20 2019‐08‐20 No ND 2019‐08‐21 2019‐09‐03
5071295 B08_06_B B08_06_B 528 MCCLINTOCK AVE Lead Lead PEX Copper 2019‐08‐20 2019‐08‐21 No 1.31 2019‐08‐22 2019‐09‐03
5034807 Ops 232 GLADSTONE RD Lead PEX PEX Not Replaced 2019‐08‐20 No Emergency 1.31 2019‐08‐26 2019‐09‐03
5061231 B05_02_A B05_02_A 533 SOUTHERN AVE Lead Copper PEX Not Replaced 2019‐08‐20 No 1.1 2019‐08‐21 2019‐09‐16
5051332 Ops 2712 SARAH ST Lead Copper PEX Not Replaced 2019‐08‐21 No Emergency 42.1 2019‐08‐24 2019‐09‐03 ND 2020‐03‐16 2020‐03‐30
5039299 B07_05_A B07_05_A 6404 FORWARD AVE Lead Lead PEX Copper 2019‐08‐21 2019‐08‐21 No 3.81 2019‐08‐21 2019‐09‐03 ND 2019‐09‐30 2019‐10‐08
5032320 B04_09_B B04_09_B 7035 KELLY ST Lead Copper PEX Not Replaced 2019‐08‐21 No ND 2019‐08‐23 2019‐09‐16
5071263 B08_06_B B08_06_B 236 LANGLEY AVE Lead Lead PEX Copper 2019‐08‐21 2019‐08‐21 No ND 2019‐08‐23 2019‐09‐03
5038981 B07_05_A B07_05_A 6417 NICHOLSON ST Lead Lead PEX Copper 2019‐08‐21 2019‐08‐21 No 1.21 2019‐08‐21 2019‐09‐03
5033887 B04_09_B B04_09_B 7366 HAMILTON AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐08‐21 2019‐08‐21 No ND 2019‐08‐22 2019‐09‐03
5061369 B05_02_A B05_02_A 245 PAUL ST Lead Lead PEX Copper 2019‐08‐21 2019‐08‐21 No 8.96 2020‐01‐16 2020‐01‐29
5033278 B04_09_B B04_09_B 7309 MONTICELLO ST Lead Lead PEX Copper 2019‐08‐21 2019‐08‐21 No 1.29 2019‐10‐06 2019‐10‐29
5039000 B07_05_A B07_05_A 2329 TILBURY AVE Lead Lead PEX Copper 2019‐08‐21 2019‐08‐21 No ND 2019‐08‐24 2019‐09‐03
5042719 B07_05_A B07_05_A 6445 NICHOLSON ST Lead Lead PEX Copper 2019‐08‐21 2019‐08‐21 No ND 2019‐10‐27 2019‐11‐04
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5059408 B05_02_A B05_02_A 142 SOUTHERN AVE Lead Lead PEX Copper 2019‐08‐21 2019‐08‐22 No ND 2019‐09‐18 2019‐09‐24
5039001 B07_05_A B07_05_A 2331 TILBURY AVE Lead Lead PEX Copper 2019‐08‐22 2019‐08‐22 No 35.3 2019‐08‐24 2019‐09‐03 1.07 2020‐02‐03 2020‐02‐17
5038829 B07_05_A B07_05_A 6320 FORWARD AVE Lead Lead PEX Copper 2019‐08‐22 2019‐08‐22 No ND 2020‐01‐01 2020‐01‐08
5039006 B07_05_A B07_05_A 2345 TILBURY AVE Lead Lead PEX Copper 2019‐08‐22 2019‐08‐22 No ND 2019‐08‐26 2019‐09‐09
5059407 B05_02_A B05_02_A 144 SOUTHERN AVE Lead Lead PEX Copper 2019‐08‐22 2019‐08‐22 No 23.8 2019‐08‐24 2019‐09‐03
5008759 Herron Ave Relay Herron Ave Relay 1018 HERRON AVE Lead Lead PEX Copper 2019‐08‐22 2019‐08‐22 No ND 2019‐08‐23 2019‐09‐09
5034140 B04_09_B B04_09_B 7518 TIOGA ST Lead Lead PEX Copper 2019‐08‐22 2019‐08‐22 No 7.52 2019‐10‐07 2019‐10‐15
5071240 B08_06_B B08_06_B 2015 DRUM ST Lead Lead PEX Copper 2019‐08‐22 2019‐08‐22 No 3.96 2019‐08‐23 2019‐09‐09
5047701 CEP CEP 138 HAZELWOOD AVE Lead Lead PEX Copper 2019‐08‐22 2019‐08‐22 No 2 2019‐12‐09 2020‐01‐10
5059442 B05_02_A B05_02_A 141 SOUTHERN AVE Lead Copper PEX Not Replaced 2019‐08‐22 No 1.23 2019‐08‐25 2019‐09‐03
5061378 B05_02_A B05_02_A 225 PAUL ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐08‐22 2019‐08‐22 No 10.7 2019‐08‐23 2019‐09‐03
5061368 B05_02_A B05_02_A 249 PAUL ST Lead Lead PEX Copper 2019‐08‐22 2019‐08‐22 No 1.22 2019‐11‐06 2019‐11‐18
5039002 B07_05_A B07_05_A 2333 TILBURY AVE Lead Lead PEX Copper 2019‐08‐22 2019‐08‐22 No 164 2019‐08‐23 2019‐09‐03
5039023 B07_05_A B07_05_A 6338 FORWARD AVE Lead Lead PEX Copper 2019‐08‐23 2019‐08‐23 No 1.3 2019‐09‐18 2019‐09‐30
5008761 Herron Ave Relay Herron Ave Relay 1022 HERRON AVE Lead Lead PEX Copper 2019‐08‐23 2019‐08‐23 No 7 2019‐08‐24 2019‐09‐20
5071260 B08_06_B B08_06_B 228 LANGLEY AVE Lead Lead PEX Copper 2019‐08‐23 2019‐08‐23 No ND 2019‐12‐02 2020‐01‐10
5033886 B04_09_B B04_09_B 7364 HAMILTON AVE Lead Lead PEX Copper 2019‐08‐23 2019‐08‐23 No ND 2019‐09‐29 2019‐10‐08
5061376 B05_02_A B05_02_A 229 PAUL ST Lead Lead PEX Copper 2019‐08‐26 2019‐08‐26 No ND 2019‐08‐28 2019‐09‐09
5059403 B05_02_A B05_02_A 154 SOUTHERN AVE Lead Lead PEX Copper 2019‐08‐26 2019‐08‐26 No ND 2019‐08‐27 2019‐09‐09
5042729 B07_05_A B07_05_A 2514 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐08‐26 2019‐08‐26 No 1.31 2019‐08‐29 2019‐09‐09 2.36 2019‐09‐04 2019‐09‐24
5033839 B04_09_B B04_09_B 563 RICHLAND LN Lead Lead PEX Copper 2019‐08‐26 2019‐08‐26 No 9.14 2019‐08‐27 2019‐09‐09
5008757 Herron Ave Relay Herron Ave Relay 1014 HERRON AVE Lead Lead PEX Copper 2019‐08‐26 2019‐08‐26 No 18 2019‐08‐26 2019‐09‐20
5071264 B08_06_B B08_06_B 238 LANGLEY AVE Lead Lead PEX Copper 2019‐08‐26 2019‐08‐26 No 1.3 2019‐10‐15 2019‐10‐21
5069990 B08_06_B B08_06_B 533 MCCLINTOCK AVE Lead Lead PEX Copper 2019‐08‐26 2019‐08‐26 No ND 2019‐08‐30 2019‐09‐09
5038971 B07_05_A B07_05_A 2305 TILBURY AVE Lead Lead PEX Copper 2019‐08‐26 2019‐08‐26 No 18.3 2019‐08‐27 2019‐09‐09 1.94 2020‐03‐28 2020‐04‐06
5059086 B05_02_A B05_02_A 125 SOUTHERN AVE Lead Lead PEX Copper 2019‐08‐26 2019‐08‐26 No 2.42 2019‐08‐27 2019‐09‐09
5025253 Ops Urgent LSLR 1142 PORTLAND ST Lead Lead PEX Copper 2019‐08‐27 2019‐08‐31 No Emergency ND 2019‐11‐24 2019‐12‐31
5069824 B08_06_B B08_06_B 35 OVERLOOK ST Lead Copper PEX Not Replaced 2019‐08‐27 No 26.7 2019‐09‐04 2019‐09‐16
5061360 B05_02_A B05_02_A 240 PAUL ST Lead Lead PEX Copper 2019‐08‐27 2019‐08‐27 No 3.73 2019‐09‐16 2019‐09‐24
5070011 B08_06_B B08_06_B 543 NORMAN ST Lead Copper PEX Not Replaced 2019‐08‐27 No ND 2019‐08‐28 2019‐09‐16
5034057 B04_09_B B04_09_B 7336 KELLY ST Lead Lead PEX Copper 2019‐08‐27 2019‐08‐27 No 23.2 2019‐08‐27 2019‐09‐16
5033888 B04_09_B B04_09_B 7368 HAMILTON AVE Lead Lead PEX Copper 2019‐08‐27 2019‐08‐27 No ND 2019‐08‐29 2019‐09‐24
5039021 B07_05_A B07_05_A 6344 FORWARD AVE Lead Lead PEX Copper 2019‐08‐27 2019‐08‐27 No 3.78 2019‐10‐20 2019‐11‐04
5071216 B08_06_B B08_06_B 2130 HOLYOKE ST Lead Lead PEX Copper 2019‐08‐27 2019‐08‐27 No 87.7 2019‐09‐05 2019‐09‐24
5061460 B05_02_A B05_02_A 286 PAUL ST Lead Copper PEX Not Replaced 2019‐08‐27 No 11.8 2019‐08‐29 2019‐09‐24
5038999 B07_05_A B07_05_A 2323 TILBURY AVE Lead Lead PEX Copper 2019‐08‐27 2019‐08‐27 No ND 2019‐08‐28 2019‐09‐09
5032877 B04_09_B B04_09_B 7209 MOUNT VERNON ST Lead Lead PEX Copper 2019‐08‐27 2019‐08‐27 No 3.93 2019‐08‐28 2019‐09‐09
5039010 B07_05_A B07_05_A 2359 TILBURY AVE Lead Lead PEX Copper 2019‐08‐28 2019‐08‐28 No ND 2019‐09‐17 2019‐09‐30
5061453 B05_02_A B05_02_A 43 PAUL ST Lead Lead PEX Copper 2019‐08‐28 2019‐08‐28 No 4.62 2019‐08‐31 2019‐09‐09
5038832 B07_05_A B07_05_A 6314 FORWARD AVE Lead Lead PEX Copper 2019‐08‐28 2019‐08‐28 No 3.94 2019‐08‐29 2019‐09‐16
5059437 B05_02_A B05_02_A 155 SOUTHERN AVE Lead Lead PEX Copper 2019‐08‐28 2019‐08‐28 No 3.54 2019‐08‐30 2019‐09‐09
5072285 B08_06_B B08_06_B 104 W BURGESS ST Lead Lead PEX Copper 2019‐08‐28 2019‐08‐28 No 4.85 2019‐09‐28 2019‐10‐08
5045848 CEP CEP 4116 BRISTOL ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐08‐28 2019‐08‐28 No 1.88 2019‐09‐04 2019‐09‐24
5072332 B08_06_B B08_06_B 2403 OSGOOD ST Lead Lead PEX Copper 2019‐08‐28 2019‐08‐28 No 32.1 2019‐08‐29 2019‐09‐09
5069982 B08_06_B B08_06_B 7 OVERLOOK ST Lead Lead PEX Copper 2019‐08‐28 2019‐08‐28 No 25.8 2019‐08‐29 2019‐09‐09 ND 2020‐02‐10 2020‐02‐17
5038996 B07_05_A B07_05_A 6420 NICHOLSON ST Lead Copper PEX Not Replaced 2019‐08‐28 No 1.18 2019‐08‐29 2019‐09‐24
5038831 B07_05_A B07_05_A 6316 FORWARD AVE Lead Lead PEX Copper 2019‐08‐28 2019‐08‐28 No 1.48 2019‐08‐29 2019‐09‐09
5033334 B04_09_B B04_09_B 7317 RACE ST Lead Copper PEX Not Replaced 2019‐08‐28 No 31.2 2019‐08‐29 2019‐09‐09
5007297 CEP CEP 706 ANAHEIM ST Lead Lead PEX Copper 2019‐08‐28 2019‐08‐28 No 12.2 2019‐10‐17 2019‐10‐29
5061366 B05_02_A B05_02_A 260 PAUL ST Lead Copper PEX Not Replaced 2019‐08‐28 No ND 2019‐09‐21 2019‐09‐30
5038830 B07_05_A B07_05_A 6318 FORWARD AVE Lead Lead PEX Copper 2019‐08‐29 2019‐08‐29 No 10.2 2020‐08‐19 2020‐08‐31
5039232 B07_05_A B07_05_A 6355 ALDERSON ST Lead Lead PEX Copper 2019‐08‐29 2019‐08‐29 No 4.68 2019‐08‐31 2019‐09‐09
5033151 B04_09_B B04_09_B 7210 IDLEWILD ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐08‐29 2019‐08‐29 No 2.1 2019‐09‐01 2019‐09‐16
5070018 B08_06_B B08_06_B 1927 BUENA VISTA ST Lead Lead PEX Copper 2019‐08‐29 2019‐08‐29 No 4.16 2019‐08‐30 2019‐09‐09
5039304 B07_05_A B07_05_A 6425 FORWARD AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐08‐29 2019‐08‐29 No ND 2021‐02‐24 2021‐03‐03
5059627 B05_02_A B05_02_A 240 SMITH WAY Lead Lead PEX Copper 2019‐08‐29 2019‐08‐29 No 6.28 2019‐09‐02 2019‐09‐09
5039235 B07_05_A B07_05_A 6349 ALDERSON ST Lead Lead PEX Copper 2019‐08‐29 2019‐08‐29 No 4.44 2019‐09‐09 2019‐09‐24
5122391 CEP CEP 227 SAMPLE STREET Lead Lead Tailpiece PEX Copper Tailpiece 2019‐08‐29 2019‐08‐29 No ND 2019‐10‐25 2019‐11‐04
5039040 B07_05_A B07_05_A 2322 TILBURY AVE Lead Lead PEX Copper 2019‐08‐29 2019‐08‐29 No 2.99 2019‐08‐30 2019‐09‐09
5057717 CEP CEP 139 HABERMAN AVE Lead Lead PEX Copper 2019‐08‐30 2019‐08‐30 No 22 2019‐08‐31 2019‐10‐29 ND 2020‐02‐11 2020‐02‐17
5061227 B05_02_A B05_02_A 519 SOUTHERN AVE Lead Copper PEX Not Replaced 2019‐09‐03 No 1.31 2019‐09‐16 2019‐09‐24
5061232 B05_02_A B05_02_A 531 SOUTHERN AVE Lead Copper PEX Not Replaced 2019‐09‐03 No 1.03 2019‐09‐10 2019‐09‐24
5072510 B08_06_B B08_06_B 2219 HOLYOKE ST Lead Lead PEX Copper 2019‐09‐03 2019‐09‐03 No 2.44 2019‐09‐06 2019‐09‐24
5122669 CEP CEP 918 HANSEN STREET Lead Lead PEX Copper 2019‐09‐03 2019‐09‐03 No 3.67 2019‐09‐04 2019‐09‐09
5039238 B07_05_A B07_05_A 6354 ALDERSON ST Lead Lead PEX Copper 2019‐09‐03 2019‐09‐03 No 9.98 2019‐09‐04 2019‐09‐16
5033041 B04_09_B B04_09_B 7134 MONTICELLO ST Lead Lead PEX Copper 2019‐09‐03 2019‐09‐03 No 14.9 2019‐09‐04 2019‐09‐16 ND 2020‐02‐10 2020‐02‐17
5039031 B07_05_A B07_05_A 2346 TILBURY AVE Lead Lead PEX Copper 2019‐09‐03 2019‐09‐03 No 30.4 2019‐09‐04 2019‐09‐16 ND 2020‐02‐23 2020‐03‐02
5061224 B05_02_A B05_02_A 281 SOUTHERN AVE Lead Copper PEX Not Replaced 2019‐09‐03 No 1.14 2019‐09‐04 2019‐09‐09
5061234 B05_02_A B05_02_A 255 SOUTHERN AVE Lead Copper PEX Not Replaced 2019‐09‐03 No 25.5 2019‐09‐05 2019‐09‐16
5039332 B07_05_A B07_05_A 4021 LUDWICK ST Lead Lead PEX Copper 2019‐09‐03 2019‐09‐03 No 24.6 2019‐09‐06 2019‐10‐08
5058424 B05_02_A B05_02_A 350 GRACE ST Lead Lead PEX Copper 2019‐09‐04 2019‐09‐04 No 1.64 2019‐09‐06 2019‐09‐24
5039032 B07_05_A B07_05_A 2344 TILBURY AVE Lead Lead PEX Copper 2019‐09‐04 2019‐09‐04 No ND 2019‐09‐05 2019‐09‐24
5039330 B07_05_A B07_05_A 4015 LUDWICK ST Lead Lead PEX Copper 2019‐09‐04 2019‐09‐04 No 14.3 2019‐09‐05 2019‐09‐16
5039177 B07_05_A B07_05_A 6309 MORROWFIELD AVE Lead Lead PEX Copper 2019‐09‐04 2019‐09‐04 No 1.34 2019‐09‐05 2019‐09‐24
5039009 B07_05_A B07_05_A 2357 TILBURY AVE Lead Lead PEX Copper 2019‐09‐04 2019‐09‐04 No 3.67 2019‐10‐08 2019‐10‐21
5030604 B04_09_A B04_09_A 6723 FRANKSTOWN AVE Lead Lead PEX Copper 2019‐09‐04 2019‐09‐04 No 3.26 2019‐09‐30 2019‐10‐08
5070019 B08_06_B B08_06_B 610 ROLLA ST Lead Lead PEX Copper 2019‐09‐04 2019‐09‐04 No ND 2019‐10‐13 2019‐10‐21
5039215 B07_05_A B07_05_A 6337 ALDERSON ST Lead Lead PEX Copper 2019‐09‐04 2019‐09‐04 No 4.4 2019‐10‐22 2019‐10‐29
5038828 B07_05_A B07_05_A 6322 FORWARD AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐09‐05 2019‐09‐05 No 2.92 2019‐09‐06 2019‐09‐24
5058970 B05_02_A B05_02_A 132 SOUTHERN AVE Lead Lead PEX Copper 2019‐09‐05 2019‐09‐05 No 1.26 2019‐09‐05 2019‐09‐24
5059057 B05_02_A B05_02_A 46 GREENBUSH ST Lead Lead PEX Copper 2019‐09‐05 2019‐09‐05 No ND 2019‐11‐01 2019‐11‐11
5038826 B07_05_A B07_05_A 6326 FORWARD AVE Lead Lead PEX Copper 2019‐09‐05 2019‐09‐05 No 6.83 2019‐09‐06 2019‐09‐24
5039033 B07_05_A B07_05_A 2336 TILBURY AVE Lead Lead PEX Copper 2019‐09‐05 2019‐09‐05 No 12 2019‐11‐17 2019‐12‐03
5069927 B08_06_B B08_06_B 1604 BRIGHTON PL Lead Lead PEX Copper 2019‐09‐05 2019‐09‐05 No ND 2019‐09‐05 2019‐09‐24
5039242 B07_05_A B07_05_A 6366 ALDERSON ST Lead Lead PEX Copper 2019‐09‐05 2019‐09‐05 No ND 2019‐09‐22 2019‐09‐30
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5030606 B04_09_A B04_09_A 808 WASHINGTON BLVD Lead Lead PEX Copper 2019‐09‐05 2019‐09‐06 No 1.79 2019‐09‐11 2019‐09‐24
5039341 B07_05_A B07_05_A 4028 LUDWICK ST Lead Copper PEX Not Replaced 2019‐09‐05 No 1.83 2019‐09‐06 2019‐09‐24
5061361 B05_02_A B05_02_A 244 PAUL ST Lead Lead PEX Copper 2019‐09‐06 2019‐09‐06 No 1.74 2019‐09‐09 2019‐09‐24
5059628 B05_02_A B05_02_A 242 SMITH WAY Lead Lead PEX Copper 2019‐09‐06 2019‐09‐06 No 2.49 2019‐09‐07 2019‐09‐24
5039237 B07_05_A B07_05_A 6352 ALDERSON ST Lead Lead PEX Copper 2019‐09‐06 2019‐09‐06 No 16 2019‐09‐09 2019‐09‐24 ND 2020‐02‐21 2020‐03‐02
5033216 B04_09_B B04_09_B 1302 STERRETT ST Lead Lead PEX Copper 2019‐09‐06 2019‐09‐06 No ND 2019‐09‐24 2019‐09‐30
5059054 B05_02_A B05_02_A 36 GREENBUSH ST Lead Copper PEX Not Replaced 2019‐09‐06 No 4.24 2019‐09‐07 2019‐09‐24
5069913 B08_06_B B08_06_B 1740 BRIGHTON PL Lead Copper PEX Not Replaced 2019‐09‐06 No 1.07 2019‐09‐07 2019‐09‐24
5061105 B05_02_A B05_02_A 608 CHESS ST Lead Lead PEX Copper 2019‐09‐09 2019‐09‐09 No 1.33 2019‐09‐10 2019‐09‐24
5039182 B07_05_A B07_05_A 6327 MORROWFIELD AVE Lead Lead PEX Copper 2019‐09‐09 2019‐09‐09 No 5.83 2019‐09‐10 2019‐09‐24 3.59 2019‐09‐11 2019‐09‐24
5070530 B08_06_B B08_06_B 1704 BRIGHTON RD Lead Lead PEX Copper 2019‐09‐09 2019‐09‐09 No 38.3 2019‐09‐10 2019‐09‐24 ND 2020‐02‐10 2020‐02‐17
5039195 B07_05_A B07_05_A 6346 ALDERSON ST Lead Lead PEX Copper 2019‐09‐09 2019‐09‐09 No 17.7 2019‐09‐11 2019‐09‐24
5039342 B07_05_A B07_05_A 4024 LUDWICK ST Lead Lead PEX Copper 2019‐09‐09 2019‐09‐09 No 31.6 2019‐09‐12 2019‐09‐24 ND 2020‐01‐31 2020‐02‐11
5059115 B05_02_A B05_02_A 23 GREENBUSH ST Lead Lead PEX Copper 2019‐09‐09 2019‐09‐09 No 1.39 2019‐11‐25 2019‐12‐03
5051437 Ops Urgent LSLR 2820 MARY ST Lead Lead PEX Copper 2019‐09‐10 2019‐09‐17 No Emergency ND 2019‐10‐01 2019‐10‐08 ND 2019‐10‐06 2019‐10‐21
5038943 B07_05_A B07_05_A 2308 SHADY AVE Lead Lead PEX Copper 2019‐09‐10 2019‐09‐10 No 3.02 2019‐09‐11 2019‐09‐24
5059112 B05_02_A B05_02_A 32 GREENBUSH ST Lead Copper PEX Not Replaced 2019‐09‐10 No 17 2019‐09‐11 2019‐09‐24
5039212 B07_05_A B07_05_A 6331 ALDERSON ST Lead Lead PEX Copper 2019‐09‐10 2019‐09‐10 No 11 2019‐09‐12 2019‐09‐24
5039336 B07_05_A B07_05_A 4037 LUDWICK ST Lead Lead PEX Copper 2019‐09‐10 2019‐09‐10 No 6.57 2019‐09‐17 2019‐09‐24
5039192 B07_05_A B07_05_A 6363 MORROWFIELD AVE Lead Lead PEX Copper 2019‐09‐10 2019‐09‐10 No 1.07 2019‐09‐11 2019‐09‐24
5070528 B08_06_B B08_06_B 1708 BRIGHTON RD Lead Lead PEX Copper 2019‐09‐10 2019‐09‐10 No 47.2 2019‐09‐11 2019‐09‐24 ND 2020‐02‐10 2020‐02‐17
5039251 B07_05_A B07_05_A 6387 MORROWFIELD AVE Lead Lead PEX Copper 2019‐09‐10 2019‐09‐10 No 11.9 2019‐09‐12 2019‐09‐24 ND 2020‐01‐27 2020‐02‐03
5000528 CEP CEP 118 MILTENBERGER ST Lead Lead PEX Copper 2019‐09‐10 2019‐09‐10 No 6.07 2019‐09‐12 2019‐09‐24
5039191 B07_05_A B07_05_A 6359 MORROWFIELD AVE Lead Lead PEX Copper 2019‐09‐11 2019‐09‐11 No 2.44 2019‐09‐14 2019‐09‐24
5069777 B08_06_B B08_06_B 1923 N CHARLES ST Lead Copper PEX Not Replaced 2019‐09‐11 No 1.66 2019‐09‐16 2019‐09‐30
5061125 B05_02_A B05_02_A 619 CHESS ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐09‐11 2019‐09‐11 No 6.75 2019‐09‐13 2019‐09‐24
5039252 B07_05_A B07_05_A 6383 MORROWFIELD AVE Lead Lead PEX Copper 2019‐09‐11 2019‐09‐11 No 16.6 2019‐09‐11 2019‐09‐24
5065361 B08_06_B B08_06_B 1211 ISLAND AVE Lead Lead PEX Copper 2019‐09‐11 2019‐09‐11 No 12.8 2019‐09‐12 2019‐09‐24 ND 2020‐02‐06 2020‐02‐17
5061411 B05_02_A B05_02_A 219 ALBERT ST Lead Lead PEX Copper 2019‐09‐11 2019‐09‐11 No 3.34 2019‐09‐16 2019‐10‐08
5059072 B05_02_A B05_02_A 80 GREENBUSH ST Lead Lead PEX Copper 2019‐09‐11 2019‐09‐11 No 8.1 2019‐09‐24 2019‐09‐30
5039325 B07_05_A B07_05_A 6210 MONITOR ST Lead Lead PEX Copper 2019‐09‐12 2019‐09‐12 No 29.6 2019‐09‐13 2019‐09‐24
5038937 B07_05_A B07_05_A 2328 SHADY AVE Lead Lead PEX Copper 2019‐09‐12 2019‐09‐12 No 3.92 2019‐09‐19 2019‐09‐30
5039226 B07_05_A B07_05_A 6377 ALDERSON ST Lead Lead PEX Copper 2019‐09‐12 2019‐09‐12 No 5.96 2019‐09‐13 2019‐09‐24
5039035 B07_05_A B07_05_A 2332 TILBURY AVE Lead Lead PEX Copper 2019‐09‐12 2019‐09‐12 No 6.21 2019‐09‐13 2019‐09‐24
5070521 B08_06_B B08_06_B 1724 BRIGHTON RD Lead Copper PEX Not Replaced 2019‐09‐12 No 1.28 2019‐09‐13 2019‐09‐24
5061399 B05_02_A B05_02_A 249 ALBERT ST Lead Lead PEX Copper 2019‐09‐12 2019‐09‐12 No 3.24 2019‐11‐20 2019‐11‐26
5072126 B08_06_B B08_06_B 2644 N CHARLES ST Lead Lead PEX Copper 2019‐09‐12 2019‐09‐12 No 4.47 2019‐09‐12 2019‐09‐24
5039333 B07_05_A B07_05_A 4025 LUDWICK ST Lead Lead PEX Copper 2019‐09‐12 2019‐09‐12 No 5.27 2019‐09‐29 2019‐10‐08
5039249 B07_05_A B07_05_A 6399 MORROWFIELD AVE Lead Lead PEX Copper 2019‐09‐12 2019‐09‐13 No 5.06 2019‐09‐15 2019‐09‐24
5008753 Herron Ave Relay Herron Ave Relay 958 HERRON AVE Copper Lead PEX Copper 2019‐09‐12 2019‐09‐12 No 1.05 2019‐09‐14 2019‐09‐24 ND 2019‐09‐15 2019‐09‐24
5065353 B08_06_B B08_06_B 1125 ISLAND AVE Lead Lead PEX Copper 2019‐09‐12 2019‐09‐12 No 1.2 2019‐09‐14 2019‐09‐24
5061112 B05_02_A B05_02_A 622 CHESS ST Lead PEX PEX Not Replaced 2019‐09‐12 No ND 2019‐11‐05 2019‐11‐11
5039209 B07_05_A B07_05_A 6319 ALDERSON ST Lead Lead PEX Copper 2019‐09‐13 2019‐09‐13 No 3.62 2019‐11‐05 2019‐11‐18
5039297 B07_05_A B07_05_A 2609 TILBURY AVE Lead Lead PEX Copper 2019‐09‐13 2019‐09‐13 No 1.13 2019‐09‐13 2019‐09‐24
5061407 B05_02_A B05_02_A 28 ALBERT ST Lead Lead PEX Copper 2019‐09‐13 2019‐09‐13 No ND 2019‐09‐16 2019‐09‐24
5039296 B07_05_A B07_05_A 2611 TILBURY AVE Lead Lead PEX Copper 2019‐09‐13 2019‐09‐13 No ND 2019‐09‐15 2019‐09‐24
5061392 B05_02_A B05_02_A 232 ALBERT ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐09‐13 2019‐09‐13 No 2.5 2019‐09‐17 2019‐09‐24
5022457 Ops Urgent LSLR 5333 CARNEGIE ST Lead Lead PEX Copper 2019‐09‐16 2019‐10‐21 No Emergency ND 2019‐10‐24 2019‐10‐29
5061406 B05_02_A B05_02_A 231 ALBERT ST Lead Lead PEX Copper 2019‐09‐16 2019‐09‐16 No 3.24 2019‐09‐19 2019‐09‐30
5039190 B07_05_A B07_05_A 6357 MORROWFIELD AVE Lead Lead PEX Copper 2019‐09‐16 2019‐09‐16 No 2.09 2019‐09‐20 2019‐09‐30
5038443 B07_05_A B07_05_A 2282 SHADY AVE Lead Lead PEX Copper 2019‐09‐16 2019‐09‐16 No 2.57 2019‐09‐16 2019‐09‐24
5039240 B07_05_A B07_05_A 6360 ALDERSON ST Lead Lead PEX Copper 2019‐09‐16 2019‐09‐16 No 27 2019‐12‐01 2020‐01‐07
5039179 B07_05_A B07_05_A 6319 MORROWFIELD AVE Lead Lead PEX Copper 2019‐09‐16 2019‐09‐16 No 5.31 2019‐09‐18 2019‐09‐30
5059118 B05_02_A B05_02_A 15 GREENBUSH ST Lead Lead PEX Copper 2019‐09‐16 2019‐09‐16 No 1.53 2019‐09‐17 2019‐09‐24
5080246 CEP CEP 3967 MCCLURE AVE Lead Lead PEX Copper 2019‐09‐16 2019‐09‐16 No 17.3 2019‐09‐17 2019‐09‐24 3.56 2020‐02‐12 2020‐02‐24
5039293 B07_05_A B07_05_A 2619 TILBURY AVE Lead Lead PEX Copper 2019‐09‐16 2019‐09‐16 No 4.91 2019‐09‐17 2019‐09‐24
5061402 B05_02_A B05_02_A 243 ALBERT ST Lead Lead PEX Copper 2019‐09‐16 2019‐09‐16 No 1.45 2019‐09‐20 2019‐09‐30
5039294 B07_05_A B07_05_A 2617 TILBURY AVE Lead Lead PEX Copper 2019‐09‐17 2019‐09‐17 No ND 2019‐09‐20 2019‐09‐30
5039253 B07_05_A B07_05_A 6373 MORROWFIELD AVE Lead Lead PEX Copper 2019‐09‐17 2019‐09‐17 No 2.72 2019‐09‐23 2019‐09‐30
5054136 Fox Way Water Relay Fox Way Water Relay 1908 FOX WAY Lead Lead PEX Copper 2019‐09‐17 2019‐09‐17 No 1.24 2019‐11‐23 2019‐12‐03
5039292 B07_05_A B07_05_A 2621 TILBURY AVE Lead Lead PEX Copper 2019‐09‐17 2019‐09‐17 No ND 2019‐09‐24 2019‐10‐08
5038441 B07_05_A B07_05_A 2276 SHADY AVE Lead Lead PEX Copper 2019‐09‐17 2019‐09‐17 No 2.18 2019‐09‐18 2019‐09‐30
5065357 B08_06_B B08_06_B 1203 ISLAND AVE Lead Lead PEX Copper 2019‐09‐17 2019‐09‐17 No 1.98 2019‐11‐09 2019‐11‐18
5061387 B05_02_A B05_02_A 218 ALBERT ST Lead Copper PEX Not Replaced 2019‐09‐17 No ND 2019‐09‐19 2019‐09‐30
5041048 CEP CEP 525 GETTYSBURG ST Lead Lead PEX Copper 2019‐09‐17 2019‐09‐23 No 1.12 2019‐11‐10 2019‐11‐18
5039520 B07_05_A B07_05_A 6244 MONITOR ST Lead Copper PEX Not Replaced 2019‐09‐18 No 1.84 2019‐09‐19 2019‐09‐30
5039283 B07_05_A B07_05_A 2760 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐09‐18 2019‐09‐18 No ND 2019‐09‐19 2019‐09‐30
5039210 B07_05_A B07_05_A 6321 ALDERSON ST Lead Lead PEX Copper 2019‐09‐18 2019‐09‐18 No 5.38 2019‐09‐19 2019‐09‐30
5039519 B07_05_A B07_05_A 6240 MONITOR ST Lead Lead PEX Copper 2019‐09‐18 2019‐09‐18 No 6.79 2019‐09‐26 2019‐10‐08
5054124 Fox Way Water Relay Fox Way Water Relay 1907 FOX WAY Lead Lead PEX Copper 2019‐09‐18 2019‐09‐18 No 1.35 2019‐09‐19 2019‐09‐30
5039186 B07_05_A B07_05_A 6343 MORROWFIELD AVE Lead Lead PEX Copper 2019‐09‐18 2019‐09‐20 No 6.38 2019‐11‐05 2019‐11‐11
5004439 CEP CEP 509 CATO ST Lead Lead PEX Copper 2019‐09‐18 2019‐09‐18 No 9.95 2019‐09‐19 2019‐09‐30
5059082 B05_02_A B05_02_A 329 SOUTHERN AVE Lead Lead PEX Copper 2019‐09‐18 2019‐09‐18 No 13 2019‐09‐18 2019‐09‐30 ND 2020‐04‐16 2020‐04‐27
5069886 B08_06_B B08_06_B 824 CALIFORNIA AVE Lead Lead PEX Copper 2019‐09‐18 2019‐09‐18 No 1.9 2019‐09‐20 2019‐09‐30
5029779 Ops Urgent LSLR 6515 SHETLAND AVE Lead Lead PEX Copper 2019‐09‐19 2019‐09‐25 No Emergency ND 2019‐10‐01 2019‐10‐08
5061395 B05_02_A B05_02_A 242 ALBERT ST Lead Lead PEX Copper 2019‐09‐19 2019‐09‐19 No 21.1 2019‐09‐20 2019‐09‐30 ND 2020‐02‐01 2020‐02‐17
5059076 B05_02_A B05_02_A 97 SOUTHERN AVE Lead Lead PEX Copper 2019‐09‐19 2019‐09‐19 No 2.81 2019‐09‐20 2019‐09‐30
5064358 B08_06_B B08_06_B 1239 SUCCESS ST Lead Lead PEX Copper 2019‐09‐19 2019‐09‐19 No 1.07 2019‐09‐24 2019‐09‐30
5038436 B07_05_A B07_05_A 2260 SHADY AVE Lead Lead PEX Copper 2019‐09‐19 2019‐09‐19 No 2.78 2019‐09‐20 2019‐09‐30
5069866 B08_06_B B08_06_B 855 KIRKBRIDE ST Lead Copper PEX Not Replaced 2019‐09‐19 No 3.42 2019‐10‐01 2019‐10‐08
5039255 B07_05_A B07_05_A 6367 MORROWFIELD AVE Lead Lead PEX Copper 2019‐09‐19 2019‐09‐19 No 1.86 2019‐09‐24 2019‐10‐08
5064359 B08_06_B B08_06_B 1237 SUCCESS ST Lead Lead PEX Copper 2019‐09‐19 2019‐09‐19 No ND 2019‐09‐23 2019‐09‐30
5039284 B07_05_A B07_05_A 2709 TILBURY AVE Lead Lead PEX Copper 2019‐09‐19 2019‐09‐19 No ND 2019‐09‐20 2019‐09‐30
5061398 B05_02_A B05_02_A 48 ALBERT ST Lead Copper PEX Not Replaced 2019‐09‐19 No ND 2019‐09‐20 2019‐09‐30 9.06 2019‐09‐21 2019‐10‐08
5061282 B05_02_A B05_02_A 535 GRIFFIN ST Lead Lead PEX Copper 2019‐09‐19 2019‐09‐19 No 5.55 2019‐09‐20 2019‐09‐30
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5058977 B05_02_A B05_02_A 106 SOUTHERN AVE Lead Copper PEX Not Replaced 2019‐09‐19 No 2.82 2019‐09‐24 2019‐10‐08
5039285 B07_05_A B07_05_A 2713 TILBURY AVE Lead Lead PEX Copper 2019‐09‐19 2019‐09‐19 No 2.86 2019‐09‐20 2019‐09‐30
5039290 B07_05_A B07_05_A 2625 TILBURY AVE Lead Lead PEX Copper 2019‐09‐20 2019‐09‐20 No 5.18 2019‐10‐06 2019‐10‐15
5038941 B07_05_A B07_05_A 2316 SHADY AVE Lead Lead PEX Copper 2019‐09‐20 2019‐09‐20 No 1.62 2019‐10‐29 2019‐11‐04
5069867 B08_06_B B08_06_B 847 KIRKBRIDE ST Lead Lead PEX Copper 2019‐09‐20 2019‐09‐20 No ND 2019‐09‐21 2019‐10‐08
5042913 B07_05_A B07_05_A 2737 MOUNT ROYAL RD Lead Lead Tailpiece PEX Copper Tailpiece 2019‐09‐20 2019‐09‐20 No 4.55 2019‐09‐22 2019‐09‐30
5017491 CEP CEP 4012 MINTWOOD ST Lead Lead PEX Copper 2019‐09‐20 2019‐09‐20 No 1.1 2019‐11‐12 2019‐11‐18
5025126 CEP CEP 1037 KING AVE Lead Lead PEX Copper 2019‐09‐20 2019‐09‐20 No 11.2 2019‐09‐21 2019‐09‐30 ND 2020‐02‐12 2020‐02‐17
5047516 CEP CEP 326 HAZELWOOD Lead Lead PEX Copper 2019‐09‐21 2019‐09‐16 No 2.71 2019‐09‐22 2019‐09‐30
5069856 B08_06_B B08_06_B 929 KIRKBRIDE ST Lead Lead PEX Copper 2019‐09‐23 2019‐09‐23 No 4.81 2019‐09‐28 2019‐10‐08
5038947 B07_05_A B07_05_A 2311 SHADY AVE Lead Lead PEX Copper 2019‐09‐23 2019‐09‐23 No 4.69 2019‐09‐24 2019‐09‐30
5061249 B05_02_A B05_02_A 524 GRIFFIN ST Lead Lead PEX Copper 2019‐09‐23 2019‐09‐23 No 3 2019‐11‐21 2019‐12‐31
5039247 B07_05_A B07_05_A 2708 TILBURY AVE Lead Lead PEX Copper 2019‐09‐23 2019‐09‐23 No ND 2019‐12‐19 2020‐01‐10
5039512 B07_05_A B07_05_A 6237 MONITOR ST Lead Lead PEX Copper 2019‐09‐23 2019‐09‐23 No 13.3 2019‐09‐25 2019‐09‐30 5.59 2020‐01‐27 2020‐02‐03
5061437 B05_02_A B05_02_A 57 ALBERT ST Lead Copper PEX Not Replaced 2019‐09‐23 No 8.33 2019‐09‐26 2019‐09‐30
5065340 B08_06_B B08_06_B 1210 COLFAX ST Lead Lead PEX Copper 2019‐09‐23 2019‐09‐23 No 3.61 2019‐09‐27 2019‐10‐21
5039257 B07_05_A B07_05_A 6380 MORROWFIELD AVE Lead Lead PEX Copper 2019‐09‐23 2019‐09‐23 No 10.3 2019‐09‐25 2019‐09‐30 5.92 2020‐01‐26 2020‐02‐03
5064661 B08_06_B B08_06_B 1904 ST IVES ST Lead Lead PEX Copper 2019‐09‐23 2019‐09‐23 No 4.45 2019‐09‐23 2019‐10‐15
5064372 B08_06_B B08_06_B 1206 MARVISTA ST Lead Lead PEX Copper 2019‐09‐23 2019‐09‐23 No 5.69 2019‐09‐25 2019‐09‐30
5061138 B05_02_A B05_02_A 18 SIMMS ST Lead Lead PEX Copper 2019‐09‐23 2019‐09‐23 No 1.81 2019‐09‐25 2019‐10‐08
5031650 CEP CEP 606 RUGBY ST Lead Lead PEX Copper 2019‐09‐23 2019‐09‐23 No 8.26 2019‐09‐25 2019‐09‐30
5039245 B07_05_A B07_05_A 2702 TILBURY AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐09‐24 2019‐09‐24 No 2.92 2019‐09‐26 2019‐09‐30
5065342 B08_06_B B08_06_B 1214 COLFAX ST Lead Copper PEX Not Replaced 2019‐09‐24 No 3.73 2019‐09‐26 2019‐09‐30
5070002 B08_06_B B08_06_B 555 NORMAN ST Lead Copper PEX Not Replaced 2019‐09‐24 No ND 2019‐09‐26 2019‐09‐30
5070003 B08_06_B B08_06_B 553 NORMAN ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐09‐24 2019‐09‐24 No 7.11 2019‐09‐25 2019‐10‐08
5061182 B05_02_A B05_02_A 405 SIMMS ST Lead Lead PEX Copper 2019‐09‐24 2019‐09‐24 No ND 2019‐09‐27 2019‐10‐08
5059077 B05_02_A B05_02_A 99 SOUTHERN AVE Lead Lead PEX Copper 2019‐09‐24 2019‐09‐24 No ND 2019‐10‐28 2019‐11‐26
5061513 B05_02_A B05_02_A 348 ALBERT ST Lead Lead PEX Copper 2019‐09‐24 2019‐09‐24 No ND 2019‐09‐25 2019‐10‐08
5064371 B08_06_B B08_06_B 1128 MARVISTA ST Lead Lead PEX Copper 2019‐09‐24 2019‐09‐24 No 2.3 2019‐09‐26 2019‐10‐15
5039205 B07_05_A B07_05_A 6304 ALDERSON ST Lead Lead PEX Copper 2019‐09‐24 2019‐09‐24 No 11.8 2019‐09‐28 2019‐10‐08 ND 2020‐01‐29 2020‐02‐03
5039446 B07_05_A B07_05_A 6310 MONITOR ST Lead Lead PEX Copper 2019‐09‐25 2019‐09‐25 No 20.9 2019‐10‐05 2019‐10‐15 ND 2020‐02‐03 2020‐02‐11
5039286 B07_05_A B07_05_A 2701 TILBURY AVE Lead Lead PEX Copper 2019‐09‐25 2019‐09‐25 No ND 2019‐09‐27 2019‐10‐08
5039254 B07_05_A B07_05_A 6369 MORROWFIELD AVE Lead Lead PEX Copper 2019‐09‐25 2019‐09‐25 No 7.25 2019‐11‐14 2019‐11‐26
5039447 B07_05_A B07_05_A 6312 MONITOR ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐09‐25 2019‐09‐25 No 1.09 2019‐09‐27 2019‐10‐08
5039448 B07_05_A B07_05_A 6314 MONITOR ST Lead Lead PEX Copper 2019‐09‐26 2019‐09‐26 No 4.59 2019‐09‐29 2019‐10‐08
5039207 B07_05_A B07_05_A 6300 ALDERSON ST Lead Lead PEX Copper 2019‐09‐26 2019‐09‐26 No 7.35 2019‐10‐01 2019‐10‐08
5039178 B07_05_A B07_05_A 6313 MORROWFIELD AVE Lead Lead PEX Copper 2019‐09‐26 2019‐09‐26 No 8.78 2019‐10‐16 2019‐11‐04
5038471 B07_05_A B07_05_A 2267 SHADY AVE Lead Lead PEX Copper 2019‐09‐26 2019‐09‐26 No ND 2019‐09‐28 2019‐10‐08
5039176 B07_05_A B07_05_A 6305 MORROWFIELD AVE Lead Lead PEX Copper 2019‐09‐26 2019‐09‐26 No 1.83 2019‐09‐27 2019‐10‐08
5064366 B08_06_B B08_06_B 1223 SUCCESS ST Lead Lead PEX Copper 2019‐09‐26 2019‐09‐26 No 9.72 2019‐09‐27 2019‐10‐08
5059429 B05_02_A B05_02_A 8 DE WITT ST Lead Lead PEX Copper 2019‐09‐26 2019‐09‐26 No 1.7 2019‐11‐11 2019‐11‐18
5059081 B05_02_A B05_02_A 327 SOUTHERN AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐09‐26 2019‐09‐26 No 2.63 2019‐09‐29 2019‐10‐08
5039196 B07_05_A B07_05_A 6344 ALDERSON ST Lead Lead PEX Copper 2019‐09‐26 2019‐09‐26 No 1.04 2019‐11‐12 2019‐11‐18
5039502 B07_05_A B07_05_A 6309 MONITOR ST Lead Lead PEX Copper 2019‐09‐27 2019‐09‐27 No 2.45 2019‐09‐30 2019‐10‐08
5038440 B07_05_A B07_05_A 2270 SHADY AVE Lead Lead PEX Copper 2019‐09‐27 2019‐09‐27 No 3.12 2019‐09‐27 2019‐10‐08
5050183 B07_05_B B07_05_B 729 MONTCLAIR ST Lead Lead PEX Copper 2019‐09‐27 2019‐09‐27 No 8.49 2019‐10‐01 2019‐10‐08
5050182 B07_05_B B07_05_B 727 MONTCLAIR ST Lead Lead PEX Copper 2019‐09‐27 2019‐09‐27 No 3.55 2019‐10‐05 2019‐10‐15
5065350 B08_06_B B08_06_B 1118 SUCCESS ST Lead Lead PEX Copper 2019‐09‐30 2019‐09‐30 No 3.73 2019‐10‐02 2019‐10‐08
5071648 B08_06_B B08_06_B 845 MAGINN ST Lead Lead PEX Copper 2019‐09‐30 2019‐09‐30 No 3.28 2019‐10‐02 2019‐10‐08
5071659 B08_06_B B08_06_B 863 MARSHALL AVE Lead Lead PEX Copper 2019‐09‐30 2019‐09‐30 No ND 2019‐10‐02 2019‐10‐08
5065347 B08_06_B B08_06_B 1206 SUCCESS ST Lead Copper PEX Not Replaced 2019‐09‐30 No 4.53 2019‐10‐02 2019‐10‐08
5039445 B07_05_A B07_05_A 6308 MONITOR ST Lead Lead PEX Copper 2019‐10‐01 2019‐10‐01 No 3.46 2019‐10‐07 2019‐10‐21
5071662 B08_06_B B08_06_B 867 MARSHALL AVE Lead Lead PEX Copper 2019‐10‐01 2019‐10‐01 No 2.79 2019‐10‐02 2019‐10‐08
5059470 B05_02_A B05_02_A 5 DE WITT ST Lead Lead PEX Copper 2019‐10‐01 2019‐10‐01 No 8.69 2019‐10‐02 2019‐10‐08
5064368 B08_06_B B08_06_B 1120 MARVISTA ST Lead Lead PEX Copper 2019‐10‐01 2019‐10‐01 No 4.38 2020‐11‐24 2020‐12‐08
5071646 B08_06_B B08_06_B 849 MAGINN ST Lead Lead PEX Copper 2019‐10‐01 2019‐10‐01 No 2.95 2019‐10‐04 2019‐10‐15
5069738 B08_06_B B08_06_B 1911 B ST Lead Copper PEX Not Replaced 2019‐10‐01 No ND 2019‐11‐20 2019‐11‐26
5050185 B07_05_B B07_05_B 723 MONTCLAIR ST Lead Lead PEX Copper 2019‐10‐01 2019‐10‐01 No 6 2019‐12‐07 2020‐01‐10
5039548 B07_05_A B07_05_A 2701 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐10‐01 2019‐10‐01 No 2.13 2019‐10‐02 2019‐10‐08
5038468 B07_05_A B07_05_A 2275 SHADY AVE Lead Copper PEX Not Replaced 2019‐10‐01 No 1.61 2019‐10‐04 2019‐10‐15
5039457 B07_05_A B07_05_A 6346 MONITOR ST Lead Lead PEX Copper 2019‐10‐02 2019‐10‐02 No 13.1 2019‐10‐06 2019‐10‐15 10.6 2020‐01‐28 2020‐02‐03 1.61 2020‐04‐04 2020‐04‐13
5033765 B04_09_B B04_09_B 7232 HAMILTON AVE Lead Lead PEX Copper 2019‐10‐02 2019‐10‐02 No ND 2019‐11‐20 2019‐11‐26
5039303 B07_05_A B07_05_A 6423 FORWARD AVE Lead Lead PEX Copper 2019‐10‐02 2019‐10‐02 No 1.15 2019‐10‐03 2019‐10‐08
5071205 B08_06_B B08_06_B 2133 HOLYOKE ST Lead Lead PEX Copper 2019‐10‐02 2019‐10‐02 No 7.77 2019‐10‐06 2019‐10‐15
5071706 B08_06_B B08_06_B 2536 IRWIN AVE Lead Lead PEX Copper 2019‐10‐02 2019‐10‐02 No 4.69 2019‐10‐02 2019‐10‐15
5039542 B07_05_A B07_05_A 2737 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐10‐02 2019‐10‐03 No 28.5 2019‐10‐04 2019‐10‐15 ND 2020‐02‐12 2020‐02‐24
5059042 B05_02_A B05_02_A 64 SOUTHERN AVE Lead Lead PEX Copper 2019‐10‐02 2019‐10‐02 No 5.7 2019‐10‐03 2019‐10‐08
5080474 CEP_02 CEP_02 1254 GOE AVE Lead Lead PEX Copper 2019‐10‐02 2019‐10‐01 No ND 2019‐11‐19 2019‐11‐26
5071681 B08_06_B B08_06_B 633 MARSHALL AVE Lead Lead PEX Copper 2019‐10‐02 2019‐10‐02 No ND 2019‐10‐19 2019‐11‐11
5050188 B07_05_B B07_05_B 715 MONTCLAIR ST Lead Lead PEX Copper 2019‐10‐02 2019‐10‐02 No 5.9 2019‐10‐05 2019‐10‐15
5058615 B05_02_A B05_02_A 50 SOUTHERN AVE Lead Lead PEX Copper 2019‐10‐02 2019‐10‐02 No 13.4 2019‐10‐03 2019‐10‐08 ND 2020‐01‐29 2020‐02‐03
5041063 Ops Urgent LSLR 524 HASTINGS ST Lead Lead PEX Copper 2019‐10‐03 2019‐10‐17 No Emergency 8.11 2019‐10‐19 2019‐10‐29
5039452 B07_05_A B07_05_A 6330 MONITOR ST Lead Lead PEX Copper 2019‐10‐03 2019‐10‐03 No 12.9 2019‐10‐04 2019‐10‐15
5071705 B08_06_B B08_06_B 2538 IRWIN AVE Lead Lead PEX Copper 2019‐10‐03 2019‐10‐03 No ND 2019‐10‐07 2019‐10‐15
5061359 B05_02_A B05_02_A 238 PAUL ST Lead Lead PEX Copper 2019‐10‐03 2019‐10‐03 No 53.6 2019‐10‐04 2019‐10‐29
5039150 B07_05_A B07_05_A 6343 BURCHFIELD AVE Lead Lead PEX Copper 2019‐10‐03 2019‐10‐03 No 4.68 2019‐10‐05 2019‐10‐15
5059046 B05_02_A B05_02_A 51 SOUTHERN AVE Lead Lead PEX Copper 2019‐10‐03 2019‐10‐03 No 1.62 2019‐10‐08 2019‐10‐15
5009307 CEP CEP 3502 PENN AVE Lead Lead PEX Copper 2019‐10‐03 2019‐09‐23 No 1.37 2019‐10‐04 2019‐10‐15
5061514 B05_02_A B05_02_A 350 ALBERT ST Lead Lead PEX Copper 2019‐10‐03 2019‐10‐03 No 9.32 2019‐10‐04 2019‐10‐15
5071629 B08_06_B B08_06_B 607 MARSHALL AVE Lead Copper PEX Not Replaced 2019‐10‐03 No 212 2019‐10‐03 2019‐10‐15 ND 2020‐01‐26 2020‐02‐03
5072223 B08_06_B B08_06_B 22 KENWOOD AVE Lead Lead PEX Copper 2019‐10‐03 2019‐10‐03 No 5.66 2019‐10‐05 2019‐10‐15
5071652 B08_06_B B08_06_B 829 MARSHALL AVE Lead Lead PEX Copper 2019‐10‐03 2019‐10‐03 No 3.59 2019‐10‐04 2019‐10‐15
5073827 Ops B02_01_B 225 MARSHALL AVE Lead Lead PEX Copper 2019‐10‐04 2019‐10‐05 No Emergency 2.15 2020‐07‐11 2020‐07‐20 ND 2020‐07‐11 2020‐07‐20
5058616 B05_02_A B05_02_A 52 SOUTHERN AVE Lead Copper PEX Not Replaced 2019‐10‐04 No ND 2019‐10‐06 2019‐10‐15
5039324 B07_05_A B07_05_A 6206 MONITOR ST Lead Lead PEX Copper 2019‐10‐04 2019‐10‐04 No 1.9 2019‐10‐12 2019‐10‐21
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5059428 B05_02_A B05_02_A 2 DE WITT ST Lead Lead PEX Copper 2019‐10‐04 2019‐10‐04 No ND 2020‐01‐22 2020‐01‐29
5050177 B07_05_B B07_05_B 743 MONTCLAIR ST Lead Lead PEX Copper 2019‐10‐04 2019‐10‐04 No 1.29 2019‐10‐13 2019‐10‐21
5056319 CEP_02 CEP_02 423 EUREKA ST Lead Lead PEX Copper 2019‐10‐04 2019‐10‐04 No ND 2019‐12‐06 2020‐01‐10
5058982 B05_02_A B05_02_A 92 SOUTHERN AVE Lead Lead PEX Copper 2019‐10‐04 2019‐10‐04 No ND 2019‐10‐07 2019‐10‐15
5061285 B05_02_A B05_02_A 521 GRIFFIN ST Lead Lead PEX Copper 2019‐10‐04 2019‐10‐04 No 12.2 2019‐10‐05 2019‐10‐21
5075278 B02_01_B B02_01_B 259 WATSON BLVD Lead Copper PEX Not Replaced 2019‐10‐07 No 1.35 2019‐10‐08 2019‐10‐15
5120151 B02_01_B B02_01_B 292 WATSON BLVD Lead Copper PEX Not Replaced 2019‐10‐07 No ND 2019‐11‐25 2019‐12‐03
5071654 B08_06_B B08_06_B 837 MARSHALL AVE Lead Lead PEX Copper 2019‐10‐07 2019‐10‐07 No 6.31 2019‐10‐08 2019‐10‐15
5039262 B07_05_A B07_05_A 2774 BEECHWOOD BLVD Lead Lead Tailpiece PEX Copper Tailpiece 2019‐10‐08 2019‐10‐08 No 1.24 2020‐04‐28 2020‐05‐04
5039464 B07_05_A B07_05_A 6368 MONITOR ST Lead Lead PEX Copper 2019‐10‐08 2019‐10‐08 No 5.2 2019‐10‐13 2019‐10‐21
5038469 B07_05_A B07_05_A 2271 SHADY AVE Lead Lead PEX Copper 2019‐10‐08 2019‐10‐08 No ND 2019‐10‐08 2019‐10‐15
5039465 B07_05_A B07_05_A 6372 MONITOR ST Lead Lead PEX Copper 2019‐10‐08 2019‐10‐08 No 3.22 2019‐10‐09 2019‐10‐15
5039530 B07_05_A B07_05_A 2794 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐10‐08 2019‐10‐08 No 1.47 2019‐10‐09 2019‐11‐04
5075272 B02_01_B B02_01_B 247 WATSON BLVD Lead Lead PEX Copper 2019‐10‐08 2019‐10‐08 No 1.58 2019‐10‐21 2019‐10‐29
5039163 B07_05_A B07_05_A 6356 MORROWFIELD AVE Lead Copper PEX Not Replaced 2019‐10‐08 No 1.22 2019‐10‐15 2019‐10‐21
5039162 B07_05_A B07_05_A 6358 MORROWFIELD AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐10‐08 2019‐10‐08 No 8.64 2019‐10‐13 2019‐10‐21
5075336 B02_01_B B02_01_B 225 WATSON BLVD Lead Copper PEX Not Replaced 2019‐10‐08 No 3.72 2019‐10‐09 2019‐10‐15
5059052 B05_02_A B05_02_A 73 SOUTHERN AVE Lead Lead PEX Copper 2019‐10‐08 2019‐10‐08 No 6.11 2019‐10‐10 2019‐10‐29
5071634 B08_06_B B08_06_B 543 MARSHALL AVE Lead Lead PEX Copper 2019‐10‐08 2019‐10‐08 No 5.48 2019‐10‐09 2019‐10‐15
5050189 B07_05_B B07_05_B 708 MONTCLAIR ST Lead Lead PEX Copper 2019‐10‐08 2019‐10‐08 No 9.71 2019‐10‐09 2019‐10‐15
5050186 B07_05_B B07_05_B 721 MONTCLAIR ST Lead Lead PEX Copper 2019‐10‐08 2019‐10‐08 No 13.1 2019‐10‐09 2019‐10‐15 2.11 2020‐01‐30 2020‐02‐11
5039418 B07_05_A B07_05_A 2804 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐10‐08 2019‐10‐08 No 27.3 2019‐10‐09 2019‐10‐15 ND 2020‐01‐30 2020‐02‐11
5039158 B07_05_A B07_05_A 6374 MORROWFIELD AVE Lead Lead PEX Copper 2019‐10‐08 2019‐10‐08 No 3.98 2019‐10‐12 2019‐10‐21
5059075 B05_02_A B05_02_A 95 SOUTHERN AVE Lead Lead PEX Copper 2019‐10‐09 2019‐11‐06 Yes 2300 2019‐10‐10 2019‐10‐21 9.39 2019‐11‐07 2019‐11‐18
5059108 B05_02_A B05_02_A 47 GREENBUSH ST Lead Copper PEX Not Replaced 2019‐10‐09 No ND 2019‐10‐10 2019‐10‐15
5075339 B02_01_B B02_01_B 207 WATSON BLVD Lead Copper PEX Not Replaced 2019‐10‐09 No 3.98 2019‐10‐22 2019‐11‐11
5040035 B07_05_A B07_05_A 4313 LUDWICK ST Lead Lead PEX Copper 2019‐10‐09 2019‐10‐09 No 43.9 2019‐10‐11 2019‐10‐21 ND 2020‐02‐02 2020‐02‐11
5059049 B05_02_A B05_02_A 59 SOUTHERN AVE Lead Lead PEX Copper 2019‐10‐09 2019‐10‐09 No 4.68 2019‐10‐15 2019‐10‐29
5075340 B02_01_B B02_01_B 203 WATSON BLVD Lead Copper PEX Not Replaced 2019‐10‐09 No 39 2019‐10‐12 2019‐10‐21 ND 2020‐02‐08 2020‐02‐17
5039173 B07_05_A B07_05_A 6318 MORROWFIELD AVE Lead Lead PEX Copper 2019‐10‐09 2019‐10‐09 No 8.45 2019‐10‐12 2019‐10‐21
5019872 CEP_02 CEP_02 5231 NATRONA WAY Lead Lead PEX Copper 2019‐10‐09 2019‐10‐09 No 5.33 2019‐10‐10 2019‐10‐21
5071909 B02_01_B B02_01_B 221 LURAY ST Lead Lead PEX Copper 2019‐10‐09 2019‐10‐09 No ND 2019‐10‐12 2019‐10‐21
5071907 B02_01_B B02_01_B 217 LURAY ST Lead Lead PEX Copper 2019‐10‐09 2019‐10‐09 No 1.16 2019‐10‐10 2019‐10‐21
5039540 B07_05_A B07_05_A 2763 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐10‐09 2019‐10‐09 No 9.55 2019‐10‐10 2019‐10‐29
5071640 B08_06_B B08_06_B 447 MARSHALL AVE Lead Lead PEX Copper 2019‐10‐09 2019‐10‐09 No 1.87 2019‐10‐12 2019‐10‐21
5038470 B07_05_A B07_05_A 2269 SHADY AVE Lead Lead PEX Copper 2019‐10‐10 2019‐10‐10 No 1.58 2019‐11‐05 2019‐11‐11
5073445 B02_01_B B02_01_B 149 WATSON BLVD Lead Lead PEX Copper 2019‐10‐10 2019‐10‐10 No ND 2019‐10‐28 2019‐11‐04
5039281 B07_05_A B07_05_A 2750 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐10‐10 2019‐10‐10 No ND 2019‐10‐11 2019‐10‐21
5050516 Fox Way Water Relay Fox Way Water Relay 2130 FOX WAY Lead Copper PEX Not Replaced 2019‐10‐10 No 1.74 2019‐12‐31 2020‐01‐29
5046849 B07_05_B B07_05_B 706 MONTCLAIR ST Lead Lead PEX Copper 2019‐10‐10 2019‐10‐10 No 3.46 2019‐10‐22 2019‐11‐04
5039822 B07_05_A B07_05_A 6439 LANDVIEW RD Lead Lead PEX Copper 2019‐10‐10 2019‐10‐15 No ND 2019‐10‐17 2019‐10‐29
5040038 B07_05_A B07_05_A 4321 LUDWICK ST Lead Lead PEX Copper 2019‐10‐10 2019‐10‐10 No 1.59 2019‐10‐13 2019‐10‐21
5059474 B05_02_A B05_02_A 407 GRIFFIN ST Lead Lead PEX Copper 2019‐10‐10 2019‐10‐10 No 9.58 2019‐12‐28 2020‐01‐08
5039900 B07_05_A B07_05_A 2887 BEECHWOOD BLVD Lead Copper PEX Not Replaced 2019‐10‐10 No ND 2019‐10‐12 2019‐10‐21
5043929 Ops Urgent LSLR 554 S BRADDOCK AVE Lead Lead PEX Copper 2019‐10‐11 2019‐10‐18 No Emergency 16.7 2019‐10‐19 2019‐10‐29
5038437 B07_05_A B07_05_A 2262 SHADY AVE Lead Lead PEX Copper 2019‐10‐11 2019‐10‐11 No 16.5 2019‐10‐12 2019‐10‐21
5071941 B02_01_B B02_01_B 2639 LINWOOD AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐10‐11 2019‐10‐11 No 19.5 2019‐10‐14 2019‐10‐21 4.58 2020‐02‐11 2020‐02‐17
5039149 B07_05_A B07_05_A 6341 BURCHFIELD AVE Lead Lead PEX Copper 2019‐10‐11 2019‐10‐11 No 18.5 2019‐10‐17 2019‐10‐29 ND 2020‐02‐02 2020‐02‐24
5050172 B07_05_B B07_05_B 755 MONTCLAIR ST Lead Copper PEX Not Replaced 2019‐10‐11 No 2.29 2019‐10‐13 2019‐10‐21
5017329 CEP CEP 4570 CARROLL ST Lead Lead PEX Copper 2019‐10‐11 2019‐10‐11 No 12.4 2019‐10‐15 2019‐10‐21
5058180 B05_02_A B05_02_A 116 KEARSARGE ST Lead Copper PEX Not Replaced 2019‐10‐11 No ND 2020‐07‐19 2020‐07‐28
5038438 B07_05_A B07_05_A 2264 SHADY AVE Lead Lead PEX Copper 2019‐10‐14 2019‐10‐14 No 21.6 2019‐10‐14 2019‐10‐21 2.41 2020‐01‐27 2020‐02‐03
5040039 B07_05_A B07_05_A 4323 LUDWICK ST Lead Lead PEX Copper 2019‐10‐14 2019‐10‐14 No 3.42 2019‐10‐15 2019‐10‐21
5049865 B07_05_B B07_05_B 777 MONTCLAIR ST Lead Lead PEX Copper 2019‐10‐14 2019‐10‐14 No 10.5 2019‐10‐16 2019‐10‐29
5075351 B02_01_B B02_01_B 214 WATSON BLVD Lead Lead PEX Copper 2019‐10‐14 2019‐10‐14 No ND 2019‐10‐19 2019‐10‐29
5073442 B02_01_B B02_01_B 141 WATSON BLVD Lead Lead PEX Copper 2019‐10‐14 2019‐10‐14 No 1.93 2019‐11‐19 2019‐11‐26
5039882 B07_05_A B07_05_A 2877 BEECHWOOD BLVD Lead Lead PEX Not Replaced 2019‐10‐14 Yes ND 2020‐02‐09 2020‐03‐02
5038466 B07_05_A B07_05_A 2281 SHADY AVE Lead Lead PEX Copper 2019‐10‐15 2019‐10‐15 No ND 2019‐10‐18 2019‐11‐04
5073939 B02_01_B B02_01_B 403 MARSHALL AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐10‐15 2019‐10‐15 No ND 2019‐10‐31 2019‐11‐11
5049963 B07_05_B B07_05_B 934 DEELY ST Lead Lead PEX Copper 2019‐10‐15 2019‐10‐15 No 4.55 2019‐10‐15 2019‐11‐04
5075355 B02_01_B B02_01_B 218 WATSON BLVD Lead Lead PEX Copper 2019‐10‐15 2019‐10‐15 No 10.2 2019‐10‐16 2019‐10‐29 54 2020‐01‐28 2020‐02‐03 23.1 2020‐02‐06 2020‐02‐17 1.42 2020‐07‐30 2020‐08‐10
5039146 B07_05_A B07_05_A 6331 BURCHFIELD AVE Lead Copper PEX Not Replaced 2019‐10‐15 No 1.37 2019‐10‐17 2019‐10‐29
5040036 B07_05_A B07_05_A 4315 LUDWICK ST Lead Lead PEX Copper 2019‐10‐15 2019‐10‐15 No 11.9 2019‐10‐23 2019‐11‐04 8.95 2020‐02‐09 2020‐02‐17
5049866 B07_05_B B07_05_B 783 MONTCLAIR ST Lead Lead PEX Copper 2019‐10‐15 2019‐10‐15 No 1.35 2019‐10‐16 2019‐10‐21
5058664 B05_02_A B05_02_A 33 SOUTHERN AVE Lead Copper PEX Not Replaced 2019‐10‐15 No ND 2019‐10‐19 2019‐10‐29
5071902 B02_01_B B02_01_B 2641 NORWOOD AVE Lead Copper PEX Not Replaced 2019‐10‐15 No 1.4 2019‐10‐17 2019‐10‐29
5058178 B05_02_A B05_02_A 112 KEARSARGE ST Lead Copper PEX Not Replaced 2019‐10‐15 No ND 2019‐10‐25 2019‐10‐29
5025599 Ops Urgent LSLR 5398 STANTON AVE Lead Lead PEX Copper 2019‐10‐16 2019‐10‐23 No Emergency 17.5 2019‐10‐23 2019‐11‐11 2.07 2020‐02‐01 2020‐02‐11
5040032 B07_05_A B07_05_A 4305 LUDWICK ST Lead Lead PEX Copper 2019‐10‐17 2019‐10‐17 No ND 2019‐10‐17 2019‐10‐29
5061328 B05_02_A B05_02_A 213 JASPER ST Lead Lead PEX Copper 2019‐10‐17 2019‐10‐17 No 2.95 2019‐10‐30 2019‐11‐11
5039013 B07_05_A B07_05_A 2369 TILBURY AVE Lead Lead PEX Copper 2019‐10‐17 2019‐10‐17 No ND 2019‐10‐21 2019‐10‐29
5073347 B02_01_B B02_01_B 420 HAWKINS AVE Lead Lead PEX Copper 2019‐10‐17 2019‐10‐17 No 33.5 2019‐10‐20 2019‐10‐29
5073455 B02_01_B B02_01_B 138 WATSON BLVD Lead Lead Tailpiece PEX Copper Tailpiece 2019‐10‐17 2019‐10‐17 No 507 2019‐10‐17 2019‐10‐29 8.69 2020‐01‐21 2020‐02‐03
5073446 B02_01_B B02_01_B 151 WATSON BLVD Lead Lead PEX Copper 2019‐10‐17 2019‐10‐17 No 1.73 2019‐10‐17 2019‐10‐29
5049985 B07_05_B B07_05_B 975 DEELY ST Lead Lead PEX Copper 2019‐10‐17 2019‐10‐17 No 1.95 2019‐10‐18 2019‐10‐29
5061325 B05_02_A B05_02_A 209 JASPER ST Lead Copper PEX Not Replaced 2019‐10‐17 No 6.64 2019‐10‐22 2019‐11‐11
5073425 B02_01_B B02_01_B 83 WATSON BLVD Lead Copper PEX Not Replaced 2019‐10‐17 No 5.86 2019‐10‐19 2019‐11‐04
5040170 B07_05_A B07_05_A 3032 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐10‐17 2019‐10‐18 No 1.92 2019‐10‐19 2019‐10‐29
5039307 B07_05_A B07_05_A 6441 FORWARD AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐10‐18 2019‐10‐18 No 1.91 2019‐10‐20 2019‐10‐29
5040042 B07_05_A B07_05_A 4329 LUDWICK ST Lead Lead PEX Copper 2019‐10‐18 2019‐10‐18 No 1.77 2019‐10‐19 2019‐10‐29
5073543 B02_01_B B02_01_B 16 WATSON BLVD Lead Copper PEX Not Replaced 2019‐10‐18 No 2.14 2019‐10‐19 2019‐10‐29
5060247 B05_02_B B05_02_B 116 SHALER ST Lead Lead PEX Copper 2019‐10‐18 2019‐10‐18 No 1.21 2019‐10‐21 2019‐11‐04
5040140 B07_05_A B07_05_A 3077 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐10‐18 2019‐10‐18 No ND 2019‐10‐21 2019‐10‐29
5039492 B07_05_A B07_05_A 6376 BURCHFIELD AVE Lead Lead PEX Copper 2019‐10‐18 2019‐10‐18 No 2.27 2019‐10‐19 2019‐10‐29
5046830 B07_05_B B07_05_B 651 MONTCLAIR ST Lead Lead PEX Copper 2019‐10‐18 2019‐10‐18 No ND 2019‐10‐19 2019‐10‐29
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5004947 Ops Urgent LSLR 3282 DAWSON ST Lead Lead PEX Copper 2019‐10‐19 2019‐10‐30 No Emergency ND 2019‐11‐02 2019‐11‐18
5039698 B07_05_A B07_05_A 6433 LANDVIEW RD Lead Lead Tailpiece PEX Copper Tailpiece 2019‐10‐19 2019‐10‐19 No 5.48 2019‐10‐28 2019‐11‐04
5039686 B07_05_A B07_05_A 6421 LANDVIEW RD Lead Copper PEX Not Replaced 2019‐10‐19 No ND 2019‐10‐19 2019‐10‐29
5046852 B07_05_B B07_05_B 670 MONTCLAIR ST Lead Lead PEX Copper 2019‐10‐19 2019‐10‐19 No ND 2019‐10‐20 2019‐10‐29
5048732 CEP CEP 326 JOHNSTON AVE Lead Lead PEX Copper 2019‐10‐19 2019‐10‐19 No 15.3 2019‐10‐28 2019‐11‐11
5040141 B07_05_A B07_05_A 3079 BEECHWOOD BLVD Lead Copper PEX Not Replaced 2019‐10‐21 No ND 2019‐10‐22 2019‐10‐29
5058676 B05_02_A B05_02_A 20 SOUTHERN AVE Lead Lead PEX Copper 2019‐10‐21 2019‐10‐21 No 1.86 2019‐10‐22 2019‐11‐11
5073913 B02_01_B B02_01_B 2707 NORWOOD AVE Lead Lead PEX Copper 2019‐10‐21 2019‐10‐21 No 3.56 2019‐11‐10 2019‐11‐18
5039264 B07_05_A B07_05_A 6379 BURCHFIELD AVE Lead Lead PEX Copper 2019‐10‐21 2019‐10‐21 No 5.18 2019‐10‐23 2019‐10‐29
5039030 B07_05_A B07_05_A 2350 TILBURY AVE Lead Lead PEX Copper 2019‐10‐21 2019‐10‐21 No ND 2019‐12‐11 2020‐01‐10
5073567 B02_01_B B02_01_B 41 WATSON BLVD Lead Copper PEX Not Replaced 2019‐10‐21 No 11 2019‐10‐23 2019‐11‐04 ND 2020‐01‐26 2020‐02‐03
5040138 B07_05_A B07_05_A 3071 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐10‐21 2019‐10‐21 No 2.79 2019‐10‐22 2019‐10‐29
5039697 B07_05_A B07_05_A 6437 LANDVIEW RD Lead Lead PEX Copper 2019‐10‐21 2019‐10‐21 No 1.5 2019‐10‐22 2019‐10‐29
5025699 CEP_02 CEP_02 5528 JACKSON ST Lead Lead PEX Copper 2019‐10‐21 2019‐10‐21 No 8.07 2019‐10‐24 2019‐11‐04
5061728 B05_02_A B05_02_A 228 JASPER ST Lead Copper PEX Not Replaced 2019‐10‐21 No 17.6 2019‐10‐22 2019‐10‐29 ND 2020‐01‐28 2020‐02‐03
5061727 B05_02_A B05_02_A 226 JASPER ST Lead Copper PEX Not Replaced 2019‐10‐21 No 11.7 2019‐10‐22 2019‐10‐29
5046858 B07_05_B B07_05_B 654 MONTCLAIR ST Lead Lead PEX Copper 2019‐10‐21 2019‐10‐21 No 4.76 2019‐10‐22 2019‐10‐29
5073577 B02_01_B B02_01_B 36 WATSON BLVD Lead Lead PEX Copper 2019‐10‐22 2019‐10‐22 No 3.3 2019‐10‐23 2019‐10‐29
5073562 B02_01_B B02_01_B 67 WATSON BLVD Lead Lead PEX Copper 2019‐10‐22 2019‐10‐22 No 5.9 2019‐10‐25 2019‐11‐04
5030876 Ops Urgent LSLR 6924 CHURCHLAND ST Lead Lead PEX Copper 2019‐10‐23 2019‐10‐26 No Emergency 1.58 2019‐10‐29 2019‐11‐04
5039692 B07_05_A B07_05_A 6424 LANDVIEW RD Lead Lead PEX Copper 2019‐10‐23 2019‐10‐23 No ND 2019‐11‐13 2019‐11‐18
5073426 B02_01_B B02_01_B 91 WATSON BLVD Lead Lead Tailpiece PEX Copper Tailpiece 2019‐10‐23 2019‐10‐23 No 2.85 2019‐10‐26 2019‐11‐04
5039699 B07_05_A B07_05_A 6427 LANDVIEW RD Lead Lead PEX Copper 2019‐10‐23 2019‐10‐23 No 5.91 2019‐10‐25 2019‐11‐04
5073578 B02_01_B B02_01_B 38 WATSON BLVD Lead Lead PEX Copper 2019‐10‐23 2019‐10‐23 No 1.04 2019‐10‐25 2019‐11‐11
5046828 B07_05_B B07_05_B 635 MONTCLAIR ST Lead Lead PEX Copper 2019‐10‐23 2019‐10‐23 No 9.43 2019‐10‐24 2019‐10‐29
5039491 B07_05_A B07_05_A 6380 BURCHFIELD AVE Lead Copper PEX Not Replaced 2019‐10‐23 No 22.5 2019‐10‐24 2019‐11‐11 2.41 2020‐01‐30 2020‐02‐11
5073569 B02_01_B B02_01_B 37 WATSON BLVD Lead Copper PEX Not Replaced 2019‐10‐23 No 1.81 2019‐10‐24 2019‐11‐04
5049953 B07_05_B B07_05_B 968 DEELY ST Lead Lead PEX Copper 2019‐10‐23 2019‐10‐23 No 1.04 2019‐10‐24 2019‐10‐29
5039265 B07_05_A B07_05_A 6377 BURCHFIELD AVE Lead Lead PEX Copper 2019‐10‐23 2019‐10‐23 No 24.4 2019‐10‐25 2019‐11‐04
5073938 B02_01_B B02_01_B 353 MARSHALL AVE Lead Copper PEX Not Replaced 2019‐10‐23 No 21.6 2019‐10‐30 2019‐11‐11
5073937 B02_01_B B02_01_B 351 MARSHALL AVE Lead Lead PEX Copper 2019‐10‐23 2019‐10‐23 No 2000 2019‐10‐27 2019‐11‐11 1.5 2019‐11‐08 2019‐11‐18
5008643 CEP_02 CEP_02 3429 BETHOVEN ST Lead Lead PEX Copper 2019‐10‐23 2019‐10‐23 No 30.1 2019‐10‐24 2019‐11‐11 25.3 2020‐02‐04 2020‐02‐17 1.26 2020‐04‐29 2020‐05‐04
5059549 B05_02_A B05_02_A 34 RUTH ST Lead Lead PEX Copper 2019‐10‐23 2019‐10‐23 No 7 2019‐12‐10 2020‐01‐10
5040033 B07_05_A B07_05_A 4307 LUDWICK ST Lead Lead PEX Copper 2019‐10‐24 2019‐10‐24 No ND 2019‐10‐27 2019‐11‐04
5060767 B05_02_B B05_02_B 506 AUGUSTA ST Lead Lead PEX Copper 2019‐10‐24 2019‐10‐24 No 1.58 2019‐10‐28 2019‐11‐04
5040149 B07_05_A B07_05_A 3117 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐10‐24 2019‐10‐24 No 7.33 2019‐10‐28 2019‐11‐11
5046860 B07_05_B B07_05_B 648 MONTCLAIR ST Lead Copper PEX Not Replaced 2019‐10‐24 No 7.81 2019‐10‐28 2019‐11‐04
5059552 B05_02_A B05_02_A 42 RUTH ST Lead Lead PEX Copper 2019‐10‐24 2019‐10‐24 No 6.14 2019‐10‐25 2019‐11‐04
5046424 B07_05_B B07_05_B 911 DEELY ST Lead Lead PEX Copper 2019‐10‐24 2019‐10‐24 No 3.1 2019‐10‐26 2019‐11‐04
5073933 B02_01_B B02_01_B 337 MARSHALL AVE Lead Lead PEX Copper 2019‐10‐24 2019‐10‐24 No 8.74 2019‐10‐26 2019‐11‐04
5046861 B07_05_B B07_05_B 646 MONTCLAIR ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐10‐24 2019‐10‐24 No 4.1 2019‐10‐28 2019‐11‐04
5059102 B05_02_A B05_02_A 61 GREENBUSH ST Lead Lead PEX Copper 2019‐10‐24 2019‐10‐24 No 2.61 2019‐10‐25 2019‐11‐04
5060768 B05_02_B B05_02_B 504 AUGUSTA ST Lead Copper PEX Not Replaced 2019‐10‐24 No ND 2019‐10‐26 2019‐11‐11
5075328 B02_01_B B02_01_B 163 WATSON BLVD Lead Lead PEX Copper 2019‐10‐24 2019‐10‐24 No 6.18 2019‐10‐28 2019‐11‐04
5073909 B02_01_B B02_01_B 2717 NORWOOD AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐10‐25 2019‐10‐25 No ND 2019‐10‐25 2019‐11‐04
5040104 B07_05_A B07_05_A 3156 BEECHWOOD BLVD Lead Copper PEX Not Replaced 2019‐10‐25 No ND 2019‐10‐27 2019‐11‐04
5060799 B05_02_B B05_02_B 445 AUGUSTA ST Lead Lead PEX Copper 2019‐10‐25 2019‐10‐25 No 7.17 2019‐10‐26 2019‐11‐04
5039148 B07_05_A B07_05_A 6337 BURCHFIELD AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐10‐25 2019‐10‐25 No 282 2019‐10‐26 2019‐11‐04
5040108 B07_05_A B07_05_A 3140 BEECHWOOD BLVD Lead Copper PEX Not Replaced 2019‐10‐25 No ND 2019‐10‐27 2019‐11‐04
5073441 B02_01_B B02_01_B 137 WATSON BLVD Lead Lead PEX Copper 2019‐10‐25 2019‐10‐25 No 1.59 2020‐06‐12 2020‐06‐22
5061724 B05_02_A B05_02_A 212 JASPER ST Lead Lead PEX Copper 2019‐10‐25 2019‐10‐25 No 30.8 2019‐10‐26 2019‐11‐04
5046859 B07_05_B B07_05_B 652 MONTCLAIR ST Lead Lead PEX Copper 2019‐10‐25 2019‐10‐25 No 6.88 2019‐10‐26 2019‐11‐04
5046826 B07_05_B B07_05_B 629 MONTCLAIR ST Lead Copper PEX Not Replaced 2019‐10‐26 No 8.14 2019‐10‐28 2019‐11‐26
5060763 B05_02_B B05_02_B 522 AUGUSTA ST Lead Copper PEX Not Replaced 2019‐10‐28 No ND 2019‐11‐08 2019‐11‐18
5060797 B05_02_B B05_02_B 435 AUGUSTA ST Lead Copper PEX Not Replaced 2019‐10‐28 No ND 2019‐10‐29 2019‐11‐04
5045604 B07_05_B B07_05_B 865 DEELY ST Lead Lead PEX Copper 2019‐10‐28 2019‐10‐28 No ND 2019‐11‐06 2019‐12‐31
5039689 B07_05_A B07_05_A 6414 LANDVIEW RD Lead Lead PEX Copper 2019‐10‐28 2019‐10‐28 No 1.45 2019‐10‐29 2019‐11‐04
5071866 B02_01_B B02_01_B 2648 NORWOOD  ST Lead Lead PEX Copper 2019‐10‐28 2019‐10‐28 No ND 2019‐10‐30 2019‐11‐04
5014193 CEP_02 CEP_02 375 W PENN PL Lead Lead PEX Copper 2019‐10‐28 2019‐10‐28 No 5.39 2019‐10‐29 2019‐11‐04
5073908 B02_01_B B02_01_B 2721 NORWOOD AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐10‐28 2019‐10‐28 No 22.4 2019‐11‐01 2019‐11‐11
5073403 B02_01_B B02_01_B 3309 DELAWARE ST Lead Lead PEX Copper 2019‐10‐28 2019‐10‐28 No 2.92 2019‐11‐16 2019‐11‐26
5039165 B07_05_A B07_05_A 6352 MORROWFIELD AVE Lead Lead PEX Copper 2019‐10‐29 2019‐10‐29 No 15.9 2019‐10‐30 2019‐11‐04
5060794 B05_02_B B05_02_B 427 AUGUSTA ST Lead Lead PEX Copper 2019‐10‐29 2019‐10‐29 No 1.7 2019‐11‐04 2019‐11‐11
5060511 B05_02_B B05_02_B 353 AUGUSTA ST Lead Lead PEX Copper 2019‐10‐29 2019‐10‐29 No ND 2019‐10‐30 2019‐11‐11
5042770 B07_05_A B07_05_A 125 WESTLAND DR Lead Lead PEX Copper 2019‐10‐29 2019‐10‐29 No 2.63 2019‐11‐03 2019‐11‐11
5039164 B07_05_A B07_05_A 6354 MORROWFIELD AVE Lead Lead PEX Copper 2019‐10‐29 2019‐10‐29 No 5.26 2019‐11‐03 2019‐11‐11
5073430 B02_01_B B02_01_B 105 WATSON BLVD Lead Lead PEX Copper 2019‐10‐29 2019‐10‐29 No 2 2019‐12‐06 2020‐01‐14
5039830 B07_05_A B07_05_A 6509 LANDVIEW RD Lead Lead PEX Copper 2019‐10‐29 2019‐10‐29 No ND 2019‐12‐06 2020‐01‐10
5064212 CEP_02 CEP_02 1320 W NORTH AVE Lead Lead PEX Copper 2019‐10‐29 2019‐10‐29 No 8.8 2019‐11‐01 2019‐11‐11
5043949 Ops Urgent LSLR 7527 ROSEMARY RD Lead Lead PEX Copper 2019‐10‐30 2019‐11‐08 No Emergency 4.45 2019‐11‐12 2019‐11‐18
5073421 B02_01_B B02_01_B 3358 DELAWARE ST Lead Lead PEX Copper 2019‐10‐30 2019‐10‐30 No 1.07 2019‐11‐01 2019‐11‐11
5039275 B07_05_A B07_05_A 2645 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐10‐30 2019‐10‐30 No ND 2019‐10‐31 2019‐11‐11
5049979 B07_05_B B07_05_B 961 DEELY ST Lead Copper PEX Not Replaced 2019‐10‐30 No ND 2020‐03‐30 2020‐04‐06
5040113 B07_05_A B07_05_A 4326 LUSTER ST Lead Lead PEX Copper 2019‐10‐30 2019‐10‐30 No 3.52 2019‐10‐31 2019‐11‐11
5039276 B07_05_A B07_05_A 2641 BEECHWOOD BLVD Lead Lead Tailpiece PEX Copper Tailpiece 2019‐10‐30 2019‐10‐30 No ND 2019‐12‐04 2020‐01‐10
5039696 B07_05_A B07_05_A 6440 LANDVIEW RD Lead Lead PEX Copper 2019‐10‐30 2019‐10‐30 No 4.1 2019‐10‐31 2019‐11‐11
5073936 B02_01_B B02_01_B 349 MARSHALL AVE Lead Lead PEX Copper 2019‐10‐30 2019‐10‐30 No ND 2019‐11‐05 2019‐11‐18
5060512 B05_02_B B05_02_B 349 AUGUSTA ST Lead Lead PEX Copper 2019‐10‐30 2019‐10‐30 No 34.6 2019‐10‐30 2019‐11‐11 1.49 2020‐08‐27 2020‐09‐09
5073918 B02_01_B B02_01_B 2710 DELGAR ST Lead Copper PEX Not Replaced 2019‐10‐30 No 4 2019‐12‐13 2020‐01‐10
5073399 B02_01_B B02_01_B 3327 DELAWARE ST Lead Copper PEX Not Replaced 2019‐10‐30 No ND 2019‐12‐18 2020‐01‐10
5060503 B05_02_B B05_02_B 342 AUGUSTA ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐10‐30 2019‐10‐30 No ND 2019‐11‐06 2019‐11‐11
5060803 B05_02_B B05_02_B 465 AUGUSTA ST Lead Copper PEX Not Replaced 2019‐10‐31 No 7.04 2019‐10‐31 2019‐11‐11
5073589 B02_01_B B02_01_B 46 TRETOW ST Lead Lead PEX Copper 2019‐10‐31 2019‐10‐31 No ND 2019‐11‐02 2019‐11‐11
5060805 B05_02_B B05_02_B 467 AUGUSTA ST Lead Copper PEX Not Replaced 2019‐10‐31 No 1.6 2019‐11‐01 2019‐11‐11
5061307 B05_02_A B05_02_A 528 BOGGS AVE Lead Lead PEX Copper 2019‐10‐31 2019‐10‐31 No 6.91 2019‐11‐02 2019‐11‐11
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5073880 B02_01_B B02_01_B 316 MAYFIELD AVE Lead Lead PEX Copper 2019‐10‐31 2019‐10‐31 No 36.9 2019‐11‐03 2019‐11‐26
5061320 B05_02_A B05_02_A 613 BOGGS Lead Copper PEX Not Replaced 2019‐10‐31 No ND 2019‐11‐04 2019‐11‐11
5039654 B07_05_B B07_05_B 4245 SALINE ST Lead Lead PEX Copper 2019‐11‐01 2019‐11‐01 No 6.42 2019‐11‐04 2019‐11‐11
5038530 B07_05_A B07_05_A 2255 TILBURY AVE Lead Lead PEX Copper 2019‐11‐01 2019‐11‐01 No ND 2019‐11‐03 2019‐11‐11
5045603 B07_05_B B07_05_B 869 DEELY ST Lead Lead PEX Copper 2019‐11‐01 2019‐11‐01 No 7.56 2019‐11‐03 2019‐11‐11
5073920 B02_01_B B02_01_B 2716 DELGAR ST Lead Lead PEX Copper 2019‐11‐01 2019‐11‐01 No ND 2019‐11‐03 2019‐11‐18
5046820 B07_05_B B07_05_B 621 MONTCLAIR ST Lead Lead PEX Copper 2019‐11‐01 2019‐11‐01 No ND 2019‐11‐28 2020‐01‐07
5020207 CEP_02 CEP_02 5122 STANTON AVE Lead Lead PEX Copper 2019‐11‐01 2019‐11‐01 No ND 2019‐11‐06 2019‐11‐26
5039827 B07_05_A B07_05_A 3157 SHADY AVENUE EXT Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐02 2019‐11‐02 No 2.46 2019‐11‐06 2019‐11‐11
5040195 B07_05_A B07_05_A 3240 BEECHWOOD BLVD Lead Copper PEX Not Replaced 2019‐11‐02 No 2.55 2019‐11‐07 2019‐11‐18
5045606 B07_05_B B07_05_B 861 DEELY ST Lead Copper PEX Not Replaced 2019‐11‐02 No 1.47 2019‐11‐05 2019‐11‐11
5046874 B07_05_B B07_05_B 606 MONTCLAIR ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐02 2019‐11‐02 No 8.58 2019‐11‐05 2019‐11‐18
5039837 B07_05_A B07_05_A 6605 LANDVIEW RD Lead Copper PEX Not Replaced 2019‐11‐02 No 1.11 2019‐11‐04 2019‐11‐11
5039125 B07_05_A B07_05_A 2843 SHADY AVE Lead Lead PEX Copper 2019‐11‐04 2019‐11‐04 No 4.39 2019‐11‐05 2019‐11‐18
5073400 B02_01_B B02_01_B 3323 DELAWARE ST Lead Lead PEX Copper 2019‐11‐04 2019‐11‐04 No 35.6 2019‐11‐05 2019‐11‐11 39.8 2020‐03‐07 2020‐03‐16 45.2 2020‐07‐03 2020‐07‐13 2.1 2020‐10‐29 2020‐11‐16
5073551 B02_01_B B02_01_B 3201 ORLEANS ST Lead Lead PEX Copper 2019‐11‐04 2019‐11‐04 No 11.4 2019‐11‐07 2019‐11‐18 2.7 2020‐02‐20 2020‐02‐24
5061303 B05_02_A B05_02_A 512 BOGGS AVE Lead Lead PEX Copper 2019‐11‐04 2019‐11‐04 No 3.17 2019‐11‐08 2019‐11‐18
5060513 B05_02_B B05_02_B 347 AUGUSTA ST Lead Lead PEX Copper 2019‐11‐04 2019‐11‐04 No 316 2019‐11‐05 2019‐11‐11 2.01 2020‐02‐09 2020‐02‐17
5046871 B07_05_B B07_05_B 614 MONTCLAIR ST Lead Lead PEX Copper 2019‐11‐04 2019‐11‐04 No 5.59 2019‐11‐06 2019‐11‐11
5039508 B07_05_A B07_05_A 2905 SHADY AVE Lead Lead PEX Copper 2019‐11‐04 2019‐11‐04 No 7.02 2019‐11‐05 2019‐11‐11
5044145 CEP_02 CEP_02 7724 FORBES AVE Lead Copper PEX Not Replaced 2019‐11‐04 No 24.4 2019‐11‐06 2019‐11‐11 ND 2020‐02‐10 2020‐02‐17
5040197 B07_05_A B07_05_A 3234 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐11‐05 2019‐11‐05 No 20 2019‐11‐06 2019‐11‐11
5039230 B07_05_A B07_05_A 6361 ALDERSON ST Lead Lead PEX Copper 2019‐11‐05 2019‐11‐05 No 43.3 2019‐11‐17 2019‐11‐26
5060516 B05_02_B B05_02_B 333 AUGUSTA ST Lead Lead PEX Copper 2019‐11‐05 2019‐11‐05 No 8.22 2019‐11‐09 2019‐11‐26
5061298 B05_02_A B05_02_A 442 BOGGS AVE Lead Lead PEX Copper 2019‐11‐05 2019‐11‐05 No ND 2019‐11‐11 2019‐11‐18
5039503 B07_05_A B07_05_A 2929 SHADY AVE Lead Lead PEX Copper 2019‐11‐05 2019‐11‐05 No 14 2019‐11‐06 2019‐11‐11 56.6 2020‐02‐19 2020‐02‐24 ND 2020‐05‐14 2020‐05‐18
5073801 B02_01_B B02_01_B 362 MARSHALL AVE Lead Lead PEX Copper 2019‐11‐05 2019‐11‐05 No 3.97 2019‐11‐07 2019‐11‐18
5073555 B02_01_B B02_01_B 3218 ORLEANS ST Lead Copper PEX Not Replaced 2019‐11‐05 No 1.3 2019‐11‐08 2019‐11‐18
5014146 CEP_02 CEP_02 351 S WINEBIDDLE ST Lead Lead PEX Copper 2019‐11‐05 2019‐11‐05 No 2.08 2019‐11‐11 2019‐11‐18
5060559 B05_02_B B05_02_B 329 SWEETBRIAR ST Lead Lead PEX Not Replaced 2019‐11‐05 Yes ND 2019‐11‐07 2019‐11‐18
5015232 CEP_02 CEP_02 522 OSCEOLA ST Lead Lead PEX Copper 2019‐11‐06 2019‐11‐06 No ND 2019‐11‐07 2019‐11‐18
5061382 B05_02_A B05_02_A 515 BOGGS AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐06 2019‐11‐06 No ND 2019‐11‐17 2020‐01‐10
5073921 B02_01_B B02_01_B 2724 DELGAR ST Lead Copper PEX Not Replaced 2019‐11‐06 No 3.37 2019‐11‐08 2019‐11‐18
5073553 B02_01_B B02_01_B 3208 ORLEANS ST Lead Lead PEX Copper 2019‐11‐06 2019‐11‐06 No 19.4 2019‐11‐06 2019‐11‐18 1.61 2020‐02‐10 2020‐02‐17
5040017 B07_05_A B07_05_A 4344 LUDWICK ST Lead Lead PEX Copper 2019‐11‐06 2019‐11‐06 No 126 2019‐11‐07 2019‐11‐18 5.08 2020‐02‐07 2020‐02‐17
5073396 B02_01_B B02_01_B 3337 DELAWARE ST Lead Lead PEX Copper 2019‐11‐06 2019‐11‐06 No 42.7 2019‐11‐07 2019‐11‐18 ND 2020‐04‐17 2020‐04‐27
5045611 B07_05_B B07_05_B 841 DEELY ST Lead Lead PEX Copper 2019‐11‐06 2019‐11‐06 No 3.42 2019‐11‐09 2019‐11‐18
5073811 B02_01_B B02_01_B 316 MARSHALL AVE Lead Lead PEX Copper 2019‐11‐06 2019‐11‐06 No 2.48 2019‐11‐08 2019‐11‐18
5039691 B07_05_A B07_05_A 6418 LANDVIEW RD Lead Lead PEX Copper 2019‐11‐07 2019‐11‐07 No 45.7 2019‐11‐09 2019‐11‐18 ND 2020‐02‐17 2020‐02‐24
5039129 B07_05_A B07_05_A 2827 SHADY AVE Lead Lead PEX Copper 2019‐11‐07 2019‐11‐07 No 8.44 2019‐11‐07 2019‐11‐18
5073424 B02_01_B B02_01_B 3336 DELAWARE ST Lead Lead PEX Copper 2019‐11‐07 2019‐11‐07 No 11.5 2019‐11‐09 2019‐11‐18 ND 2020‐02‐09 2020‐02‐17
5050359 B07_05_B B07_05_B 3415 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐11‐07 2019‐11‐07 No 2.64 2019‐11‐08 2019‐11‐18
5045617 B07_05_B B07_05_B 817 DEELY ST Lead Lead PEX Copper 2019‐11‐07 2019‐11‐07 No 6 2019‐11‐18 2019‐12‐31
5060498 B05_02_B B05_02_B 324 AUGUSTA ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐07 2019‐11‐07 No ND 2019‐11‐10 2019‐11‐26
5046790 B07_05_B B07_05_B 4319 TESLA ST Lead Copper PEX Not Replaced 2019‐11‐07 No ND 2019‐11‐11 2019‐11‐26
5046800 B07_05_B B07_05_B 4303 TESLA ST Lead Lead PEX Copper 2019‐11‐08 2019‐11‐09 No 1.45 2019‐11‐14 2019‐11‐26
5050105 B07_05_B B07_05_B 3469 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐11‐08 2019‐11‐09 No 2 2019‐11‐18 2019‐12‐31
5073560 B02_01_B B02_01_B 3232 ORLEANS ST Lead Lead PEX Copper 2019‐11‐08 2019‐11‐08 No 12.5 2019‐11‐11 2019‐11‐26 4.77 2020‐03‐02 2020‐03‐09
5039130 B07_05_A B07_05_A 2825 SHADY AVE Lead Lead PEX Copper 2019‐11‐08 2019‐11‐08 No 5.86 2019‐11‐10 2019‐11‐26
5073874 B02_01_B B02_01_B 315 MARSHALL AVE Lead Lead PEX Copper 2019‐11‐08 2019‐11‐08 No ND 2019‐11‐10 2019‐11‐18
5039989 B07_05_B B07_05_B 4265 SALINE ST Lead Copper PEX Not Replaced 2019‐11‐08 No 2.13 2019‐11‐12 2019‐11‐18
5050164 B07_05_B B07_05_B 4264 SALINE ST Lead Lead PEX Copper 2019‐11‐08 2019‐11‐09 No 6.26 2019‐11‐10 2019‐12‐03
5060555 B05_02_B B05_02_B 343 SWEETBRIAR ST Lead Copper PEX Not Replaced 2019‐11‐11 No ND 2019‐11‐12 2019‐11‐18
5050098 B07_05_B B07_05_B 3487 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐11‐11 2019‐11‐11 No 6.84 2019‐11‐15 2019‐11‐26
5073394 B02_01_B B02_01_B 3347 DELAWARE ST Lead Copper PEX Not Replaced 2019‐11‐11 No ND 2019‐11‐12 2019‐11‐18
5060839 B05_02_B B05_02_B 425 SWEETBRIAR ST Lead Lead PEX Copper 2019‐11‐11 2019‐11‐11 No ND 2019‐11‐12 2019‐11‐26
5051066 Wrights Way Water Relay Wrights Way Water Relay 2423 WRIGHTS WAY Lead Copper PEX Not Replaced 2019‐11‐11 No 14.1 2019‐11‐11 2019‐11‐26
5075327 B02_01_B B02_01_B 153 WATSON BLVD Lead Copper PEX Not Replaced 2019‐11‐11 No ND 2019‐11‐15 2019‐11‐26
5073422 B02_01_B B02_01_B 3354 DELAWARE ST Lead Lead PEX Copper 2019‐11‐12 2019‐11‐12 No ND 2019‐11‐15 2019‐11‐26
5050154 B07_05_B B07_05_B 4232 SALINE ST Lead Lead PEX Copper 2019‐11‐12 2019‐11‐12 No 1 2019‐11‐14 2019‐12‐31
5060540 B05_02_B B05_02_B 328 SWEETBRIAR ST Lead Lead PEX Copper 2019‐11‐12 2019‐11‐12 No 1.02 2019‐11‐24 2019‐12‐03
5039143 B07_05_A B07_05_A 6315 BURCHFIELD AVE Lead Copper PEX Copper 2019‐11‐12 2019‐11‐12 No 3.84 2019‐11‐15 2019‐11‐26
5073903 B02_01_B B02_01_B 2711 LELAND ST Lead Copper PEX Not Replaced 2019‐11‐12 No 2 2019‐12‐19 2020‐01‐10
5073892 B02_01_B B02_01_B 2710 LELAND ST Lead Lead PEX Copper 2019‐11‐12 2019‐11‐12 No ND 2019‐11‐14 2019‐11‐26
5016212 CEP_02 CEP_02 265 45TH ST Lead Lead PEX Copper 2019‐11‐12 2019‐11‐12 No 4.14 2019‐11‐14 2019‐12‐03
5059121 B05_02_A B05_02_A 72 WYOMING ST Lead Lead PEX Copper 2019‐11‐12 2019‐11‐12 No 2.6 2019‐11‐16 2019‐11‐26
5059135 B05_02_A B05_02_A 346 WYOMING ST Lead Lead PEX Copper 2019‐11‐12 2019‐11‐12 No 2.4 2019‐11‐16 2019‐11‐26
5038498 B07_05_A B07_05_A 2267 TILBURY AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐13 2019‐11‐13 No ND 2019‐12‐03 2020‐01‐10
5046427 B07_05_B B07_05_B 903 DEELY ST Lead Lead PEX Copper 2019‐11‐13 2019‐11‐13 No 1.77 2019‐11‐14 2019‐11‐26
5073417 B02_01_B B02_01_B 3270 ORLEANS ST Lead Lead PEX Copper 2019‐11‐13 2019‐11‐13 No 8.76 2019‐11‐22 2019‐12‐03
5046426 B07_05_B B07_05_B 901 DEELY ST Lead Lead PEX Copper 2019‐11‐13 2019‐11‐13 No 1.02 2020‐03‐16 2020‐03‐25
5071848 B02_01_B B02_01_B 2634 LELAND ST Lead Copper PEX Not Replaced 2019‐11‐13 No 4.11 2019‐11‐15 2019‐11‐26
5039993 B07_05_B B07_05_B 4311 SALINE ST Lead Lead PEX Copper 2019‐11‐13 2019‐11‐13 No ND 2019‐11‐16 2019‐11‐26
5073652 B02_01_B B02_01_B 215 MARSHALL AVE Lead Lead PEX Copper 2019‐11‐13 2019‐11‐13 No ND 2019‐11‐15 2019‐11‐26
5059133 B05_02_A B05_02_A 350 WYOMING ST Lead Lead PEX Copper 2019‐11‐13 2019‐11‐12 No 6.42 2019‐11‐14 2019‐11‐26
5060834 B05_02_B B05_02_B 415 SWEETBRIAR ST Lead Copper PEX Not Replaced 2019‐11‐13 No 1.06 2019‐11‐15 2019‐11‐26
5046788 B07_05_B B07_05_B 4325 TESLA ST Lead Lead PEX Copper 2019‐11‐13 2019‐11‐13 No ND 2019‐11‐15 2019‐11‐26
5075316 B02_01_B B02_01_B 3418 DELAWARE ST Lead Lead PEX Copper 2019‐11‐14 2019‐11‐14 No 5.93 2019‐11‐15 2019‐11‐26
5039133 B07_05_A B07_05_A 2811 SHADY AVE Lead Lead PEX Copper 2019‐11‐14 2019‐11‐14 No 1.06 2019‐11‐20 2019‐12‐03
5007186 CEP_02 CEP_02 347 MELWOOD AVE Lead Lead PEX Copper 2019‐11‐14 2019‐11‐14 No 458 2019‐11‐15 2019‐11‐26
5081298 CEP_02 CEP_02 1022 CORNELL ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐14 2019‐11‐14 No 46 2019‐12‐02 2020‐01‐08
5039996 B07_05_B B07_05_B 4321 SALINE ST Lead Lead PEX Copper 2019‐11‐14 2019‐11‐14 No 6.94 2019‐11‐16 2019‐11‐26
5050117 B07_05_B B07_05_B 3470 BEECHWOOD BLVD Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐15 2019‐11‐15 No ND 2019‐11‐16 2019‐11‐26
5039998 B07_05_B B07_05_B 4331 SALINE ST Lead Lead PEX Copper 2019‐11‐15 2019‐11‐15 No ND 2019‐11‐18 2019‐11‐26
5075317 B02_01_B B02_01_B 3424 DELAWARE ST Lead Lead PEX Copper 2019‐11‐15 2019‐11‐15 No 369 2019‐11‐20 2019‐12‐03 1.53 2020‐06‐19 2020‐06‐29
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5059192 B05_02_A B05_02_A 77 WYOMING ST Lead Lead PEX Copper 2019‐11‐15 2019‐11‐15 No 1.35 2019‐11‐20 2019‐11‐26
5059191 B05_02_A B05_02_A 79 WYOMING ST Lead Lead PEX Copper 2019‐11‐15 2019‐11‐15 No ND 2019‐11‐18 2019‐11‐26
5046412 B07_05_B B07_05_B 905 NORFOLK ST Lead Lead PEX Copper 2019‐11‐15 2019‐11‐15 No 15 2019‐11‐19 2019‐11‐26 ND 2020‐02‐27 2020‐03‐02
5072061 B02_01_B B02_01_B 2639 ELLIS ST Lead Copper PEX Not Replaced 2019‐11‐15 No 711 2019‐11‐15 2019‐11‐26 ND 2020‐02‐14 2020‐02‐24
5046792 B07_05_B B07_05_B 4323 TESLA ST Lead Lead PEX Copper 2019‐11‐16 2019‐11‐16 No ND 2019‐11‐18 2019‐11‐26
5050122 B07_05_B B07_05_B 3484 BEECHWOOD BLVD Lead Copper PEX Not Replaced 2019‐11‐18 No ND 2019‐11‐19 2019‐11‐26
5045609 B07_05_B B07_05_B 847 DEELY ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐18 2019‐11‐18 No ND 2019‐12‐06 2020‐01‐07
5045722 B07_05_B B07_05_B 834 LILAC ST Lead Lead PEX Copper 2019‐11‐18 2019‐11‐18 No ND 2019‐11‐20 2019‐12‐03
5050156 B07_05_B B07_05_B 4238 SALINE ST Lead Lead PEX Copper 2019‐11‐18 2019‐11‐18 No 1.07 2019‐11‐21 2019‐12‐03
5075266 B02_01_B B02_01_B 3440 PERRYSVILLE AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐18 2019‐11‐18 No ND 2019‐11‐19 2019‐11‐26
5073364 B02_01_B B02_01_B 3325 PORTOLA ST Lead Lead PEX Copper 2019‐11‐18 2019‐11‐18 No 4.42 2019‐11‐21 2019‐11‐26
5045622 B07_05_B B07_05_B 801 DEELY ST Lead Copper PEX Not Replaced 2019‐11‐18 No 2.8 2020‐05‐03 2020‐05‐11
5046784 B07_05_B B07_05_B 4320 TESLA ST Lead Lead PEX Copper 2019‐11‐18 2019‐11‐18 No 1.16 2019‐11‐22 2019‐12‐03
5059132 B05_02_A B05_02_A 96 WYOMING ST Lead Lead PEX Copper 2019‐11‐18 2019‐11‐18 No ND 2020‐06‐17 2020‐06‐22
5072056 B02_01_B B02_01_B 2627 ELLIS ST Lead Copper PEX Not Replaced 2019‐11‐18 No ND 2019‐12‐15 2020‐01‐08
5050142 B07_05_B B07_05_B 4204 SALINE ST Lead Lead PEX Copper 2019‐11‐19 2019‐11‐19 No 18.4 2019‐11‐20 2019‐11‐26 1.68 2020‐03‐20 2020‐03‐30
5059188 B05_02_A B05_02_A 85 WYOMING ST Lead Lead PEX Copper 2019‐11‐19 2019‐11‐19 No ND 2019‐11‐25 2020‐01‐14
5045723 B07_05_B B07_05_B 836 LILAC ST Lead Lead PEX Copper 2019‐11‐19 2019‐11‐19 No 1.55 2019‐11‐21 2019‐12‐03
5073388 B02_01_B B02_01_B 3330 PORTOLA ST Lead Copper PEX Not Replaced 2019‐11‐19 No ND 2019‐11‐27 2020‐01‐14
5039160 B07_05_A B07_05_A 6368 MORROWFIELD AVE Lead Copper PEX Not Replaced 2019‐11‐19 No 9.07 2019‐11‐19 2019‐11‐26 ND 2020‐01‐28 2020‐02‐17
5060554 B05_02_B B05_02_B 345 SWEETBRIAR ST Lead Lead PEX Copper 2019‐11‐19 2019‐11‐19 No 22 2019‐11‐21 2019‐12‐31 ND 2020‐02‐16 2020‐02‐24
5046783 B07_05_B B07_05_B 4310 TESLA ST Lead Lead PEX Copper 2019‐11‐19 2019‐11‐19 No ND 2019‐12‐16 2020‐01‐10
5075322 B02_01_B B02_01_B 3444 DELAWARE ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐19 2019‐11‐19 No 1.47 2020‐01‐06 2020‐01‐22
5058729 B05_02_A B05_02_A 311 WYOMING ST Lead Copper PEX Not Replaced 2019‐11‐19 No 1.3 2019‐11‐20 2019‐11‐26
5073833 B02_01_B B02_01_B 304 KENNEDY AVE Lead Copper PEX Not Replaced 2019‐11‐19 No 19.8 2020‐01‐12 2020‐01‐22 ND 2021‐04‐14 2021‐04‐26
5018500 Ops Urgent LSLR 183 46TH ST Lead Lead PEX Copper 2019‐11‐20 2019‐11‐21 No Emergency 3.83 2019‐11‐24 2019‐12‐03
5058601 A02_02 CEP 219 NATCHEZ ST Lead Lead PEX Copper 2019‐11‐20 2019‐11‐20 No 75.6 2019‐11‐22 2019‐12‐03
5050111 B07_05_B B07_05_B 3452 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐11‐20 2019‐11‐20 No 6.64 2019‐11‐21 2019‐12‐03
5039384 B07_05_A B07_05_A 3039 SHADY AVE Lead Lead PEX Copper 2019‐11‐20 2019‐11‐20 No 1.1 2019‐11‐21 2019‐12‐03
5073401 B02_01_B B02_01_B 3319 PORTOLA ST Lead Lead PEX Copper 2019‐11‐20 2019‐11‐20 No 46 2019‐11‐25 2020‐01‐07 ND 2020‐02‐17 2020‐02‐24
5060289 B05_02_B B05_02_B 228 EDITH ST Lead Lead PEX Copper 2019‐11‐20 2019‐11‐20 No ND 2020‐01‐23 2020‐02‐11
5060568 B05_02_B B05_02_B 207 SWEETBRIAR ST Lead Lead PEX Copper 2019‐11‐20 2019‐11‐20 No 511 2019‐11‐21 2020‐01‐07 1.6 2020‐02‐13 2020‐02‐24
5075321 B02_01_B B02_01_B 3440 DELAWARE ST Lead Lead PEX Copper 2019‐11‐20 2019‐11‐20 No 2.52 2020‐01‐23 2020‐02‐03
5050115 B07_05_B B07_05_B 3464 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐11‐21 2019‐11‐21 No ND 2019‐11‐22 2019‐12‐03
5045737 B07_05_B B07_05_B 901 LILAC ST Lead Lead PEX Copper 2019‐11‐21 2019‐11‐21 No 2.06 2020‐09‐07 2020‐09‐21
5039153 B07_05_A B07_05_A 6359 BURCHFIELD AVE Lead Copper PEX Not Replaced 2019‐11‐21 No 53.1 2019‐11‐22 2019‐12‐03
5046313 B07_05_B B07_05_B 4133 BEEHNER RD Lead Lead PEX Copper 2019‐11‐21 2019‐11‐21 No 6.7 2019‐11‐22 2019‐12‐03
5075326 B02_01_B B02_01_B 3462 DELAWARE ST Lead Lead PEX Copper 2019‐11‐21 2019‐11‐21 No ND 2019‐11‐22 2019‐12‐03
5060296 B05_02_B B05_02_B 207 EDITH ST Lead Lead PEX Copper 2019‐11‐21 2019‐11‐21 No ND 2019‐11‐25 2019‐12‐03
5060556 B05_02_B B05_02_B 339 SWEETBRIAR ST Lead Lead PEX Copper 2019‐11‐21 2019‐11‐21 No ND 2019‐11‐24 2019‐12‐31
5075325 B02_01_B B02_01_B 3456 DELAWARE ST Lead Lead PEX Copper 2019‐11‐22 2019‐11‐22 No 84.5 2019‐11‐23 2019‐12‐03 ND 2019‐12‐16 2020‐01‐13
5060302 B05_02_B B05_02_B 221 EDITH ST Lead Lead PEX Copper 2019‐11‐22 2019‐11‐22 No 5.24 2019‐11‐24 2019‐12‐03
5060291 B05_02_B B05_02_B 224 EDITH ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐22 2019‐11‐22 No 5 2019‐12‐11 2020‐01‐07
5060564 B05_02_B B05_02_B 309 SWEETBRIAR ST Lead Copper PEX Not Replaced 2019‐11‐22 No 16 2019‐11‐30 2020‐01‐07
5050220 B07_05_B B07_05_B 4 EXETER ST Lead Lead PEX Copper 2019‐11‐22 2019‐11‐22 No ND 2019‐11‐30 2020‐01‐10
5050138 B07_05_B B07_05_B 4146 SALINE ST Lead Lead PEX Copper 2019‐11‐22 2019‐11‐22 No ND 2019‐11‐23 2019‐12‐03
5063660 CEP_02 CEP_02 308 UVILLA ST Lead Copper PEX Not Replaced 2019‐11‐22 No 1.27 2019‐11‐26 2019‐12‐03
5039135 B07_05_A B07_05_A 6300 MORROWFIELD AVE Lead Lead PEX Copper 2019‐11‐23 2019‐11‐23 No 7.09 2019‐11‐23 2019‐12‐03
5039347 B07_05_B B07_05_B 4021 SALINE ST Lead Lead PEX Copper 2019‐11‐23 2019‐11‐21 No ND 2019‐11‐27 2020‐01‐14
5050226 B07_05_B B07_05_B 14 EXETER ST Lead Lead PEX Copper 2019‐11‐23 2019‐11‐23 No 4 2019‐11‐25 2020‐01‐14
5046839 B07_05_B B07_05_B 4302 FRANK ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐25 2019‐11‐25 No ND 2019‐11‐28 2020‐01‐10
5039346 B07_05_B B07_05_B 4017 SALINE ST Lead Lead PEX Copper 2019‐11‐25 2019‐11‐25 No 2 2019‐11‐26 2020‐01‐14
5061294 B05_02_A B05_02_A 440 BOGGS AVE Lead Copper PEX Not Replaced 2019‐11‐25 No 2 2019‐11‐28 2020‐01‐07
5061293 B05_02_A B05_02_A 438 BOGGS AVE Lead Copper PEX Not Replaced 2019‐11‐25 No ND 2019‐11‐27 2020‐01‐07
5060536 B05_02_B B05_02_B 316 SWEETBRIAR ST Lead Lead PEX Copper 2019‐11‐25 2019‐11‐25 No 7.17 2019‐11‐26 2019‐12‐03
5061415 B05_02_A B05_02_A 443 BOGGS AVE Lead Copper PEX Not Replaced 2019‐11‐25 No 1.39 2020‐11‐30 2020‐12‐08
5050228 B07_05_B B07_05_B 18 EXETER ST Lead Lead PEX Copper 2019‐11‐25 2019‐11‐25 No ND 2019‐12‐26 2020‐01‐08
5074105 B02_01_B B02_01_B 235 KENNEDY AVE Lead Copper PEX Not Replaced 2019‐11‐25 No ND 2019‐11‐27 2020‐01‐07
5073407 B02_01_B B02_01_B 3232 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐11‐25 2019‐11‐25 No 347 2019‐11‐26 2019‐12‐03 4 2019‐12‐08 2020‐01‐10
5049522 B07_05_B B07_05_B 910 LILAC ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐26 2019‐11‐26 No 3 2019‐12‐04 2020‐01‐10
5061405 B05_02_A B05_02_A 233 ALBERT ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐26 2019‐11‐26 No 6 2019‐12‐05 2020‐01‐10
5050146 B07_05_B B07_05_B 4212 SALINE ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐26 2019‐11‐26 No ND 2019‐11‐28 2020‐01‐07
5050126 B07_05_B B07_05_B 3494 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐11‐26 2019‐11‐26 No 3 2019‐11‐26 2020‐01‐07
5073969 B02_01_B B02_01_B 224 KENNEDY AVE Lead Copper PEX Not Replaced 2019‐11‐26 No 45 2019‐12‐01 2020‐01‐07
5060294 B05_02_B B05_02_B 201 EDITH ST Lead Lead PEX Copper 2019‐11‐26 2019‐11‐26 No 2 2019‐12‐05 2020‐01‐10
5045727 B07_05_B B07_05_B 846 LILAC ST Lead Lead PEX Copper 2019‐11‐26 2019‐11‐26 No 4 2019‐11‐27 2020‐01‐14
5073519 B02_01_B B02_01_B 3208 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2019‐11‐26 No 11 2019‐11‐27 2020‐01‐14 ND 2020‐02‐29 2020‐03‐09
5060301 B05_02_B B05_02_B 219 EDITH ST Lead Lead PEX Copper 2019‐11‐26 2019‐11‐26 No 11 2019‐12‐02 2020‐01‐07 ND 2020‐02‐27 2020‐03‐09
5060300 B05_02_B B05_02_B 215 EDITH ST Lead Copper PEX Not Replaced 2019‐11‐26 No ND 2020‐01‐13 2020‐01‐29
5050240 B07_05_B B07_05_B 15 EXETER ST Lead Lead PEX Copper 2019‐11‐26 2019‐11‐26 No 18 2019‐11‐27 2020‐01‐08 ND 2020‐04‐30 2020‐05‐11
5073743 B02_01_B B02_01_B 323 MILROY ST Lead Copper PEX Not Replaced 2019‐11‐27 No 4 2019‐11‐29 2020‐01‐07
5073670 B02_01_B B02_01_B 3032 NORWOOD AVE Lead Copper PEX Not Replaced 2019‐11‐27 No ND 2019‐12‐05 2020‐01‐07
5050167 B07_05_B B07_05_B 724 LORETTA ST Lead Copper PEX Not Replaced 2019‐11‐27 No ND 2019‐11‐29 2020‐01‐07
5060299 B05_02_B B05_02_B 213 EDITH ST Lead Lead PEX Copper 2019‐11‐27 2019‐11‐27 No 15 2019‐11‐28 2020‐01‐07 ND 2020‐02‐28 2020‐03‐09
5059534 B05_02_A B05_02_A 229 BOGGS AVE Lead Lead PEX Copper 2019‐11‐27 2019‐11‐27 No ND 2020‐01‐22 2020‐01‐29
5050273 B07_05_B B07_05_B 733 HAZELWOOD AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐27 2019‐11‐27 No 2 2019‐11‐29 2020‐01‐07
5049850 B07_05_B B07_05_B 4112 SALINE ST Lead Copper PEX Not Replaced 2019‐11‐27 No ND 2019‐11‐29 2020‐01‐07
5050124 B07_05_B B07_05_B 3490 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐11‐27 2019‐11‐27 No 2 2019‐11‐29 2020‐01‐14
5073503 B02_01_B B02_01_B 3131 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2019‐11‐27 No ND 2019‐12‐04 2020‐01‐10
5060292 B05_02_B B05_02_B 216 EDITH ST Lead Copper PEX Not Replaced 2019‐11‐27 No 2 2019‐11‐29 2020‐01‐07
5060482 B05_02_B B05_02_B 255 EDITH ST Lead Lead PEX Copper 2019‐11‐27 2019‐11‐27 No ND 2020‐01‐23 2020‐02‐03
5039349 B07_05_B B07_05_B 4101 SALINE ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐27 2019‐11‐27 No ND 2019‐11‐28 2020‐01‐10
5016584 CEP_02 CEP_02 261 42ND ST Lead Copper PEX Not Replaced 2019‐11‐27 No ND 2019‐11‐30 2020‐01‐07
5059454 B05_02_A B05_02_A 306 BOGGS AVE Lead Copper PEX Not Replaced 2019‐11‐27 No ND 2019‐12‐01 2020‐01‐10
5045736 B07_05_B B07_05_B 905 LILAC ST Lead Lead PEX Copper 2019‐11‐29 2019‐11‐29 No 2 2019‐12‐23 2020‐01‐10
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5050125 B07_05_B B07_05_B 3492 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐11‐29 2019‐11‐29 No 9 2019‐11‐30 2020‐01‐07
5049880 B07_05_B B07_05_B 774 LORETTA ST Lead Lead PEX Copper 2019‐11‐29 2019‐11‐29 No ND 2019‐11‐30 2020‐01‐07
5050148 B07_05_B B07_05_B 4218 SALINE ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐29 2019‐11‐29 No ND 2019‐12‐10 2020‐01‐10
5049884 B07_05_B B07_05_B 764 LORETTA ST Lead Lead PEX Copper 2019‐12‐02 2019‐12‐02 No 8 2019‐12‐03 2020‐01‐10
5073677 B02_01_B B02_01_B 3000 NORWOOD AVE Lead Lead PEX Copper 2019‐12‐02 2019‐12‐02 No 56 2019‐12‐16 2020‐01‐10 ND 2020‐01‐22 2020‐01‐29
5073834 B02_01_B B02_01_B 302 KENNEDY AVE Lead Lead PEX Copper 2019‐12‐03 2019‐12‐03 No 3 2019‐12‐11 2020‐01‐10
5050383 B07_05_B B07_05_B 4316 SALINE ST Lead Lead PEX Copper 2019‐12‐03 2019‐12‐03 No 2 2019‐12‐04 2020‐01‐10
5060305 B05_02_B B05_02_B 229 EDITH ST Lead Lead PEX Copper 2019‐12‐03 2019‐12‐03 No 18 2019‐12‐05 2020‐01‐08
5049885 B07_05_B B07_05_B 760 LORETTA ST Lead Lead PEX Copper 2019‐12‐03 2019‐12‐03 No 4 2019‐12‐05 2020‐01‐10
5060288 B05_02_B B05_02_B 230 EDITH ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐12‐03 2019‐12‐03 No ND 2019‐12‐05 2020‐01‐10
5045739 B07_05_B B07_05_B 861 LILAC ST Lead Lead PEX Copper 2019‐12‐03 2019‐12‐03 No 2 2019‐12‐05 2020‐01‐10
5073742 B02_01_B B02_01_B 402 MILROY ST Lead Lead PEX Copper 2019‐12‐03 2019‐12‐03 No ND 2019‐12‐04 2020‐01‐10
5066681 Ops 1004 CEDAR AVE Lead Copper PEX Not Replaced 2019‐12‐04 No Emergency ND 2019‐12‐06 2020‐01‐10
5135149 B05_02_A B05_02_A 518 BOGGS AVE Lead Lead PEX Copper 2019‐12‐04 2019‐12‐04 No ND 2019‐12‐05 2020‐01‐14
5045729 B07_05_B B07_05_B 852 LILAC ST Lead Lead PEX Copper 2019‐12‐04 2019‐12‐04 No ND 2019‐12‐09 2020‐01‐10
5073505 B02_01_B B02_01_B 3125 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2019‐12‐04 No 5 2019‐12‐05 2020‐01‐10
5050134 B07_05_B B07_05_B 3514 BEECHWOOD BLVD Lead Copper PEX Not Replaced 2019‐12‐04 No ND 2019‐12‐05 2020‐01‐10
5050305 B07_05_B B07_05_B 794 HAZELWOOD AVE Lead Lead PEX Copper 2019‐12‐04 2019‐12‐04 No ND 2019‐12‐06 2020‐01‐10
5060298 B05_02_B B05_02_B 211 EDITH ST Lead Lead PEX Copper 2019‐12‐04 2019‐12‐04 No 2 2019‐12‐07 2020‐01‐07
5066089 CEP_02 CEP_02 1228 VETO ST Copper Lead PEX Copper 2019‐12‐04 2019‐12‐04 No ND 2019‐12‐06 2020‐01‐10
5049554 B07_05_B B07_05_B 966 LILAC ST Lead Copper PEX Not Replaced 2019‐12‐04 No ND 2019‐12‐07 2020‐01‐10
5073699 B02_01_B B02_01_B 2921 NORWOOD AVE Lead Copper PEX Not Replaced 2019‐12‐04 No 3 2019‐12‐11 2020‐01‐10
5060309 B05_02_B B05_02_B 237 EDITH ST Lead Copper PEX Not Replaced 2019‐12‐04 No 5.8 2020‐01‐12 2020‐01‐22
5017440 CEP_02 CEP_02 4037 CABINET ST Lead Lead PEX Copper 2019‐12‐04 2019‐12‐04 No ND 2020‐01‐23 2020‐02‐24
5073506 B02_01_B B02_01_B 3121 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2019‐12‐04 No ND 2020‐01‐23 2020‐02‐03
5060279 B05_02_B B05_02_B 202 EDITH ST Lead Lead PEX Copper 2019‐12‐04 2019‐12‐04 No 2.69 2020‐02‐01 2020‐02‐17
5060283 B05_02_B B05_02_B 242 EDITH ST Lead Lead PEX Copper 2019‐12‐05 2019‐12‐05 No 7.24 2020‐01‐31 2020‐02‐11
5050274 B07_05_B B07_05_B 731 HAZELWOOD AVE Lead Lead PEX Copper 2019‐12‐05 2019‐12‐05 No 5 2019‐12‐09 2020‐01‐14
5050044 B07_05_B B07_05_B 4205 WINDSOR ST Lead Lead PEX Copper 2019‐12‐05 2019‐12‐05 No ND 2019‐12‐07 2020‐01‐10
5049943 B07_05_B B07_05_B 726 MELBOURNE ST Lead Lead PEX Copper 2019‐12‐05 2019‐12‐05 No ND 2019‐12‐06 2020‐01‐10
5049847 B07_05_B B07_05_B 4124 SALINE ST Lead Lead PEX Copper 2019‐12‐05 2019‐12‐05 No ND 2020‐01‐06 2020‐01‐10
5073698 B02_01_B B02_01_B 2927 NORWOOD AVE Lead Lead PEX Copper 2019‐12‐05 2019‐12‐05 No 8 2019‐12‐07 2020‐01‐10
5060110 B05_02_B B05_02_B 312 FINGAL ST Lead Lead PEX Copper 2019‐12‐05 2019‐12‐05 No 212 2020‐01‐21 2020‐02‐03 ND 2020‐02‐02 2020‐02‐17
5060134 B05_02_B B05_02_B 319 FINGAL ST Lead Lead PEX Copper 2019‐12‐06 2019‐12‐06 No 9 2019‐12‐08 2020‐01‐14
5050290 B07_05_B B07_05_B 760 HAZELWOOD AVE Lead Lead PEX Copper 2019‐12‐06 2019‐12‐06 No ND 2019‐12‐08 2020‐01‐14
5039995 B07_05_B B07_05_B 4315 SALINE ST Lead Lead PEX Copper 2019‐12‐06 2019‐12‐06 No ND 2019‐12‐11 2020‐01‐10
5073648 B02_01_B B02_01_B 157 MARSHALL AVE Lead Lead PEX Copper 2019‐12‐06 2019‐12‐06 No ND 2019‐12‐09 2020‐01‐07
5049916 B07_05_B B07_05_B 787 LORETTA ST Lead Lead PEX Copper 2019‐12‐06 2019‐12‐06 No 1.21 2019‐12‐10 2020‐01‐08
5049828 B07_05_B B07_05_B 3552 BEECHWOOD BLVD Lead Copper PEX Not Replaced 2019‐12‐06 No ND 2019‐12‐11 2020‐01‐10
5073650 B02_01_B B02_01_B 205 MARSHALL AVE Lead Lead PEX Copper 2019‐12‐06 2019‐12‐06 No 3 2019‐12‐11 2020‐01‐10
5050046 B07_05_B B07_05_B 4211 WINDSOR ST Lead Lead PEX Copper 2019‐12‐06 2019‐12‐06 No 6 2019‐12‐07 2020‐01‐07
5060133 B05_02_B B05_02_B 323 FINGAL ST Lead Copper PEX Not Replaced 2019‐12‐06 No 2 2019‐12‐07 2020‐01‐10
5073729 B02_01_B B02_01_B 3021 VIOLA ST Lead Lead PEX Copper 2019‐12‐06 2019‐12‐06 No 25 2019‐12‐10 2020‐01‐14 ND 2020‐03‐08 2020‐03‐16
5073528 B02_01_B B02_01_B 3106 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐12‐09 2019‐12‐09 No ND 2020‐01‐13 2020‐01‐22
5073694 B02_01_B B02_01_B 3001 MOUNT ALLISTER RD Lead Lead PEX Copper 2019‐12‐09 2019‐12‐09 No ND 2020‐01‐29 2020‐02‐17
5017063 Ops Urgent LSLR 4210 POST ST Lead Lead PEX Copper 2019‐12‐10 2019‐12‐13 No Emergency ND 2019‐12‐16 2020‐01‐10
5050139 B07_05_B B07_05_B 3522 BEECHWOOD BLVD Lead Copper PEX Not Replaced 2019‐12‐10 No 2 2019‐12‐11 2020‐01‐14
5060108 B05_02_B B05_02_B 322 FINGAL ST Lead Lead PEX Copper 2019‐12‐10 2019‐12‐10 No 13 2019‐12‐14 2020‐01‐10
5046382 B07_05_B B07_05_B 717 LORETTA ST Lead Lead PEX Copper 2019‐12‐10 2019‐12‐10 No ND 2019‐12‐11 2020‐01‐14
5073644 B02_01_B B02_01_B 141 MARSHALL AVE Lead Lead PEX Copper 2019‐12‐10 2019‐12‐10 No 2 2019‐12‐11 2020‐01‐10
5059532 B05_02_A B05_02_A 301 BOGGS AVE Lead Copper PEX Not Replaced 2019‐12‐10 No 1.59 2020‐01‐20 2020‐01‐29
5060455 B05_02_B B05_02_B 250 EDITH ST Lead Lead PEX Copper 2019‐12‐10 2019‐12‐10 No ND 2019‐12‐11 2020‐01‐10
5073678 B02_01_B B02_01_B 2932 NORWOOD AVE Lead Lead PEX Copper 2019‐12‐10 2019‐12‐10 No 6 2019‐12‐10 2020‐01‐10
5040001 B07_05_B B07_05_B 4349 SALINE ST Lead Lead PEX Copper 2019‐12‐10 2019‐12‐10 No 1.39 2020‐01‐10 2020‐01‐22
5040000 B07_05_B B07_05_B 4345 SALINE ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐12‐10 2019‐12‐10 No 12 2019‐12‐11 2020‐01‐10 ND 2020‐03‐14 2020‐03‐25
5073952 B02_01_B B02_01_B 307 HAWKINS AVE Lead Lead PEX Copper 2019‐12‐10 2019‐12‐10 No 5 2019‐12‐12 2020‐01‐10
5049760 B07_05_B B07_05_B 4042 MURRAY AVE Lead Lead PEX Copper 2019‐12‐10 2019‐12‐10 No 2 2019‐12‐11 2020‐01‐14
5060485 B05_02_B B05_02_B 249 EDITH ST Lead Lead PEX Copper 2019‐12‐10 2019‐12‐10 No ND 2020‐05‐16 2020‐05‐27
5055026 Ops B06_03_B 1907 ST PAUL ST Lead Copper PEX Not Replaced 2019‐12‐11 No Emergency ND 2019‐12‐18 2020‐01‐08
5045728 B07_05_B B07_05_B 848 LILAC ST Lead Lead PEX Copper 2019‐12‐11 2019‐12‐11 No 1.27 2020‐03‐06 2020‐03‐16
5073679 B02_01_B B02_01_B 2928 NORWOOD AVE Lead Lead PEX Copper 2019‐12‐11 2019‐12‐11 No ND 2019‐12‐12 2020‐01‐14
5059092 B05_02_A B05_02_A 216 BOGGS AVE Lead Lead PEX Copper 2019‐12‐11 2019‐12‐11 No ND 2019‐12‐19 2020‐01‐08
5050381 B07_05_B B07_05_B 4324 SALINE ST Lead Lead PEX Copper 2019‐12‐11 2019‐12‐11 No 7 2019‐12‐13 2020‐01‐10
5073657 B02_01_B B02_01_B 156 MARSHALL AVE Lead Lead PEX Copper 2019‐12‐11 2019‐12‐11 No 124 2019‐12‐12 2020‐01‐08 2.54 2020‐01‐14 2020‐01‐29
5060458 B05_02_B B05_02_B 256 EDITH ST Lead Lead PEX Copper 2019‐12‐11 2019‐12‐11 No 28 2019‐12‐13 2020‐01‐10
5073481 B02_01_B B02_01_B 3070 MARSHALL RD Lead Lead PEX Copper 2019‐12‐11 2019‐12‐11 No ND 2019‐12‐13 2020‐01‐10
5060112 B05_02_B B05_02_B 306 FINGAL ST Lead Lead PEX Copper 2019‐12‐11 2019‐12‐11 No 50 2019‐12‐13 2020‐01‐10 4.51 2020‐01‐11 2020‐01‐22
5060115 B05_02_B B05_02_B 1719 GREENLEAF ST Lead Copper PEX Not Replaced 2019‐12‐11 No ND 2020‐05‐08 2020‐05‐18
5060456 B05_02_B B05_02_B 252 EDITH ST Lead Lead PEX Copper 2019‐12‐11 2019‐12‐11 No 2 2019‐12‐12 2020‐01‐10
5046389 B07_05_B B07_05_B 704 MELBOURNE ST Lead Lead PEX Copper 2019‐12‐12 2019‐12‐12 No ND 2020‐01‐31 2020‐02‐11
5050285 B07_05_B B07_05_B 748 HAZELWOOD AVE Lead Lead PEX Copper 2019‐12‐12 2019‐12‐12 No ND 2019‐12‐16 2020‐01‐10
5049821 B07_05_B B07_05_B 3537 BEECHWOOD BLVD Lead Copper PEX Not Replaced 2019‐12‐12 No ND 2019‐12‐16 2020‐01‐10
5073701 B02_01_B B02_01_B 200 MARSHALL AVE Lead Lead PEX Copper 2019‐12‐12 2019‐12‐13 No 4 2019‐12‐17 2020‐01‐10
5073693 B02_01_B B02_01_B 3005 MOUNT ALLISTER RD Lead Lead PEX Copper 2019‐12‐12 2019‐12‐12 No 14 2019‐12‐13 2020‐01‐10
5039994 B07_05_B B07_05_B 4313 SALINE ST Lead Lead PEX Copper 2019‐12‐12 2019‐12‐12 No 8 2019‐12‐15 2020‐01‐10
5029600 CEP_02 CEP_02 134 WINSLOW ST Lead Lead PEX Copper 2019‐12‐12 2019‐12‐13 No 3 2019‐12‐14 2020‐01‐10
5037852 CEP_02 CEP_02 5886 HOBART ST Lead Lead PEX Copper 2019‐12‐12 2019‐12‐12 No 2 2019‐12‐12 2020‐01‐10
5060111 B05_02_B B05_02_B 310 FINGAL ST Lead Lead PEX Copper 2019‐12‐12 2019‐12‐12 No ND 2019‐12‐13 2020‐01‐10
5060141 B05_02_B B05_02_B 309 FINGAL ST Lead Copper PEX Not Replaced 2019‐12‐12 No 6.21 2020‐06‐15 2020‐06‐29
5049719 B07_05_B B07_05_B 4101 WINDSOR ST Lead Lead PEX Copper 2019‐12‐12 2019‐12‐12 No 1.9 2019‐12‐16 2020‐01‐08
5049816 B07_05_B B07_05_B 3551 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐12‐13 2019‐12‐13 No 3 2019‐12‐15 2020‐01‐10
5050301 B07_05_B B07_05_B 784 HAZELWOOD AVE Lead Lead PEX Copper 2019‐12‐13 2019‐12‐13 No 5.55 2019‐12‐14 2020‐01‐08
5073659 B02_01_B B02_01_B 151 OAK PARK RD Lead Lead PEX Copper 2019‐12‐13 2019‐12‐13 No 2 2019‐12‐20 2020‐01‐10
5058313 B05_02_A B05_02_A 239 GRANDVIEW AVE Lead Copper PEX Not Replaced 2019‐12‐13 No 4 2019‐12‐16 2020‐01‐10
5049925 B07_05_B B07_05_B 776 MELBOURNE ST Lead Lead PEX Copper 2019‐12‐13 2019‐12‐13 No ND 2019‐12‐14 2020‐01‐08
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5049901 B07_05_B B07_05_B 735 LORETTA ST Lead Lead PEX Copper 2019‐12‐13 2019‐12‐13 No ND 2019‐12‐16 2020‐01‐10
5073647 B02_01_B B02_01_B 153 MARSHALL AVE Lead Lead PEX Copper 2019‐12‐13 2019‐12‐13 No 2 2019‐12‐18 2020‐01‐10
5060281 B05_02_B B05_02_B 246 EDITH ST Lead Lead PEX Copper 2019‐12‐13 2019‐12‐13 No 4 2019‐12‐16 2020‐01‐10
5060360 B05_02_B B05_02_B 339 FINGAL ST Lead Copper PEX Not Replaced 2019‐12‐16 No 3 2019‐12‐17 2020‐01‐10
5050157 B07_05_B B07_05_B 4240 SALINE ST Lead Lead PEX Copper 2019‐12‐16 2019‐12‐16 No 2.38 2020‐01‐14 2020‐01‐22
5073748 B02_01_B B02_01_B 301 MILROY ST Lead Lead PEX Copper 2019‐12‐16 2019‐12‐16 No 1.31 2020‐02‐07 2020‐02‐17
5073980 B02_01_B B02_01_B 126 E KENNEDY AVE Lead Copper PEX Not Replaced 2019‐12‐16 No 12 2019‐12‐18 2020‐01‐10 ND 2020‐03‐13 2020‐03‐25
5073681 B02_01_B B02_01_B 3007 NORWOOD AVE Lead Lead PEX Copper 2019‐12‐16 2019‐12‐16 No 47.3 2019‐12‐17 2020‐01‐08 ND 2020‐03‐11 2020‐03‐16
5032338 Hamilton Ave Water Relay Hamilton Ave Water Relay 7015 HAMILTON AVE Lead Lead PEX Copper 2019‐12‐16 2019‐12‐17 No 10 2019‐12‐17 2020‐01‐07
5045073 B07_05_B B07_05_B 846 MONTEIRO ST Lead Lead PEX Copper 2019‐12‐16 2019‐12‐16 No 6.13 2019‐12‐19 2020‐01‐08
5049807 B07_05_B B07_05_B 3583 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐12‐16 2019‐12‐16 No ND 2019‐12‐18 2020‐01‐10
5045698 B07_05_B B07_05_B 716 GRAPHIC ST Lead Lead PEX Copper 2019‐12‐16 2019‐12‐16 No 1.88 2019‐12‐19 2020‐01‐08
5060353 B05_02_B B05_02_B 346 FINGAL ST Lead Lead PEX Copper 2019‐12‐16 2019‐12‐16 No 3 2019‐12‐18 2020‐01‐10
5016840 CEP_02 CEP_02 340 45TH ST Lead Lead PEX Copper 2019‐12‐16 2019‐12‐16 No 3.89 2020‐01‐01 2020‐01‐08
5066318 Ops 1200 BUENA VISTA ST Lead Copper PEX Not Replaced 2019‐12‐17 No Emergency ND 2020‐02‐28 2020‐03‐16
5049856 B07_05_B B07_05_B 4014 SALINE ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐12‐17 2019‐12‐17 No ND 2020‐02‐06 2020‐02‐24
5073786 B02_01_B B02_01_B 103 MARSHALL AVE Lead Copper PEX Not Replaced 2019‐12‐17 No 1.77 2019‐12‐18 2020‐01‐08
5073894 B02_01_B B02_01_B 2718 LELAND ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐12‐17 2019‐12‐17 No 1 2019‐12‐19 2020‐01‐10
5073500 B02_01_B B02_01_B 3115 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐12‐17 2019‐12‐17 No 60.5 2020‐01‐19 2020‐01‐29 28.3 2020‐02‐23 2020‐03‐02 11.4 2020‐04‐05 2020‐04‐13 8.11 2020‐09‐22 2020‐09‐28
5049808 B07_05_B B07_05_B 3581 BEECHWOOD BLVD Lead Lead Tailpiece PEX Copper Tailpiece 2019‐12‐17 2019‐12‐17 No ND 2020‐02‐04 2020‐02‐17
5049923 B07_05_B B07_05_B 782 MELBOURNE ST Lead Lead PEX Copper 2019‐12‐17 2019‐12‐17 No 4 2019‐12‐19 2020‐01‐07
5073661 B02_01_B B02_01_B 141 OAK PARK RD Lead Lead PEX Copper 2019‐12‐17 2019‐12‐17 No ND 2020‐01‐02 2020‐01‐08
5045051 B07_05_B B07_05_B 821 FLEMINGTON ST Lead Lead PEX Copper 2019‐12‐17 2019‐12‐17 No 1.71 2020‐02‐14 2020‐02‐24
5073703 B02_01_B B02_01_B 224 MARSHALL AVE Lead Copper PEX Not Replaced 2019‐12‐17 No ND 2019‐12‐19 2020‐01‐10
5049887 B07_05_B B07_05_B 752 LORETTA ST Lead Lead PEX Copper 2019‐12‐17 2019‐12‐17 No 3 2019‐12‐20 2020‐01‐10
5059140 B05_02_A B05_02_A 126 BOGGS AVE Lead Copper PEX Not Replaced 2019‐12‐17 No 1.16 2020‐01‐10 2020‐01‐22
5060361 B05_02_B B05_02_B 345 FINGAL ST Lead Lead PEX Copper 2019‐12‐17 2019‐12‐17 No ND 2019‐12‐19 2020‐01‐10
5050300 B07_05_B B07_05_B 782 HAZELWOOD AVE Lead Lead PEX Copper 2019‐12‐18 2019‐12‐18 No ND 2019‐12‐19 2020‐01‐08
5060350 B05_02_B B05_02_B 356 FINGAL ST Lead Lead PEX Copper 2019‐12‐18 2019‐12‐18 No 4.99 2020‐02‐04 2020‐02‐17
5059096 B05_02_A B05_02_A 206 BOGGS AVE Lead Lead PEX Copper 2019‐12‐18 2019‐12‐18 No 4 2019‐12‐20 2020‐01‐10
5060843 B05_02_B B05_02_B 441 SWEETBRIAR ST Lead Lead PEX Copper 2019‐12‐18 2019‐12‐18 No ND 2019‐12‐25 2020‐01‐08
5045055 B07_05_B B07_05_B 813 FLEMINGTON ST Lead Lead PEX Copper 2019‐12‐18 2019‐12‐18 No ND 2019‐12‐23 2020‐01‐10
5073773 B02_01_B B02_01_B 41 E MARSHALL AVE Lead Lead PEX Copper 2019‐12‐18 2019‐12‐18 No 188 2019‐12‐19 2020‐01‐10 10.5 2020‐01‐23 2020‐02‐03 14.1 2020‐04‐06 2020‐04‐13 2.99 2020‐10‐06 2020‐10‐12
5049897 B07_05_B B07_05_B 721 LORETTA ST Lead Lead PEX Copper 2019‐12‐18 2019‐12‐18 No 1.45 2020‐02‐03 2020‐02‐11
5060831 B05_02_B B05_02_B 409 SWEETBRIAR ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐12‐18 2019‐12‐18 No 4.33 2020‐02‐07 2020‐02‐17
5059149 B05_02_A B05_02_A 151 BOGGS AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐12‐18 2019‐12‐18 No ND 2019‐12‐20 2020‐01‐08
5049852 B07_05_B B07_05_B 4106 SALINE ST Lead Lead PEX Copper 2019‐12‐19 2019‐12‐19 No 4.5 2019‐12‐23 2020‐01‐08
5073482 B02_01_B B02_01_B 3076 MARSHALL RD Lead Lead PEX Copper 2019‐12‐19 2019‐12‐19 No ND 2020‐01‐14 2020‐01‐29
5060286 B05_02_B B05_02_B 234 EDITH ST Lead Lead PEX Copper 2019‐12‐19 2019‐12‐19 No 6 2019‐12‐20 2020‐01‐10
5045049 B07_05_B B07_05_B 831 FLEMINGTON ST Lead Lead PEX Copper 2019‐12‐19 2019‐12‐19 No 31.9 2020‐02‐14 2020‐03‐09 8.62 2020‐04‐07 2020‐04‐13
5073775 B02_01_B B02_01_B 2916 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐12‐19 2019‐12‐19 No 1.74 2020‐01‐31 2020‐03‐02
5060854 B05_02_B B05_02_B 266 PLYMOUTH ST Lead Copper PEX Not Replaced 2019‐12‐19 No ND 2019‐12‐20 2020‐01‐10
5046805 B07_05_B B07_05_B 616 LORETTA ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐12‐19 2019‐12‐19 No 202 2019‐12‐20 2020‐01‐08 ND 2019‐12‐21 2020‐01‐10
5045053 B07_05_B B07_05_B 817 FLEMINGTON ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐12‐20 2019‐12‐20 No 1.07 2020‐05‐04 2020‐05‐11
5050277 B07_05_B B07_05_B 725 HAZELWOOD AVE Lead Lead PEX Copper 2019‐12‐20 2019‐12‐20 No 3.85 2019‐12‐21 2020‐01‐08
5073483 B02_01_B B02_01_B 3080 MARSHALL RD Lead Lead PEX Copper 2019‐12‐20 2019‐12‐20 No ND 2020‐09‐24 2020‐10‐05
5060366 B05_02_B B05_02_B 369 FINGAL ST Lead Lead PEX Copper 2019‐12‐20 2019‐12‐20 No 4 2019‐12‐21 2020‐01‐10
5050149 B07_05_B B07_05_B 4220 SALINE ST Lead Lead PEX Copper 2019‐12‐20 2019‐12‐20 No ND 2019‐12‐23 2020‐01‐10
5046808 B07_05_B B07_05_B 628 LORETTA ST Lead Lead PEX Copper 2019‐12‐20 2019‐12‐20 No ND 2020‐01‐09 2020‐01‐22
5046813 B07_05_B B07_05_B 650 LORETTA ST Lead Lead PEX Copper 2019‐12‐21 2019‐12‐21 No 30 2019‐12‐22 2020‐01‐07
5022517 Ops Urgent LSLR 5336 BUTLER ST Lead Lead PEX Copper 2019‐12‐23 2020‐01‐08 No Emergency ND 2020‐01‐10 2020‐01‐22
5073982 B02_01_B B02_01_B 118 E KENNEDY AVE Lead Lead PEX Copper 2019‐12‐23 2019‐12‐23 No ND 2020‐02‐11 2020‐03‐02
5050256 B07_05_B B07_05_B 787 HAZELWOOD AVE Lead Copper PEX Not Replaced 2019‐12‐23 No ND 2019‐12‐27 2020‐01‐08
5073664 B02_01_B B02_01_B 2945 OAK PARK RD Lead Lead PEX Copper 2019‐12‐23 2019‐12‐23 No 1.18 2019‐12‐28 2020‐01‐08
5073632 B02_01_B B02_01_B 2945 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐12‐23 2019‐12‐23 No 7 2019‐12‐24 2020‐01‐07
5045064 B07_05_B B07_05_B 812 MONTEIRO ST Lead Lead PEX Copper 2019‐12‐23 2019‐12‐23 No 5.57 2019‐12‐27 2020‐01‐08
5050260 B07_05_B B07_05_B 773 HAZELWOOD AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐12‐24 2019‐12‐24 No ND 2019‐12‐24 2020‐01‐08
5055181 B06_03_B B06_03_B 1831 ARLINGTON AVE Lead Copper PEX Not Replaced 2019‐12‐24 No 3.41 2019‐12‐29 2020‐01‐08
5049557 B07_05_B B07_05_B 974 LILAC ST Lead Lead PEX Copper 2019‐12‐26 2019‐12‐26 No 77.7 2019‐12‐29 2020‐01‐08
5055182 B06_03_B B06_03_B 1829 ARLINGTON AVE Lead Lead PEX Copper 2019‐12‐26 2019‐12‐26 No 2.23 2019‐12‐28 2020‐01‐08
5073636 B02_01_B B02_01_B 2925 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐12‐26 2019‐12‐26 No 1.29 2019‐12‐29 2020‐01‐08
5050263 B07_05_B B07_05_B 767 HAZELWOOD AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐12‐27 2019‐12‐27 No ND 2020‐01‐28 2020‐02‐11
5055538 B06_03_B B06_03_B 1793 ARLINGTON AVE Lead Copper PEX Not Replaced 2019‐12‐27 No ND 2019‐12‐30 2020‐01‐08
5073983 B02_01_B B02_01_B 116 E KENNEDY AVE Lead Lead PEX Copper 2019‐12‐27 2019‐12‐27 No 1.06 2019‐12‐30 2020‐01‐08
5074021 B02_01_B B02_01_B 2812 VETERAN ST Lead Copper PEX Not Replaced 2019‐12‐27 No 1.32 2019‐12‐28 2020‐01‐22
5055414 B06_03_B B06_03_B 2677 S 18TH ST EXT Lead Copper PEX Not Replaced 2019‐12‐27 No ND 2020‐01‐01 2020‐01‐08
5073658 B02_01_B B02_01_B 2914 NORWOOD AVE Lead Lead PEX Copper 2019‐12‐27 2019‐12‐27 No ND 2019‐12‐31 2020‐01‐08
5055411 B06_03_B B06_03_B 2683 S 18TH ST EXT Lead Lead PEX Copper 2019‐12‐30 2019‐12‐30 No 2.34 2020‐02‐24 2020‐03‐16
5045027 B07_05_B B07_05_B 868 FLEMINGTON ST Lead Lead PEX Copper 2019‐12‐30 2019‐12‐30 No 2.92 2020‐01‐02 2020‐01‐22
5050292 B07_05_B B07_05_B 764 HAZELWOOD AVE Lead Lead PEX Copper 2019‐12‐30 2019‐12‐30 No ND 2020‐01‐03 2020‐01‐10
5059144 B05_02_A B05_02_A 136 BOGGS AVE Lead Lead PEX Copper 2019‐12‐30 2019‐12‐30 No ND 2020‐01‐04 2020‐01‐22
5071977 B02_01_B B02_01_B 2637 MAPLE AVE Lead Lead PEX Copper 2019‐12‐30 2019‐12‐30 No 2.08 2020‐01‐02 2020‐01‐08
5073765 B02_01_B B02_01_B 7 E MARSHALL AVE Lead Lead PEX Copper 2019‐12‐30 2019‐12‐30 No ND 2020‐01‐01 2020‐01‐08
5060867 B05_02_B B05_02_B 236 PLYMOUTH ST Lead Lead PEX Copper 2019‐12‐30 2019‐12‐30 No ND 2020‐01‐02 2020‐01‐08
5055418 B06_03_B B06_03_B 2664 S 18TH ST EXT Lead Copper PEX Not Replaced 2019‐12‐30 No 3.35 2020‐01‐03 2020‐01‐08
5073779 B02_01_B B02_01_B 2858 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐12‐30 2019‐12‐30 No ND 2020‐03‐08 2020‐03‐16
5045025 B07_05_B B07_05_B 862 FLEMINGTON ST Lead Lead PEX Copper 2019‐12‐31 2019‐12‐31 No 2.12 2020‐01‐01 2020‐01‐08
5050259 B07_05_B B07_05_B 777 HAZELWOOD AVE Lead Lead PEX Copper 2019‐12‐31 2019‐12‐31 No ND 2020‐01‐02 2020‐01‐10
5055534 B06_03_B B06_03_B 1777 ARLINGTON AVE Lead Copper PEX Not Replaced 2019‐12‐31 No ND 2020‐01‐01 2020‐01‐08 ND 2020‐01‐01 2020‐01‐08
5055484 B06_03_B B06_03_B 2605 QUARRY ST Lead Copper PEX Not Replaced 2019‐12‐31 No ND 2020‐01‐06 2020‐01‐22
5055422 B06_03_B B06_03_B 2658 S 18TH STREET EXT Lead Lead PEX Copper 2019‐12‐31 2020‐01‐02 No 20.5 2020‐01‐03 2020‐01‐22 6.83 2020‐04‐08 2020‐04‐13
5060894 B05_02_B B05_02_B 317 PLYMOUTH ST Lead Lead PEX Copper 2019‐12‐31 2019‐12‐31 No 1.37 2020‐02‐19 2020‐02‐24
5060790 B05_02_B B05_02_B 415 AUGUSTA ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐12‐31 2019‐12‐31 No 10.2 2020‐01‐02 2020‐01‐08 1.91 2020‐04‐17 2020‐04‐27
5073759 B02_01_B B02_01_B 24 E MARSHALL AVE Lead Lead PEX Copper 2020‐01‐02 2020‐01‐02 No 2.17 2020‐03‐11 2020‐03‐25
5055021 B06_03_B B06_03_B 1927 ST PAUL ST Lead Lead PEX Copper 2020‐01‐02 2020‐01‐02 No 15.1 2020‐01‐03 2020‐01‐22
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5055474 B06_03_B B06_03_B 2626 QUARRY ST Lead Lead PEX Copper 2020‐01‐02 2020‐01‐02 No 9.36 2020‐01‐02 2020‐01‐08
5074117 B02_01_B B02_01_B 2716 HAZELTON ST Lead Lead PEX Copper 2020‐01‐02 2020‐01‐02 No ND 2020‐01‐03 2020‐01‐29
5060983 B05_02_B B05_02_B 206 HALLOCK ST Lead Lead PEX Copper 2020‐01‐02 2020‐01‐02 No 1.64 2020‐01‐04 2020‐01‐22
5074053 B02_01_B B02_01_B 2806 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2020‐01‐02 No 4.5 2020‐02‐17 2020‐02‐24
5073780 B02_01_B B02_01_B 2854 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2020‐01‐02 No 1.07 2020‐01‐03 2020‐01‐08
5074030 B02_01_B B02_01_B 2652 VETERAN ST Lead Lead PEX Copper 2020‐01‐03 2020‐01‐03 No ND 2020‐02‐25 2020‐03‐02
5055187 B06_03_B B06_03_B 1809 ARLINGTON AVE Lead Lead PEX Copper 2020‐01‐03 2020‐01‐03 No 105 2020‐01‐05 2020‐01‐22
5055031 B06_03_B B06_03_B 1904 SHAMOKIN ST Lead Lead PEX Copper 2020‐01‐06 2020‐01‐06 No 10.8 2020‐02‐28 2020‐03‐09 2.01 2020‐04‐15 2020‐04‐20 2.01 2020‐04‐15 2020‐04‐20
5061013 B05_02_B B05_02_B 213 HALLOCK ST Lead Lead PEX Copper 2020‐01‐06 2020‐01‐06 No 2.5 2020‐01‐07 2020‐01‐22
5050034 B07_05_B B07_05_B 996 LILAC ST Lead Lead PEX Copper 2020‐01‐06 2020‐01‐06 No ND 2020‐01‐07 2020‐01‐22
5055423 B06_03_B B06_03_B 2650 S 18TH ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐06 2020‐01‐06 No 3.02 2020‐01‐07 2020‐01‐22
5060580 B05_02_B B05_02_B 212 PLYMOUTH ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐06 2020‐01‐06 No ND 2020‐01‐21 2020‐01‐29
5055188 B06_03_B B06_03_B 1801 ARLINGTON AVE Lead Lead PEX Copper 2020‐01‐06 2020‐01‐07 No 1.93 2020‐01‐28 2020‐02‐03
5045033 B07_05_B B07_05_B 886 FLEMINGTON ST Lead Lead PEX Copper 2020‐01‐06 2020‐01‐06 No 5.69 2020‐01‐07 2020‐01‐22
5055450 B06_03_B B06_03_B 2625 S 18TH STREET EXT Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐06 2020‐01‐06 No ND 2020‐01‐07 2020‐01‐22
5060579 B05_02_B B05_02_B 206 PLYMOUTH ST Lead Copper PEX Not Replaced 2020‐01‐06 No 1.59 2020‐01‐07 2020‐01‐22
5060591 B05_02_B B05_02_B 169 PLYMOUTH ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐06 2020‐01‐06 No 1.51 2020‐01‐08 2020‐01‐10
5064175 Ops Urgent LSLR 1421 W NORTH AVE Lead Lead PEX Copper 2020‐01‐07 2021‐01‐11 No Emergency ND 2021‐01‐16 2021‐01‐25
5050271 B07_05_B B07_05_B 739 HAZELWOOD AVE Lead Lead PEX Copper 2020‐01‐07 2020‐01‐07 No 1.14 2020‐01‐08 2020‐01‐29
5074028 B02_01_B B02_01_B 2656 VETERAN ST Lead Lead PEX Copper 2020‐01‐07 2020‐01‐07 No ND 2020‐02‐20 2020‐03‐02
5055048 B06_03_B B06_03_B 1926 HURON ST Lead Copper PEX Not Replaced 2020‐01‐07 No ND 2020‐01‐07 2020‐01‐22
5074079 B02_01_B B02_01_B 2809 PERRYSVILLE AVE Lead Lead PEX Copper 2020‐01‐07 2020‐01‐07 No 7 2020‐01‐08 2020‐01‐10
5073781 B02_01_B B02_01_B 2846 PERRYSVILLE AVE Lead Lead PEX Copper 2020‐01‐07 2020‐01‐07 No 23.2 2020‐01‐09 2020‐01‐22
5060864 B05_02_B B05_02_B 242 PLYMOUTH ST Lead Lead PEX Copper 2020‐01‐08 2020‐01‐08 No 3.13 2020‐01‐10 2020‐01‐22
5061015 B05_02_B B05_02_B 219 HALLOCK ST Lead Lead PEX Copper 2020‐01‐08 2020‐01‐08 No ND 2020‐01‐27 2020‐02‐03
5060227 B05_02_B B05_02_B 261 SEWARD ST Lead Lead PEX Copper 2020‐01‐08 2020‐01‐08 No ND 2020‐01‐10 2020‐01‐29
5055044 B06_03_B B06_03_B 1934 HURON ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐08 2020‐01‐08 No 7.97 2020‐01‐12 2020‐01‐22
5045715 B07_05_B B07_05_B 816 LILAC ST Lead Lead PEX Copper 2020‐01‐08 2020‐01‐08 No ND 2020‐01‐09 2020‐02‐03
5076352 B13_01_A B13_01_A 2711 PITLER ST Lead Copper PEX Not Replaced 2020‐01‐08 No 14.5 2020‐01‐09 2020‐01‐22 3.65 2020‐04‐10 2020‐04‐20 3.65 2020‐04‐10 2020‐04‐20
5049992 B07_05_B B07_05_B 998 GREENFIELD AVE Lead Copper PEX Not Replaced 2020‐01‐08 No 1.4 2020‐02‐27 2020‐03‐02
5060583 B05_02_B B05_02_B 211 PLYMOUTH ST Lead Lead PEX Copper 2020‐01‐08 2020‐01‐08 No 1.01 2020‐01‐09 2020‐01‐22
5055459 B06_03_B B06_03_B 2603 S 18TH STREET EXT Lead Copper PEX Not Replaced 2020‐01‐09 No 4.42 2020‐01‐13 2020‐01‐22
5076872 B13_01_A B13_01_A 1307 SUPERIOR AVE Lead Lead PEX Copper 2020‐01‐09 2020‐01‐09 No 7.88 2020‐02‐26 2020‐03‐09
5060089 B05_02_B B05_02_B 1814 GREENLEAF ST Lead Lead PEX Copper 2020‐01‐09 2020‐01‐09 No ND 2020‐02‐26 2020‐03‐02
5049553 B07_05_B B07_05_B 964 LILAC ST Lead Lead PEX Copper 2020‐01‐09 2020‐01‐09 No ND 2020‐01‐10 2020‐01‐29
5073769 B02_01_B B02_01_B 23 E MARSHALL AVE Lead Lead PEX Copper 2020‐01‐09 2020‐01‐09 No 6.24 2020‐01‐12 2020‐02‐03
5060488 B05_02_B B05_02_B 240 AUGUSTA ST Lead Lead PEX Copper 2020‐01‐09 2020‐01‐09 No ND 2020‐02‐27 2020‐03‐09
5045716 B07_05_B B07_05_B 818 LILAC ST Lead Copper PEX Not Replaced 2020‐01‐10 No ND 2020‐03‐02 2020‐03‐09
5050049 B07_05_B B07_05_B 4221 WINDSOR ST Lead Lead PEX Copper 2020‐01‐10 2020‐01‐10 No 2.28 2020‐01‐10 2020‐01‐22
5055509 B06_03_B B06_03_B 1041 MOUNT OLIVER ST Lead Copper PEX Not Replaced 2020‐01‐10 No ND 2020‐03‐02 2020‐03‐09
5055406 B06_03_B B06_03_B 1015 MOUNT OLIVER ST Lead Copper PEX Not Replaced 2020‐01‐10 No ND 2020‐01‐11 2020‐01‐22
5045043 B07_05_B B07_05_B 847 FLEMINGTON ST Lead Lead Tailpiece Copper Copper Tailpiece 2020‐01‐10 2020‐01‐10 No ND 2020‐01‐13 2020‐02‐03 ND 2020‐02‐04 2020‐02‐24
5078493 B13_01_A B13_01_A 3245 BAINTON ST Lead Copper PEX Not Replaced 2020‐01‐13 No 186 2020‐01‐14 2020‐01‐22 3.3 2020‐03‐05 2020‐03‐09
5060207 B05_02_B B05_02_B 240 SEWARD ST Lead Lead PEX Copper 2020‐01‐13 2020‐01‐13 No 1.08 2020‐01‐14 2020‐01‐22
5077089 B13_01_A B13_01_A 1521 SUPERIOR AVE Lead Copper PEX Not Replaced 2020‐01‐13 No 2.42 2020‐01‐16 2020‐01‐29
5060584 B05_02_B B05_02_B 209 PLYMOUTH ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐13 2020‐01‐13 No 5.31 2020‐01‐13 2020‐01‐22
5059688 B05_02_B B05_02_B 411 ONEIDA ST Lead Lead PEX Copper 2020‐01‐13 2020‐01‐13 No 8.74 2020‐01‐20 2020‐01‐29
5018788 CEP_02 CEP_02 4711 KINCAID ST Lead Lead PEX Copper 2020‐01‐13 2020‐01‐13 No 1.45 2020‐01‐17 2020‐02‐03
5060201 B05_02_B B05_02_B 258 SEWARD ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐14 2020‐01‐14 No 4.45 2020‐02‐05 2020‐02‐17
5055512 B06_03_B B06_03_B 1047 MOUNT OLIVER ST Lead Lead PEX Copper 2020‐01‐14 2020‐01‐14 No ND 2020‐01‐15 2020‐01‐29
5059714 B05_02_B B05_02_B 420 ONEIDA ST Lead Lead PEX Copper 2020‐01‐14 2020‐01‐14 No 4.14 2020‐01‐16 2020‐01‐29
5050045 B07_05_B B07_05_B 4207 WINDSOR ST Lead Lead PEX Copper 2020‐01‐14 2020‐01‐14 No ND 2020‐01‐22 2020‐02‐03
5055508 B06_03_B B06_03_B 2730 S 18TH STREET EXT Lead Copper PEX Not Replaced 2020‐01‐14 No ND 2020‐01‐14 2020‐01‐29
5059697 B05_02_B B05_02_B 455 ONEIDA ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐14 2020‐01‐14 No ND 2020‐01‐15 2020‐01‐22
5060874 B05_02_B B05_02_B 217 PLYMOUTH ST Lead Lead PEX Copper 2020‐01‐14 2020‐01‐14 No 8.57 2020‐01‐16 2020‐01‐29
5076534 B13_01_A B13_01_A 2919 SHADELAND AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐15 2020‐01‐15 No ND 2020‐01‐16 2020‐01‐29
5055510 B06_03_B B06_03_B 2734 S 18TH STREET EXT Lead Lead PEX Copper 2020‐01‐15 2020‐01‐15 No 1.28 2020‐01‐16 2020‐01‐29 2.69 2020‐01‐16 2020‐01‐29
5076492 B13_01_A B13_01_A 3009 SHADELAND AVE Lead Lead PEX Copper 2020‐01‐15 2020‐01‐15 No 2.85 2020‐01‐23 2020‐02‐17
5059696 B05_02_B B05_02_B 445 ONEIDA ST Lead Lead PEX Copper 2020‐01‐15 2020‐01‐15 No 16 2020‐01‐16 2020‐01‐29 9.99 2020‐06‐24 2020‐07‐13
5076195 B13_01_A B13_01_A 1506 FORSYTHE ST Lead Copper PEX Not Replaced 2020‐01‐15 No 3.27 2020‐01‐17 2020‐01‐29
5055023 B06_03_B B06_03_B 1913 ST PAUL ST Lead Lead PEX Copper 2020‐01‐15 2020‐01‐17 No 9.15 2020‐01‐18 2020‐01‐29
5060882 B05_02_B B05_02_B 259 PLYMOUTH ST Lead Lead PEX Copper 2020‐01‐15 2020‐01‐15 No ND 2020‐01‐25 2020‐02‐03
5059695 B05_02_B B05_02_B 443 ONEIDA ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐15 2020‐01‐15 No 1.09 2020‐01‐27 2020‐02‐17
5050380 B07_05_B B07_05_B 4328 SALINE ST Lead Copper PEX Not Replaced 2020‐01‐16 No ND 2020‐02‐29 2020‐03‐09
5055505 B06_03_B B06_03_B 1034 MOUNT OLIVER ST Lead Lead PEX Copper 2020‐01‐16 2020‐01‐16 No ND 2020‐01‐23 2020‐02‐03
5003733 B14_03_A B14_03_A 336 COLTART AVE Lead Lead PEX Copper 2020‐01‐16 2020‐01‐16 No 9.37 2020‐01‐17 2020‐01‐29
5076932 B13_01_A B13_01_A 2706 SHADELAND AVE Lead Copper PEX Not Replaced 2020‐01‐16 No ND 2020‐01‐17 2020‐01‐29
5060590 B05_02_B B05_02_B 171 PLYMOUTH ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐16 2020‐01‐16 No ND 2020‐03‐09 2020‐03‐25
5060405 B05_02_B B05_02_B 321 SEWARD ST Lead Copper PEX Not Replaced 2020‐01‐16 No ND 2020‐01‐21 2020‐01‐29
5059709 B05_02_B B05_02_B 438 ONEIDA ST Lead Lead PEX Copper 2020‐01‐16 2020‐01‐16 No 11.1 2020‐01‐16 2020‐02‐17 ND 2020‐01‐29 2020‐02‐03
5054957 B06_03_B B06_03_B 1942 S 18TH ST Lead Copper PEX Not Replaced 2020‐01‐17 No 6.22 2020‐01‐22 2020‐01‐29
5078591 B13_01_A B13_01_A 3147 LECKY AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐17 2020‐01‐17 No ND 2020‐03‐07 2020‐03‐16
5079432 B13_01_A B13_01_A 3018 SHADELAND AVE Lead Lead PEX Copper 2020‐01‐17 2020‐01‐17 No ND 2020‐01‐19 2020‐01‐29
5055250 B06_03_B B06_03_B 1116 E WARRINGTON AVE Lead Lead PEX Copper 2020‐01‐17 2020‐01‐17 No ND 2020‐01‐20 2020‐01‐29
5007455 CEP_02 CEP_02 808 ANAHEIM ST Lead Copper PEX Not Replaced 2020‐01‐17 No ND 2020‐01‐22 2020‐02‐03
5055357 B06_03_B B06_03_B 2410 S 18TH ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐20 2020‐01‐20 No 19.4 2020‐01‐24 2020‐02‐03
5004572 B14_03_B B14_03_B 3415 DAWSON ST Lead Lead PEX Copper 2020‐01‐20 2020‐01‐20 No 1.6 2020‐01‐20 2020‐02‐03 1.3 2020‐01‐21 2020‐01‐29
5079438 B13_01_A B13_01_A 3036 SHADELAND AVE Lead Lead PEX Copper 2020‐01‐20 2020‐01‐20 No 2.01 2020‐01‐22 2020‐02‐03
5076485 B13_01_A B13_01_A 1317 OAKHILL ST Lead Copper PEX Not Replaced 2020‐01‐20 No 1.69 2020‐01‐22 2020‐01‐29
5076480 B13_01_A B13_01_A 1331 OAKHILL ST Lead Copper PEX Not Replaced 2020‐01‐20 No 1.25 2020‐01‐21 2020‐01‐29
5055356 B06_03_B B06_03_B 166 SAINT PAUL ST Lead Copper PEX Not Replaced 2020‐01‐20 No 1.18 2020‐01‐22 2020‐02‐17
5059698 B05_02_B B05_02_B 457 ONEIDA ST Lead Lead PEX Copper 2020‐01‐20 2020‐01‐20 No 28.3 2020‐01‐21 2020‐01‐29 ND 2020‐04‐22 2020‐05‐04
5078464 B13_01_A B13_01_A 3222 MCCLURE AVE Lead Copper PEX Not Replaced 2020‐01‐20 No 2.42 2020‐02‐02 2020‐02‐11
5059675 B05_02_B B05_02_B 332 ONEIDA ST Lead Tailpiece Lead PEX Copper 2020‐01‐20 2020‐01‐20 No ND 2020‐01‐21 2020‐01‐29
5055300 B06_03_B B06_03_B 3 ST THOMAS ST Lead Lead PEX Copper 2020‐01‐20 2020‐01‐20 No 2.52 2020‐01‐22 2020‐02‐03
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5077025 B13_01_B B13_01_B 2521 BRIGHTON RD Lead Lead PEX Copper 2020‐01‐21 2020‐01‐21 No 2.05 2020‐01‐22 2020‐02‐03
5060577 B05_02_B B05_02_B 186 PLYMOUTH ST Lead Lead PEX Copper 2020‐01‐21 2020‐01‐21 No 65.3 2020‐01‐23 2020‐02‐03 ND 2020‐05‐12 2020‐05‐18
5055629 CEP_02 CEP_02 450 KATHLEEN ST Lead Lead PEX Copper 2020‐01‐21 2020‐01‐21 No 6.33 2020‐01‐23 2020‐02‐03
5078647 B13_01_A B13_01_A 1344 OAKHILL ST Lead Lead PEX Copper 2020‐01‐21 2020‐01‐21 No 1.34 2020‐08‐29 2020‐09‐09
5003634 B14_03_A B14_03_A 319 COLTART AVE Lead Lead PEX Copper 2020‐01‐21 2020‐01‐21 No ND 2020‐02‐29 2020‐03‐16
5078565 B13_01_A B13_01_A 3155 MCCLURE AVE Lead Lead PEX Copper 2020‐01‐21 2020‐01‐21 No 2.42 2020‐01‐23 2020‐02‐03
5055245 B06_03_B B06_03_B 1 REGINA ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐21 2020‐01‐21 No 1.64 2020‐01‐24 2020‐02‐03
5004571 B14_03_B B14_03_B 3411 DAWSON ST Lead Lead PEX Copper 2020‐01‐21 2020‐01‐21 No 3.52 2020‐01‐22 2020‐01‐29
5060203 B05_02_B B05_02_B 254 SEWARD ST Lead Copper PEX Not Replaced 2020‐01‐21 No ND 2020‐01‐22 2020‐02‐11
5060899 B05_02_B B05_02_B 308 ONEIDA ST Lead Lead PEX Copper 2020‐01‐21 2020‐01‐21 No ND 2020‐01‐25 2020‐02‐03
5055340 B06_03_B B06_03_B 4 SAINT PAUL ST Lead Lead PEX Copper 2020‐01‐22 2020‐01‐22 No ND 2020‐01‐23 2020‐02‐03
5078606 B13_01_A B13_01_A 112 LECKY AVE Lead Copper PEX Not Replaced 2020‐01‐22 No ND 2020‐01‐25 2020‐02‐03
5078590 B13_01_A B13_01_A 3136 MCCLURE AVE Lead Lead PEX Copper 2020‐01‐22 2020‐01‐22 No 1.34 2020‐01‐26 2020‐02‐03
5055249 B06_03_B B06_03_B 1118 E WARRINGTON AVE Lead Lead PEX Copper 2020‐01‐22 2020‐01‐22 No 1.14 2020‐01‐23 2020‐02‐03
5055196 B06_03_B B06_03_B 1025 ST MARTIN ST Lead Lead PEX Copper 2020‐01‐22 2020‐01‐22 No ND 2020‐03‐15 2020‐03‐30
5077021 B13_01_B B13_01_B 1113 HODGKISS ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐22 2020‐01‐22 No ND 2020‐01‐25 2020‐02‐03
5059804 B05_02_B B05_02_B 454 HALLOCK ST Lead Lead PEX Copper 2020‐01‐22 2020‐01‐22 No ND 2020‐01‐25 2020‐02‐03
5059802 B05_02_B B05_02_B 458 HALLOCK ST Lead Lead PEX Copper 2020‐01‐23 2020‐01‐23 No ND 2020‐01‐24 2020‐02‐03
5003744 B14_03_A B14_03_A 357 COLTART AVE Lead Lead PEX Copper 2020‐01‐23 2020‐01‐23 No 19.3 2020‐01‐24 2020‐02‐03 ND 2020‐01‐28 2020‐02‐03
5055191 B06_03_B B06_03_B 1009 ST MARTIN ST Lead Copper PEX Not Replaced 2020‐01‐23 No 1.09 2020‐01‐24 2020‐02‐17
5079412 B13_01_A B13_01_A 3109 SHADELAND AVE Lead Lead PEX Copper 2020‐01‐23 2020‐01‐23 No 1.93 2020‐01‐24 2020‐02‐03
5076488 B13_01_A B13_01_A 3019 SHADELAND AVE Lead Lead PEX Copper 2020‐01‐23 2020‐01‐23 No ND 2020‐01‐24 2020‐02‐03
5004581 B14_03_B B14_03_B 3436 DAWSON ST Lead Lead PEX Copper 2020‐01‐23 2020‐01‐23 No 10.9 2020‐01‐25 2020‐02‐03
5055200 B06_03_B B06_03_B 1029 E WARRINGTON AVE Lead Lead PEX Copper 2020‐01‐23 2020‐01‐23 No ND 2020‐02‐26 2020‐03‐02
5004580 B14_03_B B14_03_B 3438 DAWSON ST Lead Copper PEX Not Replaced 2020‐01‐23 No 9.38 2020‐01‐24 2020‐02‐03
5003734 B14_03_A B14_03_A 335 COLTART AVE Lead Copper PEX Not Replaced 2020‐01‐23 No ND 2020‐01‐26 2020‐02‐03
5060606 B05_02_B B05_02_B 182 ONEIDA ST Lead Lead PEX Copper 2020‐01‐23 2020‐01‐23 No 11.6 2020‐01‐26 2020‐02‐03 1.71 2020‐04‐24 2020‐05‐04
5060918 B05_02_B B05_02_B 305 ONEIDA ST Lead Tailpiece Lead Copper Tailpiece Copper 2020‐01‐23 2020‐01‐23 No ND 2020‐01‐24 2020‐02‐03
5047310 Ops Urgent LSLR 35 PRESCOTT ST Lead Lead PEX Copper 2020‐01‐25 2020‐01‐31 No Emergency ND 2020‐02‐01 2020‐02‐17
5055088 B06_03_B B06_03_B 58 ROSCOE ST Lead Copper PEX Not Replaced 2020‐01‐27 No 1.59 2020‐01‐28 2020‐02‐17
5060898 B05_02_B B05_02_B 312 ONEIDA ST Lead Tailpiece Lead Copper Tailpiece Copper 2020‐01‐27 2020‐01‐27 No ND 2020‐01‐30 2020‐02‐11
5076981 B13_01_B B13_01_B 2617 STAYTON ST Lead Copper PEX Not Replaced 2020‐01‐27 No ND 2020‐03‐29 2020‐04‐06
5055417 B06_03_B B06_03_B 2666 S 18TH STREET EXT Lead Lead PEX Copper 2020‐01‐27 2020‐01‐28 No ND 2020‐01‐29 2020‐02‐03
5003743 B14_03_A B14_03_A 353 COLTART AVE Lead Lead PEX Copper 2020‐01‐27 2020‐01‐27 No 7.58 2020‐01‐28 2020‐02‐03
5078655 B13_01_A B13_01_A 1372 OAKHILL ST Lead Copper Copper Not Replaced 2020‐01‐27 No 14.5 2020‐01‐28 2020‐02‐03 ND 2020‐10‐26 2020‐11‐16
5078654 B13_01_A B13_01_A 1368 OAKHILL ST Lead Copper PEX Not Replaced 2020‐01‐27 No 5.04 2020‐01‐28 2020‐02‐03
5060716 B05_02_B B05_02_B 174 ONEIDA ST Lead Lead PEX Copper 2020‐01‐27 2020‐01‐27 No 1.97 2020‐01‐29 2020‐02‐03
5055528 B06_03_B B06_03_B 1741 ARLINGTON AVE Lead Lead PEX Copper 2020‐01‐27 2020‐01‐27 No 4.04 2020‐02‐06 2020‐02‐17
5006095 CEP_02 CEP_02 639 KIRKPATRICK ST Lead Lead PEX Copper 2020‐01‐27 2020‐01‐27 No 1.5 2020‐07‐26 2020‐08‐05
5059838 B05_02_B B05_02_B 460 HALLOCK ST Lead Lead PEX Copper 2020‐01‐27 2020‐01‐27 No ND 2020‐02‐22 2020‐03‐02
5055237 B06_03_B B06_03_B 1103 ST MARTIN ST Lead Lead PEX Copper 2020‐01‐27 2020‐01‐27 No ND 2020‐03‐02 2020‐03‐09
5060905 B05_02_B B05_02_B 240 ONEIDA ST Lead Tailpiece Lead Copper Tailpiece Copper 2020‐01‐28 2020‐01‐28 No ND 2020‐03‐06 2020‐03‐16
5060919 B05_02_B B05_02_B 311 ONEIDA ST Lead Tailpiece Lead Copper Tailpiece Copper 2020‐01‐28 2020‐01‐28 No ND 2020‐02‐15 2020‐02‐24
5059762 B05_02_B B05_02_B 1106 VIRGINIA AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐28 2020‐01‐28 No ND 2020‐01‐29 2020‐02‐11
5076964 B13_01_B B13_01_B 1230 THELMA ST Lead Lead PEX Copper 2020‐01‐28 2020‐01‐28 No 8.88 2020‐01‐28 2020‐02‐03
5078442 B13_01_A B13_01_A 1341 WOODS RUN AVE Lead Copper PEX Not Replaced 2020‐01‐28 No ND 2020‐01‐28 2020‐02‐03
5003659 B14_03_A B14_03_A 318 COLTART AVE Lead Lead PEX Copper 2020‐01‐28 2020‐01‐28 No 4.04 2020‐02‐05 2020‐02‐24
5077062 B13_01_B B13_01_B 2635 BRIGHTON RD Lead Lead PEX Copper 2020‐01‐28 2020‐01‐28 No 36.5 2020‐01‐30 2020‐02‐03 ND 2020‐04‐23 2020‐04‐27
5059761 B05_02_B B05_02_B 1108 VIRGINIA AVE Lead Copper PEX Not Replaced 2020‐01‐28 No 1.01 2020‐01‐29 2020‐02‐03
5060928 B05_02_B B05_02_B 237 ONEIDA ST Lead Tailpiece Lead Copper Tailpiece Copper 2020‐01‐29 2020‐01‐29 No 3.88 2020‐01‐29 2020‐02‐03
5077045 B13_01_B B13_01_B 2624 STAYTON ST Lead Lead PEX Copper 2020‐01‐29 2020‐01‐29 No 2.87 2020‐01‐30 2020‐02‐11
5004058 B14_03_B B14_03_B 3619 PARKVIEW AVE Lead Copper PEX Not Replaced 2020‐01‐29 No 10 2020‐02‐12 2020‐02‐24
5004059 B14_03_B B14_03_B 3617 PARKVIEW AVE Lead Lead PEX Copper 2020‐01‐29 2020‐01‐29 No 2.86 2020‐02‐01 2020‐02‐11
5005149 CEP_02 CEP_02 3718 ORPWOOD ST Lead Lead PEX Copper 2020‐01‐29 2020‐01‐29 No 7.04 2020‐01‐29 2020‐02‐03
5055241 B06_03_B B06_03_B 1117 ST MARTIN ST Lead Lead PEX Copper 2020‐01‐29 2020‐01‐29 No 3.78 2020‐02‐05 2020‐03‐02
5079142 B13_01_B B13_01_B 1221 COURTRIGHT ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐29 2020‐01‐29 No ND 2020‐02‐10 2020‐02‐17
5076486 B13_01_A B13_01_A 1313 OAKHILL ST Lead Copper PEX Not Replaced 2020‐01‐29 No 2.66 2020‐01‐29 2020‐02‐11
5060435 B05_02_B B05_02_B 313 CLARENCE ST Lead Lead PEX Copper 2020‐01‐29 2020‐01‐29 No 2.84 2020‐01‐30 2020‐02‐11
5003655 B14_03_A B14_03_A 306 COLTART AVE Lead Lead PEX Copper 2020‐01‐29 2020‐01‐29 No ND 2020‐03‐19 2020‐03‐25
5004491 B14_03_B B14_03_B 3427 WARD ST Lead Lead PEX Copper 2020‐01‐29 2020‐01‐29 No 5.23 2020‐03‐18 2020‐03‐25
5059758 B05_02_B B05_02_B 1114 VIRGINIA AVE Lead Lead PEX Copper 2020‐01‐29 2020‐01‐29 No 1.99 2020‐02‐03 2020‐02‐17
5076990 B13_01_B B13_01_B 1226 SUPERIOR AVE Lead Copper PEX Not Replaced 2020‐01‐29 No ND 2020‐01‐30 2020‐02‐03
5077029 B13_01_B B13_01_B 2607 BRIGHTON RD Lead Lead PEX Copper 2020‐01‐29 2020‐01‐29 No ND 2020‐02‐02 2020‐02‐11
5003391 B14_03_A B14_03_A 319 ATWOOD ST Lead Lead PEX Copper 2020‐01‐30 2020‐01‐30 No 1.29 2020‐01‐31 2020‐02‐11
5055238 B06_03_B B06_03_B 1105 ST MARTIN ST Lead Lead PEX Copper 2020‐01‐30 2020‐01‐30 No ND 2020‐02‐01 2020‐02‐11
5060913 B05_02_B B05_02_B 208 ONEIDA ST Lead Lead PEX Copper 2020‐01‐30 2020‐01‐30 No ND 2020‐02‐01 2020‐02‐17 ND 2020‐02‐02 2020‐02‐24
5003663 B14_03_A B14_03_A 330 COLTART AVE Lead Lead PEX Copper 2020‐01‐30 2020‐01‐30 No 20.8 2020‐01‐31 2020‐02‐17 ND 2020‐04‐30 2020‐05‐11
5076701 B13_01_B B13_01_B 2711 STAYTON ST Lead Lead PEX Copper 2020‐01‐30 2020‐01‐30 No 3.31 2020‐01‐31 2020‐02‐17
5077063 B13_01_B B13_01_B 2637 BRIGHTON RD Lead Lead PEX Copper 2020‐01‐30 2020‐01‐30 No 1.46 2020‐01‐31 2020‐02‐11
5004076 B14_03_B B14_03_B 3616 PARKVIEW AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐30 2020‐01‐30 No 7.89 2020‐01‐31 2020‐02‐17
5060429 B05_02_B B05_02_B 343 CLARENCE ST Lead Copper PEX Not Replaced 2020‐01‐30 No 10 2020‐01‐31 2020‐02‐17
5004369 B14_03_B B14_03_B 3426 WARD ST Lead Lead PEX Copper 2020‐01‐30 2020‐01‐30 No 12.2 2020‐01‐31 2020‐02‐11
5059818 B05_02_B B05_02_B 1121 VIRGINIA AVE Lead Lead PEX Copper 2020‐01‐30 2020‐01‐30 No 3.43 2020‐02‐01 2020‐02‐11
5002307 CEP_02 CEP_02 26 GAZZAM ST Lead Lead PEX Copper 2020‐01‐30 2020‐01‐30 No 1.58 2020‐01‐31 2020‐02‐11
5055079 B06_03_B B06_03_B 1808 BALDAUF ST Lead Lead PEX Copper 2020‐01‐30 2020‐01‐30 No ND 2020‐03‐12 2020‐03‐25
5003390 B14_03_A B14_03_A 317 ATWOOD ST Lead Copper PEX Not Replaced 2020‐01‐30 No ND 2020‐01‐31 2020‐02‐17
5026622 CEP_02 CEP_02 525 N FAIRMOUNT ST Lead Lead PEX Copper 2020‐01‐30 2020‐01‐31 No ND 2020‐02‐08 2020‐02‐24
5003363 B14_03_A B14_03_A 300 ATWOOD ST Lead Lead PEX Copper 2020‐01‐31 2020‐01‐31 No 1.57 2020‐02‐03 2020‐02‐11
5003732 B14_03_A B14_03_A 340 COLTART AVE Lead Lead PEX Copper 2020‐01‐31 2020‐01‐31 No ND 2020‐02‐01 2020‐02‐11 ND 2020‐02‐02 2020‐02‐17
5004368 B14_03_B B14_03_B 3428 WARD ST Lead Lead PEX Copper 2020‐01‐31 2020‐01‐31 No 15.5 2020‐02‐01 2020‐02‐24
5077064 B13_01_B B13_01_B 2639 BRIGHTON RD Lead Lead PEX Copper 2020‐01‐31 2020‐01‐31 No 2.26 2020‐02‐02 2020‐02‐17
5003348 B14_03_A B14_03_A 324 ATWOOD ST Lead Lead Copper Copper 2020‐01‐31 2020‐01‐31 No 1.63 2020‐02‐01 2020‐02‐17
5078465 B13_01_A B13_01_A 3220 MCCLURE AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐03 2020‐02‐03 No 1.27 2020‐04‐08 2020‐04‐13
5076873 B13_01_A B13_01_A 1305 SUPERIOR AVE Lead Lead PEX Copper 2020‐02‐03 2020‐02‐03 No 80.1 2020‐02‐03 2020‐02‐11 5.16 2020‐02‐11 2020‐02‐19
5079127 B13_01_B B13_01_B 3136 FREDERICK ST Lead Copper PEX Not Replaced 2020‐02‐03 No 5.14 2020‐02‐03 2020‐02‐24
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5059756 B05_02_B B05_02_B 335 MERIDAN ST Lead Lead PEX Copper 2020‐02‐03 2020‐02‐03 No 3.84 2020‐02‐04 2020‐02‐17
5004584 B14_03_B B14_03_B 3430 DAWSON ST Lead Copper PEX Not Replaced 2020‐02‐03 No ND 2020‐04‐26 2020‐05‐04
5060958 B05_02_B B05_02_B 215 MERIDAN ST Lead Lead PEX Copper 2020‐02‐03 2020‐02‐03 No 8.16 2020‐02‐04 2020‐02‐17
5059759 B05_02_B B05_02_B 1112 VIRGINIA AVE Lead Copper PEX Not Replaced 2020‐02‐03 No ND 2020‐02‐04 2020‐02‐17
5060214 B05_02_B B05_02_B 200 SEWARD ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐03 2020‐02‐03 No ND 2020‐02‐05 2020‐02‐17
5060929 B05_02_B B05_02_B 235 ONEIDA ST Lead Tailpiece Lead Copper Tailpiece Copper 2020‐02‐04 2020‐02‐04 No ND 2020‐03‐23 2020‐03‐30
5060965 B05_02_B B05_02_B 239 MERIDAN ST Lead Lead PEX Copper 2020‐02‐04 2020‐02‐04 No ND 2020‐03‐24 2020‐03‐30
5076489 B13_01_A B13_01_A 3021 SHADELAND AVE Lead Lead PEX Copper 2020‐02‐04 2020‐02‐04 No 55.5 2020‐02‐06 2020‐02‐17 6.33 2020‐02‐21 2020‐03‐02
5076713 B13_01_B B13_01_B 2714 STAYTON ST Lead Copper PEX Not Replaced 2020‐02‐04 No 3.86 2020‐03‐23 2020‐03‐30
5060200 B05_02_B B05_02_B 201 REPUBLIC ST Lead Lead PEX Copper 2020‐02‐04 2020‐02‐04 No 52.5 2020‐02‐05 2020‐02‐17 ND 2020‐05‐07 2020‐05‐27
5076723 B13_01_B B13_01_B 2721 MCDOWELL ST Lead Lead PEX Copper 2020‐02‐05 2020‐02‐05 No 1.17 2020‐02‐05 2020‐02‐17
5059763 B05_02_B B05_02_B 1104 VIRGINIA AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐05 2020‐02‐05 No ND 2020‐02‐05 2020‐03‐02
5003401 B14_03_A B14_03_A 343 ATWOOD ST Lead Lead PEX Copper 2020‐02‐05 2020‐02‐05 No 21.8 2020‐02‐07 2020‐02‐17 9.53 2020‐05‐06 2020‐05‐11
5060967 B05_02_B B05_02_B 243 MERIDAN ST Lead Lead PEX Copper 2020‐02‐05 2020‐02‐05 No ND 2020‐02‐06 2020‐02‐17
5055144 B06_03_B B06_03_B 1715 MARCUS WAY Lead Galvanized Iron PEX Copper 2020‐02‐05 2020‐02‐05 No ND 2020‐02‐06 2020‐02‐24
5076604 B13_01_B B13_01_B 2935 BREKER ST Lead Lead PEX Copper 2020‐02‐05 2020‐02‐05 No 1.27 2020‐03‐23 2020‐03‐30
5076951 B13_01_B B13_01_B 1205 WOODLAND AVE Lead Lead PEX Copper 2020‐02‐05 2020‐02‐05 No 6.05 2020‐02‐18 2020‐02‐24
5060261 B05_02_B B05_02_B 1619 RUTLEDGE ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐05 2020‐02‐05 No 1.6 2020‐02‐09 2020‐02‐24
5076697 B13_01_B B13_01_B 1202 WOODLAND AVE Lead Lead PEX Copper 2020‐02‐05 2020‐02‐05 No 262 2020‐02‐05 2020‐02‐17
5003672 B14_03_A B14_03_A 3415 LOUISA ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐05 2020‐02‐05 No ND 2020‐02‐29 2020‐03‐09
5076669 B13_01_B B13_01_B 2903 STAYTON ST Lead Copper PEX Not Replaced 2020‐02‐05 No ND 2020‐02‐05 2020‐02‐17
5060941 B05_02_B B05_02_B 228 MERIDAN ST Lead Copper PEX Not Replaced 2020‐02‐05 No 3.05 2020‐02‐07 2020‐02‐17
5076615 B13_01_B B13_01_B 2821 BREKER ST Lead PEX PEX Not Replaced 2020‐02‐05 No 1.38 2020‐03‐23 2020‐03‐30
5059672 B05_02_B B05_02_B 1314 VIRGINIA AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐05 2020‐02‐05 No 5.06 2020‐02‐10 2020‐02‐17
5002833 Ops Urgent LSLR 203 DUNSEITH ST Lead Lead PEX Copper 2020‐02‐06 2020‐02‐08 No Emergency 1.21 2020‐03‐29 2020‐04‐06
5060517 B05_02_B B05_02_B 335 AUGUSTA ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐06 2020‐02‐06 No 1.53 2020‐02‐08 2020‐02‐17
5003428 B14_03_A B14_03_A 327 ATWOOD ST Lead Lead PEX Copper 2020‐02‐06 2020‐02‐06 No 7.87 2020‐02‐07 2020‐02‐17
5004055 B14_03_B B14_03_B 11 OAKLAND SQ Lead Lead PEX Copper 2020‐02‐06 2020‐02‐06 No 3.53 2020‐02‐08 2020‐02‐17 ND 2020‐02‐10 2020‐02‐17 22.4 2020‐02‐11 2020‐02‐17
5079502 B13_01_B B13_01_B 3045 WADLOW ST Lead Lead PEX Copper 2020‐02‐06 2020‐02‐06 No ND 2020‐02‐11 2020‐02‐17
5003999 B14_03_B B14_03_B 412 ATWOOD ST Lead Lead PEX Copper 2020‐02‐06 2020‐02‐06 No 1.55 2020‐02‐08 2020‐02‐17
5076922 B13_01_B B13_01_B 1242 WOODLAND AVE Lead Lead PEX Copper 2020‐02‐06 2020‐02‐06 No 409 2020‐02‐10 2020‐02‐24 ND 2020‐03‐19 2020‐03‐30
5059748 B05_02_B B05_02_B 312 MERIDAN ST Lead Lead PEX Copper 2020‐02‐06 2020‐02‐06 No 16.2 2020‐02‐12 2020‐02‐17 ND 2020‐05‐06 2020‐05‐11
5055428 B06_03_B B06_03_B 216 WACHTER ST Lead Copper PEX Not Replaced 2020‐02‐06 No ND 2020‐02‐07 2020‐02‐17
5076607 B13_01_B B13_01_B 2921 BREKER ST Lead Lead PEX Copper 2020‐02‐06 2020‐02‐06 No 1.44 2020‐02‐10 2020‐02‐17
5060691 B05_02_B B05_02_B 131 COHASSET ST Lead Lead PEX Copper 2020‐02‐06 2020‐02‐06 No ND 2020‐02‐07 2020‐02‐17
5059670 B05_02_B B05_02_B 1318 VIRGINIA AVE Lead Lead PEX Copper 2020‐02‐07 2020‐02‐07 No 4.45 2020‐02‐10 2020‐02‐24
5003673 B14_03_A B14_03_A 255 HALKET PL Lead Lead PEX Copper 2020‐02‐08 2020‐02‐08 No 2.79 2020‐02‐09 2020‐03‐02
5003340 B14_03_A B14_03_A 342 ATWOOD ST Lead Lead PEX Copper 2020‐02‐10 2020‐02‐10 No 1.38 2020‐02‐14 2020‐02‐24
5078488 B13_01_A B13_01_A 3261 BAINTON ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐10 2020‐02‐10 No ND 2020‐04‐06 2020‐04‐20 ND 2020‐04‐06 2020‐04‐20
5076637 B13_01_B B13_01_B 3003 WADLOW ST Lead Lead PEX Copper 2020‐02‐10 2020‐02‐10 No ND 2020‐02‐14 2020‐02‐24
5076939 B13_01_B B13_01_B 1247 DICKSON ST Lead Copper PEX Not Replaced 2020‐02‐10 No 4.1 2020‐02‐13 2020‐02‐24
5061894 B05_02_B B05_02_B 546 HALLOCK ST Lead Lead PEX Copper 2020‐02‐10 2020‐02‐10 No ND 2020‐02‐13 2020‐02‐24
5060544 B05_02_B B05_02_B 1518 WELL ST Lead Lead PEX Copper 2020‐02‐10 2020‐02‐10 No 2.13 2020‐02‐11 2020‐02‐17
5060696 B05_02_B B05_02_B 136 COHASSET ST Lead Lead PEX Copper 2020‐02‐10 2020‐02‐10 No 4.22 2020‐02‐10 2020‐02‐24
5060543 B05_02_B B05_02_B 1520 WELL ST Lead Lead PEX Copper 2020‐02‐10 2020‐02‐10 No 2.18 2020‐02‐12 2020‐02‐24
5079506 B13_01_B B13_01_B 3025 WADLOW ST Lead Lead PEX Copper 2020‐02‐10 2020‐02‐10 No ND 2020‐02‐12 2020‐02‐17
5059668 B05_02_B B05_02_B 1322 VIRGINIA AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐10 2020‐02‐10 No 8.17 2020‐02‐16 2020‐02‐24
5076612 B13_01_B B13_01_B 2901 BREKER ST Lead Lead PEX Copper 2020‐02‐11 2020‐02‐11 No 1.28 2020‐02‐15 2020‐02‐24
5076624 B13_01_B B13_01_B 2822 BREKER ST Lead Lead PEX Copper 2020‐02‐11 2020‐02‐11 No 2.86 2020‐02‐12 2020‐02‐17
5003366 B14_03_A B14_03_A 258 ATWOOD ST Lead Copper PEX Not Replaced 2020‐02‐11 No ND 2020‐02‐12 2020‐02‐24
5076707 B13_01_B B13_01_B 1124 WOODLAND AVE Lead Lead PEX Copper 2020‐02‐11 2020‐02‐11 No ND 2020‐10‐27 2020‐11‐09
5003367 B14_03_A B14_03_A 254 ATWOOD ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐11 2020‐02‐11 No ND 2020‐02‐12 2020‐02‐24
5076611 B13_01_B B13_01_B 2903 BREKER ST Lead Lead PEX Copper 2020‐02‐11 2020‐02‐11 No ND 2020‐03‐30 2020‐04‐13
5004053 B14_03_B B14_03_B 7 OAKLAND SQ Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐11 2020‐02‐11 No ND 2020‐02‐24 2020‐03‐02
5003746 B14_03_A B14_03_A 367 COLTART AVE Lead Lead PEX Copper 2020‐02‐11 2020‐02‐11 No 6.72 2020‐02‐12 2020‐02‐24
5003369 B14_03_A B14_03_A 250 ATWOOD ST Lead Lead PEX Copper 2020‐02‐11 2020‐02‐11 No 2.3 2020‐02‐13 2020‐02‐24
5059673 B05_02_B B05_02_B 1312 VIRGINIA AVE Lead Lead PEX Copper 2020‐02‐11 2020‐02‐11 No 3.54 2020‐02‐24 2020‐03‐02
5060692 B05_02_B B05_02_B 146 COHASSET ST Lead Lead PEX Copper 2020‐02‐11 2020‐02‐11 No 2.27 2020‐02‐19 2020‐02‐24
5061882 B05_02_B B05_02_B 529 MERIDAN ST Lead Copper PEX Not Replaced 2020‐02‐11 No ND 2020‐02‐13 2020‐02‐24
5004086 B14_03_B B14_03_B 16 OAKLAND SQ Lead Lead PEX Copper 2020‐02‐12 2020‐02‐12 No 1.67 2020‐03‐02 2020‐03‐09
5077047 B13_01_B B13_01_B 1137 WOODLAND AVE Lead Lead PEX Copper 2020‐02‐12 2020‐02‐12 No 1.27 2020‐02‐13 2020‐02‐24
5076627 B13_01_B B13_01_B 2900 BREKER ST Lead Lead PEX Copper 2020‐02‐12 2020‐02‐12 No 1.54 2020‐02‐13 2020‐02‐24
5079509 B13_01_B B13_01_B 3011 WADLOW ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐12 2020‐02‐12 No 1.18 2020‐02‐13 2020‐02‐24
5060419 B05_02_B B05_02_B 344 CLARENCE ST Lead Lead PEX Copper 2020‐02‐12 2020‐02‐12 No ND 2020‐03‐04 2020‐03‐09
5076656 B13_01_B B13_01_B 1214 DICKSON ST Lead Lead PEX Copper 2020‐02‐12 2020‐02‐12 No 5.48 2020‐02‐13 2020‐02‐24
5060970 B05_02_B B05_02_B 305 MERIDAN ST Lead Copper PEX Not Replaced 2020‐02‐12 No 1.24 2020‐02‐18 2020‐03‐09
5059723 B05_02_B B05_02_B 1317 VIRGINIA AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐12 2020‐02‐12 No 10.2 2020‐02‐13 2020‐03‐02 2.32 2020‐02‐19 2020‐02‐24
5120016 B05_02_B B05_02_B 309 MERIDAN ST Lead Lead PEX Copper 2020‐02‐13 2020‐02‐13 No 2.88 2020‐02‐14 2020‐02‐24
5003341 B14_03_A B14_03_A 340 ATWOOD ST Lead Lead PEX Copper 2020‐02‐13 2020‐02‐13 No 1.15 2020‐02‐20 2020‐03‐02
5004482 B14_03_B B14_03_B 3407 WARD ST Lead Lead PEX Copper 2020‐02‐13 2020‐02‐13 No ND 2020‐02‐24 2020‐03‐02
5004028 B14_03_B B14_03_B 519 SEMPLE ST Lead Lead PEX Copper 2020‐02‐13 2020‐02‐13 No ND 2020‐02‐14 2020‐02‐24
5060116 B05_02_B B05_02_B 1733 GREENLEAF ST Lead Lead PEX Copper 2020‐02‐13 2020‐02‐13 No 3.45 2020‐02‐13 2020‐03‐02
5003696 B14_03_A B14_03_A 305 HALKET ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐13 2020‐02‐13 No ND 2020‐02‐16 2020‐02‐24
5004516 B14_03_B B14_03_B 17 WELLSFORD ST Lead Lead PEX Copper 2020‐02‐14 2020‐02‐14 No 1.57 2020‐02‐15 2020‐02‐24
5004517 B14_03_B B14_03_B 15 WELLSFORD ST Lead Lead PEX Copper 2020‐02‐14 2020‐02‐14 No ND 2020‐02‐15 2020‐02‐24 1.91 2020‐02‐15 2020‐02‐24 ND 2020‐02‐15 2020‐02‐24
5003371 B14_03_A B14_03_A 246 ATWOOD ST Lead Lead PEX Copper 2020‐02‐15 2020‐02‐15 No 11.7 2020‐02‐15 2020‐03‐09 ND 2020‐02‐16 2020‐02‐24
5003693 B14_03_A B14_03_A 239 HALKET ST Lead Lead PEX Copper 2020‐02‐15 2020‐02‐15 No ND 2020‐02‐18 2020‐02‐24
5003684 B14_03_A B14_03_A 221 HALKET ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐17 2020‐02‐17 No ND 2020‐04‐08 2020‐04‐13
5076640 B13_01_B B13_01_B 3001 VENSEL WAY Lead Lead PEX Copper 2020‐02‐17 2020‐02‐17 No 3.84 2020‐03‐08 2020‐03‐30
5076709 B13_01_B B13_01_B 1130 WOODLAND AVE Lead Lead PEX Copper 2020‐02‐17 2020‐02‐17 No 19 2020‐02‐17 2020‐02‐24 13.8 2020‐05‐23 2020‐06‐01
5076619 B13_01_B B13_01_B 2813 BREKER ST Lead Lead PEX Copper 2020‐02‐17 2020‐02‐17 No 6.07 2020‐02‐24 2020‐03‐16
5079534 B13_01_B B13_01_B 3020 VENSEL WAY Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐17 2020‐02‐17 No 7.62 2020‐02‐18 2020‐02‐24
5060937 B05_02_B B05_02_B 246 MERIDAN ST Lead Lead PEX Copper 2020‐02‐17 2020‐02‐17 No 19.8 2020‐02‐18 2020‐02‐24
5055081 B06_03_B B06_03_B 1901 BALDAUF ST Lead Copper PEX Copper 2020‐02‐17 2020‐02‐17 No ND 2020‐02‐19 2020‐02‐24
5003685 B14_03_A B14_03_A 223 HALKET ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐17 2020‐02‐17 No ND 2020‐02‐18 2020‐02‐24 ND 2020‐02‐18 2020‐02‐24 1.06 2020‐02‐18 2020‐03‐02

Page 35 of 50

DocuSign Envelope ID: C1717F4C-53E2-4462-AE33-26090C19C5CC



Location 
Id Work Order Public Work Order Private House Street

Site Verification 
Public

Site Verification 
Private

Replaced Material 
Public

Replaced Material 
Private

Replacement 
Date Public

Replacement 
Date Private Is Partial Emergency

Lab 
Result_p
pb1 Dt Collected1

Dt Result 
Recfrom 

Lab1

Lab 
Result_p
pb2 Dt Collected2

Dt Result 
Recfrom 

Lab2

Lab 
Result_p
pb3 Dt Collected3

Dt Result 
Recfrom 

Lab3

Lab 
Result_p
pb4 Dt Collected4

Dt Result 
Recfrom 

Lab4

Lab 
Result_p
pb5 Dt Collected5

Dt Result 
Recfrom 

Lab5

Post‐Construction Replacement Sample Results (All) Report as of January 31, 2022

5059722 B05_02_B B05_02_B 1315 VIRGINIA AVE Lead Lead PEX Copper 2020‐02‐17 2020‐02‐17 No 1.47 2020‐02‐27 2020‐03‐09
5076265 B13_01_A B13_01_A 1601 MEIRSCH ST Lead Lead PEX Copper 2020‐02‐17 2020‐02‐17 No ND 2020‐04‐13 2020‐05‐04
5005442 Ops Urgent LSLR 2611 WEBSTER AVE Lead Lead PEX Copper 2020‐02‐18 2020‐02‐18 No Emergency 1.47 2020‐02‐21 2020‐03‐02
5076700 B13_01_B B13_01_B 2709 STAYTON ST Lead Lead PEX Copper 2020‐02‐18 2020‐02‐18 No ND 2020‐02‐19 2020‐03‐02
5003265 B14_03_A B14_03_A 319 SEMPLE ST Lead Lead PEX Copper 2020‐02‐18 2020‐02‐18 No 1.19 2020‐02‐18 2020‐03‐09
5076942 B13_01_B B13_01_B 1228 WOODLAND AVE Lead Lead PEX Copper 2020‐02‐18 2020‐02‐18 No ND 2020‐02‐19 2020‐03‐02
5059671 B05_02_B B05_02_B 1314 VIRGINIA AVE‐ REAR Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐18 2020‐02‐18 No 8.51 2020‐02‐25 2020‐03‐02
5076233 B13_01_A B13_01_A 2839 CALIFORNIA AVE Lead Lead PEX Copper 2020‐02‐18 2020‐02‐18 No 1.48 2020‐04‐03 2020‐04‐20 1.48 2020‐04‐03 2020‐04‐20
5030279 CEP_02 CEP_02 6611 SHETLAND AVE Lead Lead PEX Copper 2020‐02‐18 2020‐02‐18 No 16.6 2020‐02‐21 2020‐03‐02 ND 2020‐05‐26 2020‐06‐01
5055224 B06_03_B B06_03_B 4 MONASTERY ST Lead Lead PEX Copper 2020‐02‐18 2020‐02‐18 No ND 2020‐04‐15 2020‐04‐27
5059662 B05_02_B B05_02_B 1414 VIRGINIA AVE Lead Lead PEX Copper 2020‐02‐18 2020‐02‐18 No 5.82 2020‐02‐21 2020‐03‐16
5076702 B13_01_B B13_01_B 2713 STAYTON ST Lead Lead PEX Copper 2020‐02‐18 2020‐02‐18 No 72.9 2020‐02‐19 2020‐03‐02
5003194 B14_03_A B14_03_A 217 HALKET ST Lead Copper PEX Not Replaced 2020‐02‐18 No 1.74 2020‐02‐22 2020‐03‐09
5076661 B13_01_B B13_01_B 2931 STAYTON ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐19 2020‐02‐19 No ND 2020‐02‐21 2020‐03‐02
5003281 B14_03_A B14_03_A 242 MEYRAN AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐19 2020‐02‐19 No 2.97 2020‐04‐15 2020‐04‐27
5003827 B14_03_A B14_03_A 341 SEMPLE ST Lead Lead PEX Copper 2020‐02‐19 2020‐02‐19 No 21.8 2020‐02‐19 2020‐03‐09
5003829 B14_03_A B14_03_A 337 SEMPLE ST Lead Lead PEX Copper 2020‐02‐19 2020‐02‐19 No 11.3 2020‐02‐20 2020‐03‐02 1.13 2020‐05‐18 2020‐06‐01
5059750 B05_02_B B05_02_B 317 MERIDAN ST Lead Lead PEX Copper 2020‐02‐19 2020‐02‐19 No ND 2020‐02‐21 2020‐03‐02
5004513 B14_03_B B14_03_B 23 WELLSFORD ST Lead Tailpiece Lead PEX Copper 2020‐02‐19 2020‐02‐19 No ND 2020‐02‐21 2020‐03‐02
5003699 B14_03_A B14_03_A 311 HALKET ST Lead Copper PEX Not Replaced 2020‐02‐19 No 5.77 2020‐02‐20 2020‐03‐02
5076620 B13_01_B B13_01_B 2811 BREKER ST Lead Lead PEX Copper 2020‐02‐19 2020‐02‐19 No ND 2020‐02‐20 2020‐03‐02
5048096 CEP_02 CEP_02 301 JOHNSTON AVE Lead Lead PEX Copper 2020‐02‐19 2020‐02‐20 No 3.65 2020‐06‐27 2020‐07‐06 3.65 2020‐06‐27 2020‐07‐06
5059726 B05_02_B B05_02_B 1323 VIRGINIA AVE Lead Lead PEX Copper 2020‐02‐19 2020‐02‐19 No 10.2 2020‐02‐22 2020‐03‐09 ND 2020‐05‐19 2020‐05‐27
5059665 B05_02_B B05_02_B 1406 VIRGINIA AVE Lead Copper PEX Not Replaced 2020‐02‐19 No ND 2020‐02‐24 2020‐03‐09
5003304 B14_03_A B14_03_A 251 MEYRAN AVE Lead Lead PEX Copper 2020‐02‐20 2020‐02‐20 No 1.12 2020‐08‐27 2020‐09‐09 1.26 2020‐08‐27 2020‐09‐09
5076625 B13_01_B B13_01_B 2824 BREKER ST Lead Lead PEX Not Replaced 2020‐02‐20 Yes ND 2020‐04‐16 2020‐04‐27
5003306 B14_03_A B14_03_A 255 MEYRAN AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐20 2020‐02‐20 No 10.8 2020‐02‐21 2020‐03‐02
5060703 B05_02_B B05_02_B 135 ONEIDA ST Lead Lead PEX Copper 2020‐02‐20 2020‐02‐20 No 2.3 2020‐03‐16 2020‐03‐25
5055235 B06_03_B B06_03_B 20 REGINA ST Lead Lead PEX Copper 2020‐02‐20 2020‐02‐20 No ND 2020‐03‐03 2020‐03‐09
5076963 B13_01_B B13_01_B 1233 WOODLAND AVE Lead Lead PEX Copper 2020‐02‐20 2020‐02‐20 No ND 2020‐02‐21 2020‐03‐09
5059733 B05_02_B B05_02_B 1407 VIRGINIA AVE Lead Lead PEX Copper 2020‐02‐20 2020‐02‐20 No ND 2020‐02‐23 2020‐03‐02
5027586 CEP_02 CEP_02 5510 BROAD ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐20 2020‐02‐20 No ND 2020‐02‐20 2020‐03‐02
5060727 B05_02_B B05_02_B 130 ONEIDA ST Lead Copper PEX Not Replaced 2020‐02‐20 No ND 2020‐02‐21 2020‐03‐02
5078346 B13_01_A B13_01_A 3275 BAINTON ST Lead Copper PEX Not Replaced 2020‐02‐20 No ND 2020‐02‐24 2020‐03‐02
5079574 B13_01_C B13_01_C 1061 SMITHTON AVE Lead Copper PEX Not Replaced 2020‐02‐21 No 1.42 2020‐02‐22 2020‐03‐02
5076623 B13_01_B B13_01_B 2818 BREKER ST Lead Lead PEX Copper 2020‐02‐21 2020‐02‐21 No ND 2020‐02‐22 2020‐03‐02
5055175 B06_03_B B06_03_B 1845 ARLINGTON AVE Lead Copper PEX Not Replaced 2020‐02‐21 No 2.55 2020‐02‐26 2020‐03‐02
5079329 B13_01_C B13_01_C 852 GRAND AVE Lead Lead PEX Copper 2020‐02‐21 2020‐02‐21 No 5.98 2020‐02‐22 2020‐03‐02
5002837 B18_06 B18_06 211 DUNSEITH ST Lead Copper PEX Not Replaced 2020‐02‐21 No ND 2020‐03‐13 2020‐03‐25
5076613 B13_01_B B13_01_B 2825 BREKER ST Lead Lead PEX Copper 2020‐02‐21 2020‐02‐21 No 31.7 2020‐04‐14 2020‐04‐20
5019665 CEP_02 CEP_02 5351 WATERFORD ST Lead Lead PEX Copper 2020‐02‐24 2020‐02‐24 No ND 2020‐02‐25 2020‐03‐02
5079566 B13_01_C B13_01_C 1031 SMITHTON AVE Lead Lead PEX Copper 2020‐02‐24 2020‐02‐24 No 2.93 2020‐02‐26 2020‐03‐02
5002849 B18_06 B18_06 237 DUNSEITH ST Lead Lead PEX Copper 2020‐02‐24 2020‐02‐24 No 2.9 2020‐02‐29 2020‐03‐09
5076166 B13_01_A B13_01_A 614 KNAPP ST Lead Copper PEX Not Replaced 2020‐02‐24 No 13.2 2020‐02‐25 2020‐03‐02 ND 2020‐08‐06 2020‐08‐17
5004502 B14_03_B B14_03_B 20 WELSFORD Lead Lead PEX Copper 2020‐02‐24 2020‐02‐24 No 1.63 2020‐02‐25 2020‐03‐02
5059674 B05_02_B B05_02_B 1306 VIRGINIA AVE Lead Lead PEX Copper 2020‐02‐24 2020‐02‐24 No ND 2020‐03‐21 2020‐03‐30
5002844 B18_06 B18_06 225 DUNSEITH ST Lead Copper PEX Not Replaced 2020‐02‐24 No ND 2020‐03‐03 2020‐03‐09
5059701 B05_02_B B05_02_B 464 ONEIDA ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐24 2020‐02‐24 No 5.72 2020‐02‐24 2020‐03‐02
5079324 B13_01_C B13_01_C 840 GRAND AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐24 2020‐02‐24 No 2.11 2020‐02‐25 2020‐03‐02
5041581 Ops Ops 6739 WILKINS AVE Lead PEX Copper Not Replaced 2020‐02‐25 No Emergency 1.36 2020‐05‐17 2020‐05‐27
5009159 B17_07_A B17_07_A 251 38TH ST Lead Lead PEX Copper 2020‐02‐25 2020‐02‐25 No ND 2020‐02‐28 2020‐03‐09
5044049 CEP_02 CEP_02 548 PEEBLES Lead Lead PEX Copper 2020‐02‐25 2020‐02‐25 No ND 2020‐03‐01 2020‐03‐09
5079348 B13_01_C B13_01_C 853 GRAND AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐25 2020‐02‐25 No ND 2020‐02‐26 2020‐03‐09
5002845 B18_06 B18_06 227 DUNSEITH ST Lead Lead PEX Copper 2020‐02‐25 2020‐02‐25 No 2.79 2020‐02‐27 2020‐03‐02
5003447 B14_03_A B14_03_A 253 OAKLAND AVE Lead Copper PEX Not Replaced 2020‐02‐25 No 36.6 2020‐02‐25 2020‐03‐09
5002879 B18_06 B18_06 228 DUNSEITH ST Lead Lead PEX Copper 2020‐02‐25 2020‐02‐25 No ND 2020‐03‐15 2020‐03‐30
5079557 B13_01_C B13_01_C 1001 SMITHTON AVE Lead Lead PEX Copper 2020‐02‐25 2020‐02‐25 No 446 2020‐02‐28 2020‐03‐09
5009124 B17_07_A B17_07_A 238 38TH ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐25 2020‐02‐25 No 1.52 2020‐02‐26 2020‐03‐02
5035675 Ops Private Reimbursement 718 HASTINGS ST Lead Lead Copper PEX 2020‐02‐26 2020‐03‐02 No Emergency ND 2020‐03‐08 2020‐03‐25
5067729 B15_01_A B15_01_A 1008 GOEHRING ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐26 2020‐02‐26 No ND 2020‐03‐02 2020‐03‐09
5055427 B06_03_B B06_03_B 2634 S 18TH STREET EXT Lead Lead PEX Copper 2020‐02‐26 2020‐02‐26 No ND 2020‐03‐05 2020‐03‐16
5002865 B18_06 B18_06 274 DUNSEITH ST Lead Lead PEX Copper 2020‐02‐26 2020‐02‐26 No 1.57 2020‐02‐28 2020‐03‐09
5009127 B17_07_A B17_07_A 244 38TH ST Lead Lead PEX Copper 2020‐02‐26 2020‐02‐26 No 75.4 2020‐02‐27 2020‐03‐02 ND 2020‐03‐13 2020‐03‐25
5079320 B13_01_C B13_01_C 834 GRAND AVE Lead Lead PEX Copper 2020‐02‐26 2020‐02‐26 No 10.6 2020‐02‐27 2020‐03‐09 8.75 2020‐05‐30 2020‐06‐08
5067728 B15_01_A B15_01_A 1010 GOEHRING ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐26 2020‐02‐26 No ND 2020‐04‐17 2020‐04‐27
5002873 B18_06 B18_06 242 DUNSEITH ST Lead Lead PEX Copper 2020‐02‐27 2020‐02‐27 No 1.62 2020‐03‐01 2020‐03‐25
5077032 B13_01_B B13_01_B 1108 HODGKISS ST Lead Lead PEX Copper 2020‐02‐27 2020‐02‐27 No 13.3 2020‐03‐01 2020‐03‐09
5003317 B14_03_A B14_03_A 327 MEYRAN AVE Lead Lead PEX Copper 2020‐02‐27 2020‐02‐27 No 5.75 2020‐03‐01 2020‐03‐09
5002851 B18_06 B18_06 241 DUNSEITH ST Lead Lead PEX Copper 2020‐02‐27 2020‐02‐27 No ND 2020‐04‐23 2020‐05‐04
5009160 B17_07_A B17_07_A 249 38TH ST Lead Lead PEX Copper 2020‐02‐27 2020‐02‐27 No ND 2020‐03‐01 2020‐03‐09
5079027 B13_01_B B13_01_B 1316 WOODS RUN AVE Lead Copper PEX Not Replaced 2020‐02‐27 No ND 2020‐05‐07 2020‐05‐18
5002847 B18_06 B18_06 231 DUNSEITH ST Lead Copper PEX Not Replaced 2020‐02‐27 No ND 2020‐03‐02 2020‐03‐09
5048620 CEP_02 CEP_02 227 TROWBRIDGE ST Lead Lead PEX Copper 2020‐02‐27 2020‐02‐28 No 6.53 2020‐03‐03 2020‐03‐09
5079028 B13_01_B B13_01_B 1318 WOODS RUN AVE Lead Copper PEX Not Replaced 2020‐02‐27 No ND 2020‐05‐02 2020‐05‐18
5002825 B18_06 B18_06 220 ROBINSON ST Lead Lead PEX Copper 2020‐02‐28 2020‐02‐28 No ND 2020‐02‐29 2020‐03‐09
5002868 B18_06 B18_06 254 DUNSEITH ST Lead Lead PEX Copper 2020‐02‐28 2020‐02‐28 No 29.7 2020‐02‐29 2020‐03‐09
5078857 B13_01_C B13_01_C 1103 WOODS RUN AVE Lead Lead PEX Copper 2020‐02‐28 2020‐02‐28 No ND 2020‐03‐05 2020‐03‐16
5002869 B18_06 B18_06 252 DUNSEITH ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐28 2020‐02‐28 No 23.6 2020‐03‐03 2020‐03‐09 7.6 2020‐06‐01 2020‐06‐08
5002834 B18_06 B18_06 205 DUNSEITH ST Lead Lead PEX Copper 2020‐02‐28 2020‐02‐28 No 25.6 2020‐03‐11 2020‐03‐25 8.63 2021‐07‐31 2021‐08‐16
5002410 B18_06 B18_06 2314 BEELEN ST Lead Lead PEX Copper 2020‐02‐28 2020‐02‐28 No 2.07 2020‐04‐29 2020‐05‐11
5003825 B14_03_A B14_03_A 346 MEYRAN AVE Lead Lead PEX Copper 2020‐03‐02 2020‐03‐02 No 1.53 2020‐03‐03 2020‐03‐16 132 2020‐03‐03 2020‐03‐09
5009244 B17_07_A B17_07_A 3515 LEECH ST Lead Lead PEX Copper 2020‐03‐02 2020‐03‐02 No ND 2020‐03‐04 2020‐03‐16
5003856 B14_03_B B14_03_B 15 MELBA PL Lead Lead PEX Copper 2020‐03‐02 2020‐03‐02 No 49.8 2020‐03‐07 2020‐03‐16 9.05 2020‐03‐07 2020‐03‐16
5079247 B13_01_C B13_01_C 1034 GRAND AVE Lead Lead PEX Copper 2020‐03‐02 2020‐03‐02 No 1.51 2020‐03‐03 2020‐03‐09
5079294 B13_01_C B13_01_C 1028 ROTHPLETZ ST Lead Lead PEX Copper 2020‐03‐02 2020‐03‐02 No ND 2020‐04‐23 2020‐05‐04
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5079293 B13_01_C B13_01_C 1034 ROTHPLETZ ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐02 2020‐03‐02 No 5.69 2020‐03‐03 2020‐03‐09
5002318 B18_06 B18_06 5 BEELEN ST Lead Lead PEX Copper 2020‐03‐02 2020‐03‐02 No ND 2020‐03‐06 2020‐03‐16
5002885 B18_06 B18_06 214 DUNSEITH ST Lead Lead PEX Copper 2020‐03‐02 2020‐03‐02 No ND 2020‐03‐03 2020‐03‐09
5003329 B14_03_A B14_03_A 353 MEYRAN AVE Lead Copper PEX Not Replaced 2020‐03‐03 No 4.95 2020‐03‐05 2020‐03‐16
5009202 B17_07_A B17_07_A 283 38TH ST Lead Copper PEX Not Replaced 2020‐03‐03 No 1.52 2020‐03‐05 2020‐03‐16
5003831 B14_03_A B14_03_A 350 MEYRAN AVE Lead Lead PEX Copper 2020‐03‐03 2020‐03‐03 No 3.04 2020‐03‐04 2020‐03‐09
5079191 B13_01_C B13_01_C 930 SMITHTON AVE Lead Lead PEX Copper 2020‐03‐03 2020‐03‐03 No ND 2020‐03‐05 2020‐03‐09
5079076 B13_01_C B13_01_C 3138 SORENTO ST Lead Lead PEX Copper 2020‐03‐03 2020‐03‐03 No 1 2020‐03‐06 2020‐03‐16
5003571 B14_03_A B14_03_A 333 S BOUQUET ST Lead Lead PEX Copper 2020‐03‐03 2020‐03‐03 No 2.64 2020‐03‐04 2020‐03‐25
5002819 B18_06 B18_06 232 ROBINSON ST Lead Lead PEX Copper 2020‐03‐03 2020‐03‐03 No ND 2020‐04‐27 2020‐05‐04
5009128 B17_07_A B17_07_A 244.5 38TH Lead Lead PEX Copper 2020‐03‐03 2020‐03‐03 No 5.43 2020‐03‐22 2020‐03‐30
5002816 B18_06 B18_06 238 ROBINSON ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐03 2020‐03‐03 No 1.95 2020‐04‐20 2020‐04‐27
5068878 B15_01_A B15_01_A 51 NOSTER ST Lead Lead PEX Copper 2020‐03‐03 2020‐03‐03 No ND 2020‐03‐05 2020‐03‐09
5007272 CEP_02 CEP_02 735 SHAWNEE ST Lead Copper PEX Not Replaced 2020‐03‐03 No ND 2020‐03‐05 2020‐03‐09
5008823 B17_07_A B17_07_A 3626 SMALLMAN ST Lead Copper PEX Not Replaced 2020‐03‐04 No 1.22 2020‐03‐07 2020‐03‐16
5003832 B14_03_A B14_03_A 352 MEYRAN AVE Lead Lead PEX Copper 2020‐03‐04 2020‐03‐04 No 3.18 2020‐03‐05 2020‐03‐09
5009088 B17_07_A B17_07_A 255 37TH ST Lead Lead PEX Copper 2020‐03‐04 2020‐03‐04 No 6.89 2020‐03‐05 2020‐03‐09
5003808 B14_03_A B14_03_A 360 SEMPLE ST Lead Lead PEX Copper 2020‐03‐04 2020‐03‐04 No ND 2020‐05‐06 2020‐05‐11
5067801 B15_01_A B15_01_A 1303 ITEN ST Lead Lead PEX Copper 2020‐03‐04 2020‐03‐04 No ND 2020‐05‐08 2020‐05‐18
5068877 B15_01_A B15_01_A 49 NOSTER ST Lead Lead PEX Copper 2020‐03‐04 2020‐03‐04 No 2.88 2020‐05‐01 2020‐05‐18
5008830 B17_07_A B17_07_A 3610 SMALLMAN ST Lead Copper PEX Not Replaced 2020‐03‐04 No ND 2020‐04‐27 2020‐05‐04
5068876 B15_01_A B15_01_A 47 NOSTER ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐04 2020‐03‐04 No ND 2020‐03‐05 2020‐03‐09
5002836 B18_06 B18_06 209 DUNSEITH ST Lead Lead PEX Copper 2020‐03‐04 2020‐03‐04 No 1.9 2020‐03‐05 2020‐03‐16
5067601 B15_01_A B15_01_A 56 ROSTOCK ST Lead Copper PEX Not Replaced 2020‐03‐04 No 1.05 2020‐03‐05 2020‐03‐09
5027184 CEP_02 CEP_02 6107 STANTON AVE Lead Copper PEX Not Replaced 2020‐03‐04 No 3.64 2020‐03‐10 2020‐03‐16
5079319 B13_01_C B13_01_C 850 ROTHPLETZ ST Lead Copper PEX Not Replaced 2020‐03‐04 No ND 2020‐03‐11 2020‐04‐13
5079318 B13_01_C B13_01_C 852 ROTHPLETZ ST Lead Copper PEX Not Replaced 2020‐03‐04 No 22.5 2020‐04‐22 2020‐04‐27
5002809 B18_06 B18_06 252 ROBINSON ST Lead Copper PEX Not Replaced 2020‐03‐04 No ND 2020‐03‐06 2020‐03‐16
5031563 Ops Urgent LSLR 1539 BROADHEAD ST Lead Lead PEX Copper 2020‐03‐05 2020‐03‐09 No Emergency ND 2020‐03‐13 2020‐03‐25
5003252 B14_03_A B14_03_A 317 SEMPLE ST Lead Lead PEX Copper 2020‐03‐05 2020‐03‐05 No ND 2020‐03‐06 2020‐03‐30
5009242 B17_07_A B17_07_A 3511 LEECH ST Lead Lead PEX Copper 2020‐03‐05 2020‐03‐05 No ND 2020‐05‐01 2020‐05‐11
5068897 B15_01_A B15_01_A 1146 ADMIRAL ST Lead Lead PEX Copper 2020‐03‐05 2020‐03‐05 No 1.12 2020‐03‐07 2020‐03‐16
5002811 B18_06 B18_06 248 ROBINSON ST Lead Copper PEX Not Replaced 2020‐03‐05 No ND 2020‐03‐05 2020‐03‐16
5002262 B18_06 B18_06 149 MOULTRIE ST Lead Lead PEX Copper 2020‐03‐05 2020‐03‐05 No 43.3 2020‐05‐01 2020‐05‐11
5002814 B18_06 B18_06 242 ROBINSON ST Lead Lead PEX Copper 2020‐03‐05 2020‐03‐05 No 27.6 2020‐03‐06 2020‐03‐16 ND 2020‐07‐21 2020‐07‐28
5067590 B15_01_A B15_01_A 34 ROSTOCK ST Lead Lead PEX Copper 2020‐03‐06 2020‐03‐06 No 2.37 2020‐03‐07 2020‐03‐16
5004005 B14_03_B B14_03_B 426 ATWOOD ST Lead Copper PEX Not Replaced 2020‐03‐06 No ND 2020‐03‐06 2020‐03‐16
5068543 B15_01_A B15_01_A 1183 DAMAS ST Lead Lead PEX Copper 2020‐03‐06 2020‐03‐06 No 13.6 2020‐03‐09 2020‐03‐16 5.61 2020‐06‐22 2020‐06‐29
5002862 B18_06 B18_06 263 DUNSEITH ST Lead Lead PEX Copper 2020‐03‐06 2020‐03‐06 No 2.81 2020‐03‐12 2020‐03‐16
5133250 B15_01_A B15_01_A 1160 ADMIRAL Lead Lead PEX Copper 2020‐03‐09 2020‐03‐09 No 11.1 2020‐03‐10 2020‐03‐16 1.04 2020‐06‐27 2020‐07‐06 1.04 2020‐06‐27 2020‐07‐06
5047491 CEP_02 CEP_02 361 FLOWERS AVE Lead Copper PEX Not Replaced 2020‐03‐09 No 96 2020‐03‐12 2020‐03‐25 80.1 2020‐03‐28 2020‐04‐06 2.44 2020‐04‐14 2020‐04‐20 2.44 2020‐04‐14 2020‐04‐20
5019894 B20_07 B20_07 5206 CARNEGIE ST Lead Lead PEX Copper 2020‐03‐09 2020‐03‐09 No ND 2020‐03‐10 2020‐03‐16
5002886 B18_06 B18_06 212 DUNSEITH ST Lead Lead PEX Copper 2020‐03‐09 2020‐03‐09 No 2.36 2020‐03‐12 2020‐03‐16
5004382 B14_03_B B14_03_B 3613 BLVD OF THE ALLIES Lead Lead PEX Copper 2020‐03‐09 2020‐03‐09 No 1.11 2020‐03‐11 2020‐03‐25
5073283 B15_01_B B15_01_B 1925 BADER ST Lead Lead PEX Copper 2020‐03‐09 2020‐03‐09 No 5.93 2020‐03‐10 2020‐03‐16
5068893 B15_01_A B15_01_A 1154 ADMIRAL ST Lead Lead PEX Copper 2020‐03‐09 2020‐03‐09 No ND 2020‐03‐10 2020‐03‐16
5004492 B14_03_B B14_03_B 3429 WARD ST Lead Lead PEX Copper 2020‐03‐09 2020‐03‐09 No ND 2020‐03‐10 2020‐03‐16
5073290 B15_01_B B15_01_B 1924 BADER ST Lead Lead PEX Copper 2020‐03‐09 2020‐03‐09 No 9.24 2020‐03‐10 2020‐03‐25
5008821 B17_07_A B17_07_A 166 37TH ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐09 2020‐03‐09 No ND 2020‐03‐12 2020‐03‐25
5056204 Urgent LSLR Urgent LSLR 219 KATHLEEN ST Lead Lead PEX Copper 2020‐03‐09 2020‐03‐11 No Emergency ND 2020‐03‐13 2020‐03‐25
5079303 B13_01_C B13_01_C 924 ROTHPLETZ ST Lead Copper PEX Not Replaced 2020‐03‐09 No 17.6 2020‐03‐10 2020‐03‐16
5008992 B17_07_A B17_07_A 187 38TH ST Lead Copper PEX Not Replaced 2020‐03‐10 No ND 2020‐03‐11 2020‐03‐16
5009038 B17_07_A B17_07_A 3623 CHARLOTTE ST Lead Lead PEX Copper 2020‐03‐10 2020‐03‐10 No ND 2020‐03‐13 2020‐03‐25
5002820 B18_06 B18_06 230 ROBINSON ST Lead Lead PEX Copper 2020‐03‐10 2020‐03‐10 No 1.97 2020‐03‐11 2020‐03‐25
5003897 B14_03_B B14_03_B 402 SEMPLE ST Lead Lead PEX Copper 2020‐03‐10 2020‐03‐10 No ND 2020‐03‐12 2020‐03‐30
5068551 B15_01_A B15_01_A 1189 SERENE ST Lead Lead PEX Copper 2020‐03‐10 2020‐03‐10 No 3.28 2020‐03‐11 2020‐03‐16
5009053 B17_07_A B17_07_A 186 38TH ST Lead Lead PEX Copper 2020‐03‐10 2020‐03‐10 No 11.3 2020‐03‐13 2020‐03‐25
5003142 B18_06 B18_06 3147 TERRACE ST Lead Lead PEX Copper 2020‐03‐10 2020‐03‐10 No 1.15 2020‐03‐12 2020‐03‐25
5003821 B14_03_A B14_03_A 355 SEMPLE ST Lead Lead PEX Copper 2020‐03‐10 2020‐03‐10 No ND 2020‐03‐12 2020‐03‐25
5008825 B17_07_A B17_07_A 3620 SMALLMAN ST Lead Lead PEX Copper 2020‐03‐10 2020‐03‐10 No ND 2020‐03‐11 2020‐03‐16
5009306 B17_07_A B17_07_A 3500 PENN AVE Lead Copper PEX Not Replaced 2020‐03‐10 No 1.16 2020‐03‐12 2020‐03‐25
5019804 B20_07 B20_07 5219 CARNEGIE ST Lead Copper PEX Not Replaced 2020‐03‐11 No 6.35 2020‐03‐12 2020‐03‐25
5067588 B15_01_A B15_01_A 30 ROSTOCK ST Lead Lead PEX Copper 2020‐03‐11 2020‐03‐11 No 3.51 2020‐03‐12 2020‐03‐16
5003783 B14_03_A B14_03_A 354 SEMPLE ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐11 2020‐03‐11 No ND 2020‐03‐16 2020‐03‐25
5002818 B18_06 B18_06 234 ROBINSON ST Lead Lead PEX Copper 2020‐03‐11 2020‐03‐11 No ND 2020‐03‐25 2020‐04‐13
5008840 B17_07_A B17_07_A 3540 CHARLOTTE ST Lead Copper PEX Not Replaced 2020‐03‐11 No ND 2020‐03‐12 2020‐04‐27
5068552 B15_01_A B15_01_A 1187 SERENE ST Lead Lead PEX Copper 2020‐03‐11 2020‐03‐11 No 1.58 2020‐03‐16 2020‐03‐25
5009031 B17_07_A B17_07_A 3723 CHARLOTTE ST Lead Lead PEX Copper 2020‐03‐11 2020‐03‐11 No 9.98 2020‐03‐12 2020‐03‐25
5009032 B17_07_A B17_07_A 3721 CHARLOTTE ST Lead Lead PEX Copper 2020‐03‐11 2020‐03‐11 No ND 2020‐03‐14 2020‐03‐25
5008841 B17_07_A B17_07_A 3538 CHARLOTTE ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐11 2020‐03‐11 No ND 2020‐03‐12 2020‐05‐27
5068077 B15_01_A B15_01_A 901 HASLAGE AVE Lead Lead PEX Copper 2020‐03‐11 2020‐03‐11 No 21 2020‐03‐12 2020‐03‐25 1.19 2020‐06‐24 2020‐07‐06 1.19 2020‐06‐24 2020‐07‐06
5068895 B15_01_A B15_01_A 1150 ADMIRAL ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐11 2020‐03‐11 No ND 2020‐03‐13 2020‐03‐25
5009277 B17_07_A B17_07_A 3613 PENN AVE Lead Copper PEX Not Replaced 2020‐03‐11 No ND 2020‐03‐28 2020‐04‐13
5068556 B15_01_A B15_01_A 1813 BADER ST Lead Copper PEX Not Replaced 2020‐03‐12 No 5.64 2020‐03‐13 2020‐03‐25
5019797 B20_07 B20_07 5207 CARNEGIE ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐12 2020‐03‐12 No ND 2020‐05‐02 2020‐05‐11
5073163 B15_01_A B15_01_A 147 OVERBECK ST Lead Lead PEX Copper 2020‐03‐12 2020‐03‐12 No 1.18 2020‐03‐13 2020‐03‐25
5068528 B15_01_B B15_01_B 1901 ROCKLEDGE ST Lead Lead PEX Copper 2020‐03‐12 2020‐03‐12 No 7.14 2020‐03‐14 2020‐03‐30
5009710 B17_07_B B17_07_B 3900 HOWLEY ST Lead Lead PEX Copper 2020‐03‐12 2020‐03‐12 No 18.9 2020‐03‐15 2020‐03‐25 ND 2020‐06‐23 2020‐06‐29
5004385 B14_03_B B14_03_B 3619 BLVD OF THE ALLIES Lead Lead PEX Copper 2020‐03‐12 2020‐03‐12 No ND 2020‐03‐14 2020‐03‐25
5019798 B20_07 B20_07 5209 CARNEGIE ST Lead Copper PEX Not Replaced 2020‐03‐12 No ND 2020‐06‐09 2020‐06‐15
5079026 B13_01_C B13_01_C 1041 HALL ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐12 2020‐03‐12 No ND 2020‐05‐01 2020‐05‐11
5068558 B15_01_A B15_01_A 1823 BADER ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐12 2020‐03‐12 No ND 2020‐05‐07 2020‐05‐18
5002338 B18_06 B18_06 3131 TERRACE ST Lead Lead PEX Copper 2020‐03‐12 2020‐03‐12 No 12.5 2020‐03‐12 2020‐03‐25
5003890 B14_03_B B14_03_B 427 SEMPLE ST Lead Lead PEX Copper 2020‐03‐12 2020‐03‐12 No 2.79 2020‐03‐13 2020‐03‐25
5068546 B15_01_A B15_01_A 1826 BADER ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐12 2020‐03‐12 No 1.97 2020‐03‐13 2020‐03‐25
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5009655 B17_07_B B17_07_B 3921 HOWLEY ST Lead Lead PEX Copper 2020‐03‐12 2020‐03‐12 No ND 2020‐03‐12 2020‐03‐25
5003822 B14_03_A B14_03_A 353 SEMPLE ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐13 2020‐03‐13 No ND 2020‐03‐14 2020‐03‐25
5068561 B15_01_A B15_01_A 1381 DAMAS ST Lead Lead PEX Copper 2020‐03‐13 2020‐03‐13 No 74 2020‐03‐15 2020‐03‐25 19.8 2020‐04‐08 2020‐04‐13
5079971 CEP_02 CEP_02 3927 SHOREHAM ST Lead Lead PEX Copper 2020‐03‐13 2020‐03‐13 No ND 2020‐03‐16 2020‐03‐25
5019802 B20_07 B20_07 5217 CARNEGIE ST Lead Lead PEX Copper 2020‐03‐13 2020‐03‐13 No 5.1 2020‐03‐14 2020‐03‐25
5073277 B15_01_B B15_01_B 1908 ROCKLEDGE ST Lead Lead PEX Copper 2020‐03‐13 2020‐03‐13 No ND 2020‐03‐15 2020‐03‐25
5002810 B18_06 B18_06 250 ROBINSON ST Lead Lead PEX Copper 2020‐03‐13 2020‐03‐13 No 3.53 2020‐03‐14 2020‐03‐25
5067835 B15_01_A B15_01_A 1339 DIANA PL Lead Lead PEX Copper 2020‐03‐13 2020‐03‐13 No 6.2 2020‐03‐14 2020‐03‐25
5019808 B20_07 B20_07 5221 CARNEGIE ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐13 2020‐03‐13 No ND 2020‐03‐16 2020‐03‐25
5003256 B14_03_A B14_03_A 329 SEMPLE ST Lead Copper PEX Not Replaced 2020‐03‐16 No ND 2020‐03‐31 2020‐04‐06
5072884 B15_01_B B15_01_B 1416 ROMANHOFF ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐16 2020‐03‐16 No 5.89 2020‐03‐17 2020‐03‐25
5019828 B20_07 B20_07 5255 CARNEGIE ST Lead Copper PEX Not Replaced 2020‐03‐17 No ND 2020‐03‐20 2020‐03‐30
5009539 B17_07_B B17_07_B 3909 MINTWOOD ST Lead Copper PEX Not Replaced 2020‐03‐17 No ND 2020‐03‐18 2020‐03‐30
5022437 B20_07 B20_07 5309 CARNEGIE ST Lead Copper PEX Not Replaced 2020‐03‐18 No ND 2020‐03‐20 2020‐03‐30
5073052 B15_01_B B15_01_B 2218 ROCKLEDGE ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐18 2020‐03‐18 No ND 2020‐04‐03 2020‐04‐13
5073075 B15_01_B B15_01_B 1414 HETZEL ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐18 2020‐03‐18 No 1.65 2020‐03‐20 2020‐03‐30
5009289 B17_07_A B17_07_A 3515 PENN AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐18 2020‐03‐18 No 1.57 2020‐03‐20 2020‐03‐30
5022444 B20_07 B20_07 5327 CARNEGIE ST Lead Copper PEX Not Replaced 2020‐03‐19 No 1.65 2020‐03‐21 2020‐03‐30
5023018 B20_07 B20_07 5623 CARNEGIE ST Lead Copper PEX Not Replaced 2020‐03‐19 No ND 2020‐03‐20 2020‐03‐30
5022497 B20_07 B20_07 5437 CARNEGIE ST Lead Copper PEX Not Replaced 2020‐03‐19 No 42 2020‐03‐20 2020‐03‐30
5009616 B17_07_B B17_07_B 3904 MINTWOOD ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐19 2020‐03‐19 No ND 2020‐03‐20 2020‐03‐30
5052776 Urgent LSLR Urgent LSLR 109 S 7TH ST Lead Lead PEX Copper 2020‐04‐03 2020‐04‐03 No Emergency 88.9 2020‐04‐17 2020‐04‐27
5062786 Ops Urgent LSLR 35 WABASH ST Lead Lead PEX Copper 2020‐04‐14 2020‐04‐16 No Emergency 1.07 2020‐04‐19 2020‐04‐27
5055811 Ops Urgent LSLR 734 MCLAIN ST Copper Lead PEX Copper 2020‐04‐28 2020‐04‐30 Yes Emergency ND 2020‐05‐11 2020‐05‐18
5020297 B20_07 B20_07 5113 KEYSTONE ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐05‐14 2020‐05‐14 No ND 2020‐07‐29 2020‐08‐05
5020363 B20_07 B20_07 5122 KEYSTONE ST Lead Copper PEX Not Replaced 2020‐05‐14 No ND 2020‐05‐16 2020‐05‐27
5020364 B20_07 B20_07 5126 KEYSTONE ST Lead Copper PEX Not Replaced 2020‐05‐15 No ND 2020‐05‐20 2020‐06‐01
5020381 B20_07 B20_07 5164 KEYSTONE ST Lead Copper PEX Not Replaced 2020‐05‐18 No ND 2020‐05‐19 2020‐05‐27
5009554 B17_07_B B17_07_B 318 39TH ST Lead Copper PEX Not Replaced 2020‐05‐18 No ND 2020‐06‐23 2020‐06‐29
5073255 B15_01_B B15_01_B 1929 ROCKLEDGE ST Lead Lead PEX Copper 2020‐05‐18 2020‐05‐18 No ND 2020‐06‐24 2020‐06‐29
5009650 B17_07_B B17_07_B 3931 HOWLEY ST Lead Copper PEX Not Replaced 2020‐05‐18 No 7.9 2020‐05‐20 2020‐05‐27
5003146 B18_06 B18_06 171 ROBINSON ST Lead Copper PEX Not Replaced 2020‐05‐18 No 4.03 2020‐05‐19 2020‐05‐27
5009731 B17_07_B B17_07_B 3932 HOWLEY ST Lead Copper PEX Not Replaced 2020‐05‐18 No 1.11 2020‐05‐19 2020‐05‐27
5009543 B17_07_B B17_07_B 321 39TH ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐05‐18 2020‐05‐18 No ND 2020‐06‐21 2020‐06‐29
5009713 B17_07_B B17_07_B 3906 HOWLEY ST Lead Lead PEX Copper 2020‐05‐19 2020‐05‐19 No 1.31 2020‐05‐26 2020‐06‐01
5009577 B17_07_B B17_07_B 3723 MINTWOOD ST Lead Lead PEX Copper 2020‐05‐19 2020‐05‐19 No ND 2020‐05‐23 2020‐06‐01
5009575 B17_07_B B17_07_B 3717 MINTWOOD ST Lead Copper PEX Not Replaced 2020‐05‐19 No ND 2020‐05‐23 2020‐06‐01
5003134 B18_06 B18_06 170 ROBINSON ST Lead Lead PEX Copper 2020‐05‐19 2020‐05‐19 No 1.39 2020‐07‐16 2020‐07‐28
5020347 B20_07 B20_07 5155 KEYSTONE ST Lead Lead PEX Copper 2020‐05‐19 2020‐05‐19 No 5.41 2020‐05‐20 2020‐06‐01
5027237 CEP_02 CEP_02 5458 KINCAID ST Lead Lead PEX Copper 2020‐05‐19 2020‐05‐19 No 4.23 2020‐05‐20 2020‐06‐15
5009711 B17_07_B B17_07_B 3904 HOWLEY ST Lead Lead PEX Copper 2020‐05‐19 2020‐05‐19 No ND 2020‐05‐21 2020‐06‐01
5073259 B15_01_B B15_01_B 1945 ROCKLEDGE ST Lead Lead PEX Copper 2020‐05‐20 2020‐05‐20 No 1.71 2020‐05‐25 2020‐06‐01
5072862 B15_01_B B15_01_B 1202 ROMANHOFF ST Lead Lead PEX Copper 2020‐05‐20 2020‐05‐20 No 1.62 2020‐05‐21 2020‐06‐01
5020359 B20_07 B20_07 5116 KEYSTONE ST Lead Lead PEX Copper 2020‐05‐20 2020‐05‐20 No ND 2020‐06‐22 2020‐06‐29
5009667 B17_07_B B17_07_B 333 39TH ST Lead Lead PEX Copper 2020‐05‐21 2020‐05‐21 No ND 2020‐05‐22 2020‐06‐01
5009401 B17_07_B B17_07_B 311 37TH ST Lead Lead PEX Copper 2020‐05‐21 2020‐05‐21 No ND 2020‐05‐22 2020‐06‐01
5013201 CEP_02 CEP_02 115 MOREWOOD AVE Lead Lead PEX Copper 2020‐05‐21 2020‐05‐21 No 5.81 2020‐05‐23 2020‐06‐15
5003120 B18_06 B18_06 142 ROBINSON ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐05‐21 2020‐05‐21 No 1.18 2020‐05‐23 2020‐06‐01
5020306 B20_07 B20_07 5123 KEYSTONE ST Lead Lead PEX Copper 2020‐05‐21 2020‐05‐21 No 4.05 2020‐05‐22 2020‐06‐01
5073106 B15_01_B B15_01_B 2112 HARBOR ST Lead Lead PEX Copper 2020‐05‐21 2020‐05‐21 No 1.73 2020‐05‐28 2020‐06‐08
5009660 B17_07_B B17_07_B 3911 HOWLEY ST Lead Lead PEX Copper 2020‐05‐21 2020‐05‐21 No 5.56 2020‐05‐22 2020‐06‐01
5045254 Urgent Water Urgent Water 3861 ALEXIS ST Lead Lead Tailpiece PEX Copper 2020‐05‐22 2020‐05‐22 No Emergency 3.63 2020‐07‐07 2020‐07‐20
5073101 B15_01_B B15_01_B 2136 HARBOR ST Lead Lead PEX Copper 2020‐05‐26 2020‐05‐26 No 81.9 2020‐05‐28 2020‐06‐08 2.48 2020‐06‐12 2020‐06‐22
5020374 B20_07 B20_07 5150 KEYSTONE ST Lead Lead PEX Copper 2020‐05‐26 2020‐05‐26 No 5.96 2020‐05‐27 2020‐06‐08
5027431 Urgent LSLR Urgent LSLR 418 BORLAND ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐05‐26 2020‐05‐26 No Emergency ND 2020‐06‐23 2020‐06‐29
5004480 B14_03_B B14_03_B 3405 WARD ST Lead Lead PEX Copper 2020‐05‐26 2020‐05‐26 No 1.24 2020‐05‐30 2020‐06‐08
5009015 B17_07_A B17_07_A 162 39TH ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐05‐26 2020‐05‐26 No 2.56 2020‐05‐28 2020‐06‐08
5009654 B17_07_B B17_07_B 3923 HOWLEY ST Lead Lead PEX Copper 2020‐05‐26 2020‐05‐26 No 1.49 2020‐05‐27 2020‐06‐08
5020314 B20_07 B20_07 5137 KEYSTONE ST Lead Lead PEX Copper 2020‐05‐27 2020‐05‐27 No 1.15 2020‐09‐16 2020‐09‐21
5009530 B17_07_B B17_07_B 3923 1/2 MINTWOOD ST Lead Lead PEX Copper 2020‐05‐27 2020‐05‐27 No ND 2020‐08‐10 2020‐08‐17
5020576 B20_07 B20_07 5191 STANTON AVE Lead Lead Copper Copper 2020‐05‐28 2020‐05‐28 No ND 2020‐05‐28 2020‐06‐08
5073053 B15_01_B B15_01_B 2210 ROCKLEDGE ST Lead Lead PEX Copper 2020‐05‐28 2020‐05‐28 No 5.81 2020‐05‐29 2020‐06‐08
5133682 B15_01_B B15_01_B 2231 HARBOR Lead Lead PEX Copper 2020‐05‐28 2020‐05‐28 No 1.97 2020‐06‐04 2020‐06‐15
5020309 B20_07 B20_07 5129 KEYSTONE ST Lead Lead PEX Copper 2020‐05‐28 2020‐05‐28 No ND 2020‐05‐29 2020‐06‐08 ND 2020‐06‐01 2020‐06‐08
5009599 B17_07_B B17_07_B 3810 MINTWOOD ST Lead Copper PEX Not Replaced 2020‐05‐28 No 11.8 2020‐06‐02 2020‐06‐08 1.04 2021‐01‐26 2021‐02‐08
5073073 B15_01_B B15_01_B 2100 ROCKLEDGE ST Lead Lead PEX Copper 2020‐05‐29 2020‐05‐29 No 4.61 2020‐09‐26 2020‐10‐05
5009211 B17_07_A B17_07_A 300 39TH ST FRNT Lead Lead PEX Copper 2020‐05‐29 2020‐05‐29 No ND 2020‐06‐03 2020‐06‐15
5002889 B18_06 B18_06 3221 TERRACE ST Lead Lead PEX Copper 2020‐05‐29 2020‐05‐29 No 1.03 2020‐05‐29 2020‐06‐08
5009213 B17_07_A B17_07_A 296 39TH ST Lead Lead PEX Copper 2020‐05‐29 2020‐05‐29 No 2.14 2020‐05‐31 2020‐06‐08
5073158 B15_01_A B15_01_A 1030 BUENTE ST Lead Copper PEX Not Replaced 2020‐06‐01 No 10.1 2020‐06‐02 2020‐06‐15 ND 2020‐09‐08 2020‐09‐21
5002808 B18_06 B18_06 254 ROBINSON ST Lead Lead PEX Copper 2020‐06‐01 2020‐06‐01 No ND 2020‐11‐01 2020‐11‐16
5073046 B15_01_B B15_01_B 2125 ROCKLEDGE ST Lead Lead PEX Copper 2020‐06‐01 2020‐06‐01 No 8.4 2020‐06‐03 2020‐06‐15
5019913 B20_07 B20_07 5203 KEYSTONE ST Lead Lead PEX Copper 2020‐06‐01 2020‐06‐01 No 1.03 2020‐06‐03 2020‐06‐15
5009499 B17_07_B B17_07_B 296 38TH ST Lead Copper PEX Not Replaced 2020‐06‐01 No ND 2020‐06‐01 2020‐06‐15
5020206 B20_07 B20_07 5120 STANTON AVE Lead Lead PEX Copper 2020‐06‐02 2020‐06‐02 No 2.65 2020‐06‐04 2020‐06‐15
5073065 B15_01_B B15_01_B 2120 ROCKLEDGE ST Lead Lead PEX Copper 2020‐06‐02 2020‐06‐02 No 7.88 2020‐06‐03 2020‐06‐15
5072995 B15_01_B B15_01_B 2215 LAPPE LN Lead Lead PEX Copper 2020‐06‐02 2020‐06‐02 No 3.55 2020‐06‐08 2020‐06‐15
5009630 B17_07_B B17_07_B 3932 MINTWOOD ST Lead Copper PEX Not Replaced 2020‐06‐02 No ND 2020‐06‐04 2020‐06‐15
5009002 B17_07_A B17_07_A 186 39TH ST Lead Lead PEX Copper 2020‐06‐02 2020‐06‐02 No ND 2020‐06‐10 2020‐06‐15
5009101 B17_07_A B17_07_A 233 37TH ST Lead Lead PEX Copper 2020‐06‐03 2020‐06‐03 No ND 2020‐06‐07 2020‐06‐15
5020047 B20_07 B20_07 5232 KEYSTONE ST Lead Lead PEX Copper 2020‐06‐03 2020‐06‐03 No ND 2020‐06‐04 2020‐06‐29
5009750 B17_07_B B17_07_B 3919 LIBERTY AVE Lead Lead PEX Copper 2020‐06‐03 2020‐06‐03 No 1.6 2020‐06‐06 2020‐06‐15
5072923 B15_01_B B15_01_B 935 S SIDE AVE Lead Lead PEX Copper 2020‐06‐03 2020‐06‐03 No 10.1 2020‐06‐04 2020‐06‐15 71.7 2020‐09‐11 2020‐09‐21 23.6 2020‐09‐23 2020‐10‐05 41.2 2021‐03‐16 2021‐03‐22 ND 2021‐11‐15 2021‐11‐22
5040613 Ops Urgent LSLR 216 HASTINGS ST Lead Lead PEX Copper 2020‐06‐04 2020‐06‐18 No Emergency ND 2020‐06‐21 2020‐06‐29
5024857 Ops Urgent LSLR 5537 BRYANT ST Lead Lead PEX Copper 2020‐06‐04 2020‐06‐04 No Emergency 2.31 2020‐06‐07 2020‐06‐15
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5020048 B20_07 B20_07 5230 KEYSTONE ST Lead Copper PEX Not Replaced 2020‐06‐04 No 2.66 2020‐06‐05 2020‐06‐15
5009690 B17_07_B B17_07_B 3808 HOWLEY ST Lead Lead PEX Copper 2020‐06‐04 2020‐06‐04 No ND 2020‐06‐05 2020‐06‐15
5009748 B17_07_B B17_07_B 3923 LIBERTY AVE Lead Lead PEX Copper 2020‐06‐04 2020‐06‐04 No ND 2020‐06‐08 2020‐06‐15
5072804 B15_01_B B15_01_B 1132 FABYAN ST Lead Lead PEX Copper 2020‐06‐04 2020‐06‐04 No 1.63 2020‐06‐05 2020‐06‐15
5009709 B17_07_B B17_07_B 349 39TH ST Lead Lead PEX Copper 2020‐06‐04 2020‐06‐04 No 9.11 2020‐06‐05 2020‐06‐15
5072834 B15_01_B B15_01_B 1138 SOUTH SIDE AVE Lead Lead PEX Copper 2020‐06‐04 2020‐06‐04 No ND 2020‐06‐06 2020‐06‐15
5073074 B15_01_B B15_01_B 1412 HETZEL ST Lead Lead PEX Copper 2020‐06‐04 2020‐06‐04 No 43 2020‐06‐06 2020‐06‐15 1.05 2020‐09‐15 2020‐09‐21
5068764 B15_01_A B15_01_A 1713 HUNNELL ST Lead Lead PEX Copper 2020‐06‐04 2020‐06‐04 No 294 2020‐06‐08 2020‐06‐15 8.15 2020‐06‐19 2020‐06‐29
5024862 Ops Urgent LSLR 5521 BRYANT ST Lead Lead PEX Copper 2020‐06‐05 2020‐06‐17 No Emergency 1.97 2020‐06‐18 2020‐06‐22
5072821 B15_01_B B15_01_B 1006 SOUTH SIDE AVE Lead Lead PEX Copper 2020‐06‐05 2020‐06‐05 No 16.5 2020‐06‐24 2020‐07‐06
5005202 CEP_02 CEP_02 3740 CHILDS ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐06‐05 2020‐06‐05 No 3.62 2020‐07‐27 2020‐08‐05
5002344 B18_06 B18_06 3114 TERRACE ST Lead Lead PEX Copper 2020‐06‐05 2020‐06‐05 No 2.3 2020‐06‐07 2020‐06‐15
5069498 Ops Urgent LSLR 1912 LOWRIE ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐06‐06 2020‐06‐09 No Emergency ND 2020‐08‐19 2020‐09‐09
5067713 B15_01_A B15_01_A 1166 ITEN ST Lead Lead PEX Copper 2020‐06‐07 2020‐06‐07 No 1.74 2020‐08‐16 2020‐08‐24
5067794 B15_01_A B15_01_A 1227 ITEN ST Lead Copper PEX Not Replaced 2020‐06‐07 No 1.01 2020‐08‐10 2020‐08‐17
5067791 B15_01_A B15_01_A 1219 ITEN ST Lead Copper PEX Not Replaced 2020‐06‐07 No 1.77 2020‐06‐10 2020‐06‐15
5019712 B20_07 B20_07 5209 DRESDEN WAY Lead Lead PEX Copper 2020‐06‐08 2020‐06‐08 No ND 2020‐07‐09 2020‐07‐20
5019799 B20_07 B20_07 5206 DRESDEN WAY Lead Copper PEX Not Replaced 2020‐06‐08 No ND 2020‐06‐09 2020‐06‐15
5009746 B17_07_B B17_07_B 3927 LIBERTY AVE Lead Lead PEX Copper 2020‐06‐08 2020‐06‐08 No 2.58 2020‐06‐08 2020‐06‐15
5009680 B17_07_B B17_07_B 3811 HOWLEY ST Lead Lead PEX Copper 2020‐06‐08 2020‐06‐08 No ND 2020‐06‐09 2020‐06‐22
5009466 B17_07_A B17_07_A 3801 PENN AVE Lead PEX PEX Not Replaced 2020‐06‐09 No 2.31 2020‐06‐10 2020‐06‐15
5020060 B20_07 B20_07 5210 KEYSTONE ST Lead Copper PEX Not Replaced 2020‐06‐09 No 2.41 2020‐06‐10 2020‐06‐22
5068504 B15_01_A B15_01_A 18 WOESSNER AVE Lead Lead PEX Copper 2020‐06‐09 2020‐06‐09 No 1.12 2020‐07‐28 2020‐08‐05
5013612 B21_07 B21_07 228 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐06‐09 2020‐06‐09 No 9.75 2020‐06‐11 2020‐06‐22
5019818 B20_07 B20_07 5237 CARNEGIE ST Lead Lead PEX Copper 2020‐06‐09 2020‐06‐09 No 1.85 2020‐06‐15 2020‐06‐22
5002790 B18_06 B18_06 3159 ELLERS ST Lead Lead PEX Copper 2020‐06‐09 2020‐06‐09 No ND 2020‐06‐28 2020‐07‐06 ND 2020‐06‐28 2020‐07‐06
5009780 B17_07_B B17_07_B 3938 LIBERTY AVE Lead Lead PEX Copper 2020‐06‐09 2020‐06‐09 No 29.3 2020‐06‐10 2020‐06‐22 5.74 2020‐09‐09 2020‐09‐21
5019809 B20_07 B20_07 5220 DRESDEN WAY Lead Lead PEX Copper 2020‐06‐10 2020‐06‐10 No ND 2020‐06‐11 2020‐06‐22
5024616 B19_09 B19_09 5416 BROAD ST Lead Lead PEX Copper 2020‐06‐10 2020‐06‐10 No 2.94 2020‐06‐12 2020‐06‐22
5037859 CEP_02 CEP_02 5874 HOBART ST Lead Lead PEX Copper 2020‐06‐10 2020‐06‐10 No ND 2020‐06‐11 2020‐06‐22
5009747 B17_07_B B17_07_B 3925 LIBERTY AVE Lead Lead PEX Copper 2020‐06‐10 2020‐06‐10 No 1.87 2020‐06‐18 2020‐07‐13
5072928 B15_01_B B15_01_B 920 MINA ST Lead Lead PEX Copper 2020‐06‐10 2020‐06‐10 No 1.67 2020‐06‐11 2020‐08‐24
5013614 B21_07 B21_07 232 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐06‐10 2020‐06‐11 No 2.18 2020‐06‐15 2020‐06‐22 7.17 2020‐06‐15 2020‐06‐22
5019948 B20_07 B20_07 115 MCCANDLESS AVE Lead Lead PEX Copper 2020‐06‐10 2020‐06‐10 No ND 2020‐06‐11 2020‐06‐22
5002198 B18_06 B18_06 3153 ELLERS ST Lead Copper PEX Not Replaced 2020‐06‐10 No 2.22 2020‐06‐13 2020‐06‐22
5019803 B20_07 B20_07 5212 DRESDEN WAY Lead Lead PEX Copper 2020‐06‐10 2020‐06‐10 No ND 2020‐06‐11 2020‐06‐22
5068513 B15_01_A B15_01_A 36 WOESSNER ST Lead Lead PEX Copper 2020‐06‐10 2020‐06‐10 No ND 2020‐06‐15 2020‐06‐22
5009188 B17_07_A B17_07_A 238 39TH ST Lead Copper PEX Not Replaced 2020‐06‐10 No 1.34 2020‐09‐21 2020‐09‐28
5009555 B17_07_B B17_07_B 316 39TH ST Lead Lead PEX Copper 2020‐06‐11 2020‐06‐11 No 1.79 2020‐06‐13 2020‐06‐22
5003276 B14_03_A B14_03_A 254 MEYRAN AVE Lead Copper PEX Not Replaced 2020‐06‐11 No ND 2020‐09‐22 2020‐09‐28
5022740 B20_07 B20_07 6058 SAWYER ST Lead Lead PEX Copper 2020‐06‐11 2020‐06‐11 No ND 2020‐06‐11 2020‐06‐29
5019950 B20_07 B20_07 119 MCCANDLESS AVE Lead Lead PEX Copper 2020‐06‐11 2020‐06‐11 No 6.67 2020‐06‐13 2020‐06‐22
5019951 B20_07 B20_07 121 MCCANDLESS AVE Lead Lead PEX Copper 2020‐06‐11 2020‐06‐11 No ND 2020‐06‐15 2020‐06‐22
5073008 B15_01_B B15_01_B 2137 DONORA ST Lead Copper PEX Not Replaced 2020‐06‐11 No ND 2020‐06‐14 2020‐06‐29
5022742 B20_07 B20_07 6046 SAWYER ST Lead Copper PEX Not Replaced 2020‐06‐11 No ND 2020‐06‐12 2020‐06‐22
5026666 B19_09 B19_09 5547 COLUMBO ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐06‐11 2020‐06‐11 No ND 2020‐06‐13 2020‐07‐13
5013615 B21_07 B21_07 236 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐06‐11 2020‐06‐11 No 4.76 2020‐06‐16 2020‐06‐22
5013613 B21_07 B21_07 230 S WINEBIDDLE ST Lead PEX PEX Not Replaced 2020‐06‐12 No ND 2020‐06‐15 2020‐06‐29
5072978 B15_01_B B15_01_B 7 NETTIE ST Lead Lead PEX Copper 2020‐06‐12 2020‐06‐12 No ND 2020‐06‐15 2020‐06‐22
5019914 B20_07 B20_07 5205 KEYSTONE ST Lead Copper PEX Not Replaced 2020‐06‐12 No ND 2020‐06‐14 2020‐06‐22
5013617 B21_07 B21_07 244 S WINEBIDDLE ST Lead Copper PEX Not Replaced 2020‐06‐12 No ND 2020‐09‐22 2020‐10‐05 ND 2020‐09‐28 2020‐10‐12
5019770 B20_07 B20_07 5226 HARRISON ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐06‐15 2020‐06‐15 No ND 2020‐06‐17 2020‐06‐22
5074144 B15_01_B B15_01_B 2600 SUNSET AVE Lead Copper PEX Not Replaced 2020‐06‐15 No ND 2020‐06‐17 2020‐06‐22
5019769 B20_07 B20_07 5228 HARRISON ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐06‐15 2020‐06‐15 No 1.48 2020‐06‐16 2020‐06‐22
5002843 B18_06 B18_06 223 DUNSEITH ST Lead Lead PEX Copper 2020‐06‐15 2020‐06‐15 No 14 2020‐06‐23 2020‐06‐29 ND 2020‐09‐21 2020‐10‐12
5073004 B15_01_B B15_01_B 2116 DONORA ST Lead Lead PEX Copper 2020‐06‐15 2020‐06‐15 No 4.74 2021‐04‐23 2021‐05‐03
5026742 B19_09 B19_09 5561 COLUMBO ST Lead Lead PEX Copper 2020‐06‐15 2020‐06‐15 No ND 2020‐06‐15 2020‐06‐22
5072952 B15_01_B B15_01_B 85 LUELLA ST Lead Lead PEX Copper 2020‐06‐15 2020‐06‐15 No ND 2020‐06‐16 2020‐06‐22
5002408 B18_06 B18_06 2317 5TH AVE Lead Lead PEX Copper 2020‐06‐15 2020‐06‐15 No ND 2020‐06‐17 2020‐06‐22
5019952 B20_07 B20_07 123 MCCANDLESS AVE Lead Lead PEX Copper 2020‐06‐15 2020‐06‐15 No 1.42 2020‐06‐18 2020‐06‐22
5022724 B20_07 B20_07 6012 BUTLER ST Lead Lead PEX Copper 2020‐06‐15 2020‐06‐15 No 1.22 2020‐06‐17 2020‐06‐22
5013628 B21_07 B21_07 245 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐06‐15 2020‐06‐15 No 13.1 2020‐06‐19 2020‐06‐29
5024559 Ops 320 N GRAHAM ST Lead Copper PEX Not Replaced 2020‐06‐16 No Emergency 5.8 2020‐07‐29 2020‐08‐10
5003376 B14_03_A B14_03_A 239 ATWOOD ST Lead Lead PEX Copper 2020‐06‐16 2020‐06‐16 No 4.46 2020‐06‐17 2020‐06‐29 ND 2020‐06‐17 2020‐06‐29
5072968 B15_01_B B15_01_B 921 LUELLA Lead Lead PEX Copper 2020‐06‐16 2020‐06‐16 No ND 2020‐06‐23 2020‐06‐29
5072936 B15_01_B B15_01_B 900 MINA ST Lead Lead PEX Copper 2020‐06‐16 2020‐06‐16 No 1.55 2020‐06‐24 2020‐07‐06 1.55 2020‐06‐24 2020‐07‐06
5026720 B19_09 B19_09 5441 HILLCREST ST Lead Lead PEX Copper 2020‐06‐16 2020‐06‐16 No 1.3 2020‐06‐17 2020‐06‐22
5013610 B21_07 B21_07 220 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐06‐16 2020‐06‐16 No ND 2020‐06‐17 2020‐06‐29 ND 2020‐06‐22 2020‐07‐13
5073010 B15_01_B B15_01_B 2125 DONORA ST Lead Lead PEX Copper 2020‐06‐16 2020‐06‐16 No ND 2020‐07‐15 2020‐07‐20
5009798 B17_07_B B17_07_B 3944 LIBERTY AVE Lead Lead PEX Copper 2020‐06‐16 2020‐06‐16 No 3.16 2020‐06‐18 2020‐07‐06 3.16 2020‐06‐18 2020‐07‐06
5022727 B20_07 B20_07 6004 BUTLER ST Lead Lead PEX Copper 2020‐06‐16 2020‐06‐16 No 6.8 2020‐06‐17 2020‐06‐29
5068768 B15_01_A B15_01_A 7 TANK ST Lead Lead PEX Copper 2020‐06‐16 2020‐06‐16 No ND 2020‐06‐19 2020‐06‐29
5019887 B20_07 B20_07 5216 CARNEGIE ST Lead Lead PEX Copper 2020‐06‐16 2020‐06‐16 No 1.32 2020‐06‐17 2020‐06‐29
5022735 B20_07 B20_07 5728 BUTLER ST Lead Lead PEX Copper 2020‐06‐17 2020‐06‐18 No 2 2020‐06‐19 2020‐06‐29
5024675 B19_09 B19_09 5440 HILLCREST ST Lead Lead PEX Copper 2020‐06‐17 2020‐06‐18 No 16.3 2020‐06‐19 2020‐06‐29 ND 2020‐10‐03 2020‐10‐12
5013611 B21_07 B21_07 224 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐06‐17 2020‐06‐17 No 4.22 2020‐06‐18 2020‐06‐29 1.09 2020‐06‐22 2020‐07‐13
5002243 B18_06 B18_06 120 DE RUAD ST Lead Lead PEX Copper 2020‐06‐17 2020‐06‐17 No ND 2020‐06‐19 2020‐06‐29
5067831 B15_01_A B15_01_A 1325 DIANA PL Lead Copper PEX Not Replaced 2020‐06‐17 No ND 2020‐06‐19 2020‐07‐13
5026679 B19_09 B19_09 5521 MARGARETTA ST Lead Lead PEX Copper 2020‐06‐17 2020‐06‐17 No ND 2020‐06‐18 2020‐06‐29
5013585 B21_07 B21_07 229 GROSS ST Lead Lead PEX Copper 2020‐06‐17 2020‐06‐17 No 1.22 2020‐06‐21 2020‐06‐29
5023085 B20_07 B20_07 318 57TH ST Lead Copper PEX Not Replaced 2020‐06‐18 No 1.75 2020‐06‐20 2020‐06‐29
5026678 B19_09 B19_09 5525 MARGARETTA ST Lead Lead PEX Copper 2020‐06‐18 2020‐06‐18 No ND 2020‐06‐20 2020‐06‐29
5072950 B15_01_B B15_01_B 75 LUELLA ST Lead Lead PEX Copper 2020‐06‐18 2020‐06‐18 No 1.23 2020‐06‐19 2020‐06‐29
5013547 B21_07 B21_07 216 GROSS ST Lead Lead PEX Copper 2020‐06‐18 2020‐06‐18 No 35.9 2020‐06‐19 2020‐06‐29
5043538 CEP_02 CEP_02 102 CARNEGIE PL Lead Lead PEX Copper 2020‐06‐18 2020‐06‐18 No 4.4 2020‐06‐20 2020‐06‐29
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5027209 B19_09 B19_09 5468 HILLCREST ST Lead Lead PEX Copper 2020‐06‐18 2020‐06‐18 No 3.38 2020‐08‐03 2020‐08‐10
5013584 B21_07 B21_07 231 GROSS ST Lead Lead PEX Copper 2020‐06‐18 2020‐06‐19 No 6.72 2020‐06‐20 2020‐06‐29
5019839 B20_07 B20_07 5305 CARNEGIE ST Lead Lead PEX Copper 2020‐06‐18 2020‐06‐18 No ND 2020‐06‐19 2020‐06‐29
5026676 B19_09 B19_09 5513 MARGARETTA ST Lead Copper PEX Not Replaced 2020‐06‐18 No 15.7 2020‐06‐24 2020‐07‐06 ND 2020‐09‐25 2020‐10‐05
5013631 B21_07 B21_07 223 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐06‐19 2020‐06‐19 No 7.98 2020‐06‐22 2020‐07‐06 7.98 2020‐06‐22 2020‐07‐06
5019845 B20_07 B20_07 5270 CARNEGIE ST Lead Lead PEX Copper 2020‐06‐19 2020‐06‐19 No 1.96 2020‐06‐23 2020‐06‐29
5022668 B20_07 B20_07 5708 BUTLER ST Lead Lead PEX Copper 2020‐06‐19 2020‐06‐19 No ND 2020‐06‐22 2020‐06‐29
5024841 Ops Urgent LSLR 1146 KING AVE Lead Lead PEX Copper 2020‐06‐22 2020‐06‐29 No Emergency 1.1 2020‐06‐30 2020‐07‐13
5024582 B19_09 B19_09 427 N GRAHAM ST Lead Lead PEX Copper 2020‐06‐22 2020‐06‐22 No 1.64 2020‐06‐23 2020‐06‐29
5048260 CEP_02 CEP_02 5118 CHAPLAIN WAY Lead Lead PEX Copper 2020‐06‐22 2020‐06‐22 No 1.16 2020‐09‐21 2020‐09‐28
5022441 B20_07 B20_07 5317 CARNEGIE ST Lead Lead PEX Copper 2020‐06‐22 2020‐06‐22 No 1.85 2020‐06‐24 2020‐06‐29
5013620 B21_07 B21_07 250 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐06‐22 2020‐06‐22 No 1.42 2020‐06‐23 2020‐07‐13 2.54 2020‐06‐28 2020‐07‐13
5013414 B21_07 B21_07 261 EDMOND ST Lead Lead PEX Copper 2020‐06‐22 2020‐06‐22 No ND 2020‐06‐22 2020‐06‐29
5027592 B19_09 B19_09 116 N FAIRMOUNT ST Lead Copper PEX Not Replaced 2020‐06‐22 No 5.56 2020‐06‐23 2020‐06‐29
5027597 B19_09 B19_09 107 N FAIRMOUNT ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐06‐22 2020‐06‐22 No ND 2021‐05‐25 2021‐06‐07
5008397 B17_07_B B17_07_B 3722 LIBERTY AVE Lead Lead PEX Copper 2020‐06‐22 2020‐06‐22 No 4.82 2020‐06‐25 2020‐07‐06 4.82 2020‐06‐25 2020‐07‐06
5008396 B17_07_B B17_07_B 3720 LIBERTY AVE Lead Lead PEX Copper 2020‐06‐22 2020‐06‐22 No ND 2020‐06‐23 2020‐06‐29
5013392 B21_07 B21_07 250 EDMOND ST Lead Lead PEX Copper 2020‐06‐23 2020‐06‐23 No 1.13 2020‐06‐25 2020‐07‐06 1.13 2020‐06‐25 2020‐07‐06
5022450 B20_07 B20_07 5329 CARNEGIE ST Lead Lead PEX Copper 2020‐06‐23 2020‐06‐23 No 2.02 2020‐06‐24 2020‐06‐29 2.49 2020‐06‐27 2020‐07‐06 2.49 2020‐06‐27 2020‐07‐06
5003145 B18_06 B18_06 179 ROBINSON ST Lead Lead PEX Copper 2020‐06‐23 2020‐06‐23 No 20.8 2020‐06‐25 2020‐07‐06
5026669 B19_09 B19_09 5536 MARGARETTA ST Lead Lead PEX Copper 2020‐06‐23 2020‐06‐23 No 8.94 2020‐06‐26 2020‐07‐06 8.94 2020‐06‐26 2020‐07‐06
5026736 B19_09 B19_09 5537 MARGARETTA ST Lead Lead PEX Copper 2020‐06‐23 2020‐06‐23 No 1.38 2020‐06‐25 2020‐07‐06 1.38 2020‐06‐25 2020‐07‐06
5013420 B21_07 B21_07 249 EDMOND ST Lead Lead PEX Copper 2020‐06‐24 2020‐06‐24 No 19.3 2020‐07‐11 2020‐07‐20 5.99 2020‐10‐04 2020‐10‐12
5022463 B20_07 B20_07 5341 CARNEGIE ST Lead Lead PEX Copper 2020‐06‐24 2020‐06‐24 No ND 2020‐06‐25 2020‐07‐06 ND 2020‐06‐25 2020‐07‐06 ND 2020‐06‐26 2020‐07‐06 ND 2020‐06‐26 2020‐07‐06
5005703 CEP_02 CEP_02 2248 BEDFORD AVE Lead Lead PEX Copper 2020‐06‐24 2020‐06‐24 No 1.15 2020‐06‐25 2020‐07‐06 1.15 2020‐06‐25 2020‐07‐06
5002821 B18_06 B18_06 228 ROBINSON ST Lead Lead PEX Copper 2020‐06‐24 2020‐06‐24 No 61.4 2020‐06‐25 2020‐07‐06
5022598 B20_07 B20_07 6068 BUTLER ST Lead Copper PEX Not Replaced 2020‐06‐24 No 8.73 2020‐06‐24 2020‐07‐06 8.73 2020‐06‐24 2020‐07‐06
5022599 B20_07 B20_07 6066 BUTLER ST Lead Copper PEX Not Replaced 2020‐06‐24 No 24.3 2020‐06‐25 2020‐07‐06
5026737 B19_09 B19_09 5535 MARGARETTA ST Lead Lead PEX Copper 2020‐06‐24 2020‐06‐24 No 2.39 2020‐06‐26 2020‐07‐06 2.39 2020‐06‐26 2020‐07‐06
5013550 B21_07 B21_07 224 GROSS ST Lead Lead PEX Copper 2020‐06‐24 2020‐06‐24 No 9.46 2020‐06‐24 2020‐07‐06 9.46 2020‐06‐24 2020‐07‐06
5013385 B21_07 B21_07 234 EDMOND ST Lead Lead PEX Copper 2020‐06‐25 2020‐06‐25 No 8.94 2020‐06‐26 2020‐07‐06
5026654 B19_09 B19_09 514 N FAIRMOUNT ST Lead Lead PEX Copper 2020‐06‐25 2020‐06‐25 No 1.79 2020‐06‐26 2020‐07‐06 1.79 2020‐06‐26 2020‐07‐06
5009628 B17_07_B B17_07_B 3929 CABINET ST Lead Lead PEX Copper 2020‐06‐25 2020‐06‐25 No 1.81 2020‐08‐12 2020‐08‐24
5013545 B21_07 B21_07 212 GROSS ST Lead Lead PEX Copper 2020‐06‐25 2020‐06‐25 No 9.22 2020‐06‐26 2020‐07‐13
5026624 B19_09 B19_09 529 N FAIRMOUNT ST Lead Copper PEX Not Replaced 2020‐06‐25 No 1.75 2020‐06‐26 2020‐07‐06 1.75 2020‐06‐26 2020‐07‐06
5013621 B21_07 B21_07 256 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐06‐25 2020‐06‐25 No 13.9 2020‐06‐26 2020‐07‐13 10.3 2020‐06‐26 2020‐07‐13
5022432 B20_07 B20_07 5404 CARNEGIE ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐06‐26 2020‐06‐26 No 4.15 2020‐06‐28 2020‐07‐06 4.15 2020‐06‐28 2020‐07‐06
5014150 B21_07 B21_07 337 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐06‐26 2020‐06‐26 No 6.36 2020‐06‐27 2020‐07‐13
5013387 B21_07 B21_07 238 EDMOND ST Lead Lead PEX Copper 2020‐06‐29 2020‐06‐29 No 2.51 2020‐07‐02 2020‐07‐13 8.36 2020‐08‐10 2020‐08‐17
5013386 B21_07 B21_07 236 EDMOND ST Lead Lead PEX Copper 2020‐06‐29 2020‐06‐29 No 2.54 2020‐07‐01 2020‐07‐13
5013592 B21_07 B21_07 205 GROSS ST Lead Lead PEX Copper 2020‐06‐29 2020‐06‐29 No ND 2020‐07‐02 2020‐07‐20
5022554 B20_07 B20_07 5421 BUTLER ST Lead Copper PEX Not Replaced 2020‐06‐29 No 5.1 2020‐06‐30 2020‐07‐06 5.1 2020‐06‐30 2020‐07‐06
5014148 B21_07 B21_07 345 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐06‐29 2020‐06‐29 No 10.7 2020‐06‐30 2020‐07‐20 1.27 2020‐09‐24 2020‐10‐05
5009484 B17_07_A B17_07_A 3921 WOOLSLAYER WAY Lead Lead Tailpiece PEX Copper Tailpiece 2020‐06‐29 2020‐06‐29 No 2.36 2020‐07‐01 2020‐07‐13
5078752 Ops Urgent LSLR 1137 STANFORD RD Lead Lead PEX Copper 2020‐06‐30 2020‐07‐09 No Emergency 5.75 2020‐07‐08 2020‐07‐28
5013424 B21_07 B21_07 241 EDMOND ST Lead Lead PEX Copper 2020‐06‐30 2020‐06‐30 No ND 2020‐07‐02 2020‐07‐13
5013579 B21_07 B21_07 249 GROSS ST Lead Lead PEX Copper 2020‐06‐30 2020‐06‐30 No 3.14 2020‐07‐02 2020‐07‐13
5013384 B21_07 B21_07 228 EDMOND ST Lead Lead PEX Copper 2020‐06‐30 2020‐06‐30 No 5.43 2020‐07‐01 2020‐07‐13
5009504 B17_07_A B17_07_A 3712 PENN AVE Lead Lead PEX Copper 2020‐06‐30 2020‐06‐30 No ND 2020‐07‐01 2020‐07‐13
5014149 B21_07 B21_07 341 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐06‐30 2020‐06‐30 No 3.8 2020‐07‐01 2020‐07‐13
5013390 B21_07 B21_07 244 EDMOND ST Lead Lead PEX Copper 2020‐07‐01 2020‐07‐01 No 1.15 2020‐07‐13 2020‐07‐20
5014152 B21_07 B21_07 327 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐07‐01 2020‐07‐01 No 3.03 2020‐08‐25 2020‐09‐09
5056962 SDWMR_2020A SDWMR_2020A 617 INDUSTRY ST Lead Lead PEX Copper 2020‐07‐01 2020‐07‐01 No ND 2020‐07‐06 2020‐07‐21
5022500 B20_07 B20_07 5435 DRESDEN WAY Lead Lead PEX Copper 2020‐07‐01 2020‐07‐01 No 1.85 2020‐07‐02 2020‐07‐13
5013557 B21_07 B21_07 244 GROSS ST Lead Lead PEX Copper 2020‐07‐01 2020‐07‐01 No 3.76 2020‐09‐09 2020‐09‐21
5026623 B19_09 B19_09 527 N FAIRMOUNT ST Lead Lead PEX Copper 2020‐07‐02 2020‐07‐02 No 2.14 2020‐07‐28 2020‐08‐24
5013422 B21_07 B21_07 245 EDMOND ST Lead Lead PEX Copper 2020‐07‐02 2020‐07‐02 No 1.99 2020‐07‐03 2020‐07‐13
5013553 B21_07 B21_07 234 GROSS ST Lead Lead PEX Copper 2020‐07‐02 2020‐07‐02 No 17.9 2020‐07‐02 2020‐07‐13
5014145 B21_07 B21_07 353 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐07‐02 2020‐07‐02 No 3.13 2020‐07‐08 2020‐07‐20
5044646 Urgent LSLR Urgent LSLR 917 S BRADDOCK AVE Lead Copper PEX Not Replaced 2020‐07‐02 No Emergency 2.68 2020‐07‐08 2020‐07‐20
5013352 B21_07 B21_07 211 PEARL ST Lead Lead PEX Copper 2020‐07‐06 2020‐07‐06 No 24 2020‐07‐07 2020‐07‐20 2.8 2020‐10‐09 2020‐10‐19
5014133 B21_07 B21_07 356 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐07‐06 2020‐07‐07 No 87 2020‐07‐09 2020‐07‐20 10.1 2021‐05‐25 2021‐06‐14
5009285 B17_07_A B17_07_A 3523 PENN AVE Lead Lead PEX Copper 2020‐07‐06 2020‐07‐06 No 3.2 2020‐07‐07 2020‐07‐20
5056973 SDWMR_2020A SDWMR_2020A 628 INDUSTRY ST Lead Lead PEX Copper 2020‐07‐06 2020‐07‐06 No 1.5 2020‐07‐08 2020‐07‐13
5026651 B19_09 B19_09 524 N FAIRMOUNT ST Lead Lead PEX Copper 2020‐07‐06 2020‐07‐06 No 1.58 2020‐07‐07 2020‐07‐13
5009481 B17_07_A B17_07_A 3929.5 WOOLSLAYER WAY Lead Lead PEX Copper 2020‐07‐07 2020‐07‐07 No 1.69 2020‐07‐10 2020‐07‐20
5014143 B21_07 B21_07 361 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐07‐07 2020‐07‐07 No 1.44 2020‐07‐11 2020‐07‐20
5056314 CEP_02 CEP_02 407 EUREKA ST Lead Lead PEX Copper 2020‐07‐07 2020‐07‐07 No 2.63 2020‐07‐18 2020‐07‐28
5022523 B20_07 B20_07 5326 BUTLER ST Lead Copper PEX Not Replaced 2020‐07‐07 No 2.5 2020‐07‐08 2020‐07‐20 4.87 2020‐07‐08 2020‐07‐20
5013562 B21_07 B21_07 258 GROSS ST Lead Lead PEX Copper 2020‐07‐07 2020‐07‐07 No 10.2 2020‐07‐08 2020‐07‐20 2.51 2020‐07‐08 2020‐07‐20
5056961 SDWMR_2020A SDWMR_2020A 614 MANTON WAY Lead Lead PEX Copper 2020‐07‐07 2020‐07‐07 No ND 2020‐07‐10 2020‐07‐21
5013380 B21_07 B21_07 220 EDMOND ST Lead Lead PEX Copper 2020‐07‐08 2020‐07‐08 No 4.64 2020‐07‐09 2020‐07‐20
5013347 B21_07 B21_07 219 PEARL ST Lead Lead PEX Copper 2020‐07‐08 2020‐07‐08 No 143 2020‐07‐10 2020‐07‐20 62.7 2020‐07‐21 2020‐07‐28 37.9 2020‐07‐29 2020‐08‐10 41.8 2021‐05‐04 2021‐05‐17 4.16 2021‐07‐30 2021‐08‐16
5014130 B21_07 B21_07 348 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐07‐08 2020‐07‐08 No 2.07 2020‐07‐12 2020‐07‐20
5022515 B20_07 B20_07 5400 BUTLER ST Lead Copper PEX Not Replaced 2020‐07‐08 No ND 2020‐07‐09 2020‐07‐20
5056976 SDWMR_2020A SDWMR_2020A 612 INDUSTRY ST Lead PEX PEX Not Replaced 2020‐07‐08 No 2.57 2020‐07‐09 2020‐07‐21
5013591 B21_07 B21_07 209 GROSS ST Lead Lead PEX Copper 2020‐07‐08 2020‐07‐08 No 2.39 2020‐07‐10 2020‐07‐20
5013382 B21_07 B21_07 224 EDMOND ST Lead Copper PEX Not Replaced 2020‐07‐09 No 4.94 2020‐07‐11 2020‐07‐20
5014142 B21_07 B21_07 365 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐07‐09 2020‐07‐09 No 7.01 2020‐07‐15 2020‐07‐20
5022542 B20_07 B20_07 5300 BUTLER ST Lead Copper PEX Not Replaced 2020‐07‐09 No ND 2020‐07‐27 2020‐08‐05
5020134 B20_07 B20_07 606 MCCANDLESS AVE Lead Lead PEX Copper 2020‐07‐09 2020‐07‐09 No 6.43 2020‐07‐11 2020‐07‐20
5024631 B19_09 B19_09 5421 BROAD ST Lead Lead PEX Copper 2020‐07‐09 2020‐07‐09 No 2.99 2020‐07‐10 2020‐07‐20
5013350 B21_07 B21_07 215 PEARL Lead Lead PEX Copper 2020‐07‐09 2020‐07‐09 No 4.07 2020‐07‐10 2020‐07‐20 8.67 2020‐07‐10 2020‐07‐20
5013423 B21_07 B21_07 243 EDMOND ST Lead Lead PEX Copper 2020‐07‐10 2020‐07‐10 No ND 2020‐07‐11 2020‐07‐20
5013353 B21_07 B21_07 213 PEARL ST Lead Lead PEX Copper 2020‐07‐10 2020‐07‐10 No 1.97 2020‐07‐11 2020‐07‐20
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5014141 B21_07 B21_07 369 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐07‐10 2020‐07‐10 No ND 2020‐07‐14 2020‐07‐20
5013560 B21_07 B21_07 254 GROSS ST Lead Copper PEX Not Replaced 2020‐07‐10 No 2.95 2020‐07‐11 2020‐07‐20
5019385 CEP_02 CEP_02 5306 ROSETTA ST Lead Copper PEX Not Replaced 2020‐07‐10 No 5.85 2020‐07‐13 2020‐07‐20
5035354 Urgent LSLR Urgent LSLR 5521 DUNMOYLE AVE Lead PEX PEX Not Replaced 2020‐07‐10 No Emergency ND 2020‐07‐27 2020‐08‐05
1000044 B20_07 B20_07 5235 BUTLER ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐07‐13 2020‐07‐13 No ND 2020‐07‐14 2020‐08‐05 ND 2020‐07‐28 2020‐08‐05
5013381 B21_07 B21_07 222 EDMOND ST Lead Lead PEX Copper 2020‐07‐13 2020‐07‐13 No 3.05 2020‐07‐16 2020‐07‐28
5017791 B21_07 B21_07 214 PEARL ST Lead Lead PEX Copper 2020‐07‐13 2020‐07‐13 No 4.89 2020‐07‐15 2020‐07‐28
5013578 B21_07 B21_07 251 GROSS ST Lead Lead PEX Copper 2020‐07‐13 2020‐07‐13 No 5.18 2020‐07‐16 2020‐07‐28
5014131 B21_07 B21_07 350 S WINEBIDDLE ST Lead Copper PEX Not Replaced 2020‐07‐13 No 4.71 2020‐08‐03 2020‐08‐17
5027590 B19_09 B19_09 5511 DUNKIRK ST Lead Lead PEX Copper 2020‐07‐13 2020‐07‐13 No ND 2020‐07‐14 2020‐07‐28
5019749 B20_07 B20_07 5231 BUTLER ST Lead Copper PEX Not Replaced 2020‐07‐14 No ND 2020‐07‐16 2020‐08‐05
5013304 B21_07 B21_07 116 EDMOND ST Lead Copper PEX Not Replaced 2020‐07‐14 No ND 2020‐07‐18 2020‐07‐28
5013348 B21_07 B21_07 217.5 PEARL ST Lead Lead PEX Copper 2020‐07‐14 2020‐07‐14 No 45.3 2020‐07‐15 2020‐07‐28
5026709 B19_09 B19_09 423 N FAIRMOUNT ST Lead Lead PEX Copper 2020‐07‐14 2020‐07‐15 No 7.45 2020‐07‐16 2020‐07‐20
5026708 B19_09 B19_09 421 N FAIRMOUNT ST Lead Lead PEX Copper 2020‐07‐14 2020‐07‐14 No ND 2020‐07‐15 2020‐07‐28
5024689 B19_09 B19_09 5445 ROSETTA ST Lead Lead PEX Copper 2020‐07‐14 2020‐07‐14 No 7.24 2020‐07‐18 2020‐07‐28
5014849 B21_07 B21_07 424 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐07‐14 2020‐07‐14 No 5.39 2020‐07‐15 2020‐07‐20
5013570 B21_07 B21_07 263 GROSS ST Lead Lead PEX Copper 2020‐07‐14 2020‐07‐14 No 2.71 2020‐07‐15 2020‐07‐20 1.81 2020‐07‐15 2020‐08‐10 2.08 2020‐07‐15 2020‐07‐28 ND 2020‐07‐17 2020‐07‐28
5063195 Ops Urgent LSLR 1032 VALONIA ST Lead Lead PEX Copper 2020‐07‐15 2020‐07‐16 No Emergency 1.67 2020‐07‐17 2020‐07‐28
5017794 B21_07 B21_07 220 PEARL ST Lead Lead PEX Copper 2020‐07‐15 2020‐07‐15 No 1.37 2020‐07‐18 2020‐07‐28
5024687 B19_09 B19_09 5441 ROSETTA ST Lead Lead PEX Copper 2020‐07‐15 2020‐07‐15 No ND 2020‐08‐28 2020‐09‐09
5020295 B20_07 B20_07 5109 KEYSTONE Copper Lead PEX Copper 2020‐07‐15 2020‐07‐15 No ND 2020‐09‐04 2020‐09‐21
5013407 B21_07 B21_07 4743 FRIENDSHIP AVE Lead Lead PEX Copper 2020‐07‐16 2020‐07‐16 No ND 2020‐07‐17 2020‐07‐28
5014147 B21_07 B21_07 349 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐07‐16 2020‐07‐16 No 1.9 2020‐10‐12 2020‐10‐19
5013340 B21_07 B21_07 233 PEARL ST Lead Lead PEX Copper 2020‐07‐16 2020‐07‐16 No 7.84 2020‐07‐19 2020‐07‐28
5024578 B19_09 B19_09 5411 COLUMBO ST Lead Lead PEX Copper 2020‐07‐16 2020‐07‐16 No 2.83 2020‐07‐17 2020‐07‐28
5027241 B19_09 B19_09 209 N FAIRMOUNT ST Lead Lead PEX Copper 2020‐07‐16 2020‐07‐16 No 36.4 2020‐07‐18 2020‐07‐28 3.01 2020‐10‐10 2020‐10‐19
5035851 CEP_02 CEP_02 5544 WILKINS AVE Lead Lead PEX Copper 2020‐07‐16 2020‐07‐13 No 3.75 2020‐08‐21 2020‐08‐31
5032145 SDWMR_2020B SDWMR_2020B 7363 STRANAHAN ST Copper Lead PEX Copper 2020‐07‐16 2020‐07‐16 No 10.6 2020‐09‐24 2020‐10‐05
5057358 SDWMR_2020A SDWMR_2020A 952 LOYAL WAY Copper Lead PEX Copper 2020‐07‐16 2020‐07‐16 No 1.19 2020‐07‐20 2020‐07‐28
5064626 SDWMR_2020B SDWMR_2020B 1920 SEDGWICK ST Lead Lead PEX Copper 2020‐07‐17 2020‐07‐17 No 5.52 2020‐07‐17 2020‐07‐28
5017793 B21_07 B21_07 218 PEARL ST Lead Lead PEX Copper 2020‐07‐17 2020‐07‐17 No 1.45 2020‐07‐19 2020‐07‐28 5 2020‐07‐20 2020‐07‐28
5013470 B21_07 B21_07 255 S MATHILDA ST Lead Lead PEX Copper 2020‐07‐20 2020‐07‐20 No 15 2020‐07‐22 2020‐07‐28 ND 2020‐10‐28 2020‐11‐09
5064459 SDWMR_2020B SDWMR_2020B 1122 MORRISON ST Lead Lead PEX Copper 2020‐07‐20 2020‐07‐20 No ND 2021‐03‐18 2021‐03‐29
5020362 B20_07 B20_07 5120 KEYSTONE ST Lead Lead PEX Copper 2020‐07‐20 2020‐07‐20 No 1.11 2020‐07‐24 2020‐08‐05
5064462 SDWMR_2020B SDWMR_2020B 1116 MORRISON ST Lead Lead PEX Copper 2020‐07‐20 2020‐07‐20 No ND 2020‐07‐20 2020‐07‐28
5064464 SDWMR_2020B SDWMR_2020B 1110 MORRISON ST Lead Lead PEX Copper 2020‐07‐20 2020‐07‐20 No 55.1 2020‐07‐20 2020‐07‐28
5013656 B21_07 B21_07 226 S EVALINE ST Lead Copper PEX Not Replaced 2020‐07‐20 No 7.48 2020‐07‐21 2020‐07‐28
5026612 B19_09 B19_09 5431 COLUMBO ST Lead Lead PEX Copper 2020‐07‐20 2020‐07‐20 No 1.1 2020‐07‐22 2020‐07‐28
5014086 B21_07 B21_07 383 GROSS ST Lead Lead PEX Copper 2020‐07‐20 2020‐07‐20 No 11 2020‐07‐21 2020‐07‐28 1.47 2020‐11‐05 2020‐11‐16
5024684 B19_09 B19_09 300 N GRAHAM ST Lead Lead PEX Copper 2020‐07‐20 2020‐07‐20 No ND 2020‐07‐22 2020‐07‐28
5013471 B21_07 B21_07 253 S MATHILDA ST Lead Lead PEX Copper 2020‐07‐21 2020‐07‐21 No 2.99 2020‐07‐24 2020‐08‐05
5020293 B20_07 B20_07 5105 KEYSTONE ST Lead Lead PEX Copper 2020‐07‐21 2020‐07‐21 No ND 2020‐07‐21 2020‐08‐05
5014087 B21_07 B21_07 377 GROSS ST Lead Lead PEX Copper 2020‐07‐21 2020‐07‐21 No 23.5 2020‐07‐22 2020‐07‐28 8.09 2020‐10‐31 2020‐11‐16
5064461 SDWMR_2020B SDWMR_2020B 1118 MORRISON ST Lead PEX PEX Not Replaced 2020‐07‐21 No ND 2020‐07‐23 2020‐07‐28
5026710 B19_09 B19_09 429 N FAIRMOUNT ST Lead Lead PEX Copper 2020‐07‐21 2020‐07‐21 No 3.13 2020‐07‐24 2020‐08‐05
5064460 SDWMR_2020B SDWMR_2020B 1120 MORRISON ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐07‐21 2020‐07‐21 No ND 2021‐03‐18 2021‐03‐29
5017928 B21_07 B21_07 160 PEARL ST Lead Lead PEX Copper 2020‐07‐22 2020‐07‐22 No 3.96 2020‐07‐23 2020‐08‐05
5020292 B20_07 B20_07 5104 NATRONA WAY Lead Lead PEX Copper 2020‐07‐22 2020‐07‐22 No ND 2020‐07‐23 2020‐08‐05
5013666 B21_07 B21_07 223 S EVALINE ST Lead Lead PEX Copper 2020‐07‐22 2020‐07‐22 No 4.52 2020‐09‐14 2020‐09‐21
5014089 B21_07 B21_07 381 GROSS ST Lead Lead PEX Copper 2020‐07‐22 2020‐07‐22 No 35.1 2020‐07‐25 2020‐08‐05 64 2020‐10‐26 2020‐11‐09 4.57 2020‐11‐10 2020‐11‐23
5013469 B21_07 B21_07 257 S MATHILDA ST Lead Lead PEX Copper 2020‐07‐23 2020‐07‐23 No 1.37 2020‐08‐02 2020‐08‐10
5055384 SDWMR_2020A SDWMR_2020A 20 MOUNT OLIVER ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐07‐23 2020‐07‐23 No 1.53 2020‐07‐24 2020‐08‐05
5055400 SDWMR_2020A SDWMR_2020A 54 MOUNT OLIVER ST Lead Lead PEX Copper 2020‐07‐23 2020‐07‐23 No 1.01 2020‐07‐24 2020‐08‐05
5055393 SDWMR_2020A SDWMR_2020A 40 MOUNT OLIVER ST Lead Copper PEX Not Replaced 2020‐07‐23 No 2.36 2020‐07‐25 2020‐08‐05
5055381 SDWMR_2020A SDWMR_2020A 27 MOUNT OLIVER ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐07‐23 2020‐07‐23 No ND 2020‐07‐26 2020‐08‐05
5013759 B21_07 B21_07 213 S EVALINE ST Lead Lead PEX Copper 2020‐07‐23 2020‐07‐23 No 2.03 2020‐07‐24 2020‐08‐05
5055382 SDWMR_2020A SDWMR_2020A 25 MOUNT OLIVER ST Lead Lead PEX Copper 2020‐07‐23 2020‐07‐23 No ND 2020‐07‐24 2020‐08‐05
5027572 B19_09 B19_09 201 N NEGLEY AVE Lead Tailpiece Lead PEX Copper 2020‐07‐23 2020‐07‐23 No 73.6 2020‐07‐27 2020‐08‐05 7.21 2020‐08‐03 2020‐08‐24
5055376 SDWMR_2020A SDWMR_2020A 41 MOUNT OLIVER ST Lead Lead PEX Copper 2020‐07‐23 2020‐07‐23 No 1.89 2020‐07‐27 2020‐08‐05
5027228 B19_09 B19_09 5470 ROSETTA ST Lead Lead PEX Copper 2020‐07‐23 2020‐07‐23 No 9.75 2020‐07‐28 2020‐08‐10
5055383 SDWMR_2020A SDWMR_2020A 18 MOUNT OLIVER ST Lead Lead PEX Copper 2020‐07‐23 2020‐07‐23 No ND 2020‐07‐24 2020‐08‐05
5013362 B21_07 B21_07 149 PEARL ST Lead Lead PEX Copper 2020‐07‐24 2020‐07‐24 No 12.3 2020‐07‐28 2020‐08‐05 2.46 2020‐10‐26 2020‐11‐09
5055397 SDWMR_2020A SDWMR_2020A 48 MOUNT OLIVER ST Lead Lead PEX Copper 2020‐07‐24 2020‐07‐24 No 8.77 2020‐07‐25 2020‐08‐05
5014096 B21_07 B21_07 361 GROSS ST Lead Lead PEX Copper 2020‐07‐24 2020‐07‐24 No 1.71 2020‐07‐24 2020‐08‐05
5013659 B21_07 B21_07 238 S EVALINE ST Lead Copper PEX Not Replaced 2020‐07‐24 No 2.61 2020‐08‐01 2020‐08‐10 ND 2020‐08‐04 2020‐08‐10
5055420 SDWMR_2020A SDWMR_2020A 16 MOUNT OLIVER ST Lead Copper PEX Not Replaced 2020‐07‐24 No ND 2020‐08‐06 2020‐08‐10
5055395 SDWMR_2020A SDWMR_2020A 44 MOUNT OLIVER ST Lead Lead PEX Copper 2020‐07‐24 2020‐07‐24 No ND 2020‐08‐08 2020‐09‐14
5028210 Ops Urgent LSLR 1020 WINTERTON ST Lead Lead PEX Copper 2020‐07‐27 2020‐08‐10 No 3.63 2020‐08‐11 2020‐08‐17
5013460 B21_07 B21_07 242 S MATHILDA ST Lead Lead PEX Copper 2020‐07‐27 2020‐07‐27 No 5.83 2020‐09‐25 2020‐10‐05
5013660 B21_07 B21_07 242 S EVALINE ST Lead Lead PEX Copper 2020‐07‐27 2020‐07‐27 No 9.7 2020‐07‐31 2020‐08‐10
5013476 B21_07 B21_07 243 S MATHILDA ST Lead Lead PEX Copper 2020‐07‐27 2020‐07‐27 No 5.63 2020‐07‐30 2020‐08‐05
5026775 B19_09 B19_09 534 N NEGLEY AVE Lead Lead PEX Copper 2020‐07‐27 2020‐07‐27 No 2.38 2020‐07‐29 2020‐08‐05
5014097 B21_07 B21_07 357 GROSS ST Lead Lead PEX Copper 2020‐07‐27 2020‐07‐27 No 5.54 2020‐07‐28 2020‐08‐05
5013458 B21_07 B21_07 238 S MATHILDA ST Lead Tailpiece Lead Copper PEX 2020‐07‐28 2020‐07‐29 No ND 2020‐09‐14 2020‐09‐21
5024566 B19_09 B19_09 420 N GRAHAM ST Lead Lead PEX Copper 2020‐07‐28 2020‐07‐28 No ND 2020‐07‐29 2020‐08‐05
5022700 B20_07 B20_07 207 57TH ST Lead Lead PEX Copper 2020‐07‐28 2020‐07‐28 No ND 2020‐07‐29 2020‐08‐10
5029266 SDWMR_2020B SDWMR_2020B 6573 ROWAN ST Lead Copper PEX Not Replaced 2020‐07‐28 No ND 2020‐08‐03 2020‐08‐10
5026576 SDWMR_2020B SDWMR_2020B 6200 JACKSON ST Lead Lead PEX Copper 2020‐07‐29 2020‐07‐29 No ND 2020‐08‐04 2020‐08‐10
5013329 B21_07 B21_07 125 PEARL ST Lead Lead PEX Copper 2020‐07‐29 2020‐07‐29 No 248 2020‐10‐01 2020‐10‐12 8.02 2020‐10‐13 2020‐11‐02 26 2020‐11‐01 2020‐11‐16
5022702 B20_07 B20_07 209 57TH ST Lead Lead PEX Copper 2020‐07‐29 2020‐07‐29 No ND 2020‐08‐04 2020‐08‐10
5022690 B20_07 B20_07 112 57TH ST Lead Lead PEX Copper 2020‐07‐29 2020‐07‐29 No ND 2020‐08‐02 2020‐08‐10
5013665 B21_07 B21_07 225 S EVALINE ST Lead Lead PEX Copper 2020‐07‐29 2020‐07‐29 No ND 2020‐07‐31 2020‐08‐10
5013516 B21_07 B21_07 210 S MILLVALE AVE Lead Lead PEX Copper 2020‐07‐30 2020‐07‐30 No 33.2 2020‐07‐31 2020‐08‐17
5013453 B21_07 B21_07 228 S MATHILDA ST Lead Lead PEX Copper 2020‐07‐30 2020‐08‐03 No 33.6 2020‐08‐04 2020‐08‐10
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5040796 CEP_02 CEP_02 205 N DALLAS AVE Lead Lead PEX Copper 2020‐07‐30 2020‐07‐30 No ND 2020‐08‐01 2020‐08‐10
5055404 SDWMR_2020A SDWMR_2020A 62 MOUNT OLIVER ST Lead Copper PEX Not Replaced 2020‐07‐30 No 8.47 2020‐07‐31 2020‐08‐10
5023087 B20_07 B20_07 249 57TH ST Lead Lead PEX Copper 2020‐07‐30 2020‐07‐30 No 1.37 2020‐09‐11 2020‐10‐05
5055379 SDWMR_2020A SDWMR_2020A 35 MOUNT OLIVER ST Lead Copper PEX Not Replaced 2020‐07‐30 No ND 2020‐07‐31 2020‐08‐10
5026746 B19_09 B19_09 525 N NEGLEY AVE Lead Lead PEX Copper 2020‐07‐30 2020‐07‐30 No ND 2020‐09‐21 2020‐10‐05
5026564 SDWMR_2020B SDWMR_2020B 830 COLLINS AVE Copper Lead PEX Copper 2020‐07‐31 2020‐07‐31 No ND 2020‐08‐03 2020‐08‐10
5032149 SDWMR_2020B SDWMR_2020B 7403 STRANAHAN ST Copper Lead PEX Copper 2020‐08‐01 2020‐08‐01 No 4.37 2020‐08‐01 2020‐08‐10
5029272 SDWMR_2020B SDWMR_2020B 6555 ROWAN ST Lead Lead PEX Copper 2020‐08‐03 2020‐08‐03 No 7.69 2020‐08‐04 2020‐08‐10
5013452 B21_07 B21_07 226 S MATHILDA ST Lead Lead PEX Copper 2020‐08‐03 2020‐08‐04 No 14.7 2020‐10‐27 2020‐11‐09 17.4 2020‐12‐11 2020‐12‐29
5026582 SDWMR_2020B SDWMR_2020B 6135 JACKSON ST Lead Lead PEX Copper 2020‐08‐03 2020‐08‐03 No ND 2020‐08‐05 2020‐08‐10 ND 2020‐08‐05 2020‐08‐10
5026583 SDWMR_2020B SDWMR_2020B 6129 JACKSON ST Lead Lead PEX Copper 2020‐08‐03 2020‐08‐03 No 5.25 2020‐08‐05 2020‐08‐10
5013530 B21_07 B21_07 227 S MILLVALE AVE Lead Lead PEX Copper 2020‐08‐03 2020‐08‐03 No 7.52 2020‐08‐04 2020‐08‐10
5053225 Ops Urgent LSLR 102 S 11TH ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐08‐04 2020‐08‐13 No Emergency 1.15 2020‐08‐14 2020‐08‐24
5031356 Urgent LSLR Urgent LSLR 1384 PAULSON AVE Lead Lead PEX Copper 2020‐08‐04 2020‐08‐04 No Emergency 11 2020‐08‐05 2020‐08‐10 5.7 2020‐11‐12 2020‐11‐23
5013464 B21_07 B21_07 250 S MATHILDA ST Lead Copper PEX Not Replaced 2020‐08‐04 No 4.46 2020‐08‐06 2020‐08‐17
5013312 B21_07 B21_07 113 PEARL ST Lead Lead PEX Copper 2020‐08‐04 2020‐08‐04 No 2.35 2020‐08‐10 2020‐08‐24
5055131 SDWMR_2020A SDWMR_2020A 1618 ST PATRICK ST Lead Lead PEX Copper 2020‐08‐04 2020‐08‐04 No 2.2 2020‐12‐29 2021‐01‐19
5027595 B19_09 B19_09 126 N FAIRMOUNT ST Lead Copper PEX Not Replaced 2020‐08‐04 No 6.08 2020‐08‐06 2020‐08‐10
5013508 B21_07 B21_07 226 S MILLVALE AVE Lead Lead PEX Copper 2020‐08‐04 2020‐08‐04 No 28.7 2020‐08‐05 2020‐08‐10
5029267 SDWMR_2020B SDWMR_2020B 6569 ROWAN ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐08‐05 2020‐08‐05 No 4.58 2020‐08‐07 2020‐08‐18
5013311 B21_07 B21_07 111 PEARL ST Lead Copper PEX Not Replaced 2020‐08‐05 No ND 2020‐08‐05 2020‐08‐24
5013475 B21_07 B21_07 245 S MATHILDA ST Lead Lead PEX Copper 2020‐08‐05 2020‐08‐05 No ND 2020‐08‐20 2020‐08‐24
5055133 SDWMR_2020A SDWMR_2020A 1648 ST PATRICK ST Lead Copper PEX Not Replaced 2020‐08‐05 No 3.5 2020‐08‐06 2020‐08‐18
5013313 B21_07 B21_07 115 PEARL ST Lead Lead PEX Copper 2020‐08‐05 2020‐08‐05 No ND 2020‐09‐19 2020‐09‐28
5019767 B20_07 B20_07 5232 HARRISON ST Lead PEX PEX Not Replaced 2020‐08‐05 No ND 2020‐08‐16 2020‐08‐24
5022701 B20_07 B20_07 209 57TH ST REAR Lead Lead PEX Copper 2020‐08‐05 2020‐08‐05 No ND 2020‐08‐06 2020‐08‐24
5055161 SDWMR_2020A SDWMR_2020A 1802 ST PATRICK ST Lead Copper PEX Not Replaced 2020‐08‐05 No 31.6 2020‐08‐07 2020‐08‐18 1.67 2020‐11‐16 2020‐11‐23
5013765 B21_07 B21_07 201 S EVALINE ST Lead Lead PEX Copper 2020‐08‐06 2020‐08‐06 No 2.81 2020‐08‐13 2020‐08‐31
5022709 B20_07 B20_07 207 57TH ST REAR Lead Lead PEX Copper 2020‐08‐06 2020‐08‐06 No ND 2020‐08‐07 2020‐08‐17
5013514 B21_07 B21_07 214 S MILLVALE AVE Lead Lead PEX Copper 2020‐08‐06 2020‐08‐06 No 3.05 2020‐08‐08 2020‐08‐17
5027178 SDWMR_2020B SDWMR_2020B 817 COLLINS AVE Lead Lead PEX Copper 2020‐08‐07 2020‐08‐07 No ND 2020‐08‐08 2020‐08‐18
5013539 B21_07 B21_07 201 S MILLVALE AVE Lead Lead PEX Copper 2020‐08‐07 2020‐08‐07 No 1.1 2020‐08‐08 2020‐08‐17 2.23 2020‐08‐10 2020‐08‐17
5022568 B20_07 B20_07 5415 BERLIN WAY Lead Galvanized Iron PEX Copper 2020‐08‐08 2020‐08‐08 No ND 2020‐12‐07 2020‐12‐14
5066086 B22_01 B22_01 1221 ARCH ST Lead Copper PEX Not Replaced 2020‐08‐10 No ND 2020‐08‐10 2020‐08‐24
5065843 B22_01 B22_01 1208 MONTEREY ST Lead Lead PEX Copper 2020‐08‐10 2020‐08‐10 No 2.84 2020‐08‐12 2020‐08‐17
5013485 B21_07 B21_07 217 S MATHILDA ST Lead Lead PEX Copper 2020‐08‐10 2020‐08‐10 No 5.73 2020‐08‐16 2020‐08‐24
5013509 B21_07 B21_07 224 S MILLVALE AVE Lead Lead PEX Copper 2020‐08‐10 2020‐08‐10 No 5.38 2020‐08‐13 2020‐08‐24
5066082 B22_01 B22_01 1217 ARCH ST Lead Lead PEX Copper 2020‐08‐10 2020‐08‐10 No ND 2020‐08‐11 2020‐08‐17
5011096 Ops Urgent LSLR 235 CARRON ST Lead Lead PEX Copper 2020‐08‐11 2020‐08‐20 No Emergency 2.17 2020‐08‐21 2020‐08‐31
5065977 B22_01 B22_01 1241 PALO ALTO ST Lead Lead PEX Copper 2020‐08‐11 2020‐08‐11 No 3.97 2020‐08‐14 2020‐08‐24
5022681 B20_07 B20_07 5632 DONSON WAY Lead Lead PEX Copper 2020‐08‐11 2020‐08‐11 No 5.92 2020‐08‐11 2020‐08‐24
5065859 B22_01 B22_01 1237 MONTEREY ST Lead Lead PEX Copper 2020‐08‐11 2020‐08‐11 No ND 2020‐08‐13 2020‐08‐24
5013648 B21_07 B21_07 5143 CORAL ST Lead Lead PEX Copper 2020‐08‐11 2020‐08‐11 No ND 2020‐08‐13 2020‐08‐24
5065860 B22_01 B22_01 1239 MONTEREY ST Lead Copper PEX Not Replaced 2020‐08‐11 No ND 2020‐08‐15 2020‐08‐24
5013510 B21_07 B21_07 222 S MILLVALE AVE Lead Lead PEX Copper 2020‐08‐11 2020‐08‐11 No 14.5 2020‐08‐12 2020‐08‐24 ND 2021‐05‐12 2021‐05‐25
5013875 B21_07 B21_07 134 S GRAHAM ST Lead Lead PEX Copper 2020‐08‐12 2020‐08‐12 No 2.14 2020‐08‐14 2020‐08‐24
5065990 B22_01 B22_01 1228 PALO ALTO ST Lead Lead PEX Copper 2020‐08‐12 2020‐08‐12 No ND 2020‐08‐13 2020‐08‐24
5065849 B22_01 B22_01 1219 MONTEREY ST Lead Copper PEX Not Replaced 2020‐08‐12 No 1.31 2020‐08‐14 2020‐08‐24
5018990 CEP_02 CEP_02 5218 COLUMBO ST Lead Lead PEX Copper 2020‐08‐12 2020‐08‐12 No 3.15 2020‐08‐13 2020‐08‐24
5065964 B22_01 B22_01 1223 PALO ALTO ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐08‐12 2020‐08‐12 No 1.55 2020‐08‐13 2020‐08‐24
5013449 B21_07 B21_07 220 S MATHILDA ST Lead Lead PEX Copper 2020‐08‐12 2020‐08‐12 No 14.5 2020‐08‐14 2020‐08‐24 5.95 2020‐11‐10 2020‐11‐16
5065855 B22_01 B22_01 1229 MONTEREY ST Lead Copper PEX Not Replaced 2020‐08‐12 No ND 2020‐08‐16 2020‐08‐24
5055493 SDWMR_2020A SDWMR_2020A 2420 GABLE ST Lead Lead PEX Copper 2020‐08‐12 2020‐08‐12 No ND 2020‐08‐13 2020‐08‐24
5013450 B21_07 B21_07 222 S MATHILDA ST Lead PEX PEX Not Replaced 2020‐08‐12 No 3.65 2020‐08‐14 2020‐08‐24
5016497 Ops Urgent LSLR 225 MAIN ST Lead Lead PEX Copper 2020‐08‐13 2020‐08‐19 No Emergency ND 2020‐08‐25 2020‐08‐31
5013504 B21_07 B21_07 234 S MILLVALE AVE Lead Lead PEX Copper 2020‐08‐13 2020‐08‐13 No 7.69 2020‐08‐14 2020‐08‐24
5013410 B21_07 B21_07 4749 FRIENDSHIP AVE Lead Lead PEX Copper 2020‐08‐13 2020‐08‐13 No 10.8 2020‐08‐16 2020‐08‐24 4.22 2020‐10‐25 2020‐11‐09
5022680 B20_07 B20_07 5631 CARNEGIE ST Lead Copper PEX Not Replaced 2020‐08‐13 No 7.3 2020‐08‐14 2020‐08‐24
5023039 B20_07 B20_07 206 57TH ST Lead Lead PEX Copper 2020‐08‐13 2020‐08‐13 No 7.01 2020‐08‐17 2020‐08‐24
5066122 B22_01 B22_01 1228 ARCH ST Lead Copper PEX Not Replaced 2020‐08‐13 No 3.56 2020‐08‐14 2020‐08‐24
5066124 B22_01 B22_01 1224 ARCH ST Lead Lead PEX Copper 2020‐08‐13 2020‐08‐13 No 15.6 2020‐08‐15 2020‐08‐24
5055165 SDWMR_2020A SDWMR_2020A 1830 ST PATRICK ST Lead Copper PEX Not Replaced 2020‐08‐13 No 1.34 2020‐08‐17 2020‐08‐24
5065975 B22_01 B22_01 1239 PALO ALTO ST Lead Copper PEX Not Replaced 2020‐08‐13 No ND 2020‐08‐22 2020‐08‐31
5013647 B21_07 B21_07 5127 CORAL ST Lead Lead PEX Copper 2020‐08‐14 2020‐08‐14 No 2.93 2020‐08‐15 2020‐08‐24
5013862 B21_07 B21_07 113 S GRAHAM ST Lead Lead PEX Copper 2020‐08‐14 2020‐08‐14 No ND 2020‐08‐18 2020‐08‐31
5055140 SDWMR_2020A SDWMR_2020A 1729 ST PATRICK ST Lead Lead PEX Copper 2020‐08‐14 2020‐08‐14 No 4.2 2020‐08‐16 2020‐08‐24
5065884 B22_01 B22_01 1216 BUENA VISTA ST Lead Lead PEX Copper 2020‐08‐17 2020‐08‐17 No 23.7 2020‐08‐21 2020‐08‐31 17.8 2020‐11‐30 2020‐12‐14 2.55 2021‐02‐20 2021‐03‐03
5065883 B22_01 B22_01 1218 BUENA VISTA ST Lead Copper PEX Not Replaced 2020‐08‐17 No 46 2020‐08‐17 2020‐08‐24 ND 2020‐11‐30 2020‐12‐08
5066098 B22_01 B22_01 1325 ARCH ST Lead Lead PEX Copper 2020‐08‐17 2020‐08‐17 No ND 2020‐08‐24 2020‐09‐09
5013772 B21_07 B21_07 5157 CORAL ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐08‐17 2020‐08‐17 No 4.02 2020‐10‐25 2020‐11‐09
5013524 B21_07 B21_07 243 S MILLVALE AVE Lead Lead PEX Copper 2020‐08‐17 2020‐08‐17 No 6 2020‐08‐20 2020‐08‐24
5013871 B21_07 B21_07 131 S GRAHAM ST Lead Lead PEX Copper 2020‐08‐17 2020‐08‐17 No ND 2020‐08‐26 2020‐08‐31
5026150 CEP_02 CEP_02 610 CHISLETT ST Lead Lead PEX Copper 2020‐08‐17 2020‐08‐17 No 4.43 2020‐08‐20 2020‐08‐24
5065981 B22_01 B22_01 1245 PALO ALTO ST Lead Lead PEX Copper 2020‐08‐17 2020‐08‐17 No 2.86 2020‐08‐18 2020‐08‐31
5065985 B22_01 B22_01 1240 PALO ALTO ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐08‐17 2020‐08‐17 No ND 2020‐09‐10 2020‐09‐21
5065885 B22_01 B22_01 1214 BUENA VISTA ST Lead Lead PEX Copper 2020‐08‐18 2020‐08‐18 No 11.6 2020‐08‐20 2020‐08‐31 15.5 2020‐11‐27 2020‐12‐08 5.37 2021‐02‐21 2021‐03‐03
5065998 B22_01 B22_01 1218 PALO ALTO ST Lead Copper PEX Not Replaced 2020‐08‐18 No ND 2020‐08‐19 2020‐08‐24
5013525 B21_07 B21_07 241 S MILLVALE AVE Lead Lead PEX Copper 2020‐08‐18 2020‐08‐18 No 18.3 2020‐08‐19 2020‐08‐24 6.22 2020‐12‐10 2020‐12‐21
5013454 B21_07 B21_07 230 S MATHILDA ST Lead Copper PEX Not Replaced 2020‐08‐18 No ND 2020‐08‐19 2020‐08‐24
5066115 B22_01 B22_01 1322 ARCH ST Lead Lead PEX Copper 2020‐08‐18 2020‐08‐18 No 22.2 2020‐08‐19 2020‐08‐24 1.34 2020‐11‐30 2020‐12‐08
5065996 B22_01 B22_01 1222 PALO ALTO ST Lead Lead PEX Copper 2020‐08‐18 2020‐08‐18 No 2.81 2020‐08‐26 2020‐09‐09
5022687 B20_07 B20_07 5645 CARNEGIE ST Lead Lead PEX Copper 2020‐08‐18 2020‐08‐18 No ND 2020‐08‐21 2020‐08‐31
5013446 B21_07 B21_07 214 S MATHILDA ST Lead Lead PEX Copper 2020‐08‐18 2020‐08‐19 No 2.08 2020‐08‐21 2020‐08‐31
5066094 B22_01 B22_01 1307 ARCH ST Lead Lead PEX Copper 2020‐08‐18 2020‐08‐18 No 3.18 2020‐08‐21 2020‐08‐31
5066004 B22_01 B22_01 1206 PALO ALTO ST Lead Copper PEX Not Replaced 2020‐08‐19 No 1.05 2020‐08‐22 2020‐08‐31
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5066120 B22_01 B22_01 1302 ARCH ST Lead Lead PEX Copper 2020‐08‐19 2020‐08‐19 No 3.01 2020‐08‐21 2020‐08‐31
5065957 B22_01 B22_01 1211 PALO ALTO ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐08‐19 2020‐08‐19 No 4.68 2020‐08‐22 2020‐08‐31
5013757 B21_07 B21_07 5154 CORAL ST Lead Lead PEX Copper 2020‐08‐19 2020‐08‐19 No 133 2020‐08‐20 2020‐08‐24 55.1 2020‐08‐20 2020‐08‐24 24.6 2020‐08‐20 2020‐08‐24 2.1 2020‐10‐09 2020‐10‐19
5022711 B20_07 B20_07 201 57TH ST REAR Lead Lead PEX Copper 2020‐08‐19 2020‐08‐19 No ND 2020‐08‐21 2020‐08‐31
5055163 SDWMR_2020A SDWMR_2020A 1826 ST PATRICK ST Lead Lead PEX Copper 2020‐08‐20 2020‐08‐21 No 4.85 2020‐08‐24 2020‐09‐01
5065888 B22_01 B22_01 1223 BUENA VISTA ST Lead Copper PEX Not Replaced 2020‐08‐20 No ND 2020‐08‐21 2020‐08‐31
5013487 B21_07 B21_07 213 S MATHILDA ST Lead Copper PEX Not Replaced 2020‐08‐20 No 8.42 2020‐08‐21 2020‐08‐31
5022692 B20_07 B20_07 201 57TH ST Lead Lead PEX Copper 2020‐08‐20 2020‐08‐20 No 34.1 2020‐08‐21 2020‐08‐31
5055489 SDWMR_2020A SDWMR_2020A 2435 GABLE ST Copper Lead PEX Copper 2020‐08‐20 2020‐08‐20 No ND 2020‐08‐23 2020‐09‐09
5066075 B22_01 B22_01 1207 ARCH ST Lead Lead PEX Copper 2020‐08‐20 2020‐08‐20 No 3.05 2020‐08‐23 2020‐08‐31
5066088 B22_01 B22_01 1225 ARCH ST Lead Copper PEX Not Replaced 2020‐08‐20 No 1.33 2020‐08‐25 2020‐08‐31
5013502 B21_07 B21_07 238 S MILLVALE AVE Lead Lead PEX Copper 2020‐08‐21 2020‐08‐21 No 11.2 2020‐08‐22 2020‐09‐09 1.05 2020‐12‐06 2020‐12‐21
5013922 B21_07 B21_07 5416 CORAL ST Lead Lead PEX Copper 2020‐08‐21 2020‐08‐21 No 4.26 2020‐08‐25 2020‐09‐21
5019777 B20_07 B20_07 106 53RD ST Lead Copper PEX Not Replaced 2020‐08‐24 No 2.63 2020‐09‐24 2020‐10‐05
5020361 B20_07 B20_07 5118 KEYSTONE ST Lead Lead PEX Copper 2020‐08‐24 2020‐08‐24 No 1.21 2020‐08‐31 2020‐09‐09
5013327 B21_07 B21_07 201 S MATHILDA ST Lead Lead PEX Copper 2020‐08‐24 2020‐08‐24 No 7.9 2020‐08‐25 2020‐08‐31
5066238 B22_01 B22_01 117 HEMLOCK ST Lead Lead PEX Copper 2020‐08‐24 2020‐08‐24 No 1.19 2020‐08‐26 2020‐08‐31
5067007 CEP_02 CEP_02 935 ITEN ST Lead Lead PEX Copper 2020‐08‐24 2020‐08‐24 No ND 2020‐08‐25 2020‐09‐09
5066241 B22_01 B22_01 1321 SANDUSKY ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐08‐24 2020‐08‐24 No ND 2020‐08‐24 2020‐08‐31
5065887 B22_01 B22_01 1221 BUENA VISTA ST Lead Copper PEX Not Replaced 2020‐08‐24 No ND 2020‐09‐01 2020‐09‐09
5055290 SDWMR_2020A SDWMR_2020A 29 ST THOMAS ST Lead Copper PEX Not Replaced 2020‐08‐24 No 9.67 2020‐08‐28 2020‐09‐09
5065878 B22_01 B22_01 1228 BUENA VISTA ST Lead Lead PEX Copper 2020‐08‐25 2020‐08‐25 No 1.11 2020‐08‐26 2020‐08‐31
5013890 B21_07 B21_07 5415 CORAL ST Lead Lead PEX Copper 2020‐08‐25 2020‐08‐25 No 1.16 2020‐08‐26 2020‐08‐31
5066235 B22_01 B22_01 113 HEMLOCK ST Lead Lead PEX Copper 2020‐08‐25 2020‐08‐25 No 1.43 2020‐11‐25 2020‐12‐08
5020039 B20_07 B20_07 5240 KEYSTONE ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐08‐25 2020‐08‐25 No ND 2020‐08‐26 2020‐08‐31
5013536 B21_07 B21_07 209 S MILLVALE AVE Lead Lead PEX Copper 2020‐08‐25 2020‐08‐25 No 5.55 2020‐08‐26 2020‐09‐09
5013489 B21_07 B21_07 203 S MATHILDA ST Lead Lead PEX Copper 2020‐08‐25 2020‐08‐25 No 9.71 2020‐08‐31 2020‐09‐09
5013918 B21_07 B21_07 5407 CORAL ST Lead Lead PEX Copper 2020‐08‐25 2020‐08‐25 No 2.45 2020‐08‐27 2020‐09‐09
5065880 B22_01 B22_01 1224 BUENA VISTA ST Lead Lead PEX Copper 2020‐08‐25 2020‐08‐25 No ND 2020‐08‐26 2020‐09‐09
5013498 B21_07 B21_07 246 S MILLVALE AVE Lead Lead PEX Copper 2020‐08‐26 2020‐08‐26 No 19.2 2020‐08‐26 2020‐09‐09 6.52 2020‐08‐27 2020‐09‐09
5013442 B21_07 B21_07 206 S MATHILDA ST Lead Lead PEX Copper 2020‐08‐26 2020‐08‐26 No 16.6 2020‐08‐27 2020‐09‐09 2.74 2020‐11‐28 2020‐12‐08
5019727 B20_07 B20_07 5152 BUTLER ST Lead Lead PEX Copper 2020‐08‐26 2020‐08‐26 No ND 2020‐10‐25 2020‐11‐09 ND 2020‐10‐28 2020‐11‐09
5019755 B20_07 B20_07 39 MCCANDLESS AVE Lead Lead PEX Copper 2020‐08‐26 2020‐08‐26 No 21 2020‐08‐27 2020‐09‐09 ND 2020‐11‐30 2020‐12‐08
5013443 B21_07 B21_07 208 S MATHILDA ST Lead Lead PEX Copper 2020‐08‐26 2020‐08‐26 No 1.21 2020‐10‐01 2020‐10‐12
5065799 B22_01 B22_01 1213 RESACA PL Lead Copper PEX Not Replaced 2020‐08‐26 No ND 2020‐08‐30 2020‐09‐09
5065796 B22_01 B22_01 1207 RESACA PL Lead Lead Tailpiece PEX Copper Tailpiece 2020‐08‐27 2020‐08‐27 No 3.35 2020‐08‐29 2020‐09‐09
5066230 B22_01 B22_01 1312 BOYLE ST Lead Lead PEX Copper 2020‐08‐27 2020‐08‐27 No ND 2020‐11‐04 2020‐11‐16
5022458 B20_07 B20_07 5331 CARNEGIE ST Lead Copper PEX Not Replaced 2020‐08‐27 No 19.9 2020‐08‐28 2020‐09‐09 ND 2021‐02‐15 2021‐02‐23
5019754 B20_07 B20_07 41 MCCANDLESS AVE Lead Lead PEX Copper 2020‐08‐27 2020‐08‐27 No 2.32 2020‐08‐28 2020‐09‐09
5054922 SDWMR_2020A SDWMR_2020A 6 MAGDALENE ST Lead Copper PEX Not Replaced 2020‐08‐27 No ND 2020‐08‐29 2020‐09‐09
5066220 B22_01 B22_01 1222 BOYLE ST Lead Copper PEX Not Replaced 2020‐08‐27 No 1.15 2020‐08‐30 2020‐09‐09
5013324 B21_07 B21_07 204 S MATHILDA ST Lead Lead PEX Copper 2020‐08‐27 2020‐08‐27 No 3.07 2020‐10‐14 2020‐11‐02
5013527 B21_07 B21_07 233 S MILLVALE AVE Lead Lead PEX Copper 2020‐08‐27 2020‐08‐27 No 31.8 2020‐08‐28 2020‐09‐09 8.17 2020‐11‐30 2020‐12‐08
5065941 B22_01 B22_01 1208 RESACA PL Lead Lead PEX Copper 2020‐08‐28 2020‐08‐28 No ND 2020‐08‐28 2020‐09‐09
5013505 B21_07 B21_07 232 S MILLVALE AVE Lead Lead PEX Copper 2020‐08‐28 2020‐08‐29 No 7.7 2020‐08‐30 2020‐09‐09
5054921 SDWMR_2020A SDWMR_2020A 2 MAGDALENE ST Copper Lead PEX Copper 2020‐08‐28 2020‐08‐28 No 58.2 2020‐08‐29 2020‐09‐09 ND 2020‐12‐13 2021‐01‐06
5018859 CEP_02 CEP_02 421 N MILLVALE AVE Lead Lead PEX Copper 2020‐08‐28 2020‐08‐28 No 3.66 2020‐08‐30 2020‐09‐09
5066209 B22_01 B22_01 1200 BOYLE ST Lead Copper PEX Not Replaced 2020‐08‐31 No 2.83 2020‐09‐02 2020‐09‐09
5065945 B22_01 B22_01 1202 RESACA PL Lead Copper PEX Not Replaced 2020‐08‐31 No 4.22 2020‐09‐01 2020‐09‐09
5019747 B20_07 B20_07 5229 BUTLER ST Lead Lead PEX Copper 2020‐08‐31 2020‐08‐31 No 7.01 2020‐09‐02 2020‐09‐09
5014154 B21_07 B21_07 305 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐08‐31 2020‐08‐31 No 33.6 2020‐08‐31 2020‐09‐09
5065811 B22_01 B22_01 1237 RESACA PL Lead Copper PEX Not Replaced 2020‐08‐31 No ND 2020‐09‐01 2020‐09‐09
5078008 SDWMR_2019 SDWMR_2019 3510 MASSACHUSETTS AVE Lead Copper PEX Not Replaced 2020‐09‐01 No ND 2020‐09‐01 2020‐09‐09 2.88 2020‐09‐02 2020‐09‐09
5078005 SDWMR_2019 SDWMR_2019 3518 MASSACHUSETTS AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐09‐01 2020‐09‐01 No 7.22 2020‐09‐02 2020‐09‐09
5023022 B20_07 B20_07 5612 DONSON WAY Lead Copper PEX Not Replaced 2020‐09‐01 No 1.42 2020‐10‐13 2020‐11‐02
5066368 B22_01 B22_01 1114 RESACA PL Lead Lead PEX Copper 2020‐09‐01 2020‐09‐01 No 2.37 2020‐09‐03 2020‐09‐09
5065807 B22_01 B22_01 1229 RESACA PL Lead Copper PEX Not Replaced 2020‐09‐01 No 1.46 2020‐09‐04 2020‐09‐14
5065929 B22_01 B22_01 1230 RESACA PL Lead Lead PEX Copper 2020‐09‐01 2020‐09‐01 No 1.21 2020‐09‐03 2020‐09‐09
5013445 B21_07 B21_07 210 S MATHILDA ST Lead Lead PEX Copper 2020‐09‐02 2020‐09‐02 No 27.8 2020‐09‐20 2020‐10‐05
5066213 B22_01 B22_01 1207 LORAINE ST Lead Lead PEX Copper 2020‐09‐02 2020‐09‐02 No ND 2020‐09‐04 2020‐09‐14
5065810 B22_01 B22_01 1235 RESACA PL Lead Lead PEX Copper 2020‐09‐02 2020‐09‐02 No 1.48 2020‐09‐05 2020‐09‐14
5065925 B22_01 B22_01 1236 RESACA PL Lead Copper PEX Not Replaced 2020‐09‐02 No 3.25 2020‐09‐30 2020‐10‐12
5022352 Ops Urgent LSLR 914 HIGHVIEW ST Lead Lead PEX Copper 2020‐09‐03 2020‐09‐10 No Emergency 1.86 2020‐09‐24 2020‐10‐12
5066218 B22_01 B22_01 1214 BOYLE ST Lead Lead PEX Copper 2020‐09‐03 2020‐09‐03 No 1.25 2020‐09‐08 2020‐09‐21
5055288 SDWMR_2020A SDWMR_2020A 31 ST THOMAS ST Lead Lead PEX Copper 2020‐09‐03 2020‐09‐03 No 5.57 2020‐09‐07 2020‐09‐14
5065927 B22_01 B22_01 1232 RESACA PL Lead Lead PEX Copper 2020‐09‐03 2020‐09‐03 No 3.1 2020‐09‐04 2020‐09‐14
5065805 B22_01 B22_01 1225 RESACA PL Lead Copper PEX Not Replaced 2020‐09‐03 No ND 2020‐09‐05 2020‐09‐21
5066215 B22_01 B22_01 1209 LORAINE ST Lead Lead PEX Copper 2020‐09‐03 2020‐09‐03 No 1.55 2020‐09‐22 2020‐09‐28
5025371 Ops Urgent LSLR 5815 ELGIN ST Lead Lead PEX Copper 2020‐09‐04 2020‐09‐14 No Emergency 9.88 2020‐09‐14 2020‐10‐05
5042625 Ops Urgent LSLR 2057 BEECHWOOD BLVD Lead Lead PEX Copper 2020‐09‐04 2020‐09‐22 No Emergency ND 2020‐09‐23 2020‐10‐05
5023021 B20_07 B20_07 5614 DONSON WAY Lead Lead PEX Copper 2020‐09‐04 2020‐09‐04 No ND 2020‐10‐18 2020‐11‐02
5070832 B22_01 B22_01 1413 PORTERFIELD ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐09‐08 2020‐09‐08 No 6.12 2020‐10‐01 2020‐10‐12
5000643 B16_06 B16_06 312 GIST ST Lead Copper PEX Not Replaced 2020‐09‐08 No ND 2020‐11‐14 2020‐11‐30
5065930 B22_01 B22_01 1228 RESACA PL Lead Tailpiece Lead PEX Copper 2020‐09‐08 2020‐09‐08 No 1.02 2020‐09‐10 2020‐09‐21
5065802 B22_01 B22_01 1219 RESACA PL Lead Copper PEX Not Replaced 2020‐09‐08 No 14.7 2020‐09‐11 2020‐09‐21
5066071 B22_01 B22_01 1109 ARCH ST Lead Copper PEX Not Replaced 2020‐09‐09 No ND 2020‐09‐10 2020‐09‐21
5070833 B22_01 B22_01 1415 PORTERFIELD ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐09‐09 2020‐09‐09 No 75.7 2020‐09‐10 2020‐09‐21 5.6 2020‐10‐06 2020‐10‐19
5070838 B22_01 B22_01 1425 PORTERFIELD ST Lead Copper PEX Not Replaced 2020‐09‐09 No 2.78 2020‐09‐10 2020‐09‐21
5066078 B22_01 B22_01 1211 ARCH ST Lead Lead PEX Copper 2020‐09‐09 2020‐09‐09 No ND 2020‐11‐25 2020‐12‐14
5022572 B20_07 B20_07 5403 BERLIN WAY Lead Copper PEX Not Replaced 2020‐09‐09 No ND 2020‐09‐10 2020‐09‐21
5016493 Urgent LSLR Urgent LSLR 215 MAIN ST Lead Lead PEX Copper 2020‐09‐09 2020‐09‐09 No Emergency ND 2020‐09‐13 2020‐09‐21
5065944 B22_01 B22_01 1204 RESACA PL Lead Lead PEX Copper 2020‐09‐10 2020‐09‐10 No ND 2020‐09‐10 2020‐09‐21
5065795 B22_01 B22_01 1205 RESACA PL Lead Lead Tailpiece PEX Copper Tailpiece 2020‐09‐10 2020‐09‐10 No ND 2020‐09‐10 2020‐09‐21
5066021 B22_01 B22_01 1327 VETO ST Lead Lead PEX Copper 2020‐09‐10 2020‐09‐10 No 4.09 2020‐09‐15 2020‐09‐21
5078004 SDWMR_2019 SDWMR_2019 3522 MASSACHUSETTS AVE Lead Lead PEX Copper 2020‐09‐10 2020‐09‐10 No 1.43 2020‐09‐11 2020‐09‐23
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5065936 B22_01 B22_01 1216 RESACA PL Lead Copper PEX Not Replaced 2020‐09‐10 No ND 2020‐09‐11 2020‐09‐21
5066024 B22_01 B22_01 1321 VETO Lead Lead Tailpiece PEX Copper Tailpiece 2020‐09‐10 2020‐09‐10 No 11 2020‐09‐11 2020‐09‐21 ND 2020‐12‐14 2021‐01‐06
5000520 B16_06 B16_06 113 GIST ST Lead Copper PEX Not Replaced 2020‐09‐11 No ND 2020‐09‐12 2020‐09‐21
5027276 CEP_03 CEP_03 324 N FAIRMOUNT ST Lead Lead PEX Copper 2020‐09‐11 2020‐09‐11 No 2.77 2020‐09‐14 2020‐09‐21
5078002 SDWMR_2019 SDWMR_2019 3526 MASSACHUSETTS AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐09‐11 2020‐09‐11 No ND 2020‐12‐09 2020‐12‐21
5066127 B22_01 B22_01 1216 ARCH ST Lead Lead PEX Copper 2020‐09‐11 2020‐09‐11 No 7.16 2020‐09‐12 2020‐09‐21
5066031 B22_01 B22_01 1300 SHERMAN AVE Lead Copper PEX Not Replaced 2020‐09‐11 No 1.62 2020‐09‐14 2020‐09‐21
5013331 B21_07 B21_07 4922 PENN AVE Lead Copper PEX Not Replaced 2020‐09‐12 No 1.73 2020‐09‐16 2020‐09‐21
5066010 B22_01 B22_01 1225 SHERMAN AVE Lead Copper PEX Not Replaced 2020‐09‐14 No ND 2020‐09‐26 2020‐10‐12
5028299 CEP_03 CEP_03 6336 JACKSON ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐09‐14 2020‐09‐14 No ND 2020‐09‐18 2020‐09‐28
5027271 CEP_03 CEP_03 304 N FAIRMOUNT ST Lead Lead PEX Copper 2020‐09‐14 2020‐09‐14 No 1.17 2020‐09‐18 2020‐09‐28
5066084 B22_01 B22_01 1220 VETO ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐09‐14 2020‐09‐14 No ND 2020‐09‐21 2020‐09‐28
5077707 SDWMR_2019 SDWMR_2019 3611 MASSACHUSETTS AVE Lead Lead PEX Copper 2020‐09‐14 2020‐09‐14 No 3.77 2020‐09‐16 2020‐09‐23
5066037 B22_01 B22_01 1225 VETO ST Lead Copper PEX Not Replaced 2020‐09‐14 No ND 2020‐09‐15 2020‐09‐21
5077731 SDWMR_2019 SDWMR_2019 3616 MASSACHUSETTS AVE Lead Copper PEX Not Replaced 2020‐09‐14 No ND 2020‐11‐16 2020‐11‐23
5066019 B22_01 B22_01 1311 SHERMAN AVE Lead Lead PEX Copper 2020‐09‐14 2020‐09‐14 No ND 2020‐09‐16 2020‐09‐21
5077995 SDWMR_2019 SDWMR_2019 3540 MASSACHUSETTS AVE Lead Lead PEX Copper 2020‐09‐14 2020‐09‐14 No 6.05 2020‐09‐15 2020‐09‐23
5019349 B21_07 B21_07 5005 PENN AVE Lead Copper PEX Not Replaced 2020‐09‐15 No 1.05 2020‐09‐16 2020‐09‐21
5025750 CEP_03 CEP_03 5624 JACKSON ST Lead Lead PEX Copper 2020‐09‐15 2020‐09‐15 No 1.73 2020‐09‐15 2020‐09‐21
5066107 B22_01 B22_01 1327 REDDOUR ST Lead Lead PEX Copper 2020‐09‐15 2020‐09‐15 No ND 2020‐11‐24 2020‐12‐08
5066137 B22_01 B22_01 1205 REDDOUR ST Lead Lead PEX Copper 2020‐09‐15 2020‐09‐15 No ND 2020‐09‐16 2020‐09‐28
5066042 B22_01 B22_01 1218 SHERMAN AVE Lead Copper PEX Not Replaced 2020‐09‐16 No 1.96 2020‐09‐18 2020‐09‐28
5000658 B16_06 B16_06 36 GIST ST Lead Lead PEX Copper 2020‐09‐16 2020‐09‐16 No 3.57 2020‐09‐16 2020‐09‐21
5055615 CEP_03 CEP_03 447 KATHLEEN ST Lead Lead PEX Copper 2020‐09‐16 2020‐09‐17 No 1.16 2020‐09‐18 2020‐09‐28
5013758 B21_07 B21_07 5152 CORAL ST Lead Copper PEX Not Replaced 2020‐09‐16 No 2.69 2020‐09‐18 2020‐09‐28
5000660 B16_06 B16_06 40 GIST ST Lead Lead PEX Copper 2020‐09‐17 2020‐09‐17 No 3.27 2020‐09‐19 2020‐10‐05
5066055 B22_01 B22_01 1116 SHERMAN AVE Lead Lead PEX Copper 2020‐09‐17 2020‐09‐17 No 3.75 2020‐09‐18 2020‐09‐28
5024633 CEP_03 CEP_03 217 N GRAHAM ST Lead Lead PEX Copper 2020‐09‐17 2020‐09‐17 No ND 2020‐09‐18 2020‐10‐05
5027122 CEP_03 CEP_03 6302 STANTON AVE Lead Lead PEX Copper 2020‐09‐17 2020‐09‐17 No ND 2020‐09‐21 2020‐09‐28
5023019 B20_07 B20_07 5618 CARNEGIE ST Lead Lead PEX Copper 2020‐09‐17 2020‐09‐18 No ND 2020‐09‐19 2020‐09‐28
5058368 CEP_03 CEP_03 445 BIGHAM ST Lead Lead PEX Copper 2020‐09‐17 2020‐09‐18 No 1.84 2020‐09‐22 2020‐09‐28
5065972 B22_01 B22_01 1236 FILSON ST Lead Copper PEX Not Replaced 2020‐09‐17 No 4.99 2020‐09‐18 2020‐09‐28
5065973 B22_01 B22_01 1238 FILSON ST Lead Lead PEX Copper 2020‐09‐17 2020‐09‐17 No ND 2020‐11‐17 2020‐11‐23
5054992 SDWMR_2020A SDWMR_2020A 4 CROSSMAN ST Copper Lead PEX Copper 2020‐09‐18 2020‐09‐18 No ND 2020‐09‐21 2020‐09‐29
5063331 CEP_02 CEP_02 905 ELKTON ST Lead Lead PEX Copper 2020‐09‐18 2020‐09‐18 No 1.22 2020‐09‐22 2020‐09‐28
5013644 B21_07 B21_07 5134 PENN AVE Lead Lead PEX Copper 2020‐09‐21 2020‐09‐21 No 53.9 2020‐09‐21 2020‐10‐12
5032535 SDWMR_2020B SDWMR_2020B 7142 APPLE AVE Copper Lead PEX Copper 2020‐09‐21 2020‐09‐21 No ND 2020‐09‐24 2020‐10‐06
5078011 SDWMR_2019 SDWMR_2019 1616 FALCK AVE Lead Lead PEX Copper 2020‐09‐21 2020‐09‐21 No 2.41 2020‐11‐10 2020‐11‐23
5023066 B20_07 B20_07 220 57TH ST Lead Lead PEX Copper 2020‐09‐21 2020‐09‐21 No 43.5 2020‐09‐22 2020‐10‐05
5065758 B22_01 B22_01 706 N TAYLOR AVE Lead Lead PEX Copper 2020‐09‐21 2020‐09‐21 No ND 2020‐10‐06 2020‐10‐12
5000653 B16_06 B16_06 41 GIST ST Lead Lead PEX Copper 2020‐09‐21 2020‐09‐21 No 2.44 2020‐09‐22 2020‐09‐28
5065960 B22_01 B22_01 1217 PALO ALTO ST Lead Lead PEX Copper 2020‐09‐21 2020‐09‐21 No ND 2020‐09‐22 2020‐09‐28
5065913 B22_01 B22_01 408 N TAYLOR AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐09‐21 2020‐09‐21 No ND 2020‐11‐12 2020‐11‐23
5065755 B22_01 B22_01 712 N TAYLOR AVE Lead Lead PEX Copper 2020‐09‐22 2020‐09‐22 No 1.23 2020‐10‐04 2020‐10‐12
5051916 CEP_03 CEP_03 2319 WELLINGTON ST Lead Lead PEX Copper 2020‐09‐22 2020‐09‐22 No 6.87 2020‐09‐23 2020‐10‐19
5029568 CEP_03 CEP_03 505 PAULSON AVE Lead Lead PEX Copper 2020‐09‐22 2020‐09‐22 No 3.15 2020‐09‐26 2020‐10‐19
5066007 B22_01 B22_01 1200 PALO ALTO ST Lead Lead PEX Copper 2020‐09‐22 2020‐09‐22 No ND 2020‐09‐24 2020‐10‐05
5065948 B22_01 B22_01 1200 RESACA PL Lead Copper PEX Not Replaced 2020‐09‐22 No ND 2020‐09‐23 2020‐10‐05
5065869 B22_01 B22_01 613 N TAYLOR AVE Lead Copper PEX Not Replaced 2020‐09‐23 No 5.45 2020‐09‐24 2020‐10‐05
5052031 CEP_03 CEP_03 2305 PATTERSON ST Lead Lead PEX Copper 2020‐09‐23 2020‐09‐23 No ND 2020‐09‐25 2020‐10‐19
5000647 B16_06 B16_06 311 GIST ST Lead Lead PEX Copper 2020‐09‐23 2020‐09‐23 No 5.26 2020‐09‐25 2020‐10‐05
5065757 B22_01 B22_01 708 N TAYLOR AVE Lead Lead PEX Copper 2020‐09‐23 2020‐09‐23 No 24 2020‐09‐25 2020‐10‐05
5031779 CEP_03 CEP_03 1330 GROTTO ST Lead Lead PEX Copper 2020‐09‐23 2020‐09‐23 No 4.8 2020‐09‐24 2020‐10‐19
5065768 B22_01 B22_01 610 N TAYLOR AVE Lead Lead PEX Copper 2020‐09‐24 2020‐09‐24 No 4.78 2020‐09‐26 2020‐10‐05
5065862 B22_01 B22_01 605 N TAYLOR AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐09‐24 2020‐09‐24 No ND 2020‐09‐27 2020‐10‐05
5066228 B22_01 B22_01 1306 BOYLE ST Lead Copper PEX Not Replaced 2020‐09‐24 No 1.01 2020‐09‐30 2020‐10‐12
5054923 SDWMR_2020A SDWMR_2020A 20 MAGDALENE ST Copper Lead PEX Copper 2020‐09‐24 2020‐09‐24 No ND 2021‐01‐19
5014188 CEP_03 CEP_03 368 W PENN PL Lead Lead PEX Copper 2020‐09‐25 2020‐09‐25 No 18.9 2020‐09‐27 2020‐10‐19 11.2 2021‐02‐01 2021‐02‐08
5019682 B21_07 B21_07 5209 PENN AVE Lead Lead PEX Copper 2020‐09‐25 2020‐09‐25 No ND 2020‐11‐16 2020‐11‐23
5044562 Ops Urgent LSLR 223 HOMESTEAD ST Copper Lead PEX Copper 2020‐09‐28 2020‐10‐02 No Emergency 1.27 2020‐10‐03 2020‐10‐12
5065760 B22_01 B22_01 702 N TAYLOR AVE Lead Copper PEX Not Replaced 2020‐09‐28 No 71.2 2020‐09‐29 2020‐10‐12 9.72 2020‐10‐10 2020‐10‐19
5076880 CEP_03 CEP_03 1251 SUPERIOR AVE Lead Lead PEX Copper 2020‐09‐28 2020‐09‐28 No 7.48 2020‐09‐30 2020‐10‐19
5000619 B16_06 B16_06 1726 TUSTIN ST Lead Lead PEX Copper 2020‐09‐28 2020‐09‐28 No ND 2020‐10‐01 2020‐10‐12
5065829 B22_01 B22_01 1236 MONTEREY ST Lead Copper PEX Not Replaced 2020‐09‐29 No 8.58 2020‐09‐30 2020‐10‐12
5077597 CEP_03 CEP_03 3575 ELMHURST AVE Lead Lead PEX Copper 2020‐09‐29 2020‐09‐29 No 10.8 2020‐10‐01 2020‐10‐19 1.06 2021‐03‐13 2021‐03‐22
5055100 SDWMR_2020A SDWMR_2020A 60 MAGDALENA ST Lead PEX PEX Not Replaced 2020‐09‐29 No ND 2020‐09‐30 2020‐10‐13
5050866 CEP_03 CEP_03 2325 HARCUM WAY Lead Lead PEX Copper 2020‐09‐29 2020‐09‐29 No ND 2020‐11‐28 2020‐12‐08
5078090 SDWMR_2019 SDWMR_2019 1558 HUBBARD ST PEX Lead PEX Copper 2020‐09‐29 2020‐09‐29 No 1.43 2020‐10‐02 2020‐10‐13
5027188 SDWMR_2020B SDWMR_2020B 814 N SHERIDAN AVE Lead Lead PEX Copper 2020‐09‐29 2020‐09‐29 No 1.77 2020‐10‐01 2020‐10‐13
5019684 B21_07 B21_07 5213 PENN AVE Lead Lead PEX Copper 2020‐09‐30 2020‐09‐30 No ND 2020‐10‐06 2020‐10‐19
5065784 B22_01 B22_01 508 N TAYLOR AVE Lead Lead PEX Copper 2020‐09‐30 2020‐09‐30 No 1.2 2020‐10‐02 2020‐10‐12
5065785 B22_01 B22_01 506 N TAYLOR AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐09‐30 2020‐09‐30 No 2.55 2020‐10‐01 2020‐10‐12
5000612 B16_06 B16_06 1718 TUSTIN ST Lead Lead PEX Copper 2020‐09‐30 2020‐09‐30 No ND 2020‐10‐03 2020‐10‐12
5027193 SDWMR_2020B SDWMR_2020B 815 N SHERIDAN AVE Copper Lead PEX Copper 2020‐09‐30 2020‐09‐30 No 82.5 2020‐10‐02 2020‐10‐13 4.02 2020‐10‐14 2020‐11‐03
5066110 B22_01 B22_01 110 MCNARY BLVD Lead Lead PEX Copper 2020‐09‐30 2020‐09‐30 No ND 2020‐10‐02 2020‐10‐12
5061947 Urgent LSLR Urgent LSLR 53 MCKNIGHT ST Lead Lead PEX Copper 2020‐10‐01 2020‐10‐01 No Emergency 4.48 2020‐12‐07 2020‐12‐29
5066599 CEP_03 CEP_03 1108 JAMES ST Lead Lead PEX Copper 2020‐10‐01 2020‐10‐01 No 1.75 2020‐11‐13 2020‐11‐23
5000629 B16_06 B16_06 1812 TUSTIN ST Lead Lead PEX Copper 2020‐10‐01 2020‐10‐01 No 4.02 2020‐10‐22 2020‐11‐09
5065792 B22_01 B22_01 424 N TAYLOR AVE Lead Lead PEX Copper 2020‐10‐01 2020‐10‐01 No ND 2020‐10‐02 2020‐10‐12
5122127 CEP_03 CEP_03 139 CLARA STREET Lead Lead PEX Copper 2020‐10‐05 2020‐10‐05 No ND 2020‐10‐06 2020‐10‐19
5000575 B16_06 B16_06 36 MILTENBERGER ST Lead Copper PEX Not Replaced 2020‐10‐05 No ND 2020‐10‐05 2020‐10‐12
5065714 B22_01 B22_01 913 W NORTH AVE Lead Lead PEX Copper 2020‐10‐05 2020‐10‐05 No ND 2020‐10‐05 2020‐10‐12
5000614 B16_06 B16_06 1723 LOCUST ST Lead Lead PEX Copper 2020‐10‐05 2020‐10‐05 No 2.73 2020‐10‐05 2020‐10‐12
5065772 B22_01 B22_01 602 N TAYLOR AVE Lead Copper PEX Not Replaced 2020‐10‐05 No ND 2020‐10‐06 2020‐10‐12
5065915 B22_01 B22_01 412 N TAYLOR AVE Lead Copper PEX Not Replaced 2020‐10‐05 No 1.18 2020‐10‐06 2020‐10‐12
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5063265 CEP_02 CEP_02 1025 UVILLA ST Lead Copper PEX Not Replaced 2020‐10‐05 No 4.11 2020‐10‐06 2020‐10‐12
5065713 B22_01 B22_01 911 W NORTH AVE Lead Copper PEX Not Replaced 2020‐10‐05 No ND 2020‐10‐22 2020‐11‐02
5010226 Ops Urgent LSLR 4789 WALLINGFORD ST Lead Lead PEX Copper 2020‐10‐06 2020‐10‐09 No Emergency 5.07 2020‐10‐12 2020‐10‐19
5000607 B16_06 B16_06 1707 LOCUST ST Lead Lead PEX Copper 2020‐10‐06 2020‐10‐06 No 1.96 2020‐10‐07 2020‐10‐12
5065914 B22_01 B22_01 410 N TAYLOR AVE Lead Lead PEX Copper 2020‐10‐06 2020‐10‐06 No 1.04 2020‐10‐07 2020‐10‐12
5026538 SDWMR_2020B SDWMR_2020B 823 N SHERIDAN AVE Lead Lead PEX Copper 2020‐10‐06 2020‐10‐06 No ND 2020‐10‐08 2020‐10‐20
5065912 B22_01 B22_01 406 N TAYLOR AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐10‐06 2020‐10‐06 No ND 2020‐10‐09 2020‐10‐19
5078117 SDWMR_2019 SDWMR_2019 1419 HUBBARD ST Lead Lead PEX Copper 2020‐10‐06 2020‐10‐06 No ND 2020‐10‐11 2020‐10‐20
5065911 B22_01 B22_01 404 N TAYLOR AVE Lead Copper PEX Not Replaced 2020‐10‐07 No 3.05 2020‐10‐08 2020‐10‐19
5078309 CEP_03 CEP_03 3413 FLEMING AVE Lead Copper PEX Not Replaced 2020‐10‐07 No 41.9 2020‐10‐08 2020‐10‐19 ND 2021‐01‐06 2021‐01‐19
5080952 CEP_03 CEP_03 1257 TERMON AVE Lead Lead PEX Copper 2020‐10‐07 2020‐10‐07 No 1.06 2020‐10‐09 2020‐10‐19
5078082 SDWMR_2019 SDWMR_2019 1534 HUBBARD ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐10‐08 2020‐10‐08 No 42.6 2020‐10‐09 2020‐11‐09 1.24 2021‐05‐22 2021‐06‐02
5065890 B22_01 B22_01 1227 BUENA VISTA ST Lead Copper PEX Not Replaced 2020‐10‐08 No ND 2020‐10‐10 2020‐11‐09
5002906 CEP_03 CEP_03 218 CHESTERFIELD RD Lead Lead PEX Copper 2020‐10‐08 2020‐10‐08 No 2.09 2020‐10‐10 2020‐11‐09
5000665 B16_06 B16_06 1835 BLVD OF THE ALLIES Lead Copper PEX Not Replaced 2020‐10‐08 No 4.87 2020‐10‐08 2020‐10‐19 2.23 2020‐10‐12 2020‐10‐19
5000717 B16_06 B16_06 16 SENECA ST Lead Lead PEX Copper 2020‐10‐08 2020‐10‐08 No 2.04 2020‐10‐09 2020‐11‐09
5002905 CEP_03 CEP_03 216 CHESTERFIELD Lead Lead PEX Copper 2020‐10‐08 2020‐10‐08 No 4.44 2020‐10‐10 2020‐11‐09
5003074 CEP_03 CEP_03 223 CHESTERFIELD RD Lead Lead PEX Copper 2020‐10‐09 2020‐10‐09 No 1.03 2020‐10‐13 2020‐11‐09
5026545 SDWMR_2020B SDWMR_2020B 830 N SHERIDAN AVE Lead Lead PEX Copper 2020‐10‐09 2020‐10‐09 No 1.76 2020‐10‐12 2020‐10‐20
5003075 CEP_03 CEP_03 221 CHESTERFIELD RD Lead Lead PEX Copper 2020‐10‐09 2020‐10‐09 No 11.8 2020‐10‐09 2020‐11‐09
5066054 B22_01 B22_01 1200 SHERMAN AVE Lead Copper PEX Not Replaced 2020‐10‐12 No ND 2020‐10‐24 2020‐11‐09
5026534 SDWMR_2020B SDWMR_2020B 839 N SHERIDAN AVE Copper Lead PEX Copper 2020‐10‐12 2020‐10‐12 No 3.03 2020‐10‐13 2020‐10‐20
5000530 B16_06 B16_06 120 MILTENBERGER ST Lead Lead PEX Copper 2020‐10‐12 2020‐10‐12 No ND 2020‐10‐22 2020‐11‐16
5046072 CEP_03 CEP_03 4200 LYDIA ST Lead Lead PEX Copper 2020‐10‐12 2020‐10‐12 No 2.57 2020‐10‐15 2020‐11‐02
5066065 B22_01 B22_01 210 W NORTH AVE Lead Lead PEX Copper 2020‐10‐12 2020‐10‐12 No 1.98 2020‐10‐14 2020‐10‐19
5042041 CEP_03 CEP_03 6674 WOODWELL ST Lead Copper PEX Not Replaced 2020‐10‐12 No 2.29 2020‐10‐14 2020‐11‐02
5018984 CEP_02 CEP_02 5133 HILLCREST ST Lead Copper PEX Not Replaced 2020‐10‐13 No ND 2020‐11‐30 2020‐12‐08
5046550 CEP_03 CEP_03 4317 LYDIA ST Lead Lead PEX Copper 2020‐10‐13 2020‐10‐13 No 536 2020‐10‐16 2020‐11‐02 35.9 2020‐11‐02 2020‐11‐16
5000664 B16_06 B16_06 1841 BLVD OF THE ALLIES Lead Lead PEX Copper 2020‐10‐13 2020‐10‐13 No 4.01 2020‐10‐15 2020‐11‐02
5066366 B22_01 B22_01 500 W NORTH AVE Lead Copper PEX Not Replaced 2020‐10‐14 No ND 2020‐10‐15 2020‐11‐02
5066379 B22_01 B22_01 400 W NORTH AVE Lead Copper PEX Not Replaced 2020‐10‐14 No 1.41 2020‐10‐15 2020‐11‐02
5050072 SDWMR_2020A SDWMR_2020A 4321 MURRAY AVE Lead Copper PEX Not Replaced 2020‐10‐14 No 5.31 2021‐08‐28 2021‐09‐20
5010243 CEP_03 CEP_03 4724 WALLINGFORD ST Lead Lead PEX Copper 2020‐10‐14 2020‐10‐14 No 5.54 2020‐10‐18 2020‐11‐02
5046132 CEP_03 CEP_03 4215 SHIELDS ST Lead Lead PEX Copper 2020‐10‐14 2020‐10‐14 No 8.77 2020‐10‐15 2020‐11‐02
5065844 B22_01 B22_01 1209 DAY ST Lead Lead PEX Copper 2020‐10‐14 2020‐10‐14 No 18 2020‐10‐15 2020‐11‐02
5002388 B16_06 B16_06 1 SENECA ST Lead Copper PEX Not Replaced 2020‐10‐15 No ND 2020‐10‐16 2020‐11‐02
5050060 SDWMR_2020A SDWMR_2020A 4318 MURRAY AVE Lead Lead PEX Copper 2020‐10‐15 2020‐10‐15 No 7.73 2020‐10‐16 2020‐11‐03
5078070 SDWMR_2019 SDWMR_2019 3428 SIPE ST Lead Copper PEX Not Replaced 2020‐10‐15 No 13.7 2020‐10‐16 2020‐11‐03
5000663 B16_06 B16_06 1843 BLVD OF THE ALLIES Lead Lead PEX Copper 2020‐10‐15 2020‐10‐15 No 2.38 2020‐10‐18 2020‐11‐02
5028491 CEP_03 CEP_03 6350 STANTON AVE Lead Lead PEX Copper 2020‐10‐16 2020‐10‐16 No 3.86 2020‐10‐17 2020‐11‐02
5026551 SDWMR_2020B SDWMR_2020B 6106 JACKSON ST Lead Lead PEX Copper 2020‐10‐16 2020‐10‐16 No 2.13 2020‐10‐17 2020‐11‐03
5050327 SDWMR_2020A SDWMR_2020A 4348 MURRAY AVE Lead Lead PEX Copper 2020‐10‐16 2020‐10‐16 No ND 2020‐10‐20 2020‐11‐03
5065910 B22_01 B22_01 402 N TAYLOR AVE Lead Lead PEX Copper 2020‐10‐19 2020‐10‐19 No 51 2020‐10‐21 2020‐11‐09 34.7 2020‐11‐19 2020‐11‐30 1.16 2021‐05‐03 2021‐05‐17
5078064 SDWMR_2019 SDWMR_2019 3451 SIPE ST Lead Lead PEX Copper 2020‐10‐19 2020‐10‐19 No 1.09 2020‐10‐21 2020‐11‐03
5026587 SDWMR_2020B SDWMR_2020B 6105 JACKSON ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐10‐20 2020‐10‐20 No 20000 2020‐12‐29 2021‐01‐25 ND 2021‐05‐04 2021‐06‐08
5032129 SDWMR_2020B SDWMR_2020B 1410 OBERLIN ST Lead Copper PEX Not Replaced 2020‐10‐20 No ND 2020‐10‐28 2020‐11‐09
5026529 SDWMR_2020B SDWMR_2020B 6048 JACKSON ST Lead Lead PEX Copper 2020‐10‐20 2020‐10‐20 No 1.22 2020‐12‐08 2020‐12‐21
5026585 SDWMR_2020B SDWMR_2020B 6119 JACKSON ST Lead Lead PEX Copper 2020‐10‐21 2020‐10‐21 No ND 2020‐10‐22 2020‐11‐09
5078065 SDWMR_2019 SDWMR_2019 3443 SIPE ST Lead Lead PEX Copper 2020‐10‐21 2020‐10‐21 No 1.77 2020‐10‐22 2020‐11‐09
5007664 Ops Urgent LSLR 4301 ANDOVER TER Lead Lead PEX Copper 2020‐10‐22 2020‐10‐28 No Emergency 283 2020‐10‐31 2020‐11‐16 9.57 2020‐11‐16 2020‐11‐23
5070807 B22_01 B22_01 124 HEMLOCK ST Lead Lead PEX Copper 2020‐10‐22 2020‐10‐22 No ND 2020‐10‐27 2020‐11‐09
5048540 CEP_03 CEP_03 5217 2ND AVE Lead Lead PEX Copper 2020‐10‐22 2020‐10‐22 No ND 2020‐11‐04 2020‐11‐16
5026528 SDWMR_2020B SDWMR_2020B 6055 JACKSON ST Lead Lead PEX Copper 2020‐10‐22 2020‐10‐22 No 1.64 2020‐10‐25 2020‐11‐09
5050335 SDWMR_2020A SDWMR_2020A 4370 MURRAY AVE Lead Lead PEX Copper 2020‐10‐22 2020‐10‐22 No ND 2021‐01‐04 2021‐01‐19
5050336 SDWMR_2020A SDWMR_2020A 4372 MURRAY AVE Lead Lead PEX Copper 2020‐10‐22 2020‐10‐22 No ND 2020‐10‐26 2020‐11‐09
5050337 SDWMR_2020A SDWMR_2020A 4374 MURRAY AVE Copper Lead PEX Copper 2020‐10‐23 2020‐10‐23 No 2.95 2020‐10‐26 2020‐11‐09
5026252 CEP_03 CEP_03 729 MELLON ST Lead Lead PEX Copper 2020‐10‐23 2020‐10‐23 No 3.22 2020‐10‐23 2020‐11‐02
5050326 SDWMR_2020A SDWMR_2020A 4344 MURRAY AVE Lead Lead PEX Copper 2020‐10‐23 2020‐10‐23 No ND 2020‐10‐24 2020‐11‐09
5134127 SDWMR_2020B SDWMR_2020B 1502 OBERLIN Lead Lead PEX Copper 2020‐10‐23 2020‐10‐23 No ND 2020‐12‐09 2020‐12‐29
5050325 SDWMR_2020A SDWMR_2020A 4338 MURRAY AVE Copper Lead PEX Copper 2020‐10‐23 2020‐10‐23 No 1.23 2020‐12‐01 2020‐12‐29
5050330 SDWMR_2020A SDWMR_2020A 4356 MURRAY AVE Lead Lead PEX Copper 2020‐10‐23 2020‐10‐23 No 50.2 2020‐10‐23 2020‐11‐09 ND 2020‐11‐17 2020‐11‐23
5069444 Ops Urgent LSLR 1723 RIALTO ST Lead Lead PEX Copper 2020‐10‐24 2020‐11‐20 No Emergency 1.47 2020‐11‐21 2020‐11‐30
5016434 CEP_03 CEP_03 216 FISK ST Lead Lead PEX Copper 2020‐10‐27 2020‐10‐27 No 2.13 2020‐10‐28 2020‐11‐16
5028440 CEP_03 CEP_03 6345 GLENVIEW PL Lead Lead PEX Copper 2020‐10‐27 2020‐10‐27 No 2.72 2020‐10‐29 2020‐11‐16
5015050 SDWMR_2019 SDWMR_2019 5501 BAUM BLVD Lead Lead PEX Not Replaced 2020‐10‐28 Yes 1.66 2020‐12‐23 2021‐01‐11
5050344 SDWMR_2020A SDWMR_2020A 4377 MURRAY AVE Lead Lead PEX Copper 2020‐10‐28 2020‐10‐28 No 2.42 2020‐12‐22 2021‐01‐19
5052072 CEP_03 CEP_03 2424 PATTERSON ST Lead Lead PEX Copper 2020‐11‐03 2020‐11‐03 No 9.08 2020‐11‐05 2020‐11‐16
5020721 CEP_03 CEP_03 5414 CAMELIA ST Lead Lead PEX Copper 2020‐11‐04 2020‐11‐04 No 2.14 2020‐11‐10 2020‐11‐23
5049756 SDWMR_2020A SDWMR_2020A 4026 MURRAY AVE Lead Lead PEX Copper 2020‐11‐04 2020‐11‐04 No 6.1 2020‐11‐07 2020‐12‐15
5049757 SDWMR_2020A SDWMR_2020A 4030 MURRAY AVE Lead Lead PEX Copper 2020‐11‐04 2020‐11‐04 No 9.48 2020‐11‐05 2020‐11‐17
5049750 SDWMR_2020A SDWMR_2020A 4008 MURRAY AVE Lead Copper PEX Not Replaced 2020‐11‐04 No 1.53 2020‐11‐09 2020‐11‐30
5049797 SDWMR_2020A SDWMR_2020A 4005 MURRAY AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐11‐04 2020‐11‐04 No 10.6 2020‐11‐06 2020‐11‐17
5122593 CEP_03 CEP_03 1041 EVERGREEN AVENUE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐11‐05 2020‐11‐05 No 1.6 2020‐11‐06 2020‐11‐16
5031903 SDWMR_2020B SDWMR_2020B 1460 OBERLIN ST Lead Lead PEX Copper 2020‐11‐05 2020‐11‐05 No 78.7 2020‐11‐06 2020‐11‐17 45 2020‐11‐20 2020‐11‐30 1.69 2021‐05‐03 2021‐05‐10
5018778 Ops Urgent LSLR 419 N MATHILDA ST Lead Lead PEX Copper 2020‐11‐06 2020‐11‐17 No Emergency 2.99 2021‐06‐19 2021‐07‐06
5023298 CEP_03 CEP_03 1349 HAWTHORNE ST Lead Lead PEX Copper 2020‐11‐06 2020‐11‐06 No 3.71 2020‐11‐08 2020‐11‐16
5080317 Urgent Water Urgent Water 1717 KLEBER ST Lead Lead PEX Copper 2020‐11‐06 2020‐11‐06 No Emergency ND 2020‐11‐08 2020‐11‐16
5015606 SDWMR_2019 SDWMR_2019 5777 BAUM BLVD Lead Lead Copper Copper 2020‐11‐07 2020‐11‐07 No 162 2020‐11‐11 2020‐11‐23 1.8 2021‐02‐18 2021‐03‐03
5017631 Ewing St Relay Ewing St Relay 4040 LIBERTY AVE Lead Lead Copper Not Replaced 2020‐11‐09 Yes 3.45 2021‐01‐08 2021‐01‐25
5017632 Ewing St Relay Ewing St Relay 4036 LIBERTY AVE Lead Lead Copper Not Replaced 2020‐11‐09 Yes 3.72 2021‐01‐08 2021‐01‐25
5031864 SDWMR_2020B SDWMR_2020B 1549 OAKDENE ST Lead Lead PEX Copper 2020‐11‐10 2020‐11‐10 No ND 2020‐11‐11 2020‐11‐23
5031875 SDWMR_2020B SDWMR_2020B 1531 OBERLIN ST Lead Lead PEX Copper 2020‐11‐10 2020‐11‐10 No 9.57 2020‐11‐11 2020‐11‐23
5052542 CEP_03 CEP_03 3016 HARCUM WAY Lead Lead Tailpiece PEX Copper Tailpiece 2020‐11‐10 2020‐11‐10 No ND 2021‐01‐14 2021‐01‐25
5026588 SDWMR_2020B SDWMR_2020B 6101 JACKSON ST Lead Lead PEX Copper 2020‐11‐10 2020‐11‐10 No 1.62 2020‐11‐17 2020‐11‐23
5079909 Urgent Water Urgent Water 3971 BRIGHTON RD Copper Lead PEX Copper 2020‐11‐16 2020‐11‐16 No Emergency ND 2020‐11‐19 2020‐11‐23
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5015544 SDWMR_2019 SDWMR_2019 5964 BAUM BLVD Lead Lead Tailpiece PEX Copper Tailpiece 2020‐11‐17 2020‐11‐17 No 1.46 2020‐11‐18 2020‐11‐23
5049766 SDWMR_2020A SDWMR_2020A 4118 MURRAY AVE Copper Lead PEX Copper 2020‐11‐17 2020‐11‐17 No 3.89 2020‐11‐18 2020‐11‐30
5031360 CEP_03 CEP_03 1376 PAULSON AVE Lead Lead PEX Copper 2020‐11‐17 2020‐11‐17 No 1.17 2020‐11‐23 2020‐12‐08
5015542 SDWMR_2019 SDWMR_2019 5960 BAUM BLVD Lead Lead PEX Copper 2020‐11‐18 2020‐11‐18 No 42.2 2020‐11‐20 2020‐12‐08 ND 2021‐03‐26
5041865 Urgent Water Urgent Water 515 SELKIRK WAY Lead Copper PEX Not Replaced 2020‐11‐18 No Emergency 5.99 2020‐11‐22 2020‐12‐08
5018907 CEP_03 CEP_03 5131 HILLCREST ST Lead Lead PEX Copper 2020‐11‐18 2020‐11‐18 No 1.85 2020‐11‐23 2020‐12‐08
5041001 CEP_03 CEP_03 7113 MEADE ST Lead Lead PEX Copper 2020‐11‐18 2020‐11‐18 No 6.09 2020‐11‐19 2020‐11‐23
5031924 SDWMR_2020B SDWMR_2020B 7220 MINGO ST Lead Lead PEX Copper 2020‐11‐19 2020‐11‐19 No 4.25 2020‐11‐20 2020‐11‐30
5049770 SDWMR_2020A SDWMR_2020A 4141 MURRAY AVE Lead Copper PEX Not Replaced 2020‐11‐19 No ND 2020‐11‐22 2020‐12‐08
5019416 CEP_03 CEP_03 5217 KINCAID ST Lead Lead PEX Copper 2020‐11‐19 2020‐11‐19 No ND 2020‐11‐20 2020‐11‐30
5049741 SDWMR_2020A SDWMR_2020A 4136 MURRAY AVE Lead Lead PEX Copper 2020‐11‐19 2020‐11‐19 No 10.9 2020‐11‐24 2020‐12‐08
5049780 SDWMR_2020A SDWMR_2020A 4109 MURRAY AVE Lead Lead PEX Copper 2020‐11‐19 2020‐11‐19 No ND 2021‐01‐06 2021‐01‐19
5019664 CEP_03 CEP_03 5349 WATERFORD ST Lead Lead PEX Copper 2020‐11‐20 2020‐11‐20 No 5.87 2020‐11‐23 2020‐12‐14
5049738 SDWMR_2020A SDWMR_2020A 4142 MURRAY AVE Lead Lead PEX Copper 2020‐11‐20 2020‐11‐20 No ND 2020‐11‐23 2020‐12‐08
5049737 SDWMR_2020A SDWMR_2020A 4144 MURRAY AVE Lead Lead PEX Copper 2020‐11‐21 2020‐11‐21 No ND 2020‐11‐21 2020‐12‐15 1.1 2020‐11‐22 2020‐11‐30
5014362 CEP_03 CEP_03 320 S AIKEN AVE Lead Lead PEX Copper 2020‐11‐23 2020‐11‐23 No 3.53 2020‐11‐25 2020‐12‐08 13.5 2020‐11‐30 2020‐12‐29 1.16 2021‐05‐30 2021‐06‐21
5049772 SDWMR_2020A SDWMR_2020A 4137 MURRAY AVE Unknown Lead PEX Copper 2020‐11‐24 2020‐11‐24 No ND 2020‐11‐25 2020‐12‐08
5049771 SDWMR_2020A SDWMR_2020A 4139 MURRAY AVE Lead Lead PEX Copper 2020‐11‐24 2020‐11‐24 No 6.92 2020‐11‐25 2020‐12‐08
5080518 CEP_03 CEP_03 3805 WILKSBORO ST Lead Lead PEX Copper 2020‐11‐25 2020‐11‐25 No 19.9 2020‐11‐26 2020‐12‐08 1.41 2021‐03‐13 2021‐03‐22
5080534 CEP_03 CEP_03 3829 OSWEGO ST Lead Lead PEX Copper 2020‐11‐27 2020‐11‐27 No ND 2020‐11‐29 2020‐12‐29
5063484 CEP_03 CEP_03 1115 FREDONIA ST Lead Lead PEX Copper 2020‐11‐27 2020‐11‐27 No 9.75 2020‐12‐01 2020‐12‐14
5020838 CEP_03 CEP_03 4369 STANTON AVE Lead Lead PEX Copper 2020‐12‐02 2020‐12‐02 No 4.41 2020‐12‐02 2020‐12‐29
5074180 CEP_03 CEP_03 2706 SPRING GARDEN AVE Lead Lead PEX Copper 2020‐12‐02 2020‐12‐02 No ND 2020‐12‐03 2020‐12‐29
5049744 SDWMR_2020A SDWMR_2020A 4124 MURRAY AVE Unknown Lead PEX Copper 2020‐12‐02 2020‐12‐02 No 1.86 2020‐12‐03 2020‐12‐29
5010781 Ops Urgent LSLR 5021 CASTLEMAN ST Lead Lead PEX Copper 2020‐12‐04 2020‐12‐05 No Emergency ND 2020‐12‐11 2021‐01‐06
5022924 CEP_03 CEP_03 1501 SIMONA DR Lead Lead PEX Copper 2020‐12‐04 2020‐12‐04 No 3.22 2020‐12‐08 2020‐12‐29
5007922 B17_07_A B17_07_A 3337 PENN AVE Lead Copper PEX Not Replaced 2020‐12‐07 No ND 2020‐12‐14 2020‐12‐29
5040516 CEP_03 CEP_03 7114 JONATHAN PL Lead Lead PEX Copper 2020‐12‐07 2020‐12‐07 No 8.74 2021‐02‐01 2021‐02‐08
5007488 Ops Urgent LSLR 825 CHEROKEE ST Lead Lead PEX Copper 2020‐12‐08 2020‐12‐10 No Emergency 2.06 2021‐01‐24
5048145 CEP_03 CEP_03 412 E ELIZABETH ST Lead Lead PEX Copper 2020‐12‐08 2020‐12‐08 No Emergency ND 2021‐04‐12 2021‐04‐26
5077793 Urgent LSLR Urgent LSLR 1508 DAVIS AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐12‐08 2020‐12‐08 No Emergency 7.25 2020‐12‐09 2020‐12‐29
5077794 CEP_03 CEP_03 1506 DAVIS AVE Lead Lead PEX Copper 2020‐12‐09 2020‐12‐09 No ND 2021‐08‐31 2021‐10‐04
5049773 SDWMR_2020A SDWMR_2020A 4135 MURRAY AVE Lead Lead PEX Copper 2020‐12‐10 2020‐12‐10 No 9.28 2021‐05‐10 2021‐05‐25
5020737 CEP_03 CEP_03 5557 CAMELIA ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐12‐11 2020‐12‐11 No 4 2020‐12‐12 2020‐12‐29
5054484 Ops Urgent LSLR 1816 SARAH ST Lead Lead PEX Copper 2020‐12‐11 2020‐12‐11 No Emergency 6.2 2021‐01‐26
5133078 CEP_03 CEP_03 509 N BEATTY ST Lead Lead PEX Copper 2020‐12‐14 2020‐12‐14 No 2.52 2020‐12‐15 2021‐01‐06
5027050 CEP_03 CEP_03 6114 SAINT MARIE ST Lead Copper PEX Not Replaced 2020‐12‐15 No 3.01 2020‐12‐18 2021‐01‐11
5051486 CEP_03 CEP_03 24 KOSCIUSKO WAY Lead Lead PEX Copper 2020‐12‐15 2020‐12‐15 No 5.24 2020‐12‐18 2021‐01‐11
5031961 SDWMR_2020B SDWMR_2020B 7215 TILDEN ST Lead Lead PEX Copper 2020‐12‐15 2020‐12‐15 No ND 2020‐12‐20 2021‐01‐11
5031963 SDWMR_2020B SDWMR_2020B 7227 TILDEN ST Lead Lead PEX Copper 2020‐12‐15 2020‐12‐15 No ND 2020‐12‐24 2021‐01‐11
5026038 SDWMR_2020B SDWMR_2020B 1106 N SHERIDAN AVE Lead Lead PEX Copper 2020‐12‐16 2020‐12‐16 No 4.93 2020‐12‐17 2021‐01‐11
5014745 CEP_03 CEP_03 4918 SCIOTA ST Lead Lead PEX Copper 2020‐12‐16 2020‐12‐16 No 1.35 2021‐02‐22 2021‐03‐03
5040425 CEP_03 CEP_03 6840 MCPHERSON BLVD Lead Lead PEX Copper 2020‐12‐18 2020‐12‐18 No ND 2020‐12‐19 2021‐01‐11
5063250 CEP_03 CEP_03 512 LORENZ AVE Lead Copper PEX Not Replaced 2020‐12‐21 No 9.19 2020‐12‐21 2021‐01‐19
5069823 CEP_03 CEP_03 43 OVERLOOK ST Lead Copper PEX Not Replaced 2020‐12‐28 No ND 2021‐01‐02 2021‐01‐19
5078056 CEP_03 CEP_03 3432 FLEMING AVE Lead Copper PEX Not Replaced 2020‐12‐29 No 1.03 2021‐01‐03 2021‐01‐19
5030916 CEP_03 CEP_03 6925 WILTSIE ST Lead Copper PEX Not Replaced 2020‐12‐29 No 1.37 2021‐01‐04 2021‐01‐25
5052180 CEP_03 CEP_03 2852 BERG ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐12‐30 2020‐12‐30 No 6.44 2021‐01‐01 2021‐01‐19
5017037 Ops Urgent LSLR 4215 POST ST Lead Lead PEX Copper 2021‐01‐09 2021‐01‐20 No Emergency 2.01 2021‐01‐24
5039047 SDWMR_2020A SDWMR_2020A 5820 MORROWFIELD AVE Lead Lead Tailpiece PEX Copper Tailpiece 2021‐01‐19 2021‐01‐19 No ND 2021‐03‐17 2021‐03‐22
5039096 SDWMR_2020A SDWMR_2020A 5832 MORROWFIELD AVE Lead Lead PEX Copper 2021‐01‐19 2021‐01‐19 No 2.04 2021‐01‐29
5027497 Urgent LSLR Urgent LSLR 508 N SHERIDAN AVE Lead Lead PEX Copper 2021‐01‐19 2021‐01‐19 No Emergency 2.45 2021‐01‐20 2021‐02‐02
5039100 SDWMR_2020A SDWMR_2020A 5850 MORROWFIELD AVE Lead Lead PEX Copper 2021‐01‐20 2021‐01‐20 No 45.7 2021‐01‐21 ND 2021‐04‐29 2021‐05‐10
5040051 SDWMR_2020A SDWMR_2020A 3310 SHADY AVENUE EXT Lead Lead PEX Copper 2021‐01‐20 2021‐01‐20 No ND 2021‐01‐25
5026492 CEP_03 CEP_03 817 FARRAGUT ST Lead Lead PEX Copper 2021‐01‐21 2021‐01‐21 No 6.94 2021‐03‐14 2021‐03‐22
5039098 SDWMR_2020A SDWMR_2020A 5840 MORROWFIELD AVE Lead Lead PEX Copper 2021‐01‐21 2021‐01‐21 No ND 2021‐12‐31 2022‐01‐10
5014760 Ops Urgent LSLR 4911 SCIOTA ST Lead Lead PEX Copper 2021‐01‐22 2021‐01‐23 No Emergency 178 2021‐01‐24 2021‐02‐16 ND 2021‐01‐25 2021‐02‐16
5026493 Urgent LSLR Urgent LSLR 815 FARRAGUT ST Lead Lead PEX Copper 2021‐01‐22 2021‐01‐22 No Emergency ND 2021‐01‐28 2021‐02‐08
5039052 SDWMR_2020A SDWMR_2020A 5806 MORROWFIELD AVE Copper Lead PEX Copper 2021‐01‐22 2021‐01‐22 No ND 2021‐01‐31 2021‐02‐16
5039072 SDWMR_2020A SDWMR_2020A 5846 BURCHFIELD AVE Lead Lead PEX Copper 2021‐01‐22 2021‐01‐22 No 2.94 2021‐01‐23
5039069 SDWMR_2020A SDWMR_2020A 5852 BURCHFIELD AVE Lead Lead PEX Copper 2021‐01‐25 2021‐01‐25 No 3.28 2021‐01‐26
5039064 SDWMR_2020A SDWMR_2020A 5872 BURCHFIELD AVE Lead Lead PEX Copper 2021‐01‐25 2021‐01‐25 No 8.64 2021‐01‐26
5026495 Urgent LSLR Urgent LSLR 811 FARRAGUT ST Lead Lead PEX Copper 2021‐01‐25 2021‐01‐25 No Emergency ND 2021‐03‐22 2021‐03‐29
5039089 SDWMR_2020A SDWMR_2020A 5831 MORROWFIELD AVE Lead Lead PEX Copper 2021‐01‐25 2021‐01‐25 No ND 2021‐02‐20 2021‐03‐03
5039063 SDWMR_2020A SDWMR_2020A 5878 BURCHFIELD AVE Lead Lead PEX Copper 2021‐01‐26 2021‐01‐26 No ND 2021‐05‐04 2021‐05‐25
5039061 SDWMR_2020A SDWMR_2020A 5845 BURCHFIELD AVE Lead Lead PEX Copper 2021‐01‐26 2021‐01‐26 No ND 2021‐03‐23 2021‐05‐17
5029971 SDWMR_2020B SDWMR_2020B 6917 ODESSA PL Lead Copper PEX Copper 2021‐01‐26 2021‐01‐26 No 7.81 2021‐07‐05 2021‐08‐09
5004720 CEP_03 CEP_03 400 CATO ST Lead Lead PEX Copper 2021‐01‐26 2021‐01‐26 No 73.8 2021‐01‐27 2021‐02‐09 ND 2021‐05‐24 2021‐06‐14
5023190 CEP_03 CEP_03 1139 DOWNLOOK ST Lead Tailpiece Lead PEX Copper 2021‐01‐27 2021‐01‐27 No 3.92 2021‐01‐28
5039049 SDWMR_2020A SDWMR_2020A 5816 MORROWFIELD AVE Lead Lead PEX Copper 2021‐01‐27 2021‐01‐27 No 1.38 2021‐01‐29
5008571 CEP_03 CEP_03 3415 FLAVIAN ST Lead Lead PEX Copper 2021‐01‐27 2021‐01‐27 No 2.29 2021‐02‐03 2021‐02‐16
5039060 SDWMR_2020A SDWMR_2020A 5841 BURCHFIELD AVE Lead Lead PEX Copper 2021‐01‐28 2021‐01‐28 No ND 2021‐01‐30
5025695 CEP_03 CEP_03 5512 JACKSON ST Lead Lead PEX Copper 2021‐01‐28 2021‐01‐28 No 10.1 2021‐01‐31 2021‐02‐08
5038691 CEP_03 CEP_03 5673 MELVIN ST Lead Lead PEX Copper 2021‐01‐29 2021‐01‐29 No 2.54 2021‐02‐04 2021‐02‐08
5037881 CEP_03 CEP_03 6340 DOUGLAS ST Lead Lead PEX Copper 2021‐01‐29 2021‐01‐29 No ND 2021‐01‐29 2021‐03‐22
5031807 SDWMR_2020B SDWMR_2020B 7261 LEMINGTON AVE Copper Lead PEX Copper 2021‐02‐02 2021‐02‐02 No 13.6 2021‐02‐03 ND 2021‐05‐03 2021‐05‐25
5031817 SDWMR_2020B SDWMR_2020B 7228 LEMINGTON AVE Lead Lead PEX Copper 2021‐02‐02 2021‐02‐02 No 1.14 2021‐02‐17 2021‐02‐23
5016306 Ops Urgent LSLR 4629 CARLTON ST Lead Lead PEX Copper 2021‐02‐03 2021‐02‐08 No Emergency ND 2021‐02‐13 2021‐02‐23
5017482 CEP_03 CEP_03 395 40TH ST Lead Lead PEX Copper 2021‐02‐03 2021‐02‐03 No 5.65 2021‐02‐06 2021‐02‐16
5031183 CEP_03 CEP_03 1629 WESTMORELAND ST Lead Lead PEX Copper 2021‐02‐03 2021‐02‐03 No 1.34 2021‐02‐25 2021‐03‐03
5031181 CEP_03 CEP_03 1621 WESTMORELAND ST Lead Lead PEX Copper 2021‐02‐04 2021‐02‐04 No ND 2021‐03‐27 2021‐04‐26
5027186 Urgent LSLR Urgent LSLR 6103 STANTON AVE Lead Lead PEX Copper 2021‐02‐05 2021‐02‐06 No Emergency 1.53 2021‐02‐07 2021‐02‐23
5047839 SDWMR_2019 SDWMR_2019 7 TECUMSEH ST Lead Lead PEX Copper 2021‐02‐08 2021‐02‐08 No 3.46 2021‐04‐14 2021‐05‐03
5047840 SDWMR_2019 SDWMR_2019 44570 TECUMSEH Lead Lead PEX Copper 2021‐02‐08 2021‐02‐08 No ND 2021‐02‐11 2021‐03‐03
5031798 SDWMR_2020B SDWMR_2020B 7225 LEMINGTON AVE Copper Lead PEX Copper 2021‐02‐08 2021‐02‐08 No 4.66 2021‐02‐09 2021‐02‐23
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5031819 SDWMR_2020B SDWMR_2020B 7218 LEMINGTON AVE Lead Lead PEX Copper 2021‐02‐08 2021‐02‐08 No ND 2021‐03‐29 2021‐04‐26
5039091 SDWMR_2020A SDWMR_2020A 5819 MORROWFIELD AVE Copper Lead PEX Copper 2021‐02‐08 2021‐02‐08 No 1.73 2021‐02‐09 2021‐02‐16
5047944 SDWMR_2019 SDWMR_2019 9 TECUMSEH ST Lead Lead Tailpiece PEX Copper Tailpiece 2021‐02‐08 2021‐02‐08 No ND 2021‐03‐28
5031851 SDWMR_2020B SDWMR_2020B 7291 LEMINGTON AVE Lead Lead PEX Copper 2021‐02‐09 2021‐02‐09 No 1.31 2021‐02‐12 2021‐02‐23
5055652 Ops Urgent LSLR 446 IBERIA ST Lead Lead PEX Copper 2021‐02‐10 2021‐02‐12 No Emergency 2.02 2021‐02‐13 2021‐03‐03
5039117 SDWMR_2020A SDWMR_2020A 5886 BURCHFIELD AVE Lead Lead PEX Copper 2021‐02‐10 2021‐02‐10 No ND 2021‐03‐29
5048363 SDWMR_2019 SDWMR_2019 5141 LANGHORN ST Lead Copper PEX Not Replaced 2021‐02‐11 No 1.12 2021‐03‐10 2021‐04‐05
5048370 SDWMR_2019 SDWMR_2019 5125 LANGHORN ST Lead Lead PEX Copper 2021‐02‐12 2021‐02‐12 No 5.23 2021‐02‐13 2021‐02‐23
5048379 SDWMR_2019 SDWMR_2019 5107 LANGHORN ST Lead Lead PEX Copper 2021‐02‐16 2021‐02‐16 No ND 2021‐02‐24 2021‐03‐03
5020779 CEP_03 CEP_03 5607 MCCANDLESS AVE Lead Lead PEX Copper 2021‐02‐17 2021‐02‐17 No 1.61 2021‐02‐18 2021‐03‐03
5048376 SDWMR_2019 SDWMR_2019 5113 LANGHORN ST Lead Lead PEX Copper 2021‐02‐18 2021‐02‐18 No 1.75 2021‐02‐22 2021‐03‐03
5048335 SDWMR_2019 SDWMR_2019 99 COURTLAND ST Lead Copper PEX Not Replaced 2021‐02‐19 No ND 2021‐04‐10 2021‐04‐26
5048332 SDWMR_2019 SDWMR_2019 102 COURTLAND ST Lead Lead PEX Copper 2021‐02‐22 2021‐02‐22 No 1.15 2021‐02‐27 2021‐03‐15
5048333 SDWMR_2019 SDWMR_2019 101 COURTLAND ST Lead Lead PEX Copper 2021‐02‐22 2021‐02‐22 No ND 2021‐03‐01 2021‐03‐15
5048429 SDWMR_2019 SDWMR_2019 528 COURTLAND ST Lead Lead PEX Copper 2021‐02‐23 2021‐02‐23 No 1.89 2021‐02‐23 2021‐03‐09 1.89 2021‐02‐23 2021‐03‐09
5039045 SDWMR_2020A SDWMR_2020A 2832 MURRAY AVE Lead Lead PEX Copper 2021‐02‐24 2021‐02‐24 No 15.1 2021‐03‐17 2021‐03‐29
5048329 SDWMR_2019 SDWMR_2019 5152 BLAIR ST Lead Lead PEX Copper 2021‐02‐24 2021‐02‐24 No 8.94 2021‐02‐27 2021‐03‐15
5048284 SDWMR_2019 SDWMR_2019 5153 BLAIR ST PEX Lead PEX Copper 2021‐02‐24 2021‐02‐24 No ND 2021‐02‐27 2021‐03‐15
5031456 SDWMR_2020B SDWMR_2020B 7126 LEMINGTON AVE Lead Copper PEX Not Replaced 2021‐02‐24 No ND 2021‐06‐17 2021‐07‐06
5039551 SDWMR_2020A SDWMR_2020A 6427 MONITOR ST Lead Lead PEX Copper 2021‐02‐25 2021‐02‐25 No 1.45 2021‐02‐28 2021‐03‐15
5039074 SDWMR_2020A SDWMR_2020A 5824 BURCHFIELD AVE Lead Copper PEX Not Replaced 2021‐02‐25 No ND 2021‐02‐27 2021‐03‐15
5039580 SDWMR_2020A SDWMR_2020A 6458 MONITOR ST Copper Lead PEX Copper 2021‐02‐26 2021‐02‐26 No ND 2021‐02‐26 2021‐03‐15
5039579 SDWMR_2020A SDWMR_2020A 6464 MONITOR ST Lead Lead PEX Copper 2021‐02‐26 2021‐02‐26 No 1.97 2021‐02‐27 2021‐03‐15
5039584 SDWMR_2020A SDWMR_2020A 6440 MONITOR ST Lead Lead PEX Copper 2021‐02‐26 2021‐02‐26 No 15 2021‐02‐27 2021‐03‐15 ND 2021‐06‐04 2021‐06‐14
5039571 SDWMR_2020A SDWMR_2020A 6486 MONITOR ST Lead Lead PEX Copper 2021‐03‐01 2021‐03‐01 No ND 2021‐03‐02 2021‐03‐15
5039583 SDWMR_2020A SDWMR_2020A 6444 MONITOR ST Lead Lead PEX Copper 2021‐03‐01 2021‐03‐01 No ND 2021‐03‐06 2021‐03‐22
5039590 SDWMR_2020A SDWMR_2020A 6416 MONITOR ST Lead Lead PEX Copper 2021‐03‐01 2021‐03‐01 No 3.18 2021‐03‐03 2021‐03‐15
5048285 SDWMR_2019 SDWMR_2019 5149 BLAIR ST Lead Lead Tailpiece PEX Copper Tailpiece 2021‐03‐01 2021‐03‐01 No 8.54 2021‐03‐02 2021‐03‐15
5032450 SDWMR_2020B SDWMR_2020B 7003 UPLAND ST Lead Lead PEX Copper 2021‐03‐01 2021‐03‐01 No 2.91 2021‐03‐02 2021‐03‐15
5032515 SDWMR_2020B SDWMR_2020B 7018 UPLAND ST Copper Lead PEX Copper 2021‐03‐01 2021‐03‐01 No 5.15 2021‐03‐03 2021‐03‐15
5053458 Ops Urgent LSLR 95 S 13TH ST Lead Lead PEX Copper 2021‐03‐02 2021‐03‐05 No Emergency ND 2021‐03‐27 2021‐04‐26
5032517 SDWMR_2020B SDWMR_2020B 7014 UPLAND ST Lead Lead PEX Copper 2021‐03‐02 2021‐03‐02 No 17 2021‐03‐04 2021‐03‐15 1.71 2021‐06‐20 2021‐07‐06
5048321 SDWMR_2019 SDWMR_2019 5136 BLAIR ST Lead Lead PEX Copper 2021‐03‐02 2021‐03‐02 No ND 2021‐03‐03 2021‐03‐15
5039591 SDWMR_2020A SDWMR_2020A 6414 MONITOR ST Lead Lead PEX Copper 2021‐03‐03 2021‐03‐03 No 3.1 2021‐03‐06 2021‐03‐22
5031805 SDWMR_2020B SDWMR_2020B 7253 LEMINGTON AVE Lead Lead PEX Copper 2021‐03‐03 2021‐03‐03 No 8.65 2021‐03‐03 2021‐03‐15
5032512 SDWMR_2020B SDWMR_2020B 7024 UPLAND ST Lead Lead PEX Copper 2021‐03‐03 2021‐03‐03 No 84.9 2021‐03‐03 2021‐03‐15 ND 2021‐06‐03 2021‐06‐14
5010595 Walnut Street Water Relay Walnut Street Water Relay 5424 WALNUT ST Lead Copper PEX Not Replaced 2021‐03‐03 No 5.51 2021‐03‐04 2021‐04‐05
5039588 SDWMR_2020A SDWMR_2020A 6420 MONITOR ST Lead Lead PEX Copper 2021‐03‐03 2021‐03‐03 No 1.67 2021‐03‐15 2021‐03‐22
5039586 SDWMR_2020A SDWMR_2020A 6430 MONITOR ST Lead Lead PEX Copper 2021‐03‐03 2021‐03‐03 No 8.77 2021‐03‐04 2021‐03‐15
5025122 Ops Urgent LSLR 1031 KING AVE Lead Lead PEX Copper 2021‐03‐04 2021‐03‐05 No Emergency 1.57 2021‐03‐18 2021‐04‐05
5048304 Ops Urgent LSLR 401.5 W ELIZABETH ST Lead Lead PEX Copper 2021‐03‐04 2021‐03‐04 No Emergency ND 2021‐03‐15 2021‐03‐22
5032465 SDWMR_2020B SDWMR_2020B 1501 N LANG AVE Lead Lead PEX Copper 2021‐03‐04 2021‐03‐04 No ND 2021‐03‐20 2021‐03‐29 ND 2021‐03‐20 2021‐03‐29
5010591 Walnut Street Water Relay Walnut Street Water Relay 5430 WALNUT ST Lead Copper PEX Not Replaced 2021‐03‐04 No 1 2021‐12‐06 2021‐12‐20
5010590 Walnut Street Water Relay Walnut Street Water Relay 5432 WALNUT ST Lead Copper PEX Not Replaced 2021‐03‐04 No ND 2021‐04‐26 2021‐05‐03
5010510 Walnut Street Water Relay Walnut Street Water Relay 5406 WALNUT ST Lead Copper PEX Not Replaced 2021‐03‐04 No ND 2021‐03‐06 2021‐03‐22
5004719 CEP_03 CEP_03 3237 GORMAN WAY Lead Lead Tailpiece PEX Copper Tailpiece 2021‐03‐04 2021‐03‐04 No 4.38 2021‐04‐18 2021‐04‐26
5039581 SDWMR_2020A SDWMR_2020A 6452 MONITOR ST Lead Lead PEX Copper 2021‐03‐05 2021‐03‐05 No 6.44 2021‐03‐12 2021‐03‐22
5039572 SDWMR_2020A SDWMR_2020A 6484 MONITOR ST Lead Lead PEX Copper 2021‐03‐05 2021‐03‐05 No ND 2021‐03‐08 2021‐03‐22
5029070 Ops Urgent LSLR 115 MEADOW ST Lead Lead Copper Copper 2021‐03‐05 2021‐03‐08 No Emergency ND 2021‐03‐12 2021‐03‐22
5010597 Walnut Street Water Relay Walnut Street Water Relay 735 COPELAND ST Lead Copper PEX Not Replaced 2021‐03‐05 No ND 2021‐03‐07 2021‐03‐22
5050006 SDWMR_2020A SDWMR_2020A 960 GREENFIELD AVE Lead Lead Tailpiece PEX Copper Tailpiece 2021‐03‐05 2021‐03‐05 No 8.25 2021‐03‐07 2021‐03‐22
5010584 Walnut Street Water Relay Walnut Street Water Relay 5442 WALNUT ST Copper Lead Copper Copper 2021‐03‐08 2021‐03‐08 No ND 2021‐03‐12 2021‐03‐22
5048293 SDWMR_2019 SDWMR_2019 5125 BLAIR ST Lead Lead PEX Copper 2021‐03‐08 2021‐03‐08 No ND 2021‐03‐10 2021‐03‐15
5050003 SDWMR_2020A SDWMR_2020A 968 GREENFIELD AVE Copper Lead PEX Copper 2021‐03‐08 2021‐03‐08 No ND 2021‐03‐12 2021‐03‐22
5048292 SDWMR_2019 SDWMR_2019 5127 BLAIR ST Lead Lead PEX Copper 2021‐03‐08 2021‐03‐08 No 41.2 2021‐03‐09 2021‐03‐15 ND 2021‐06‐25 2021‐07‐06
5010508 Walnut Street Water Relay Walnut Street Water Relay 811 S AIKEN AVE Lead Lead Copper Copper 2021‐03‐08 2021‐03‐08 No 4.14 2021‐03‐11 2021‐03‐29
5039585 SDWMR_2020A SDWMR_2020A 6434 MONITOR ST Lead Lead PEX Copper 2021‐03‐08 2021‐03‐08 No 9.21 2021‐03‐11 2021‐03‐29
5048466 SDWMR_2019 SDWMR_2019 5154 GLOSTER ST Copper Lead PEX Copper 2021‐03‐09 2021‐03‐09 No 10.4 2021‐03‐11 2021‐03‐22 ND 2021‐06‐12 2021‐07‐06
5039552 SDWMR_2020A SDWMR_2020A 6433 MONITOR ST Lead Copper PEX Not Replaced 2021‐03‐09 No ND 2021‐03‐12 2021‐03‐22
5050018 SDWMR_2020A SDWMR_2020A 953 GREENFIELD AVE Lead Lead PEX Copper 2021‐03‐09 2021‐03‐09 No 2.4 2021‐03‐12 2021‐03‐22
5050024 SDWMR_2020A SDWMR_2020A 971 GREENFIELD AVE Lead Lead PEX Copper 2021‐03‐10 2021‐03‐10 No 1.27 2021‐03‐14 2021‐03‐22
5039562 SDWMR_2020A SDWMR_2020A 6469 MONITOR ST Lead Lead PEX Copper 2021‐03‐10 2021‐03‐10 No 22.4 2021‐03‐11 2021‐03‐22 2.49 2021‐06‐23 2021‐07‐06
5048456 SDWMR_2019 SDWMR_2019 5122 GLOSTER ST PEX Lead PEX Copper 2021‐03‐11 2021‐03‐11 No ND 2021‐03‐14 2021‐03‐29
5050021 SDWMR_2020A SDWMR_2020A 961 GREENFIELD AVE Lead Lead PEX Copper 2021‐03‐11 2021‐03‐11 No 3.63 2021‐04‐09 2021‐04‐19
5032837 SDWMR_2020B SDWMR_2020B 1515 N HOMEWOOD AVE Lead Lead PEX Copper 2021‐03‐15 2021‐01‐15 No 1.03 2021‐03‐19 2021‐04‐05
5039589 SDWMR_2020A SDWMR_2020A 6422 MONITOR ST Lead Lead PEX Copper 2021‐03‐16 2021‐03‐16 No ND 2021‐03‐25
5050019 SDWMR_2020A SDWMR_2020A 955 GREENFIELD AVE Copper Lead PEX Copper 2021‐03‐16 2021‐03‐16 No ND 2021‐03‐19 2021‐03‐29
5032820 SDWMR_2020B SDWMR_2020B 7179 UPLAND ST Lead Lead PEX Copper 2021‐03‐16 2021‐03‐16 No 2.25 2021‐03‐17 2021‐04‐05
5048268 SDWMR_2019 SDWMR_2019 210 W ELIZABETH ST Lead Lead PEX Copper 2021‐03‐16 2021‐03‐16 No ND 2021‐03‐18 2021‐03‐29
5032604 SDWMR_2020B SDWMR_2020B 7118 MOUNT VERNON ST Lead Lead PEX Copper 2021‐03‐17 2021‐03‐17 No 5.96 2021‐03‐20 2021‐04‐05
5048267 SDWMR_2019 SDWMR_2019 212 W ELIZABETH ST PEX Lead PEX Copper 2021‐03‐17 2021‐03‐17 No ND 2021‐03‐20 2021‐03‐29
5050309 SDWMR_2020A SDWMR_2020A 1151 GREENFIELD AVE Lead Lead PEX Copper 2021‐03‐20 2021‐03‐20 No 159 2021‐03‐20 2021‐03‐29 3.42 2021‐03‐29 2021‐04‐12
5047904 SDWMR_2019 SDWMR_2019 5017 LANGHORN ST Lead Lead PEX Copper 2021‐03‐22 2021‐03‐22 No ND 2021‐03‐25 2021‐04‐05
5032544 SDWMR_2020B SDWMR_2020B 7146 UPLAND ST Lead Lead PEX Copper 2021‐03‐22 2021‐03‐22 No 1.31 2021‐03‐23 2021‐04‐05
5050250 SDWMR_2020A SDWMR_2020A 1146 GREENFIELD AVE Lead Lead PEX Copper 2021‐03‐23 2021‐03‐23 No 18.7 2021‐03‐23
5050216 SDWMR_2020A SDWMR_2020A 1124 GREENFIELD AVE Lead Lead PEX Copper 2021‐03‐23 2021‐03‐23 No 6.97 2021‐03‐24 2021‐03‐29
5050218 SDWMR_2020A SDWMR_2020A 1128 GREENFIELD AVE Lead Copper PEX Not Replaced 2021‐03‐23 No ND 2021‐03‐25 2021‐04‐26
5050052 SDWMR_2020A SDWMR_2020A 1105 GREENFIELD AVE Lead Copper PEX Not Replaced 2021‐03‐23 No ND 2021‐03‐25 2021‐04‐26 ND 2021‐04‐10 2021‐04‐19
5050319 SDWMR_2020A SDWMR_2020A 1127 GREENFIELD AVE Lead Lead PEX Copper 2021‐03‐23 2021‐03‐23 No 113 2021‐03‐24
5032574 SDWMR_2020B SDWMR_2020B 7115 MOUNT VERNON ST Lead Copper PEX Not Replaced 2021‐03‐25 No 94.2 2021‐03‐26 2021‐04‐26
5032550 SDWMR_2020B SDWMR_2020B 7134 UPLAND ST Lead Lead PEX Copper 2021‐03‐25 2021‐03‐25 No 5.74 2021‐03‐26
5049871 SDWMR_2020A SDWMR_2020A 1110 GREENFIELD AVE Lead Lead PEX Copper 2021‐03‐25 2021‐03‐25 No ND 2021‐04‐06 2021‐04‐19
5041034 Ops Private Reimbursement 429 GETTYSBURG ST Lead Lead PEX Copper 2021‐03‐26 2021‐03‐25 No Emergency 5.57 2021‐09‐15 2021‐10‐04
5037866 Ops Private Reimbursement 5905 DOUGLAS ST Lead Lead PEX Non‐Lead 2021‐03‐29 2021‐03‐26 No Emergency ND 2021‐07‐06 2021‐07‐19
5039441 SDWMR_2020A SDWMR_2020A 6317 EBDY ST Lead Lead PEX Copper 2021‐03‐29 2021‐03‐29 No 1.19 2021‐03‐30
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5047930 SDWMR_2019 SDWMR_2019 201 W ELIZABETH ST Lead Lead PEX Copper 2021‐03‐29 2021‐03‐29 No ND 2021‐04‐13 2021‐04‐26
5050314 SDWMR_2020A SDWMR_2020A 1137 GREENFIELD AVE Lead Lead PEX Copper 2021‐03‐30 2021‐03‐30 No 18 2021‐05‐20 2021‐06‐02
5032570 SDWMR_2020B SDWMR_2020B 7107 MOUNT VERNON ST Lead Lead PEX Copper 2021‐03‐30 2021‐03‐30 No 3.41 2021‐03‐31 2021‐04‐19
5032611 SDWMR_2020B SDWMR_2020B 7104 MOUNT VERNON ST Lead Lead Tailpiece PEX Copper Tailpiece 2021‐03‐30 2021‐03‐30 No ND 2021‐03‐31 2021‐04‐19
5039438 SDWMR_2020A SDWMR_2020A 6327 EBDY ST Lead Lead PEX Copper 2021‐03‐30 2021‐03‐30 No ND 2021‐03‐31 2021‐04‐19
5047860 SDWMR_2019 SDWMR_2019 5016 BLAIR ST Lead Lead Tailpiece PEX Copper Tailpiece 2021‐03‐30 2021‐03‐30 No 2.59 2021‐03‐31
5050253 SDWMR_2020A SDWMR_2020A 1152 GREENFIELD AVE Lead Lead PEX Copper 2021‐03‐31 2021‐03‐31 No 5.09 2021‐04‐02
5039389 SDWMR_2020A SDWMR_2020A 6316 EBDY ST Lead Lead PEX Copper 2021‐04‐01 2021‐04‐01 No 2.02 2021‐04‐04
5050033 SDWMR_2020A SDWMR_2020A 991 GREENFIELD AVE Lead Lead PEX Copper 2021‐04‐05 2021‐04‐05 No 1.09 2021‐04‐08 2021‐04‐19
5039387 SDWMR_2020A SDWMR_2020A 6310 EBDY ST Lead Copper PEX Not Replaced 2021‐04‐05 No ND 2021‐04‐06
5032480 SDWMR_2020B SDWMR_2020B 7117 UPLAND ST Lead Lead PEX Copper 2021‐04‐05 2021‐04‐05 No 81.1 2021‐04‐06 2021‐05‐25
5034864 Ops Urgent LSLR 5421 ALBEMARLE AVE Lead Lead Copper Copper 2021‐04‐06 2021‐04‐08 No Emergency 1.12 2021‐04‐13 2021‐05‐25
5049999 SDWMR_2020A SDWMR_2020A 976 GREENFIELD AVE Lead Lead PEX Copper 2021‐04‐06 2021‐04‐06 No 12.3 2021‐04‐07 2021‐04‐19 1.41 2021‐04‐07 2021‐04‐19 1.39 2021‐09‐01 2021‐09‐20
5039394 SDWMR_2020A SDWMR_2020A 6334 EBDY ST Lead Lead PEX Copper 2021‐04‐07 2021‐04‐07 No ND 2021‐06‐07 2021‐06‐21
5049918 SDWMR_2020A SDWMR_2020A 1012 GREENFIELD AVE Lead Lead PEX Copper 2021‐04‐08 2021‐04‐08 No 9.6 2021‐04‐09 2021‐04‐19
5050000 SDWMR_2020A SDWMR_2020A 974 GREENFIELD AVE Lead Lead PEX Copper 2021‐04‐08 2021‐04‐08 No ND 2021‐04‐09 2021‐04‐19
5039393 SDWMR_2020A SDWMR_2020A 6326 EBDY ST Lead Copper PEX Not Replaced 2021‐04‐08 No 1.46 2021‐04‐09 2021‐04‐19
5050013 SDWMR_2020A SDWMR_2020A 940 GREENFIELD AVE Lead Lead PEX Copper 2021‐04‐09 2021‐04‐09 No 96.4 2021‐04‐10 2021‐04‐26
5049511 SDWMR_2020A SDWMR_2020A 939 GREENFIELD AVE Lead Lead PEX Copper 2021‐04‐09 2021‐04‐09 No 2.63 2021‐04‐27 2021‐05‐03
5049510 SDWMR_2020A SDWMR_2020A 941 GREENFIELD AVE Lead Lead PEX Copper 2021‐04‐12 2021‐04‐12 No ND 2021‐04‐13 2021‐04‐26
5049516 SDWMR_2020A SDWMR_2020A 923.5 GREENFIELD AVE Lead Lead PEX Copper 2021‐04‐13 2021‐04‐13 No 76.7 2021‐04‐17 2021‐04‐26 3.38 2021‐05‐03 2021‐05‐25
5050017 SDWMR_2020A SDWMR_2020A 930 GREENFIELD AVE Lead Lead PEX Copper 2021‐04‐13 2021‐04‐13 No ND 2021‐04‐22 2021‐05‐03
5018848 Urgent Water Urgent Water 4924 BROWN WAY Lead Lead PEX Copper 2021‐04‐15 2021‐04‐15 No Emergency ND 2021‐06‐24 2021‐07‐06
5050016 SDWMR_2020A SDWMR_2020A 934 GREENFIELD AVE Lead Lead PEX Copper 2021‐04‐16 2021‐04‐16 No 1.14 2021‐04‐21 2021‐05‐03
5045652 SDWMR_2020A SDWMR_2020A 909 GREENFIELD AVE Lead Copper PEX Not Replaced 2021‐04‐16 No ND 2021‐04‐17 2021‐04‐26
5045649 SDWMR_2020A SDWMR_2020A 912 GREENFIELD AVE Lead Lead PEX Copper 2021‐04‐16 2021‐04‐16 No 1.4 2021‐04‐17 2021‐04‐26
5045688 SDWMR_2020A SDWMR_2020A 731 MCCASLIN ST Copper Lead PEX Copper 2021‐04‐16 2021‐04‐16 No 2.19 2021‐04‐22 2021‐05‐03
5049504 SDWMR_2020A SDWMR_2020A 916 GREENFIELD AVE Lead Lead PEX Copper 2021‐04‐20 2021‐04‐20 No ND 2021‐04‐21 2021‐05‐03
5045645 SDWMR_2020A SDWMR_2020A 840 GREENFIELD AVE Lead Lead PEX Copper 2021‐04‐23 2021‐04‐23 No ND 2021‐06‐29 2021‐07‐12
5045691 SDWMR_2020A SDWMR_2020A 725 MCCASLIN ST Copper Lead PEX Copper 2021‐04‐23 2021‐04‐23 No 1.85 2021‐04‐26 2021‐05‐03
5049521 SDWMR_2020A SDWMR_2020A 915 GREENFIELD AVE Copper Lead PEX Copper 2021‐04‐23 2021‐04‐23 No 8.66 2021‐04‐28 2021‐05‐25
5050015 SDWMR_2020A SDWMR_2020A 936 GREENFIELD AVE Lead Lead PEX Copper 2021‐04‐26 2021‐04‐26 No ND 2021‐06‐07 2021‐06‐21
5007626 Ops Urgent LSLR 3204 IOWA ST Lead Lead PEX Copper 2021‐05‐03 2021‐05‐21 No Emergency 4.36 2021‐05‐24 2021‐06‐14
5045663 SDWMR_2020A SDWMR_2020A 829 GREENFIELD AVE Lead Lead PEX Copper 2021‐05‐03 2021‐05‐03 No ND 2021‐07‐09 2021‐07‐26
5045662 SDWMR_2020A SDWMR_2020A 831 GREENFIELD AVE Lead Lead PEX Copper 2021‐05‐03 2021‐05‐03 No ND 2021‐05‐06 2021‐05‐17
5058128 Ops Urgent LSLR 336 VIRGINIA AVE Lead Lead PEX Copper 2021‐05‐03 2021‐05‐03 No 1.24 2021‐05‐06 2021‐06‐07
5045673 SDWMR_2020A SDWMR_2020A 803 GREENFIELD AVE Lead Lead PEX Copper 2021‐05‐03 2021‐05‐03 No ND 2021‐05‐05 2021‐05‐25
5014430 Ops Private Reimbursement 345 ROUP AVE Lead Lead PEX Copper 2021‐05‐04 2021‐04‐27 No Emergency 3.21 2021‐05‐08 2021‐06‐07
5045639 SDWMR_2020A SDWMR_2020A 820 GREENFIELD AVE Lead Lead PEX Copper 2021‐05‐05 2021‐05‐05 No ND 2021‐05‐07 2021‐06‐07
5045670 SDWMR_2020A SDWMR_2020A 811 GREENFIELD AVE Lead Lead PEX Copper 2021‐05‐06 2021‐05‐06 No ND 2021‐05‐07 2021‐06‐02
5059745 SDWMR_2020A SDWMR_2020A 322 MERIDAN ST Lead Lead PEX Copper 2021‐05‐10 2021‐05‐10 No 9.68 2021‐05‐11 2021‐05‐25
5036356 Wightman Park Phase 2 Wightman Park Phase 2 5648 SOLWAY ST Lead Lead PEX Copper 2021‐05‐26 2021‐05‐26 No 4.5 2021‐07‐19 2021‐07‐26
5036353 Wightman Park Phase 2 Wightman Park Phase 2 5642 SOLWAY ST Lead Lead PEX Copper 2021‐06‐02 2021‐06‐02 No ND 2021‐06‐07 2021‐06‐21
5036354 Wightman Park Phase 2 Wightman Park Phase 2 5644 SOLWAY ST Lead Lead PEX Copper 2021‐06‐02 2021‐06‐02 No 9.29 2021‐06‐05 2021‐07‐06
5061491 SDWMR_2020A SDWMR_2020A 97 WESTWOOD ST Lead Lead PEX Copper 2021‐06‐03 2021‐06‐03 No ND 2021‐06‐04 2021‐06‐14
5061494 SDWMR_2020A SDWMR_2020A 103 WESTWOOD ST Lead Lead PEX Copper 2021‐06‐04 2021‐06‐04 No 1.13 2021‐06‐05 2021‐06‐21
5061495 SDWMR_2020A SDWMR_2020A 105 WESTWOOD ST Lead Copper PEX Not Replaced 2021‐06‐08 No 1.26 2021‐06‐09 2021‐07‐06
5061490 SDWMR_2020A SDWMR_2020A 93 WESTWOOD ST Lead Lead PEX Copper 2021‐06‐08 2021‐06‐08 No 1.32 2021‐06‐11 2021‐06‐21
5061496 SDWMR_2020A SDWMR_2020A 107 WESTWOOD ST Lead Copper PEX Not Replaced 2021‐06‐09 No 12.8 2021‐06‐10 2021‐06‐21
5076667 Ops Urgent LSLR 2907 STAYTON ST Lead Lead Tailpiece PEX Copper Tailpiece 2021‐06‐14 2021‐07‐06 No ND 2021‐07‐13 2021‐08‐23
5052382 SDWMR_2019 SDWMR_2019 2414 SALISBURY ST Lead Lead PEX Copper 2021‐06‐14 2021‐06‐14 No 3.96 2021‐06‐15 2021‐08‐02
5045419 Ops Urgent LSLR 422 KAERCHER ST Lead Lead PEX Copper 2021‐06‐16 2021‐06‐28 No Emergency ND 2021‐06‐29 2021‐07‐12
5052385 SDWMR_2019 SDWMR_2019 2420 SALISBURY ST Lead Lead PEX Copper 2021‐06‐16 2021‐06‐16 No 1.46 2021‐06‐17 2021‐07‐12
5059493 SDWMR_2020A SDWMR_2020A 233 SMITH WAY Lead Lead PEX Copper 2021‐06‐16 2021‐06‐16 No 3.5 2021‐06‐17 2021‐07‐06
5012700 Ops Urgent LSLR 4512 MINERVA ST Lead Lead PEX Copper 2021‐06‐17 2021‐06‐30 No Emergency 2.67 2021‐08‐02 2021‐08‐23
5059488 SDWMR_2020A SDWMR_2020A 230 SMITH WAY Lead Lead PEX Copper 2021‐06‐17 2021‐06‐17 No ND 2021‐06‐30 2021‐07‐26
5019663 Ops Private Reimbursement 5347 WATERFORD ST Lead Lead PEX Copper 2021‐06‐18 2021‐06‐18 No ND 2021‐08‐26 2021‐09‐13
5059485 SDWMR_2020A SDWMR_2020A 224 SMITH WAY Lead Lead PEX Copper 2021‐06‐21 2021‐06‐21 No ND 2021‐06‐25 2021‐07‐06
5052057 SDWMR_2019 SDWMR_2019 2321 SALISBURY ST Copper Lead PEX Copper 2021‐06‐21 2021‐06‐21 No 1.35 2021‐06‐23 2021‐07‐12
5059495 SDWMR_2020A SDWMR_2020A 227 SMITH WAY Lead Lead PEX Copper 2021‐06‐21 2021‐06‐21 No 7.51 2021‐06‐23 2021‐07‐12
5049903 Ops Private Reimbursement 739 LORETTA ST Lead Lead PEX Copper 2021‐06‐22 2021‐06‐29 No 4.1 2021‐07‐15 2021‐08‐02
5052053 SDWMR_2019 SDWMR_2019 2313 SALISBURY ST Lead Lead PEX Copper 2021‐06‐22 2021‐06‐22 No 10.2 2021‐06‐24 2021‐07‐06 1.67 2021‐09‐28 2021‐10‐11
5059494 SDWMR_2020A SDWMR_2020A 229 SMITH WAY Lead Lead PEX Copper 2021‐06‐22 2021‐06‐22 No ND 2021‐06‐23 2021‐07‐06
5052058 SDWMR_2019 SDWMR_2019 2323 SALISBURY ST Copper Lead PEX Copper 2021‐06‐23 2021‐06‐23 No ND 2021‐06‐24 2021‐07‐06
5052055 SDWMR_2019 SDWMR_2019 2317 SALISBURY ST Lead Lead PEX Copper 2021‐06‐23 2021‐06‐23 No 32 2021‐06‐24 2021‐07‐06 1.93 2021‐09‐28 2021‐10‐11
5052096 SDWMR_2019 SDWMR_2019 2310 SALISBURY ST Lead Copper PEX Not Replaced 2021‐06‐23 No 3.02 2021‐06‐23 2021‐07‐06
5052054 SDWMR_2019 SDWMR_2019 2315 SALISBURY ST Lead Lead PEX Copper 2021‐06‐23 2021‐06‐23 No 8.74 2021‐07‐27 2021‐08‐16
5059499 SDWMR_2020A SDWMR_2020A 217 SMITH WAY Lead Lead PEX Copper 2021‐06‐24 2021‐06‐24 No 37.5 2021‐06‐24 2021‐07‐06
5059497 SDWMR_2020A SDWMR_2020A 223 SMITH WAY Lead Lead PEX Copper 2021‐06‐25 2021‐06‐25 No ND 2021‐07‐01 2021‐07‐19
5052352 SDWMR_2019 SDWMR_2019 1405 ELEANOR ST Lead Lead PEX Copper 2021‐06‐29 2021‐06‐29 No ND 2021‐07‐03 2021‐07‐26
5052353 SDWMR_2019 SDWMR_2019 1407 ELEANOR ST Lead Lead PEX Copper 2021‐06‐29 2021‐06‐29 No ND 2021‐07‐03 2021‐07‐26
5052355 SDWMR_2019 SDWMR_2019 1411 ELEANOR ST Lead Lead PEX Copper 2021‐06‐30 2021‐06‐30 No ND 2021‐07‐02 2021‐07‐26
5052360 SDWMR_2019 SDWMR_2019 1505 ELEANOR ST Unknown Lead PEX Copper 2021‐07‐06 2021‐07‐06 No 1.37 2021‐08‐26 2021‐09‐20
5059486 SDWMR_2020A SDWMR_2020A 226 SMITH WAY Lead Lead PEX Copper 2021‐07‐07 2021‐07‐07 No 126 2021‐07‐08 2021‐07‐26 8.89 2021‐07‐24 2021‐08‐16
5051982 SDWMR_2019 SDWMR_2019 2408 COBDEN ST Lead Lead PEX Copper 2021‐07‐09 2021‐07‐09 No 2.1 2021‐07‐13 2021‐07‐26
5009369 Ops Urgent LSLR 3472 LIGONIER ST Lead Lead PEX Copper 2021‐07‐12 2021‐07‐14 Yes 1.19 2021‐07‐16 2021‐08‐09
5051947 SDWMR_2019 SDWMR_2019 2427 COBDEN ST Lead Lead PEX Copper 2021‐07‐12 2021‐07‐12 No ND 2021‐07‐14 2021‐07‐26
5037046 Ops 5530 DARLINGTON RD Lead Copper PEX Copper 2021‐07‐13 2021‐07‐12 No Emergency 2.12 2021‐09‐09 2021‐09‐20
5018529 Ops Urgent LSLR 4608 PLUMMER ST Lead Lead PEX Copper 2021‐07‐14 2021‐07‐14 No ND 2021‐07‐17 2021‐08‐02
5051988 SDWMR_2019 SDWMR_2019 2427 BERG ST Lead Copper PEX Not Replaced 2021‐07‐14 No 5.55 2021‐08‐08 2021‐08‐30
5051990 SDWMR_2019 SDWMR_2019 2434 COBDEN ST Lead Copper PEX Not Replaced 2021‐07‐14 No ND 2021‐07‐19 2021‐08‐09
5052263 Ops Urgent LSLR 2115 ARLINGTON AVE Lead Lead PEX Copper 2021‐07‐16 2021‐08‐26 No Emergency 2.75 2021‐08‐28 2021‐09‐20
5058781 SDWMR_2020A SDWMR_2020A 508 GRACE ST Lead Lead PEX Copper 2021‐07‐16 2021‐07‐16 No 8.42 2021‐07‐18 2021‐08‐02
5051942 SDWMR_2019 SDWMR_2019 2503 COBDEN ST Lead Lead PEX Copper 2021‐07‐20 2021‐07‐20 No ND 2021‐09‐01 2021‐09‐20
5051941 SDWMR_2019 SDWMR_2019 2505 COBDEN ST Lead Lead PEX Copper 2021‐07‐20 2021‐07‐20 No 4.16 2021‐07‐24 2021‐08‐09
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5051993 SDWMR_2019 SDWMR_2019 2500 COBDEN ST Lead Copper PEX Not Replaced 2021‐07‐20 No 10.6 2021‐07‐25 2021‐08‐09
5052132 SDWMR_2019 SDWMR_2019 2711 COBDEN ST Lead Copper PEX Not Replaced 2021‐07‐21 No ND 2021‐08‐02 2021‐08‐23
5051995 SDWMR_2019 SDWMR_2019 2508 COBDEN ST Lead Lead PEX Copper 2021‐07‐22 2021‐07‐22 No 18.6 2021‐07‐23 2021‐08‐09
5037188 Ops Urgent LSLR 5646 DARLINGTON RD Lead Lead Copper Copper 2021‐07‐23 2021‐08‐02 No Emergency 5.78 2021‐08‐04 2021‐08‐23
5051707 Ops Urgent LSLR 2628 STELLA ST Lead Lead PEX Copper 2021‐07‐23 2021‐07‐27 No Emergency 4.24 2021‐07‐28 2021‐08‐16
5058793 SDWMR_2020A SDWMR_2020A 501 GRACE ST Copper Lead PEX Copper 2021‐07‐26 2021‐07‐26 No ND 2021‐07‐28 2021‐08‐16
5052126 SDWMR_2019 SDWMR_2019 2733 COBDEN ST Lead Lead PEX Copper 2021‐07‐26 2021‐07‐26 No ND 2021‐07‐27 2021‐08‐09
5052144 SDWMR_2019 SDWMR_2019 2632 COBDEN ST Lead Lead PEX Copper 2021‐07‐27 2021‐07‐27 No ND 2021‐09‐13 2021‐09‐20
5052140 SDWMR_2019 SDWMR_2019 2718 COBDEN ST Lead Lead PEX Copper 2021‐07‐27 2021‐07‐27 No 2.63 2021‐07‐28 2021‐08‐09
5052127 SDWMR_2019 SDWMR_2019 2727 COBDEN ST Lead Lead Tailpiece PEX Copper Tailpiece 2021‐07‐28 2021‐07‐28 No ND 2021‐08‐09 2021‐08‐30
5052128 SDWMR_2019 SDWMR_2019 2725 COBDEN ST Lead Lead PEX Copper 2021‐07‐28 2021‐07‐28 No 1.23 2021‐09‐22 2021‐10‐04
5052182 SDWMR_2019 SDWMR_2019 3 COLOGNE ST Lead Lead PEX Copper 2021‐07‐29 2021‐07‐29 No ND 2021‐08‐04 2021‐08‐23
5079797 Ops Urgent LSLR 4055 CAMBRONNE ST Lead Lead PEX Copper 2021‐08‐01 2021‐08‐04 No 143 2021‐08‐05 2021‐08‐23 56.7 2021‐08‐25 2021‐09‐20 1.89 2021‐09‐22 2021‐10‐04
5052188 SDWMR_2019 SDWMR_2019 2803 COBDEN ST Copper Lead PEX Copper 2021‐08‐02 2021‐08‐02 No 2.18 2021‐08‐03 2021‐08‐16
5069403 Ops Private Reimbursement 1922 TOURS ST Lead Lead PEX Copper 2021‐08‐03 2021‐08‐03 No Emergency 4.42 2021‐08‐06 2021‐08‐30
5013205 Ops Urgent LSLR 103 MOREWOOD AVE Lead Lead PEX Copper 2021‐08‐03 2021‐08‐19 No Emergency ND 2021‐09‐29 2021‐10‐11
5052198 SDWMR_2019 SDWMR_2019 2833 COBDEN ST Lead Lead PEX Copper 2021‐08‐04 2021‐08‐04 No ND 2021‐08‐06 2021‐08‐30
5014600 Ops Urgent LSLR 4784 YEW ST Lead Lead PEX Copper 2021‐08‐05 2021‐08‐20 No Emergency 2 2021‐08‐22 2021‐09‐20
5052624 SDWMR_2019 SDWMR_2019 3101 NORTHVIEW ST Copper Lead PEX Copper 2021‐08‐09 2021‐08‐09 No 3.96 2021‐08‐11 2021‐08‐30
5052209 SDWMR_2019 SDWMR_2019 2827 SUMNER ST Lead Lead PEX Copper 2021‐08‐10 2021‐08‐10 No 21.3 2021‐08‐16 2021‐08‐30 3.32 2021‐11‐17 2021‐11‐29
5036052 Ops Urgent LSLR 1353 SHADY AVE Lead Lead PEX Copper 2021‐08‐11 2021‐08‐13 No Emergency ND 2021‐08‐15 2021‐09‐07
5052627 SDWMR_2019 SDWMR_2019 3107 COBDEN ST Lead Copper PEX Not Replaced 2021‐08‐11 No ND 2021‐08‐12 2021‐08‐30
5060427 SDWMR_2020A SDWMR_2020A 407 CLARENCE ST Lead Copper PEX Not Replaced 2021‐08‐11 No 2.97 2021‐08‐15 2021‐09‐07
5041073 Ops 426 HASTINGS ST Lead Copper PEX Not Replaced 2021‐08‐18 No Emergency 1.1 2021‐08‐31 2021‐09‐20
5052207 SDWMR_2019 SDWMR_2019 2909 SUMNER Lead Lead PEX Copper 2021‐08‐19 2021‐08‐19 No 4.62 2021‐09‐02 2021‐09‐20
5060426 SDWMR_2020A SDWMR_2020A 411 CLARENCE ST PEX Lead PEX Copper 2021‐08‐19 2021‐08‐19 No 1.09 2021‐08‐20 2021‐09‐20
5066703 Ops Urgent LSLR 914 JAMES ST Lead Lead PEX Copper 2021‐08‐23 2021‐08‐30 No Emergency 1 2021‐11‐29 2021‐12‐20
5052219 SDWMR_2019 SDWMR_2019 2721 SUMNER ST Lead Lead PEX Copper 2021‐08‐25 2021‐08‐25 No ND 2021‐08‐29 2021‐09‐20
5052217 SDWMR_2019 SDWMR_2019 2727 SUMNER ST Lead Lead PEX Copper 2021‐08‐25 2021‐08‐25 No 1.06 2021‐08‐27 2021‐09‐13
5051737 SDWMR_2019 SDWMR_2019 2616 SUMNER ST Lead Lead PEX Copper 2021‐08‐30 2021‐08‐30 No 1.76 2021‐09‐03 2021‐09‐20
5052213 SDWMR_2019 SDWMR_2019 2735 SUMNER ST Lead Copper PEX Not Replaced 2021‐09‐02 No 1.21 2021‐09‐04 2021‐09‐20
5012449 Maryland Ave GI Maryland Ave GI 5752 KENTUCKY AVE Lead Lead PEX Copper 2021‐09‐03 2021‐09‐03 No 1 2021‐11‐08 2021‐12‐20 1.13 2021‐11‐15 2021‐11‐22
5051742 SDWMR_2019 SDWMR_2019 2715 SUMNER ST Lead Copper Copper Copper 2021‐09‐08 2021‐09‐08 No 7.15 2021‐09‐09 2021‐09‐20
5051741 SDWMR_2019 SDWMR_2019 2713 SUMNER ST Lead Copper PEX Not Replaced 2021‐09‐09 No 1.86 2021‐09‐12 2021‐09‐20
5000720 BRT BRT 2033 FORBES AVE Lead Copper PEX Not Replaced 2021‐09‐10 No ND 2021‐09‐14 2021‐09‐27
5052103 SDWMR_2019 SDWMR_2019 2703 BURHAM ST Lead Lead PEX Copper 2021‐09‐13 2021‐09‐13 No 21 2021‐09‐14 2021‐10‐04 9.31 2021‐12‐15 2022‐01‐04
5000771 BRT BRT 2024 FORBES AVE Copper Lead PEX Copper 2021‐09‐14 2021‐09‐14 No ND 2021‐09‐16 2021‐10‐04
5051936 SDWMR_2019 SDWMR_2019 2601 BURHAM ST Copper Lead PEX Copper 2021‐09‐15 2021‐09‐15 No 5.36 2021‐09‐17 2021‐10‐04
5051934 SDWMR_2019 SDWMR_2019 2512 BURHAM ST Lead Lead PEX Copper 2021‐09‐16 2021‐09‐16 No ND 2021‐10‐10 2021‐10‐26
5051930 SDWMR_2019 SDWMR_2019 2424 BURHAM ST Lead Lead PEX Copper 2021‐09‐20 2021‐09‐20 No 2.56 2021‐09‐21 2021‐10‐04
5051597 SDWMR_2019 SDWMR_2019 2415 BURHAM ST Lead Lead PEX Copper 2021‐09‐20 2021‐09‐20 No 1.47 2021‐09‐24 2021‐10‐04
5000709 BRT BRT 2018 5TH AVE Lead Lead PEX Copper 2021‐09‐20 2021‐09‐20 No 27.2 2021‐09‐20 2021‐10‐04
5000710 BRT BRT 2020 5TH AVE Lead Lead PEX Copper 2021‐09‐20 2021‐09‐20 No 3.35 2021‐09‐22 2021‐10‐04
5026815 Ops Urgent LSLR 5631 HAYS ST Lead Lead PEX Copper 2021‐09‐29 2021‐09‐30 No 5.52 2021‐10‐01 2021‐10‐11
5026816 Urgent LSLR Urgent LSLR 5633 HAYS ST Lead Lead PEX Copper 2021‐10‐05 2021‐10‐05 No 12 2021‐12‐14 2022‐01‐10
5030246 Ops Urgent LSLR 529 FINLEY ST Lead Lead PEX Copper 2021‐10‐18 2021‐10‐25 No Emergency ND 2021‐11‐15 2021‐12‐06
5051734 SDWMR_2020B SDWMR_2020B 2619 SUMNER ST Lead Copper PEX Not Replaced 2021‐10‐19 No 1.07 2021‐10‐22 2021‐11‐08
5051744 SDWMR_2020B SDWMR_2020B 2722 STROMBERG ST Copper Lead PEX Copper 2021‐10‐20 2021‐10‐20 No 2.21 2021‐10‐22 2021‐11‐08
5030887 Ops 6929 CHURCHLAND ST Lead Copper PEX Not Replaced 2021‐10‐25 No Emergency ND 2021‐10‐27 2021‐11‐15 2.27 2021‐10‐27 2021‐11‐15
5036834 Ops Urgent LSLR 1545 ASBURY PL Lead Lead PEX Copper 2021‐10‐26 2021‐11‐15 No ND 2021‐11‐17 2021‐12‐06
5012082 Ops Private Reimbursement 420 STRATTON LN Lead Lead PEX Copper 2021‐10‐28 2021‐10‐28 No Emergency ND 2021‐11‐02 2021‐11‐15
5041021 Ops Urgent LSLR 502 GETTYSBURG ST Lead Lead PEX Copper 2021‐11‐01 2021‐11‐17 No Emergency 3.56 2021‐11‐18 2021‐11‐29
5036329 Wightman Park Phase 2 Wightman Park Phase 2 5702 WOODMONT ST Lead Lead PEX Copper 2021‐11‐02 2021‐11‐02 No 2.67 2021‐11‐08 2021‐11‐29
5051576 SDWMR_2020B SDWMR_2020B 76 HOLT ST Copper Lead PEX Copper 2021‐11‐23 2021‐11‐23 No 2.56 2021‐11‐25 2021‐12‐20 1.08 2021‐11‐25 2021‐12‐20
5013989 Ops Urgent LSLR 4773 SCIOTA ST Lead Lead PEX Copper 2021‐11‐30 2021‐12‐10 No Emergency 1.57 2021‐12‐11 2021‐12‐20
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5049759 Ops BLG_02 4038 MURRAY AVE Lead Unknown PEX Not Replaced 2016‐07‐26 SDWMR_2020A SDWMR_2020A PEX Lead PEX Copper 2020‐11‐12 2020‐11‐12 Yes Emergency 2.19 2020‐11‐15 2020‐11‐23
5031892 Ops BLG_01 1542 OBERLIN ST Lead Lead PEX Not Replaced 2016‐11‐01 SDWMR_2020B SDWMR_2020B PEX Lead PEX Copper 2020‐11‐12 2020‐11‐12 Yes Emergency ND 2020‐11‐16 2020‐11‐23
5031893 Ops BLG_01 1544 OBERLIN ST Lead Lead PEX Not Replaced 2016‐11‐02 SDWMR_2020B SDWMR_2020B PEX Lead PEX Copper 2020‐11‐17 2020‐11‐17 Yes Emergency 2.72 2020‐11‐18 2020‐11‐30
5039068 Ops Private Reimbursement 5858 BURCHFIELD AVE Lead Lead PEX Copper 2016‐11‐09 2018‐04‐27 SDWMR_2020A SDWMR_2020A PEX Copper PEX Not Replaced 2021‐02‐08 Yes Emergency 3.3 2017‐11‐15 2017‐11‐28
5039111 Ops BLG 2842 SHADY AVE Lead Lead PEX Copper 2017‐10‐16 2019‐01‐10 SDWMR_2020A SDWMR_2020A PEX Copper PEX Not Replaced 2021‐01‐21 Yes Emergency 56 2017‐10‐19 2017‐10‐30 48 2017‐11‐07 2017‐11‐27
5058344 Ops BLG_01 217 MAPLE TER Lead Lead PEX Not Replaced 2018‐02‐14 SDWMR_2020A SDWMR_2020A PEX Lead Tailpiece PEX Copper Tailpiece 2021‐07‐09 2021‐07‐09 Yes Emergency ND 2018‐02‐26 2018‐03‐07 ND 2018‐03‐18 2018‐03‐28
5058658 Ops BLG 158 VIRGINIA AVE Lead Lead PEX Not Replaced 2018‐02‐18 SDWMR_2020A SDWMR_2020A PEX Lead Tailpiece PEX Copper Tailpiece 2021‐08‐06 2021‐08‐06 Yes Emergency ND 2018‐03‐07 2018‐03‐19
5047856 Ops 5024 BLAIR ST Lead Copper PEX Not Replaced 2018‐06‐22 SDWMR_2019 SDWMR_2019 PEX Copper PEX Not Replaced 2021‐03‐29 No Emergency 4 2018‐06‐24 2018‐07‐08
5051926 Ops BLG_01 2412 BURHAM ST Lead Lead PEX Not Replaced 2018‐09‐27 SDWMR_2019 SDWMR_2019 PEX Lead PEX Copper 2021‐09‐23 2021‐09‐23 Yes Emergency ND 2021‐09‐24 2021‐10‐11
5047825 Ops BLG 5006 LYTLE ST Lead Lead PEX Copper 2018‐11‐09 2019‐03‐11 SDWMR_2019 SDWMR_2019 PEX Copper PEX Not Replaced 2021‐04‐06 Yes Emergency 52.5 2018‐11‐10 2018‐11‐27 6.69 2019‐02‐08 2019‐02‐19
5029215 A09_09 A09_09 1101 PAULSON AVE Lead Lead PEX Copper 2018‐11‐27 2018‐11‐27 SDWMR_2020B SDWMR_2020B PEX Copper PEX Not Replaced 2020‐07‐24 No ND 2018‐12‐03 2018‐12‐17
5026542 Ops BLG_01 824 N SHERIDAN AVE Lead Lead PEX Copper 2018‐12‐08 2019‐04‐22 SDWMR_2020B SDWMR_2020B PEX Copper PEX Not Replaced 2020‐10‐07 Yes Emergency 138 2018‐12‐09 2018‐12‐17 1.53 2019‐04‐29 2019‐05‐15
5059744 CEP CEP 326 MERIDAN ST Lead Lead PEX Copper 2019‐01‐04 2019‐01‐04 SDWMR_2020A SDWMR_2020A PEX Copper PEX Not Replaced 2021‐05‐05 No 6.03 2019‐01‐07 2019‐03‐28
5053694 Ops 20 NUSSER ST Lead Copper PEX Not Replaced 2019‐05‐06 SDWMR_2020A SDWMR_2020A PEX Copper PEX Not Replaced 2020‐09‐25 No Emergency 2.74 2019‐09‐06 2019‐09‐24
5045642 Ops Urgent LSLR 830 GREENFIELD AVE Lead Lead PEX Copper 2019‐06‐10 2019‐06‐13 SDWMR_2020A SDWMR_2020A PEX Copper PEX Not Replaced 2021‐04‐21 No Emergency 1.42 2019‐06‐30 2019‐07‐15
5029271 Ops Urgent LSLR 6557 ROWAN ST Lead Lead PEX Copper 2019‐07‐16 2019‐07‐25 SDWMR_2020B SDWMR_2020B PEX Copper PEX Not Replaced 2020‐08‐03 No Emergency ND 2020‐08‐05 2020‐08‐18
5032896 B04_09_B B04_09_B 1408 N HOMEWOOD AVE Lead Lead PEX Copper 2019‐07‐25 2019‐07‐25 SDWMR_2020B SDWMR_2020B PEX Copper PEX Not Replaced 2021‐03‐25 No ND 2019‐08‐06 2019‐08‐12
5032895 B04_09_B B04_09_B 1406 N HOMEWOOD AVE Lead Lead PEX Copper 2019‐07‐25 2019‐07‐25 SDWMR_2020B SDWMR_2020B PEX Copper PEX Not Replaced 2021‐03‐30 No 3.16 2019‐07‐26 2019‐08‐05
5052061 CEP CEP 1306 ELEANOR ST Lead Lead PEX Copper 2019‐07‐27 2019‐07‐27 SDWMR_2019 SDWMR_2019 PEX Copper PEX Not Replaced 2021‐06‐10 No ND 2019‐09‐18 2019‐09‐24
5056977 Ops Urgent LSLR 608 INDUSTRY ST Lead Lead PEX Copper 2019‐07‐31 2019‐08‐08 SDWMR_2020A SDWMR_2020A Copper Copper PEX Not Replaced 2020‐07‐09 No Emergency 3.05 2019‐08‐10 2019‐08‐18
5047855 CEP CEP 5026 BLAIR ST Lead Lead PEX Copper 2019‐08‐23 2019‐08‐23 SDWMR_2019 SDWMR_2019 PEX Copper PEX Not Replaced 2021‐03‐25 No 3.93 2019‐08‐25 2019‐09‐03
5039566 B07_05_A B07_05_A 6498 MONITOR ST Lead Lead PEX Copper 2019‐09‐25 2019‐09‐25 SDWMR_2020A SDWMR_2020A PEX Copper PEX Not Replaced 2021‐02‐19 No 2.11 2019‐09‐26 2019‐09‐30
5039570 B07_05_A B07_05_A 6490 MONITOR ST Lead Lead PEX Copper 2019‐09‐26 2019‐09‐26 SDWMR_2020A SDWMR_2020A PEX Copper PEX Not Replaced 2021‐02‐22 No ND 2019‐11‐17 2019‐11‐26
5039567 B07_05_A B07_05_A 6496 MONITOR ST Lead Lead PEX Copper 2019‐09‐26 2019‐09‐26 SDWMR_2020A SDWMR_2020A PEX Copper PEX Not Replaced 2021‐02‐19 No 5.44 2019‐10‐07 2019‐10‐29
5039569 B07_05_A B07_05_A 6492 MONITOR ST Lead Lead PEX Copper 2019‐09‐26 2019‐09‐26 SDWMR_2020A SDWMR_2020A PEX Copper PEX Not Replaced 2021‐02‐17 No 6.71 2019‐11‐17 2019‐11‐26
5039568 B07_05_A B07_05_A 6494 MONITOR ST Lead Lead PEX Copper 2019‐10‐01 2019‐10‐01 SDWMR_2020A SDWMR_2020A PEX Copper PEX Not Replaced 2021‐02‐17 No 9 2019‐10‐06 2019‐10‐15
5051933 CEP CEP 2510 BURHAM ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐10‐14 2019‐10‐14 SDWMR_2019 SDWMR_2019 PEX Copper PEX Not Replaced 2021‐09‐16 No 3.28 2019‐10‐24 2019‐11‐04
5039119 B07_05_A B07_05_A 5892 BURCHFIELD AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐01 2019‐11‐01 SDWMR_2020A SDWMR_2020A PEX Copper PEX Not Replaced 2021‐03‐03 No 1.09 2019‐11‐02 2019‐11‐11
5039121 B07_05_A B07_05_A 2908 SHADY AVE Lead Lead PEX Copper 2019‐11‐06 2019‐11‐06 SDWMR_2020A SDWMR_2020A PEX Copper PEX Not Replaced 2021‐03‐21 No ND 2021‐04‐04 2021‐04‐19
5031831 CEP_02 CEP_02 7162 LEMINGTON AVE Lead Copper PEX Not Replaced 2019‐12‐10 SDWMR_2020B SDWMR_2020B PEX Copper PEX Not Replaced 2021‐02‐24 No ND 2019‐12‐11 2020‐01‐14
5073640 B02_01_B B02_01_B 129 MARSHALL AVE Lead Copper PEX Not Replaced 2019‐12‐16 Ops Urgent LSLR Copper Lead Not Replaced Copper 2021‐04‐30 No 4.59 2019‐12‐17 2020‐01‐08 ND 2021‐05‐07 2021‐05‐25
5055345 B06_03_B B06_03_B 153 MONASTERY PL Lead Copper PEX Not Replaced 2020‐01‐08 SDWMR_2020A SDWMR_2020A PEX Copper PEX Not Replaced 2020‐10‐07 No 30.1 2020‐01‐11 2020‐01‐22
5051531 CEP_02 CEP_02 2322 SALISBURY ST Lead Lead PEX Copper 2020‐01‐15 2020‐01‐15 SDWMR_2019 SDWMR_2019 PEX Copper PEX Not Replaced 2021‐06‐28 No 12.2 2020‐01‐19 2020‐01‐29 1.41 2020‐04‐14 2020‐04‐27
5060808 B05_02_B B05_02_B 474 WYOLA ST Lead Lead PEX Copper 2020‐02‐11 2020‐02‐11 SDWMR_2020A SDWMR_2020A PEX Copper PEX Not Replaced 2021‐07‐16 No ND 2020‐02‐13 2020‐02‐24
5060807 B05_02_B B05_02_B 506 WYOLA ST Lead Copper PEX Not Replaced 2020‐02‐11 SDWMR_2020A SDWMR_2020A PEX Copper PEX Not Replaced 2021‐07‐28 No 6.86 2020‐04‐02 2020‐04‐13
5000754 CEP_03 CEP_03 2004 FORBES AVE Copper Lead PEX Copper 2020‐10‐21 2020‐10‐21 BRT BRT PEX Copper PEX Not Replaced 2021‐09‐08 No ND 2020‐12‐28 2021‐01‐11

Post‐Construction Replacement Sample Results (All) Report as of January 31, 2022
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FR III.1

FR-III.1

Pittsburgh Water & Sewer Authority

Operataing Expenses by Account

HTY

12 Months 12 Months 12 Months 12 Months 3 Months 6 Months 9 Months 12 Months 3 Months 6 Months 9 Months 12 Months 3 Months 6 Months 9 Months 12 Months 3 Months

Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended

Direct Operating Expenses 12/31/2015 12/31/2016 12/31/2017 12/31/2018 3/31/2019 6/30/2019 9/30/2019 12/31/2019 3/31/2020 6/30/2020 9/30/2020 12/31/2020 3/31/2021 6/30/2021 9/30/2021 12/31/2021 3/31/2022

Wages & Salaries

4001 Salary.Wages 11,035,889$     11,352,097$     11,942,744$     14,013,848$     4,065,188          8,014,211          12,655,908         17,415,267           4,291,058             8,332,447             13,504,460           18,617,022           4,560,317             10,142,527           14,923,905           20,717,547           4,983,908             

4005 OT Premium Pay 1,210,877         1,261,335         1,504,742         1,814,309         620,791             1,028,447          1,502,591          2,001,622             400,446                675,516                1,132,774             1,571,406             408,558                759,237                1,132,745             1,594,793             500,439                

4010 Shift Differential 6,170               7,311               5,988               6,887               1,824                 3,131                 4,998                 6,905                   1,603                   3,054                   5,123                   7,028                   28,174                 56,589                 81,186                 112,650                31,520                 

4015 Semi Skill 6,223               5,739               6,907               7,129               1,154                 2,734                 5,065                 6,525                   700                      1,343                   2,090                   2,741                   873                      1,843                   1,843                   1,843                   -                          

4020 Pay Adjustments -                      -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

4025 Bonus -                      3,500               -                      5,500               -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          20,500                 20,500                 69,213                 

4030 Holiday Pay 531,144            537,915            579,017            631,308            261,264             407,001             601,514             827,894                273,543                443,277                612,394                915,618                292,619                470,917                655,822                1,005,600             379,112                

4035 Vacation Pay 984,336            974,011            952,563            1,065,930         267,309             477,779             895,687             1,207,626             293,011                429,237                857,520                1,279,163             304,280                619,150                1,081,837             1,580,964             376,476                

4040 Other -                      262                  16,230             29,800             200                   100                   100                   100                      -                          -                          -                          -                          -                          -                          -                          -                          1,787                   

4045 Sick Pay 133,341            106,802            9,602               16,316             2,866                 6,441                 8,504                 10,748                 3,892                   12,517                 25,749                 27,431                 48,386                 52,139                 54,250                 55,215                 2,324                   

4050 Personal Time Pay 444,143            455,301            450,532            558,981            170,848             329,357             465,704             618,417                198,557                325,151                471,014                630,179                168,927                469,941                653,250                856,786                249,144                

4055 Comp Time Taken 177,275            95,045              14,634             -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

4060 Comp Time Earned -                      -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

4065 Jury Duty 2,029               1,215               2,051               2,725               -                       2,254                 5,381                 6,563                   819                      819                      819                      819                      -                          616                      855                      1,479                   2,564                   

4070 Military Leave 1,092               2,982               -                      -                      -                       2,308                 2,885                 2,885                   594                      594                      594                      792                      -                          -                          4,904                   4,904                   -                          

4075 Supper Pay 17,722              17,060              20,783             33,051             9,958                 16,156               24,904               32,728                 5,878                   9,185                   15,590                 20,104                 5,438                   9,649                   14,940                 24,285                 8,755                   

4080 Bereavement 22,974              14,515              17,987             27,723             10,423               15,336               24,663               35,046                 3,902                   9,357                   14,440                 24,901                 10,471                 18,713                 27,777                 39,833                 8,812                   

4081 Paid Parental Leave -                      -                      -                      -                      -                       -                       6,204                 16,600                 4,110                   4,776                   15,180                 17,939                 -                          -                          -                          -                          6,061                   

4085 Special 52,131              51,540              52,369             60,207             19,048               33,748               52,973               72,484                 17,338                 32,955                 54,666                 76,630                 -                          -                          -                          -                          500                      

4090 Admin Leave 271,864            -                      7,838               2,060               -                       -                       445                   445                      4,071                   820,982                875,449                955,265                77,475                 148,461                150,220                183,281                119,092                

4095 Severence 102,382            669,892            487,524            152,174            -                       -                       -                       -                          -                          -                          -                          3,600                   -                          117,468                117,468                117,468                -                          

Total Wages & Salaries 14,999,594$     15,556,521$     16,071,511$     18,427,947$     5,430,873$         10,339,002$       16,257,525$       22,261,855$         5,499,521$           11,101,213$         17,587,864$         24,150,639$         5,905,518$           12,867,248$         18,921,501$         26,317,148$         6,739,709$           

Employee Benefits

4110 Fed Ins Contr Act Tx 925,936            945,396            990,699            1,125,583         331,689             630,113             983,008             1,343,682             334,294                673,484                1,073,143             1,453,301             362,409                783,105                1,146,625             1,587,241             410,070                

4115 Medicare 217,829            224,732            232,506            265,323            77,572               147,525             232,096             319,884                78,182                 157,966                252,250                346,428                84,757                 183,736                269,798                378,015                95,903                 

4120 Fed Unemploy Tax -                      -                      4                     -                      (1)                      (1)                      (1)                      (1)                        -                          -                          -                          -                          -                          -                          -                          -                          -                          

4125 State Unemploy Tax 24,886              65,430              -                      34,478             742                   1,079                 1,591                 8,846                   -                          -                          10,670                 10,670                 7,410                   18,506                 21,715                 25,415                 8,803                   

4130 Workers Comp Insur 199,241            349,755            561,969            (3,305)              266,402             266,402             305,362             305,362                -                          -                          -                          -                          -                          -                          -                          -                          -                          

4135 Med Health Ins 2,969,278         2,928,766         3,089,588         3,527,693         889,097             1,836,285          2,831,622          3,962,528             1,028,751             2,067,001             3,117,188             4,210,424             1,058,323             2,166,232             3,323,076             4,545,633             1,193,576             

4140 Med Hlth Ins Waiver 16,642              28,906              22,183             57,239             17,213               36,478               57,585               83,892                 15,654                 36,786                 54,629                 72,359                 16,847                 31,692                 45,488                 59,104                 13,112                 

4145 Short Term Disability 170,670            171,661            161,659            154,581            41,354               84,374               129,440             177,013                48,662                 97,028                 153,812                226,692                69,223                 138,960                217,027                346,435                84,467                 

4150 Long Term Disability 35,372              33,200              31,318             349,248            7,799                 14,909               21,910               28,738                 6,593                   12,977                 19,849                 27,775                 5,070                   10,653                 16,112                 27,039                 5,533                   

4155 Life Ins <50k 28,767              28,008              25,687             27,504             7,441                 15,638               24,513               33,419                 8,909                   18,441                 28,483                 38,413                 9,906                   20,016                 30,538                 43,615                 11,087                 

4160 Accident.Death.Dismember 3,020               3,175               3,274               3,742               1,008                 2,117                 3,318                 4,519                   1,207                   2,493                   3,848                   5,171                   1,321                   2,669                   4,072                   5,815                   1,478                   

4165 Dental Ins 139,668            133,593            132,857            135,371            35,058               70,665               108,675             146,934                38,004                 77,796                 111,246                151,738                41,749                 83,498                 125,506                173,099                44,383                 

4170 Vision Insur 9,707               8,853               9,512               10,141             2,876                 5,887                 9,250                 12,688                 3,400                   7,116                   11,190                 15,287                 5,257                   10,577                 16,054                 21,559                 6,069                   

4174 Cust Serv Week -                      -                      550                  457                  -                       -                       -                       1,195                   -                          -                          -                          -                          -                          -                          -                          -                          -                          

4175 Uniforms 197,422            174,773            164,450            167,162            54,373               104,945             151,865             209,599                39,934                 74,001                 102,655                155,684                32,913                 66,576                 124,154                160,760                33,566                 

4180 Tuition Reimburse 28,750              22,330              35,873             68,156             35,023               55,553               71,230               104,366                5,305                   40,237                 53,468                 64,196                 28,637                 44,621                 57,636                 71,861                 4,853                   

4185 Retirement Benefit -                      -                      -                      -                      -                       -                       1,962                 10,688                 12,944                 31,306                 60,946                 95,076                 31,632                 72,165                 112,714                170,365                65,902                 

4195 Misc Benefits (19,845)            (21,274)            (22,584)            (22,029)            (5,104)               (10,868)              (16,766)              (22,632)                (5,974)                  (11,782)                (17,546)                (23,442)                (5,808)                  (11,748)                (17,556)                (23,276)                (5,588)                  

4199 Payroll Upload Except (685)                 (6,027)              (14)                  (1,456)              -                       -                       -                       (21)                      -                          -                          -                          (1,385)                  -                          -                          -                          -                          -                          

Total Employee Benefits 4,946,658$       5,091,276$       5,439,531$       5,899,887$       1,762,543$         3,261,101$         4,916,661$         6,730,702$           1,615,865$           3,284,850$           5,035,829$           6,848,387$           1,749,644$           3,621,257$           5,492,958$           7,592,680$           1,973,215$           

TOTAL SALARIES & BENEFITS 19,946,252$     20,647,796$     21,511,042$     24,327,834$     7,193,416$         13,600,103$       21,174,186$       28,992,557$         7,115,387$           14,386,063$         22,623,693$         30,999,026$         7,655,162$           16,488,505$         24,414,459$         33,909,828$         8,712,924$           

Appendix I- FR_III.1



FR-III.1

Pittsburgh Water & Sewer Authority

Operataing Expenses by Account

HTY

12 Months 12 Months 12 Months 12 Months 3 Months 6 Months 9 Months 12 Months 3 Months 6 Months 9 Months 12 Months 3 Months 6 Months 9 Months 12 Months 3 Months

Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended

Direct Operating Expenses 12/31/2015 12/31/2016 12/31/2017 12/31/2018 3/31/2019 6/30/2019 9/30/2019 12/31/2019 3/31/2020 6/30/2020 9/30/2020 12/31/2020 3/31/2021 6/30/2021 9/30/2021 12/31/2021 3/31/2022

Chemicals

5005 Alum (Orthophosphate) -                      -                      -                      -                      19,061               91,069               148,252             211,788                67,772                 135,544                211,788                262,617                27,225                 107,085                147,015                220,342                36,751                 

5010 Boiler Chemicals 25,845              13,311              5,331               12,340             4,253                 8,750                 21,212               25,983                 12,312                 13,135                 13,201                 37,852                 10,717                 12,101                 16,793                 31,447                 9,910                   

5015 Calcium Hypochlorite -                      4,831               1,320               -                      -                       -                       -                       -                          -                          -                          17,000                 17,000                 -                          -                          -                          -                          -                          

5020 Cat Floc TL 45,946              22,996              57,540             60,505             13,524               40,943               81,808               108,736                37,879                 50,537                 76,172                 88,779                 25,232                 37,812                 63,033                 75,641                 12,613                 

5025 Caustic Soda 636,432            548,132            592,052            799,616            224,920             241,061             225,057             225,780                -                          1,808                   2,893                   3,978                   555                      833                      1,110                   1,665                   347                      

5030 Chlorine Cylinders -                      48,111              -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          1,493                   1,493                   1,493                   1,493                   23,319                 

5035 Chlorine Rail Car -                      -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          29,447                 29,447                 -                          

5040 Citric Acid 11,773              11,655              1,670               -                      -                       -                       -                       -                          -                          4,910                   6,580                   9,920                   -                          3,200                   6,720                   6,720                   -                          

5045 Copper Sulphate 54,495              21,288              46,882             -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

5050 Ferric Chloride 1,440,693         1,395,342         1,149,441         1,411,090         294,226             833,295             1,240,126          1,823,669             402,369                776,750                1,122,145             1,504,817             486,020                766,491                1,128,891             1,496,523             604,355                

5055 Hydrofluorosil Acid 152,531            127,779            132,717            177,308            30,236               60,741               113,047             140,479                35,292                 89,429                 125,392                150,933                37,528                 67,970                 106,330                138,961                30,584                 

5060 Lime 209,399            59,069              213,807            70,890             7,394                 169,925             332,028             462,458                126,325                258,314                385,225                529,609                121,550                260,541                398,438                546,091                160,042                

5065 Potassium Permanganate 335,080            448,594            332,733            109,855            -                       123,451             247,338             247,338                -                          125,776                125,776                125,776                -                          -                          128,024                128,024                -                          

5070 Powdered Active Carbon -                      30,926              -                      (0)                    -                       -                       -                       -                          -                          -                          -                          -                          -                          29,684                 88,050                 88,050                 -                          

5075 Soda Ash 183,295            993,658            879,172            986,761            206,887             435,027             605,153             820,686                247,861                441,601                589,682                732,716                169,232                275,526                374,581                487,117                130,882                

5080 Sodium Hypochlorite 290,664            358,197            349,780            320,130            72,718               179,099             310,828             433,004                73,778                 183,631                322,561                445,308                88,011                 173,456                341,478                459,862                225,454                

5085 Sodium Carbonate Peroxyhy -                      12,720              12,720             16,960             -                       -                       -                       -                          -                          -                          8,480                   16,480                 -                          -                          4,000                   4,000                   -                          

Chemicals 3,386,154$       4,096,610$       3,775,165$       3,965,455$       873,219$           2,183,360$         3,324,850$         4,499,921$           1,003,588$           2,081,435$           3,006,894$           3,925,786$           967,562$              1,736,192$           2,835,402$           3,715,383$           1,234,257$           

Equipment

5120 Computer & Peripherals 54,702              105,601            295,065            890,562            239,654             326,182             449,986             688,714                95,245                 139,243                264,238                337,329                313,357                399,752                554,843                1,120,979             64,047                 

5125 Computers.Networking 66,602              82,313              336,517            378,556            12,604               16,283               16,283               20,577                 -                          -                          -                          3,860                   3,308,424             5,054,274             5,074,701             5,168,583             1,798,492             

5140 Furniture.Fixture 7,883               33,966              39,955             149,446            14,386               40,802               44,389               82,981                 105,524                114,414                127,356                140,096                3,528                   35,005                 44,139                 58,933                 29,394                 

5145 Grounds.Maint 10,535              29,125              25,505             28,500             8,403                 18,498               30,273               67,378                 24,651                 56,420                 82,467                 143,863                61,284                 151,824                172,480                300,015                55,726                 

5147 Lab Equip 142,637            160,536            18,841             47,424             33,157               59,166               93,145               150,360                45,140                 65,907                 73,858                 96,553                 63,226                 93,417                 105,080                273,282                11,825                 

5150 Machinery 248,095            175,979            98,202             233,740            607,111             1,026,686          1,854,567          2,543,899             41,117                 71,719                 151,835                173,961                68,789                 197,657                343,542                398,031                288,520                

5160 Office Equipment 596                  -                      3,892               1,306               238                   359                   359                   4,930                   325                      36,891                 36,891                 37,070                 308                      453                      5,988                   6,548                   549                      

5190 Vehicles 588,272            166,806            614,171            1,570,946         1,174,183          1,939,084          1,940,310          2,341,473             -                          -                          577                      577                      242,395                322,250                373,546                801,884                132,590                

Equipment 1,119,323$       754,325$          1,432,148$       3,300,481$       2,089,737$         3,427,061$         4,429,312$         5,900,312$           312,001$              484,594$              737,222$              933,309$              4,061,310$           6,254,633$           6,674,320$           8,128,254$           2,381,143$           

Materials

5205 Asphalt Cold Patch -                      10,688              22,994             94,307             28,602               48,442               79,176               88,631                 29,736                 40,935                 62,640                 85,097                 17,347                 34,248                 47,216                 66,238                 26,067                 

5210 Asphalt Cold-City 58,190              64,208              45,669             -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

5215 Asphalt Hot-City -                      -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

5220 Asphalt Hotmix -                      -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

5225 Asphalt Patch Bit Sealer -                      4,076               -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

5227 Brick 1,740               -                      320                  240                  -                       543                   543                   543                      -                          -                          402                      402                      -                          713                      869                      1,331                   -                          

5230 Cement Bagged 3,611               4,580               5,217               1,747               60                     182                   310                   1,243                   121                      268                      496                      811                      1,946                   2,792                   2,967                   3,467                   364                      

5235 Gravel 12,863              17,255              8,933               1,325               -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

5240 Iron Steel Brass 4,560               3,909               7,945               2,002               -                       5,097                 7,047                 7,047                   -                          -                          205                      205                      -                          -                          -                          -                          -                          

5245 Lumber 18,231              12,908              20,206             13,177             9,547                 10,701               16,090               21,886                 6,201                   11,284                 16,118                 26,047                 9,461                   15,758                 29,463                 37,554                 12,638                 

5250 Sand 71,012              26,221              47,087             13,072             2,811                 4,981                 7,572                 9,971                   -                          1,319                   2,658                   2,658                   1,377                   2,760                   3,450                   4,786                   -                          

5255 Slag 204,312            281,399            304,607            364,671            100,568             177,621             264,642             383,089                102,916                154,136                246,055                338,716                111,790                190,861                281,720                372,554                129,979                

5260 Stone -                      -                      -                      -                      -                       -                       10,222               8,142                   -                          -                          -                          -                          -                          -                          -                          -                          -                          

5265 Top Soil 4,700               4,150               1,800               5,296               500                   1,500                 3,000                 3,450                   -                          971                      1,421                   1,871                   681                      1,877                   3,073                   4,069                   296                      

Materials 379,218$          429,394$          464,778$          495,837$          142,089$           249,066$           388,601$           524,002$              138,973$              208,912$              329,995$              455,807$              142,602$              249,008$              368,758$              489,999$              169,344$              



FR-III.1

Pittsburgh Water & Sewer Authority

Operataing Expenses by Account

HTY

12 Months 12 Months 12 Months 12 Months 3 Months 6 Months 9 Months 12 Months 3 Months 6 Months 9 Months 12 Months 3 Months 6 Months 9 Months 12 Months 3 Months

Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended
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Operating Contracts

5305 Annual Sewer Contract 2,420,966         1,079,623         2,879,646         3,127,669         1,456,827          3,010,543          4,060,022          6,631,750             768,427                2,456,919             4,684,427             8,056,519             3,617,097             6,679,691             7,093,880             13,197,606           1,197,732             

5310 Boiler Compressr Elevtr 3,602               544                  9,504               53,336             18,653               17,963               17,963               17,963                 -                          -                          -                          -                          -                          119                      832                      1,789                   -                          

5315 CB Cleaning 1,021,519         858,332            917,968            707,837            190,665             367,854             567,860             732,709                172,345                318,548                520,507                752,218                83,034                 300,670                563,807                766,916                111,046                

5316 CB Repairs -                      -                      -                      -                      -                       48,514               48,514               48,514                 -                          -                          -                          -                          -                          -                          -                          -                          -                          

5328 Curb Box Repair -                      -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

5330 Debris Removal 121,524            159,250            159,486            198,360            74,916               129,653             214,235             271,258                87,434                 136,458                217,852                302,860                68,904                 119,196                190,740                253,044                59,532                 

5335 Drag Bucket -                      -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

5340 Dumpster 23,403              16,503              26,168             32,518             12,387               17,656               30,105               37,574                 12,128                 13,153                 34,141                 46,827                 14,889                 32,639                 45,169                 54,765                 7,435                   

5341 Vactor Debri Remove Cont 38,863              55,132              55,796             61,556             19,771               19,771               67,922               111,326                -                          4,541                   106,739                154,930                -                          -                          46,049                 216,304                -                          

5342 Emergcy WaterLine Repair 1,403,171         2,533,443         2,186,565         3,864,918         532,674             1,519,261          3,495,652          5,777,901             861,230                1,988,841             3,244,768             5,365,542             632,850                1,646,098             2,032,662             4,175,951             532,396                

5345 Inspection 456,267            -                      (268,857)          1,313,960         295,681             469,811             576,987             1,117,628             (39,332)                (43,335)                (38,150)                (34,374)                -                          643                      1,081                   -                          -                          

5347 Inspection.Field 709,184            1,050,150         1,088,490         793,856            153,851             381,802             518,019             698,229                236,605                544,518                799,878                1,424,101             393,956                826,156                1,758,088             2,706,352             643,081                

5350 Key.Lock Serv 11                    -                      524                  1,363               -                       -                       -                       11                        -                          -                          1,230                   1,230                   39                        39                        130                      143                      -                          

5355 Landscape (Grounds) 62,192              69,883              86,046             87,840             52,970               52,970               86,588               90,869                 29,300                 71,075                 112,635                118,865                122,015                133,215                231,470                334,444                524                      

5360 Meters -                      -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

5370 Operating Contract.Other 1,085,437         2,445,907         2,250,760         1,996,527         502,686             759,047             1,210,706          1,816,157             1,057,893             2,339,929             3,600,057             5,296,671             1,419,389             2,051,911             3,888,498             5,937,187             1,001,847             

5375 Radionuclides -                      4,511               -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

5380 Intr-Gov Proj Panther Hollow (72,174)            (114,327)           -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

5383 Sewage Treatment -                      -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

5385 Temporary Help 259,965            2,251,713         1,445,888         254,245            -                       -                       206                   206                      -                          -                          -                          -                          8,618                   32,327                 51,598                 68,100                 15,342                 

5390 Welding 4,418               139                  -                      -                      360                   360                   360                   360                      -                          -                          15,500                 15,500                 -                          -                          -                          -                          -                          

5395 Water Relay.DISC -                      -                      2,800               -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

5396 Sewer Relay.DISC -                      -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

Operating Contracts 7,538,348$       10,410,802$     10,840,784$     12,493,984$     3,311,440$         6,795,205$         10,895,140$       17,352,454$         3,186,030$           7,830,647$           13,299,586$         21,500,889$         6,360,790$           11,822,704$         15,904,004$         27,712,601$         3,568,937$           

Repairs & Maintenance

5402 Annual Software Support 356,830            433,366            931,829            678,146            137,199             190,876             423,272             916,955                114,782                525,582                858,762                1,424,283             256,913                589,347                1,087,419             1,657,369             823,885                

5405 Bldg.Property Repairs 146,415            121,635            390,277            224,243            102,135             151,844             174,739             188,512                31,746                 61,037                 84,250                 173,305                60,230                 124,417                269,945                370,605                45,969                 

5408 Computer Hardware 44,925              173,115            19,505             30,592             -                       -                       17,375               17,862                 -                          3,966                   36,966                 43,050                 32,002                 42,590                 76,530                 122,291                7,793                   

5411 Computer Software Support -                      -                      -                      -                      -                       -                       -                       -                          -                          -                          47,500                 48,050                 11,875                 23,750                 47,500                 66,307                 26,735                 

5413 Concrete Repairs 3,010,703         2,565,787         3,973,696         6,929,924         550,686             1,029,837          3,216,757          6,318,850             291,128                298,314                3,247,357             5,248,496             1,156,737             1,199,253             4,470,762             7,394,000             771,632                

5415 Cranes Repairs 1,000               14,656              8,405               -                      862                   6,945                 17,017               18,029                 7,052                   9,108                   34,246                 40,971                 19,445                 19,445                 26,210                 26,400                 -                          

5417 Electrical Repairs 49,284              80,316              58,471             143,886            20,754               71,774               139,365             269,525                53,560                 68,967                 136,042                175,886                49,464                 70,283                 71,108                 73,479                 17,554                 

5420 Fence Repairs 2,810               5,206               -                      1,990               -                       560                   2,914                 2,914                   11,966                 38,645                 40,049                 42,175                 12,976                 39,266                 45,785                 52,760                 -                          

5422 Fence Installation -                      8,306               1,541               6,292               -                       -                       -                       1,966                   -                          13,309                 13,309                 13,309                 239,142                239,142                239,142                251,252                -                          

5427 GIS Hardware.Software 87,010              57,807              42,419             10,758             4,733                 84,621               129,105             151,652                767                      1,534                   2,301                   3,068                   816                      1,632                   2,720                   2,992                   1,088                   

5432 Hardware Repairs -                      -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

5437 Heavy Equip Repair -                      -                      2,135               2,781               7,544                 8,124                 22,608               38,853                 35,665                 32,326                 32,326                 32,326                 2,003                   3,044                   3,148                   7,099                   -                          

5439 HVAC.Plumbing 22,401              53,726              16,389             64,351             25,686               42,595               56,907               64,111                 36,493                 68,688                 91,329                 157,489                67,024                 85,479                 115,192                134,772                21,617                 

5444 Hydrant. A Section 7,446               -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

5445 Hydrant Misc Parts -                      -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

5447 Hydrant Repair Parts 539                  -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

5452 Machinery Repairs 123,918            19,243              6,365               139,483            26,591               32,239               42,099               60,591                 13,069                 17,936                 24,132                 43,085                 57,333                 104,202                133,070                181,084                47,396                 

5457 Office Equip Repairs 13,146              4,116               -                      -                      -                       100                   100                   100                      -                          -                          1,156                   1,156                   781                      781                      781                      1,540                   160                      

5462 Plant Repairs -                      -                      -                      -                      11,031               18,831               34,690               136,910                31,904                 93,152                 250,089                297,515                55,303                 100,425                208,457                320,729                86,505                 

5467 Power Tool Repairs 3,567               5,571               8,525               1,506               295                   5,948                 5,948                 5,948                   1,736                   1,736                   1,736                   1,736                   9,921                   10,482                 13,021                 13,103                 -                          

5472 Road Repair.Plant -                      700                  -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

5475 Scanner -                      -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

5482 Tool Repairs 84,854              5,346               4,475               7,653               -                       3,177                 3,269                 3,269                   120                      435                      898                      983                      185                      2,307                   5,703                   5,309                   -                          

5484 Hand Tool Repairs 6,780               4,296               1,870               165                  589                   589                   1,688                 1,688                   1,434                   1,475                   1,475                   1,475                   -                          257                      257                      2,208                   992                      

5486 Misc Tool Repairs 380                  672                  500                  5,470               71                     71                     467                   467                      779                      779                      779                      779                      648                      834                      834                      1,299                   281                      

5488 CC TV Repairs 92,627              78,062              85,556             144,253            70,017               127,909             180,590             223,473                23,432                 23,432                 23,978                 25,493                 -                          -                          -                          -                          -                          

5490 Vactor Repairs 64,634              50,581              4,838               22,104             196                   1,746                 1,746                 13,409                 2,287                   8,704                   11,072                 17,358                 -                          -                          -                          -                          -                          

5491 Vehicle Repairs 151,830            378,059            79,124             6,630               2,138                 2,218                 5,745                 22,476                 25,105                 52,380                 94,658                 890,330                62,140                 151,048                216,620                674,450                50,050                 

5496 Repair.Maint Other 203,786            214,538            138,395            399,058            130,475             166,380             206,355             618,629                38,297                 59,815                 97,049                 108,291                29,219                 47,052                 57,776                 68,994                 2,749                   

Repairs & Maintenance 4,474,883$       4,275,104$       5,774,315$       8,819,285$       1,091,002$         1,946,382$         4,682,755$         9,076,188$           721,323$              1,381,320$           5,131,459$           8,790,610$           2,124,158$           2,855,036$           7,091,978$           11,428,042$         1,904,406$           
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Misc. Operating

5570 Testing Misc 89,803              187,347            847,210            805,853            146,273             253,195             812,047             1,025,998             177,022                318,868                528,082                448,212                94,034                 389,313                480,391                627,450                77,623                 

Misc. Operating 89,803$            187,347$          847,210$          805,853$          146,273$           253,195$           812,047$           1,025,998$           177,022$              318,868$              528,082$              448,212$              94,034$                389,313$              480,391$              627,450$              77,623$                

Inventory - Castings

6015 Casting Manhole.CBasin 12,812              133,256            107,127            27,186             -                       167,936             137,892             151,212                6,886                   8,509                   30,208                 33,882                 407                      15,200                 29,482                 35,438                 2,328                   

6025 Casting Risers.Lids 49,798              -                      -                      -                      -                       6,716                 6,716                 15,707                 1,153                   (1,824)                  3,164                   8,481                   315                      23,112                 71,951                 78,996                 10,908                 

6035 Casting Sewer Inlet -                      8,443               3,273               490                  -                       -                       -                       3,220                   7,276                   8,169                   15,068                 15,068                 -                          1,798                   12,352                 18,700                 -                          

6060 Casting Water Valve Box -                      -                      39,613             -                      -                       -                       122                   49,426                 16,043                 42,472                 114,844                130,605                12,594                 111,130                219,244                304,884                18,626                 

Inventory - Castings 62,610$            141,699$          150,013$          27,675$            -$                      174,652$           144,730$           219,564$              31,359$                57,327$                163,285$              188,036$              13,316$                151,240$              333,029$              438,019$              31,862$                

Inventory - Clarifier

6115 Clarifier Part Floc -                      -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

6120 Clarifier Part Screw -                      -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

6125 Clarifier Part Sludge -                      -                      19,987             -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

Inventory - Clarifier -$                    -$                    19,987$            -$                    -$                      -$                      -$                      -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        

Inventory - Equipment

6200 Inventory-Equip -                      -                      -                      2                     -                       -                       -                       2                         -                          -                          -                          -                          -                          -                          -                          -                          -                          

6220 Fire Extinguishers 542                  -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

6245 Materials.Handling 22,010              40                    -                      -                      -                       -                       -                       -                          -                          1,155                   1,155                   2,475                   3,960                   3,960                   3,960                   3,960                   -                          

6260 Safety Equipment 24,628              33,800              40,994             71,687             12,212               34,741               73,267               122,056                11,579                 34,974                 44,659                 62,634                 21,173                 38,946                 41,389                 71,621                 17,949                 

6280 Vacuum Chlorinators -                      -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

Inventory - Equipment 47,180$            33,840$            40,994$            71,689$            12,212$             34,741$             73,267$             122,057$              11,579$                36,129$                45,814$                65,109$                (25,133)                (42,906)                (45,349)                (75,581)                (17,949)                

Inventory - Hardware

6300 Inventory-Hardware 39,753              31,345              15,449             15,054             2,262                 6,058                 12,798               26,108                 2,389                   5,200                   7,579                   11,554                 1,682                   6,518                   9,144                   15,636                 4,319                   

6315 Fittings 296,117            172,216            203,114            286,547            72,322               265,674             407,209             511,380                28,462                 50,341                 84,038                 135,925                42,201                 69,249                 122,822                200,645                45,762                 

6320 Hardware Other 17,398              307                  1,793               -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

6325 Hose.Fitting 3,300               14,056              17,854             18,308             2,355                 6,138                 14,237               20,070                 2,238                   4,257                   6,476                   8,331                   3,340                   4,237                   5,994                   12,035                 5,871                   

6330 Keys & Locks -                      -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

6335 Lights 983                  1,363               1,587               33,848             584                   1,945                 7,025                 9,278                   481                      794                      2,632                   4,180                   847                      3,167                   3,452                   9,895                   815                      

6340 Machinery Misc -                      -                      490                  -                      -                       -                       -                       -                          3,180                   8,950                   8,950                   10,015                 8,475                   8,475                   8,475                   13,514                 -                          

6345 Meters 244,179            1,578               300,155            516,097            4,769                 37,727               39,619               39,919                 2,292                   4,390                   6,061                   10,825                 7,347                   7,729                   8,323                   10,683                 254                      

6350 Plumbing Inv Exp 18,897              39,288              97,393             45,848             5,008                 52,520               90,289               95,194                 1,836                   5,725                   9,090                   10,945                 3,852                   6,795                   15,139                 22,634                 3,570                   

6355 Power Tool Inv Exp 1,927               3,431               1,722               1,320               -                       -                       -                       -                          1,934                   5,569                   5,569                   9,265                   1,610                   5,752                   6,531                   13,646                 1,494                   

6360 Tools Inv Exp 63,247              57,914              75,078             108,192            19,792               80,903               124,855             185,629                27,972                 52,077                 90,493                 125,316                43,471                 73,089                 97,929                 148,504                29,218                 

6365 Hand Tools Inv Exp -                      -                      3,461               -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

Inventory - Hardware 685,803$          321,497$          718,096$          1,025,215$       107,092$           450,964$           696,033$           887,578$              70,784$                137,303$              220,888$              326,356$              112,826$              185,010$              277,810$              447,193$              91,303$                

Inventory - Heavy Equipment

6420 Backhoe 1,796               1,242               1,393               1,217               (627)                  218                   585                   3,861                   -                          -                          -                          556                      -                          789                      789                      789                      -                          

Inventory - Heavy Equipment 1,796$              1,242$              1,393$             1,217$             (627)$                218$                  585$                  3,861$                 -$                        -$                        -$                        556$                    -$                        789$                    789$                    789$                    -$                        
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Inventory - Miscellaneous

6500 Inventory-Misc 41,546              35,584              48,866             43,346             1,523                 7,972                 28,568               29,421                 4,756                   11,603                 15,033                 18,516                 6,427                   18,230                 57,842                 121,075                3,633                   

6506 Batteries -                      -                      -                      -                      -                       -                       59                     210                      -                          64                        64                        596                      -                          -                          -                          216                      247                      

6515 Cleaning 50,397              39,659              42,649             45,162             6,992                 34,830               41,905               59,968                 1,088                   4,905                   7,314                   14,283                 1,241                   3,723                   4,061                   6,319                   2,238                   

6518 Concrete Accessories -                      -                      80                    -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

6520 Copier Paper 366                  -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

6525 Filters -                      -                      1,308               -                      -                       -                       -                       193                      -                          -                          -                          -                          -                          -                          -                          -                          -                          

6526 Filters HVAC -                      -                      939                  -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

6530 FirstAid 1,296               1,960               26                    (1,101)              77                     7,931                 8,185                 14,526                 -                          140                      161                      1,883                   16                        470                      470                      470                      501                      

6540 Lamps -                      -                      2,477               118                  -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

6544 Lubricating Oil 12,878              13,110              8,169               4,371               3,385                 7,249                 12,900               20,102                 1,721                   2,674                   3,418                   10,676                 424                      5,270                   5,378                   8,901                   534                      

6548 Paint Oils Putty Glass 6,620               3,942               7,466               7,455               2,188                 5,931                 8,505                 11,533                 993                      2,820                   3,426                   4,818                   259                      3,237                   5,382                   8,431                   623                      

6552 Paper Products -                      -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

6555 Pump Oil 120                  -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

6565 Sewer Matls.Supplies 3,381               3,187               249                  3,208               (72)                    1,025                 1,572                 1,594                   -                          -                          -                          143                      -                          -                          -                          -                          -                          

6570 Testing Dyes -                      -                      -                      -                      -                       -                       -                       2,023                   421                      893                      3,122                   5,364                   5,036                   8,104                   8,104                   8,104                   1,741                   

6580 Vehicle Oil 5,116               -                      -                      -                      -                       -                       -                       -                          -                          681                      681                      1,588                   -                          1,021                   1,942                   1,942                   -                          

6585 Welding Supplies-Inventory 336                  98                    15,339             (117)                 107                   113                   507                   562                      -                          -                          9                         -                          -                          1                         1                         1                         -                          

Inventory - Miscellaneous 122,055$          97,540$            127,568$          102,443$          14,200$             65,051$             102,201$           140,133$              8,979$                 23,778$                33,227$                57,866$                13,404$                40,056$                83,181$                155,459$              9,515$                 

Inventory - Parts

6645 Parts Other 192,023            165,630            160,899            152,786            13,005               56,666               96,460               136,633                9,701                   16,009                 26,888                 36,631                 16,772                 69,123                 79,031                 111,017                5,350                   

6680 Yard -                      -                      -                      -                      -                       -                       950                   33,567                 18,038                 69,478                 112,291                136,439                36,735                 102,070                122,181                258,300                40,813                 

Inventory - Parts 192,023$          165,630$          160,899$          152,786$          13,005$             56,666$             97,410$             170,199$              27,740$                85,488$                139,179$              173,070$              53,506$                171,193$              201,212$              369,316$              46,163$                

Inventory - Pipe

6705 Pipe 96,194              131                  1,589               (6,767)              7                       1,263                 1,429                 1,904                   1,375                   1,380                   4,452                   4,452                   937                      937                      1,855                   1,855                   -                          

6710 Pipe Ductile 13,496              55,806              56,321             26,524             5,080                 60,604               103,069             237,227                109,348                217,130                389,176                523,557                167,946                237,509                322,829                532,629                237,387                

6755 Pipe Plastic 1,177               -                      -                      -                      -                       -                       -                       21                        72                        2,609                   2,796                   2,909                   54                        1,856                   1,994                   2,047                   2,543                   

6765 Pipe Service Line -                      -                      -                      -                      1,773                 4,236                 5,573                 8,175                   3,774                   5,070                   8,611                   10,934                 1,150                   3,996                   7,764                   14,081                 3,025                   

Inventory - Pipe 110,866$          55,938$            57,910$            19,758$            6,860$               66,103$             110,071$           247,327$              114,570$              226,188$              405,035$              541,853$              170,087$              244,297$              334,442$              550,611$              242,955$              

Inventory - Valves

6805 Valves <12in -                      -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

6810 Valves >16in -                      -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

6820 Valves GA -                      -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

6825 Valves Misc 161,925            91,230              148,286            81,812             (420)                  128,469             215,086             258,003                24,051                 46,611                 57,819                 96,029                 30,028                 50,887                 74,852                 135,740                67,424                 

Inventory - Valves 161,925$          91,230$            148,286$          81,812$            (420)$                128,469$           215,086$           258,003$              24,051$                46,611$                57,819$                96,029$                30,028$                50,887$                74,852$                135,740$              67,424$                

INVENTORY TOTAL 1,384,257$       908,616$          1,425,146$       1,482,595$       152,322$           976,865$           1,439,383$         2,048,723$           289,062$              612,824$              1,065,248$           1,448,874$           418,299$              886,379$              1,350,664$           2,172,709$           507,170$              

DIRECT OPERATING TOTAL 38,318,237$     41,709,993$     46,070,588$     55,691,324$     14,999,498$       29,431,237$       47,146,273$       69,420,153$         12,943,386$         27,304,663$         46,722,179$         68,502,513$         21,823,918$         40,681,770$         59,119,975$         88,184,265$         18,555,805$         

Fees

7003 Bank Fees 172,412            252,616            289,314            278,243            60,590               134,074             197,907             263,420                50,987                 123,641                197,032                269,922                72,089                 143,450                215,139                284,867                70,279                 

7005 Certification Fees 2,999               2,600               11,423             3,319               144                   144                   709                   2,718                   70                        70                        1,548                   2,759                   2,200                   2,325                   3,114                   3,984                   703                      

7010 Membership Fees 34,276              31,502              40,483             35,381             44,833               49,401               52,647               68,104                 42,668                 66,456                 76,416                 98,652                 8,828                   30,312                 60,374                 90,456                 29,164                 

7015 Permits 13,641              6,009               7,165               24,134             9,696                 50,824               53,894               57,827                 48,820                 48,820                 49,920                 757,270                53,450                 414,557                441,954                2,399,202             59,738                 

7020 Registration Fees 1,828               2,874               1,150               41                    -                       208                   408                   934                      1,520                   1,520                   1,587                   1,587                   50                        100,050                103,136                103,213                2,557                   

7030 Licenses -                      -                      -                      532                  -                       -                       -                       -                          825                      825                      825                      825                      -                          -                          -                          -                          -                          

7035 Customer CC Fees 169,648            180,363            240,363            424,117            122,723             181,409             402,576             543,823                137,488                263,702                387,442                518,324                130,783                227,318                327,550                432,702                110,091                

Total Fees 394,804$          475,964$          589,898$          765,767$          237,985$           416,060$           708,141$           936,827$              282,378$              505,034$              714,770$              1,649,339$           267,401$              918,013$              1,151,267$           3,314,425$           272,531$              

Freight and Postage

7105 Freight.Hauling 50                    79                    -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

7110 Freight.Shipping 15,264              19,506              29,611             50,990             23,012               33,894               48,977               63,490                 16,566                 21,866                 29,508                 40,208                 7,274                   11,373                 22,382                 23,480                 2,660                   

7115 Postage 682,266            407,748            455,890            508,325            161,675             306,670             468,909             731,843                4,121                   104,121                220,321                330,345                83,568                 196,817                301,596                414,313                145,835                

Total Freight and Postage 697,580$          427,333$          485,501$          559,315$          184,686$           340,564$           517,885$           795,333$              20,687$                125,987$              249,829$              370,553$              90,842$                208,191$              323,978$              437,793$              148,495$              
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Leases & Rents

7210 Copier.Fax Machine 73,208              75,671              80,279             77,013             27,550               49,553               64,219               93,709                 13,742                 36,044                 64,282                 84,898                 20,256                 35,262                 63,486                 85,132                 21,073                 

7215 Equip Rental 44,883              141,553            181,748            803,705            43,265               88,440               144,015             238,376                52,224                 84,504                 133,311                191,672                22,844                 47,029                 77,447                 93,343                 8,434                   

7255 Office Rent 654,635            653,311            682,316            707,415            358,786             571,301             775,921             912,335                357,749                571,542                779,838                971,698                299,959                508,433                725,205                866,472                337,653                

7260 Pagers -                      -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

7265 RadioLease(City) -                      -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

Total Leases & Rents 772,726$          870,535$          944,343$          1,588,133$       429,601$           709,295$           984,156$           1,244,419$           423,714$              692,090$              977,432$              1,248,268$           343,059$              590,724$              866,139$              1,044,947$           367,159$              

Professional Services

7305 Advertising 8,709               21,137              29,088             28,962             12,136               27,768               37,389               45,975                 5,134                   6,051                   9,900                   13,754                 4,445                   13,997                 15,679                 18,618                 3,029                   

7306 Annual Report 942                  -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

7307 Advertising - Marketing 115,910            148,516            18,465             29,427             4,684                 5,068                 5,068                 5,068                   -                          -                          -                          -                          -                          -                          -                          -                          -                          

7310 Annual Audit 87,390              48,670              59,170             64,308             42,000               49,683               49,683               49,683                 46,000                 48,613                 48,613                 48,613                 37,500                 50,198                 50,198                 50,198                 37,500                 

7315 Billing Contract 291,961            511,118            486,391            832,775            119,341             218,794             362,682             470,173                118,429                237,814                315,517                408,853                73,941                 148,020                197,511                253,616                77,967                 

7321 Coll Agency.Sewage 13,741              24,895              44,313             -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

7323 Consultants 3,122,437         1,109,115         1,087,403         1,161,923         150,431             255,110             299,885             502,507                374,937                802,018                1,500,965             2,298,014             549,474                1,110,999             1,516,424             1,966,571             826,800                

7325 Consumer Confidence Rpt 4,549               1,481               -                      1,707               -                       -                       2,171                 2,171                   -                          -                          1,476                   1,476                   -                          -                          -                          -                          -                          

7328 Contingencies 433,435            24,287              22,111             11,766             -                       -                       148,800             148,800                109,785                109,785                134,585                134,585                24,800                 24,800                 49,600                 49,600                 -                          

7332 Consulting Engineers -                      -                      238,347            147,182            -                       15,472               15,472               26,831                 10,366                 10,366                 10,366                 69,487                 -                          -                          -                          124,419                -                          

7335 Misc Serv.NonCapital 368,053            4,506,051         7,314,114         3,583,069         292,303             891,047             1,660,154          5,264,191             1,228,844             2,137,812             2,828,884             3,565,869             480,595                900,696                1,473,239             2,451,037             535,477                

7345 Ins.Auto 59,763              145,925            169,393            29,307             73,057               73,057               73,057               74,044                 128,253                128,253                128,253                128,253                46,639                 46,639                 47,383                 48,707                 68,166                 

7348 Ins.Commercial Prop 262,011            162,871            210,767            215,532            226,172             226,172             226,172             226,172                255,350                255,350                255,350                255,350                241,203                241,203                241,203                241,203                286,159                

7353 Ins.Gen Liability 4,786               5,018               5,308               20,798             21,637               21,637               21,637               21,637                 22,500                 22,500                 22,500                 22,500                 24,421                 24,421                 26,495                 26,495                 77,234                 

7359 Ins.Officers.Director 62,166              14,710              63,812             74,349             74,528               74,528               74,528               74,528                 77,306                 77,306                 77,306                 77,306                 117,308                117,308                117,308                117,308                140,923                

7365 Ins.WorkersComp -                      -                      -                      -                      -                       -                       -                       -                          444,043                444,043                444,043                480,217                425,469                425,469                425,469                425,469                447,152                

7366 Ins.WorkersComp.City 42,420              40,025              18,120             33,352             7,697                 17,959               25,656               33,352                 7,697                   17,959                 25,656                 33,352                 8,400                   8,400                   14,346                 28,219                 7,928                   

7368 Internet Connection.Serv 45,022              54,300              44,508             66,656             12,417               24,763               38,972               53,334                 618                      618                      1,070                   1,568                   -                          -                          -                          -                          -                          

7370 Legal 1,176,688         1,713,491         1,838,942         2,894,513         591,346             981,694             1,851,338          2,388,647             559,812                1,478,010             2,040,834             2,620,392             685,713                1,615,376             2,431,024             3,304,993             560,629                

7371 Legal Self Ins -                      -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

7373 Minority.Women Bus Enter -                      -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

7375 Meter Services 715,747            754,539            910,908            879,344            303,497             465,245             739,190             864,422                301,572                517,235                680,981                788,812                359,680                521,428                683,175                844,923                287,411                

7382 Payroll Services 55,825              59,103              54,044             72,899             16,690               33,522               54,024               70,633                 21,745                 73,148                 93,030                 125,460                32,725                 69,462                 95,977                 123,422                38,969                 

7383 Prof Service.Other 1,421,634         1,609,538         1,427,969         5,307,167         633,128             1,957,919          4,300,614          6,083,922             760,474                2,043,525             4,240,404             6,143,089             1,192,093             2,589,637             4,631,914             5,844,559             895,009                

7389 Trust Admin 126,077            106,312            76,940             71,235             27,690               28,485               30,411               30,411                 36,490                 36,490                 53,285                 77,385                 12,290                 12,290                 29,085                 76,885                 3,890                   

7390 Water Liens -                      -                      -                      -                      -                       -                       8,000                 8,000                   30,000                 30,000                 30,000                 30,000                 40,000                 160,000                260,151                385,217                -                          

Total Professional Services 8,419,266$       11,061,100$     14,120,113$     15,526,273$     2,608,755$         5,367,923$         10,024,902$       16,444,502$         4,539,352$           8,476,895$           12,943,017$         17,324,335$         4,356,696$           8,080,344$           12,306,181$         16,381,460$         4,294,242$           

Supplies

7405 Computer Software Supplies 32,426              42,147              53,155             35,174             3,172                 6,130                 6,878                 11,722                 16,665                 32,089                 47,212                 68,804                 18,323                 35,653                 44,643                 41,807                 3,362                   

7422 Fuel-Gasses 1,665               2,079               3,457               4,845               38,190               51,444               105,303             153,209                36,498                 48,826                 57,266                 351,684                32,960                 33,431                 65,234                 207,784                15,929                 

7423 Fuel Kerosene -                      -                      -                      -                      -                       -                       -                       261                      1,121                   628                      628                      1,212                   644                      644                      644                      644                      504                      

7424 Fuel Propane 4,144               68,705              226,871            174,824            16,695               17,001               18,496               18,670                 143                      254                      437                      1,066                   327                      776                      1,615                   1,843                   261                      

7435 GIS Plotter.Xerox 2,381               756                  855                  -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

7440 Grounds & Maint Supp -                      36,360              38,814             36,542             43,678               89,909               121,251             189,211                147,570                224,722                323,134                504,239                119,840                237,469                378,640                407,910                112,008                

7443 ICE -                      -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

7445 Lab Chemicals 26,500              25,371              60,981             4,219               675                   5,297                 8,021                 9,561                   546                      2,090                   2,673                   2,673                   1,147                   1,147                   1,900                   2,009                   1,087                   

7447 Lab Supplies 73,478              80,726              20,634             48,936             20,029               49,119               73,259               122,807                35,325                 41,189                 55,999                 69,045                 50,736                 66,057                 86,905                 141,047                38,869                 

7450 Office Supplies 22,303              22,614              21,289             37,623             20,287               30,726               47,106               64,263                 15,324                 27,525                 35,722                 41,414                 11,595                 17,113                 27,115                 37,299                 8,662                   

7490 Welding Supplies 4,611               7,282               7,646               17,885             1,254                 3,211                 13,934               19,397                 7,420                   10,159                 13,359                 20,209                 793                      2,362                   2,648                   7,340                   3,205                   

Total Supplies 167,507$          286,040$          433,702$          360,047$          143,980$           252,839$           394,249$           589,103$              260,612$              387,483$              536,430$              1,060,346$           236,364$              394,652$              609,342$              847,683$              183,887$              



FR-III.1

Pittsburgh Water & Sewer Authority

Operataing Expenses by Account

HTY

12 Months 12 Months 12 Months 12 Months 3 Months 6 Months 9 Months 12 Months 3 Months 6 Months 9 Months 12 Months 3 Months 6 Months 9 Months 12 Months 3 Months

Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended

Direct Operating Expenses 12/31/2015 12/31/2016 12/31/2017 12/31/2018 3/31/2019 6/30/2019 9/30/2019 12/31/2019 3/31/2020 6/30/2020 9/30/2020 12/31/2020 3/31/2021 6/30/2021 9/30/2021 12/31/2021 3/31/2022

Travel & Entertainment

7505 TE.Airfare 9,465               7,629               1,084               6,706               -                       1,704                 11,206               11,968                 10,926                 10,926                 10,926                 13,192                 -                          -                          -                          -                          -                          

7510 TE.Auto Rentals -                      -                      -                      197                  -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

7520 TE.Fuel -                      -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

7540 TE.Lodging 12,649              17,001              11,522             11,411             188                   1,771                 10,309               14,151                 1,571                   1,571                   733                      5,944                   -                          -                          -                          -                          -                          

7545 TE.Meals 8,966               9,522               3,375               4,428               327                   624                   1,216                 4,884                   506                      506                      506                      613                      -                          -                          -                          -                          -                          

7550 TE.Mileage 3,482               3,151               1,267               1,440               852                   1,104                 1,876                 2,259                   63                        63                        63                        63                        -                          -                          -                          -                          -                          

7555 TE.SeminarsConferences 17,870              16,937              12,053             12,255             6,222                 7,397                 17,002               18,457                 4,569                   1,609                   1,609                   379                      -                          -                          680                      1,820                   -                          

7560 TE.Training 29,129              54,666              14,942             25,288             6,944                 28,403               36,610               120,554                3,239                   4,035                   7,835                   23,132                 8,560                   9,760                   57,696                 95,248                 10,816                 

7575 TE.Travel Misc 10,439              35,237              7,986               20,799             4,086                 10,141               16,519               24,324                 17,361                 20,415                 23,644                 30,206                 3,102                   9,843                   19,920                 34,282                 10,575                 

7590 TE.Travel Purch Orders 29,149              4,964               -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

Total Travel & Entertainment 121,148$          149,106$          52,229$            82,523$            18,619$             51,145$             94,739$             196,597$              38,235$                39,125$                45,316$                73,528$                11,662$                19,603$                78,296$                131,350$              21,392$                

Utilities

7605 Electric 4,061,572         4,409,946         4,555,391         4,375,877         923,336             1,915,420          2,944,274          3,998,159             1,145,399             2,135,190             3,097,979             3,784,526             1,429,421             2,161,575             3,537,989             4,759,105             1,223,319             

7650 Natural Gas.City 447,035            333,770            410,764            383,385            180,995             288,758             296,283             367,363                153,313                262,279                266,300                314,785                168,954                281,433                284,621                340,044                166,267                

7675 Telemeter 71,810              51,326              56,417             54,631             14,013               22,330               34,515               53,542                 27,875                 52,985                 80,789                 110,655                41,625                 74,853                 127,087                186,385                69,731                 

7680 Cellular Phone 78,054              101,589            157,602            142,408            56,484               92,450               134,938             190,291                21,409                 65,060                 107,311                144,037                41,208                 77,339                 120,719                169,538                51,272                 

7681 Local Phones 336,594            224,626            172,383            150,377            26,598               81,895               105,192             156,337                37,879                 75,131                 113,206                151,083                39,256                 79,543                 122,331                169,432                41,749                 

7682 Long Distance 829                  913                  847                  869                  99                     199                   347                   460                      110                      182                      182                      182                      -                          -                          -                          -                          -                          

7683 Internet -                      -                      -                      -                      -                       -                       -                       -                          10,228                 22,212                 30,222                 39,490                 9,934                   17,142                 25,241                 33,928                 10,652                 

Total Utilities 4,995,893$       5,122,171$       5,353,404$       5,107,547$       1,201,524$         2,401,052$         3,515,549$         4,766,152$           1,396,213$           2,613,038$           3,695,988$           4,544,758$           1,730,398$           2,691,885$           4,217,988$           5,658,432$           1,562,991$           

Miscellaneous Admin

7705 Bad Debt -                      -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

7710 Capital Asset Reclass -                      -                      -                      (3,150,810)        -                       -                       -                       (6,568,443)            -                          -                          -                          (5,917,956)            -                          -                          -                          (7,169,423)            -                          

7711 DISC Asset Reclass -                      -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

7712 Cash Discount Taken (597)                 (446)                 (321)                 (523)                 (189)                  (292)                  (581)                  (623)                     (171)                     (218)                     (516)                     (680)                     (331)                     (550)                     (797)                     (1,959)                  (1,097)                  

7715 Claims.Deductibles 484,941            195,887            229,858            353,049            270,589             310,846             518,641             587,017                231,293                349,772                537,439                556,304                302,955                371,100                680,082                988,353                135,184                

7720 Customer Refund.CSM -                      -                      -                      -                      -                       -                       -                       -                          -                          -                          (415,746)              (497,572)              (93,815)                (400,950)              (506,212)              (600,149)              (166,740)              

7721 Customer Refund. AP 368,354            290,602            331,386            881,565            51,422               174,483             365,309             667,728                74,298                 290,319                418,473                494,192                111,774                310,901                464,473                497,270                330,766                

7730 Fines.Penalties 131                  359                  600,603            15,372             -                       20,000               20,000               20,500                 9                         20,009                 22,205                 24,455                 9,250                   12,000                 27,274                 27,274                 -                          

7735 LienBuyBkExp -                      -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

7742 Education & Outreach 21,356              119,235            270,044            50,512             5,252                 20,094               26,047               41,116                 8,602                   38,971                 47,437                 71,710                 31,993                 46,387                 66,720                 74,802                 8,521                   

7743 Employee Fund 34,028              19,356              54,722             -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

7750 Inv.Adjustments -                      -                      224,243            1,373,808         -                       -                       -                       240,929                -                          -                          -                          -                          -                          -                          -                          22,478                 -                          

7760 Misc Gen.Admin Exp (4,110)              682                  14                    0                     (0)                      0                       0                       5,847                   152                      152                      194                      19,701                 19                        19                        19                        19                        (208)                     

7765 One Call 18,412              17,279              13,589             14,921             4,674                 4,447                 13,625               18,195                 (7,696)                  (34)                      10,113                 18,186                 4,323                   6,605                   16,761                 25,144                 3,836                   

7770 Publication.Subscription 5,013               5,711               5,555               4,288               9,642                 10,884               11,784               24,884                 4,380                   5,965                   7,894                   14,089                 6,807                   5,911                   7,111                   21,036                 3,304                   

7787 3rd Pty LW Exp -                      -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

7789 3rd Pty Sew Trt Exp -                      -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          

7799 Grants Awarded by PWSA 106,500            151,105            51,504             95,000             -                       7,900                 24,852               112,352                -                          -                          -                          -                          -                          -                          -                          -                          -                          

Total Miscellaneous Admin 1,034,029$       799,770$          1,781,197$       (362,820)$         341,390$           548,362$           979,675$           (4,850,498)$          310,869$              704,937$              627,492$              (5,217,570)$          372,974$              351,423$              755,431$              (6,115,155)$          313,566$              

GRAND TOTAL: DIRECT OPERATING EXPENSES 54,921,191$  60,902,012$  69,830,975$  79,318,109$  20,166,039$   39,518,476$   64,365,567$   89,542,588$      20,215,446$      40,849,253$      66,512,453$      89,556,070$      29,233,314$      53,936,605$      79,428,597$      109,885,201$    25,720,068$      

-                      -                      -                      -                      -                       -                       -                       -                          -                          -                          -                          -                          -                          -                          -                          -                          -                          



W WW SW FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 FY 2033 FY 2034 FY 2035 FY 2036 FY 2037 FY 2038 FY 2039 FY 2040 FY 2041 FY 2042 FY 2043 FY 2044 FY 2045 FY 2046 FY 2047 FY 2048 FY 2049 FY 2050

Pittsburgh Water and Sewer Authority

FPFTY 2022 COS & Rate Design

Future System Debt Service

FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 FY 2033 FY 2034 FY 2035 FY 2036 FY 2037 FY 2038 FY 2039 FY 2040 FY 2041 FY 2042 FY 2043 FY 2044 FY 2045 FY 2046 FY 2047 FY 2048 FY 2049 FY 2050

Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast

Future Debt Service

Revolving Line of Credit - - - - - - - - - - - - - - - - - - - - - - - - - - - - -

Estimated Annual Interest Payment 1,500,000$       1,000,000$       1,000,000$       1,000,000$       1,000,000$       1,000,000$       1,000,000$       1,000,000$       1,000,000$       1,000,000$       1,000,000$       1,000,000$       1,000,000$       1,000,000$       1,000,000$       1,000,000$       1,000,000$       1,000,000$       1,000,000$         1,000,000$         1,000,000$         1,000,000$         1,000,000$         1,000,000$         1,000,000$         1,000,000$         1,000,000$         1,000,000$         1,000,000$         

Already Approved

Revenue Bonds

Placeholder -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     

Principal -                    -                    -                    -                    -                    

Interest -                    -                    -                    -                    -                    

Placeholder -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Principal

Interest

Placeholder -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Principal

Interest

Placeholder -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Principal

Interest

Placeholder -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Principal

Interest1 - - - - - - - - - - - - - - - - - - - - - - - - - - - - -

Subtotal: Revenue Bonds -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     

Subordinate Debt

Placeholder -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     

Principal

Interest

Placeholder -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Principal

Interest

Placeholder -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Principal

Interest

Placeholder -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Principal

Interest

Placeholder -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      -                      

Principal

Interest1 - - - - - - - - - - - - - - - - - - - - - - - - - - - - -

Subtotal: Subordinate Debt -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     - - - - - - - - - - - - - - - - - - - - - - - - - - - - -

Subtotal: Already Approved 1,500,000$       1,000,000$       1,000,000$       1,000,000$       1,000,000$       1,000,000$       1,000,000$       1,000,000$       1,000,000$       1,000,000$       1,000,000$       1,000,000$       1,000,000$       1,000,000$       1,000,000$       1,000,000$       1,000,000$       1,000,000$       1,000,000$         1,000,000$         1,000,000$         1,000,000$         1,000,000$         1,000,000$         1,000,000$         1,000,000$         1,000,000$         1,000,000$         1,000,000$         

Forecasted Debt Service Initial Amt. Rate Term Prem Premium DSRF Issue Amt Allocations Allocations (For P&I)

Revenue Bonds W WW SW W WW SW

FY 2023 80,000,000                                   3.50% 30 15.00% (12,000,000)      6,232,000     74,232,000     4,036,093         4,036,093         4,036,093         4,036,093         4,036,093         4,036,093         4,036,093         4,036,093         4,036,093         4,036,093         4,036,093         4,036,093         4,036,093         4,036,093         4,036,093         4,036,093         4,036,093         4,036,093           4,036,093           4,036,093           4,036,093           4,036,093           4,036,093           4,036,093           4,036,093           4,036,093           4,036,093           4,036,093           72.03% 18.44% 9.52%

Principal $1,437,973 1,437,973         1,488,302         1,540,392         1,594,306         1,650,107         1,707,860         1,767,636         1,829,503         1,893,535         1,959,809         2,028,402         2,099,397         2,172,875         2,248,926         2,327,639         2,409,106         2,493,425           2,580,694           2,671,019           2,764,504           2,861,262           2,961,406           3,065,055           3,172,332           3,283,364           3,398,282           3,517,222           72.03% 18.44% 9.52%

Interest $2,598,120 2,598,120         2,547,791         2,495,700         2,441,787         2,385,986         2,328,232         2,268,457         2,206,590         2,142,557         2,076,284         2,007,690         1,936,696         1,863,217         1,787,167         1,708,454         1,626,987         1,542,668           1,455,398           1,365,074           1,271,588           1,174,831           1,074,686           971,037             863,760             752,729             637,811             518,871             72.03% 18.44% 9.52%

FY 2024 50,000,000                                   3.50% 30 15.00% (7,500,000)       3,895,000     46,395,000     2,522,558         2,522,558         2,522,558         2,522,558         2,522,558         2,522,558         2,522,558         2,522,558         2,522,558         2,522,558         2,522,558         2,522,558         2,522,558         2,522,558         2,522,558         2,522,558         2,522,558           2,522,558           2,522,558           2,522,558           2,522,558           2,522,558           2,522,558           2,522,558           2,522,558           2,522,558           2,522,558           82.13% 11.94% 5.94%

Principal $898,733 898,733           930,189           962,745           996,441           1,031,317         1,067,413         1,104,772         1,143,439         1,183,460         1,224,881         1,267,752         1,312,123         1,358,047         1,405,579         1,454,774         1,505,691           1,558,390           1,612,934           1,669,387           1,727,815           1,788,289           1,850,879           1,915,660           1,982,708           2,052,103           2,123,926           82.13% 11.94% 5.94%

Interest $1,623,825 1,623,825         1,592,369         1,559,813         1,526,117         1,491,241         1,455,145         1,417,786         1,379,119         1,339,098         1,297,677         1,254,806         1,210,435         1,164,511         1,116,979         1,067,784         1,016,867           964,168             909,624             853,171             794,743             734,269             671,679             606,898             539,850             470,455             398,632             82.13% 11.94% 5.94%

FY 2025 199,989,895                                  3.50% 30 15.00% (29,998,484)      15,579,213   185,570,624   5,044,861         10,089,722       10,089,722       10,089,722       10,089,722       10,089,722       10,089,722       10,089,722       10,089,722       10,089,722       10,089,722       10,089,722       10,089,722       10,089,722       10,089,722       10,089,722         10,089,722         10,089,722         10,089,722         10,089,722         10,089,722         10,089,722         10,089,722         10,089,722         10,089,722         10,089,722         81.91% 12.92% 5.18%

Principal -                    1,797,375         3,594,750         3,720,566         3,850,786         3,985,564         4,125,058         4,269,435         4,418,866         4,573,526         4,733,599         4,899,275         5,070,750         5,248,226         5,431,914         5,622,031         5,818,802           6,022,460           6,233,246           6,451,410           6,677,209           6,910,912           7,152,794           7,403,141           7,662,251           7,930,430           8,207,995           81.91% 12.92% 5.18%

Interest -                    3,247,486         6,494,972         6,369,156         6,238,936         6,104,158         5,964,664         5,820,286         5,670,856         5,516,196         5,356,123         5,190,447         5,018,972         4,841,496         4,657,808         4,467,691         4,270,920           4,067,262           3,856,475           3,638,312           3,412,512           3,178,810           2,936,928           2,686,580           2,427,470           2,159,292           1,881,727           81.91% 12.92% 5.18%
-                    

FY 2026 161,616,818                                  3.50% 30 15.00% (24,242,523)      12,589,950   149,964,245   4,076,878         8,153,756         8,153,756         8,153,756         8,153,756         8,153,756         8,153,756         8,153,756         8,153,756         8,153,756         8,153,756         8,153,756         8,153,756         8,153,756         8,153,756           8,153,756           8,153,756           8,153,756           8,153,756           8,153,756           8,153,756           8,153,756           8,153,756           8,153,756           8,153,756           80.64% 13.32% 6.04%

Principal -                    1,452,504         2,905,007         3,006,682         3,111,916         3,220,833         3,333,562         3,450,237         3,570,995         3,695,980         3,825,340         3,959,227         4,097,799         4,241,222         4,389,665         4,543,304           4,702,319           4,866,900           5,037,242           5,213,545           5,396,019           5,584,880           5,780,351           5,982,663           6,192,056           6,408,778           80.64% 13.32% 6.04%

Interest -                    2,624,374         5,248,749         5,147,073         5,041,839         4,932,922         4,820,193         4,703,519         4,582,760         4,457,775         4,328,416         4,194,529         4,055,956         3,912,533         3,764,090         3,610,452           3,451,437           3,286,855           3,116,514           2,940,210           2,757,736           2,568,876           2,373,405           2,171,093           1,961,699           1,744,977           80.64% 13.32% 6.04%
-                    

FY 2027 160,616,818                                  3.50% 30 15.00% (24,092,523)      12,512,050   149,036,345   4,051,652         8,103,305         8,103,305         8,103,305         8,103,305         8,103,305         8,103,305         8,103,305         8,103,305         8,103,305         8,103,305         8,103,305         8,103,305         8,103,305           8,103,305           8,103,305           8,103,305           8,103,305           8,103,305           8,103,305           8,103,305           8,103,305           8,103,305           8,103,305           77.09% 14.45% 8.46%

Principal -                    1,443,516         2,887,032         2,988,079         3,092,661         3,200,905         3,312,936         3,428,889         3,548,900         3,673,112         3,801,670         3,934,729         4,072,444         4,214,980         4,362,504           4,515,192           4,673,224           4,836,786           5,006,074           5,181,287           5,362,632           5,550,324           5,744,585           5,945,646           6,153,743           77.09% 14.45% 8.46%

Interest -                    2,608,136         5,216,272         5,115,226         5,010,643         4,902,400         4,790,368         4,674,416         4,554,405         4,430,193         4,301,634         4,168,576         4,030,860         3,888,325         3,740,800           3,588,113           3,430,081           3,266,518           3,097,231           2,922,018           2,740,673           2,552,981           2,358,720           2,157,659           1,949,561           77.09% 14.45% 8.46%
-                    

FY 2028 159,616,818                                  3.50% 30 15.00% (23,942,523)      12,434,150   148,108,445   4,026,427         8,052,853         8,052,853         8,052,853         8,052,853         8,052,853         8,052,853         8,052,853         8,052,853         8,052,853         8,052,853         8,052,853         8,052,853           8,052,853           8,052,853           8,052,853           8,052,853           8,052,853           8,052,853           8,052,853           8,052,853           8,052,853           8,052,853           77.09% 14.45% 8.46%

Principal -                    1,434,529         2,869,058         2,969,475         3,073,406         3,180,976         3,292,310         3,407,541         3,526,805         3,650,243         3,778,001         3,910,231         4,047,089         4,188,738           4,335,343           4,487,080           4,644,128           4,806,673           4,974,906           5,149,028           5,329,244           5,515,767           5,708,819           5,908,628           77.09% 14.45% 8.46%

Interest -                    2,591,898         5,183,796         5,083,379         4,979,447         4,871,878         4,760,544         4,645,313         4,526,049         4,402,611         4,274,852         4,142,622         4,005,764         3,864,116           3,717,510           3,565,773           3,408,725           3,246,181           3,077,947           2,903,825           2,723,610           2,537,086           2,344,034           2,144,225           77.09% 14.45% 8.46%
-                    

FY 2029 158,616,818                                  3.50% 30 15.00% (23,792,523)      12,356,250   147,180,545   4,001,201         8,002,402         8,002,402         8,002,402         8,002,402         8,002,402         8,002,402         8,002,402         8,002,402         8,002,402         8,002,402         8,002,402           8,002,402           8,002,402           8,002,402           8,002,402           8,002,402           8,002,402           8,002,402           8,002,402           8,002,402           8,002,402           77.09% 14.44% 8.46%

Principal 1,425,542         2,851,083         2,950,871         3,054,152         3,161,047         3,271,683         3,386,192         3,504,709         3,627,374         3,754,332         3,885,734         4,021,734           4,162,495           4,308,182           4,458,969           4,615,033           4,776,559           4,943,738           5,116,769           5,295,856           5,481,211           5,673,054           77.09% 14.44% 8.46%

Interest 2,575,660         5,151,319         5,051,531         4,948,251         4,841,355         4,730,719         4,616,210         4,497,693         4,375,028         4,248,070         4,116,669         3,980,668           3,839,907           3,694,220           3,543,433           3,387,370           3,225,843           3,058,664           2,885,633           2,706,546           2,521,191           2,329,349           77.09% 14.44% 8.46%1 - - - - - - - - - - - - - - - - - - - - - - - - - - - - -

Subtotal: Revenue Bonds -$                   4,036,093$       6,558,651$       11,603,512$      20,725,250$      28,853,781$      36,931,860$      44,959,487$      48,960,688$      48,960,688$      48,960,688$      48,960,688$      48,960,688$      48,960,688$      48,960,688$      48,960,688$      48,960,688$      48,960,688$      48,960,688$        48,960,688$        48,960,688$        48,960,688$        48,960,688$        48,960,688$        48,960,688$        48,960,688$        48,960,688$        48,960,688$        48,960,688$        

PENNVEST

FY 2020 65,220,000                                   0.96% 20 0.00% -                    65,220,000     2,849,488         3,599,317         3,599,317         3,599,317         3,599,317         3,599,317         3,599,317         3,599,317         3,599,317         3,599,317         3,599,317         3,599,317         3,599,317         3,599,317         3,599,317         3,599,317         3,599,317         3,599,317         3,599,317           3,596,601           173,887             -                      -                      -                      -                      -                      -                      -                      -                      59.21% 20.48% 20.31%

Principal 2,217,720         3,031,116         3,060,187         3,089,537         3,119,168         3,149,084         3,179,286         3,209,778         3,240,563         3,271,643         3,303,021         3,334,700         3,366,682         3,398,972         3,431,571         3,464,483         3,497,710         3,531,256         3,565,124           3,586,236           172,165             -                      -                      -                      -                      -                      -                      -                      -                      59.21% 20.48% 20.31%

Interest 631,768           568,201           539,130           509,780           480,149           450,233           420,031           389,539           358,754           327,674           296,296           264,617           232,635           200,345           167,746           134,834           101,607           68,061             34,193               10,365               1,722                -                      -                      -                      -                      -                      -                      -                      -                      59.21% 20.48% 20.31%

FY 2021 7,750,000                                     2.00% 20 0.00% -                    7,750,000      473,965           473,965           473,965           473,965           473,965           473,965           473,965           473,965           473,965           473,965           473,965           473,965           473,965           473,965           473,965           473,965           473,965           473,965           473,965             473,965             -                      -                      -                      -                      -                      -                      -                      -                      -                      59.53% 21.02% 19.45%

Principal 318,965           325,344           331,851           338,488           345,258           352,163           359,206           366,390           373,718           381,192           388,816           396,592           404,524           412,615           420,867           429,284           437,870           446,627           455,560             464,671             -                      -                      -                      -                      -                      -                      -                      -                      -                      59.53% 21.02% 19.45%

Interest 155,000           148,621           142,114           135,477           128,707           121,802           114,759           107,575           100,247           92,772             85,149             77,372             69,440             61,350             53,098             44,680             36,095             27,337             18,405               9,293                -                      -                      -                      -                      -                      -                      -                      -                      -                      59.53% 21.02% 19.45%

FY 2022 35,573,550                                   1.00% 20 0.00% -                    35,573,550     500,000           1,971,319         1,987,475         1,971,319         1,971,319         1,971,319         1,971,319         1,971,319         1,971,319         1,971,319         1,971,319         1,971,319         1,971,319         1,971,319         1,971,319         1,971,319         1,971,319         1,971,319         1,971,319           1,971,319           1,971,319           -                      -                      -                      -                      -                      -                      -                      -                      59.36% 23.43% 17.21%

Principal -                    1,615,584         1,631,740         1,648,057         1,664,538         1,681,183         1,697,995         1,714,975         1,732,125         1,749,446         1,766,940         1,784,610         1,802,456         1,820,480         1,838,685         1,857,072         1,875,643         1,894,399         1,913,343           1,932,477           1,951,801           -                      -                      -                      -                      -                      -                      -                      -                      59.36% 23.43% 17.21%

Interest 500,000           355,736           355,736           323,262           306,782           290,136           273,324           256,345           239,195           221,874           204,379           186,710           168,864           150,839           132,634           114,247           95,677             76,920             57,976               38,843               19,518               -                      -                      -                      -                      -                      -                      -                      -                      59.36% 23.43% 17.21%

FY 2022 23,970,000                                   2.07% 20 0.00% -                    23,970,000     500,000           1,475,848         1,475,848         1,475,848         1,475,848         1,475,848         1,475,848         1,475,848         1,475,848         1,475,848         1,475,848         1,475,848         1,475,848         1,475,848         1,475,848         1,475,848         1,475,848         1,475,848         1,475,848           1,475,848           1,460,376           -                      -                      -                      -                      -                      -                      -                      -                      47.52% 26.24% 26.24%

Principal -                    979,669           999,948           1,020,647         1,041,774         1,063,339         1,085,350         1,107,817         1,130,749         1,154,155         1,178,046         1,202,432         1,227,322         1,252,728         1,278,659         1,305,127         1,332,143         1,359,719         1,387,865           1,416,594           1,445,917           -                      -                      -                      -                      -                      -                      -                      -                      47.52% 26.24% 26.24%

Interest 500,000           496,179           475,900           455,201           434,074           412,509           390,498           368,031           345,099           321,693           297,802           273,416           248,526           223,120           197,189           170,720           143,704           116,129           87,983               59,254               14,459               -                      -                      -                      -                      -                      -                      -                      -                      47.52% 26.24% 26.24%

FY 2024 36,277,000                                   2.07% 20 0.00% -                    36,277,000     500,000           750,000           2,233,597         2,233,597         2,233,597         2,233,597         2,233,597         2,233,597         2,233,597         2,233,597         2,233,597         2,233,597         2,233,597         2,233,597         2,233,597         2,233,597         2,233,597         2,233,597         2,233,597           2,233,597           2,187,243           2,210,183           -                      -                      -                      -                      -                      -                      82.13% 11.94% 5.94%

Principal -                    -                    1,482,664         1,513,355         1,544,681         1,576,656         1,609,293         1,642,605         1,676,607         1,711,313         1,746,737         1,782,894         1,819,800         1,857,470         1,895,920         1,935,165         1,975,223         2,016,110         2,057,844           2,100,441           2,143,920           2,188,300           -                      -                      -                      -                      -                      -                      82.13% 11.94% 5.94%

Interest 500,000           750,000           750,934           720,243           688,916           656,941           624,305           590,992           556,990           522,285           486,860           450,703           413,797           376,127           337,678           298,432           258,374           217,487           175,753             133,156             43,322               21,883               -                      -                      -                      -                      -                      -                      -                      82.13% 11.94% 5.94%

FY 2025 1,800,000                                     1.50% 20 0.00% -                    1,800,000      104,842           104,842           104,842           104,842           104,842           104,842           104,842           104,842           104,842           104,842           104,842           104,842           104,842           104,842           104,842           104,842           104,842           104,842           104,842             104,842             -                      -                      -                      -                      -                      -                      -                      -                      -                      81.91% 12.92% 5.18%

Principal 77,842             79,010             80,195             81,398             82,619             83,858             85,116             86,393             87,689             89,004             90,339             91,694             93,070             94,466             95,883             97,321             98,781             100,262           101,766             103,293             -                      -                      -                      -                      -                      -                      -                      -                      -                      81.91% 12.92% 5.18%

Interest 27,000             25,832             24,647             23,444             22,223             20,984             19,726             18,449             17,154             15,838             14,503             13,148             11,773             10,377             8,960              7,521              6,062              4,580              3,076                1,549                -                      -                      -                      -                      -                      -                      -                      -                      -                      81.91% 12.92% 5.18%

FY 2026 167,000,000                                  1.00% 20 0.00% -                    167,000,000   500,000           1,000,000         1,500,000         2,000,000         2,500,000         9,254,358         9,254,358         9,254,358         9,254,358         9,254,358         9,254,358         9,254,358         9,254,358         9,254,358         9,254,358         9,254,358         9,254,358         9,254,358         9,254,358           9,254,358           9,254,358           9,254,358           9,254,358           9,254,358           9,254,358           -                      -                      -                      -                      80.64% 13.32% 6.04%

Principal -                    -                    -                    -                    -                    7,584,358         7,660,201         7,736,803         7,814,171         7,892,313         7,971,236         8,050,948         8,131,458         8,212,772         8,294,900         8,377,849         8,461,628         8,546,244         8,631,706           8,718,023           8,805,204           8,893,256           8,982,188           9,072,010           9,162,730           -                      -                      -                      -                      81.91% 12.92% 5.18%

Interest 500,000           1,000,000         1,500,000         2,000,000         2,500,000         1,670,000         1,594,156         1,517,554         1,440,186         1,362,045         1,283,122         1,203,409         1,122,900         1,041,585         959,457           876,508           792,730           708,114           622,651             536,334             449,154             361,102             272,169             182,347             91,627               -                      -                      -                      -                      81.91% 12.92% 5.18%

FY 2027 165,321,296                                  1.50% 35 0.00% -                    165,321,296   -                    -                    -                    -                    -                    6,105,916         6,105,916         6,105,916         6,105,916         6,105,916         6,105,916         6,105,916         6,105,916         6,105,916         6,105,916         6,105,916         6,105,916         6,105,916           6,105,916           6,105,916           6,105,916           6,105,916           6,105,916           6,105,916           6,105,916           6,105,916           6,105,916           6,105,916           77.09% 14.45% 8.46%

Principal -                    -                    -                    -                    -                    3,626,096         3,680,488         3,735,695         3,791,730         3,848,606         3,906,335         3,964,930         4,024,404         4,084,770         4,146,042         4,208,233         4,271,356         4,335,426           4,400,458           4,466,465           4,533,462           4,601,464           4,670,486           4,740,543           4,811,651           4,883,826           4,957,083           5,031,439           81.91% 12.92% 5.18%

Interest -                    -                    -                    -                    -                    2,479,819         2,425,428         2,370,221         2,314,185         2,257,309         2,199,580         2,140,985         2,081,511         2,021,145         1,959,874         1,897,683         1,834,559         1,770,489           1,705,458           1,639,451           1,572,454           1,504,452           1,435,430           1,365,373           1,294,265           1,222,090           1,148,832           1,074,476           81.91% 12.92% 5.18%
1 - - - - - - - - - - - - - - - - - - - - - - - - - - - - -

Subtotal: PENNVEST 5,428,295$       9,375,291$       11,375,044$      11,858,888$      12,358,888$      19,113,246$      25,219,162$      25,219,162$      25,219,162$      25,219,162$      25,219,162$      25,219,162$      25,219,162$      25,219,162$      25,219,162$      25,219,162$      25,219,162$      25,219,162$      25,219,162$        25,216,446$        21,153,098$        17,570,456$        15,360,273$        15,360,273$        15,360,273$        6,105,916$         6,105,916$         6,105,916$         6,105,916$         

Total: Future Debt 6,928,295$    14,411,384$  18,933,695$  24,462,400$  34,084,139$  48,967,027$  63,151,021$  71,178,649$  75,179,850$  75,179,850$  75,179,850$  75,179,850$  75,179,850$  75,179,850$  75,179,850$  75,179,850$  75,179,850$  75,179,850$  75,179,850$     75,177,134$     71,113,787$     67,531,144$     65,320,962$     65,320,962$     65,320,962$     56,066,604$     56,066,604$     56,066,604$     56,066,604$     

Total by Utility

Water

Revolver Loan Interest 57.22% 828,573$          841,307$          799,401$          835,059$          770,891$          770,911$          770,931$          770,952$          770,973$          794,102$          817,925$          842,462$          867,736$          893,768$          920,581$          948,199$          976,645$          1,005,944$       1,036,123$         1,067,206$         1,099,222$         1,132,199$         1,166,165$         1,201,150$         1,237,185$         1,274,300$         1,312,529$         1,351,905$         1,392,462$         

Revenue Bonds -                    2,907,360         4,979,078         9,111,314         16,531,064       22,942,000       29,169,481       35,358,231       38,442,923       39,596,211       40,784,097       42,007,620       43,267,849       44,565,884       45,902,861       47,279,947       48,698,345       50,159,296       51,664,074         53,213,997         54,810,417         56,454,729         58,148,371         59,892,822         61,689,607         63,540,295         65,446,504         67,409,899         69,432,196         

PENNVEST 2,503,806         4,370,749         6,214,740         6,205,150         6,205,150         13,667,679       18,374,736       18,374,736       18,374,736       18,925,978       19,493,757       20,078,570       20,680,927       21,301,355       21,940,396       22,598,608       23,276,566       23,974,863       24,694,109         25,434,932         26,197,980         26,983,919         27,793,437         28,627,240         29,486,057         30,370,639         31,281,758         32,220,211         33,186,817         

Wastewater - Sewer

Revolver Loan Interest 23.60% 442,762$          104,683$          135,385$          124,099$          144,542$          144,494$          144,445$          144,395$          144,345$          148,675$          153,135$          157,729$          162,461$          167,335$          172,355$          177,526$          182,851$          188,337$          193,987$            199,807$            205,801$            211,975$            218,334$            224,884$            231,631$            238,580$            245,737$            253,109$            260,702$            

Revenue Bonds -                    744,409           1,045,497         1,697,044         2,891,777         4,020,499         5,187,731         6,347,278         6,925,131         7,132,885         7,346,872         7,567,278         7,794,296         8,028,125         8,268,969         8,517,038         8,772,549         9,035,726         9,306,797           9,586,001           9,873,581           10,169,789         10,474,882         10,789,129         11,112,803         11,446,187         11,789,572         12,143,260         12,507,557         

PENNVEST 931,541           1,699,419         1,969,802         1,966,017         1,966,017         3,199,028         4,081,443         4,081,443         4,081,443         4,203,887         4,330,003         4,459,903         4,593,700         4,731,511         4,873,457         5,019,660         5,170,250         5,325,358         5,485,119           5,649,672           5,819,162           5,993,737           6,173,549           6,358,756           6,549,518           6,746,004           6,948,384           7,156,836           7,371,541           

Wastewater - Stormwater

Revolver Loan Interest 19.18% 228,665$          54,010$           65,214$           40,842$           84,567$           84,595$           84,624$           84,653$           84,683$           87,223$           89,840$           92,535$           95,311$           98,171$           101,116$          104,149$          107,274$          110,492$          113,807$            117,221$            120,738$            124,360$            128,091$            131,933$            135,891$            139,968$            144,167$            148,492$            152,947$            

Revenue Bonds -                    384,324           534,076           795,153           1,302,410         1,891,281         2,574,647         3,253,978         3,592,634         3,700,413         3,811,425         3,925,768         4,043,541         4,164,847         4,289,793         4,418,486         4,551,041         4,687,572         4,828,199           4,973,045           5,122,237           5,275,904           5,434,181           5,597,206           5,765,123           5,938,076           6,116,219           6,299,705           6,488,696           

PENNVEST 888,106           1,555,123         1,690,502         1,687,721         1,687,721         2,246,539         2,762,982         2,762,982         2,762,982         2,845,872         2,931,248         3,019,185         3,109,761         3,203,054         3,299,145         3,398,120         3,500,063         3,605,065         3,713,217           3,824,614           3,939,352           4,057,533           4,179,259           4,304,636           4,433,776           4,566,789           4,703,792           4,844,906           4,990,253           

Total by Utility 5,823,452$    12,661,384$  17,433,695$  22,462,400$  31,584,139$  48,967,027$  63,151,021$  71,178,649$  75,179,850$  77,435,246$  79,758,303$  82,151,052$  84,615,584$  87,154,051$  89,768,673$  92,461,733$  95,235,585$  98,092,652$  101,035,432$  104,066,495$  107,188,490$  110,404,144$  113,716,269$  117,127,757$  120,641,590$  124,260,837$  127,988,662$  131,828,322$  135,783,172$  

Appendix J- Future Debt



Project Name Project Number Commitment Rule Potential Funding Source(s) Company Name Commitment Number Commitment Type Commitment Description Commitment Status
Commitment Approved 

Date

Highland No. 2 Reservoir Liner and 

Cover Replacement - Electrical
2019-323-102-1 Controlled Total Capital Bond

ALLEGHENY CITY ELECTRIC, INC. 

(Capital)
PO39083 General Contractor Replacement of pump control panels Approved 03.31.2022

2022 Large Diameter Sewer 

Rehabilitation
2021-424-105-0 Controlled By Commitment Item Capital Bond

HATCH ASSOCIATES 

CONSULTANTS, INC. (Capital)
PO41575 CM-CI HT-CM-45 CM/CI Approved 03.31.2022

2022 Urgent Lead Service Line 

Replacement
2021-325-112-0 Controlled By Commitment Item DSIC - Water

H.R. Gray and Associates, Inc. 

(Capital)
PO41577 CM-CI HRG-CM-15 CM/CI services Approved 03.31.2022

2021 Small Diameter Sewer 

Rehabilitation - Contract 2
2020-424-106-1 Controlled By Commitment Item Capital Bond MOTT MACDONALD (PennVest) PO41608 Wastewater Collections Systems MM-SWR-15 PM Services Approved 03.28.2022

2021 Small Diameter Sewer 

Rehabilitation - Contract 2
2020-424-106-1 Controlled By Commitment Item Capital Bond

JOHNSON, MIRMIRAN & THOMSON 

(PennVest)
PO41612 CM-CI JMT-CM-15 CM/CI Approved 03.28.2022

2022 Urgent Lead Service Line 

Replacement
2021-325-112-0 Controlled Total DSIC - Water

INDEPENDENT ENTERPRISES INC 

(Capital)
PO41288 General Contractor Curb Box Replacement Approved 03.28.2022

2021 Small Diameter Sewer 

Rehabilitation - Contract 1
2020-424-106-0 Controlled By Commitment Item Capital Bond

HATCH ASSOCIATES 

CONSULTANTS, INC. (PennVest)
PO41594 CM-CI HT-CM-31 CM/CI Approved 03.25.2022

2021 Small Diameter Sewer 

Rehabilitation - Contract 1
2020-424-106-0 Controlled By Commitment Item Capital Bond

JOHNSON, MIRMIRAN & THOMSON 

(PennVest)
PO41592 Wastewater Collections Systems

JMT-SWR-10 Design & Design 

Services
Approved 03.25.2022

2021 Small Diameter Sewer 

Rehabilitation - Contract 1
2020-424-106-0 Controlled By Commitment Item Capital Bond MOTT MACDONALD (PennVest) PO41593 Wastewater Collections Systems MM-SWR-14 Project Management Approved 03.25.2022

2021 Small Diameter Water Main 

Replacement - Contract B
2020-325-106-1 Controlled By Commitment Item Capital Bond

JOHNSON, MIRMIRAN & THOMSON 

(PennVest)
PO41596 Water Systems JMT-WTR-08 Design Services Approved 03.25.2022

2021 Small Diameter Water Main 

Replacement - Contract C
2020-325-106-2 Controlled By Commitment Item Capital Bond

GAI CONSULTANTS, INC. ( 

PennVest)
PO41595 Water Systems GAI-WTR-04 Design Services Approved 03.25.2022

2021 Small Diameter Sewer 

Rehabilitation - Contract 3
2020-424-106-2 Controlled By Commitment Item Capital Bond Wade Trim Inc. (Pennvest) PO41523 Wastewater Collections Systems WT-SWR-02 Design Services Approved 03.21.2022

2021 Small Diameter Sewer 

Rehabilitation - Contract 3
2020-424-106-2 Controlled By Commitment Item Capital Bond G. Stephens, Inc. (Penn Vest) PO41524 CM-CI GSI-CM-07 CM/CI Approved 03.21.2022

2021 Small Diameter Sewer 

Rehabilitation - Contract 3
2020-424-106-2 Controlled By Commitment Item Capital Bond MOTT MACDONALD (PennVest) PO41520 Wastewater Collections Systems MM-SWR-16 PM Service Approved 03.18.2022

Lawn and Ophelia Green Infrastructure 

Project
2017-424-104-0 Controlled Total Capital Bond

H.R. Gray and Associates, Inc. 

(Capital)
PO41446 CM-CI HRG-CM-16 CM/CI Approved 03.16.2022

2022 Small Diameter Sewer 

Rehabilitation (IDIQ)
2021-424-101-2 Controlled Total Capital Bond JET JACK, INC. (Capital) PO41287 General Contractor Construction - Option year 2 Approved 03.11.2022

FNB Tower - Private Construction of 

Public Facilities
2022-DEV-102-0 Controlled Total Capital Bond

Whitman, Requardt & Associates, LLP 

(Capital)
PO41422 CM-CI WRA-CM-09 CM/CI Approved 03.10.2022

2021 Large Diameter Sewer 

Rehabilitation Project
2020-424-107-0 Controlled Total Capital Bond HDR Engineering, Inc. (Capital) PO41354 Wastewater Collections Systems HDR-SWR-03 Approved 03.10.2022

2022 Catch Basin and Inlet 

Replacement
2021-424-107-0 Controlled Total Capital Bond

Johnson, Mirmiran, Thompson, Inc. 

(Capital)
PO41355 CM-CI JMT-CM-25 CM/CI Approved 03.10.2022

Highland No. 2 Reservoir Liner and 

Cover Replacement
2019-323-102-0 Controlled Total Capital Bond ADS Environmental Service (Capital) PO41344 Other Services ADS Flowmeter Approved 03.07.2022

Lanpher Reservoir Improvements 2017-323-105-0 Controlled Total Capital Bond
ALLEGHENY COUNTY 

CONSERVATION DIST
PO41362 Other Services NPDES Permit Fee Approved 03.04.2022

2023 Small Diameter Sewer 

Rehabilitation Program - Contract 3
2021-424-108-2 Controlled Total PennVest Loans GPD Group (Capital) PO41283 Wastewater Collections Systems GPD-SWR-03 Design Services Approved 03.04.2022

2023 Small Diameter Sewer 

Rehabilitation Program- Contract 1
2021-424-108-0 Controlled Total PennVest Loans

Johnson, Mirmiran, Thompson, Inc. 

(Capital)
PO41285 Wastewater Collections Systems JMT-SWR-26 Design Services Approved 03.02.2022

2022 Neighborhood Lead Service Line 

Replacement Program
2021-325-109-0 Controlled Total Capital Bond

INDEPENDENT ENTERPRISES INC 

(Capital)
PO41279 General Contractor

Construction of Lead Service Line 

Replacement
Approved 03.01.2022

2021 Small Diameter Sewer 

Rehabilitation - Contract 3
2020-424-106-2 Controlled Total Capital Bond

INSITUFORM TECHNOLOGIES, INC. 

(Pennvest)
PO41276 General Contractor Sewer Rehab Construction Approved 03.01.2022

2022 Neighborhood Lead Service Line 

Replacement Program
2021-325-109-0 Controlled Total Capital Bond

East Woods Consultants. LLC 

(Capital)
PO41180 Program Management PM Services Approved 02.25.2022

2022 Neighborhood Lead Service Line 

Replacement Program
2021-325-109-0 Controlled Total Capital Bond

AECOM TECHNICAL SERVICES, 

INC.
PO41266 Other Services CM/CI Services Approved 02.25.2022

2019 Large Diameter Water Main 

Improvements (Rising Main 3 & 4)
2019-325-103-0 Controlled Total Capital Bond

PURE TECHNOLOGIES US.INC ( 

Capital)
PO41265 Other Services Forensic Analysis Approved 02.25.2022

2020 Small Diameter Sewer 

Rehabilitation (Defined Sites) Contract 

2

2020-424-100-1 Controlled Total Capital Bond GANNETT FLEMING (Pennvest) PO41218 Wastewater Collections Systems GFI-SWR-04 Design Services Approved 02.24.2022

Appendix K- Capital Project Update



2020 Small Diameter Sewer 

Rehabilitation (Defined Sites) Contract 

2

2020-424-100-1 Controlled Total Capital Bond
INSITUFORM TECHNOLOGIES, INC. 

(Pennvest)
PO40758 General Contractor Sewer Lines Rehab Approved 02.24.2022

Aspinwall WTP Filter Building Sodium 

Hypochlorite Improvements - Plumbing
2017-322-101-10 Controlled Total Capital Bond NEWMAN PLUMBING, INC. (Capital) PO40988 Other Services Installation of new water lines Approved 02.15.2022

2022 Sewer Reconstruction 2022-424-100-0 Controlled Total Capital Bond
Whitman, Requardt & Associates, LLP 

(Capital)
PO41137 CM-CI WRA-CM-08 Approved 02.14.2022

Aspinwall WTP Filter Building Sodium 

Hypochlorite Improvements - HVAC
2017-322-101-9 Controlled Total Capital Bond

EAST WEST MANUFACTURING AND 

SUPPLY CO., INC. (Capital)
PO41134 General Contractor

Furnishing and installing a new HVAC 

system
Approved 02.14.2022

Aspinwall WTP Filter Building Sodium 

Hypochlorite Improvements - 

General/Mechanical

2017-322-101-8 Controlled Total Capital Bond
KOKOSING INDUSTRIAL INC. 

(Capital)
PO40993 General Contractor Demolition and construction Approved 02.14.2022

2022 Priority LSLR
2021-325-107-0 (PennVest 2021 

LSLR)
Controlled Total PennVest Loans

East Woods Consultants. LLC (Penn 

Vest)
PO41177 Other Services PM Services Approved 02.14.2022

2022 Priority LSLR
2021-325-107-0 (PennVest 2021 

LSLR)
Controlled Total PennVest Loans

AECOM TECHNICAL SERVICES, 

INC. (Penn Vest)
PO41181 CM-CI AE-CM-12 CM/CI Approved 02.14.2022

2022 Priority LSLR
2021-325-107-0 (PennVest 2021 

LSLR)
Controlled Total PennVest Loans

MELE & MELE & SONS, INC ( 

PennVest)
PO41176 General Contractor

Replacement of Public and Private 

Water service connections
Approved 02.14.2022

2022 Catch Basin and Inlet 

Replacement
2021-424-107-0 Controlled Total Capital Bond

INDEPENDENT ENTERPRISES INC 

(Capital)
PO41079 General Contractor

Catch Basin and Inlet Replacement 

Contract
Approved 02.14.2022

2022 Neighborhood Lead Service Line 

Replacement Program
2021-325-109-0 Controlled Total Capital Bond

Compliance Management International 

(Capital)
PO40984 Other Services CMI Safety Services Approved 02.04.2022

2022 Neighborhood Lead Service Line 

Replacement Program
2021-325-109-0 Controlled Total Capital Bond MOTT MACDONALD (Capital) PO41081 Program Management MM-PRGM-41 PM Services Approved 02.04.2022

Aspinwall WTP Filter Building Sodium 

Hypochlorite Improvements - Electrical
2017-322-101-11 Controlled Total Capital Bond

MERIT ELECTRICAL GROUP, INC. 

(Capital)
PO41022 Geotechnical Studies Electrical Furnishing and installation Approved 02.04.2022

2021 Small Diameter Sewer 

Rehabilitation - Contract 2
2020-424-106-1 Controlled Total Capital Bond

INSITUFORM TECHNOLOGIES, INC. 

(Pennvest)
PO40759 General Contractor Rehab of Sewer lines Approved 02.04.2022

2022 Priority LSLR
2021-325-107-0 (PennVest 2021 

LSLR)
Controlled Total PennVest Loans

Compliance Management International 

(Penn Vest)
PO40994 Other Services CMI Safety Services Approved 02.04.2022

2022 Urgent Lead Service Line 

Replacement
2021-325-112-0 Controlled Total DSIC - Water

Compliance Management International 

(Capital)
PO40995 Other Services CMI Safety Services Approved 02.04.2022

2022 Small Diameter Sewer 

Rehabilitation (IDIQ)
2021-424-101-2 Controlled Total Capital Bond

Whitman, Requardt & Associates, LLP 

(Capital)
PO40976 CM-CI WRA-CM-07 CM/CI Approved 01.31.2022

2022 Neighborhood Lead Service Line 

Replacement Program
2021-325-109-0 Controlled Total Capital Bond

KNEPPER PRESS CORPORATION 

(Capital)
PO41000 Other Services Printing services Approved 01.28.2022

2022 Neighborhood Lead Service Line 

Replacement Program
2021-325-109-0 Controlled Total Capital Bond MICHAEL BAKER, INC. (Capital) PO40791 CM-CI MBI-CM-15 CM/CI Approved 01.28.2022

2021 Sewer Reconstruction 2021-424-100-0 Controlled By Commitment Item Capital Bond
Rhea Engineers & Consultants, Inc. 

(Capital)
PO40605 Topographic & Utility Survey RHEA-TOPO-03 Fuchsia Survey Approved 01.26.2022

2021 Small Diameter Sewer 

Rehabilitation - Contract 1
2020-424-106-0 Controlled Total Capital Bond JET JACK, INC. (PennVest) PO40874 General Contractor Sewer Lines Rehab Approved 01.24.2022

Aspinwall WTP Filter Building Sodium 

Hypochlorite Improvements - Plumbing
2017-322-101-10 Controlled Total Capital Bond CITY OF PITTSBURGH PO40761 Other Services

City Fire Suppression Permit 

Applications
Approved 01.13.2022

Private Lead Line Reimbursement 2019-325-110-0 Controlled Total Capital Bond
DOLLAR ENERGY FUND, INC 

(Capital)
PO40762 Other Services Dollar Energy 2022 Approved 01.13.2022

2022 Priority LSLR
2021-325-107-0 (PennVest 2021 

LSLR)
Controlled Total PennVest Loans MICHAEL BAKER, INC. ( Pennvest) PO40792 CM-CI MBI-CM-16 CM/CI Approved 01.13.2022

2022 Priority LSLR
2021-325-107-0 (PennVest 2021 

LSLR)
Controlled Total PennVest Loans MOTT MACDONALD (PennVest) PO40793 Program Management MM-PRGM-40 Approved 01.13.2022

2022 Small Diameter Water Main 

Replacement
2021-325-104-0 Controlled Total Capital Bond

HATCH ASSOCIATES 

CONSULTANTS, INC. (Capital)
PO40756 CM-CI HT-CM-44 Constructability Review Approved 01.10.2022

2020 Small Diameter Sewer 

Rehabilitation (Defined Sites) Contract 

2

2020-424-100-1 Controlled Total Capital Bond
JOHNSON, MIRMIRAN & THOMSON 

(PennVest)
PO40766 CM-CI JMT-CM-11 CM/CI SERVICES Approved 01.07.2022

Aspinwall WTP Filter Building Sodium 

Hypochlorite Improvements - 

General/Mechanical

2017-322-101-8 Controlled Total Capital Bond MOTT MACDONALD (Capital) PO40753 CM-CI MM-CM-39 CM/CI Approved 01.07.2022

Grand Totals (56 records)
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