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Regular Monthly Meeting – 11/3/2016

Utilities:   Duquesne Light, FirstEnergy, PECO, PPL, UGI

Suppliers/Service Providers: 
AEP Energy, Agway Energy, Ambit Energy, ATMS, Constellation, Direct Energy, EC Infosystems, Energy Services Group, First Energy Solutions, IGS Energy, Intelometry, Latitude Technologies, Liberty Power, Marketwise, NRG, SFE Energy, Starion Energy, UGI Energy Services, WGL Energy

Other:  Jeff McCracken & Lee Yalcin (PUC Staff)

 Meeting Notes:

1. Introductions & Roll Call
[bookmark: _GoBack]Brandon Siegel, Intelometry (Secretary / Change Control Manager) commenced roll call.   Christine Hughey, Constellation (Co-chair, Supplier) facilitated the meeting.  Other EDEWG leadership present:  Jeff McCracken PA PUC (EDEWG Liaison) and Lee Yalcin PA PUC (EDEWG Liaison)

2. Approve Meeting Minutes
Approved updated minutes from October meeting without revision.

3. FirstEnergy EDCs – report on billing issue related to Meter Exchange processing
· October meeting - Kim Wall (Hansen Tech.) requested this item be added to the agenda.   Angela Harris (FirstEnergy) provided an update on the issue…
· Result of specific meter type change (TOU to non-TOU)
· Usage data correct in 867, only the Rate Ready 810 is impacted.
· Issue impacts billing of FirstEnergy distribution charges as well, not solely an EDI issue
· FE is working diligently to resolve.   Cancel/Rebills will be issued once fix in place
· Any concerns should be directed to FirstEnergy supplier services team.
· November meeting – Ernie Mathie (FirstEnergy) stated FirstEnergy IT continues to investigate, no further update was available.
 
4. Web Portal Data Standards – EDC implementation status
EDEWG polled the EDCs relative to their implementation status of the Web Portal Data solutions…
· Duquesne:  All three solutions live.
· FirstEnergy:  All three solutions live.
· PECO:  SU-MR and Rolling 10-day solutions are live.  StS-HIU is scheduled for 12/9.
· PPL:  All three solutions live.

5. Seamless Move / Instant Connect – EDC Implementation Update
EDCs were polled on their project status…
· Duquesne Light – went live 7/26.
· FirstEnergy – fully live 9/19.
· PECO –went live 6/10.
· PPL – went live 9/30.  Issue with missing NM1 loop in certain 814M’s is resolved.
· UGI – target remains 11/30

6. Duquesne Light Supplier Calls – status update 
LaMont West (Duquesne Light) provided an update on the Duquesne Supplier Update calls as follows… 
· Calls are now monthly, planned for last Tuesday of each month, next call 10/25 @ 11AM ET.
· Bill Ready testing continues

7. Revised Plan Sub-Group
The Revised Plan sub-group completed its deliverable after holding 3 working teleconferences.  The final redlined version of the update Revised Plan was provided to EDEWG leadership last week.   EDEWG leadership has suggested a few changes and in lieu of re-establishing the working group, leadership will make the changes and present to EDEWG during the December meeting.    EDEWG Leadership would like to thank everyone for the excellent participation in the sub-group.
  
8. EDI Change Control 133v2 – Implementation Status Update
· EDC’s requested to provide updated status…
· Duquesne Light – will not be 4Q 2016, new estimate is by end of 2Q 2017.
· FirstEnergy – Already in compliance
· PECO – Feb 2017 (could be as early as Dec 2016, will provide update in Dec)
· PPL – implemented late October with new MDM system
· UGI – Not applicable


9. New Business - None

10. Next Meeting
The next regular monthly EDEWG meeting will be held on Thursday, December 1st at 2PM ET.  To participate, please dial 888.238.2971 - PIN:  41691751# 
Thank you to PPL Electric Utilities for hosting our EDEWG conference calls.
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