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	COMMONWEALTH OF PENNSYLVANIA

PENNSYLVANIA PUBLIC UTILITY COMMISSION

P.O. BOX 3265, HARRISBURG, PA 17105-3265
	IN REPLY PLEASE REFER TO OUR FILE


July 21, 2009
A-00123876
TO ALL PARTIES

Application of PPL Electric Utilities Corporation for approval of the alteration of the crossing (DOT 518 164 B) where Greenfield Road (T-549) crosses, at grade, the track of High Steel Structures (owner) and Norfolk Southern Railway Company (operator) in East Lampeter Township, Lancaster County, by reason of the installation of an overhead electric cable.

To Whom It May Concern:

By Secretarial Letter dated August 14, 2007, and modified by Secretarial Letter dated June 12, 2008, we directed the alteration of the subject crossing. All work at the subject crossing was to be completed on or before August 31, 2009.

PPL Electric Utilities Corporation (PPL) by letter-petition filed with the Commission June 25, 2009, requests that the Commission grant an extension of time in which to complete the project. PPL states in its letter-petition that the delay is due to scheduling.

PPL avers that all parties in this proceeding were served with a copy of the letter-petition. None of the parties have responded with any objection to the letter-petition.

We have carefully reviewed the record in this proceeding and will modify our Secretarial Letter dated August 14, 2007 and grant PPL an extension of time to August 31, 2011, to complete the project.

The Commission issues this Secretarial Letter in accordance with Section 2702 of the Public Utility Code.

THEREFORE:

The petition filed June 25, 2009, by PPL Electric Utilities Corporation, be and is hereby granted to the extent herein directed.

1.
Paragraph 8 of our Secretarial Letter dated August 14, 2007, and modified by Secretarial Letter dated June 12, 2008, which reads as follows, to wit:

“8.
The alteration of the crossing be completed on or before August 31, 2009, and that on or before said date, PPL Electric Utilities Corporation, report in writing the date of actual completion of the work to this Commission.”

be and is hereby modified to read:

8.
The alteration of the crossing be completed on or before August 31, 2011, and that on or before said date, PPL Electric Utilities Corporation report in writing the date of actual completion of the work to this Commission.
2.
In all other respects, our Secretarial Letter dated August 14, 2007, remains in full force and effect.
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If you are dissatisfied with the resolution of this matter, you may, as set forth in 52 Pa. Code §5.44, file a petition with the Commission within twenty (20) days of the date of this letter.

Very truly yours,

James J. McNulty
Secretary

