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	COMMONWEALTH OF PENNSYLVANIA

PENNSYLVANIA PUBLIC UTILITY COMMISSION

P.O. BOX 3265, HARRISBURG, PA 17105-3265
	IN REPLY PLEASE REFER TO OUR FILE


January 4, 2010
A-00123059
TO ALL PARTIES

Application of Commonwealth of Pennsylvania, Department of Transportation for approval of the alteration of the crossing where S. R. 924 crosses at grade the tracks of Norfolk Southern Railway Company, located in Hazle Township, Luzerne County and the allocation of costs incident thereto.
To Whom It May Concern:

By our Secretarial Letter issued March 30, 2007, we directed the alteration and widening of the approaches to the crossing where State Route 0924 crosses, at grade, the track of CANDO. All work at the subject crossing was directed to be completed by December 31, 2009.

Pennsylvania, Department of Transportation (Department) by petition received by the Commission on September 23, 2009, requests that the Commission grant an extension of time to June 30, 2011, in which to complete the project.  The Department states in its petition that the time extension is required due to delays in construction.
We have carefully reviewed the record in the proceeding, and will modify our Secretarial Letter issued March 30, 2007, and grant an extension of time to June 30, 2011, to complete the project; therefore:

1.
The petition filed September 23, 2009 by Pennsylvania, Department of Transportation be and is hereby granted to the extent herein directed.

2.
Paragraph 12 of our Secretarial Letter issued March 30, 2007, which reads as follows, to wit:

“14.
All work necessary to complete the construction of the project be done in a manner satisfactory to this Commission on or before December 31, 2009, and that on or before said date, Pennsylvania, Department of Transportation report to this Commission the date of actual completion of the work; and Pennsylvania, Department of Transportation certify to this Commission that the work has been satisfactorily completed in accordance with the approved plans and this letter.”
be and is hereby modified to read:

14.
All work necessary to complete the construction of the project be done in a manner satisfactory to this Commission on or before June 30, 2011, and that on or before said date, Pennsylvania, Department of Transportation report to this Commission the date of actual completion of the work; and Pennsylvania, Department of Transportation certify to this Commission that the work has been satisfactorily completed in accordance with the approved plans and this letter.
3.
In all respects not inconsistent herewith, our Secretarial Letter issued March 30, 2007, remain in full force and effect.
If you are dissatisfied with the resolution of this matter, you may, as set forth in 52 Pa. Code §5.44, file a petition with the Commission within twenty (20) days of the date of this letter.
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Very truly yours,







James J. McNulty







Secretary

