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	COMMONWEALTH OF PENNSYLVANIA

PENNSYLVANIA PUBLIC UTILITY COMMISSION

P.O. BOX 3265, HARRISBURG, PA 17105-3265
	IN REPLY PLEASE REFER TO OUR FILE


April 10, 2013

A-2012-2303346
TO ALL PARTIES

Application of PPL Electric Utilities Corporation for approval of the alteration of the crossing (DOT 517 712 H) where the intersection of S. R. 0074 (North College Street) and West North Street crosses, at grade, track of Norfolk Southern Railway Company in the Borough of Carlisle, Cumberland County, by reason of the installation of nine (9) 6-inch diameter PVC electrical conduits encased in a 42-inch diameter concrete pipe.

To Whom It May Concern:

By Secretarial Letter dated June 29, 2012 we directed the installation of nine (9) 6-inch diameter PVC electrical conduits encased in a 42-inch diameter concrete pipe at the subject crossing.  All work at the subject crossing was to be completed on or before June 30, 2012.

By letter-petition received by the Commission on March 7, 2013, PPL Electric Utilities Corporation requests that the Commission grant an extension of time in which to complete the project.  
PPL Electric Utilities Corporation avers that all parties in this proceeding were served with a copy of the letter-petition. None of the parties have responded with any objection to the letter-petition.
We have carefully reviewed the record in this proceeding and will grant PPL Electric Utilities Corporation an extension of time to June 30, 2014 to complete the project.



Accordingly, the letter-petition of PPL Electric Utilities Corporation received March 7, 2013 be and is hereby granted to the extent herein directed:
1. Paragraph 8 of our Secretarial Letter dated June 29, 2012 which reads as follows, to wit:

“8.
The alteration of the crossing be completed on or before June 30, 2013, and that on or before said date, PPL Electric Utilities Corporation, report in writing the date of actual completion of the work to this Commission.”

be and is hereby modified to read:

8.
The alteration of the crossing be completed on or before June 30, 2014, and that on or before said date, PPL Electric Utilities Corporation, report in writing the date of actual completion of the work to this Commission.

2. In all other respects, our Secretarial Letter dated June 29, 2012 remains in full force and effect.
The parties are reminded that failure to comply with this or any Order/Secretarial Letter in this proceeding may result in an enforcement action seeking civil penalties and/or other sanctions pursuant to Public Utility Code 66 Pa. C.S. §3301.

If you are dissatisfied with the resolution of this matter, you may, as set forth in 52 Pa. Code § 5.44, file a petition with the Commission within twenty (20) days of the date of this letter.  
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Very truly yours,






Rosemary Chiavetta





Secretary
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