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	COMMONWEALTH OF PENNSYLVANIA

PENNSYLVANIA PUBLIC UTILITY COMMISSION

P.O. BOX 3265, HARRISBURG, PA 17105-3265
	IN REPLY PLEASE REFER TO OUR FILE


October 29, 2013
C-2011-2232148
TO ALL PARTIES

Joseph Cascara
V.

Delaware Lackawanna Railroad

To Whom It May Concern:

By Secretarial Letter dated July 18, 2011, we directed the installation of new concrete surface and an upgrade of the traffic control system.  All work to be completed by December 31, 2012


Pennsylvania Northeast Regional Railroad Authority (Authority) by letter-petition received June 24, 2013, requests that the Commission grant an extension of time until June 30, 2014, in which to completion the project.  The Authority states in its petition that the City of Carbondale is reconfiguring the roadway at the site and until this work is completed, PPL Electric Utilities poles and wires cannot be relocated preventing installation of a new cantilever flashing-light signal on the approach to the crossing. 
We have carefully reviewed the record in this proceeding and will modify our Secretarial Letter issued July 18, 2011, and grant an extension of time to June 30, 2014, to complete the project; THEREFORE:
1.
The petition filed June 24, 2013, by Pennsylvania Northeast Regional Railroad Authority be and is hereby granted to the extent herein directed.

2.
Paragraph 12 of our Secretarial Letter issued July 18, 2011, which reads as follows, to wit:

“12.
All work necessary to complete the alteration of the subject crossing be done in a manner satisfactory to this Commission on or before December 31, 2012, and that on or before said date, Delaware Lackawanna Railroad report to this Commission the date of actual completion of the work and Delaware Lackawanna Railroad certify to this Commission that the work has been satisfactorily completed in accordance with the approved plan and this letter.”
be and is hereby modified to read:

12.
All work necessary to complete the alteration of the subject crossing done in a manner satisfactory to this Commission on or before June 30, 2014, and that on or before said date, Delaware Lackawanna Railroad report to this Commission the date of actual completion of the work and Delaware Lackawanna Railroad certify to this Commission that the work has been satisfactorily completed in accordance with the approved plan and this letter.
3.
In all respects not inconsistent herewith, our Secretarial Letter entered July 18, 2011, remain in full force and effect.
The Parties are reminded that failure to comply with this or any Order or Secretarial Letter in this proceeding may result in an enforcement action seeking civil penalties and/or other sanctions pursuant to 66 Pa. C.S. § 3301.

If you are dissatisfied with the resolution of this matter, you may, as set forth in 52 Pa. Code §5.44, file a petition with the Commission within twenty (20) days of the date of this letter.
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Very truly yours,







Rosemary Chiavetta






Secretary

