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	COMMONWEALTH OF PENNSYLVANIA

PENNSYLVANIA PUBLIC UTILITY COMMISSION

P.O. BOX 3265, HARRISBURG, PA 17105-3265
	IN REPLY PLEASE REFER TO OUR FILE


September 25, 2014
A-2008-2079988

TO ALL PARTIES

Application of the Department of Transportation of the Commonwealth of Pennsylvania for the approval to replace the existing superstructure of the bridge carrying SR 0772 over the two tracks of the National Railroad Passenger Corporation (AMTRAK) (DOT# 518 014 T) in the Borough of Mount Joy, Lancaster County and (2) exemption from the Commission’s minimum vertical clearance requirements.  
To Whom It May Concern:



By the Commission Order entered December 3, 2009, we directed the alteration of the subject crossing by the replacement of the superstructure of the bridge carrying SR 0772 over the two tracks of the National Railroad Passenger Corporation (AMTRAK) (DOT# 518 014 T) in the Borough of Mount Joy, Lancaster County.  All work at the subject crossing was to be completed on or before December 31, 2011.

By letter-petition received by the Commission on August 28, 2014, Pennsylvania Department of Transportation requests that the Commission grant an extension of time until June 30, 2016 in which to complete the replacement of the subject superstructure due to delays in coordinating the project and in reaching agreements with AMTRAK.  
We have carefully reviewed the record in this proceeding and will grant

Pennsylvania Department of Transportation an extension of time to June 30, 2016.

THEREFORE:



The letter-petition received on August 28, 2014 by Pennsylvania Department of Transportation be and is hereby granted to the extent herein directed:



1.
The caption of the subject proceeding is hereby revised as shown herein.


2.
Paragraph 15 of our Commission Order entered December 3, 2009, which reads as follows, to wit:   
“15.
That all work necessary to complete the construction of the above-grade crossing project be done in a manner as satisfactory to this Commission on or December 31, 2011 and that on or before said date, Pennsylvania Department of Transportation report to this Commission the date of actual completion of the work and Pennsylvania Department of Transportation certify to this Commission that the work has been satisfactorily completed in accordance with the approved plans and this order.”
be and is hereby modified to read:

15.
That all work necessary to complete the construction of the above-grade crossing project be done in a manner as satisfactory to this Commission on or before June 30, 2016, and that on or before said date, Pennsylvania Department of Transportation report to this Commission the date of actual completion of the work and Pennsylvania Department of Transportation certify to this Commission that the work has been satisfactorily completed in accordance with the approved plans and this order.
3.
In all other respects, our Commission Order entered on December 3, 2009 remain in full force and effect.

If you are dissatisfied with the resolution of this matter, you may, as set forth in 52 Pa. Code §5.44, file a petition with the Commission within twenty (20) days of the date of this letter.
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   Very truly yours,

Rosemary Chiavetta
Secretary

