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	COMMONWEALTH OF PENNSYLVANIA

PENNSYLVANIA PUBLIC UTILITY COMMISSION

P.O. BOX 3265, HARRISBURG, PA 17105-3265
	IN REPLY PLEASE REFER TO OUR FILE


November 30, 2017
A-2008-2067958
TO ALL PARTIES

Application of the Department of Transportation of the Commonwealth of Pennsylvania for the approval to widen

S. R. 0019, Section P02, which crosses under-one track of

Norfolk Southern Railway Company (DOT 367 280 V)

in Waynesburg Borough, Greene County and the allocation

of costs incident thereto.

To Whom It May Concern:

By Secretarial Letter dated January 26, 2011, we directed the alteration the subject crossing where S. R. 19, crosses below grade the tracks of Norfolk Southern Railway Company (NS) in the Borough of Waynesburg, Greene County. All work at the subject crossing was to be completed on or before June 30, 2015.

In a previous petition filed December 24, 2015, the Pennsylvania Department of Transportation requested an extension of time in which to complete the project due to unforeseen utility and construction delays. By Secretarial Letter dated January 6, 2016, the Commission granted an extension of time that established a revised completion date of December 31, 2017.

By petition received by the Commission on November 17, 2017, NS requests that the Commission grant an extension of time in which to complete the project due to heavy train traffic in the area during the winter months.
We have carefully reviewed the record in this proceeding and will grant the Pennsylvania Department of Transportation’s petition for an extension of time to August 31, 2018.

THEREFORE:




The petition received November 17, 2017 by Norfolk Southern Railway Company, be and is hereby granted to the extent herein directed:

1.
Paragraph 8 of our Secretarial Letter issued January 26, 2011, modified on January 6, 2016 which reads as follows, to wit:

“8.
The crossing alteration project be completed on or before December 31, 2017, and that on or before said date, Pennsylvania Department of Transportation report the date of actual completion of the work and certify to this Commission that the work has been completed satisfactorily in accordance with the approved plans and this Secretarial Letter.”
be and is hereby modified to read:

8.
The crossing alteration project be completed on or before August 31, 2018, and that on or before said date, Pennsylvania Department of Transportation report the date of actual completion of the work and certify to this Commission that the work has been completed satisfactorily in accordance with the approved plans and this Secretarial Letter.

2.
In all respects not inconsistent herewith, our Secretarial Letter dated January 26, 2011 remain in full force and effect.



The Parties are reminded that failure to comply with this or any Order or Secretarial Letter in this proceeding may result in an enforcement action seeking civil penalties and/or other sanctions pursuant to 66 Pa. C.S. § 3301.

If you are dissatisfied with the resolution of this matter, you may, as set forth in 52 Pa. Code §§ 1.31 and 5.44, file a Petition for Reconsideration from Staff Action (Petition) with the Commission within twenty (20) days of the date of this letter. The Petition shall be sent to: Secretary, PA Public Utility Commission, P.O. Box 3265, Harrisburg, PA 17105-3265, and must be filed within twenty (20) days, or if no timely request is made, the action will be deemed to be a final action of the Commission. 

The Petition MUST include: (1) a written statement (divided into numbered paragraphs) outlining the reasons for the request; (2) the case docket number (it is provided for you at the top right hand corner of this letter); (3) the party on whose behalf the petition is made; (4) a Certificate of Service on the other parties of record; and (5) a Verification with original signature in accordance with 52 Pa. Code § 1.36.

[image: image1.png]P
POOO®

PENNSYLVANIA

PUC

PUBLIC UTILITY COMMISSION



Very truly yours,

Rosemary Chiavetta

Secretary

