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	COMMONWEALTH OF PENNSYLVANIA

PENNSYLVANIA PUBLIC UTILITY COMMISSION

P.O. BOX 3265, HARRISBURG, PA 17105-3265
	IN REPLY PLEASE REFER TO OUR FILE


August 9, 2019 
TO ALL PARTIES

CSX Double Stack Clearance Project

A-00114082 - Chester Pike, Borough of Darby (S. R. 0013)

A-00114083 - 6&” Street, Philadelphia (AAR 140 637 C)

A-00114084 - 65th Street, Philadelphia (AAR 140 635 N)

A-00114085 - Cemetery Street, Philadelphia (AAR 140 634 0)

A-00114088 - Clifton Avenue, Borough of Collingdale (AAR 140 645 U)

A-00114089 - Woodland Avenue, Philadelphia (AAR 140 632 T)

A-00114090 - 61 Street, Philadelphia (AAR 140 633 A)

A-00114213 - Pedestrian Bridge No. 87F (AAR 140 636 V)

To Whom It May Concern:

By Secretarial letter issued May 1, 2017 in the above referenced dockets, all work at the subject crossings was to be completed by December 31, 2018.
CSX Transportation, Inc. (CSXT) by petition filed December 21, 2018, requests that the Commission grant an extension of time until December 31, 2020, to complete the projects.  CSXT states in its petition that work to complete track lowering is ongoing. Construction work to achieve the desired clearances at the eight crossings is being coordinated with tunnel work in Baltimore to accommodate double- stack traffic. 
We have carefully reviewed the record in this proceeding, and will modify our Secretarial Letters issued in these proceedings and grant an extension of time to December 31, 2020 to complete the projects; therefore, the petition filed December 21, 2018 by CSX Transportation, Inc. be and is hereby granted.

The Commission issues this Secretarial letter in accordance with Section 2702 of the Public Utility Code and finds that:

1.
The Secretarial letter dated February 25, 1998, and modified by Secretarial letters dated June 18, 2001, June 17, 2008 and May 1, 2017 at dockets           A-00114082 and A-00114088 be further modified by extending the completion dated stated in Paragraph 7 to December 31, 2020.
2.
The Secretarial letter dated April 28, 1998, and modified by Secretarial letters dated June 18, 2001, June 17, 2008 and May 1, 2017 at docket A-00l14083, be further modified by extending the completion date stated in Paragraph 7 to December 31, 2020.

3.
The Secretarial letter dated April 21, 1998, and modified by Secretarial letters dated June 18, 2001, June 17, 2008 and May 1, 2017 at dockets A-00114084, A-00l14085, A-00l14089 and A-00114090, be further modified by extending the completion date stated in Paragraph 7 to December 31, 2020.
4.
The, Secretarial letter dated April 29, 1998, and modified by Secretarial letters dated June 18, 2001, June 17, 2008, and May 1, 2017 at docket A-00114213, be further modified by extending the completion date stated in Paragraph 7 to December 31, 2020.
In all respects non-inconsistent herewith, our Secretarial letters issued in these proceedings remain in full force and effect.

If you are dissatisfied with the resolution of this matter, you may, as set forth in 52 Pa. Code §§ 1.31 and 5.44, file a Petition for Reconsideration from Staff Action (Petition) with the Commission within twenty (20) days of the date of this letter.  The Petition shall be sent to: Secretary, PA Public Utility Commission, P.O. Box 3265, Harrisburg, PA 17105-3265, and must be filed within twenty (20) days, or if no timely request is made, the action will be deemed to be a final action of the Commission. 

The Petition MUST include: (1) a written statement (divided into numbered paragraphs) outlining the reasons for the request; (2) the case docket number (it is provided for you at the top right hand corner of this letter); (3) the party on whose behalf the petition is made; (4) a Certificate of Service on the other parties of record; and (5) a Verification with original signature in accordance with 52 Pa. Code § 1.36. 
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Very truly yours,

Rosemary Chiavetta
Secretary

