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	COMMONWEALTH OF PENNSYLVANIA

PENNSYLVANIA PUBLIC UTILITY COMMISSION

400 NORTH STREET, HARRISBURG, PA 17120
	IN REPLY PLEASE REFER TO OUR FILE


April 28, 2020

C-2018-3002326
TO ALL PARTIES

Andrew Broden

v.

CSX Transportation Inc.;

City of Philadelphia;

Pennsylvania Department of Transportation

To Whom It May Concern:


This matter is before us by reason of a petition filed on February 25, 2020 by Pennsylvania Department of Transportation (Department) seeking an extension of time to complete the remedial work ordered by the Commission to address the subject complaint.


By Commission Order entered October 24, 2019 the Department was ordered to complete specific remedial items of work involving a damaged guiderail along State Route 1011 under a CSX Transportation Inc. (CSX) railroad bridge.  The subject public grade-separated crossing (DOT #593 023 T) is located where State Route 1011 (Grant Avenue) crosses below grade, the single track of CSX Transportation Inc. in the City of Philadelphia, Philadelphia County.  The Commission’s Order stated that all work was to be completed by December 31, 2019, unless another date was agreed to by the parties.
In its current petition, the Department states that it needs additional time to complete the work due to delays preparing and finalizing the required traffic control plans. 

The Department is also awaiting a permit from the City of Philadelphia. For these reasons the project has been delayed.  As such, the Department respectfully requests an extension of time to complete the work.
The parties have been served with a copy of the petition and no one has filed a response with this Commission objecting to the Department’s extension request.

This Commission issues this Secretarial Letter in accordance with Section 2702 of the Public Utility Code.
Accordingly, the petition filed on February 25, 2020, by Pennsylvania Department of Transportation is hereby approved to the extent as hereinafter directed:

1.
Numbered Paragraph 5 of the Commission’s Order entered October 24, 2019, which reads as follows to wit: 
 “5.
That all work be completed by December 31, 2019, unless another date is agreed to by the parties.”
be and is hereby modified to read:

5.
That all work be completed by June 30, 2020, unless another date is agreed to by the parties. 
2.
In all other respects, the Commission’s Order entered October 24, 2019, shall remain in full force and effect. 
All parties are being served via email due to the COVID-19 Emergency Closure.  Please note that during this period of Disaster Emergency, the Commission shall only accept 

e-filings in lieu of paper filings, for all documents.  Thus, all parties are to open and use e-filing accounts to file documents and accept service during the pandemic emergency in accordance with the Commission’s Emergency Order at M-2020-3019262.
If you are dissatisfied with the resolution of this matter, you may, as set forth in 52 Pa. Code §§ 1.31 and 5.44, file a Petition for Reconsideration from Staff Action (Petition) with the Commission within twenty (20) days of the date of this letter.  The Petition shall be submitted by e-filing said petition within twenty (20) days, or if no timely request is made, the action will be deemed to be a final action of the Commission. 
The Petition MUST include: (1) a written statement (divided into numbered paragraphs) outlining the reasons for the request; (2) the case docket number (it is provided for you at the top right hand corner of this letter); (3) the party on whose behalf the petition is made; (4) a Certificate of Service on the other parties of record; and (5) a Verification with original signature in accordance with 52 Pa. Code § 1.36. 
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Very truly yours,







Rosemary Chiavetta







Secretary
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