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	COMMONWEALTH OF PENNSYLVANIA

PENNSYLVANIA PUBLIC UTILITY COMMISSION

400 NORTH STREET 2ND FLOOR, HARRISBURG PA 17120

http://www.puc.pa.gov 

E-filing and E-service only per Emergency Order M-2020-3019262
	IN REPLY PLEASE REFER TO OUR FILE


December 4, 2020
A-2016-2540105
VIA E-service and E-mail Only
TO PARTIES OF RECORD
In re:
Application of the City of Philadelphia for approval of (1) the reconstruction of the bridge carrying Montgomery Avenue (City Bridge #185) over and above the tracks of National Railroad Passenger Corporation ("Amtrak") and also Consolidated Rail Corporation ("Conrail"), all located in the City of Philadelphia; (2) exemption from the minimum vertical clearances required by 52 Pa. Code, Section 33.121; and (3) allocation of certain costs and expenses incident thereto.
To Whom It May Concern:

In accordance with Numbered Paragraph 4 of the Commission’s Order entered January 18, 2018 in the above-captioned proceeding, the City of Philadelphia submitted final construction plans of the proposed bridge replacement project on November 12, 2020.  Included in the said plan submittal, the City of Philadelphia requests that the completion date of December 31, 2020 be extended to December 31, 2023.  The extension is due to revisions of the proposed scope of work which was outlined in detail in the City’s plan submittal, which was approved in the Commission’s Secretarial Letter dated December 4, 2020.
The Commission issues this Secretarial Letter in accordance with Section 2702 of the Public Utility Code and finds that the Commission’s Order entered January 18, 2018, in this proceeding be modified.  The written request filed as part of the plan submittal on November 12, 2020 be granted to the extent hereafter directed:
1. Paragraph number 16 on page 6 of the Order entered January 18, 2018, which reads as follows, to wit:
“16.
That all work necessary to complete the demolition and reconstruction of the bridge be done in a manner satisfactory to this Commission on or before December 31, 2020, and that on or before said date, the City of Philadelphia report to this Commission in writing the date of actual completion of the work.”
be and hereby modified to read as follows:

16.
That all work necessary to complete the demolition and reconstruction of the bridge be done in a manner satisfactory to this Commission on or before December 31, 2023, and that on or before said date, the City of Philadelphia report to this Commission in writing the date of actual completion of the work. 
All parties are being served via email due to the COVID-19 Emergency Closure.  Please note that during this period of Disaster Emergency, the Commission shall only accept e-filings in lieu of paper filings, for all documents.  Thus, all parties are to open and use e-filing accounts to file documents and accept service during the pandemic emergency in accordance with the Commission’s Emergency Order at M-2020-3019262.

If you are dissatisfied with the resolution of this matter, you may, as set forth in 52 Pa. Code §§ 1.31 and 5.44, file a Petition for Reconsideration from Staff Action (Petition) with the Commission within twenty (20) days of the date of this letter.  The Petition shall be submitted by e-filing said petition within twenty (20) days, or if no timely request is made, the action will be deemed to be a final action of the Commission. 

The Petition MUST include: (1) a written statement (divided into numbered paragraphs) outlining the reasons for the request; (2) the case docket number (it is provided for you at the top right hand corner of this letter); (3) the party on whose behalf the petition is made; (4) a Certificate of Service on the other parties of record; and (5) a Verification with original signature in accordance with 52 Pa. Code § 1.36. 
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Very truly yours,







Rosemary Chiavetta






Secretary

