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August 2, 2023 

VIA ELECTRONIC FILING 

Rosemary Chiavetta, Secretary 
Pennsylvania Public Utility Commission 
Commonwealth Keystone Building 
400 North Street, 2nd Floor North 
P.O. Box 3265 
Harrisburg, PA  17105-3265

Re: Letter of Notification of PPL Electric Utilities Corporation for Approval to Rebuild 
the Face Rock-Five Forks 115 kV Transmission Line in Lancaster and York 
Counties, Pennsylvania 
Docket No. A-2019-3008816 

Dear Secretary Chiavetta: 

Attached please find the Response of PPL Electric Utilities Corporation to the Data Request of the 
Bureau of Technical Utility Services Dated July 13, 2023 in the above-referenced proceeding. 

Respectfully submitted, 

Garrett P. Lent 

GPL/kls 
Attachments 
cc:  Jordan VanOrder (via email; w/att.)



WITNESS:  Joseph B. Lookup 

Business Use 

PPL Electric Utilities Corporation 
Response to Data Request of the  

Bureau of Technical Utility Services 
Dated July 13, 2023 

Docket No. A-2019-3008816 

Q.1 Please provide the current status of the subject PPL Electric 
transmission project and submit a breakdown of the project costs to 
date. 

A.1 PPL Electric has completed most of the construction and installation on 
the 115kV Face Rock–Five Forks Transmission Line with the exception 
of an approximately 1-mile section crossing the Susquehanna River.   

All right-of way has been restored and all environmental permits have 
been closed on the approximately 7.5 miles of transmission line 
construction that has been completed.   

The outage and final installation of approximately 1-mile river crossing 
was delayed until fall of 2023 due to unplanned system limitations 
during the previously scheduled outage periods.  Site access 
construction for the remaining section starts in August and the outage 
is planned to be completed in December 2023.  Final restoration on the 
1-mile final section and permit are scheduled to be completed in 2024.

PPL Electric has spent $13,664,600 to date for all associated work with 
the 115kV Face-Rock - Five Forks Transmission Line rebuild.



VERIFICATION

I, JOSEPH B. LOOKUP, being the Director of Asset Management at PPL Services 

Corporation, hereby state that the facts above set forth are true and correct to the best of my 

knowledge, information and belief and that I expect PPL Electric Utilities Corporation to be able 

to prove the same at a hearing held in this matter. I understand that the statements herein are made 

subject to the penalties of 18 Pa.C.S. § 4904 relating to unsworn falsification to authorities.

Date: 08/01/2023
Joseph B. Lookup


