
121 Champion Way, Ste. 100   
Canonsburg, PA  15317 
(724) 416-6321           
efarah@nisource.com  

Emily Farah   
Assistant General Counsel 
Legal Department 
 
 
October 31, 2025 
 
VIA ELECTRONIC FILING 
 
Matthew L. Homsher, Secretary  
Pennsylvania Public Utility Commission 
Commonwealth Keystone Building 
400 North Street, 2nd Floor North 
P.O. Box 3265 
Harrisburg, PA 17105-3265 
 

RE: Application of Columbia Gas of Pennsylvania, Inc. for 
approval of the alteration of the crossing USDOT # 
593409R by the installation of a 4-inch steel gas line 
where East Hanover Street crosses, at grade, the tracks of 
Gettysburg and Harrisburg Railway located in Biglerville 
Borough in Adams County 

 Docket No. A-2024-3052051 
 

Dear Secretary Homsher: 
 
Enclosed for filing in the referenced docket is Columbia Gas of Pennsylvania, 
Inc.’s Petition for Extension of Time.   As indicated on the attached Certificate of 
Service, copies have been served in the manner indicated. 
 
Please contact me should you have any questions. 
        Sincerely, 

 

         Emily Farah  
 

 
/kak 
Enclosure 
cc: Certificate of Service 

mailto:efarah@nisource.com


 

BEFORE 
PENNSYLVANIA PUBLIC UTILITY COMMISSION 

 
Application of Columbia Gas of 
Pennsylvania, Inc. for approval of the 
alteration of the crossing USDOT # 
593409R by the installation of a 4-inch 
steel gas line where East Hanover Street 
crosses, at grade, the tracks of Gettysburg 
and Harrisburg Railway located in 
Biglerville Borough in Adams County: 

:  
: 
: 
: Docket No. A-2024-3052051 
: 
: 
: 

 

 

PETITION FOR EXTENSION OF TIME 
 

 NOW COMES Columbia Gas of Pennsylvania, Inc. (“Columbia”) and, pursuant to 
52 Pa. Code § 5.41, petitions for an extension of time to complete the work that has been 
approved in the captioned matter.  In support of its Petition, Columbia states as follows:  
 

1. The name and address of the Petitioner is Columbia Gas of Pennsylvania, 
Inc., 121 Champion Way, Suite 100, Canonsburg, Pennsylvania 15317. 

 
2.  The name and address of Petitioner’s attorney is Emily Farah, 121 

Champion Way, Canonsburg, Pennsylvania 15317. 
 

3.  By Secretarial Letter dated December 10, 2024, the Pennsylvania Public 
Utility Commission (“Commission”) granted Columbia’s application in this matter 
directed that “The alteration of the crossing be completed on or before December 31, 2025 
[.]” Due to construction scheduling issues, Columbia is unable to complete the approved 
alteration by December 31, 2025, and now projects that it will be able to complete the 
work on or before June 30, 2028.  Construction of the work was delayed due to flag crew 
availability and permitting issues. Accordingly, Columbia Gas of Pennsylvania, Inc. will 
need additional time to complete the crossing at issue in this matter. 
 

4.  Accordingly, Columbia respectfully requests an extension of time to 
complete the alteration of the crossing from the December 31, 2025 due date contained 
in the December 10, 2024 Secretarial Letter to an extended date of June 30, 2028, and 
that Paragraph 7 of the Secretarial Letter dated December 3, 2024 be modified as follows: 
 

7. The alteration of the crossing be completed on or before  June 30, 2025, 
and that on or before said date Columbia Gas of Pennsylvania, Inc., report 
in writing the date of actual completion of the work to this Commission 
and certify to the parties of record and this Commission that the work has 



been satisfactorily completed in accordance with the approved plan and 
this Secretarial Letter 
 
Wherefore, Columbia Gas of Pennsylvania, Inc. requests that the Commission’s 

Secretarial Letter in this matter dated December 10, 2024 be modified consistent with 
this Petition.  
 
 
 
Dated: October 31, 2025                  COLUMBIA GAS OF PENNSYLVANIA, INC. 
  
 

__________________________ 
       Emily Farah  
       Its Attorney 
 



CERTIFICATE OF SERVICE 
 
I hereby certify that I have this day served a true copy of the foregoing document upon 
the participants, listed below, in accordance with the requirements of § 1.54 (relating to 
service by participant). 
 
Mark Chappell, P.E. Chief  
Pennsylvania Department of 
Transportation  
Utilities and Right-of-Way Section 
Bureau of Project Delivery  
P.O. Box 3362  
Harrisburg, PA 17105-3362  
marchappel@pa.gov  
 
Tom Ryczek  
District Grade Crossing Engineer  
Pennsylvania Department of 
Transportation  
Engineering District 12-0  
825 N. Gallatin Ave  
Uniontown, PA 15401  
tryczek@pa.gov  
 
Pennsylvania Department of 
Transportation  
District 12  
825 North Gallatin Ave. Ext.  
Uniontown, PA 15401  
repley@pa.gov  
 
Gettsyburg and Harrisburg Railway 
c/o Patriot Rail Company  
10752 Deerwood Park Blvd. 
Suite 300 
Jacksonville, FL 32256 

 
Arendtsville Borough 
1 Chestnut St Po Box 508 
P.O. Box 508 
Arendtsville, Pa. 17303 
Email:  Plantmgr@Arendtsville.Org   
   
Biglerville Borough 
33 Musselman Ave 
Biglerville, Pa. 17307 
Email: sewer3251@comcast.net  
  
Butler Township Adams County 
P.O. Box 339 
Biglerville, Pa. 17307 
Email: butlertwp@comcast.net  
  
First Energy Corporation 
21 S Main St 
Akron, Oh. 44308 
Email:  madams@firstenergycorp.com   
   
Texas Eastern/Enbridge 
Suite 400 
2601 Market Place 
Harrisburg, Pa. 17110 
Email:  ryan.lumbatis@enbridge.com  
  
  

Email: mike.dannelly@patriotrail.com       
        ____________________________ 

Emily Farah     
 

 
 
 

Dated ___October 31, 2025 
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