



17 North Second Street
12th Floor
Harrisburg, PA 17101-1601
717-731-1970 Main
717-731-1985 Main Fax
www.postschell.com

Anthony D. Kanagy

akanagy@postschell.com
717-612-6034 Direct
717-731-1985 Direct Fax
File #: 160549

January 30, 2015

VIA ELECTRONIC FILING

Rosemary Chiavetta, Secretary
Pennsylvania Public Utility Commission
Commonwealth Keystone Building
400 North Street, 2nd Floor North
P.O. Box 3265
Harrisburg, PA 17105-3265

**Re: Petition of Duquesne Light Company for a Waiver of the Three Business Day
Switching Requirements Under 52 Pa. Code § 57.174
Docket No. P-2014-2448863**

Dear Secretary Chiavetta:

On December 4, 2014, the Pennsylvania Public Utility Commission (“Commission”) entered an Order in the above referenced docket denying in part, and approving in part, Duquesne Light Company’s (“Duquesne Light” or the “Company”) request for waiver of the three business day switching requirements under 52 Pa.Code § 57.174. Among other things, the Commission’s Order directed the Company to file with the Commission status updates regarding the implementation of its Phase I Solution by December 15, 2014 and January 16, 2015. Pursuant to the Commission’s Order, Duquesne Light filed updates on December 15, 2014 and January 12, 2015. The Company stated in its January 12, 2015 update that it would provide a further update on the implementation of its Phase I Solution by January 30, 2015.

As stated in the January 12, 2015 update, the Company must perform extensive testing for the Phase I Solution and resolve any defects that could negatively impact OCS or the FOCUS system before introducing any changes to the FOCUS system to ensure that customers continue to receive accurate and timely bills. Failure to properly test the Phase I Solution and resolve defects could destabilize the FOCUS system and lead to, among other things, significant customer billing issues. The Company is currently executing its end to end testing for residential and commercial and industrial customers. The Company will then need to execute a final round of testing to validate and insure that the FOCUS system functionality is not destabilized by implementation of the Phase I Solution before it goes live. As testing continues, the Company is

Rosemary Chiavetta, Secretary


January 30, 2015

Page 2

addressing defects as they are identified and will also be validating the Phase I Solution both of which could impact the completion of the testing described above.

The Company plans to informally advise OCMO and the parties in this proceeding of the Company's status on its Phase 1 Solution going forward.

Respectfully submitted,

A handwritten signature in black ink, appearing to read "Anthony Kanagy". The signature is written in a cursive style. A large, faint circular stamp or watermark is visible behind the signature.

Anthony D. Kanagy

ADK/jl

Enclosure

cc: Certificate of Service

CERTIFICATE OF SERVICE

I hereby certify that a true and correct copy of the foregoing has been served upon the following persons, in the manner indicated, in accordance with the requirements of 52 Pa. Code § 1.54 (relating to service by a participant).

VIA E-MAIL AND FIRST CLASS MAIL:


David T. Evrard, Esquire
Kristine E. Robinson, Esquire
Aron J. Beatty, Esquire
Office of Consumer Advocate
555 Walnut Street
Forum Place, 5th Floor
Harrisburg, PA 17101-1923

Brian R. Greene, Esquire
GreeneHurlocker, PLC
1807 Libbie Ave., Suite 102
Richmond, VA 23226

Richard A. Kanaskie, Esquire
Scott B. Granger, Esquire
Bureau of Investigation & Enforcement
Commonwealth Keystone Building
400 North Street, 2nd Floor West
PO Box 3265
Harrisburg, PA 17105-3265

Sharon E. Webb, Esquire
Office of Small Business Advocate
300 North Second Street, Suite 202
Harrisburg, PA 17101

Date: January 30, 2015



Anthony D. Kanagy