

Thomas J. Sniscak (717) 703-0800 tjsniscak@hmslegal.com

Whitney E. Snyder (717) 703-0807 wesnyder@hmslegal.com

100 North Tenth Street, Harrisburg, PA 17101 Phone: 717.236.1300 Fax: 717.236.4841 www.hmslegal.com

June 15, 2018

**BY ELECTRONIC FILING** 

Rosemary Chiavetta, Secretary Pennsylvania Public Utility Commission Commonwealth Keystone Building 400 North Street, Filing Room Harrisburg, PA 17120

> In re: Focused Management and Operations Audit of Pike County Light & Power Company and Leatherstocking Gas Company LLC; Docket Nos. D-2017-2584891 & D-2017-2584892; Tax Cuts and Jobs Act of 2017; PIKE COUNTY LIGHT & POWER COMPANY'S THIRD MONTHLY STATUS REPORT ON IMPLEMENTATION OF ELECTRONIC DATA INTERCHANGE

Dear Secretary Chiavetta:

Enclosed for filing with the Pennsylvania Public Utility Commission is Pike County Light & Power Company's Third Monthly Status Report on Implementation of Electronic Data Interchange in the above-captioned matter. A copy of this filing has been served in accordance with the attached Certificate of Service.

If you have any questions regarding this filing, please do not hesitate to contact me.

Very truly yours,

Thomas J. Sniscak Whitney E. Snyder

Enclosure

cc: Russel S. Miller

Dan Mumford, Office of Competitive Market Oversight Kriss Brown, Law Bureau

## BEFORE THE PENNSYLVANIA PUBLIC UTILITY COMMISSION

Focused Management and Operations : Audit of Pike County Light & Power : Company and Leatherstocking Gas : Company LLC :

Docket Nos. D-2017-2584891 D-2017-2584892

# PIKE COUNTY LIGHT & POWER COMPANY'S THIRD MONTHLY STATUS REPORT ON IMPLEMENTATION OF ELECTRONIC DATA INTERCHANGE

Pursuant to the Commission's March 15, 2018 Order<sup>1</sup> in this proceeding, Pike County Light & Power Company (Pike) submits this status report regarding implementation of Electronic Data Interchange (EDI) capability.

#### I. Actions Taken To Date Regarding Implementation of EDI

Since its Second Monthly Status Report to the Commission, Pike met with its vendors regarding EDI on June 8, 2018, including its EDI integrator and CIS developer, AUS. AUS is reviewing EDI flat file interface with Pike's customer information system. Evaluation is expected to take approximately two weeks. AUS will also develop a project timeline based on results of data mapping for each EDI transaction.

The EDI integration vendor will develop a parallel project plan with a timeline and cost estimate to develop the EGS EDI interface platform. The EDI integration vendor will also review the Commission's required EDI format to ensure data inner change is compliant.

<sup>&</sup>lt;sup>1</sup> Focused Management and Operations Audit of Pike County Light and Power Company and Leatherstocking Gas Company, LLC, Docket No. D-2017-2584891 et al. (Order entered March 15, 2018).

## II. <u>Full EDI Capability Implementation Timing</u>

As Pike discussed in its last two monthly updates, once Pike signs a contract with a software vendor, it is estimated that full-EDI capability can be implemented within 8 months. As discussed above, Pike's vendors are working on more specific time and cost estimates, which Pike will describe in a future monthly status update once available.

Respectfully submitted,

n

Thomas J. Sniscak, Esquire Whitney E. Snyder, Esquire Hawke McKeon & Sniscak, LLP 100 North Tenth Street Harrisburg, PA 17101 (717) 236-1300 tjsniscak@hmslegal.com wesnyder@hmslegal.com

Counsel for Pike County Light & Power Company

Dated: June 15, 2018

#### VERIFICATION

I, Russel Miller, certify that I am Vice President-Energy Supply & Business Development for Pike County Light and Power, and that in this capacity I am authorized to, and do make this Verification on their behalf, that the facts set forth in the foregoing document are true and correct to the best of my knowledge, information and belief, and Pike County Light and Power, expects to be able to prove the same at any hearing that may be held in this matter. I understand that false statements made therein are made subject to the penalties of 18 Pa. C.S. §4904, relating to unsworn falsifications to authorities.

APH II.

Russel Miller Vice-President Energy Supply & Business Development, Pike County Light and Power Company

DATED: <u>06/15/2018</u>

#### **CERTIFICATE OF SERVICE**

I hereby certify that I have this day served a true and correct copy of the foregoing document upon the parties, listed below, in accordance with the requirements of 52 Pa. Code §

1.54 (relating to service by a party).

#### **BY FIRST CLASS MAIL**

Bureau of Audits Pennsylvania Public Utility Commission Commonwealth Keystone Building 400 North Street, 3<sup>rd</sup> Floor East Harrisburg, PA 17120 Bureau of Technical Utility Services Pennsylvania Public Utility Commission Commonwealth Keystone Building 400 North Street, 3<sup>rd</sup> Floor West Harrisburg, PA 17120

in

Thomas J. Sniscak, Esquire Whitney E. Snyder, Esquire Hawke McKeon & Sniscak LLP 100 North Tenth Street Harrisburg, PA 17101 Ph: 717-236-1300 Fax: 717-236-4841 tjsniscak@hmslegal.com wesnyder@hmslegal.com

Attorneys for Pike County Light & Power Company

DATED: June 15, 2018