

Commission Staff's Tentative Act 129 EE&C Program Phase V Implementation Schedule¹

Date	Item
July 2022	Act 129 Statewide Evaluator (SWE) begins 2023 Residential and 2023 Non-Residential Baseline Studies
October 2023	SWE begins 2026 Technical Reference Manual (TRM) Update
October / November 2023	SWE begins Phase V Energy Efficiency & Demand Response Market Potential Studies
February 7, 2024	Stakeholder Meeting on results of the SWE's 2023 Residential and Non-Residential Baseline Studies
February 8, 2024	Stakeholder Meeting to provide preview of the 2026 TRM Update and changes to the existing TRM measure protocols
March 25, 2024	SWE's 2023 Pennsylvania Residential Baseline Study and 2023 Pennsylvania Non-Residential Baseline Study released via Secretarial Letter
May 9, 2024	2026 TRM Update Tentative Order and Proposed 2026 TRM on Public Meeting Agenda
July 2024	SWE begins 2026 Total Resource Cost (TRC) Test Order
August 1, 2024	2026 TRC Test Tentative Order , Proposed Avoided Cost Calculator , Proposed Incremental Measure Cost Database , and 3 other exhibits on Public Meeting Agenda
September 12, 2024	2026 TRM Update Final Order and 2026 TRM on Public Meeting Agenda
November 7, 2024	2026 TRC Test Final Order , 2026 Avoided Cost Calculator , 2026 Incremental Measure Cost Database , and 3 other exhibits on Public Meeting Agenda
January 29, 2025	Stakeholder Meeting to discuss results of the SWE's Phase V Energy Efficiency & Demand Response Market Potential Studies
February 20, 2025	Phase V Tentative Implementation Order on Public Meeting Agenda
February 21, 2025	SWE's Phase V Energy Efficiency Market Potential Study and Phase V Demand Response Market Potential Study released via Secretarial Letter
June 18, 2025	Phase V Final Implementation Order on Public Meeting Agenda
July 24, 2025	Phase V Proposed EE&C Plan Template and Phase V Proposed EE&C Plan Template Tables released for comments via Secretarial Letter
September 8, 2025	Phase V Final EE&C Plan Template and Phase V Final EE&C Plan Template Tables released via Secretarial Letter
November 30, 2025	Phase V Proposed EDC EE&C Plans due to Commission

¹ This calendar is tentative and is a work product of the Commission's Bureau of Technical Utility Services' staff. It is not binding on the Commission or Commission Staff.

Winter 2025/ 2026	Phase V EDC EE&C Plan Hearings
March, 2026	Phase V Final EDC EE&C Plans on Public Meeting Agenda
June 1, 2026	Phase V begins

Relevant Phase V Docket Numbers:

- 2023 Residential and Non-Residential Baseline Studies – M-2023-3044490
- 2026 TRM Update – M-2023-3044491
- 2026 TRC Test Order – M-2024-3048998
- Phase V Energy Efficiency & Demand Response Market Potential Studies – M-2025-3052827
- Phase V Implementation Order – M-2025-3052826
- Phase V EE&C Plan Template – M-2025-3052826
- Phase V Final EE&C Plan Template and Tables- M-2025-3052826
- EDC docket numbers:
 - Duquesne Light Co. - Docket No. M-2025-3057325
 - FirstEnergy Corp. -Docket No. M-2025-3057327
 - PECO Energy Co. - Docket No. M-2025-3057328
 - PPL Electric Utilities Corp. - Docket No. M-2025-3057329