

Legal Department
2301 Market Street / S23-1
Philadelphia, PA 19103

Direct Dial: 215.841.6863

January 10, 2020

Rosemary Chiavetta, Secretary
Pennsylvania Public Utility Commission
400 North Street
Harrisburg, PA 17120

**Re: Letter of Notification of PECO Energy Company for Approval to Reconductor
the Emilie-Falls 138 kV Transmission Line in Bristol and Falls Townships,
Bucks County, Pennsylvania: Docket No. A-2019-3011226**

Final Project Costs

Dear Secretary Chiavetta:

On August 29, 2019, the Commission issued an Order in which it stated that “upon completion of the subject project, PECO shall submit the final project cost to the Commission” and that, once PECO submitted final project costs, “the proceeding will be closed.”

In paragraph 9 of PECO’s Letter of Notification, it stated that: “PECO expects the project to cost \$6.5 million. \$1.2 million of that amount is for materials, and the remaining \$5.3 million for labor and related overheads.” PECO completed the work for a project cost of approximately \$5.7 million, comprised of \$1.17 million for materials and \$4.5 million for labor and related overheads. The additional \$800,000 that was not spent was for budgeted contingency events that did not occur and for which expenditures were thus not required.

PECO respectfully notes that this docket should now be closed.

Sincerely,



Ward L. Smith
Counsel for PECO Energy Company

cc: Jordan Van Order, Bureau of Technical Utility Services (via email)