



**NAUMAN
SMITH
SHISLER & HALL**

Benjamin C. Dunlap, Jr., Esquire bdunlapjr@nssh.com

717-236-3010, Ext. 121

February 18, 2021

Via Electronic Filing

Rosemary Chiavetta, Secretary
Pennsylvania Public Utility Commission
P. O. Box 3265
Harrisburg, PA 17105-3265

Re: CSX Double Stack Clearance Project:

- A-00114082 - Chester Pike, Borough of Darby (AAR 140 644 M)
- A-00114083 - 68th Street, Philadelphia (AAR 140 637 C)
- A-00114084 - 65th Street, Philadelphia (AAR 140 635 N)
- A-00114085 - Cemetery Street, Philadelphia (AAR 140 634 G)
- A-00114086 - Lindbergh Boulevard, Philadelphia (AAR 140 629 K)
- A-00114087 - Pine Street, Borough of Darby (AAR 140 643 F)
- A-00114088 - Clifton Avenue, Borough of Collingdale (AAR 140 645 U)
- A-00114089 - Woodland Avenue, Philadelphia (AAR 140 632 T)
- A-00114090 - 61st Street, Philadelphia (AAR 140 633 A)
- A-00114213 - Pedestrian Bridge No. 87F (AAR 140 636 V)

Dear Secretary Chiavetta:

Enclosed for filing in the above-captioned matters, please find the Petition for Further Extension of Time, of CSX Transportation, Inc. Copies have been served upon all interested parties as indicated on the Certificate of Service.

Sincerely yours,

Benjamin C. Dunlap, Jr.

BCDjr/io
Enclosure

cc: All parties of record

LEGAL EXCELLENCE AND PRACTICAL SOLUTIONS SINCE 1871

Nauman Smith Shissler & Hall, LLP · 200 North 3rd Street, 18th Floor · Harrisburg, PA 17101 · 717.236.3010 · fax: 717.234.1925 · www.nssh.com

**BEFORE THE
PENNSYLVANIA PUBLIC UTILITY COMMISSION**

CSX Double Stack Clearance Project:

- A-00114082 - Chester Pike, Borough of Darby (AAR 140 644 M)**
- A-00114083 - 68th Street, Philadelphia (AAR 140 637 C)**
- A-00114084 - 65th Street, Philadelphia (AAR 140 635 N)**
- A-00114085 - Cemetery Street, Philadelphia (AAR 140 634 G)**
- A-00114086 - Lindbergh Boulevard, Philadelphia (AAR 140 629 K)**
- A-00114087 - Pine Street, Borough of Darby (AAR 140 643 F)**
- A-00114088 - Clifton Avenue, Borough of Collingdale (AAR 140 645 U)**
- A-00114089 - Woodland Avenue, Philadelphia (AAR 140 632 T)**
- A-00114090 - 61st Street, Philadelphia (AAR 140 633 A)**
- A-00114213 - Pedestrian Bridge No. 87F (AAR 140 636 V)**

PETITION FOR FURTHER EXTENSION OF TIME

CSX Transportation, Inc. ("CSXT"), by and through its attorneys, NAUMAN, SMITH, SHISSLER & HALL, LLP, files this Petition for a Further Extension of Time to perform the work ordered in the above-referenced proceedings, pursuant to 52 Pa. Code §1.15(a)(1), based upon the following:

1. The Secretarial Letters in each of the above-referenced matters exempted CSXT from the Commission's minimum overhead and horizontal clearance requirements of 52 Pa.

Code § 33.121 and § 33.122 at the following crossings:

- Chester Pike, Borough of Darby (AAR 140 644 M) (A-00114082)
- 68th Street, Philadelphia (AAR 140 637 C) (A-00114083)
- 65th Street, Philadelphia (AAR 140 635 N) (A-00114084)
- Cemetery Street, Philadelphia (AAR 140 634 G) (A-00114085)
- Lindbergh Boulevard, Philadelphia (AAR 140 629 K) (A-00114086)
- Pine Street, Borough of Darby (AAR 140 643 F) (A-00114087)
- Clifton Avenue, Borough of Collingdale (AAR 140 645 U) (A-00114088)
- Woodland Avenue, Philadelphia (AAR 140 632 T) (A-00114089)
- 61st Street, Philadelphia (AAR 140 633 A) (A-00114090)

Pedestrian Bridge No. 87F (AAR 140 636 V) (A-00114213)

2. The Secretarial Letters also provided that CSXT, at its initial cost and expense, furnish all material and do all work necessary to alter the crossings by lowering the tracks to the specified requirements at the grade-separated crossings by December 30, 1998.

3. CSXT received an extension of time in the Secretarial Letter issued July 19, 2000, and further extensions of time pursuant to the Secretarial Letters issued June 18, 2001, June 17, 2008, May 1, 2017 and August 9, 2019 in the above-referenced matters. The most current date ordered for completion of the work is December 31, 2020.

4. Due to delays in CSXT obtaining the proper permits for the current design, and funding from the Pennsylvania Department of Transportation (“PennDOT”) the Philadelphia Clearance Project was put on hold and delayed until those issues are resolved.

5. CSXT therefore requests that this Commission grant an extension of time to December 31, 2024, for it to complete the clearance work in the subject Commission proceedings.

6. The work ordered in each proceeding is not safety related and is solely to accommodate double-stack container traffic on the rail line. Thus, an additional extension of time will have no adverse effect on the public interest, safety or well-being.

7. CSXT therefore requests that each respective Secretarial Letter to modified as follows:

(a) The Secretarial Letter, dated February 25, 1998, at docket A-00114082 and A-00114088, as modified by the Secretarial Letters issued July 19, 2000, June 18, 2001, June 17, 2008, May 1, 2017, and August 9, 2019 be further modified by extending the completion date stated in paragraph 7 to December 31, 2024.

(b) The Secretarial Letter, dated April 28, 1998, at docket A-00114083, as modified by the Secretarial Letters issued July 19, 2000, June 18, 2001, June 17, 2008, May 1, 2017, and August 9, 2019 be further modified by extending the completion date stated in paragraph 7 to December 31, 2024.


(c) The Secretarial Letter, dated April 21, 1998, at docket A-00114084, A-00114085, A-00114089, and A-00114090, as modified by the Secretarial Letters issued July 19, 2000, June 18, 2001, May 1, 2007, and August 9, 2019 be further modified by extending the completion date stated in paragraph 7 to December 31, 2024.

(d) The Secretarial Letter, dated April 29, 1998, at docket A-00114213, as modified by the Secretarial Letters issued July 19, 2000, June 18, 2001, June 17, 2008, and May 1, 2017, be further modified by extending the completion date stated in paragraph 7 to December 31, 2020.

WHEREFORE, CSX Transportation, Inc., respectfully requests that it be granted a further extension of time until December 31, 2024, to complete the altering of the subject crossings by lowering the tracks.

Respectfully submitted,


NAUMAN, SMITH, SHISLER & HALL, LLP

By: 
Benjamin C. Dunlap, Jr., Esquire
Supreme Court ID #66283
200 North Third Street, 18th Floor
P. O. Box 840
Harrisburg, PA 17108-0840
Attorneys for CSX Transportation, Inc.

Date: February 18, 2021

VERIFICATION

I, Benjamin C. Dunlap, Jr., Esquire, a member of the firm of Nauman, Smith, Shissler & Hall, LLP, attorneys for CSX Transportation, Inc., Respondent in the foregoing proceeding, make this verification on behalf of Respondent and make the following statement subject to the penalties of 18 Pa. C.S. §4904, relating to unsworn falsifications to authorities, and do state that as an attorney for Respondent, I am authorized to make this Verification on behalf of Respondent, and do state that the facts set forth in the foregoing Petition for Further Extension of Time are true and correct to the best of my knowledge, information and belief.


Benjamin C. Dunlap, Jr., Esquire

Date: February 18, 2021

**BEFORE THE
PENNSYLVANIA PUBLIC UTILITY COMMISSION**

CSX Double Stack Clearance Project:

A-00114082 - Chester Pike, Borough of Darby (AAR 140 644 M)
A-00114083 - 68th Street, Philadelphia (AAR 140 637 C)
A-00114084 - 65th Street, Philadelphia (AAR 140 635 N)
A-00114085 - Cemetery Street, Philadelphia (AAR 140 634 G)
A-00114086 - Lindbergh Boulevard, Philadelphia (AAR 140 629 K)
A-00114087 - Pine Street, Borough of Darby (AAR 140 643 F)
A-00114088 - Clifton Avenue, Borough of Collingdale (AAR 140 645 U)
A-00114089 - Woodland Avenue, Philadelphia (AAR 140 632 T)
A-00114090 - 61st Street, Philadelphia (AAR 140 633 A)
A-00114213 - Pedestrian Bridge No. 87F (AAR 140 636 V)

CERTIFICATE OF SERVICE

I hereby certify that I served one (1) copy of CSX Transportation Inc.'s Petition for Further Extension of Time upon the parties listed below, via electronic mail, in accordance with the requirements of 52 Pa. Code § 1.54 (relating to service by a party).

Mark Chappell, P.E., Chief
Right of Way & Utilities Division
PennDOT
P. O. Box 3362
Harrisburg, PA 17105-3362
Email: marchappell@pa.gov

Verizon Communications (formerly Worldcom
Network Services, Inc.)
Attn: Anthony Portolese
900 Race Street, 6th Floor
Philadelphia, PA 19107
Email: anthony.s.portolese@verizon.com

Gina M. D'Alfonso, Esq.
PennDOT - Office of Chief Counsel
P. O. Box 8212
Harrisburg, PA 17105-8212
Email: GDALFONSO@pa.gov

Frances P. Orth, Esquire
Aqua Pennsylvania Inc.
762 West Lancaster Avenue
Bryn Mawr, PA 19010
Email: FPOrth@aquaamerica.com

City of Philadelphia Water Dept.
Attn: Randy E. Hayman, Esq.
1101 Market Street
2nd floor. Aramark Tower
Philadelphia, PA 19107-2994
Email: randy.e.hayman@phila.gov

Philadelphia Gas Works
Attn: Gerald T. Clark
800 West Montgomery Avenue
Philadelphia, PA 19122
Email: gerald.clark@pgworks.com

Southeastern PA Transportation Auth.
Attn: Legal Department
1234 Market Street, 13th Floor
Philadelphia, PA 19107
Email: gbenedetti@septa.org

PECO Energy Company
Attn: Lou Robinson
830 S. Schuylkill Avenue
Philadelphia, PA 19146-2395
Email: louis.robinson@peco-energy.com

Water Revenue Bureau
City of Philadelphia
Municipal Services Building
1401 JFK Boulevard
Philadelphia, PA 19102-1663
Email: revenue@phila.gov


Sam S. Auslander, Esq.
Borough of Collingdale Solicitor
800 MacCade Boulevard
Collingdale, PA 19023
Email: sauslander@eckellsparks.com

Charles Gibbs, Esquire
Borough of Darby - Solicitor
McMonagle Perri McHugh Mischak Davis
1845 Walnut Street, 19th Floor
Philadelphia, PA 19103
Email: cgibbs@mpmpc.com

Verizon (formerly MCI Telecommunications)
Restoration & Upgrades
400 International Parkway
Richardson, TX 75081
Email: investigations@verizon.com

Verizon (formerly MCI Telecommunications)
Attn. Kathleen Meeks
40 S. Mercer Street
New Castle, PA 16101
Email: kathleen.meeks@verizon.com

Date: February 18, 2021



Ijeoma N. Okereke, Legal Assistant