



**Michael S. Swerling, Esq.**

UGI Corporation  
460 North Gulph Road  
King of Prussia, PA 19406

Post Office Box 858  
Valley Forge, PA 19482-0858

(610) 992-3763 Telephone (direct)  
(610) 992-3258 Facsimile

February 26, 2021

**VIA E-FILE & E-MAIL**

Ms. Rosemary Chiavetta, Secretary  
Pennsylvania Public Utility Commission  
Commonwealth Keystone Building  
400 North Street  
Harrisburg, PA 17120

**Re: UGI Utilities, Inc. – Gas Division’s Settlement Compliance Status Report;  
Docket No. C-2012-2308997**

Dear Ms. Chiavetta:

Enclosed you will find UGI Utilities, Inc. – Gas Division’s settlement status report, which is being filed in compliance with the Pennsylvania Public Utility Commission’s Opinion and Order, entered on February 19, 2013, in the above-referenced docket.

Sincerely,

/s/ Michael S. Swerling  
Michael S. Swerling

Enclosures: Settlement Status Report Letter

Cc: Robert Horensky, Manager of Safety Division (*electronic mail*)  
Stephanie M. Wimer, Senior Prosecutor of I&E, (*electronic mail*)



February 26, 2021

Rosemary Chiavetta, Secretary  
Pennsylvania Public Utility Commission  
Commonwealth Keystone Building  
400 North Street, 2nd Floor  
Harrisburg, PA 17105-3265

**Re: Docket No. C-2012-2308997  
Settlement Compliance Status Report**

Dear Secretary Chiavetta:

The following settlement status report is submitted by UGI Utilities, Inc. – Gas Division (“UGI Gas”) in compliance with the Opinion and Order entered by the Pennsylvania Public Utility Commission (“Commission”) on February 19, 2013 (“Final Order”) in Docket No. C-2012-2308997. Please note as of October 1, 2018, UGI South (formerly known as “UGI Gas Division”), UGI Central (formerly known as “UGI Central Penn Gas, Inc.”), and UGI North (formerly known as “UGI Penn Natural Gas, Inc.”) merged into UGI Gas. As required by the Final Order in Docket No. C-2012-2308997, UGI Gas must provide a progress update for the accelerated main replacement requirements as contemplated by the Joint Settlement Petition approved by the Commission in the Final Order.

As provided in the Joint Settlement Petition, UGI will retire or replace cast iron mains over a fourteen-year time period commencing with the first full calendar month after the date the Final Order was entered. Attached Figure (1): *Cast Iron Main Plan Inventory vs Actual Inventory* provides a chart showing progress (in terms of actual and planned replacements) towards replacing all cast iron main by the end of February 2027. On average, approximately 29 miles of mains must be replaced or retired each year to reach completion in the stipulated timeframe to adhere to the schedule. As of December 31, 2020, the remaining known cast iron main inventory was reduced to 140 miles, which is ahead of the originally planned target to have 175 miles remaining by this date.

Attached Figure (2): *Bare Steel / Wrought Iron Plan Inventory vs Actual Inventory*, provides a chart showing progress (in terms of actual and planned replacements) towards completing the replacement of bare steel and wrought iron mains over the 30-year replacement time period, which began in October 2011. As of December 31, 2020, the remaining known inventory of bare steel / wrought iron mains was reduced to 965 miles, which is ahead of the originally planned target to have 1,124 miles remaining by this date.

Ongoing interim progress updates on pipeline replacements will be provided to the Bureau of Investigation and Enforcement’s Gas Safety Division, until the next status report due in February 2023.




UGI Utilities, Inc  
1 UGI Drive  
Denver, PA 17517

Sincerely,

DocuSigned by:  
*Pamela Jocsak*  
837DF02A2B304E5...

Pamela Jocsak  
VP Engineering & Operations Support  
UGI Utilities, Inc.

**Figure 1**  
**Cast Iron**  
**Plan Required Vs. Actual Inventory**



**Figure 2**  
**Bare Steel & Wrought Iron**  
**Plan Required Vs. Actual Inventory**

