



Emily Farah  
Counsel, Regulatory

411 Seventh Avenue  
Mail Drop 15-7  
Pittsburgh, PA 15219

Tel: 412-393-6431  
efarah@duqlight.com

December 23, 2021

**Via Electronic Filing**

Rosemary Chiavetta, Secretary  
Pennsylvania Public Utility Commission  
Keystone Bldg. 2nd Floor W  
400 N. Street  
Harrisburg, PA 17120

**RE: Letter of Notification of Duquesne Light Company, for Approval to Construct a New 138 kV Transmission Line and Reconductor Existing 138 kV Transmission Lines in the Boroughs of Dravosburg, West Mifflin, and Jefferson Hills, and Forward Township, Allegheny County and Union Township, Washington County, Pennsylvania.  
Docket Nos. A-2019-3009698 & P-2019-3010087**

Dear Secretary Chiavetta:

Consistent with the Duquesne Light Company's ("Duquesne Light" or the "Company") response to Bureau of Technical Utility Services' ("TUS") Data Request, Set IV, the Company has received notice from PJM that the baseline projects b3012.2, b3015.1, b3015.3, b3015.4, b3015.7, and b3064 associated with the above-referenced Letter of Notification ("LON") have been canceled. By way of this letter, and pursuant to Ordering Paragraph 3 of the Order entered dated October 3, 2019, the Company hereby notifies the Pennsylvania Public Utility Commission ("Commission") that the Company has completed its work related to baseline projects b3015.2 and b3015.5, which have been completed and placed into service.

Of the \$80-100 million the Company estimated for the Project, Duquesne Light spent \$13,404,958 on portions of the Project which have been placed into service (b3015.2 and b3015.5). Additionally, the Company spent \$6,481,484 on the cancelled baseline projects (b3012.2, b3015.1, b3015.3, b3015.4, b3015.7 and b3064) before they were cancelled by PJM. Due to a clerical error, on August 11, 2021, the Company incorrectly indicated in its response to TUS' Data Request, Set IV, that the Company spent approximately \$16.6M on cancelled baseline projects that were not placed into service (b3012.2, b3015.1, b3015.3, b3015.4, b3015.7, and b3064).



A copy of this letter has been served upon the Pennsylvania Public Utility Commission's Technical Utility Services Representative assigned to this proceeding. Please contact me with any questions, comments, or concerns.

Respectfully,

A handwritten signature in blue ink, appearing to read "Emily M. Farah", is written over the typed name.

Emily M. Farah  
Duquesne Light Company  
Counsel, Regulatory

cc: Jordan Van Order (via email)