



COMMONWEALTH OF PENNSYLVANIA
PENNSYLVANIA PUBLIC UTILITY COMMISSION
COMMONWEALTH KEYSTONE BUILDING
400 NORTH STREET
HARRISBURG, PENNSYLVANIA 17120

IN REPLY PLEASE
REFER TO OUR FILE

March 3, 2023

A-2020-3023280

Via Eservice and Email Only
TO ALL PARTIES OF RECORD

Application of PPL Electric Utilities Corporation for approval of the alteration of the public crossing (DOT 591689N) by the replacement of the three-phase distribution line where Old Rohrerstown Road crosses, below grade, a track of the Norfolk Southern Railway Company in East Hempfield Township in Lancaster County.

To Whom It May Concern:

By Commission Secretarial Letter dated, February 1, 2021, PPL Electric Utilities Corporation was directed to alter the public crossing by replacing a three-phase distribution line where Old Rohrerstown Road crosses, below grade, a track of the Norfolk Southern Railway Company in East Hempfield Township in Lancaster County. All work at the subject crossing was to be completed on or before January 31, 2022.

By electronic mail received by the Commission on January 31, 2023, PPL Electric Utilities Corporation requests that the Commission grant an extension of time until April 30, 2023, due to delays caused by coordination of work with Pennsylvania Department of Transportation and states that the work is planned to be completed in the near future.

This Commission issues this Secretarial Letter in accordance with Section 2702 of the Public Utility Code.

Accordingly, the request received on January 31, 2023, by PPL Electric Utilities Corporation is hereby approved to the extent as hereinafter directed:

1. Numbered Paragraph 8 of our Secretarial Letter dated February 1, 2021, which reads as follows to wit:

“8. The alteration of the crossing be completed on or before January 31, 2022, and that on or before said date, PPL Electric Utilities Corporation, report in writing the date of actual completion of the work and certify to the parties of record and this Commission that the work has been satisfactorily completed in accordance with the approved plans and this Secretarial Letter.”

be and is hereby modified to read:

8. The alteration of the crossing be completed on or before April 30, 2023, and that on or before said date, PPL Electric Utilities Corporation, report in writing the date of actual completion of the work and certify to the parties of record and this Commission that the work has been satisfactorily completed in accordance with the approved plans and this Secretarial Letter.

2. In all other respects, our Secretarial Letter dated February 1, 2021, shall remain in full force and effect.

The Parties are reminded that failure to comply with this or any Order or Secretarial Letter in this proceeding may result in an enforcement action seeking civil penalties and/or other sanctions pursuant to 66 Pa. C.S. § 3301.

The Commission has waived certain regulatory service provisions as directed by the Commission’s Order at M-2021-3028321. Currently, while the Commission’s physical facilities are open for business, some of the operational restraints occasioned by the pandemic remain. It is evident that the pandemic and its changing nature require certain procedural flexibility for the public, the regulated community, and the Commission. Toward this end, the Commission will continue to permit electronic service by the Commission on all parties, regardless of whether a particular party has agreed to electronic service. An exception to this general waiver is where the Public Utility Code requires service by specified means, e.g., Section 702. Additionally, service on Commission staff in proceedings pending before it, whether staff is a party or otherwise, shall be exclusively electronic unless the parties agree otherwise. Filings must be submitted by efilings with the Secretary of the Commission by opening an efilings account through the Commission’s website and accepting eservice at <https://www.puc.pa.gov/filing-resources/efiling/>. If your filing contains confidential material, you are required to file by overnight delivery to ensure the timely filing of your submission.

If you are dissatisfied with the resolution of this matter, you may, as set forth in 52 Pa. Code §§ 1.31 and 5.44, file a Petition for Reconsideration from Staff Action (Petition) with the Commission within twenty (20) days of the date of this letter. The Petition shall be submitted by e-filing said petition within twenty (20) days, or if no timely request is made, the action will be deemed to be a final action of the Commission.

The Petition MUST include: (1) a written statement (divided into numbered paragraphs) outlining the reasons for the request; (2) the case docket number (it is provided for you at the top right hand corner of this letter); (3) the party on whose behalf the petition is made; (4) a Certificate of Service on the other parties of record; and (5) a Verification with original signature in accordance with 52 Pa. Code § 1.36.

Very truly yours,

A handwritten signature in black ink, appearing to read "Rosemary Chiavetta". The signature is written in a cursive, flowing style.

Rosemary Chiavetta
Secretary