



COMMONWEALTH OF PENNSYLVANIA
PENNSYLVANIA PUBLIC UTILITY COMMISSION
COMMONWEALTH KEYSTONE BUILDING
400 NORTH STREET
HARRISBURG, PENNSYLVANIA 17120

November 30, 2023

IN REPLY PLEASE
REFER TO OUR FILE
A-2023-3038516

TO ALL PARTIES OF RECORD

Application of CSX Transportation Inc (“CSXT”) for approval of the alteration of its 25th Street Viaduct where the tracks of CSX Transportation, Inc crosses above seven public streets in the City of Philadelphia, Philadelphia County (DOT# 530 139 V, DOT# 530 124 F, DOT# 530 125 M, DOT# 530 126 U, DOT# 530 129 P, DOT# 530 130 J, and DOT# 530 131 R).

To whom it may concern:

By Amended Secretarial Letter issued April 19, 2023, CSX Transportation Inc was directed to alter the crossings where Federal Street, Oakford Street, Wharton Street, Reed Street, Morris Street, Moore Street, and Mifflin Street cross, below grade, the tracks of CSX Transportation, Inc, in the City of Philadelphia, Philadelphia County (DOT# 530 139 V, DOT# 530 124 F, DOT# 530 125 M, DOT # 530 126 U, DOT# 530 129 P, DOT# 530 130 J, and DOT# 530 131 R), by the removal of the siding spans (otherwise known as spur spans) of the 25th Street viaduct.

By petition received by the Commission on October 24, 2023, CSX Transportation Inc requests that the Commission grant an extension of time until August 1, 2024, due to delays in the project design.

We have carefully reviewed the record in this proceeding and will modify our Secretarial Letter dated April 19, 2023, and grant CSX Transportation Inc an extension of time to August 1, 2024, to complete the project.

The Commission issues this Secretarial Letter in accordance with Section 2702 of the Public Utility Code and finds that our Amended Secretarial Letter issued April 19, 2023, in this proceeding be modified. The extension of time filed by CSX Transportation Inc be granted to the extent herein directed.

1. Paragraph Number 10 of the Secretarial Letter issued April 19, 2023, which reads as follows, to wit:

“10. The crossing alteration project be completed on or before December 31, 2023, and that on or before said date, CSX Transportation, Inc., report the date of actual completion of the work and certify to this Commission that the work has been completed satisfactorily in accordance with the approved plans and this Secretarial Letter.”

be and is hereby modified to read as follows:

10. The crossing alteration project be completed on or before August 1, 2024, and that on or before said date, CSX Transportation, Inc., report the date of actual completion of the work and certify to this Commission that the work has been completed satisfactorily in accordance with the approved plans and this Secretarial Letter.

2. In all respects not inconsistent with this Secretarial Letter, our Amended Secretarial Letter entered April 19, 2023, in this proceeding remain in full force and effect.

The Parties are reminded that failure to comply with this or any Order or Secretarial Letter in this proceeding may result in an enforcement action seeking civil penalties and/or other sanctions pursuant to 66 Pa. C.S. § 3301.


All formal documents must be filed with the Secretary of the Commission. Documents must be eFiled, mailed or hand delivered. All filings should be addressed to the Secretary, PA Public Utility Commission, 400 North Street, Harrisburg, PA 17120. The Commission will not accept documents delivered by fax or by e-mail. Parties are encouraged to file formal documents by eFiling with the Secretary of the Commission by opening an Efiling account through the Commission’s website (the account is free of charge) and accepting eservice at <https://www.puc.pa.gov/filing-resources/efiling/>.

If your filing contains confidential material, you are required to file by overnight delivery to ensure the timely filing of your submission. There are certain filings that cannot be eFiled, such as filings containing confidential or proprietary material. These must be submitted to the Secretary by overnight delivery, priority, or certified mail to allow tracking of your filing.

If you are dissatisfied with the resolution of this matter, you may, as set forth in 52 Pa. Code §§ 1.31 and 5.44, file a Petition for Reconsideration from Staff Action (Petition) with the Commission within twenty (20) days of the date of this letter. The Petition shall be eFiled with the Secretary of the Commission or sent to: Secretary, PA Public Utility Commission, 400 North Street, Harrisburg, PA 17120, and must be filed within twenty (20) days, or if no timely request is made, the action will be deemed to be a final action of the Commission.

The Petition MUST include: (1) a written statement (divided into numbered paragraphs) outlining the reasons for the request; (2) the case docket number (it is provided for you at the top right-hand corner of this letter); (3) the party on whose behalf the petition is made; (4) a Certificate of Service on the other parties of record; and (5) a Verification with original signature in accordance with 52 Pa. Code § 1.36.

Very truly yours,

A handwritten signature in black ink, appearing to read "Rosemary Chiavetta". The signature is written in a cursive style with a large initial "R".

Rosemary Chiavetta
Secretary