



**COMMONWEALTH OF PENNSYLVANIA**  
PENNSYLVANIA PUBLIC UTILITY COMMISSION  
COMMONWEALTH KEYSTONE BUILDING  
400 NORTH STREET  
HARRISBURG, PENNSYLVANIA 17120

IN REPLY PLEASE  
REFER TO OUR FILE

January 8, 2024

A-2021-3029977

**TO ALL PARTIES OF RECORD**

Application of PPL Electric Utilities Corporation for approval to alter the public crossing (DOT 591 518 M) by the installation of replacement utility poles and transfer of existing aerial conductors where Martin Street (T438) crosses, at grade, one (1) track of Reading Blue Mountain & Northern Railroad Company located in Frailey Township, Schuylkill County.

To Whom It May Concern:

By Secretarial Letter dated January 26, 2022 and modified on February 3, 2023, PPL Electric Utilities Corporation (PPL) was directed to complete the crossing alteration on or before January 31, 2024.

By letter-petition received by the Commission on January 3, 2024, PPL requests an additional extension of time to complete the alteration of the crossing involved in the above captioned proceeding.

In its letter-petition PPL stated that the project was delayed due to a change in their construction schedule and budgeting for the project. PPL is therefore requesting an additional extension of time that establishes a completion date of January 31, 2025.

We have carefully reviewed the record in this proceeding and will grant PPL an additional extension of time to January 31, 2025, to complete the alteration of the above captioned crossing.

This Commission issues this Secretarial Letter in accordance with Section 2702 of the Public Utility Code.

THEREFORE:

The letter-petition of PPL Electric Utilities Corporation received by the Commission on January 3, 2024, requesting an additional extension of time, be and is hereby granted to the extent herein directed:

1. Paragraph 8 of our Secretarial Letter dated January 26, 2022 and modified on February 3, 2023, which reads as follows, to wit:

“8. The alteration of the crossing be completed on or before January 31, 2024, and that on or before said date PPL Electric Utilities Corporation, report in writing the date of actual completion of the work to this Commission and certify to the parties of record and this Commission that the work has been satisfactorily completed in accordance with the approved plans and this Secretarial Letter.”

be and is hereby modified to read:

8. The alteration of the crossing be completed on or before January 31, 2025, and that on or before said date PPL Electric Utilities Corporation, report in writing the date of actual completion of the work to this Commission and certify to the parties of record and this Commission that the work has been satisfactorily completed in accordance with the approved plans and this Secretarial Letter.

2. In all respects not inconsistent herewith, our Secretarial Letter dated January 26, 2022, remains in full force and effect.

The Parties are reminded that failure to comply with this or any Order or Secretarial Letter in this proceeding may result in an enforcement action seeking civil penalties and/or other sanctions pursuant to 66 Pa. C.S. § 3301.


All formal documents must be filed with the Secretary of the Commission. Documents must be eFiled, mailed or hand delivered. All filings should be addressed to the Secretary, PA Public Utility Commission, 400 North Street, Harrisburg, PA 17120. The Commission will not accept documents delivered by fax or by e-mail. Parties are encouraged to file formal documents by eFiling with the Secretary of the Commission by opening an eFiling account through the Commission’s website (the account is free of charge) and accepting eservice at <https://www.puc.pa.gov/filing-resources/efiling/>.

If your filing contains confidential material, you are required to file by overnight delivery to ensure the timely filing of your submission. There are certain filings that cannot be eFiled, such as filings containing confidential or proprietary material. These must be submitted to the Secretary by overnight delivery, priority, or certified mail to allow tracking of your filing.

If you are dissatisfied with the resolution of this matter, you may, as set forth in 52 Pa. Code §§ 1.31 and 5.44, file a Petition for Reconsideration from Staff Action (Petition) with the Commission within twenty (20) days of the date of this letter. The Petition shall be eFiled with the Secretary of the Commission or sent to: Secretary, PA Public Utility Commission, 400 North Street, Harrisburg, PA 17120, and must be filed within twenty (20) days, or if no timely request is made, the action will be deemed to be a final action of the Commission.

The Petition MUST include: (1) a written statement (divided into numbered paragraphs) outlining the reasons for the request; (2) the case docket number (it is provided for you at the top right-hand corner of this letter); (3) the party on whose behalf the petition is made; (4) a Certificate of Service on the other parties of record; and (5) a Verification with original signature in accordance with 52 Pa. Code § 1.36.

Very truly yours,

A handwritten signature in black ink, appearing to read "Rosemary Chiavetta". The signature is written in a cursive style with a large initial "R".

Rosemary Chiavetta  
Secretary