



COMMONWEALTH OF PENNSYLVANIA
PENNSYLVANIA PUBLIC UTILITY COMMISSION
COMMONWEALTH KEYSTONE BUILDING
400 NORTH STREET
HARRISBURG, PENNSYLVANIA 17120

IN REPLY PLEASE
REFER TO OUR FILE

February 9, 2024

A-2022-3036742

TO ALL PARTIES OF RECORD

Application of PPL Electric Utilities for approval of the alteration of the crossing where SR 3009 (Paxton Street) crosses, at grade, a single track of Norfolk Southern Railway Company (DOT 591 910 B) by the replacement of an existing utility pole structure, located in the City of Harrisburg, Dauphin County

To Whom It May Concern:

By Secretarial Letter dated December 21, 2022, the Commission approved the application for the installation of a new utility pole where SR 3009 (Paxton Street) crosses, at grade, a single track of Norfolk Southern Railway Company (DOT 591 910 B), in the City of Harrisburg, Dauphin County. All work at the subject crossing was to be completed on or before December 31, 2023.

By electronic mail received on February 1, 2024, PPL Electric Utilities requested the Commission grant an extension of time in which to complete the project to December 31, 2024. PPL Electric Utilities avers that they were unable to complete the work due to budgetary reasons.

The applicant is hereby advised that any future time extension requests or requests, petitions or other that intend to alter and/or revise a previously issued Secretarial Letter, Order, or certified plans of record, need to be filed formally with the Commission's Secretary's Bureau.

We have carefully reviewed the record in this proceeding and will grant PPL Electric Utilities request for an extension of time to December 31, 2024.

THEREFORE:

The request received February 1, 2024, from PPL Electric Utilities be and is hereby granted to the extent herein directed:

1. Paragraph 8 of our Secretarial Letter dated December 21, 2022, which reads as follows, to wit:

“8. The alteration of the crossing be completed on or before December 31, 2023, and that on or before said date PPL Electric Utilities Corporation, report in writing the date of actual completion of the work to this Commission and certify to the parties of record and this Commission that the work has been satisfactorily completed in accordance with the approved plan and this Secretarial Letter.”

be and is hereby modified to read:

8. The alteration of the crossing be completed on or before December 31, 2024, and that on or before said date PPL Electric Utilities Corporation, report in writing the date of actual completion of the work to this Commission and certify to the parties of record and this Commission that the work has been satisfactorily completed in accordance with the approved plan and this Secretarial Letter

2. In all respects not inconsistent herewith, our Secretarial Letter dated December 21, 2022, remains in full force and effect.

The Parties are reminded that failure to comply with this or any Order or Secretarial Letter in this proceeding may result in an enforcement action seeking civil penalties and/or other sanctions pursuant to 66 Pa. C.S. § 3301.

All formal documents must be filed with the Secretary of the Commission. Documents must be eFiled, mailed or hand delivered. All filings should be addressed to the Secretary, PA Public Utility Commission, 400 North Street, Harrisburg, PA 17120. The Commission will not accept documents delivered by fax or by e-mail. Parties are encouraged to file formal documents by eFiling with the Secretary of the Commission by opening an eFiling account through the Commission’s website (the account is free of charge) and accepting eservice at <https://www.puc.pa.gov/filing-resources/efiling/>.

If your filing contains confidential material, you are required to file by overnight delivery to ensure the timely filing of your submission. There are certain filings that cannot be eFiled, such as filings containing confidential or proprietary material. These must be submitted to the Secretary by overnight delivery, priority, or certified mail to allow tracking of your filing.

If you are dissatisfied with the resolution of this matter, you may, as set forth in 52 Pa. Code §§ 1.31 and 5.44, file a Petition for Reconsideration from Staff Action (Petition) with the Commission within twenty (20) days of the date of this letter. The Petition shall be eFiled with the Secretary of the Commission or sent to: Secretary, PA Public Utility Commission, 400 North Street, Harrisburg, PA 17120, and must be filed within twenty (20) days, or if no timely request is made, the action will be deemed to be a final action of the Commission.

The Petition MUST include: (1) a written statement (divided into numbered paragraphs) outlining the reasons for the request; (2) the case docket number (it is provided for you at the top right-hand corner of this letter); (3) the party on whose behalf the petition is made; (4) a Certificate of Service on the other parties of record; and (5) a Verification with original signature in accordance with 52 Pa. Code § 1.36.

Very truly yours,

A handwritten signature in black ink, appearing to read "Rosemary Chiavetta". The signature is written in a cursive, flowing style.

Rosemary Chiavetta
Secretary