



**COMMONWEALTH OF PENNSYLVANIA**  
PENNSYLVANIA PUBLIC UTILITY COMMISSION  
COMMONWEALTH KEYSTONE BUILDING  
400 NORTH STREET  
HARRISBURG, PENNSYLVANIA 17120  
February 16, 2024

IN REPLY PLEASE  
REFER TO OUR FILE

A-2019-3011890

**TO ALL PARTIES OF RECORD**

Application of the Commonwealth of Pennsylvania, Department of Transportation for approval to alter two (2) public at-grade crossings by the installation of new warning devices where State Route 1041 (DOT 145 463 A) in Lower Tyrone Township, and where State Route 0819 (DOT 145 459 K) in Dawson Borough, cross, at grade, two (2) tracks of CSX Transportation Inc., in Fayette County all in accordance with the Federal Grade Crossing Program and the allocation of costs incident thereto

To Whom It May Concern:

By petition received by the Commission on January 8, 2024, the Pennsylvania Department of Transportation requests an extension of time in which to complete the alterations of the above captioned public crossings involved in this proceeding.

By Secretarial Letter dated August 3, 2022, the applicant was directed to complete the alterations of the public crossings on or before October 31, 2023.

In its petition, the Pennsylvania Department of Transportation states that the completion date was not met due to due to project coordination and plan revisions that were required due to the unique field conditions for the railroad warning device placement at the public crossing (DOT 145 459 K) on State Route 0819.

The Pennsylvania Department of Transportation is therefore requesting an extension of time that establishes a completion date of December 31, 2025.

In the interest of public safety and the need for a timely completion of this project for the upgrade and safety enhancements at these public crossings, the Commission will grant the petition for an extension of time with modification.

We have carefully reviewed the record in this proceeding and will grant the Pennsylvania Department of Transportation's petition with modification for an extension of time to December 31, 2024.

Accordingly, the petition of the Pennsylvania Department of Transportation received by the Commission on January 8, 2024, requesting an extension of time, be and is hereby granted to the extent herein directed:

1. Paragraph 14 of our Secretarial Letter dated August 3, 2022, which reads as follows, to wit:

“14. All work necessary to complete the alteration of the subject crossings be done in a manner satisfactory to this Commission on or before October 31, 2023, and that on or before said date, CSX Transportation Inc., report the date of actual completion of the work.”

be and is hereby modified to read:

14. All work necessary to complete the alteration of the subject crossings be done in a manner satisfactory to this Commission on or before December 31, 2024, and that on or before said date, CSX Transportation Inc., report the date of actual completion of the work.

2. In all respects not inconsistent herewith, our Secretarial Letter dated August 3, 2022, remains in full force and effect.

The Parties are reminded that failure to comply with this or any Order or Secretarial Letter in this proceeding may result in an enforcement action seeking civil penalties and/or other sanctions pursuant to 66 Pa. C.S. § 3301.


All formal documents must be filed with the Secretary of the Commission. Documents must be eFiled, mailed or hand delivered. All filings should be addressed to the Secretary, PA Public Utility Commission, 400 North Street, Harrisburg, PA 17120. The Commission will not accept documents delivered by fax or by e-mail. Parties are encouraged to file formal documents by eFiling with the Secretary of the Commission by opening an eFiling account through the Commission’s website (the account is free of charge) and accepting eservice at <https://www.puc.pa.gov/filing-resources/efiling/>.

If your filing contains confidential material, you are required to file by overnight delivery to ensure the timely filing of your submission. There are certain filings that cannot be eFiled, such as filings containing confidential or proprietary material. These must be submitted to the Secretary by overnight delivery, priority, or certified mail to allow tracking of your filing.

If you are dissatisfied with the resolution of this matter, you may, as set forth in 52 Pa. Code §§ 1.31 and 5.44, file a Petition for Reconsideration from Staff Action (Petition) with the Commission within twenty (20) days of the date of this letter. The Petition shall be eFiled with the Secretary of the Commission or sent to: Secretary, PA Public Utility Commission, 400 North Street, Harrisburg, PA 17120, and must be filed within twenty (20) days, or if no timely request is made, the action will be deemed to be a final action of the Commission.

The Petition MUST include: (1) a written statement (divided into numbered paragraphs) outlining the reasons for the request; (2) the case docket number (it is provided for you at the top right-hand corner of this letter); (3) the party on whose behalf the petition is made; (4) a Certificate of Service on the other parties of record; and (5) a Verification with original signature in accordance with 52 Pa. Code § 1.36.

Very truly yours,

  
Rosemary Chiavetta  
Secretary