

M-2020-3021947

PUC Notification – Major Construction Report

PECO Gas Projects Exceeding \$300,000

Notification Date:1/6/2025

PA §59.38	Information Requested by PUC	Data Provided by PECO
1	Description of Proposed Work (e.g., replace 700' of 4" cast iron, new regulator station, etc.)	Install 1620 ft of 8" PL main Renew 1 service and transfer 1 service. Retire 1620 ft of 6" ST main
	City/Borough/Township and County	Marlborough Twp
	Extents of Project (e.g., Main St. from 4th to 7th)	Gravel Pike from Park Rd to Washington Lane
2	Type of Facility (if other, please describe)	<input checked="" type="checkbox"/> Distribution Main/Services <input type="checkbox"/> Transmission Main <input type="checkbox"/> Regulator/Gate Station <input type="checkbox"/> Other: Click or tap here to enter text.
3	Estimated Starting Date	4/7/2025
4	Estimated Completion Date	6/6/2025
5	Design Pressure	MP
6	Estimated Cost	\$347,414.59
7	Reporting Company (name and address)	PECO, an Exelon Company 2301 Market St Philadelphia, PA 19103
8	Project Contact (name, address and phone number)	Stephen Brennan 300 Front Street Conshohocken, PA 19428
9	Actual Completion Date (to be sent after project complete)	Click or tap to enter a date.