

M-2020-3021947

PUC Notification – Major Construction Report

PECO Gas Projects Exceeding \$300,000

Notification Date:1/7/2025

PA §59.38	Information Requested by PUC	Data Provided by PECO
1	Description of Proposed Work (e.g., replace 700' of 4" cast iron, new regulator station, etc.)	Install 2260 ft of 8" PL, 50 ft of 4" PL, and 50 ft of 2" PL main Renew 7 services and transfer 2 services. Retire 2204 ft of 6" BS and 45 ft of 4" CS main
	City/Borough/Township and County	Lower Frederick Twp
	Extents of Project (e.g., Main St. from 4th to 7th)	Gravel Pike from Park Ave to Woodland Ave
2	Type of Facility (if other, please describe)	<input checked="" type="checkbox"/> Distribution Main/Services <input type="checkbox"/> Transmission Main <input type="checkbox"/> Regulator/Gate Station <input type="checkbox"/> Other: Click or tap here to enter text.
3	Estimated Starting Date	5/12/2025
4	Estimated Completion Date	7/30/2025
5	Design Pressure	MP
6	Estimated Cost	\$ 591,144.69
7	Reporting Company (name and address)	PECO, an Exelon Company 2301 Market St Philadelphia, PA 19103
8	Project Contact (name, address and phone number)	Stephen Brennan 300 Front Street Conshohocken, PA 19428
9	Actual Completion Date (to be sent after project complete)	Click or tap to enter a date.