

M-2025-3052787 ydd/sec 1/16/25

PUC Notification – Major Construction Report
PECO Gas Projects Exceeding \$300,000

Notification Date:1/8/2025

PA §59.38	Information Requested by PUC	Data Provided by PECO
1	Description of Proposed Work (e.g., replace 700' of 4" cast iron, new regulator station, etc.)	Install 5025' 16" STL, 95' 6" PL, 90' 4" PL, 210' 2" PL and 40' 2" STL
	City/Borough/Township and County	Darby Boro
	Extents of Project (e.g., Main St. from 4th to 7th)	Darby Z05 Wycombe (S) Ave from N MacDade Blvd to Baily Rd
2	Type of Facility (if other, please describe)	<input checked="" type="checkbox"/> Distribution Main/Services <input type="checkbox"/> Transmission Main <input type="checkbox"/> Regulator/Gate Station <input type="checkbox"/> Other: Click or tap here to enter text.
3	Estimated Starting Date	2/1/2005
4	Estimated Completion Date	12/1/2025
5	Design Pressure	High Pressure
6	Estimated Cost	\$4,621,169.00
7	Reporting Company (name and address)	PECO, an Exelon Company 2301 Market St Philadelphia, PA 19103
8	Project Contact (name, address and phone number)	Steve Brennan 300 Front Street, Building 2 Conshohocken, PA 19428 610-864-0707
9	Actual Completion Date (to be sent after project complete)	Click or tap to enter a date.