



COMMONWEALTH OF PENNSYLVANIA
PENNSYLVANIA PUBLIC UTILITY COMMISSION
COMMONWEALTH KEYSTONE BUILDING
400 NORTH STREET
HARRISBURG, PENNSYLVANIA 17120

IN REPLY PLEASE
REFER TO OUR FILE

January 31, 2025

A-2020-3022605

TO ALL PARTIES OF RECORD

Application of the Pennsylvania Department of Transportation for approval to abolish and remove the public crossings (DOT 938 230 V) and (DOT 524 153 C) where SR 4034 and State Street cross, above grade, the tracks of CSX Transportation Inc., and where Holland Street crosses at grade, the tracks of CSX Transportation Inc., located in the City of Erie, Erie County and the allocation of costs incident thereto.

To Whom It May Concern:

By petition received by the Commission on January 23, 2025, the Pennsylvania Department of Transportation (Department) requests an extension of time to complete the alteration of the above captioned crossings involved in this proceeding.

By Secretarial Letter dated February 23, 2021, all work was directed to be completed by December 31, 2024.

In its petition, the Department states that it needs additional time due to material acquisition delays and the necessary manpower for the project was not available.

The Department is therefore requesting an extension of time that establishes a completion date of December 31, 2025.

We have carefully reviewed the record in this proceeding and will grant the Pennsylvania Department of Transportation an extension of time to December 31, 2025, to complete the work at the above captioned crossings.

Accordingly, the petition of the Pennsylvania Department of Transportation received by the Commission on January 23, 2025, requesting an extension of time, be and is hereby granted to the extent herein directed:

1. Paragraph 14 of our Secretarial Letter dated February 23, 2021, which reads as follows, to wit:

“14. All work necessary to complete the project construction within the Commission’s jurisdiction be done in a manner satisfactory to this Commission on or before December 31, 2024, and that on or before said date, Pennsylvania Department of Transportation notify this Commission in writing the date of actual completed work.”

be and is hereby modified to read:

14. All work necessary to complete the project construction within the Commission’s jurisdiction be done in a manner satisfactory to this Commission on or before December 31, 2025, and that on or before said date, Pennsylvania Department of Transportation notify this Commission in writing the date of actual completed work.

2. In all other respects, our Secretarial Letter dated February 23, 2021, remains in full force and effect.

The Parties are reminded that failure to comply with this or any Order or Secretarial Letter in this proceeding may result in an enforcement action seeking civil penalties and/or other sanctions pursuant to 66 Pa. C.S. § 3301.


All formal documents must be filed with the Secretary of the Commission. Documents must be eFiled, mailed or hand delivered. All filings should be addressed to the Secretary, PA Public Utility Commission, 400 North Street, Harrisburg, PA 17120. The Commission will not accept documents delivered by fax or by e-mail. Parties are encouraged to file formal documents by eFiling with the Secretary of the Commission by opening an eFiling account through the Commission’s website (the account is free of charge) and accepting eService at <https://www.puc.pa.gov/filing-resources/efiling/>.

If your filing contains confidential material, you are required to file by overnight delivery to ensure the timely filing of your submission. There are certain filings that cannot be eFiled, such as filings containing confidential or proprietary material. These must be submitted to the Secretary by overnight delivery, priority or certified mail to allow tracking of your filing.

If you are dissatisfied with the resolution of this matter, you may, as set forth in 52 Pa. Code §§ 1.31 and 5.44, file a Petition for Reconsideration from Staff Action (Petition) with the Commission within twenty (20) days of the date of this letter. The Petition shall be eFiled with the Secretary of the Commission or sent to: Secretary, PA Public Utility Commission, 400 North Street, Harrisburg, PA 17120, and must be filed within twenty (20) days, or if no timely request is made, the action will be deemed to be a final action of the Commission.

The Petition MUST include: (1) a written statement (divided into numbered paragraphs) outlining the reasons for the request; (2) the case docket number (it is provided for you at the top right-hand corner of this letter); (3) the party on whose behalf the petition is made; (4) a Certificate of Service on the other parties of record; and (5) a Verification with original signature in accordance with 52 Pa. Code § 1.36.

Sincerely,

A handwritten signature in black ink, appearing to read "Rosemary Chiavetta". The signature is written in a cursive, flowing style.

Rosemary Chiavetta
Secretary