

M-2025-3052787

PUC Notification – Major Construction Report

PECO Gas Projects Exceeding \$300,000

Notification Date:2/5/2025

PA §59.38	Information Requested by PUC	Data Provided by PECO
1	Description of Proposed Work (e.g., replace 700’ of 4” cast iron, new regulator station, etc.)	Install 835ft of 4in PY Install 370ft of 2in PY Renew/Transfer 7 services Retire 770ft of 4in BS Retire 74ft of 2in BS Retire 114ft of 2in CS Retire 72ft of 4in PL
	City/Borough/Township and County	Abington Twp., Montgomery County
	Extents of Project (e.g., Main St. from 4th to 7th)	Crosswicks Rd and Kingsley Rd, Crosswicks Rd from Beverly Rd to Devon Rd, Crosswicks Rd to 1085 Kingsley Rd
2	Type of Facility (if other, please describe)	<input checked="" type="checkbox"/> Distribution Main/Services <input type="checkbox"/> Transmission Main <input type="checkbox"/> Regulator/Gate Station <input type="checkbox"/> Other: Click or tap here to enter text.
3	Estimated Starting Date	9/15/2025
4	Estimated Completion Date	11/1/2025
5	Design Pressure	MP-20
6	Estimated Cost	\$480,974.70
7	Reporting Company (name and address)	PECO, an Exelon Company 2301 Market St Philadelphia, PA 19103
8	Project Contact (name, address and phone number)	Evan DiPillo 300 Front St—Building #2 Conshohocken, PA 19428-2723 Phone: 267-533-0255
9	Actual Completion Date (to be sent after project complete)	