



Energy to do more®

PUC Notification of Proposed Major Expenditure

Submit reports to the PA PUC Secretary’s Bureau through eFiling at

efiling.puc.pa.gov

Include case: Docket number **M-2025-3052787** in the notification

Also Email To: Safety Division

Email To The Following Addresses: RA-PC-Pipelinesafety@pa.gov & TCSmith@pa.gov

Regional Engineering Office	One UGI Center, Wilkes Barre, PA 18711
Description of Proposed Work	Replace outlet piping, relief and regulators at Stanek Rd 99400413 Station
Location of Proposed Work	Stanek Rd, Meshoppen
Type of Facility	Natural Gas Regulator Station
Estimated Starting Date	Estimated Starting Date: 3/17/2025
Design Pressure (MAOP, psi)	720.00
Estimated Cost	Estimated Cost: \$400,000
Reporting Gas Company for Project	UGI North
Project Contact Person(s)	Minnich, Andrew W
Project Contact Person(s) Address & Phone	Project Contact Person(s) Address & Phone: 150 Power Blvd, Archbald PA, 570-417-0651

Estimated Completion Date	Estimated Completion Date: 4/7/2025
Actual Completion Date	Actual Completion Date:
PA PUC Notification Documentation	
Notified By (Proposed)	Wentz, Chester 
Notifier's Title (Proposed)	Notifier's Title (Proposition): Sr, Manager M&R Design
Notification Date (Proposed)	Notification Date (Proposition): 2/21/2025
Notified By (Actual Completion)	Wentz, Chester
Notifier's Title (Actual Completion)	Notifier's Title (Actual Completion): Sr Manager M&R Design
Notification Date (Actual Completion)	Notification Date (Actual Completion):