

M-2025-3052787

PUC Notification – Major Construction Report

PECO Gas Projects Exceeding \$300,000

Notification Date: 3/5/2025

PA §59.38	Information Requested by PUC	Data Provided by PECO
1	Description of Proposed Work (e.g., replace 700' of 4" cast iron, new regulator station, etc.)	Install 1275ft of 2in PY Renew 8 services, Transfer 9 services Retire 1030ft of 2in BS Retire 217ft of 1.25in BS
	City/Borough/Township and County	Swarthmore Boro., Delaware County
	Extents of Project (e.g., Main St. from 4th to 7th)	Ogden Ave from Walnut Ln to Elm Ave
2	Type of Facility (if other, please describe)	<input checked="" type="checkbox"/> Distribution Main/Services <input type="checkbox"/> Transmission Main <input type="checkbox"/> Regulator/Gate Station <input type="checkbox"/> Other: Click or tap here to enter text.
3	Estimated Starting Date	4/28/2025
4	Estimated Completion Date	7/7/2025
5	Design Pressure	MP-20
6	Estimated Cost	\$437,963.50
7	Reporting Company (name and address)	PECO, an Exelon Company 2301 Market St Philadelphia, PA 19103
8	Project Contact (name, address and phone number)	Evan DiPillo 300 Front St—Building #2 Conshohocken, PA 19428-2723 Phone: 267-533-0255
9	Actual Completion Date (to be sent after project complete)	