



March 11, 2025

Rosemary Chiavetta, Secretary
Pennsylvania Public Utility Commission
Commonwealth Keystone Building
400 North Street
Harrisburg, PA 17120


Attn: Secretary Chiavetta

Re: Docket# A-2023-3038368, Secretarial Letter Extension issued 04/26/2024 for the alteration of crossing (U.S. DOT – AAR 592 665 D) where Meadowbrook Avenue crosses at grade tracks operated by SEPTA at milepost 07.05 located in Hatboro Borough in Montgomery County, Pennsylvania.

We would like to request an extension on the above referenced Secretarial Letter Extension. The applicant, Aqua Pennsylvania Inc., is still waiting for railroad Right-of-Entry permit approval from SEPTA. The Secretarial Letter Extension states that work for this Docket must be completed on or before March 31, 2025. We ask that you renew our PUC application for another year to accommodate the ROE Permit acquisition, bidding, and construction processes.

If you have any questions or require additional information, please feel free to contact me.

Best Regards,
Total Engineering and Consulting Services, LLC



Jeffrey M. Moore, P.E.
Partner | Director of Operations

Cc: file