



Energy to do more®

PUC Notification of Proposed Major Expenditure

Submit reports to the PA PUC Secretary's Bureau through eFiling at

efiling.puc.pa.gov

Include case: Docket number **M-2025-3052787** in the notification

Also Email To: Safety Division

Email To The Following Addresses: RA-PC-Pipelinesafety@pa.gov & TCSmith@pa.gov

| | |
|---|--|
| Regional Engineering Office | 1301 AIP Drive, Middletown, PA 17057-5987 |
| Description of Proposed Work | SR0061 Reconstruction Project Phase 2. Install 3400' of 8" ST HP gas main. Retire in place 3400' of existing ST HP gas main. |
| Location of Proposed Work | SR0061 Frackville, PA between Terry Rich Blvd and Dark Water Road |
| Type of Facility | Distribution Main |
| Estimated Starting Date | Estimated Starting Date: 9/16/2024 |
| Design Pressure (MAOP, psi) | 125.00 |
| Estimated Cost | Estimated Cost: \$2,900,000 |
| Reporting Gas Company for Project | UGI South |
| Project Contact Person(s) | Ferguson, Geoffrey J; |
| Project Contact Person(s) Address & Phone | Project Contact Person(s) Address & Phone: 1 UGI Drive, Denver, PA. 17517 610-807-3118 |
| Estimated Completion Date | Estimated Completion Date: 12/16/2024 |
| Actual Completion Date | Actual Completion Date: 2/14/2025 |
| PA PUC Notification Documentation | |
| Notified By (Proposed) | Ferguson, Geoffrey J; |
| Notifier's Title (Proposed) | Notifier's Title (Proposition): Senior Manager Area Engineering |
| Notification Date (Proposed) | Notification Date (Proposition): 8/14/2024 |
| Notified By (Actual Completion) | Ferguson, Geoffrey J; |
| Notifier's Title (Actual Completion) | Notifier's Title (Actual Completion): Senior Manager Area Engineering |
| Notification Date (Actual Completion) | Notification Date (Actual Completion): 4/8/2025 |