

M-2025-3052787

## PUC Notification – Major Construction Report

### PECO Gas Projects Exceeding \$300,000

Notification Date:5/2/2025

PA §59.38	Information Requested by PUC	Data Provided by PECO
1	<b>Description of Proposed Work</b> (e.g., replace 700' of 4" cast iron, new regulator station, etc.)	Install 1835 ft 6"PL Retire 1730 ft 6"ST, 110 ft 2"ST
	<b>City/Borough/Township and County</b>	Bristol Boro / Bucks County
	<b>Extents of Project</b> (e.g., Main St. from 4th to 7th)	OTTER ST FROM MILL CREEK TO MAPLE ST, MAPLE ST FROM OTTER ST TO PEAR ST, PEAR ST FROM MAPLE TO LINDEN ST
2	<b>Type of Facility</b> (if other, please describe)	<input checked="" type="checkbox"/> Distribution Main/Services <input type="checkbox"/> Transmission Main <input type="checkbox"/> Regulator/Gate Station <input type="checkbox"/> Other: Click or tap here to enter text.
3	<b>Estimated Starting Date</b>	6/2/2025
4	<b>Estimated Completion Date</b>	11/1/2025
5	<b>Design Pressure</b>	High Pressure
6	<b>Estimated Cost</b>	\$514,214.96
7	<b>Reporting Company</b> (name and address)	PECO, an Exelon Company 2301 Market St Philadelphia, PA 19103
8	<b>Project Contact</b> (name, address and phone number)	Evan Dipillo 300 Front Street, Building 2 Conshohocken, PA 19428 445-240-2104
9	<b>Actual Completion Date</b> (to be sent after project complete)	Click or tap to enter a date.